

ILLINOIS DEPARTMENT OF TRANSPORTATION
ILLINOIS ROUTE 22
CONSTRUCTION SCHEDULE

| | | | | |
|---------------------|---------|----------|------------------|-----------|
| F.A. RTE. | SECTION | COUNTY | TOTAL SHEETS | SHEET NO. |
| 337 | 19R-1 | LAKE | 800 | 180 |
| STA. | | TO STA. | | |
| FED. ROAD DIST. NO. | | ILLINOIS | FED. AID PROJECT | |

60997

| (working days) ITEM | (0) | (0) | (15) | (16) | (17) | (17) | (18) | (15) | (12) | (0) | (0) | (0) | (0) | (0) | (15) | (16) | (17) | (17) | (18) | (15) | (12) | |
|---|---------|---------|---------|----------|----------|---------|---------|---------|---------|---------|---------|---------|---------|---------|---------|--------|--------|--------|--------|--------|--------|--|
| | Mar '05 | Apr '05 | May '05 | June '05 | July '05 | Aug '05 | Sep '05 | Oct '05 | Nov '05 | Dec '05 | Jan '06 | Feb '06 | Mar '06 | APR '06 | May '06 | Jun-06 | Jul-06 | Aug-06 | Sep-06 | Oct-06 | Nov-06 | |
| Tree Removal | | | | | | | | | | | | | | | | | | | | | | |
| Building Removal | | | | | | | | | | | | | | | | | | | | | | |
| Temporary Signals | | | | | | | | | | | | | | | | | | | | | | |
| Local Utility Relocation - Watermain and Sanitary | | | | | | | | | | | | | | | | | | | | | | |
| Sanitary Lift Station | | | | | | | | | | | | | | | | | | | | | | |
| Railroad Grade Separation | | | | | | | | | | | | | | | | | | | | | | |
| Railroad Runaround | | | | | | | | | | | | | | | | | | | | | | |
| Retaining Wall | | | | | | | | | | | | | | | | | | | | | | |
| Concrete Structure | | | | | | | | | | | | | | | | | | | | | | |
| Structural Steel | | | | | | | | | | | | | | | | | | | | | | |
| STAGE 1 MAINTENANCE OF TRAFFIC | | | | | | | | | | | | | | | | | | | | | | |
| Earth Excavation and Embankment | | | | | | | | | | | | | | | | | | | | | | |
| Temporary Pavement | | | | | | | | | | | | | | | | | | | | | | |
| Storm Sewer | | | | | | | | | | | | | | | | | | | | | | |
| PGE Subgrade | | | | | | | | | | | | | | | | | | | | | | |
| Aggregate Subgrade | | | | | | | | | | | | | | | | | | | | | | |
| Portland Cement Concrete Pavement 250mm (jointed) | | | | | | | | | | | | | | | | | | | | | | |
| Curb and Gutter | | | | | | | | | | | | | | | | | | | | | | |
| STAGE 2 MAINTENANCE OF TRAFFIC | | | | | | | | | | | | | | | | | | | | | | |
| Braced Excavation | | | | | | | | | | | | | | | | | | | | | | |
| Earth Excavation and Embankment | | | | | | | | | | | | | | | | | | | | | | |
| Temporary Pavement | | | | | | | | | | | | | | | | | | | | | | |
| Storm Sewer | | | | | | | | | | | | | | | | | | | | | | |
| Engineered Fill Class II | | | | | | | | | | | | | | | | | | | | | | |
| Aggregate Subgrade | | | | | | | | | | | | | | | | | | | | | | |
| Portland Cement Concrete Pavement 250mm (jointed) | | | | | | | | | | | | | | | | | | | | | | |
| Curb and Gutter | | | | | | | | | | | | | | | | | | | | | | |
| Bituminous Paving, Base and Binder Course | | | | | | | | | | | | | | | | | | | | | | |
| STAGE 3 MAINTENANCE OF TRAFFIC | | | | | | | | | | | | | | | | | | | | | | |
| Earth Excavation and Embankment | | | | | | | | | | | | | | | | | | | | | | |
| Temporary Pavement | | | | | | | | | | | | | | | | | | | | | | |
| Storm Sewer | | | | | | | | | | | | | | | | | | | | | | |
| Engineered Fill Class II | | | | | | | | | | | | | | | | | | | | | | |
| PGE Subgrade | | | | | | | | | | | | | | | | | | | | | | |
| Aggregate Subgrade | | | | | | | | | | | | | | | | | | | | | | |
| Portland Cement Concrete Pavement 250mm (jointed) | | | | | | | | | | | | | | | | | | | | | | |
| Curb and Gutter | | | | | | | | | | | | | | | | | | | | | | |
| Bituminous Paving, Base and Binder Course | | | | | | | | | | | | | | | | | | | | | | |
| STAGE 4 MAINTENANCE OF TRAFFIC | | | | | | | | | | | | | | | | | | | | | | |
| Braced Excavation | | | | | | | | | | | | | | | | | | | | | | |
| Earth Excavation and Embankment | | | | | | | | | | | | | | | | | | | | | | |
| Storm Sewer | | | | | | | | | | | | | | | | | | | | | | |
| PGE Subgrade | | | | | | | | | | | | | | | | | | | | | | |
| Aggregate Subgrade | | | | | | | | | | | | | | | | | | | | | | |
| Portland Cement Concrete Pavement 250mm (jointed) | | | | | | | | | | | | | | | | | | | | | | |
| Curb and Gutter | | | | | | | | | | | | | | | | | | | | | | |
| Bituminous Paving, Base and Binder Course | | | | | | | | | | | | | | | | | | | | | | |
| STAGE 5 MAINTENANCE OF TRAFFIC | | | | | | | | | | | | | | | | | | | | | | |
| Earth Excavation and Embankment | | | | | | | | | | | | | | | | | | | | | | |
| PGE Subgrade | | | | | | | | | | | | | | | | | | | | | | |
| Aggregate Subgrade | | | | | | | | | | | | | | | | | | | | | | |
| Portland Cement Concrete Pavement 250mm (jointed) | | | | | | | | | | | | | | | | | | | | | | |
| Curb and Gutter | | | | | | | | | | | | | | | | | | | | | | |
| Bituminous Paving, Base and Binder Course | | | | | | | | | | | | | | | | | | | | | | |
| STAGE 6 MAINTENANCE OF TRAFFIC | | | | | | | | | | | | | | | | | | | | | | |
| New Traffic Signals | | | | | | | | | | | | | | | | | | | | | | |
| Earth Excavation and Embankment | | | | | | | | | | | | | | | | | | | | | | |
| Aggregate Subgrade | | | | | | | | | | | | | | | | | | | | | | |
| Portland Cement Concrete Pavement 250mm (jointed) | | | | | | | | | | | | | | | | | | | | | | |
| Curb and Gutter | | | | | | | | | | | | | | | | | | | | | | |
| Bituminous Paving, Sidewalks | | | | | | | | | | | | | | | | | | | | | | |
| Bituminous Paving, Surface Course | | | | | | | | | | | | | | | | | | | | | | |
| Striping | | | | | | | | | | | | | | | | | | | | | | |
| Landscaping | | | | | | | | | | | | | | | | | | | | | | |

| REVISIONS | |
|-----------|------|
| NAME | DATE |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |

ILLINOIS DEPARTMENT OF TRANSPORTATION
ILLINOIS ROUTE 22
FROM US RTE 12 TO BUESCHING RD
CONSTRUCTION SCHEDULE

SCALE :
DATE : 07/21/04

DESIGNED BY MIA
CHECKED BY DDL