

The following question was posted on March 23, 2020 for contract 186-61G02 on the April 24, 2020 letting:

Will we be able to stockpile the Hazardous waste onsite until it can be disposed of? The locations in the area, that take hazardous waste, can only take 100cy/day. That will take us 387 working days to get rid of, which is longer than the contract duration.

Department Response:

Consistent with language contained in the Special provisions Section 669.07 Temporary Staging. Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) may be temporarily staged at the Contractor's option. Soil classified according to Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of without temporary staging to the greatest extent practicable.

As the a(6) material currently exists within a Soil Management Zone (SMZ), it is essentially stockpiled currently and there are no alternate locations for legal temporary placement of the SMZ. The project team coordinated with an appropriate disposal facility prior to the bidding process to determine the duration for removal and disposal under assumptions of materials being processed at their various facilities concurrently.

We suggest the bidder seek the specific supporting documents related to Removal and Disposal of Regulated Substances indicated within the bidding documents as available from the Kane County Division of Transportation for further information on the processes and assumptions by the disposal firm that originally provided coordination for this project. Specifically, the Updated SMZ Waste Characterization Memo dated January 12, 2020.