



STAGE 2 SEQUENCE OF OPERATIONS

1. COVER AND/OR REMOVE EXISTING PARKING SIGNS WITHIN CONSTRUCTION STAGING SEQUENCE.

2. IMPLEMENT TRAFFIC CONTROL PLAN BETWEEN PARK STREET AND MAPLE AVENUE USING APPLICABLE PORTIONS OF STANDARD 701701-03 AND STANDARD 701606-04.

3. INSTALL LIGHT POLES EAST SIDE OF U.S. ROUTE 45 FROM PARK STREET TO MAPLE AVENUE.

- REMOVE ONLY ENOUGH SIDEWALK AS REQUIRED TO SET LIGHTING FOUNDATIONS.

4. COMPLETE ALL WORK UNDER STAGE 1 PRIOR TO BEGINNING STAGE II.

LEGEND

DIRECTIONAL SIGN

TYPE I OR TYPE II BARRICADE WITH MONO-DIRECTIONAL STEADY BURN LIGHT

CONSTRUCTION ZONE

DIRECTION OF TRAFFIC

(3) SIGN DESIGNATION



SEC Group, Inc.

108	USER NAME = chartke	DESIGNED	-	CH	REVISED	-
		DRAWN	-	SP	REVISED	
	PLOT SCALE = 1"=20"	CHECKED	-	TH	REVISED	-
	PLOT DATE = 2/16/2010	DATE	-	2/11/10	REVISED	-

			SUGG
VILLAGE	OF	MUNDELEIN	

SUGGESTED MAINTENANCE OF TRAFFIC - STAGE 2 U.S. ROUTE 45 (LAKE STREET)							STAGE 2
i	SCALE: 1"=20"	SHEET	NO.	1 OF	1 SHEETS	STA. 121+05	TO STA. 126+25

F.A. RTE.	SE	CTION	COUNTY	TOTAL SHEETS	SHEET NO.
	09-000	89-00-LS	LAKE	13	5
			CONTRACT NO. 63448		
FFD. RI	DAD DIST. NO.	TI I INOIS FED.	ATD PROJECT		

63448 C-91-295-10 080511_MOT_02.dgm