



Illinois Department of Transportation

2300 South Dirksen Parkway / Springfield, Illinois / 62764

May 27, 2008

SUBJECT: Route 11th Avenue
Project ACHPP-HPP-4113(001)
Section 05-00174-00-BT (Rock Island)
Rock Island County
Contract No 85427
Item 202 A
June 13, 2008 Letting

TO PROSPECTIVE BIDDERS:

To clarify information it is necessary to revise the following:

**Proposal- Revised "Project Sequence Plan" on page 1 of the special provisions.
Deleted the special provision "Working Days" on page 114.**

Prime contractors must utilize the enclosed material when preparing their bid and must include any Schedule of Prices changes in their bidding proposal. Bidders using computer-generated bids are cautioned to reflect any and all Schedule of Prices changes, if involved, into their computer programs.

Since the proposal sheets are printed back to back, bidders are cautioned to exercise care when inserting revised and/or added special provisions into their proposals.

Please call 217-782-7806 if any of the above-described material is not included in this transmittal.

Very truly yours,

Eric Harm
Interim Engineer of Design and Environment

A handwritten signature in cursive script, appearing to read "Ted B. Walschleger".

By: Ted B. Walschleger, P. E.
Engineer of Project Management



**Illinois Department
of Transportation**

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge Construction", Adopted January 1, 2007, the latest edition of the "Manual on Uniform Traffic Control Devices for Streets and Highways", and the "Manual of Test Procedures of Materials" in effect on the date of invitation of bids, and the Supplemental Specifications and Recurring Special Provisions indicated on the Check Sheet included here in which apply to and govern the construction of 05-00174-00-BT, City of Rock Island, and in case of conflict with any part, or parts, of said Specifications, the said Special Provisions shall take precedence and shall govern.

LOCATION OF PROJECT

Street reconstruction: 11th Avenue from 36th Street to 38th Street.

Multi-use path and bridge: 11th Avenue to center of Augustana campus.

Nature trail: Augustana campus.

DESCRIPTION OF PROJECT

Portland cement concrete pavement reconstruction, storm sewer installation, water main installation, sanitary sewer repairs, portland cement concrete multi-use path construction, pedestrian bridge construction, decorative lighting and nature trail construction to be completed under road closures and staging.

PROJECT SEQUENCE PLAN

The contractor shall strictly follow the Staging Plan for this project as detailed in the plans. Work requiring road closure of 11th Avenue will not be allowed until after May 26, 2009 to allow students to vacate the housing facilities. Underground work will be permitted along 11th Avenue as long as emergence access and safety is provided by the contractor and all road closures are approved by the Engineer. All work on this project will be completed by August 15, 2009. Liquidated damages shall apply as specified in Article 108.09 of the Standard Specifications.

REFUSE COLLECTION

Each Tuesday, the Contractor shall collect the resident's refuse carts and place at a location outside of the construction limits agreed upon by the Contractor and City prior to the beginning of work. This work must be done prior to 7:30 A.M. Monday every week even if the weather conditions preclude other work. Payment for this work shall be included in the contract at no extra compensation will be allowed.

114

Revised 5/27/68

pg 114 has been

deleted

<u>File Name</u>	<u>Pg#</u>	<u>Special Provision Title</u>	<u>Effective</u>	<u>Revised</u>
80015		Public Convenience and Safety	Jan. 1, 2000	
34261		Railroad Protective Liability Insurance	Dec. 1, 1986	Jan. 1, 2006
80157		Railroad Protective Liability Insurance (5 and 10)	Jan. 1, 2006	
80172	90	X Reclaimed Asphalt Pavement (RAP)	Jan. 1, 2007	Aug. 1, 2007
80183	96	X Reflective Sheeting on Channelizing Devices	April 1, 2007	
80151	97	X Reinforcement Bars	Nov. 1, 2005	Jan. 2, 2008
80164		Removal and Disposal of Regulated Substances	Aug. 1, 2006	Jan. 1, 2007
80184		Retroreflective Sheeting, Nonreflective Sheeting, and Translucent Overlay Film for Highway Signs	April 1, 2007	
80131	99	X Seeding	July 1, 2004	Aug. 1, 2007
80152	101	X Self-Consolidating Concrete for Cast-In-Place Construction	Nov. 1, 2005	Jan. 1, 2007
80132	106	X Self-Consolidating Concrete for Precast Products	July 1, 2004	Jan. 1, 2007
80197	108	X Silt Filter Fence	Jan. 1, 2008	
80127		Steel Cost Adjustment	April 2, 2004	April 1, 2007
* 80203		Steel Inserts and Brackets Cast into Concrete	April 1, 2008	
80153		Steel Plate Beam Guardrail	Nov. 1, 2005	Aug. 1, 2007
80191		Stone Gradation Testing	Nov. 1, 2007	
80143	109	X Subcontractor Mobilization Payments	April 2, 2005	
80075		Surface Testing of Pavements	April 1, 2002	Jan. 1, 2007
80087	110	X Temporary Erosion Control	Nov. 1, 2002	Jan. 1, 2008
80176		Thermoplastic Pavement Markings	Jan. 1, 2007	
80161		Traffic Signal Grounding	April 1, 2006	Jan. 1, 2007
20338	111	X Training Special Provisions	Oct. 15, 1975	
80185		Type ZZ Retroreflective Sheeting, Nonreflective Sheeting, and Translucent Overlay Film for Highway Signs	April 1, 2007	
80162		Uninterruptable Power Supply (UPS)	April 1, 2006	Jan. 1, 2007
80149		Variable Spaced Tining	Aug. 1, 2005	Jan. 1, 2007
80163		Water Blaster with Vacuum Recovery	April 1, 2006	Jan. 1, 2007
80071		Working Days	Jan. 1, 2002	
* 80204		Woven Wire Fence	April 1, 2008	

The following special provisions have been **deleted** from use:

80187 Legal Requirements to be Observed

The following special provisions are in the 2008 Supplemental Specifications and Recurring Special Provisions:

<u>File Name</u>	<u>Special Provision Title</u>	<u>New Location</u>	<u>Effective</u>	<u>Revised</u>
80168	Errata for the 2007 Standard Specifications	Supplemental	Jan. 1, 2007	Aug. 1, 2007
80142	Hot-Mix Asphalt Equipment, Spreading and Finishing Machine	Article 1102.3	Jan. 1, 2005	Jan. 1, 2007
80148	Planting Woody Plants	Section 253	Jan. 1, 2006	
80160	Reflective Crack Control Treatment	Section 443, Article 1062.04	April 1, 2006	Jan. 1, 2007
80154	Turf Reinforcement Mat	Section 251	Nov. 1, 2005	Jan. 1, 2007

revised 5/27/08