

FAU	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
7998	97-00030-06-WR	SANGAMON	117	49
FED. ROAD DIST. NO.		ILLINOIS	FED. AID PROJECT	

STAGE CONSTRUCTION NOTES

PRELIMINARY STAGE

TRAFFIC

1. USE EXISTING LANES WITH TEMPORARY ONE LANE CLOSURES ALLOWED DURING 9:00 A.M. TO 4:00 P.M. WITH USE OF FLAGGERS.
2. TWO-WAY TRAFFIC SHALL BE MAINTAINED ON SIDEROADS AT ALL TIMES. SIDEROADS MAY BE SHUT DOWN TO ONE LANE WITH THE USE OF FLAGGERS WHEN PARTICULAR CONSTRUCTION ACTIVITIES REQUIRE THE LANE BEING SHUT DOWN.
3. COMMERCIAL AND PRIVATE ENTRANCES SHALL BE STAGE CONSTRUCTED SO AS TO PROVIDE THE LEAST INCONVENIENCE TO THE PROPERTY OWNER.

CONSTRUCTION

1. CONSTRUCT TEMPORARY PAVEMENT ALONG SOUTH E.O.P. OF EAST LAKE SHORE DRIVE.

STAGE I

TRAFFIC

1. MOVE TRAFFIC TO SOUTH LANES OF EAST LAKE SHORE DRIVE.
2. TWO-WAY TRAFFIC SHALL BE MAINTAINED ON SIDEROADS AT ALL TIMES. SIDEROADS MAY BE SHUT DOWN TO ONE LANE WITH THE USE OF FLAGGERS WHEN PARTICULAR CONSTRUCTION ACTIVITIES REQUIRE THE LANE BEING SHUT DOWN.
3. COMMERCIAL AND PRIVATE ENTRANCES SHALL BE STAGE CONSTRUCTED SO AS TO PROVIDE THE LEAST INCONVENIENCE TO THE PROPERTY OWNER.

CONSTRUCTION

1. REMOVE ALL PAVEMENT AND APPURTENANCES NORTH OF THE STAGE I REMOVAL LINE.
2. CONSTRUCT ALL PAVEMENT BASES AND APPURTENANCES NORTH OF THE STAGE I CONSTRUCTION LINE, EXCEPT THAT COMBINATION CONCRETE CURB & GUTTER CONSTRUCTION SHALL BEGIN AT LT. STA. 12+38 IN STAGE I.
3. CONSTRUCT TEMPORARY PAVEMENT SHOWN, LT. STA. 9+87 TO 11+25.
4. CONSTRUCT AGGREGATE FOR TEMPORARY ACCESS AS NEEDED.
5. CONSTRUCT ROCHESTER ROAD (RELOCATED).

STAGE IA

TRAFFIC

1. MOVE TRAFFIC FROM EXISTING ROCHESTER ROAD TO ROCHESTER ROAD (RELOCATED).
2. TWO-WAY TRAFFIC SHALL BE MAINTAINED ON SIDEROADS AT ALL TIMES. SIDEROADS MAY BE SHUT DOWN TO ONE LANE WITH THE USE OF FLAGGERS WHEN PARTICULAR CONSTRUCTION ACTIVITIES REQUIRE THE LANE BEING SHUT DOWN.
3. COMMERCIAL AND PRIVATE ENTRANCES SHALL BE STAGE CONSTRUCTED SO AS TO PROVIDE THE LEAST INCONVENIENCE TO THE PROPERTY OWNER.

STAGE IA

CONSTRUCTION

1. CONSTRUCT TEMPORARY PAVEMENT CONNECTING ROCHESTER ROAD (RELOCATED) TO EXISTING EAST LAKE SHORE DRIVE.

REMOVE EXISTING ROCHESTER ROAD PAVEMENT AT INTERSECTION WITH EXISTING EAST LAKE SHORE DRIVE.
2. CONSTRUCT THE RE-ALIGNED EAST LAKE SHORE DRIVE PAVEMENT MARKED AS STAGE IA WORK AREA ON THE MAINTENANCE OF TRAFFIC PLANS.
3. COMPLETE THE WIDENING ON THE RIGHT SIDE OF ROCHESTER ROAD MARKED AS STAGE IA WORK AREA ON THE ROCHESTER ROAD MAINTENANCE OF TRAFFIC PLANS.

STAGE II

TRAFFIC

1. MOVE TRAFFIC TO NORTH LANES OF EAST LAKE SHORE DRIVE.
2. TWO-WAY TRAFFIC SHALL BE MAINTAINED ON SIDEROADS AT ALL TIMES. SIDEROADS MAY BE SHUT DOWN TO ONE LANE WITH THE USE OF FLAGGERS WHEN PARTICULAR CONSTRUCTION ACTIVITIES REQUIRE THE LANE BEING SHUT DOWN.
3. COMMERCIAL AND PRIVATE ENTRANCES SHALL BE STAGE CONSTRUCTED SO AS TO PROVIDE THE LEAST INCONVENIENCE TO THE PROPERTY OWNER.

CONSTRUCTION

1. REMOVE ALL PAVEMENT AND APPURTENANCES WHICH WERE NOT REMOVED IN STAGE I.
2. CONSTRUCT ALL PAVEMENT BASES AND APPURTENANCES SOUTH OF THE STAGE I CONSTRUCTION LINE.
3. CONSTRUCT AGGREGATE FOR TEMPORARY ACCESS AS NEEDED.

STAGE III

TRAFFIC

1. ALL CONSTRUCTION IS TO BE COMPLETED WITH THE ROADWAY OPEN TO TRAFFIC. ONLY DAYTIME LANE CLOSURES WITH THE USE OF FLAGGERS WILL BE PERMITTED.
2. TWO-WAY TRAFFIC SHALL BE MAINTAINED ON SIDEROADS AT ALL TIMES. SIDEROADS MAY BE SHUT DOWN TO ONE LANE WITH THE USE OF FLAGGERS WHEN PARTICULAR CONSTRUCTION ACTIVITIES REQUIRE THE LANE BEING SHUT DOWN.
3. COMMERCIAL AND PRIVATE ENTRANCES SHALL BE STAGE CONSTRUCTED SO AS TO PROVIDE THE LEAST INCONVENIENCE TO THE PROPERTY OWNER.

CONSTRUCTION

1. COMPLETE COMBINATION CONCRETE CURB & GUTTER, LT. STA. 9+87 TO 12+38.
2. COMPLETE PAVEMENT STRUCTURE BY CONSTRUCTING BITUMINOUS SURFACE COURSE.
3. COMPLETE ANY INCIDENTAL RESURFACING AND CONCRETE WORK.
4. REMOVE REMAINDER OF OLD PAVEMENT OF ROCHESTER ROAD.

ie
consultants

IE CONSULTANTS, INC.
8420 SOUTH SIXTH STREET
SPRINGFIELD, ILLINOIS 62712
TEL: (217) 529-8027
FAX: (217) 529-4543
IESPRINGFIELD@IE-CONSULTANTS.COM
WWW.IE-CONSULTANTS.COM

MAINTENANCE OF TRAFFIC STAGE CONSTRUCTION NOTES

DESIGNED BY:	DRAWN BY:	CHECKED BY:	DATE:
JEB	AAD	CMS	4/4/08