

















LEGEND

 MOW SPECIAL (X2503110)

 MOW CYCLE (K1003660)

CALENDAR OF MOWING AND VEGETATION MANAGEMENT WORK

Item	2013												2014					
	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November
Mowing Cycle																		
Mowing, Special (<i>Phragmites spp.</i>)																		
Weed Control, Aquatic																		
Weed Control, Teasel																		
Mowing (Preparation for Native Grass Restoration)																		
Weed Control, Native Grass Restoration																		

BOWMAN, BARRETT & ASSOCIATES INC.
 CONSULTING ENGINEERS
 Chicago, Illinois
 312.228.0100
 www.bbandainc.com



FILE NAME =	USER NAME = default	DESIGNED - PTG	REVISED -
FILEL		DRAWN - PTG	REVISED -
	PLOT SCALE = *SCALE*	CHECKED - RGR	REVISED -
	PLOT DATE = 3/29/2013	DATE - 03/29/2013	REVISED -

**STATE OF ILLINOIS
 DEPARTMENT OF TRANSPORTATION**

**MOWING PLAN
 STONY ISLAND EXTENSION**

SCALE: 1"=50' SHEET NO. 14 OF 14 SHEETS STA. TO STA.

F.A.I. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
94	2012-059-BR	COOK	631	172
CONTRACT NO. 60J12			ILLINOIS FED. AID PROJECT	

S:\1072\05_CADD\0160J12_Sheets\0160J12_sht-mow-14.dgn