

PLAN	SURVEYED	DATE
	PLOTTED	BY
	NOTED	NO.
	NO. OF WAY CHECKED	
	CADD FILE NAME	

PROFILE	SURVEYED	DATE
	PLOTTED	BY
	NOTED	NO.
	NO. OF WAY CHECKED	
	STRUCTURE NOTATIONS CHECKED	

\\p01g00001\proj\2014\0211_ILL_7\1405\misc\4171_004\431_101105.dgn
4/15/2007

STAGE V (DESCRIPTION OF WORK):

TRAFFIC CONTROL:

1. SHIFT ROUTE 56 TRAFFIC TO THE FAR NORTH SIDE.
2. PROVIDE A SEPARATED EASTBOUND TO SOUTHBOUND RIGHT-TURN LANE.
3. KIRK ROAD TRAFFIC REMAINS IN THE SAME LOCATION AS IN STAGE IV.
4. FARNSWORTH AVENUE TRAFFIC IS SPLIT WITH TWO NORTHBOUND LANES AT THE FAR EAST EDGE AND TWO SOUTHBOUND LANES AT THE FAR WEST EDGE. ALL LANES CONVERGE TO THE EAST SIDE AT THE INTERSECTION TO LINE UP WITH THE KIRK ROAD LEG.

WORK ZONES:

1. SOUTHWEST CORNER OF INTERSECTION.
2. SOUTHERN PORTION OF THE FARNSWORTH AVENUE BARRIER MEDIAN.

