CONSTRUCTION STAGING NOTES NOTES (CONT.): I-55 STAGE 3A:

- I-55 STAGE 3A CORRESPONDS WITH CENTRAL AVE. STAGE 2 CONSTRUCTION.
- 2. I-55 STAGE 3A WILL INCLUDE THE FOLLOWING CONSTRUCTION OPERATIONS: A. CONTINUING CONSTRUCTION OF THE RAMP 1 EXIT TERMINAL. B. COMPLETION OF RAMP 1 BRIDGE FLARE BEAM BLOCKING OPERATIONS. C. CONTINUING CONSTRUCTION OF THE RAMP 2 ENTRANCE TERMINAL.
- 3. NB I-55 TRAFFIC SHALL BE NARROWED. WEAVED, AND SPLIT INTO 1-11' COUNTERFLOW LANE TRAVELING ALONG THE INSIDE SHOULDER OF SB I-55
 AND 2-11' LANES TRAVELING ALONG THE OUTSIDE SHOULDER AND EXISTING
- 4. SB I-55 TRAFFIC SHALL REMAIN IN THE SAME CONFIGURATION AS STAGE 3.

I-55 STAGE 4:

- 1. I-55 STAGE 4 CORRESPONDS WITH CENTRAL AVE. STAGE 2 CONSTRUCTION.
- 2. I-55 STAGE 4 WILL INCLUDE THE FOLLOWING CONSTRUCTION OPERATIONS: A. CONSTRUCTION RAMP 2 M.S.E. WALLS ALONG I-55.
 B. CONTINUING CONSTRUCTION OF THE RAMP 2 ENTRANCE TERMINAL. C. RAMP 2 BRIDGE FLARE BEAM BLOCKING OPERATIONS. D. CONSTRUCTION OF NEW OUTSIDE SHOULDER ALONG I-55 IN THE AREA OF THE NEWLY CONSTRUCTED M.S.E. WALLS. E. CONTINUING CONSTRUCTION OF THE RAMP 1 EXIT TERMINAL.
- 3. NB I-55 TRAFFIC SHALL BE NARROWED AND WEAVED INTO 3-11' LANES TRAVELING ALONG THE OUTSIDE SHOULDER, EXISTING LANE 3, EXISTING LANE 2, AND PART
- 4. SB I-55 TRAFFIC SHALL BE NARROWED, WEAVED, AND SPLIT INTO 1-11' COUNTERFLOW LANE TRAVELING ALONG THE INSIDE SHOULDER OF NB I-55 AND 2-11' LANES TRAVELING ALONG THE INSIDE SHOULDER AND EXISTING LANE 1 OF SB I-55.


I-55 STAGE 4A:

- 1. I-55 STAGE 4A CORRESPONDS WITH CENTRAL AVE. STAGE 2 CONSTRUCTION.
- 2. I-55 STAGE 4A WILL INCLUDE THE FOLLOWING CONSTRUCTION OPERATIONS: A. COMPLETION OF THE RAMP 2 ENTRANCE TERMINAL. B. COMPLETION OF CENTRAL AVE. BRIDGE. C. COMPLETION OF THE RAMP 1 EXIT TERMINAL.
- 3. NB I-55 TRAFFIC SHALL REMAIN IN THE SAME CONFIGURATION AS STAGE 4.
- 4. SB I-55 TRAFFIC SHALL BE NARROWED, SPLIT AND WEAVED INTO 1-11' COUNTERFLOW LANE TRAVELING ALONG THE INSIDE SHOULDER OF NB 1-55 AND 2-11' LANES TRAVELING ALONG THE OUTSIDE SHOULDER AND EXISTING LANE 3 OF SB I-55.

PROJECT COMPLETION:

- REPLACE EXISTING TEMPORARY CONCRETE WALL IN I-55 MEDIAN AS DIRECTED IN M.O.T. I-55 GENERAL NOTE 7.
- 2. REMOVE TEMPORARY CROSSOVER AND RESTORE MEDIAN AND DITCH LINE.

I-55 SIGNING LEGEND



NOTES:

*- SIGN PANEL SIZE HAS BEEN MODIFIED FOR MAINTENANCE OF TRAFFIC LANE AND SPACE CONFIGURATIONS, MODIFIED SIGN PANEL SHALL BE INCLUDED IN THE COST OF THE APPLICABLE SPECIAL PROVISIONS AND MAINTENANCE OF TRAFFIC STANDARD.



SIGN PANEL PAID FOR AS "TEMPORARY INFORMATION SIGNING" AREA = 32.0 SF

BACKGROUND: WHITE BORDER AND LETTERS: BLACK

TYLININTERNATIONAL	USER NAME = \$USER\$	DESIGNED	-	JDF	REVISED	-
		DRAWN	-	JDF	REVISED	-
	PLOT SCALE = \$SCALE\$	CHECKED	-	JPM	REVISED	-
	PLOT DATE = 4/28/2011	DATE	_	03/25/2011	REVISED	-

STATE	0F	ILLINOIS	
DEPARTMENT (OF 1	TRANSPORTATION	

CENTRAL AVENUE OVER 1-55				F.A.I. SECTION		COUNTY	TOTAL	SHEET NO.			
h	MAINTENANCE OF TRAFFIC - I-55 STAGING NOTES AND SIGNING LEGEND				I-55	0711.2R 8	1011.1BR	COOK	741	69	
ľ								CONTRACT	NO.	60999	
1	SCALE: NONE	SHEET NO. 2 OF 2 SHEETS	STA.	TO STA.		FED. RO	FED. ROAD DIST. NO. ILLINOIS FED. AID PROJECT				