



MAINTENANCE OF TRAFFIC LEGEND

	WORK ZONE
	DIRECTION OF TRAVEL
	DRUM W/ STEADY BURN LIGHT AT 40' SPACING (20' ON LANE TAPER)
	TEMPORARY CONCRETE BARRIER
	TEMPORARY PAVEMENT
	TEMPORARY PAVEMENT MARKING 24" (WHITE) - STOP BAR
	FLAGGER

MAINTENANCE OF TRAFFIC FOR STORM SEWER INSTALLATION, PAVEMENT PATCHING, MEDIAN REMOVAL, AND INCIDENTAL HMA SHALL USE DAY LANE CLOSURES IN ACCORDANCE WITH STANDARD 701601. THIS WORK MAY NOT BE DONE AT THE SAME TIME AS INCIDENTAL HMA ON 41ST AVENUE DRIVE.

CONTRACTOR TO COORDINATE ENTRANCE ACCESS WITH BUSINESS OWNER FOR AUTO TRANSPORT CARRIERS

TEMP PAVEMENT MARKING 4" (WHITE)
 STABILIZED CONSTRUCTION ENTRANCE. SEE DETAIL.

RIGHT LANE CLOSURE OF SB 41ST STREET WILL OCCUR ONLY DURING THE INCIDENTAL HMA INSTALLATION ON 41ST AVENUE DRIVE SHOWN ON THE PROPOSED PLANS

PROPOSED CURB AND GUTTER TO BE INSTALLED AFTER ALL OTHER WORK FOR PROPOSED 41ST AVENUE DRIVE HAS BEEN COMPLETED. SECTIONS ARE TO BE LEFT OUT FOR AUTO TRANSPORT CARRIER ACCESS.

FILE NAME: c:\projects\0803193\08\contract\1\design\DOT\Sheet Files\0264884-int-Stage 3a_03.dgn

Ciorba Group, Inc.
 CONSULTING ENGINEERS
 6507 North Cumberland Avenue, Suite 402
 Chicago, Illinois 60656
 Tel. 773.776.4009 Fax 773.776.4014

USER NAME = espino	DESIGNED -	REVISED -
	DRAWN -	REVISED -
PLOT SCALE = 88.0000" / IN.	CHECKED -	REVISED -
PLOT DATE = 3/11/2013	DATE = 3/11/2013	REVISED -

**STATE OF ILLINOIS
 DEPARTMENT OF TRANSPORTATION**

**MAINTENANCE OF TRAFFIC - STAGE 3A
 41ST AVENUE DRIVE**

SCALE: 1 : 40 SHEET NO. OF SHEETS STA. TO STA.

F.A.P. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
595	(142-1JR & 142-1HB)	ROCK ISLAND	507	133
CONTRACT NO. 64B84			ILLINOIS FED. AID PROJECT	