

**PRIMARY OBJECTIVES**

1. CONSTRUCT WB I-74 LANES WEST AND EAST OF I-155 INTERCHANGE.
2. CONSTRUCT PORTION OF TEMPORARY (4-LANE) I-74 RUN-AROUND WEST OF I-155.
3. COMPLETE STRUCTURES OVER JEFFERSON STREET AND JACKSON STREET.
4. RECONSTRUCT AND RE-OPEN JEFFERSON STREET BENEATH I-74.
5. INSTALL TEMPORARY TRAFFIC SIGNALS AT THE PINECREST DRIVE I-74 RAMP INTERSECTIONS.

**CONSTRUCTION**

1. COMPLETE CONSTRUCTION OF MORTON AVENUE RAMP E GORE AND OUTSIDE LANE OF WB I-74 THROUGH RAMP E TERMINAL AREA.
2. REMOVE EXISTING TUNNELS FROM BENEATH THE COMPLETED I-74 STRUCTURE OVER JEFFERSON STREET.
3. COMPLETE RECONSTRUCTION OF JEFFERSON STREET BENEATH THE I-74 STRUCTURE AND RE-OPEN TO TRAFFIC PRIOR TO THE I-155 RAMP E CLOSURE IN STAGE 4.
4. INSTALL TEMPORARY TRAFFIC SIGNALS AT BOTH PINECREST DRIVE RAMP INTERSECTIONS AND ACTIVATE THEM FOR THE NEXT STAGE TO FACILITATE INCREASED DETOURING TRAFFIC FROM THE CLOSURE OF I-155 RAMP E.
5. RECONFIGURE TEMPORARY SIGNALS AT THE MORTON RAMP INTERSECTIONS FOR NEXT CONSTRUCTION STAGE.

**TRAFFIC**

STAGE 3B (CHANGES FROM STAGE 3A)

1. SHIFT BOTH WB I-74 TRAFFIC LANES EAST OF THE I-74 STRUCTURE OVER I-155 TO THE RIGHT SIDE OF THE CONCRETE BARRIER MEDIAN. USE BOTH LANES OF THE EXISTING WB I-74 STRUCTURE OVER THE ABANDONED RAILROAD AND USE THE COMPLETED OUTSIDE LANES ACROSS THE JEFFERSON STREET AND JACKSON STREET STRUCTURES. USE THE WB I-74 INSIDE LANE AND SHOULDER ALONG THE MORTON AVENUE RAMP E TERMINAL CONSTRUCTION ZONE. MAINTAIN 2 WB I-74 LANES.
2. MORTON AVENUE RAMP E TRAFFIC TO USE TEMPORARY WIDENED RAMP PAVEMENT.
3. RECONFIGURE TEMPORARY MORTON AVENUE TRAFFIC SIGNALS AT EACH INTERSECTION FOR NEXT STAGE.

FILE NAME =	DESIGNED - DA	REVISED -		<b>STATE OF ILLINOIS DEPARTMENT OF TRANSPORTATION</b>	<b>MAINTENANCE OF TRAFFIC STAGE 3B GENERAL NOTES</b>	F.A.I. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
D468620-sh1-gennote-03B.dgn	DRAWN - CM	REVISED -				• 90-[14R;(14HB-4,14,14HV)BR]	TAZEWELL	2433	721	
USER NAME = TERRA	CHECKED - HTL/LVA	REVISED -				CONTRACT NO. 68620				
PLOT DATE = 7/16/2012	DATE - 7/20/2012	REVISED -	SCALE:	SHEET NO. 2 OF 12 SHEETS	STA. TO STA.	ILLINOIS FED. AID PROJECT				