 F.A.I. RTE.	SECT10N		COUN	ΤΥ	TOTAL	SHEET NO.		
90/94	2004-067	L	COO	Κ.	35	7		
STA.		TO	STA.					
FED. ROA	D DIST. NO. 1	ILLINOIS	FED.	AID	PROJECT			

62806

<u></u>					1														
ACTIVITY	ACTIVITY	EARLY	EARLY	ORIG	2005							2006							
ID	DESCRIPTION	START	FINISH		MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY
10	DESCRIPTION	STAILT	1 111311	DUIN															
CONTRACT 9C8 (62840) - 63RD STREET TRAFFIC SIGNALS																			
63RD STRE	ET & WENTWORTH AVENUE																		· ·
11	LL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE ING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS	02-May-05	23-Nov-05	5		02-May-05							2	3-Nov-05					
63RD STRE	ET & WELLS STREET		V#																
11 (	LL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE ING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS	02-May-05	11-Nov-05			02-May-05							11-Nov-	<b>c</b> 5 .	:				
CONTRACT 9C11 (62841) - SEWER TELEVISING																			
WENTWORTH	H AVENUE											1							
1 TELEV	VISE EXISTING SEWER	02-May-05	13-May-05	5	1	02-May-05	13-M	dy-05											1
2 TELEV	/ISE EXISTING AND PROPOSED SEWER	14-Nov-05	23-Nov-05	i								14	-Nov-05 🔙 2	3-Nov-05			]		
WELLS STR	EET																		
1 TELEV	/ISE EXISTING SEWER	02-May-05	13-May-05			02-May-05	13-M	y-05											
2 TELEV	/ISE EXISTING AND PROPOSED SEWER	31-0ct-05	11-Nov-05									31-0ct-05	11-Nov-	d5			1		
CONTRACT 9C12 (62842) - CONDUIT & LIGHT POLE FOUNDATIONS																			
STAGE 2 -	WENTWORTH AVENUE				1														
1 CONST	TRUCT NEW LIGHTING FOUNDATIONS	17-0ct-05	23-Nov-05								17	0c+-05	2	3-Nov-05					
STAGE 2 -	WELLS STREET																		
1 CONST	TRUCT NEW LIGHTING FOUNDATIONS	26-Sep-05	28-0c+-05	i	]						26-Sep-05		28-0c+-05						

NOTE: DATES ASSOCIATED WITH WORK ITEMS MAY CHANGE BASED ON OTHER CONTRACTS AND/OR THE ENGINEER. NO ADDITIONAL COMPENSATION WILL BE CONSIDERED DUE TO CHANGES OR EXTENSIONS IN THE SCHEDULE.

LEGEND:

WORK PERFORMED IN CONTRACTS BY OTHERS

WORK PERFORMED AS PART OF THIS CONTRACT

CONSORT TOWNSEND ENVIRONME ENGINEERS, INC.
303 EAST MACKER DRIVE, SUITE 600
CHOCACO ALMOIS GOOD-522, PHONE: (3)2) 938-0300

	REVISIONS NAME	DATE	ILLINOIS DEPARTMENT OF T F.A.I. 90/94 (DAN RYAN 59th ST TO 47th ST (FR CITY OF CHICAGO LIGHTING COND WELLS STREE SUGGESTED CONSTRUCTI	EXPRESSWAY) DNTAGE ROAD) UIT & FOUNDATIONS
5 OF 5			SCALE: NONE DATE: February 11, 2005	DRAWN BY: AMM CHECKED BY: RMG