

## STAGE 1



- 1. INSTALL TRAFFIC CONTROL AND TEMPORARY TRAFFIC SIGNALS ACCORDING TO STANDARD 701321.

SCALE: AS SHOWN

- 2. DRIVE TEMPORARY SHEET PILING AS REQUIRED.
  3. REMOVE THE NORTH SIDE EXISTING BRIDGE, APPROACH, ABUTMENT, AND PIERS.
  4. CONSTRUCT THE NORTH SIDE OF BRIDGE INCLUDING PROPOSED RIP-RAP AND EARTHWORK.
- 5. REMOVE EXISTING HMA SURFACE ON THE WESTBOUND LANE.
- 6. INSTALL PROPOSED HMA SHOULDERS AND HMA LEVELING BINDER ON THE WESTBOUND LANE.
- 7. INSTALL THE PROPOSED GUARDRAIL ON THE NORTH SIDE.
- 8. FOR SHOULDER CONSTRUCTION FROM STA. 621+00 TO STA. 623+00 AND FROM STA. 628+00 TO STA. 630+00 USE STANDARD 701011.



SHEET NO.

1170 SOUTH HOUBOLT ROAD	USER NAME = brianf	DESIGNED -	REVISED -
JOLIET, ILLINOIS 60431		DRAWN -	REVISED -
STRAND (815) 744-4200	PLOT SCALE = 20.0000 '/ IN.	CHECKED -	REVISED -
ABBODIATES, INC.º ENGINEERS	PLOT DATE = 7/21/2011	DATE -	REVISED -

STATE OF ILLINOIS **DEPARTMENT OF TRANSPORTATION** 

SUGGESTED MAINTENANCE OF TRAFFIC				F.A.P RTE.		SECTION	COUNTY	TOTAL SHEETS	SHEET NO.			
				585		128 BR	HENRY	106	32			
			,							CONTRACT	NO. 6	4C20
SHEET NO.	OF	SHEETS	STA. 6	28+00	O STA.	634+00	FFD.	FED. ROAD DIST. NO. 2 ILLINOIS FED. AID PROJECT				