

60X62 - CALENDAR OF LANDSCAPE CONSTRUCTION AND ESTABLISHMENT WORK

ITEM	2015											
	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
	PHASE I						PHASE II					
<b>PLANT MATERIAL INSPECTION</b>												
SUBMIT COMPLETED PLANT INSPECTION FORMS TO IDOT						SUBMIT COMPLETED PLANT INSPECTION SHEETS TO IDOT FOR SPRING 2016 PLANTINGS						
<b>IRRIGATION</b>												
PLACE THE IRRIGATION SYSTEMS INTO OPERATION (START-UP) AND PREPARING THE IRRIGATION SYSTEMS FOR WINTER (SHUT-DOWN) IN ACCORDANCE WITH THE DETAILED SPECIFICATIONS										FALL SHUT-DOWN		
MONITOR SOIL MOISTURE CONDITIONS IN ALL PLANTING BEDS. ADJUST IRRIGATION CONTROLLERS AND HEADS AS REQUIRED TO MAINTAIN PROPER COVERAGE. (SEE SPECIAL PROVISION)												
<b>WOODY PLANTINGS &amp; WOODY PLANT CARE</b>												
SPRING PLANTING OF TREES AND SHRUBS:												
MARCH 15 - APRIL 30 (EVERGREEN)												
MARCH 15 - MAY 30 (DECIDUOUS)												
PERIOD OF ESTABLISHMENT OF TREES AND SHRUBS: WATER: ALL TREES AND SHRUBS EVERY TWO WEEKS (INCLUDED IN COST OF TREE AND SHRUB INSTALLATION) WEED: ALL TREES AND SHRUBS EVERY TWO WEEKS (INCLUDED IN COST OF TREE AND SHRUB INSTALLATION)												
SUPPLEMENTAL WATERING (NON-IRRIGATED AREA) EVERY TWO WEEKS												
WOODY PLANT CARE OF TREES & SHRUBS (SEE SPECIAL PROVISION)												
<b>PERENNIAL PLANTING AND PERENNIAL PLANT CARE</b>												
INSTALL PERENNIALS (ORNAMENTAL, SEDGE, AND PRAIRIE TYPE)												
PERIOD OF ESTABLISHMENT WORK WATER PERENNIALS TWICE A WEEK FOR FOUR WEEKS AFTER INSTALLATION WEED PERENNIAL BEDS EVERY TWO WEEKS												
PERENNIAL PLANT CARE AFTER COMPLETION OF PERIOD OF ESTABLISHMENT (EVERY 30 DAYS)												
SUPPLEMENTAL WATERING (NON-IRRIGATED AREA) AFTER COMPLETION OF PERIOD OF ESTABLISHMENT (ONCE A WEEK)												
INSTALL BULBS												
<b>TURF RESTORATION AND ESTABLISHMENT WORK</b>												
SODDING, SALT TOLERANCE												
SPRING: MARCH 15 TO JUNE 30	SPRING INSTALLATION											
FALL: SEPTEMBER 1 TO NOVEMBER 30									FALL INSTALLATION (IF NECESSARY)			
MOWING: TWICE A MONTH WHEN GRASS IS ACTIVELY GROWING						2	2	2	2	2		
BROADLEAF WEED CONTROL IN TURF										IF NECESSARY		

FILE PATH : p:\388938\p01\388938\1\2015\60X62\LANDSCAPE\60X62-5ht-Landscape-Det-B2.dgn

<b>TranSystems</b>	D:\60X62-5ht-Landscape-Det-B2.dgn	DESIGNED - JLV	REVISED - A 10/15/2014
	USER NAME - BAWtor1	DRAWN - BAW	REVISED -
	PLOT SCALE = 48.0000 / 1 in.	CHECKED - JWG	REVISED -
	PLOT DATE = 10/15/2014	DATE - 8/20/2014	REVISED -

**STATE OF ILLINOIS  
DEPARTMENT OF TRANSPORTATION**

**LANDSCAPING DETAILS  
CALENDAR OF CONSTRUCTION AND ESTABLISHMENT OF WORK**

SCALE: NONE SHEET 2 OF 4 SHEETS STA. TO STA.

F.A.I. RTEL	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
90/94/290	2013-0741	COOK	58	33
CONTRACT NO. 60X62			ILLINOIS FED. AID PROJECT	