## 60X62 - CALENDAR OF LANDSCAPE CONSTRUCTION AND ESTABLISHMENT WORK

| <b></b>  | <del></del>                              | <del></del>  |   | <del></del>  | 2017   | ······································  | 7               |  | 1                | ·-   |                                 |           |
|--|--|--|---|--|--|---|-----------------|--|------------------|--|---------------------------------|-----------|
| ITEM   | JANUARY                                  | FEBRUARY   | MARCH   | APRIL  | MAY  | JUNE                                    | JULY            | AUGUST   | SEPTEMBER        | OCTOBER  | -                               |           |
|  |  | ····   | PHASE VI  | <del></del>  |  | PHASE VI                                | <u>I</u>        | vanda variation de la constantion de la constant | PHASE VIII       |  |                                 |           |
| LANT MATERIAL INSPECTION   |  |  |   |  |  |   |                 |  |                  |  |                                 |           |
| SUBMIT COMPLETED PLANT INSPECTION FORMS TO IDOT  |  |  |   |  | Transfer Tra | 4 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 |                 |  |                  | And the second s |                                 |           |
| RIGATION   |  |  |   |  |  |   |                 |  |                  |  |                                 |           |
| LACE THE IRRIGATION SYSTEMS INTO OPERATION (START-UI<br>REPARING THE IRRIGATION SYSTEMS FOR WINTER (SHUT-DO<br>CCORDANCE WITH THE DETAILED SPECIFICATIONS        | NI (NWC                                  | The state of the s |   | SPRING<br>START-UP   |  |   |                 |  |                  | FALL<br>SHUT-DOWN  |                                 |           |
| MONITOR SOIL MOISTURE CONDITIONS IN ALL PLANTING BEE<br>ADJUST IRRIGATION CONTROLLERS AND HEADS AS REQUIRED<br>MAINTAIN PROPER COVERAGE. (SEE SPECIAL PROVISION) | )S.                                      |  |   | 2  | 4  | 8                                       | 8               | 8  | 4 2              | 2  |                                 |           |
|  |  |  |   | turiur.  |  |   |                 |  | Luuluu           | tuutuu.  |                                 |           |
| OODY PLANTINGS & WOODY PLANT CARE  |  | ZAL  |   |  |  |   |                 |  | <u> </u>         |  |                                 |           |
| SPRING PLANTING OF TREES AND SHRUBS:   |  |  |   |  |  |   | -               | :  |                  |  |                                 |           |
| MARCH 15 - APRIL 30 (EVERGREEN)  |  |  | REPLACE   | ING PLANTING -<br>MENT OF EVERGREENS<br>IF NECESSARY)<br>SPRING PLANTING - |  |   |                 |  |                  |  |                                 |           |
| MARCH 15 - MAY 30 (DECIDUOUS)  |  |  | REPLA   | CEMENTS & CLEAN-UI   | Work   |   |                 |  |                  |  |                                 |           |
| ERIOD OF ESTABLISHMENT OF TREES AND SHRUBS: WATER: ALL TREES AND SHRUBS EVERY TWO WEEKS (INCLUDED IN COST OF TREE AND SHRUB INSTALLATION)                        |  |  |   |  |  |   | -               |  |                  |  |                                 |           |
| WEED: ALL TREES AND SHRUBS EVERY TWO WEEKS (INCLUDED IN COST OF TREE AND SHRUB INSTALLATION)   |  |  |   |  |  |   |                 |  |                  |  | -                               |           |
| UPPLEMENATAL WATERING (NON-IRRIGATED AREA) EVERY TWO WEEKS   |  |  |   | 2  | 2  | 2                                       | 2               | 2  | 2                | 2  |                                 |           |
| VOODY PLANT CARE OF TREES & SHRUBS (SEE SPECIAL PROVIS   | ion)                                     |  |   |  |  | 1 | 1               |  |                  | 1  |                                 |           |
| ERENNIAL PLANTING AND PERENNIAL PLANT CARE   | and characteristics                      |  | ÷   |  |  |   |                 |  | :                |  |                                 |           |
| NSTALL PERENNIALS (ORNAMENTAL, SEDGE, AND PRAIRIE TYPE)  |  |  |   |  | REPLANT-<br>IF NECESSARY   |   |                 | ¥92-240800000000   | ANT -<br>ESSARY  |  | :                               |           |
| PERIOD OF ESTABLISHMENT WORK   |  |  |   |  |  |   |                 | 17 (40)  | ESSAN            |  |                                 |           |
| WATER PERENNIALS TWICE A WEEK FOR FOUR WEEKS AFTER INS<br>WEED PERENNIAL BEDS EVERY TWO WEEKS  | TALLATION                                |  |   |  |  |   |                 |  |                  |  |                                 |           |
| ERENNIAL PLANT CARE<br>AFTER COMPLETION OF PERIOD OF ESTABLISHMENT (EVERY 30 C   | DAYS)                                    |  | en je sa sa sa sa samen je sa masa sa sa sa sa<br>Sa sa | 1  | 1  | 1                                       | 1               | <b>1</b>   | 1                | 1  |                                 |           |
| UPPLEMENTAL WATERING (NON-IRRIGATED AREA)<br>AFTER COMPLETION OF PERIOD OF ESTABLISHMENT (ONCE A WI  | EEK)                                     |  |   | 4  | 4  | 4                                       | 4               | 4  | 4                | 4  |                                 |           |
| NSTALL BULBS   |  |  |   |  |  |   | . :             | :<br>:   |                  |  | , , , , , , , , , , , , , , , , |           |
| RF RESTORATION AND ESTABLISHMENT WORK  | -t-C-S-S-S-S-S-S-S-S-S-S-S-S-S-S-S-S-S-S |  |   |  |  |   |                 |  | •<br>•<br>•<br>• | Antidoserva  |                                 |           |
| ODDING, SALT TOLERANCE   |  |  |   |  |  |   |                 |  |                  |  |                                 |           |
| SPRING: MARCH 15 TO JUNE 30 FALL: SEPTEMER 1 TO NOVEMBER 30  |  |  |   |  |  |   |                 |  |                  |  |                                 |           |
| OWING:<br>TWICE A MONTH WHEN GRASS IS ACTIVELY GROWING   |  |  |   | 1  | 2  | 2                                       | 2               | 2  | 2                | 2  |                                 |           |
| ROADLEAF WEED CONTROL IN TURF  |  |  |   |  | IF NECESSARY   |   |                 | IF NEC   | ESSARY           |  |                                 |           |
| 9168X62-9ht-Lindsop-Det-84,dga DESIG   | NED - JLV REVISE                         |  |   |  |  | :                                       | IAN             | DSCAPING DETAIL  | 370035504254054  | F.A.I<br>RTE,  | SECTION                         | COUNTY TO |
| USER NAME : BAWITOTE DRAWN   | N - BAW REVISE                           |  |   | STATE OF ILLIN   |  | CALE                                    | NDAR OF CONSTRU |  |                  |  | 2013-0741                       | COOK      |



| 0168X62-Sht-Ladsop-Det-84,dga | DESIGNED - JLV   | REVISED - A 10/15/2014 | _ |
|-------------------------------|------------------|------------------------|---|
| JSER NAME : BAWITOTT          | DRAWN - BAW      | REVISED -              |   |
| PLOT SCALE = 40.8822 '/ 10,   | CHECKED - JMG    | REVISED -              |   |
| PLOT DATE : 18/15/2014        | DATE - 8/20/2014 | REVISED -              |   |

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

| LANDSCAPING DETAILS |         |          |        |        |                |   |  |  |
|---------------------|---------|----------|--------|--------|----------------|---|--|--|
| CALENDAR            | OF CONS | TRUCTION | AND    | ESTABL | SHMENT OF WORK | *************************************** |  |  |
| LE: NONE            | SHEET 4 | OF 4     | SHEETS | STA.   | TO STA.        | 7                                       |  |  |

F.A.I. SECTION COUNTY TOTAL SHEETS NO.

0/94/290 2013-0741 COOK 58 35

CONTRACT NO. 60X62

| ILLINOIS| FED. AID PROJECT