

<u>ACTIVITY</u>	<u>2023 LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/16/2022	11/11/2022	12/30/2022	2/17/2023	4/7/2023	5/26/2023	7/21/2023
Recommended Letting List To BD&E	10/21/2022	12/16/2022	2/3/2023	3/24/2023	5/12/2023	6/30/2023	8/25/2023
Federal Projects PS&E to BD&E	10/21/2022	12/16/2022	2/3/2023	3/24/2023	5/12/2023	6/30/2023	8/25/2023
State & Contract Maint Projects PS&E to BD&E	10/28/2022	12/23/2022	2/10/2023	3/31/2023	5/19/2023	7/7/2023	9/1/2023
PLA Request to FHWA	11/9/2022	1/4/2023	2/22/2023	4/12/2023	5/31/2023	7/19/2023	9/13/2023
Authorization Request to FHWA	12/2/2022	1/27/2023	3/17/2023	5/5/2023	6/23/2023	8/11/2023	10/6/2023
Publish Transportation Bulletin	12/9/2022	2/3/2023	3/24/2023	5/12/2023	6/30/2023	8/18/2023	10/13/2023
Deadline to Issue Addendums	1/10/2023	2/28/2023	4/18/2023	6/6/2023	7/25/2023	9/12/2023	11/7/2023
Letting	1/20/2023	3/10/2023	4/28/2023	6/16/2023	8/4/2023	9/22/2023	11/17/2023