

# STAGING SCHEDULE

78008210 POLYUREA PAVEMENT MARKING TYPE I - LINE 4"

OFF RAMP LT OF 38+70

ML LT STA 222+00 TO 226+00  
I-280 OFF

YELLOW EDGE 140  
WHITE EDGE 400  
YELLOW EDGE 200  
TOTAL = 740

78008230 POLYUREA PAVEMENT MARKING TYPE I - LINE 6"

STAGE 9  
ML LT STA 206+00 TO 208+00  
ML LT STA 207+00 TO 209+00  
ML LT STA 219+00 TO 223+00  
ML LT STA 235+00 TO I-280 EB OFF  
ML LT STA 236+00 TO I-280 EB OFF  
I-280 EB ON  
27TH STREET ON

FOOT  
SKIPS 50  
SKIPS 50  
SKIPS 100  
SKIPS 164  
SKIPS 118  
SKIPS 154  
SKIPS 46

STAGE 10  
STA 181+30 TO 238+20  
STA 238+20 TO 27TH ST

SKIPS 1423  
SKIPS 445  
TOTAL = 2550

78300100 PAVEMENT MARKING REMOVAL  
STAGE 1

SB ON RAMP FROM 7TH  
7 TH ST TO RT OF ML STA 55+58  
RT OF ML STA 65+57 TO 71+00 (SKIPS)  
RT OF ML STA 65+57 TO 71+00 ( IN EDGE)  
RT OF ML STA 71+00 TO 74+00 (SKIPS)

SB OFF RAMP TO 23 ST  
RT OF ML STA 77+00 TO 84+00

OFF RAMP LT OF 38+70

ML RT STA 48+61 TO 58+41  
ML RT STA 69+00 TO 77+00  
ML RT STA 69+00 TO 77+00  
ML RT STA 94+50 TO 101+00  
ML RT STA 94+50 TO 101+00  
ML RT STA 170+00 TO 179+30  
ML RT STA 170+00 TO 179+30

SQ FT  
100  
50  
210  
25  
60  
80  
140  
123  
265  
66  
215  
54  
307  
77

STAGE 2  
SB ON RAMP FROM 7TH  
RT OF ML STA 64+07 TO 72+65  
RT OF ML STA 64+07 TO 71+10  
RT OF ML STA 48+41 TO 70+40

SB OFF TO 23 RD  
RT OF ML STA 74+00 TO 84+50

ML RT STA 26+20 TO 64+07  
ML RT STA 55+00 TO 69+00  
ML RT STA 64+47 TO 70+40  
ML RT STA 70+40 TO 83+00  
ML RT STA 94+50 TO 100+50  
ML RT STA 168+00 TO 181+59  
ML RT STA 181+00 TO 188+00

RAMP F  
31+50 TO 38+00

(WHITE EDGE) 284  
(SKIPS) 71  
(INSIDE YELLOW) 409  
(WHITE EDGE) 347  
(WHITE) 3787  
(YELLOW EDGE) 700  
(WHITE EDGE) 196  
(SKIPS) 104  
(WHITE EDGE) 198  
(WHITE EDGE) 449  
(YELLOW EDGE) 350  
(WHITE EDGE) 248

STAGE 3  
ML LT STA 71+81 TO 76+70  
ML LT STA 77+00 TO 86+75  
ML LT STA 93+21 TO 95+00  
ML LT STA 93+21 TO 95+70  
ML LT STA 97+80 TO 103+70  
ML LT STA 97+80 TO 103+70  
ML LT STA 170+00 TO 183+50  
ML LT STA 170+00 TO 183+50

(YELLOW EDGE) 162  
(WHITE SKIPS) 81  
(WHITE SKIPS) 15  
(YELLOW EDGE) 83  
(WHITE SKIPS) 50  
(YELLOW EDGE) 198  
(WHITE SKIPS) 112  
(YELLOW EDGE) 446

STAGE 4  
ML LT STA 55+58 TO 67+40  
ML LT STA 70+92 TO 76+75  
ML LT STA 97+85 TO 100+00  
ML LT STA 97+85 TO 104+00  
ML LT STA 169+00 TO 181+30  
ML LT STA 179+00 TO 179+80

(WHITE EDGE) 390  
(WHITE EDGE) 193  
(WHITE EDGE) 142  
(WHITE EDGE) 203  
(WHITE EDGE) 406  
(WHITE EDGE) 53

STAGE 5  
23 RD AVE  
WB 113+40 TO 116+00  
WB 115+50 TO 118+07  
WB 119+24 TO 120+54  
WB 119+24 TO 120+54  
WB 121+27 TO 125+10  
WB 121+27 TO 125+10  
WB 125+75 TO 127+00  
WB 125+75 TO 127+00

(SKIPS) 70  
(SKIPS) 13  
(WHITE EDGE) 50  
(WHITE DIAG) 72  
(WHITE EDGE) 130  
(WHITE DIAG) 180  
(WHITE EDGE) 44  
(WHITE DIAG) 72

EB 119+13 TO 120+13  
EB 119+13 TO 120+50  
EB 119+13 TO 120+50  
EB 121+24 TO 123+25  
EB 121+24 TO 123+25  
EB 123+25 TO 125+12  
EB 123+25 TO 125+12  
EB 125+75 TO 127+99  
EB 125+75 TO 127+99  
EB 127+99 TO 129+59  
EB 128+74 TO 131+00

(WHITE EDGE) 33  
(WHITE EDGE) 137  
(WHITE DIAG) 90  
(WHITE EDGE) 50  
(WHITE DIAG) 120  
(WHITE EDGE) 65  
(WHITE DIAG) 105  
(WHITE EDGE) 79  
(WHITE DIAG) 80  
(SKIPS) 14  
(SKIPS) 17

I-74 OFF TO 23 AVE  
STA 540+00 TO 544+30

(SKIPS) 36

STAGE 6  
23RD AVE  
WB 121+00 TO 125+16  
ER 121+00 TO 125+00

(SKIPS) 50  
(SKIPS) 30

STAGE 7  
27TH AVE  
STA 8+00 TO 15+00  
ON RAMP

(SKIPS) 113  
100

FILE NAME =	USER NAME = oushmanbw	DESIGNED -	REVISED -	<b>STATE OF ILLINOIS DEPARTMENT OF TRANSPORTATION</b>	<b>STAGING SCHEDULE</b>	F.A.I. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.	
ct:\pw_work\pwsdot\oushmanbw\dms33952\025805-sht-schedule.dgn	PLOT SCALE = 50.0000' / IN.	DRAWN -	REVISED -			74	81-(1-2,1,2-2)RS-1 & M	ROCK ISLAND	246	23	
PLOT DATE = Fri Feb 05 10:36:10 2009	CHECKED -	REVISED -	REVISED -			CONTRACT NO. 64A97		ILLINOIS FED. AID PROJECT			
	DATE -	REVISED -	REVISED -			SCALE:	SHEET NO.	OF	SHEETS	STA.	TO