



- Notes -**
- 1. Erection for EB superstructure shown, erection of WB superstructure similar.
 - 2. Demolition of existing superstructure can follow similar sequence and placement of cranes and trucks.
 - 3. Temporary crossing on RR tracks may be required for driving manlift for splicing of girders between Piers 1 & 2.

**CONTRACT 70C64, I-74 BRIDGE OVER ICRR & OAK ST.
SUGGESTED STEEL ERECTION SCHEME
(To be validated by Erector before adopting this scheme)**