

SUGGESTED CONSTRUCTION SEQUENCING (CONTINUED)

STAGE 1A

IL ROUTE 59

CONSTRUCTION

SEE STAGE 1.

TRAFFIC

SEE STAGE 1.

NEW YORK STREET / AURORA AVENUE

CONSTRUCTION

CONSTRUCT THE PROPOSED PAVEMENT FOR THE LEFT TURN LANES AND PROPOSED PAVEMENT WITHIN THE CENTER OF THE INTERSECTION. CONSTRUCT TEMPORARY PAVEMENT WITHIN THE PROPOSED MEDIAN.

TRAFFIC

PROVIDE TWO THROUGH LANES IN EACH DIRECTION AND A LEFT TURN LANE. WESTBOUND TRAVEL LANES SHIFT TO THE NORTH SIDE OF NEW YORK STREET / AURORA AVENUE AND UTILIZE PROPOSED PAVEMENT. EASTBOUND TRAVEL LANES REMAIN IN THE STAGE 1 CONFIGURATION AND UTILIZE EXISTING PAVEMENT. PROVIDE A TURNING ROADWAY FOR EASTBOUND RIGHT TURN.

MEIJER ENTRANCE / WESTRIDGE COURT ENTRANCE (STA. 3926+36)

CONSTRUCTION

CONSTRUCT THE PROPOSED PAVEMENT IN THE NORTHWEST QUADRANT OF THE INTERSECTION

TRAFFIC

PROVIDE ONE THROUGH LANE IN EACH DIRECTION AND A WESTBOUND RIGHT TURN LANE. TRAVEL LANES SHIFT TO THE SOUTH SIDE OF THE COMMERCIAL ENTRANCES AND UTILIZE EXISTING AND PROPOSED PAVEMENT.

LIBERTY STREET / JEFFERSON AVENUE

CONSTRUCTION

ON LIBERTY STREET, CONSTRUCT THE PROPOSED PAVEMENT FOR LEFT TURN LANES AND TEMPORARY PAVEMENT WITHIN THE PROPOSED MEDIAN.

NO CONSTRUCTION ACTIVITY ON JEFFERSON AVENUE.

TRAFFIC

PROVIDE ONE THROUGH LANE IN EACH DIRECTION AND A LEFT TURN LANE. PROVIDE AN EASTBOUND RIGHT TURN LANE AT THE IL ROUTE 59 INTERSECTION. EASTBOUND TRAVEL LANES SHIFT TO THE SOUTH SIDE OF LIBERTY STREET / JEFFERSON AVENUE AND UTILIZE PROPOSED AND TEMPORARY PAVEMENTS. WESTBOUND TRAVEL LANES REMAIN IN THE STAGE 1 CONFIGURATION.

MERIDIAN PARKWAY / GLACIER PARK AVENUE

CONSTRUCTION

ON MERIDIAN PARKWAY, CONSTRUCT THE EASTBOUND PROPOSED PAVEMENT. ON GLACIER PARK AVENUE, CONSTRUCT STORM SEWERS.

TRAFFIC

PROVIDE ONE THROUGH LANE IN EACH DIRECTION AND A LEFT TURN LANE. TRAVEL LANES SHIFT TO THE NORTH SIDE OF MERIDIAN PARKWAY / GLACIER PARK AVENUE AND UTILIZE EXISTING AND TEMPORARY PAVEMENTS.

NORTH AURORA ROAD

CONSTRUCTION

WEST OF IL ROUTE 59, CONSTRUCT EASTBOUND PROPOSED PAVEMENT AND TEMPORARY PAVEMENT BETWEEN PROPOSED AND EXISTING PAVEMENTS.

EAST OF IL ROUTE 59, CONSTRUCT TEMPORARY PAVEMENT ON THE SOUTH SIDE OF NORTH AURORA ROAD ADJACENT TO EXISTING PAVEMENT.

TRAFFIC

PROVIDE ONE THROUGH LANE IN EACH DIRECTION AND A LEFT TURN LANE. TRAVEL LANES REMAIN ON THE NORTH SIDE OF NORTH AURORA AVENUE AND UTILIZE EXISTING AND TEMPORARY PAVEMENT.

STAGE 1B

IL ROUTE 59

CONSTRUCTION

SEE STAGE 1.

TRAFFIC

SEE STAGE 1.

NEW YORK STREET / AURORA AVENUE

CONSTRUCTION

CONSTRUCT EASTBOUND PROPOSED PAVEMENT AND TEMPORARY PAVEMENT WITHIN THE PROPOSED MEDIAN.

TRAFFIC

PROVIDE TWO THROUGH LANES IN EACH DIRECTION AND A LEFT TURN LANE. EASTBOUND TRAVEL LANES SHIFT TO THE NORTH SIDE OF NEW YORK STREET / AURORA AVENUE AND UTILIZE PROPOSED AND TEMPORARY PAVEMENTS. WESTBOUND TRAVEL LANES REMAIN IN THE STAGE 1A CONFIGURATION AND UTILIZE PROPOSED PAVEMENT.

MEIJER ENTRANCE / WESTRIDGE COURT ENTRANCE (STA. 3926+36)

CONSTRUCTION

SEE STAGE 1A.

TRAFFIC

SEE STAGE 1A.

LIBERTY STREET / JEFFERSON AVENUE

CONSTRUCTION

CONSTRUCT WESTBOUND PROPOSED PAVEMENT AND TEMPORARY PAVEMENT WITHIN THE PROPOSED MEDIAN AND AT IL ROUTE 59 TO MEET PROPOSED ELEVATIONS.

TRAFFIC

ON LIBERTY STREET, PROVIDE ONE THROUGH LANE IN EACH DIRECTION AND A LEFT TURN LANE. PROVIDE AN EASTBOUND RIGHT TURN LANE AT IL ROUTE 59.

ON JEFFERSON AVENUE, PROVIDE ONE THROUGH LANE IN EACH DIRECTION AND A WESTBOUND LEFT TURN LANE AT IL ROUTE 59.

WESTBOUND TRAVEL LANES SHIFT TO THE SOUTH SIDE OF LIBERTY STREET / JEFFERSON AVENUE AND UTILIZE PROPOSED AND TEMPORARY PAVEMENTS. EASTBOUND TRAVEL LANES REMAIN IN THE STAGE 1A CONFIGURATION.

MERIDIAN PARKWAY / GLACIER PARK AVENUE

CONSTRUCTION

SEE STAGE 1A.

TRAFFIC

SEE STAGE 1A.

NORTH AURORA ROAD

CONSTRUCTION

CONSTRUCT PROPOSED PAVEMENT NEAR FAIRWAY DRIVE WEST OF IL ROUTE 59 AND PROPOSED PAVEMENT WITHIN THE INTERSECTION AT IL ROUTE 59.

TRAFFIC

PROVIDE ONE THROUGH LANE IN EACH DIRECTION AND A LEFT TURN LANE. TRAVEL LANES REMAIN ON THE NORTH SIDE OF NORTH AURORA AVENUE AND UTILIZE EXISTING, PROPOSED AND TEMPORARY PAVEMENTS. PROVIDE A TURNING ROADWAY FOR EASTBOUND RIGHT TURNING TRAFFIC.

STAGE 1C

IL ROUTE 59

CONSTRUCTION

SEE STAGE 1.

TRAFFIC

SEE STAGE 1.

NEW YORK STREET / AURORA AVENUE

CONSTRUCTION

SEE STAGE 1B.

TRAFFIC

SEE STAGE 1B.

MEIJER ENTRANCE / WESTRIDGE COURT ENTRANCE (STA. 3926+36)

CONSTRUCTION

SEE STAGE 1A.

TRAFFIC

SEE STAGE 1A.

LIBERTY STREET / JEFFERSON AVENUE

CONSTRUCTION

SEE STAGE 1B.

TRAFFIC

SEE STAGE 1B.

MERIDIAN PARKWAY / GLACIER PARK AVENUE

CONSTRUCTION

SEE STAGE 1A.

TRAFFIC

SEE STAGE 1A.

NORTH AURORA ROAD

CONSTRUCTION

CONSTRUCT PROPOSED WATER MAIN AND REMAINING PROPOSED PAVEMENT WEST OF IL ROUTE 59.

TRAFFIC

PROVIDE ONE THROUGH LANE IN EACH DIRECTION AND A LEFT TURN LANE. TRAVEL LANES SHIFT TO THE SOUTH SIDE OF NORTH AURORA AVENUE AND UTILIZE PROPOSED PAVEMENT WEST OF IL ROUTE 59 AND EXISTING/TEMPORARY PAVEMENT EAST OF IL ROUTE 59.

		DESIGNED <i>PJO</i>	REVISED -	STATE OF ILLINOIS DEPARTMENT OF TRANSPORTATION	MAINTENANCE OF TRAFFIC SUGGESTED CONSTRUCTION SEQUENCING		F.A.P. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
		DRAWN <i>KES</i>	REVISED -		338	(112 & 113) WRS-7	DUPAGE	1156	97		
		CHECKED <i>JCM</i>	REVISED -		CONTRACT NO. 60R30						
		DATE <i>12/14/2012</i>	REVISED -		SCALE: NONE	SHEET NO. 3 OF 195 SHEETS	STA.	TO STA.	ILLINOIS FED. AID PROJECT		