F.A.I. RTE.	SECTION .	COUNTY	TOTAL SHEETS	SHEET NO.
90/94	2004-060PM	соок	30	4
STA.		TO STA.		-
ttp po	AD DIST NO 1 ILLIN	OIS EED AID	PPO IECT	

62799

				2004						T					20	05						2006	
ACTIVITY	ACTIVITY	EARLY EARLY	ORIG	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	ост	NOV	DEC	JAN
ID	DESCRIPTION	START FINISH	DUR							1111	111	 					- - - - - - - - - - 						
CONTRACT 9B1	(62795) - WELLS CONC.	SIDEWALKS AND DRIV	VEWAYS																				
WELLS STREET			1	_																	24 Nov. 05 55	130 0	05
	PCC SIDEWALKS AND DRIVEWAYS	24-Nov-05 28-Dec-05		-																	Z4-NOV-U5	28-D	BC-05
	(62796) - WENTWORTH C	UNC. SIDEWALKS AND	DRIVEWATS	-																			
WENTWORTH AVEN	NUE PCC SIDEWALKS AND DRIVEWAYS	24-Nov-05 28-Dec-05	1	- 1																	24-Nov-05	28-D	ec-05
	(62797) - TEMPORARY CO		•	1																			
WENTWORTH AVEN				-													*						
	P. CONC. BARRIER/SHOULDER/FENCE	10-Jun-05 26-0ct-05													10-Jun	-05				2	6-0ct-05		
WELLS STREET	ID COMO DADDIED (CHOULDED (CENCE	20 Mars 05 21 San 05	T	4									20. Mar. 05 f						21-S	n-05			
	IP. CONC. BARRIER/SHOULDER/FENCE (62798) - FRONTAGE ROA			-									29-MOT-001						mmmmmmm C1-3	:P-03			
WENTWORTH AVEN		AU SIGNING		-																			
	STING SIGNAGE	01-0ct-04 07-0ct-04		1			01-0ct-04	07-0ct-04	1														
2 INSTALL NEW	/ SIGNAGE/REINSTALL SIGNAGE	14-Dec-05 27-Dec-05	· · · · · · · · · · · · · · · · · · ·																		14	Dec-05 27-De	ec-05
WELLS STREET	TINC SICNACE	01-00+-04 07-00+ 04	1	_			01-04-04	07-0ct-04			1				-								
	STING SIGNAGE / SIGNAGE/REINSTALL SIGNAGE	01-0ct-04 07-0ct-04 14-Dec-05 27-Dec-05		┥			01-001-04	UI-UGI-04	'		1										14	Dec-05 27-D	ec-05
	(62799) - FRONTAGE ROA																						
STAGE 3 - WENT	WORTH AVENUE			_							1												
	EMENT MARKING	14-Dec-05 27-Dec-05	- 20-00-00-00-00-00-00-00-00-00-00-00-00-0																		14	Dec-05 27-Dec	ec-05
STAGE 3 - WELL 1 INSTALL PAV		14-Dec-05 27-Dec-05		-						-											14	Dec-05 27-De	ec-05
	(62800) - TREE REMOVA																						
PRESTAGE - WEN				-																			
	ANKMENT TREES	01-0ct-04 14-0ct-04					01-0ct-04	14-0ct-	-04														
STAGE 3 - WELL	ranter v. v.			_																			
	ANKMENT TREES	01-0ct-04 14-0ct-04		-			01-0ct-04	14-0ct-	-D4														
	(62801) - 57TH STREET	TRAFFIC SIGNALS																					
L	NUE / WELLS STREET STING TRAFFIC SIGNALS AND		1	-			06-0c1	04													15-Nov	05	
I INSTALL NEW	TRAFFIC SIGNALS	06-0c+-04 15-Nov-05																					
	NUE / WELLS STREET / 57TH	STREET BRIDGE	1	_			00 004	OA E													15 No.	05	
1 INSTALL NEW	STING LIGHTING AND V LIGHTING	06-0ct-04 15-Nov-05					06-0ct	U4 <u></u>													15-Nov	03	
	(62802) - 55TH STREET	TRAFFIC SIGNALS									1												
WENTWORTH AVEN	NUE			_																			
	STING TRAFFIC SIGNALS AND	02-Mar-05 15-Dec-05										02-Mar-05										15-Dec-0	5
	V TRAFFIC SIGNALS			_												·							
	NUE / WELLS STREET STING LIGHTING AND	1		-							1	02-Mar-05										15-Dec-0	5
I INSTALL NEW		02-Mar-05 15-Dec-05	<u> </u>																				
	(62803) - 51ST STREET	TRAFFIC SIGNALS				-																	
· · · · · · · · · · · · · · · · · · ·	NUE / WELLS STREET																		,				
	STING TRAFFIC SIGNALS AND V TRAFFIC SIGNALS	12-Jul-05 14-Nov-05														12-Ju	-05				14-Nov	-05	
	NUE / WELLS STREET																						
1 REMOVE EXIS	STING LIGHTING AND	12-Jul-05 14-Nov-05														12-Ju	I-05 [14-Nov	-05	
INSTALL NEW	/ LIGHTING O (62804) - 47TH STREET		1	-																			
	U (62804) - 47TH STREET	TRAFFIC SIGNALS		-																			
and the same of th	STING TRAFFIC SIGNALS AND	12.11.05]	
	TRAFFIC SIGNALS	17-May-05 10-Nov-05		_										17	7-May-05						10-Nov-(5	
	NUE / WELLS STREET																						
1 REMOVE EXIS	STING LIGHTING AND	17-May-05 10-Nov-05												17	May-05						10-Nov-0	4	
	IATED WITH WORK ITEMS MAY CHANG	GE BASED ON OTHER CONTRA	ACTS AND/OR THE			J		1	<u> </u>						1						L		
ENGINEER. N	O ADDITIONAL COMPENSATION WILL																	REVISION NAME	DATE	ILLINOIS	DEPARTMEN	T OF TRANSPORT	ATION
EXTENSIONS I	IN THE SCHEDULE.					LEGEND:																RYAN EXPRESS	

CONSOER TOWNSEND ENVIRONME ENGINEERS, INC.
303 EAST MACKER PHYLE SLITE 609
CHICAGO ILLNOIS 60601-5212, PHONE (3/2) 936-0300

WORK PERFORMED IN CONTRACTS BY OTHERS
WORK PERFORMED AS PART OF THIS CONTRACT

REVISIONS

NAME
DATE

ILLINOIS DEPARTMENT OF TRANSPORTATION
F.A.I. 90/94 (DAN RYAN EXPRESSWAY)

59th ST TO 47th ST (FRONTAGE RD AND RAMPS)

SUGGESTED CONSTRUCTION SCHEDULE

SCALE: NONE
DATE: March 4, 2005
CHECKED BY: JAL