CONTRACT NO. 88753 COUNTY TOTAL SHEET NO. SECTION FULTON TO STA. STA. FED. ROAD DIST. NO. ILLINOIS FED. AID PROJECT ***18I,(18BRY&18BRY-1)BR,18B-1 Z-@-PROPOSED IMPROVEMENT_, BEGINS STA. 0+00 PROPOSED IMPROVMENT ENDS STA. 132+00 PROPOSED RT RETAINING WALL 029-W501 STAGE I **TRAFFIC CONSTRUCTION** EARTH EXCAVATION AT NORTH & SOUTH ENDS OF THE JOB, DRAINAGE, EROSION CONTROL TRAFFIC ON EXISTING US24 EARTHWORK FOR THE NEW ALIGNMENT EARTHWORK FOR DETOUR RUNAROUND AND TEMPORARY STRUCTURE COMPLETE RIGHT RETAINING WALL LIDWELL AND HAZZARD'S ACCESS DRIVEWAYS COMPLETE BEAM REPLACEMENTS ON EXISTING SPOON RIVER STRUCTURE - STAGE IA &IB ILLINOIS DEPARTMENT OF TRANSPORTATION EARTHWORK FOR TEMPORARY CROSSOVER BETWEEN NEW ALIGNMENT AND EXISTING US24 STAGE I OVERVIEW COMPLETE TEMPORARY HAUL ROAD COMPLETE OVERHEAD LIGHTING AT US 24/US 136 INTERSECTION SCALE: VERT. DRAWN BY CHECKED BY