


- NOTES: STAGE 2**
1. SHIFT TRAFFIC ONTO NEWLY CONSTRUCTED PAVEMENT ON INSIDE.
  2. CONSTRUCT REMAINING PROPOSED PAVEMENT AND FINAL GRADING OPERATIONS FOR ALL ROADWAYS AND RAMPS.

**FOR INFORMATION ONLY**  
FOR DETAILS SEE SET 1

**LEGEND**

- TEMPORARY PCC PAVEMENT
- TEMPORARY HOT-MIX ASPHALT RAMP
- CONSTRUCTION THIS STAGE
- SIGN
- DIRECTION OF TRAFFIC
- TYPE II BARRICADES OR DRUMS WITH MONO-DIRECTIONAL STEADY BURNING LIGHTS
- VERTICAL PANEL
- TYPE III BARRICADES
- ARROW BOARD
- TEMPORARY CONCRETE BARRIER



FILE NAME =	USER NAME = paul	DESIGNED - JWS	REVISED -	<b>STATE OF ILLINOIS DEPARTMENT OF TRANSPORTATION</b>	<b>MAINTENANCE OF TRAFFIC, STAGE 2, SOUTH TRI LEVEL</b>	F.A.I. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
SVProject\183\18372.57\18372.57.dgn	PLOT SCALE = 100.0000' / IN.	DRAWN - LEC	REVISED -			57/70	(25-3)R	EFFINGHAM	1416	239
PLOT DATE = 3/18/2010	DATE - 3-03-08	CHECKED - BRM	REVISED -			SCALE: 1"=50'		SHEET NO. 5 OF 14 SHEETS		STA. 2005+92.13 TO STA. 2009+00.00
						FED. ROAD DIST. NO.		ILLINOIS FED. AID PROJECT		<b>CONTRACT NO. 74296</b>