
CONTRACT No. 63093 COUNTY TOTAL SHEE SHEETS NO. SECTION 1578 WILL 155 48 STA. 104+70 TO STA. 110+00 FED. ROAD DIST. NO. ILLINOIS FED. AID PROJECT * 06-00046-00-PV (<u>·</u>) r +00 PR ¢ LILY CACHE LANE ILLINOIS DEPARTMENT OF TRANSPORTATION MAINTENANCE OF TRAFFIC STAGE 1

- 1. SEE "REMOVAL AND ADJUSTMENT PLANS" FOR REMOVAL OF EXISTING ITEMS.
- 2. CONTRACTOR SHALL MAINTAIN ACCESS TO ALL SIDE ROADS AND ENTRANCES AT ALL TIMES.
- 3. THE CONTRACTOR SHALL APPLY TYPE III PAVEMENT MARKING TAPE AS DIRECTED BY THE ENGINEER. THIS ITEM SHALL BE



STAGE 1

SEQUENCE OF CONSTRUCTION:

- CONTRACTOR SHALL PLACE ALL ADVANCED WARNING SIGNAGE PRIOR TO BEGINNING ANY CONSTRUCTION IN ACCORDANCE WITH STANDARD 701326.
- 2. CONTRACTOR SHALL REMOVE ALL CONFLICTING PAVEMENT MARKINGS AND PLACE ALL TEMPORARY PAVEMENT MARKINGS AS SHOWN ON THE PLANS.

STA 106+33.30 LILY CACHE LANE : STA 10+00.00 SCHMIDT ROAD

- 3. TRAFFIC WILL BE SHIFTED TO TWO 11' LANES ON THE NORTH SIDE OF EXISTING PAVEMENT.
- 4. CONTRACTOR SHALL PROVIDE AND MAINTAIN TEMPORARY ENTRANCES WHERE REQUIRED DURING CONSTRUCTION.
- 5. REMOVE EXISTING CURB AND GUTTER AND CONSTRUCT THE PROPOSED TEMPORARY WIDENING AS SHOWN ON THE PLANS.
- 6. TRAFFIC CONTROL AT SCHMIDT ROAD AND CANTERBURY LANE WILL REMAIN THE SAME AS THE EXISTING CONDITION.

LEGEND

- DIRECTION OF TRAFFIC
 - CONE, DRUM, OR BARRICADE
- TYPE III BARRICADE
- TEMPORARY STAGE DRAINAGE FLOW
- STAGE CONSTRUCTION LIMITS
- TEMPORARY PAVEMENT
- TEMPORARY PAVEMENT REMOVAL
 - TEMP. PAINT PAVEMENT MARKING LINE 4" (WHITE)
- TEMP. PAINT PAVEMENT MARKING LINE 4" (YELLOW)
- TEMP. PAINT PAVEMENT MARKING LINE 4" (DOUBLE YELLOW)
- TEMP. PAINT PAVEMENT MARKING LINE 6" (WHITE)
- (5) TEMP. PAINT PAVEMENT MARKING - LINE 12" (YELLOW)
- 6 TEMP. PAINT PAVEMENT MARKING - LINE 24" (WHITE)
- TEMP. PAINT PAVEMENT MARKING LETTERS & SYMBOLS

STA 104+70 TO STA 110+00

SCALE: 1" = 20' DATE: APRIL 9, 2009 DRAWN BY: JEB CHECKED BY: CMS