




**PHASE 2**

RUNWAY 14L-32R	OPEN	VFR TAXI SOUTH OF 14L FROM TAXIWAY C1 TO TAXIWAY C / RUNWAY 14L INTERSECTION
RUNWAY 4-22	OPEN	
RUNWAY 18-36	CLOSED	
TAXIWAY C	CLOSED	PAVEMENT REMOVAL IN THIS PHASE
TAXIWAY C1	OPEN	
TAXIWAY C2	CLOSED	
TAXIWAY B1	OPEN	
TAXIWAY B2	OPEN	VFR TAXI ONLY



**CRITICAL POINT TABLE**

POINT	LATITUDE	LONGITUDE	GROUND ELEVATION	ABOVE GROUND	TOP ELEVATION
CP 1	N 040° 02' 37.4641"	W 088° 16' 40.6326"	744.86	25'	769.86
CP 2	N 040° 02' 39.2547"	W 088° 16' 38.2529"	745.64	25'	770.64
CP 3	N 040° 02' 51.3155"	W 088° 16' 53.6168"	748.49	25'	773.49
CP 4	N 040° 02' 49.5248"	W 088° 16' 55.9966"	752.29	25'	777.29
CP 5	N 040° 02' 52.3834"	W 088° 17' 05.2117"	751.83	25'	776.83
CP 6	N 040° 02' 45.3864"	W 088° 16' 56.2293"	752.70	25'	777.70

**CONSTRUCTION ACTIVITY PHASE 2 NOTES**

1. WORK LIMITS FOR THIS PHASE WILL BE ALONG TAXIWAY C FROM THE TAXIWAY C2 OBJECT FREE AREA TO THE TAXIWAY C1 OBJECT FREE AREA.
2. WORK IN THIS PHASE WILL REQUIRE THE CLOSURE OF RUNWAY 18/36. CONSTRUCTION OPERATIONS WILL BE WITHIN THE EXTENDED RUNWAY SAFETY AREA.
3. RUNWAY 18/36 SHALL REMAIN CLOSED FROM THE PHASE 1 WORK. RUNWAY 18/36 WILL NOT BE AVAILABLE FOR AIRCRAFT TAXI FROM TAXIWAY C2 TO RUNWAY 14L/32R DURING THIS PHASE.
4. WORK TO BE COMPLETED DURING THIS PHASE SHALL INCLUDE: PAVEMENT REMOVAL, EARTH EXCAVATION, NEW PAVEMENT STRUCTURE CONSTRUCTION, DRAINAGE IMPROVEMENTS, ELECTRICAL IMPROVEMENTS (TAXIWAY EDGE LIGHTS AND TAXIWAY GUIDANCE SIGNS), SEAL COAT AND PAVEMENT MARKING.
5. PLACE BARRICADES AT TAXIWAY OFA AND HOLD POSITION ON TAXIWAY B1 & B2. NOT SHOWN
6. RUNWAY CLOSURE MARKINGS SHALL NOT BE AIRPORT LIGHTED "X'S" FOR THE CLOSURE OF 18/36. CONTRACTOR MAY PAINT CLOSURE X ON RUNWAY 18 OR 36 NUMBERS OR PLACE "X" OFF THE END OF THE RUNWAY.

**MATHIS ROAD (EXTENDED)**

**PHASE 2 WORK AREA**

CONTRACTOR'S STAGING AND STORAGE

BACK-TAXI ON RWY 14L/32R

**CLOSED - RUNWAY 18/36**


ALTERNATE TAXI ROUTE

PHASE 2 RUNWAY CLOSURE MARKER @ 36 END OF RUNWAY - SEE NOTE 5

**UN053**

REVISIONS

NUMBER	BY	DATE



**UNIVERSITY OF ILLINOIS  
 WILLARD AIRPORT  
 SAVOY, ILLINOIS**

**BASE BID - REALIGN AND WIDEN TAXIWAY C  
 CONSTRUCTION ACTIVITY PLAN - PHASE 2**

© Copyright CMT, Inc.  
**CMT**  
 CRAWFORD, MURPHY & TILLY, INC.  
 CONSULTING ENGINEERS  
 License No. 184-000613

DESIGN BY:	CBG
DRAWN BY:	CMT
CHECKED BY:	CET
APPROVED BY:	CET
DATE:	JUNE 27, 2014
JOB No:	13059-02-00

K:\Champaign\1305902\Draw\Sheets