

SUMMARY OF QUANTITIES

CODE NO.	ITEM	UNIT	MAIN QUANTITY	DUPAGE COUNTY	COOK COUNTY
X0329915	FULL EXPRESSWAY CLEANING CYCLE	EACH	26	9	17

0044
90% FED.
URBAN 10% STATE

I-55 LEFT SHOULDER EXPRESSWAY CLEANING
SCHEDULE OF STARTING DATE - 2014

1st FULL CLEANING CYCLE	----	January 3, 2014
2nd FULL CLEANING CYCLE	----	January 13, 2014
3rd FULL CLEANING CYCLE	----	January 27, 2014
4th FULL CLEANING CYCLE	----	February 10, 2014
5th FULL CLEANING CYCLE	----	February 24, 2014
6th FULL CLEANING CYCLE	----	March 10, 2014
7th FULL CLEANING CYCLE	----	March 24, 2014
8th FULL CLEANING CYCLE	----	April 7, 2014
9th FULL CLEANING CYCLE	----	April 21, 2014
10th FULL CLEANING CYCLE	----	May 5, 2014
11th FULL CLEANING CYCLE	----	May 19, 2014
12th FULL CLEANING CYCLE	----	June 2, 2014
13th FULL CLEANING CYCLE	----	June 16, 2014
14th FULL CLEANING CYCLE	----	June 30, 2014
15th FULL CLEANING CYCLE	----	July 14, 2014
16th FULL CLEANING CYCLE	----	July 28, 2014
17th FULL CLEANING CYCLE	----	August 11, 2014
18th FULL CLEANING CYCLE	----	August 25, 2014
19th FULL CLEANING CYCLE	----	September 8, 2014
20th FULL CLEANING CYCLE	----	September 22, 2014
21st FULL CLEANING CYCLE	----	October 6, 2014
22nd FULL CLEANING CYCLE	----	October 20, 2014
23rd FULL CLEANING CYCLE	----	November 3, 2014
24th FULL CLEANING CYCLE	----	November 17, 2014
25th FULL CLEANING CYCLE	----	December 1, 2014
26th FULL CLEANING CYCLE	----	December 15, 2014

(RECOMMENDED TO BE COMPLETED ON OR BEFORE December 26, 2014)

I-55 LEFT SHOULDER EXPRESSWAY CLEANING
SCHEDULE OF STARTING DATE - 2015

1st FULL CLEANING CYCLE	----	January 5, 2015
2nd FULL CLEANING CYCLE	----	January 19, 2015
3rd FULL CLEANING CYCLE	----	February 2, 2015
4th FULL CLEANING CYCLE	----	February 16, 2015
5th FULL CLEANING CYCLE	----	March 2, 2015
6th FULL CLEANING CYCLE	----	March 16, 2015
7th FULL CLEANING CYCLE	----	March 30, 2015
8th FULL CLEANING CYCLE	----	April 13, 2015
9th FULL CLEANING CYCLE	----	April 27, 2015
10th FULL CLEANING CYCLE	----	May 11, 2015
11th FULL CLEANING CYCLE	----	May 25, 2015
12th FULL CLEANING CYCLE	----	June 8, 2015
13th FULL CLEANING CYCLE	----	June 22, 2015
14th FULL CLEANING CYCLE	----	July 6, 2015
15th FULL CLEANING CYCLE	----	July 20, 2015
16th FULL CLEANING CYCLE	----	August 3, 2015
17th FULL CLEANING CYCLE	----	August 17, 2015
18th FULL CLEANING CYCLE	----	August 31, 2015
19th FULL CLEANING CYCLE	----	September 14, 2015
20th FULL CLEANING CYCLE	----	September 28, 2015
21st FULL CLEANING CYCLE	----	October 12, 2015
22nd FULL CLEANING CYCLE	----	October 26, 2015
23rd FULL CLEANING CYCLE	----	November 9, 2015
24th FULL CLEANING CYCLE	----	November 23, 2015
25th FULL CLEANING CYCLE	----	December 7, 2015
26th FULL CLEANING CYCLE	----	December 21, 2015

(RECOMMENDED TO BE COMPLETED ON OR BEFORE December 25, 2015)

NOTES:

- SCHEDULE MAY VARY AS DIRECTED BY THE ENGINEER.
- THE CONTRACTOR MAY NOT START CLEANING CYCLES BEFORE THE DATES SCHEDULED IN THE PLANS WITHOUT WRITTEN AUTHORIZATION FROM THE ENGINEER.
- NO WORK WILL BE ALLOWED DURING ANY LEGAL HOLIDAY PERIOD.
- ALL SCHEDULES OF ANTICIPATED STARTING DATES SHOWN ARE TENTATIVE AS DETERMINE BY THE DEPARTMENT'S OPERATIONAL NEEDS.
- AT NO TIME WILL SWEEPING OR RELATED WORK BE PERFORMED BY THE CONTRACTOR WHEN ANY EXISTING SNOW AND/OR ICE IS VISIBLE ON ANY HIGHWAY AREAS TO BE CLEANED. NO DAILY CONTRACTOR WORK SCHEDULE REQUESTS WILL BE APPROVED.

FILE NAME =	USER NAME = midyja	DESIGNED -	REVISED -	STATE OF ILLINOIS DEPARTMENT OF TRANSPORTATION	SUMMARY OF QUANTITIES AND SCHEDULE OF STARTING DATES			F.A.I. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
ci:\pwwork\midyja\00136184\5weepingContract2009.dgn	PLOT SCALE = 1/8"=1'-0"	DRAWN -	REVISED -					55	2013-024-I	COOK & DUPAGE	6	3
PLOT DATE = 4/27/2013	CHECKED -	REVISED -	SCALE:		SHEET NO.	OF	SHEETS	STA.	TO STA.	CONTRACT NO. 60W57		
	DATE -	REVISED -								ILLINOIS FED. AID PROJECT		