



200 0 200 400
SCALE IN FEET

STAGE 3

- NOTES:**
- ALL CONTRACTOR'S ACTIVITIES SHALL TAKE PLACE WITHIN CONSTRUCTION LIMIT LINES AS SHOWN.
 - ALL CONSTRUCTION EQUIPMENT WILL BE LIMITED TO A HEIGHT OF 25 (EXCEPT THE STORAGE AREA, WHICH IS LIMITED TO 15 FEET) FEET UNLESS PRIOR APPROVAL GIVEN BY THE ENGINEER.
 - CONTRACTORS EQUIPMENT MAY NOT DISRUPT FLIGHT OPERATIONS ON RUNWAY 5-23 DURING STAGE 1 AND 3 OR ON RUNWAY 14-32 IN STAGE 1 AND 2.
 - SEE CONSTRUCTION AND SAFETY NOTES, SHEET 4.

- THE FOLLOWING ITEMS ARE TO BE COMPLETED IN STAGE 3:**
- NOTE:** WORK IN STAGE 3 SHALL BE LIMITED TO 3 CONSECUTIVE CALENDAR DAYS.
- PLACE LATHING AND WARNING TAPE, BARRICADES AND RUNWAY CLOSURE MARKERS AS SHOWN.
 - OVERLAY BITUMINOUS PAVEMENTS.
 - FILL SHOULDERS ALONG PAVEMENT EDGES.
 - ADJUST EDGE LIGHTS AND GUIDANCE SIGNS.
 - PLACE TOPSOIL, SEEDING/SODDING AND MULCHING.
 - COMPLETE PAVEMENT MARKINGS WITHIN STAGE 3 LIMITS.
 - REMOVE ANY REMAINING DEBRIS AND SWEEP PAVEMENTS.
 - REMOVE BARRICADES AND LATHING AND WARNING TAPE.
 - REMOVE RUNWAY CLOSURE MARKERS AND TURN OVER TO THE AIRPORT.

WA058



HANSON
 HANSON PROFESSIONAL SERVICES INC.
 815 Commerce Drive, Suite 200
 Oak Brook, Illinois 60523
 Telephone: 630.990.3800
 Fax: 630.990.3801
 Illinois Professional Design Firm
 Registration No. 184-001064
 © Copyright Hanson Professional Service Inc. 2007



WAUKEGAN REGIONAL AIRPORT
 WAUKEGAN PORT DISTRICT
 3580 North McAree Road
 Waukegan, Illinois 60087
 Telephone: 847.244.0066
 Fax: 847.244.3813

WAUKEGAN REGIONAL AIRPORT
REPAIR AND OVERLAY EAST PORTION OF TAXIWAY A
WAUKEGAN, ILLINOIS

No.	Drawing Issue	Description	Date	By

Date
 JUNE 8, 2007
 Sheet Title

CONSTRUCTION STAGING PLAN STAGE 3

8310618012
 Project Number
 LDH 03/14/07
 Layout By Date
 LDH 03/14/07
 Designed By Date
 RMH 06/08/07
 Reviewed By Date
 LDH
 Drawn By Date

4: 1062095 (0283) (068012) DRAWINGS SHEETS 106-STAGING PLANNING JUN 08, 2007 12:18PM LDH