

CALENDAR OF CONSTRUCTION:

F.A.I. NO.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
74	72(7,8,9,9-1)LS	PEORIA	19	10
STA. _____		TO STA. _____		
FED. ROAD DIST. NO. 4		ILLINOIS	FED. AID PROJECT	

	YEAR	WORK DATES		CONSTRUCTION WORK	ESTABLISHMENT WORK
		FROM	TO		
Phase I	2007	1-Aug	1-Nov	Class 2A Interseeding	
	2007	15-Oct	1-Dec	Class 4A and 5 Seeding	
	2007	1-Nov	Frozen soil	Install fall woody plants	
	2008	15-Apr	1-May		Mow turf areas to a turf height of 3 inches
	2008	1-Apr	15-June	Class 2A Interseeding	
	2008	Thawed soil	30-Apr	Install evergreens	
	2008	Thawed soil	31-May	Installation of all woody plants	
	2008	1-May	30-May	Period of establishment plant care required for woody plants (weeding, watering or other work) which is necessary to maintain health and satisfactory appearance of the planting is included in the cost of the contract as per Article 253.14 and 253.15.	
	2008	1-May	15-June	Planting of Perennial Plants. See Article 254.09 for period of establishment.	
	2008	15-May	30-June	Class 4A and 5 Seeding	
			1-June	Certification to the bureau of operations that all woody plants have been installed and are in a live healthy condition and eligible for a Sept. 2008 period of establishment inspection.	
			1-Jun	15-Jun	Mow turf areas to a turf height of 3 inches
			1-Jun	30-Jun	Period of establishment plant care required for woody plants (weeding, watering or other work) which is necessary to maintain healthy and satisfactory appearance of the planting is included in the cost of the contract as per sect. 253.14 & 253.15.
	Phase II	2008	1-Jul	15-Jul	
		1-Jul	31-Jul	Period of establishment plant care required for woody plants (weeding, watering or other work) which is necessary to maintain healthy and satisfactory appearance of the planting is included in the cost of the contract.	
		1-July	30-Sept		Perennial plant care every 30 days (3 cycles)
		1-July	30-Oct		Perennial plant supplemental watering every 30 days (4 cycles)
		1-Aug	15-Aug		Mow turf areas to a turf height of 3 inches
		1-Aug	31-Aug	Period of establishment plant care required for woody plants (weeding, watering or other work) which is necessary to maintain health and satisfactory appearance of the planting is included in the cost of the contract.	
		1-Sep	30-Sep	Period of establishment plant care required for woody plants (weeding, watering or other work) which is necessary to maintain health and satisfactory appearance of the planting is included in the cost of the contract.	
		1-Sept	30-Sep	Period of establishment inspection will be performed by IDOT.	
Phase III	2009	Thawed soil	15-May	Installation of all required replacement woody plants, and all required clean up of Woody plants shall be completed by this date.	
		1-May	15-May		Mow turf areas to a turf height of 3 inches
		1-May	30-Sep		Perennial plant care every 30 days (5 cycles) Inspection for payment on May 31, June 30, July 31, August 30 and September 31.
		1-May	30-May		Supplemental watering of woody plants and perennial plants unless deleted by the Engineer.
		1-Jun	15-Jun		Mow turf areas to a turf height of 3 inches
		1-Jun	30-Jun		Supplemental watering of woody plants and perennial plants unless deleted by the Engineer.
		1-Jul	15-Jul		Mow turf areas to a turf height of 3 inches
			17-Jul		Inspection date for all woody plant care.
		1-Jun	30-Jun		(Woody plant care work cycle must be complete and acceptable on the inspection date.)
		1-Jul	31-Jul		Supplemental watering of woody plants and perennial plants unless deleted by the Engineer.
Phase IV	2009	1-Aug	15-Aug		Mow turf areas to a turf height of 3 inches
		1-Aug	31-Aug		Supplemental watering of woody plants and perennial plants unless deleted by the Engineer.
		1-Sep	15-Sep		Mow turf areas to a turf height of 3 inches
			18-Sep		(Woody plant care work cycle must be complete and acceptable on the inspection date.)
		1-Sep	30-Sep		Supplemental watering of woody plants and perennial plants unless deleted by the Engineer.
		1-Oct	15-Oct		Mow turf areas to a turf height of 3 inches

REVISIONS	
NAME	DATE
PS&E RJD	04/18/07
FINAL PLAN	05/11/04
PREFINAL PLAN	03/01/04
PRELIMINARY	11/17/03

ILLINOIS DEPARTMENT OF TRANSPORTATION
FAI ROUTE 74 (I-74)

CALENDAR OF CONSTRUCTION

DATE: 7/31/2007
DRAWN BY: KC/DL
CHECKED BY: JB