

**I-55 LEFT SHOULDER EXPRESSWAY CLEANING
SCHEDULE OF STARTING DATE - 2013**

**I-55 LEFT SHOULDER EXPRESSWAY CLEANING
SCHEDULE OF STARTING DATE - 2014**

SUMMARY OF QUANTITIES			CONSTRUCTION TYPE CODE			
CODE NO	ITEM	UNIT	TOTAL QUANTITIES	DUPAGE COUNTY	COOK COUNTY	
X0329915	FULL EXPRESSWAY CLEANING CYCLE	EACH	26	9	17	

1st FULL CLEANING CYCLE	---	January 3, 2013
2nd FULL CLEANING CYCLE	---	January 14, 2013
3rd FULL CLEANING CYCLE	---	January 28, 2013
4th FULL CLEANING CYCLE	---	February 11, 2013
5th FULL CLEANING CYCLE	---	February 25, 2013
6th FULL CLEANING CYCLE	---	March 11, 2013
7th FULL CLEANING CYCLE	---	March 25, 2013
8th FULL CLEANING CYCLE	---	April 8, 2013
9th FULL CLEANING CYCLE	---	April 22, 2013
10th FULL CLEANING CYCLE	---	May 6, 2013
11th FULL CLEANING CYCLE	---	May 20, 2013
12th FULL CLEANING CYCLE	---	June 3, 2013
13th FULL CLEANING CYCLE	---	June 17, 2013
14th FULL CLEANING CYCLE	---	July 1, 2013
15th FULL CLEANING CYCLE	---	July 15, 2013
16th FULL CLEANING CYCLE	---	July 29, 2013
17th FULL CLEANING CYCLE	---	August 12, 2013
18th FULL CLEANING CYCLE	---	August 26, 2013
19th FULL CLEANING CYCLE	---	September 9, 2013
20th FULL CLEANING CYCLE	---	September 23, 2013
21st FULL CLEANING CYCLE	---	October 7, 2013
22nd FULL CLEANING CYCLE	---	October 21, 2013
23rd FULL CLEANING CYCLE	---	November 4, 2013
24th FULL CLEANING CYCLE	---	November 18, 2013
25th FULL CLEANING CYCLE	---	December 2, 2013
26th FULL CLEANING CYCLE	---	December 16, 2013

(RECOMMENDED TO BE COMPLETED ON OR BEFORE December 27, 2013)

1st FULL CLEANING CYCLE	---	January 3, 2014
2nd FULL CLEANING CYCLE	---	January 13, 2014
3rd FULL CLEANING CYCLE	---	January 27, 2014
4th FULL CLEANING CYCLE	---	February 10, 2014
5th FULL CLEANING CYCLE	---	February 24, 2014
6th FULL CLEANING CYCLE	---	March 10, 2014
7th FULL CLEANING CYCLE	---	March 24, 2014
8th FULL CLEANING CYCLE	---	April 7, 2014
9th FULL CLEANING CYCLE	---	April 21, 2014
10th FULL CLEANING CYCLE	---	May 5, 2014
11th FULL CLEANING CYCLE	---	May 19, 2014
12th FULL CLEANING CYCLE	---	June 2, 2014
13th FULL CLEANING CYCLE	---	June 16, 2014
14th FULL CLEANING CYCLE	---	June 30, 2014
15th FULL CLEANING CYCLE	---	July 14, 2014
16th FULL CLEANING CYCLE	---	July 28, 2014
17th FULL CLEANING CYCLE	---	August 11, 2014
18th FULL CLEANING CYCLE	---	August 25, 2014
19th FULL CLEANING CYCLE	---	September 8, 2014
20th FULL CLEANING CYCLE	---	September 22, 2014
21st FULL CLEANING CYCLE	---	October 6, 2014
22nd FULL CLEANING CYCLE	---	October 20, 2014
23rd FULL CLEANING CYCLE	---	November 3, 2014
24th FULL CLEANING CYCLE	---	November 17, 2014
25th FULL CLEANING CYCLE	---	December 1, 2014
26th FULL CLEANING CYCLE	---	December 15, 2014

(RECOMMENDED TO BE COMPLETED ON OR BEFORE December 26, 2014)

NOTES:

- SCHEDULE MAY VARY AS DIRECTED BY THE ENGINEER.
- THE CONTRACTOR MAY NOT START CLEANING CYCLES BEFORE THE DATES SCHEDULED IN THE PLANS WITHOUT WRITTEN AUTHORIZATION FROM THE ENGINEER.
- NO WORK WILL BE ALLOWED DURING ANY LEGAL HOLIDAY PERIOD.
- ALL SCHEDULES OF ANTICIPATED STARTING DATES SHOWN ARE TENTATIVE AS DETERMINE BY THE DEPARTMENT'S OPERATIONAL NEEDS.

FILE NAME: c:\pwork\pwork\pyrzanowski\1030327\SweepingContract2012.dgn	USER NAME: pyrzanowski	DESIGNED: -	REVISED: -	STATE OF ILLINOIS DEPARTMENT OF TRANSPORTATION	SUMMARY OF QUANTITIES AND SCHEDULE OF STARTING DATES			F.A.L. RTE: 55	SECTION: 2012-0461	COUNTY: COOK & DUPAGE	TOTAL SHEETS: 6	SHEET NO.: 3
PLOT SCALE: 1/8" = 1'-0"	CHECKED: -	REVISED: -	SCALE: SHEET NO. OF SHEETS STA. TO STA.		CONTRACT NO. 60V35			ILLINOIS FED. AID PROJECT				
PLOT DATE: 6/29/2012	DATE: -	REVISED: -										