

F.A. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
VAR.	2004-127 I	*	15	3
STA.	TO STA.			
FED. ROAD DIST. NO.	ILLINOIS	FED. AID PROJECT		

* COOK, DU PAGE, LAKE AND WILL

SUMMARY OF QUANTITIES

CODE NO.	ITEM	UNIT	MAIN QUANTITY
X0323141	SUPPLEMENTAL SWEEPING	MILE	150
X0324104	INNER CITY SWEEPING (SPECIAL)	MILE	1763
X0329915	FULL EXPRESSWAY CLEANING CYCLE	EACH	6
X0330650	INITIAL EXPRESSWAY CLEANING CYCLE	EACH	1
X0414200	SIGN CLEANING CYCLE	EACH	1
X0539100	INNER CITY EXPRESSWAY CLEANING CYCLE	EACH	5

URBAN
100% STATE

EXPRESSWAY CLEANING SCHEDULE OF ANTICIPATED STARTING DATES - 2008

INITIAL CLEANING CYCLE	----	MARCH 1
1st FULL CLEANING CYCLE	----	MAY 1
1st INNER CITY CYCLE	----	MAY 20
2nd FULL CLEANING CYCLE	----	JUNE 7
2nd INNER CITY CYCLE	----	JUNE 27
3rd FULL CLEANING CYCLE	----	JULY 15
3rd INNER CITY CYCLE	----	AUGUST 4
4th FULL CLEANING CYCLE	----	AUGUST 22
4th INNER CITY CYCLE	----	SEPTEMBER 11
5th FULL CLEANING CYCLE	----	SEPTEMBER 28
5th INNER CITY CYCLE	----	OCTOBER 19
6th FULL CLEANING CYCLE	----	NOVEMBER 8 (RECOMMENDED TO BE COMPLETED ON OR BEFORE NOVEMBER 30)

EXPRESSWAY CLEANING SCHEDULE OF ANTICIPATED STARTING DATES - 2009

INITIAL CLEANING CYCLE	----	MARCH 1
1st FULL CLEANING CYCLE	----	MAY 1
1st INNER CITY CYCLE	----	MAY 20
2nd FULL CLEANING CYCLE	----	JUNE 7
2nd INNER CITY CYCLE	----	JUNE 27
3rd FULL CLEANING CYCLE	----	JULY 15
3rd INNER CITY CYCLE	----	AUGUST 4
4th FULL CLEANING CYCLE	----	AUGUST 22
4th INNER CITY CYCLE	----	SEPTEMBER 11
5th FULL CLEANING CYCLE	----	SEPTEMBER 28
5th INNER CITY CYCLE	----	OCTOBER 19
6th FULL CLEANING CYCLE	----	NOVEMBER 8 (RECOMMENDED TO BE COMPLETED ON OR BEFORE NOVEMBER 30)

SIGN CLEANING CYCLES SCHEDULE OF ANTICIPATED STARTING DATES - 2008

SIGN CLEANING CYCLE	----	MARCH 1
---------------------	------	---------

SIGN CLEANING CYCLES SCHEDULE OF ANTICIPATED STARTING DATES - 2009

SIGN CLEANING CYCLE	----	MARCH 1
---------------------	------	---------

NOTES:

- SCHEDULE MAY VARY AS DIRECTED BY THE ENGINEER.
- THE CONTRACTOR MAY NOT START CLEANING CYCLES BEFORE THE DATES SCHEDULED IN THE PLANS WITHOUT WRITTEN AUTHORIZATION FROM THE ENGINEER.
- NO WORK WILL BE ALLOWED DURING ANY LEGAL HOLIDAY PERIOD.
- ALL SCHEDULES OF ANTICIPATED STARTING DATES SHOWN ARE TENTATIVE AS DETERMINED BY THE DEPARTMENT'S OPERATIONAL NEEDS.

PLOT DATE = 9/6/2007
FILE NAME = c:\projects\127488\expressway\contract\2008.dgn
PLOT SCALE = 50.0000 / IN.
USER NAME = msherris

REVISIONS	
NAME	DATE

ILLINOIS DEPARTMENT OF TRANSPORTATION
**SUMMARY OF QUANTITIES
AND
SCHEDULE OF STARTING DATES**

SCALE: VERT. _____
DATE _____
DRAWN BY _____
CHECKED BY _____

Rev.