

SUMMARY OF QUANTITIES

100% STATE URBAN

CODE NO.	ITEM	UNIT	MAIN QUANTITY
XQ323141	SUPPLEMENTAL SWEEPING	MILE	150
XQ324104	INNER CITY SWEEPING (SPECIAL)	MILE	1763
XQ329915	FULL EXPRESSWAY CLEANING CYCLE	EACH	6
XQ330650	INITIAL EXPRESSWAY CLEANING CYCLE	EACH	1
XQ414200	SIGN CLEANING CYCLE	EACH	1
XQ539100	INNER CITY EXPRESSWAY CLEANING CYCLE	EACH	5

EXPRESSWAY CLEANING SCHEDULE OF STARTING DATES - 2006

INITIAL CLEANING CYCLE	----	FEBRUARY 1
1st FULL CLEANING CYCLE	----	APRIL 12
1st INNER CITY CLEANING CYCLE	----	MAY 4
2nd FULL CLEANING CYCLE	----	MAY 24
2nd INNER CITY CLEANING CYCLE	----	JUNE 15
3rd FULL CLEANING CYCLE	----	JULY 5
3rd INNER CITY CLEANING CYCLE	----	JULY 27
4th FULL CLEANING CYCLE	----	AUGUST 16
4th INNER CITY CLEANING CYCLE	----	SEPTEMBER 7
5th FULL CLEANING CYCLE	----	SEPTEMBER 26
5th INNER CITY CLEANING CYCLE	----	OCTOBER 19
6th FULL CLEANING CYCLE	----	NOVEMBER 8

(RECOMMENDED TO BE COMPLETED ON OR BEFORE NOVEMBER 30)

EXPRESSWAY CLEANING SCHEDULE OF STARTING DATES - 2007

INITIAL CLEANING CYCLE	----	FEBRUARY 1
1st FULL CLEANING CYCLE	----	APRIL 12
1st INNER CITY CLEANING CYCLE	----	MAY 4
2nd FULL CLEANING CYCLE	----	MAY 24
2nd INNER CITY CLEANING CYCLE	----	JUNE 15
3rd FULL CLEANING CYCLE	----	JULY 5
3rd INNER CITY CLEANING CYCLE	----	JULY 27
4th FULL CLEANING CYCLE	----	AUGUST 16
4th INNER CITY CLEANING CYCLE	----	SEPTEMBER 7
5th FULL CLEANING CYCLE	----	SEPTEMBER 26
5th INNER CITY CLEANING CYCLE	----	OCTOBER 19
6th FULL CLEANING CYCLE	----	NOVEMBER 8

(RECOMMENDED TO BE COMPLETED ON OR BEFORE NOVEMBER 30)

SIGN CLEANING CYCLES SCHEDULE OF STARTING DATES - 2006

SIGN CLEANING CYCLE	----	FEBRUARY 1 (TO BE COMPLETED ON OR BEFORE APRIL 30 2006)
---------------------	------	---

SIGN CLEANING CYCLES SCHEDULE OF STARTING DATES - 2007

SIGN CLEANING CYCLE	----	FEBRUARY 1 (TO BE COMPLETED ON OR BEFORE APRIL 30 2007)
---------------------	------	---

NOTES:

- SCHEDULE MAY VARY AS DIRECTED BY THE ENGINEER.
- THE CONTRACTOR MAY NOT START CLEANING CYCLES BEFORE THE DATES SCHEDULED IN THE PLANS WITHOUT WRITTEN AUTHORIZATION FROM THE ENGINEER.
- NO WORK WILL BE ALLOWED DURING ANY LEGAL HOLIDAY PERIOD.

10/17/2005
c:\p\o\lect-s\m127988\m127988aa.m32

REVISIONS	
NAME	DATE

ILLINOIS DEPARTMENT OF TRANSPORTATION
SUMMARY OF QUANTITIES
AND
SCHEDULE OF STARTING DATES

SCALE: NONE
DATE: 10/17/2005

DRAWN BY
CHECKED BY