

IDOT PROJECT LABOR AGREEMENT DETERMINATION

To: Ann L. Schneider, Acting Secretary
From: Christine M. Reed, Director
Date: October 11, 2011
Re: FAI 64 (I-64), Contract Number 76C51, St. Clair County
{November 18, 2011}

In accordance with Executive Order 2003-13 (Blagojevich), it is recommended that a project labor agreement (PLA) be utilized for the above-captioned Project. This recommendation is based on the considerations indicated below.

- 1) The Project is being awarded and administered by IDOT (i.e., not by another governmental agency).
- 2) The Project is being constructed using state or local funds only (i.e., no federal funds).
- 3) The overall size, scope, sequencing, logistics or other aspects of the Project make it particularly challenging to manage, and use of a PLA is expected to help assure that the construction work is performed properly and efficiently under the circumstances.
- 4) The duration of construction activity on the Project is expected to exceed one construction season (i.e., 110 or more working days), or the nature of the Project results in a heightened need for labor force continuity and stability over a substantial period of time.
- 5) There is a firm construction completion date established for the Project thereby increasing the adverse consequences of any work stoppage or other labor disruption.
- 6) The time required to complete the Project is expected to extend beyond the expiration date of one or more existing collective bargaining agreements covering trades likely to be involved in the Project, thereby increasing the likelihood of work stoppage(s) or other labor disruption(s) during construction of the Project.
- 7) In the absence of a PLA, there is an increased likelihood of jurisdictional disputes among unions or of conflict between unionized and non-unionized workers on the Project that could have a potentially material adverse effect on the time, cost, or quality of work performed on the Project.

CONTRACTS

OCT 14 2011

OFFICE

8) This project presents specific safety concerns to the traveling public and a PLA, will ensure labor force continuity and stability, decreasing the length of the safety concern.

9) Use of a PLA is expected to result in improved access to skilled labor, improved efficiency, or improved safety performance on the Project.

10) Use of a PLA on the Project is not expected to have a material adverse effect on the competitive bidding process.


11) Use of a PLA on the Project is not expected to have a material adverse effect on the ability of the Department to achieve other Departmental goals (e.g., utilization of disadvantaged businesses, utilization of Illinois domiciled businesses, development of competitive vendor alternatives over time, etc.).


12) There are other material considerations favoring or disfavoring use of a PLA on this Project as follows:

Based upon the identified considerations, we recommend that you approve use of a PLA on this Project. Upon your approval, the Department shall undertake to negotiate in good faith a PLA with the relevant labor organization(s), and shall include in all necessary bid specifications and other documents information regarding the actual or form of PLA that is to binding upon all contractors and their employees.

Agreed:  10/17/11
{Division Chief} (Date)

Agreed:  10/17/11
{Bureau of Design & Environment} (Date)

Agreed:  10/12/11
{Regional Engineer} (Date)

Approved:  10/9/11
Ann L. Schneider, Acting Secretary (Date)

CONTRACTS
OCT 14 2011
OFFICE

Execution Page

Illinois Department of Transportation


Christine M. Reed, P E., Director of Highways



Matthew R. Hughes, Director Finance & Administration



Ellen Schanzle-Haskins, Chief Counsel


Ann L. Schneider, Acting Secretary


10/28/11
(Date)

Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the local unions listed below:


Michael T. Parrigan


10-21-11
(Date)

List Union Locals:

John Thompson
John Thompson, Vice President
Bricklayers

Donald Moss
Donald Moss, Pres-Business Mgr
Cement Masons

Ed Christensen
Ed Christensen, Director *
Elevator Constructors

Eric Dean
Eric Dean, Int'l Representative
Iron Workers

Terry Fitzmaurice
Terry Fitzmaurice, Representative
IUPAT A.E.T.

Terrence M. Healy
Terrence Healy, Int'l Representative
LIUNA

Tony Mroczkowski
Tony Mroczkowski, Representative
Midwestern District: UBC

Terry Lynch
Terry Lynch, Int'l Representative
Asbestos Workers

Richard Mathis
Richard Mathis, President
Roofers

Curtis Cade
Curtis Cade, Int'l Representative
Plumbers & Pipe Fitters

Robert Paddock
Robert Paddock, Representative
IUOE State Council

John Skermont
John Skermont, Business Representative
Boilermakers

George Slater
George Slater, President
Sheet Metal State Council

Lonnie Stephenson
Lonnie Stephenson, Int'l Representative
IBEW

Patrick A. Hillman
Patrick Hillman, Chairman
U.S. Conference of Teamsters &
Construction Division

* only if Elevator Constructors master agreement language is attached to PLA