

<u>ACTIVITY</u>	<u>2024 LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/15/2023	11/10/2023	12/29/2023	2/16/2024	4/5/2024	5/24/2024	7/12/2024
Recommended Letting List To BD&E	10/20/2023	12/15/2023	2/2/2024	3/22/2024	5/10/2024	6/28/2024	8/16/2024
Federal Projects PS&E to BD&E	10/20/2023	12/15/2023	2/2/2024	3/22/2024	5/10/2024	6/28/2024	8/16/2024
State & Contract Maint Projects PS&E to BD&E	10/27/2023	12/22/2023	2/9/2024	3/29/2024	5/17/2024	7/12/2024	8/23/2024
PLA Request to FHWA	11/8/2023	1/3/2024	2/21/2024	4/10/2024	5/29/2024	7/17/2024	9/4/2024
Authorization Request to FHWA	12/1/2023	1/26/2024	3/15/2024	5/3/2024	6/21/2024	8/9/2024	9/27/2024
Publish Transportation Bulletin	12/8/2023	2/2/2024	3/22/2024	5/10/2024	6/28/2024	8/16/2024	10/4/2024
Deadline to Issue Addendums	1/9/2024	2/27/2024	4/16/2024	6/4/2024	7/23/2024	9/10/2024	10/29/2024
Letting	1/19/2024	3/8/2024	4/26/2024	6/14/2024	8/2/2024	9/20/2024	11/8/2024