

<u>ACTIVITY</u>	<u>2025 LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/13/2024	11/8/2024	12/27/2024	2/14/2025	4/4/2025	5/23/2025	7/11/2025
Recommended Letting List To BD&E	10/18/2024	12/13/2024	1/31/2025	3/21/2025	5/9/2025	6/27/2025	8/15/2025
Federal Projects PS&E to BD&E	10/18/2024	12/13/2024	1/31/2025	3/21/2025	5/9/2025	6/27/2025	8/15/2025
State & Contract Maint Projects PS&E to BD&E	10/25/2024	12/20/2024	2/7/2025	3/28/2025	5/16/2025	7/11/2025	8/22/2025
PLA Request to FHWA	11/6/2024	1/1/2025	2/19/2025	4/9/2025	5/28/2025	7/16/2025	9/3/2025
Authorization Request to FHWA	11/29/2024	1/24/2025	3/14/2025	5/2/2025	6/20/2025	8/8/2025	9/26/2025
Publish Transportation Bulletin	12/6/2024	1/31/2025	3/21/2025	5/9/2025	6/27/2025	8/15/2025	10/3/2025
Deadline to Issue Addendums	1/7/2025	2/25/2025	4/15/2025	6/3/2025	7/22/2025	9/9/2025	10/28/2025
Letting	1/17/2025	3/7/2025	4/25/2025	6/13/2025	8/1/2025	9/19/2025	11/7/2025

<u>ACTIVITY</u>	<u>2026 LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/12/2025	10/31/2025	12/26/2025	2/13/2026	4/3/2026	5/22/2026	7/10/2026
PLA Request to FHWA	10/17/2025	12/5/2025	1/30/2026	3/20/2026	5/8/2026	6/26/2026	8/14/2026
Recommended Letting List To BD&E	10/17/2025	12/5/2025	1/30/2026	3/20/2026	5/8/2026	6/26/2026	8/14/2026
Federal Projects PS&E to BD&E	10/17/2025	12/5/2025	1/30/2026	3/20/2026	5/8/2026	6/26/2026	8/14/2026
State & Contract Maint Projects PS&E to BD&E	10/24/2025	12/12/2025	2/6/2026	3/27/2026	5/15/2026	7/10/2026	8/21/2026
Authorization Request to FHWA	11/28/2025	1/16/2026	3/13/2026	5/1/2026	6/19/2026	8/7/2026	9/18/2026
Publish Transportation Bulletin	12/5/2025	1/23/2026	3/20/2026	5/8/2026	6/26/2026	8/14/2026	10/2/2026
Deadline to Issue Addendums	1/6/2026	2/17/2026	4/14/2026	6/2/2026	7/21/2026	9/8/2026	10/27/2026
Letting	1/16/2026	2/27/2026	4/24/2026	6/12/2026	7/31/2026	9/18/2026	11/6/2026

<u>ACTIVITY</u>	<u>2027 LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/11/2026	11/6/2026	12/25/2026	2/12/2027	4/2/2027	5/21/2027	7/9/2027
Recommended Letting List To BD&E	10/16/2026	12/11/2026	1/29/2027	3/19/2027	5/7/2027	6/25/2027	8/13/2027
Federal Projects PS&E to BD&E	10/16/2026	12/11/2026	1/29/2027	3/19/2027	5/7/2027	6/25/2027	8/13/2027
State & Contract Maint Projects PS&E to BD&E	10/23/2026	12/18/2026	2/5/2027	3/26/2027	5/14/2027	7/2/2027	8/20/2027
PLA Request to FHWA	11/4/2026	12/30/2026	2/17/2027	4/7/2027	5/26/2027	7/14/2027	9/1/2027
Authorization Request to FHWA	11/27/2026	1/22/2027	3/12/2027	4/30/2027	6/18/2027	8/6/2027	9/24/2027
Publish Transportation Bulletin	12/4/2026	1/29/2027	3/19/2027	5/7/2027	6/25/2027	8/13/2027	10/1/2027
Deadline to Issue Addendums	1/5/2027	2/23/2027	4/13/2027	6/1/2027	7/20/2027	9/7/2027	10/26/2027
Letting	1/15/2027	3/5/2027	4/23/2027	6/11/2027	7/30/2027	9/17/2027	11/5/2027

<u>ACTIVITY</u>	<u>2028 LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/17/2027	11/12/2027	12/31/2027	2/18/2028	4/7/2028	5/26/2028	7/21/2028
Recommended Letting List To BD&E	10/22/2027	12/17/2027	2/4/2028	3/24/2028	5/12/2028	6/30/2028	8/25/2028
Federal Projects PS&E to BD&E	10/22/2027	12/17/2027	2/4/2028	3/24/2028	5/12/2028	6/30/2028	8/25/2028
State & Contract Maint Projects PS&E to BD&E	10/29/2027	12/24/2027	2/11/2028	3/31/2028	5/19/2028	7/7/2028	9/1/2028
PLA Request to FHWA	11/10/2027	1/5/2028	2/23/2028	4/12/2028	5/31/2028	7/19/2028	9/13/2028
Authorization Request to FHWA	12/3/2027	1/28/2028	3/17/2028	5/5/2028	6/23/2028	8/11/2028	10/6/2028
Publish Transportation Bulletin	12/10/2027	2/4/2028	3/24/2028	5/12/2028	6/30/2028	8/18/2028	10/13/2028
Deadline to Issue Addendums	1/11/2028	2/29/2028	4/18/2028	6/6/2028	7/25/2028	9/12/2028	11/7/2028
Letting	1/21/2028	3/10/2028	4/28/2028	6/16/2028	8/4/2028	9/22/2028	11/17/2028

<u>ACTIVITY</u>	<u>2029 LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/15/2028	11/10/2028	12/29/2028	2/16/2029	4/6/2029	5/25/2029	7/13/2029
Recommended Letting List To BD&E	10/20/2028	12/15/2028	2/2/2029	3/23/2029	5/11/2029	6/29/2029	8/17/2029
Federal Projects PS&E to BD&E	10/20/2028	12/15/2028	2/2/2029	3/23/2029	5/11/2029	6/29/2029	8/17/2029
State & Contract Maint Projects PS&E to BD&E	10/27/2028	12/22/2028	2/9/2029	3/30/2029	5/18/2029	7/6/2029	8/24/2029
PLA Request to FHWA	11/8/2028	1/3/2029	2/21/2029	4/11/2029	5/30/2029	7/18/2029	9/5/2029
Authorization Request to FHWA	12/1/2028	1/26/2029	3/16/2029	5/4/2029	6/22/2029	8/10/2029	9/28/2029
Publish Transportation Bulletin	12/8/2028	2/2/2029	3/23/2029	5/11/2029	6/29/2029	8/17/2029	10/5/2029
Deadline to Issue Addendums	1/9/2029	2/27/2029	4/17/2029	6/5/2029	7/24/2029	9/11/2029	10/30/2029
Letting	1/19/2029	3/9/2029	4/27/2029	6/15/2029	8/3/2029	9/21/2029	11/9/2029

<u>ACTIVITY</u>	<u>2030</u> <u>LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/14/2029	11/9/2029	12/28/2029	2/15/2030	4/5/2030	5/24/2030	7/12/2030
Recommended Letting List To BD&E	10/19/2029	12/14/2029	2/1/2030	3/22/2030	5/10/2030	6/28/2030	8/16/2030
Federal Projects PS&E to BD&E	10/19/2029	12/14/2029	2/1/2030	3/22/2030	5/10/2030	6/28/2030	8/16/2030
State & Contract Maint Projects PS&E to BD&E	10/26/2029	12/21/2029	2/8/2030	3/29/2030	5/17/2030	7/12/2030	8/23/2030
PLA Request to FHWA	11/7/2029	1/2/2030	2/20/2030	4/10/2030	5/29/2030	7/17/2030	9/4/2030
Authorization Request to FHWA	11/30/2029	1/25/2030	3/15/2030	5/3/2030	6/21/2030	8/9/2030	9/27/2030
Publish Transportation Bulletin	12/7/2029	2/1/2030	3/22/2030	5/10/2030	6/28/2030	8/16/2030	10/4/2030
Deadline to Issue Addendums	1/8/2030	2/26/2030	4/16/2030	6/4/2030	7/23/2030	9/10/2030	10/29/2030
Letting	1/18/2030	3/8/2030	4/26/2030	6/14/2030	8/2/2030	9/20/2030	11/8/2030

<u>ACTIVITY</u>	<u>2031</u> <u>LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/13/2030	11/8/2030	12/27/2030	2/14/2031	4/4/2031	5/23/2031	7/11/2031
Recommended Letting List To BD&E	10/18/2030	12/13/2030	1/31/2031	3/21/2031	5/9/2031	6/27/2031	8/15/2031
Federal Projects PS&E to BD&E	10/18/2030	12/13/2030	1/31/2031	3/21/2031	5/9/2031	6/27/2031	8/15/2031
State & Contract Maint Projects PS&E to BD&E	10/25/2030	12/20/2030	2/7/2031	3/28/2031	5/16/2031	7/11/2031	8/22/2031
PLA Request to FHWA	11/6/2030	1/1/2031	2/19/2031	4/9/2031	5/28/2031	7/16/2031	9/3/2031
Authorization Request to FHWA	11/29/2030	1/24/2031	3/14/2031	5/2/2031	6/20/2031	8/8/2031	9/26/2031
Publish Transportation Bulletin	12/6/2030	1/31/2031	3/21/2031	5/9/2031	6/27/2031	8/15/2031	10/3/2031
Deadline to Issue Addendums	1/7/2031	2/25/2031	4/15/2031	6/3/2031	7/22/2031	9/9/2031	10/28/2031
Letting	1/17/2031	3/7/2031	4/25/2031	6/13/2031	8/1/2031	9/19/2031	11/7/2031

<u>ACTIVITY</u>	<u>2032</u> <u>LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/12/2031	11/7/2031	12/26/2031	2/13/2032	4/2/2032	5/21/2032	7/9/2032
Recommended Letting List To BD&E	10/17/2031	12/12/2031	1/30/2032	3/19/2032	5/7/2032	6/25/2032	8/13/2032
Federal Projects PS&E to BD&E	10/17/2031	12/12/2031	1/30/2032	3/19/2032	5/7/2032	6/25/2032	8/13/2032
State & Contract Maint Projects PS&E to BD&E	10/24/2031	12/19/2031	2/6/2032	3/26/2032	5/14/2032	7/2/2032	8/20/2032
PLA Request to FHWA	11/5/2031	12/31/2031	2/18/2032	4/7/2032	5/26/2032	7/14/2032	9/1/2032
Authorization Request to FHWA	11/28/2031	1/23/2032	3/12/2032	4/30/2032	6/18/2032	8/6/2032	9/24/2032
Publish Transportation Bulletin	12/5/2031	1/30/2032	3/19/2032	5/7/2032	6/25/2032	8/13/2032	10/1/2032
Deadline to Issue Addendums	1/6/2032	2/24/2032	4/13/2032	6/1/2032	7/20/2032	9/7/2032	10/26/2032
Letting	1/16/2032	3/5/2032	4/23/2032	6/11/2032	7/30/2032	9/17/2032	11/5/2032

<u>ACTIVITY</u>	<u>2033</u> <u>LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/17/2032	11/12/2032	12/31/2032	2/18/2033	4/8/2033	5/27/2033	7/22/2033
Recommended Letting List To BD&E	10/22/2032	12/17/2032	2/4/2033	3/25/2033	5/13/2033	7/1/2033	8/26/2033
Federal Projects PS&E to BD&E	10/22/2032	12/17/2032	2/4/2033	3/25/2033	5/13/2033	7/1/2033	8/26/2033
State & Contract Maint Projects PS&E to BD&E	10/29/2032	12/24/2032	2/11/2033	4/1/2033	5/20/2033	7/8/2033	9/2/2033
PLA Request to FHWA	11/10/2032	1/5/2033	2/23/2033	4/13/2033	6/1/2033	7/20/2033	9/14/2033
Authorization Request to FHWA	12/3/2032	1/28/2033	3/18/2033	5/6/2033	6/24/2033	8/12/2033	10/7/2033
Publish Transportation Bulletin	12/10/2032	2/4/2033	3/25/2033	5/13/2033	7/1/2033	8/19/2033	10/14/2033
Deadline to Issue Addendums	1/11/2033	3/1/2033	4/19/2033	6/7/2033	7/26/2033	9/13/2033	11/8/2033
Letting	1/21/2033	3/11/2033	4/29/2033	6/17/2033	8/5/2033	9/23/2033	11/18/2033

<u>ACTIVITY</u>	<u>2034</u> <u>LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/16/2033	11/11/2033	12/30/2033	2/17/2034	4/7/2034	5/26/2034	7/21/2034
Recommended Letting List To BD&E	10/21/2033	12/16/2033	2/3/2034	3/24/2034	5/12/2034	6/30/2034	8/25/2034
Federal Projects PS&E to BD&E	10/21/2033	12/16/2033	2/3/2034	3/24/2034	5/12/2034	6/30/2034	8/25/2034
State & Contract Maint Projects PS&E to BD&E	10/28/2033	12/23/2033	2/10/2034	3/31/2034	5/19/2034	7/7/2034	9/1/2034
PLA Request to FHWA	11/9/2033	1/4/2034	2/22/2034	4/12/2034	5/31/2034	7/19/2034	9/13/2034
Authorization Request to FHWA	12/2/2033	1/27/2034	3/17/2034	5/5/2034	6/23/2034	8/11/2034	10/6/2034
Publish Transportation Bulletin	12/9/2033	2/3/2034	3/24/2034	5/12/2034	6/30/2034	8/18/2034	10/13/2034
Deadline to Issue Addendums	1/10/2034	2/28/2034	4/18/2034	6/6/2034	7/25/2034	9/12/2034	11/7/2034
Letting	1/20/2034	3/10/2034	4/28/2034	6/16/2034	8/4/2034	9/22/2034	11/17/2034

<u>ACTIVITY</u>	<u>2035</u> <u>LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/15/2034	11/10/2034	12/29/2034	2/16/2035	4/6/2035	5/25/2035	7/13/2035
Recommended Letting List To BD&E	10/20/2034	12/15/2034	2/2/2035	3/23/2035	5/11/2035	6/29/2035	8/17/2035
Federal Projects PS&E to BD&E	10/20/2034	12/15/2034	2/2/2035	3/23/2035	5/11/2035	6/29/2035	8/17/2035
State & Contract Maint Projects PS&E to BD&E	10/27/2034	12/22/2034	2/9/2035	3/30/2035	5/18/2035	7/6/2035	8/24/2035
PLA Request to FHWA	11/8/2034	1/3/2035	2/21/2035	4/11/2035	5/30/2035	7/18/2035	9/5/2035
Authorization Request to FHWA	12/1/2034	1/26/2035	3/16/2035	5/4/2035	6/22/2035	8/10/2035	9/28/2035
Publish Transportation Bulletin	12/8/2034	2/2/2035	3/23/2035	5/11/2035	6/29/2035	8/17/2035	10/5/2035
Deadline to Issue Addendums	1/9/2035	2/27/2035	4/17/2035	6/5/2035	7/24/2035	9/11/2035	10/30/2035
Letting	1/19/2035	3/9/2035	4/27/2035	6/15/2035	8/3/2035	9/21/2035	11/9/2035