

<u>ACTIVITY</u>	<u>2025 LETTING SCHEDULE</u>						
Consultant PS&E State & Federal to District	9/13/2024	11/8/2024	12/27/2024	2/14/2025	4/4/2025	5/23/2025	7/11/2025
Recommended Letting List To BD&E	10/18/2024	12/13/2024	1/31/2025	3/21/2025	5/9/2025	6/27/2025	8/15/2025
Federal Projects PS&E to BD&E	10/18/2024	12/13/2024	1/31/2025	3/21/2025	5/9/2025	6/27/2025	8/15/2025
State & Contract Maint Projects PS&E to BD&E	10/25/2024	12/20/2024	2/7/2025	3/28/2025	5/16/2025	7/11/2025	8/22/2025
PLA Request to FHWA	11/6/2024	1/1/2025	2/19/2025	4/9/2025	5/28/2025	7/16/2025	9/3/2025
Authorization Request to FHWA	11/29/2024	1/24/2025	3/14/2025	5/2/2025	6/20/2025	8/8/2025	9/26/2025
Publish Transportation Bulletin	12/6/2024	1/31/2025	3/21/2025	5/9/2025	6/27/2025	8/15/2025	10/3/2025
Deadline to Issue Addendums	1/7/2025	2/25/2025	4/15/2025	6/3/2025	7/22/2025	9/9/2025	10/28/2025
Letting	1/17/2025	3/7/2025	4/25/2025	6/13/2025	8/1/2025	9/19/2025	11/7/2025