



Illinois Department of Transportation

2300 South Dirksen Parkway / Springfield, Illinois / 62764

July 15, 2026

SUBJECT FAP Route 67 (IL 97)
Project STP-BR-3HFB(754)
Section (S,W)R-2,W-2,PB
Sangamon County
Contract No. 92621

Item No. 057, July 31st, 2026, Letting
Addendum A

NOTICE TO PROSPECTIVE BIDDERS:

Attached is an addendum to the plans or proposal. This addendum involves revised and/or added material.

1. Revised the Schedule of Prices.
2. Revised page 5 of the Special Provisions.
3. Revised sheets 3, 11, 17, 27, 29, 211, and 230-231 of the Plans.

Prime contractors must utilize the enclosed material when preparing their bid and must include any changes to the Schedule of Prices in their bid.

Very truly yours,

A handwritten signature in black ink, appearing to read 'Jack A. Elston'.

Jack A. Elston, P.E.
Bureau Chief, Design and Environment

MTS

COMPLETION DATE PLUS WORKING DAYS

The Contractor shall complete all contract items by June 30, 2029, except as provided below. An additional ten working days will be allowed after June 30, 2029, to complete the remaining work items while utilizing applicable traffic control standards. Anticipated remaining work items include:

- Final pavement markings
- Seeding and landscaping
- Miscellaneous cleanup and punch list closeout

Failure to complete the work on or before the completion date stipulated above, or within such extended time as may have been allowed, shall result in liquidated damages according to Article 108.09 of the Standard Specifications.

SANGAMON VALLEY TRAIL CLOSURE

The Contractor shall complete the removal and replacement of the Sangamon Valley Trail overhead structure between December 1st and March 31st. The trail closure shall be limited to four consecutive calendar months. Full closures of the Sangamon Valley Trail will not be allowed between April 1st to November 30th of any given year.

Work to be completed during the Sangamon Valley Trail closure shall include, but not be limited to, the following:

- Removal of the existing overhead structure,
- Completion of necessary earthwork and associated drainage items,
- Installation of the new pedestrian structure,
- Construction of segmental concrete block retaining walls,
- Construction of trail approaches,
- Installation of bicycle railing, and
- Other improvements required to safely reopen the Sangamon Valley Trail to the public.

If the final HMA surface cannot be installed within the four month closure window, the Contractor shall provide and maintain a temporary aggregate surface until conditions allow the HMA surface to be installed. The cost of providing the temporary aggregate surface shall be considered included in the cost of the pedestrian truss structure, and no additional compensation will be allowed.

Failure to reopen the Sangamon Valley Trail within the timeframe specified above shall result in a monetary deduction of \$2,500 per calendar day according to Article 105.03(b) of the Standard Specifications.