
If you plan to submit a bid directly to the Department of Transportation 
 

PREQUALIFICATION 
Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the 
properly completed pre-qualification forms to the Bureau of Construction no later that 4:30 p.m. prevailing 
time twenty-one days prior to the letting of interest. This pre-qualification requirement applies to first time 
contractors, contractors renewing expired ratings, contractors maintaining continuous pre-qualification or 
contractors requesting revised ratings. To be eligible to bid, existing pre-qualification ratings must be effective 
through the date of letting. 
 

REQUESTS FOR AUTHORIZATION TO BID 
Contractors wanting to bid on items included in a particular letting must submit the properly completed 
“Request for Authorization to Bid/or Not For Bid Status” (BDE 124INT) and the ORIGINAL “Affidavit of 
Availability” (BC 57) to the proper office no later than 4:30 p.m. prevailing time, three (3) days prior to the 
letting date. 
 

WHO CAN BID ? 
Bids will be accepted from only those companies that request and receive written Authorization to Bid from 
IDOT’s Central Bureau of Construction. 

 
WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?:  When a prospective prime bidder 
submits a "Request for Authorization to Bid/or Not For Bid Status”(BDE 124INT) he/she must indicate at 
that time which items are being requested For Bidding purposes.  Only those items requested For Bidding 
will be analyzed.  After the request has been analyzed, the bidder will be issued an Authorization to Bid 
or Not for Bid Report, approved by the Central Bureau of Construction that indicates which items have 
been approved For Bidding.  If Authorization to Bid cannot be approved, the Authorization to Bid or 
Not for Bid Report will indicate the reason for denial. 
 
ABOUT AUTHORIZATION TO BID:  Firms that have not received an authorization form within a 
reasonable time of complete and correct original document submittal should contact the department as to 
status.  This is critical in the week before the letting.  These documents must be received three days 
before the letting date.  Firms unsure as to authorization status should call the Prequalification Section of 
the Bureau of Construction at the number listed at the end of these instructions. 

 
ADDENDA AND REVISIONS: It is the contractor’s responsibility to determine which, if any, addenda or 
revisions pertain to any project they may be bidding.  Failure to incorporate all relevant addenda or 
revisions may cause the bid to be declared unacceptable. 
 
Each addendum will be placed with the contract number.  Addenda and revisions will also be placed on 
the Addendum/Revision Checklist and each subscription service subscriber will be notified by e-mail of 
each addendum and revision issued.   
 
The Internet is the Department’s primary way of doing business.  The subscription server e-mails are an 
added courtesy the Department provides.  It is suggested that bidders check IDOT’s website at 
http://www.dot.il.gov/desenv/delett.html before submitting final bid information.     
 

IDOT IS NOT RESPONSIBLE FOR ANY E-MAIL FAILURES. 
 
Addenda Questions may be directed to the Contracts Office at (217)782-7806 or D&Econtracts@dot.il.gov    
 
Technical Questions about downloading these files may be directed to Tim Garman (217)524-1642 or 
Timothy.Garman@illinois.gov. 
 
 
 

http://www.dot.il.gov/desenv/delett.html
mailto: Timothy.Garman@illinois.gov


WHAT MUST BE INCLUDED WHEN BIDS ARE SUBMITTED?:  Bidders need not return the entire 
proposal when bids are submitted.  That portion of the proposal that must be returned includes the 
following: 
 

1. All documents from the Proposal Cover Sheet through the Proposal Bid Bond 
2. Other special documentation and/or information that may be 

required by the contract special provisions 
 
All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled 
together to prevent loss when bids are processed by IDOT personnel. 

 
ABOUT SUBMITTING BIDS:  It is recommended that bidders deliver bids in person to insure they arrive at 
the proper location prior to the time specified for the receipt of bids.  Any bid received at the place of letting 
after the time specified will not be accepted. 
 
WHO SHOULD BE CALLED IF ASSISTANCE IS NEEDED? 
Questions Regarding          Call 

Prequalification and/or Authorization to Bid  217/782-3413 
Preparation and submittal of bids    217/782-7806 
Mailing of plans and proposals    217/782-7806 

 
ADDENDUMS AND REVISIONS TO THE PROPOSAL FORMS 

Planholders should verify that they have received and incorporated any addendum and/or revision prior to 
submitting their bid. Failure by the bidder to include and addendum or revision could result in a bid being 
rejected as irregular.  
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Proposal Submitted By 

Name 

Address 

City 

  

 Letting January 21, 2011 
 

  NOTICE TO PROSPECTIVE BIDDERS 

  This proposal can be used for bidding purposes 
  by only those companies that request and receive  
  written AUTHORIZATION TO BID from IDOT’s 
  Central Bureau of Construction. 
  (SEE INSTRUCTIONS ON THE INSIDE OF COVER) 

Notice to Bidders, 
Specifications, 
Proposal, Contract 
and Contract Bond 

 
         Springfield, Illinois 62764 

 
    Contract No. 70458 
  PIATT County 
  Section 10B-1 & 11B-1 
  Route FAS 1531 
  Project RS-1531(100) 
  District 5 Construction Funds 

 
 

 

PLEASE MARK THE APPROPRIATE BOX BELOW: 
 

  
  

  A Bid Bond is included. 
 

 

  Prepared by 
  A Cashier’s Check or a Certified Check is included  F 

  Checked by 
                             (Printed by authority of the State of Illinois) 

 

72 



  

 
INSTRUCTIONS 

 
ABOUT IDOT PROPOSALS:  All proposals issued by IDOT are potential bidding proposals.  Each proposal contains all 
Certifications and Affidavits, a Proposal Signature Sheet and a Proposal Bid Bond required for Prime Contractors to 
submit a bid after written Authorization to Bid has been issued by IDOT’s Central Bureau of Construction.  In addition, 
this proposal contains new statutory requirements applicable to the use of subcontractors and, in particular, includes the 
State Required Ethical Standards Governing Subcontractors to be signed and incorporated into all subcontracts. 
 
WHO CAN BID?:  Bids will be accepted from only those companies that request and receive written Authorization to Bid 
from IDOT’s Central Bureau of Construction.  To request authorization, a potential bidder must complete and submit Part 
B of the Request for Authorization to Bid/or Not For Bid Status form (BDE 124 INT) and submit an original Affidavit of 
Availability (BC 57). 
 
WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?:  When a prospective prime bidder submits a 
“Authorization to Bid or Not for Bid” form, he/she must indicate at that time which items are being requested For 
Bidding purposes.  Only those items requested For Bidding will be analyzed.  After the request has been analyzed, the 
bidder will be issued a Authorization to Bid or Not for Bid Report, approved by the Central Bureau of Construction, that 
indicates which items have been approved For Bidding.  If Authorization to Bid cannot be approved, the Authorization 
to Bid or Not for Bid Report will indicate the reason for denial.  If a contractor has requested to bid but has not received 
a Authorization to Bid or Not for Bid Report, they should contact the Central Bureau of Construction in advance of the 
letting date. 
 
WHAT MUST BE INCLUDED WHEN BIDS ARE SUBMITTED?:  Bidders need not return the entire proposal when bids 
are submitted.  That portion of the proposal that must be returned includes the following: 
 

1. All documents from the Proposal Cover Sheet through the Proposal Bid Bond 
 
2. Other special documentation and/or information that may be required by the contract special provisions 

 
All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled together to 
prevent loss when bids are processed by IDOT personnel. 
 
ABOUT SUBMITTING BIDS:  It is recommended that bidders deliver bids in person to insure they arrive at the proper 
location prior to the time specified for the receipt of bids.  Any bid received at the place of letting after the time specified 
will not be accepted. 
 
WHO SHOULD BE CALLED IF ASSISTANCE IS NEEDED? 
 
 Questions Regarding           Call 
 
Prequalification and/or Authorization to Bid  217/782-3413 
Preparation and submittal of bids   217/782-7806 
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PROPOSAL 
 
 
TO THE DEPARTMENT OF TRANSPORTATION 
 
 
1. Proposal of _______________________________________________________________ 
 

_________________________________________________________________________ 
 

Taxpayer Identification Number (Mandatory)  _______________________________________  
 
for the improvement identified and advertised for bids in the Invitation for Bids as: 
 

 
  Contract No. 70458 
  PIATT County 
  Section 10B-1 & 11B-1 
  Project RS-1531(100) 
  Route FAS 1531 
  District 5 Construction Funds 
 
This project consists of replacing the structures carrying Cisco-Monticello Road over Wolf Run Creek,  
a stream located 3.5 miles east of Cisco, and Wildcat Creek.  All Three structures to be replaced are  
located between Cisco and Monticello. 
 
 
2. The undersigned bidder will furnish all labor, material and equipment to complete the above described 

project in a good and workmanlike manner as provided in the contract documents provided by the 
Department of Transportation. This proposal will become part of the contract and the terms and conditions 
contained in the contract documents shall govern performance and payments. 

 
 
 
 
 
 
 
 
 
 
 
 
 
BD 353A (Rev. 12/2005) 
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RETURN WITH BID 

 
3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER.  The undersigned further declares that he/she has carefully 

examined the proposal, plans, specifications, addenda form of contract and contract bond, and special provisions, and that he/she 
has inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local conditions 
affecting the contract and the detailed requirements of construction, and understands that in making this proposal he/she waives 
all right to plead any misunderstanding regarding the same. 
 

4. EXECUTION OF CONTRACT AND CONTRACT BOND.  The undersigned further agrees to execute a contract for this work and 

present the same to the department within fifteen (15) days after the contract has been mailed to him/her.  The undersigned further 
agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has been mailed to him/her 
contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal sum of the full amount of 
the contract, guaranteeing the faithful performance of the work in accordance with the terms of the contract. 

 
5. PROPOSAL GUARANTY.  Accompanying this proposal is either a bid bond on the department form, executed by a corporate 

surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier’s check or a properly 
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule: 

 
 Proposal Proposal 
 Amount of Bid Guaranty Amount of Bid Guaranty 

 
 Up to  $5,000 ..................... $150 $2,000,000 to $3,000,000 .................. $100,000 
 $5,000 to $10,000 ..................... $300 $3,000,000 to $5,000,000 .................. $150,000 
 $10,000 to $50,000 .................. $1,000 $5,000,000 to $7,500,000 .................. $250,000 
 $50,000 to $100,000 .................. $3,000 $7,500,000 to $10,000,000 .................. $400,000 
 $100,000 to $150,000 .................. $5,000 $10,000,000 to $15,000,000 .................. $500,000 
 $150,000 to $250,000 .................. $7,500 $15,000,000 to $20,000,000 .................. $600,000 
 $250,000 to $500,000 ................ $12,500 $20,000,000 to $25,000,000 ...... ............$700,000 
 $500,000 to $1,000,000 ................ $25,000 $25,000,000 to $30,000,000 .................. $800,000 
$1,000,000 to $1,500,000 ................ $50,000 $30,000,000 to $35,000,000 .................. $900,000 
$1,500,000 to $2,000,000 ................ $75,000 over  $35,000,000 ............... $1,000,000 
 
 
Bank cashier’s checks or properly certified checks accompanying proposals shall be made payable to the Treasurer, State of Il linois, when the state is 
awarding authority; the county treasurer, when a county is the awarding authority; or the city, village, or town treasurer, when a city, village, or town is 
the awarding authority. 
 
If a combination bid is submitted, the proposal guaranties which accompany the individual proposals making up the combination will be considered as 
also covering the combination bid. 
 
The amount of the proposal guaranty check is _________________________________________ $(                               ).  If this proposal is accepted 
and the undersigned shall fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty shall become 
the property of the State of Illinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the 
failure to execute said contract and contract bond; otherwise, the bid bond shall become void or the proposal guaranty check shall be returned to the 
undersigned. 
 

 

Attach Cashier’s Check or Certified Check Here 
 
In the event that one proposal guaranty check is intended to cover two or more proposals, the amount must be equal to the sum  
of the proposal guaranties which would be required for each individual proposal.  If the guaranty check is placed in another proposal, 
state below where it may be found. 

 
The proposal guaranty check will be found in the proposal for:  Item   _______________________________ 
 
           Section No.  ________________________________ 
 
                  County  ________________________________ 

 

 
Mark the proposal cover sheet as to the type of proposal guaranty submitted. 
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6. COMBINATION BIDS.  The undersigned further agrees that if awarded the contract for the sections contained in the following 

combination, he/she will perform the work in accordance with the requirements of each individual proposal comprising the 
combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in 
proportion to the bid submitted for the same.  If an error is found to exist in the gross sum bid for one or more of the individual 
sections included in a combination, the combination bid shall be corrected as provided in the specifications. 

 
 

 
When a combination bid is submitted, the schedule below must be completed in each proposal 
comprising the combination. 
 
If alternate bids are submitted for one or more of the sections comprising the combination, a 
combination bid must be submitted for each alternate. 

 

 
 

 
Schedule of Combination Bids 

 

Combination
No. 

 
Sections Included in Combination 

              Combination Bid 
              Dollars                 Cents 

 
 

   

 
 

   

 
 

   

 
 

   

 
 
 
7. SCHEDULE OF PRICES.  The undersigned bidder submits herewith, in accordance with the rules and instructions, a 

schedule of prices for the items of work for which bids are sought.  The unit prices bid are in U.S. dollars and cents, and 
all extensions and summations have been made.  The bidder understands that the quantities appearing in the bid 
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids.  If there 
is an error in the extension of the unit prices, the unit prices shall govern.  Payment to the contractor awarded the contract 
will be made only for actual quantities of work performed and accepted or materials furnished according to the contract.  
The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as 
provided elsewhere in the contract. 

 
8. AUTHORITY TO DO BUSINESS IN ILLINOIS.  Section 20-43 of the Illinois Procurement Code (30 ILCS 500/20-43) 

provides that a person (other than an individual acting as a sole proprietor) must be a legal entity authorized to do 
business in the State of Illinois prior to submitting the bid. 

 
9. The services of a subcontractor will or may be used. 
 
 Check box  Yes  
 Check box  No  
 

For known subcontractors with subcontracts with an annual value of more than $25,000, the contract shall include 
their name, address, and the dollar allocation for each subcontractor. 
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ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 1
12/16/2010

70458
State Job # - C-95-007-05
PPS NBR - 5-52440-0000 Project Number Route
County Name - PIATT- - RS-1531/100/ FAS 1531
Code - 147 -  - 
District - 5 -  - 
Section Number - 10B-1 & 11B-1 52

52
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X7010216 TRAF CONT & PROT SPL L SUM 1.000

X7015005 CHANGEABLE MESSAGE SN CAL DA 20.000

Z0004552 APPROACH SLAB REM SQ YD 147.000

Z0038700 PERMNT BENCH MARKS EACH 3.000

20200100 EARTH EXCAVATION CU YD 639.000

20700220 POROUS GRAN EMBANK CU YD 1,400.000

21301052 EXPLOR TRENCH 52 FOOT 645.000

25000200 SEEDING CL  2 ACRE 0.800

25000400 NITROGEN FERT NUTR POUND 67.500

25000500 PHOSPHORUS FERT NUTR POUND 67.500

25000600 POTASSIUM FERT NUTR POUND 67.500

25100115 MULCH METHOD 2 ACRE 0.800

25100630 EROSION CONTR BLANKET SQ YD 3,096.000

28000250 TEMP EROS CONTR SEED POUND 75.000

28000305 TEMP DITCH CHECKS FOOT 128.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 2
12/16/2010

70458
State Job # - C-95-007-05
PPS NBR - 5-52440-0000 Project Number Route
County Name - PIATT- - RS-1531/100/ FAS 1531
Code - 147 -  - 
District - 5 -  - 
Section Number - 10B-1 & 11B-1 52

52
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

28000400 PERIMETER EROS BAR FOOT 1,210.000

28000500 INLET & PIPE PROTECT EACH 4.000

28100107 STONE RIPRAP CL A4 SQ YD 744.000

28100201 STONE RIPRAP CL A1 TON 550.000

28200200 FILTER FABRIC SQ YD 1,457.000

40200800 AGG SURF CSE B TON 21.000

44200944 CL B PATCH T4  8 SQ YD 460.000

44201299 DOWEL BARS 1 1/2 EACH 280.000

44213100 PAVEMENT FABRIC SQ YD 460.000

44213200 SAW CUTS FOOT 44.000

44213208 TIE BARS  1 1/4 EACH 94.000

48101500 AGGREGATE SHLDS B  6 SQ YD 167.000

50100300 REM EXIST STRUCT  N1 EACH 1.000

50100400 REM EXIST STRUCT  N2 EACH 1.000

50100500 REM EXIST STRUCT  N3 EACH 1.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 3
12/16/2010

70458
State Job # - C-95-007-05
PPS NBR - 5-52440-0000 Project Number Route
County Name - PIATT- - RS-1531/100/ FAS 1531
Code - 147 -  - 
District - 5 -  - 
Section Number - 10B-1 & 11B-1 52

52
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

50105220 PIPE CULVERT REMOV FOOT 78.000

50200100 STRUCTURE EXCAVATION CU YD 1,100.000

51500100 NAME PLATES EACH 3.000

54001001 BOX CUL END SEC  C1 EACH 2.000

54001002 BOX CUL END SEC  C2 EACH 2.000

54001003 BOX CUL END SEC  C3 EACH 2.000

54011210 PCBC  12X10 FOOT 128.000

54021209 PCBC  12X9 (M273) FOOT 55.000

54021210 PCBC  12X10 (M273) FOOT 165.000

542D1069 P CUL CL D 2    24 FOOT 78.000

54213459 END SECTIONS 24 EACH 4.000

63000001 SPBGR TY A  6FT POSTS FOOT 400.000

63100169 TR BAR TRM T1 SPL FLR EACH 4.000

63500105 DELINEATORS EACH 5.000

67000500 ENGR FIELD OFFICE B CAL MO 3.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 4
12/16/2010

70458
State Job # - C-95-007-05
PPS NBR - 5-52440-0000 Project Number Route
County Name - PIATT- - RS-1531/100/ FAS 1531
Code - 147 -  - 
District - 5 -  - 
Section Number - 10B-1 & 11B-1 52

52
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

67100100 MOBILIZATION L SUM 1.000

70100450 TRAF CONT-PROT 701201 L SUM 1.000

70300100 SHORT TERM PAVT MKING FOOT 20.000

70301000 WORK ZONE PAVT MK REM SQ FT 7.000

78001110 PAINT PVT MK LINE  4 FOOT 426.000

78200410 GUARDRAIL MKR TYPE A EACH 8.000

78201000 TERMINAL MARKER - DA EACH 4.000



CONTRACT NUMBER 70458

THIS IS THE TOTAL BID $

NOTES:
1.  Each PAY ITEM should have a UNIT PRICE and a TOTAL PRICE.
2.  The UNIT PRICE shall govern if no TOTAL PRICE is shown or if there is a 
     discrepancy between the product of the UNIT PRICE multiplied by the QUANTITY.
3.  If a UNIT PRICE is omitted, the TOTAL PRICE will be divided by the QUANTITY 
     in order to establish a UNIT PRICE.
4.  A bid may be declared UNACCEPTABLE if neither a unit price nor a total price is shown.
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STATE REQUIRED ETHICAL 

STANDARDS GOVERNING CONTRACT 
PROCUREMENT: ASSURANCES, CERTIFICATIONS 

AND DISCLOSURES 
 
I.  GENERAL 
 

A.  Article 50 of the Illinois Procurement Code establishes the duty of all State chief procurement officers, State purchasing officers, and their 
designees to maximize the value of the expenditure of public moneys in procuring goods, services, and contracts for the State of Illinois and to act 
in a manner that maintains the integrity and public trust of State government.  In discharging this duty, they are charged by law to use all available 
information, reasonable efforts, and reasonable actions to protect, safeguard, and maintain the procurement process of the State of Illinois. 

 
B.  In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards 
established for the procurement process, and to make such assurances, disclosures and certifications required by law.  Except as otherwise 
required in  subsection III, paragraphs J-M, by execution of the Proposal Signature Sheet, the bidder indicates that each of the mandated 
assurances have been read and understood, that each certification is made and understood, and that each disclosure requirement has been 
understood and completed. 
 
C.  In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false 
certification shall be grounds for the chief procurement officer to void the contract, or subcontract, and may result in the suspension or debarment of 
the bidder or subcontractor. 

 
II.  ASSURANCES 
 

The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder. 

 
A.  Conflicts of Interest 

 
1.  The Illinois Procurement Code provides in pertinent part: 
 
Section 50-13.  Conflicts of Interest. 
 
(a) Prohibition.  It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or 
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the 
salary of the Governor of the State of Illinois, or who is an officer or employee of the Capital Development Board or the Illinois Toll Highway 
Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in any 
contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by the 
payment of funds appropriated by the General Assembly of the State of Illinois or in any contract of the Capital Development Board or the 
Illinois Toll Highway authority. 
 
(b) Interests.  It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to 
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any 
such contract or direct pecuniary interest therein. 
 
(c) Combined interests.  It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a) 
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or 
(ii) an amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein. 
 
(d) Securities.  Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or 
sold by or for the State of Illinois. 
 
(e) Prior interests.  This Section does not affect the validity of any contract made between the State and an officer or employee of the State or 
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before 
his or her election or employment as an officer, member, or employee.  The contract is voidable, however, if it cannot be completed within 365 
days after the officer, member, or employee takes office or is employed. 
 
The current salary of the Governor is $177,412.00. Sixty percent of the salary is $106,447.20. 
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2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an 
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the 
provisions of Section 50-20 of the Code and Executive Order Number 3 (1998).  Information concerning the exemption process is available 
from the Department upon request. 

 
B.  Negotiations 
 

1.  The Illinois Procurement Code provides in pertinent part: 
 

Section 50-15.  Negotiations. 
 

(a) It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government 
to participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that 
person has a contract for future employment or is negotiating concerning possible future employment. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
C.  Inducements 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-25.  Inducement.  Any person who offers or pays any money or other valuable thing to any person to induce him or her not to bid 
for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony.  Any person who accepts any money 
or other valuable thing for not bidding for a State contract or who withholds a bid in consideration of the promise for the payment of money or 
other valuable thing is guilty of a Class 4 felony. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 
 

 
D.  Revolving Door Prohibition 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-30.  Revolving door prohibition.  Chief procurement officers, State purchasing officers, procurement compliance monitors, their 
designees whose principal duties are directly related to State procurement, and executive officers confirmed by the Senate are expressly 
prohibited for a period of 2 years after terminating an affected position from engaging in any procurement activity relating to the State agency 
most recently employing them in an affected position for a period of at least 6 months.  The prohibition includes, but is not limited to: lobbying 
the procurement process; specifying; bidding; proposing bid, proposal, or contract documents; on their own behalf or on behalf of any firm, 
partnership, association, or corporation.  This Section applies only to persons who terminate an affected position on or after January 15, 1999. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
E.  Reporting Anticompetitive Practices 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-40.  Reporting anticompetitive practices.  When, for any reason, any vendor, bidder, contractor, chief procurement officer, State 
purchasing officer, designee, elected official, or State employee suspects collusion or other anticompetitive practice among any bidders, 
offerors, contractors, proposers, or employees of the State, a notice of the relevant facts shall be transmitted to the Attorney General and the 
chief procurement officer. 

 
2.  The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40 
which may involve the contract for which the bid is submitted. 

 
F.  Confidentiality 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-45.  Confidentiality.  Any chief procurement officer, State purchasing officer, designee, or executive officer who willfully uses or 
allows the use of specifications, competitive bid documents, proprietary competitive information, proposals, contracts, or selection information 
to compromise the fairness or integrity of the procurement, bidding, or contract process shall be subject to immediate dismissal, regardless of 
the Personnel code, any contract, or any collective bargaining agreement, and may in addition be subject to criminal prosecution. 

 
2.  The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may 
involve the contract for which the bid is submitted. 
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G.  Insider Information 
 

1.  The Illinois Procurement Act provides: 
 

Section 50-50.  Insider information.  It is unlawful for any current or former elected or appointed State official or State employee to knowingly 
use confidential information available only by virtue of that office or employment for actual or anticipated gain for themselves or another 
person. 

 
2.  The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may 
involve the contract for which the bid is submitted. 

 
III.  CERTIFICATIONS 

 
The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder.  Section 50-2 of the Illinois Procurement Code provides that every person that has entered into a multi-year 
contract and every subcontractor with a multi-year subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial 
fiscal year, to the responsible chief procurement officer whether it continues to satisfy the requirements of Article 50 pertaining to the eligibility for a 
contract award.  If a contractor or subcontractor is not able to truthfully certify that it continues to meet all requirements, it shall provide with its 
certification a detailed explanation of the circumstances leading to the change in certification status.  A contractor or subcontractor that makes a 
false statement material to any given certification required under Article 50 is, in addition to any other penalties or consequences prescribed by law, 
subject to liability under the Whistleblower Reward and Protection Act for submission of a false claim. 
 
A.  Bribery 

 
1.  The Illinois Procurement Code provides: 
 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a 
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer 
employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract which the 
subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or performed by 
a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of Section 5-4 of the 
Criminal Code of 1961. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the 
Procurement Code shall contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not 
barred from being awarded a contract or subcontract under this Section and acknowledges that the chief procurement officer may declare the 
related contract void if any certifications required by this Section are false.  A contractor who makes a false statement, material to the 
certification, commits a Class 3 felony. 
 
2.  The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50.5. 
 

 
B.  Felons 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-10.  Felons.  Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or 
any State agency, or enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that 
felony, unless no person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any 
involvement with the business. 
 

3. Certification.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Procurement 
Code shall contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or subcontractor is not 
barred from being awarded a contract or subcontract under this Section and acknowledges that the chief procurement officer may declare the 
related contract void if any of the certifications required by this Section are false. 
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C.  Debt Delinquency 

 
1.  The Illinois Procurement Code provides: 

 
Section 50-11 and 50-12. Debt Delinquency. 

The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract 
or subcontract under the Procurement Code.  Section 50-11 prohibits a person from entering into a contract with a State agency, or 
entering into a subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as 
defined by the Debt Collection Board.  Section 50-12 prohibits a person from entering into a contract with a State agency, or 
entering into a subcontract, if it, or any affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal 
property into the State of Illinois in accordance with the provisions of the Illinois Use Tax Act. The bidder or contractor or 
subcontractor, respectively, further acknowledges that the chief procurement officer may declare the related contract void if this 
certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent in the payment of any 
debt to the State during the term of the contract. 

 
D.  Prohibited Bidders, Contractors and Subcontractors 

 
1.  The Illinois Procurement Code provides: 
 
Section 50-10.5 and 50-60(c).  Prohibited bidders, contractors and subcontractors. 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, 
partner or other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 
or a Class 3 or Class 2 felony under the Illinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years 
from the date of conviction.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-
120 of the Procurement Code shall contain a certification by the bidder, contractor, or subcontractor, respectively, that the bidder, 
contractor, or subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that 
the chief procurement officer shall declare the related contract void if any of the certifications completed pursuant to this Section are 
false. 
 

 
E.  Section 42 of the Environmental Protection Act 

 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-12 that the bidder, contractor, or 
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the 
bidding on or entering into contracts with the State of Illinois or a State agency, or entering into any subcontract, that is subject to 
the Procurement Code by a person or business found by a court or the Pollution Control Board to have committed a willful or 
knowing violation of Section 42 of the Environmental Protection Act for a period of five years from the date of the order.  The bidder 
or contractor or subcontractor, respectively, acknowledges that the chief procurement officer may declare the contract void if this 
certification is false.  
 

F.  Educational Loan 
 

1.  Section 3 of the Educational Loan Default Act provides: 
 
§ 3. No State agency shall contract with an individual for goods or services if that individual is in default, as defined in Section 2 of this Act, on 
an educational loan.  Any contract used by any State agency shall include a statement certifying that the individual is not in default on an 
educational loan as provided in this Section. 
 
2.  The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in 
default on an educational loan as provided in Section 3 of the Act. 
 

G.  Bid-Rigging/Bid Rotating 
 

1.  Section 33E-11 of the Criminal Code of 1961 provides: 
 
§ 33E-11. (a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain 
a certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a 
result of a violation of either Section 33E-3 or 33E-4 of this Article.  The State and units of local government shall provide the appropriate 
forms for such certification. 
 
(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony. 
 
A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing, 
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements 
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government.  No 
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any 
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally 
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the 
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in 
behalf of the corporation. 

 
-8-



 
RETURN WITH BID 

 
A violation of Section 33E-4 would be represented by a conviction of the crime of bid-rotating which, in addition to Class 2 felony sentencing, 
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements 
as this offense shall be permanently barred from contracting with any unit of State or local government.  No corporation shall be barred from 
contracting with any unit of State or local government as a result of a conviction under this Section of any employee or agent of such 
corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) if it 
demonstrates to the governmental entity with which it seeks to contract and that entity finds that the commission of the offense was neither 
authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in behalf of the corporation. 

 
2.  The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section 
33E-4. 
 

H.  International Anti-Boycott 
 
1.  Section 5 of the International Anti-Boycott Certification Act provides: 
 
§ 5.  State contracts.  Every contract entered into by the State of Illinois for the manufacture, furnishing, or purchasing of supplies, material, or 
equipment or for the furnishing of work, labor, or services, in an amount exceeding the threshold for small purchases according to the 
purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a material condition of the contract, by which the 
contractor agrees that neither the contractor nor any substantially-owned affiliated company is participating or shall participate in an 
international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the regulations of the U.S. Department of 
Commerce promulgated under that Act. 
 
2.  The bidder makes the certification set forth in Section 5 of the Act. 
 

I.  Drug Free Workplace 
 
1.  The Illinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor 
is a corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees. 
 
2.  The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace by: 
 
(a) Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession or use of a controlled 
substance, including cannabis, is prohibited in the contractor’s workplace; specifying the actions that will be taken against employees for 
violations of such prohibition; and notifying the employee that, as a condition of employment on such contract, the employee shall abide by the 
terms of the statement, and notify the employer of any criminal drug statute conviction for a violation occurring in the workplace no later than 
five (5) days after such conviction. 
 
(b) Establishing a drug free awareness program to inform employees about the dangers of drug abuse in the workplace; the contractor’s policy 
of maintaining a drug free workplace; any available drug counseling, rehabilitation, and employee assistance programs; and the penalties that 
may be imposed upon employees for drug violations. 
 
(c) Providing a copy of the statement required by subparagraph (1) to each employee engaged in the performance of the contract and to post 
the statement in a prominent place in the workplace. 
 
(d) Notifying the Department within ten (10) days after receiving notice from an employee or otherwise receiving actual notice of the conviction 
of an employee for a violation of any criminal drug statute occurring in the workplace. 
 
(e) Imposing or requiring, within 30 days after receiving notice from an employee of a conviction or actual notice of such a conviction, an 
appropriate personnel action, up to and including termination, or the satisfactory participation in a drug abuse assistance or rehabilitation 
program approved by a federal, state or local health, law enforcement or other appropriate agency. 
 
(f) Assisting employees in selecting a course of action in the event drug counseling, treatment, and rehabilitation is required and indicating that 
a trained referral team is in place. 
 
(g) Making a good faith effort to continue to maintain a drug free workplace through implementation of the actions and efforts stated in this 
certification. 
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J.  Disclosure of Business Operations in Iran 
 
Section 50-36 of the Illinois Procurement Code, 30ILCS 500/50-36 provides that each bid, offer, or proposal submitted for a State contract 
shall include a disclosure of whether or not the Company acting as the bidder, offeror, or proposing entity, or any of its corporate parents or 
subsidiaries, within the 24 months before submission of the bid, offer, or proposal had business operations that involved contracts with or 
provision of supplies or services to the Government of Iran, companies in which the Government of Iran has any direct or indirect equity share, 
consortiums or projects commissioned by the Government of Iran, or companies involved in consortiums or projects commissioned by the 
Government of Iran and either of the following conditions apply:  
     
(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction 

activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related 
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government; 
and the Company has failed to take substantial action. 

  
(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least 

$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to 
the enhancement of Iran's ability to develop petroleum resources of Iran.  

 
The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial 
action” are all defined in the Code. 
 
Failure to make the disclosure required by the Code shall cause the bid, offer or proposal to be considered not responsive. The disclosure will 
be considered when evaluating the bid, offer, or proposal or awarding the contract.  The name of each Company disclosed as doing business 
or having done business in Iran will be provided to the State Comptroller. 
  
Check the appropriate statement: 
 
 /___/  Company has no business operations in Iran to disclose. 
 

  /___/  Company has business operations in Iran as disclosed the attached document. 
 

 
K.  Apprenticeship and Training Certification (Does not apply to federal aid projects) 

 
In accordance with the provisions of Section 30-22 (6) of the Illinois Procurement Code, the bidder certifies that it is a participant, 
either as an individual or as part of a group program, in the approved apprenticeship and training programs applicable to each type 
of work or craft that the bidder will perform with its own forces. The bidder further certifies for work that will be performed by 
subcontract that each of its subcontractors submitted for approval either (a) is, at the time of such bid, participating in an approved, 
applicable apprenticeship and training program; or (b) will, prior to commencement of performance of work pursuant to this contract, 
begin participation in an approved apprenticeship and training program applicable to the work of the subcontract. The Department, 
at any time before or after award, may require the production of a copy of each applicable Certificate of Registration issued by the 
United States Department of Labor evidencing such participation by the contractor and any or all of its subcontractors. Applicable 
apprenticeship and training programs are those that have been approved and registered with the United States Department of 
Labor. The bidder shall list in the space below, the official name of the program sponsor holding the Certificate of Registration for all 
of the types of work or crafts in which the bidder is a participant and that will be performed with the bidder’s forces. Types of work or 
craft work that will be subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or 
craft job category that does not have an applicable apprenticeship or training program.  The bidder is responsible for making a 
complete report and shall make certain that each type of work or craft job category that will be utilized on the project as 
reported on the Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for 
and listed. 
 

  __________NA-FEDERAL ____________________________________________________________________________  

 ________________________________________________________________________________________________________  

 ________________________________________________________________________________________________________  

The requirements of this certification and disclosure are a material part of the contract, and the contractor shall require this 
certification provision to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an 
applicable program sponsor be currently taking or that it will take applications for apprenticeship, training or employment during the 
performance of the work of this contract. 
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L.  Political Contributions and Registration with the State Board of Elections 

 
Sections 20-160 and 50-37 of the Illinois Procurement Code regulate political contributions from business entities and any affiliated entities or 
affiliated persons bidding on or contracting with the state.  Generally under Section 50-37, any business entity, and any affiliated entity or 
affiliated person of the business entity, whose current year contracts with all state agencies exceed an awarded value of $50,000, are 
prohibited from making any contributions to any political committees established to promote the candidacy of the officeholder responsible for 
the awarding of the contracts or any other declared candidate for that office for the duration of the term of office of the incumbent officeholder 
or a period 2 years after the termination of the contract, whichever is longer.  Any business entity and affiliated entities or affiliated persons 
whose state contracts in the current year do not exceed an awarded value of $50,000, but whose aggregate pending bids and proposals on 
state contracts exceed $50,000, either alone or in combination with contracts not exceeding $50,000, are prohibited from making any political 
contributions to any political committee established to promote the candidacy of the officeholder responsible for awarding the pending contract 
during the period beginning on the date the invitation for bids or request for proposals is issued and ending on the day after the date of award 
or selection if the entity was not awarded or selected.  Section 20-160 requires certification of registration of affected business entities in 
accordance with procedures found in Section 9-35 of The Election Code.    
 
By submission of a bid, the contractor business entity acknowledges and agrees that it has read and understands Sections 20-160 and 50-37 
of the Illinois Procurement Code, and that it makes the following certification: 
 
The undersigned business entity certifies that it has registered as a business with the State Board of Elections and acknowledges a 
continuing duty to update the registration in accordance with the above referenced statutes.  A copy of the certificate of registration 
shall be submitted with the bid.  The bidder is cautioned that the Department will not award a contract without submission of the 
certificate of registration.   
 
These requirements and compliance with the above referenced statutory sections are a material part of the contract, and any breach thereof 
shall be cause to void the contract under Section 50-60 of the Illinois Procurement Code.  This provision does not apply to Federal-aid 
contracts. 
 

M.  Lobbyist Disclosure   
 

Section 50-38 of the Illinois Procurement Code requires that any bidder or offeror on a State contract that hires a person required to register 
under the Lobbyist Registration Act to assist in obtaining a contract shall: 
 

(i) Disclose all costs, fees, compensation, reimbursements, and other remunerations paid or to be paid to the lobbyist related to the 

contract,  

(ii) Not bill or otherwise cause the State of Illinois to pay for any of the lobbyist’s costs, fees, compensation, reimbursements, or 

 other remuneration, and 

(iii) Sign a verification certifying that none of the lobbyist’s costs, fees, compensation, reimbursements, or other remuneration were 

billed to the State.   

This information, along with all supporting documents, shall be filed with the agency awarding the contract and with the Secretary of State.  
The chief procurement officer shall post this information, together with the contract award notice, in the online Procurement Bulletin.   
 
Pursuant to Subsection (c) of this Section, no person or entity shall retain a person or entity to attempt to influence the outcome of a 
procurement decision made under the Procurement Code for compensation contingent in whole or in part upon the decision or procurement.  
Any person who violates this subsection is guilty of a business offense and shall be fined not more than $10,000. 
 
Bidder acknowledges that it is required to disclose the hiring of any person required to register pursuant to the Illinois Lobbyist Registration Act 
(25 ILCS 170) in connection with this contract. 
 

  Bidder has not hired any person required to register pursuant to the Illinois Lobbyist Registration Act in connection with this 
 contract. 

 
Or 
 

 Bidder has hired the following persons required to register pursuant to the Illinois Lobbyist  Registration Act in connection with the 
 contract: 
 
Name and address of person:             
All costs, fees, compensation, reimbursements and other remuneration paid to said person:                      
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IV.  DISCLOSURES 

 
A.  The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter 

into the contract with the bidder.  The bidder further certifies that the Department has received the disclosure forms for each bid.   
 
 The chief procurement officer may void the bid, contract, or subcontract, respectively, if it is later determined that the bidder or subcontractor 

rendered a false or erroneous disclosure.  A contractor or subcontractor may be suspended or debarred for violations of the Procurement Code.  
Furthermore, the chief procurement officer may void the contract and the surety providing the performance bond shall be responsible for completion 
of the contract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Illinois Procurement Code provides that all bids of more than $25,000 shall be accompanied by disclosure of the financial 
interests of the bidder.  This disclosed information for the successful bidder, will be maintained as public information subject to release by request 
pursuant to the Freedom of Information Act, filed with the Procurement Policy Board, and shall be incorporated as a material term of the contract.  
Furthermore, pursuant to Section 5-5, the Procurement Policy Board may review a proposal, bid, or contract and issue a recommendation to void a 
contract or reject a proposal or bid based on any violation of the Procurement Code or the existence of a conflict of interest as provided in 
subsections (b) and (d) of Section 50-35. 
 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a bidder is a privately 
held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 
The current annual salary of the Governor is $177,412.00. 

 
In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the 
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  Subject individuals should be covered each by one form.  In addition, a second form (Disclosure Form B) provides for the disclosure 
of current or pending procurement relationships with other (non-IDOT) state agencies.  The forms must be included with each bid.  

 
C. Disclosure Form Instructions 
 

Form A Instructions for Financial Information & Potential Conflicts of Interest 
 
If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A.  If a 
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that 
Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%.  If a 
bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure 
form.  To do this, the bidder should answer each of the following questions.  A “YES” answer indicates Form A must be completed.  If the answer to 
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on Form A must be signed and dated by a person that is 
authorized to execute contracts for the bidding company.  Note:  These questions are for assistance only and are not required to be completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES        NO       

 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than 60% of the annual salary of the Governor?  YES       NO      

 3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the bidding entity’s or parent entity’s  
  distributive income? YES         NO __ 

 4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income, 
  but which is less than 60% of the annual salary of the Governor?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per person per bid even if a specific individual would require a yes answer to more 
than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The bidder must determine each individual in the bidding entity or 
the bidding entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be signed and dated by a person that is 
authorized to execute contracts for your organization.  Photocopied or stamped signatures are not acceptable.  The person signing can be, but 
does not have to be, the person for which the form is being completed.  The bidder is responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT of Form A must be signed and dated by a person 
that is authorized to execute contracts for your company. 
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information    
 
Disclosure Form B must be completed for each bid submitted by the bidding entity.  Note:  Checking the NOT APPLICABLE STATEMENT on Form 
A does not allow the bidder to ignore Form B.  Form B must be completed, checked, and dated or the bidder may be considered nonresponsive 
and the bid will not be accepted. 
 
The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other 
ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the bidder only needs to complete the 
check box on the bottom of Form B.  If “Yes” is checked, the bidder must do one of the following: 
 
Option I:   If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Do not include IDOT contracts.  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts 
and are not to be included.  Contracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital 
Development Board must be included.   Bidders who submit Affidavits of Availability are suggested to use Option II. 
 
Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type 
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  For any contracts that are not covered by the 
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s).  These might be such things as leases. 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Financial Information & 

Potential Conflicts of Interest 
Disclosure 

 
Contractor Name 

      
 Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by the Section 50-35 of the Illinois Procurement Code (30 
ILCS 500).  Vendors desiring to enter into a contract with the State of Illinois must disclose the financial information and 
potential conflict of interest information as specified in this Disclosure Form.  This information shall become part of the 
publicly available contract file.  This Form A must be completed for bids in excess of $25,000, and for all open-ended 
contracts.  A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in satisfaction of 
the requirements set forth in Form A.  See Disclosure Form Instructions. 

The current annual salary of the Governor is $177,412.00. 

 

DISCLOSURE  OF   FINANCIAL  INFORMATION 
 

1. Disclosure of Financial Information.  The individual named below has an interest in the BIDDER (or its parent) in 
terms of ownership or distributive income share in excess of 5%, or an interest which has a value of more than 60% of 
the annual salary of the Governor. (Make copies of this form as necessary and attach a separate Disclosure 
Form A for each individual meeting these requirements) 

 

FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share: 
 

 stock        sole proprietorship        Partnership       other:  (explain on separate sheet): 

 % or $ value of ownership/distributable income share:       
 

 
2.  Disclosure of Potential Conflicts of Interest.  Check  “Yes”  or  “No”  to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional pages and 
describe. 
 
 (a)  State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 

      If your answer is yes, please answer each of the following questions. 
 

1. Are you currently an officer or employee of either the Capitol Development Board or the Illinois State 
Toll Highway Authority?        Yes       No __ 
 

2. Are you  currently appointed to or  employed by  any agency  of the  State of Illinois?  If you are 
      currently appointed to or employed by any agency of the State of Illinois, and your annual salary 

exceeds 60% of the annual salary of the Governor provide the name the State 
agency for which you are employed and your annual salary. ___________________________ 
___________________________________________________________________________ 
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3. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
salary exceeds 60% of the annual salary of the Governor, are you entitled to receive 
(i)  more than  7 1/2%  of  the  total  distributable income  of your firm, partnership,  association or  
corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor? Yes       No __ 
 

4. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
salary exceeds 60% of the annual salary of the Governor, are you and your spouse 
or minor children entitled to receive (i) more than 15% in aggregate of the total distributable income 
of your firm, partnership, association or corporation, or (ii) an amount in excess of two times the   
salary of the Governor?       Yes       No __ 

_______________________________________________________________________________________ 
(b)  State employment of spouse, father, mother, son, or daughter, including contractual employment for services 

in the previous 2 years. 
           Yes       No __ 
       If your answer is yes, please answer each of the following questions. 
 
  1.  Is your spouse or any minor children currently an officer or employee of the Capitol Development 
       Board or the Illinois State Toll Highway Authority?   Yes       No __ 

 
2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 
    of Illinois?  If your spouse or minor children  is/are  currently appointed to  or employed  by any  
    agency of the  State of  Illinois, and  his/her  annual salary exceeds 60%  of the    
    annual salary of the Governor, provide the name of the spouse  and/or  minor children, the name 

                 of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 

3.  If your spouse or any minor children is/are currently appointed to or employed by any agency of the  
    State of Illinois, and  his/her annual salary exceeds 60% of the annual salary of the Governor, 

      are you entitled to receive (i) more than 71/2% of the total distributable income of your 
firm,  partnership,  association or corporation, or (ii) an amount in excess 100% of the 
annual salary of the Governor?      Yes       No __ 
 

4.  If your spouse or any minor children  are currently appointed  to or employed by any agency of the 
    State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, are you 

                 and your spouse or any minor children entitled to receive  (i) more than 15% in the 
                 aggregate of the total distributable income from your firm, partnership, association or corporation, or 
                 (ii) an amount in excess of two times the salary of the Governor?   

         Yes       No __ 
___________________________________________________________________________________ 

 (c) Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 
     unit of local  government authorized by the  Constitution of the State of  Illinois or the statutes of the State of  
     Illinois currently or in the previous 3 years.     Yes       No __ 

 ________________________________________________________________________________________ 
 (d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

     son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 

(e) Appointive office; the holding of any appointive government office of the State of Illinois, the United State of 
     America, or any unit of local government authorized by the Constitution of the State of Illinois or  the statues 
     of the State of Illinois, which office entitles the holder to compensation in excess of the expenses incurred in 
     the discharge of that office currently or in the previous 3 years.  Yes       No __ 
________________________________________________________________________________________ 

        (f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 
            son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
 (g) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 

________________________________________________________________________________________ 
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 (h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,  
      son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
 (i) Compensated  employment, currently  or in the previous 3  years, by any registered election  or reelection  
      committee registered with the Secretary of State or any county clerk of the State  of Illinois, or any political  
            action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 
 ________________________________________________________________________________________ 
 (j) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 
            last 2 years by any registered election or re-election committee registered with the Secretary of State or any 

    county clerk of the State of Illinois,  or any political action committee  registered with either the Secretary of 
    State or the Federal Board of Elections. 

           Yes       No __ 
 ________________________________________________________________________________________ 
 

3. Communication Disclosure.   
 

Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in 
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or 
employee concerning the bid or offer.  This disclosure is a continuing obligation and must be promptly supplemented 
for accuracy throughout the process and throughout the term of the contract.  If no person is identified, enter “None” 
on the line below: 

 
Name and address of person(s):            
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4.  Debarment Disclosure.  For each of the persons identified under Sections 2 and 3 of this form, disclose whether 
any of the following has occurred within the previous 10 years:  debarment from contracting with any governmental 
entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative findings; and 
criminal felony convictions.  This disclosure is a continuing obligation and must be promptly supplemented for 
accuracy throughout the procurement process and term of the contract.  If no person is identified, enter “None” on the 
line below: 
 
 

 
Name of person(s):             
 
Nature of disclosure:                           
             
             
      
 

 
 
 
 
 
 
 
 
 
 

 
 

APPLICABLE STATEMENT 
This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.  Under 
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my 
knowledge.  

 

Completed by:                 

 Signature of Individual or Authorized Representative           Date 

 

NOT APPLICABLE STATEMENT 

Under penalty of perjury, I have determined that no individuals associated with this organization meet 
the criteria that would require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page. 

 

               

 Signature of Authorized Representative           Date 

   

 
 

The bidder has a continuing obligation to supplement these disclosures under Sec. 50-35 of the Procurement Code. 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Other Contracts & 

Procurement Related Information 
Disclosure 

            
Contractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
Disclosure of the information contained in this Form is required by the  Section 50-35  of the Illinois Procurement  
Act (30 ILCS 500).  This information shall become part of the publicly available contract file. This Form B must 
be completed for bids in excess of $25,000, and for all open-ended contracts. 

 
DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION 

 
1.  Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it 
has any pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with  
any other State of Illinois agency:   Yes       No __ 
If “No” is checked, the bidder only needs to complete the signature box on the bottom of this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other descriptive 
information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE FORM 
INSTRUCTIONS: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 

 

     

               

 Signature of Authorized Representative          Date 
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SPECIAL NOTICE TO CONTRACTORS 
 
The following requirements of the Illinois Department of Human Rights' Rules and Regulations are applicable to bidders 
on all construction contracts advertised by the Illinois Department of Transportation: 
 

 
CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION 

 
(a) All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's 

Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to 
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee 
utilization in all job classifications on the contract project. 

 
(b) The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained 

therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or 
women in any job classification in accordance with the Equal Employment Opportunity Clause and Section 7.2 of the 
Illinois Department of Human Rights' Rules and Regulations for Public Contracts adopted as amended on September 
17, 1980.  If it is determined that the contract awardee's projections reflect an underutilization of minority persons 
and/or women in any job classification, it shall be advised in writing of the manner in which it is underutilizing and such 
awardee shall be considered to be in breach of the contract unless, prior to commencement of work on the contract 
project, it submits revised satisfactory projections or an acceptable written affirmative action plan to correct such 
underutilization including a specific timetable geared to the completion stages of the contract. 

 
(c) The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's 

Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence 
related thereto.  The Department of Human Rights may review and revise any action taken by the Department of 
Transportation with respect to these requirements. 
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        Contract No. 70458 
        PIATT County 
        Section 10B-1 & 11B-1 
        Project RS-1531(100) 
        Route FAS 1531 
        District 5 Construction Funds 
PART I. IDENTIFICATION 

Dept. Human Rights # _______________________________  Duration of Project:  ________________________________________ 

Name of Bidder:  _____________________________________________________________________________________________ 

PART II.  WORKFORCE PROJECTION 
A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in 
which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce 
projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract: 
                                                                               TABLE A                                                                                                              TABLE B 

TOTAL Workforce Projection for Contract  CURRENT EMPLOYEES 
TO BE ASSIGNED 

TO CONTRACT 
    

 MINORITY EMPLOYEES TRAINEES  

JOB TOTAL   *OTHER APPREN- ON THE JOB  TOTAL  MINORITY 
CATEGORIES EMPLOYEES BLACK HISPANIC MINOR. TICES TRAINEES  EMPLOYEES  EMPLOYEES 

 M F M F M F M F M F M F  M F  M F 
OFFICIALS                   
(MANAGERS)                   

SUPERVISORS 
                  
                  

FOREMEN 
                  
                  

CLERICAL 
                  
                  

EQUIPMENT                   
OPERATORS                   

MECHANICS 
                  
                  

TRUCK DRIVERS 
                  
                  

IRONWORKERS 
                  
                  

CARPENTERS 
                  
                  

CEMENT MASONS 
                  
                  

ELECTRICIANS 
                  
                  

PIPEFITTERS,                   
PLUMBERS                   

PAINTERS 
                  
                  

LABORERS,                   
SEMI-SKILLED                   

LABORERS,                   
UNSKILLED                   

                   

TOTAL                   

                                            TABLE C 

TOTAL Training Projection for Contract 

EMPLOYEES TOTAL   *OTHER 
IN EMPLOYEES BLACK HISPANIC MINOR. 

TRAINING M F M F M F M F 

APPRENTICES         
         

ON THE JOB         
TRAINEES         

*Other minorities are defined as Asians (A) or Native Americans (N). 

  Please specify race of each employee shown in Other Minorities column.                                                         BC 1256 (Rev. 12/11/08) 

 
Note:  See instructions on page 2 
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RETURN WITH BID  Contract No. 70458 
  PIATT County 
  Section 10B-1 & 11B-1 
  Project RS-1531(100) 
  Route FAS 1531 
  District 5 Construction Funds 

PART II. WORKFORCE PROJECTION - continued 
 
 B. Included in “Total Employees” under Table A is the total number of new hires that would be employed in the 

event the undersigned bidder is awarded this contract. 
 

  The undersigned bidder projects that:  (number) ____________________________________ new hires would be 
recruited from the area in which the contract project is located; and/or (number) 
_______________________________ new hires would be recruited from the area in which the bidder’s principal 
office or base of operation is located. 

 

 C. Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the 
undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors. 

 

  The undersigned bidder estimates that (number) _________________________________________ persons will 
be directly employed by the prime contractor and that (number) __________________________ persons will be 
employed by subcontractors. 

 

PART III. AFFIRMATIVE ACTION PLAN 
 

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee 
utilization projection included under PART II is determined to be an underutilization of minority persons or women 
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to 
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable 
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee 
utilization are corrected.  Such Affirmative Action Plan will be subject to approval by the contracting agency and 
the Department of Human Rights. 

 

B. The undersigned bidder understands and agrees that the minority and female employee utilization projection 
submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed 
to be part of the contract specifications. 

 

Company ________________________________________               Telephone Number ___________________ 

                 _________________________________________ 

Address  _________________________________________ 

 
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel. 

 
Table A -  Include both the number of employees that would be hired to perform the contract work and the total number currently employed 

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees.  The “Total Employees” column 
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work. 

 
Table B -  Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees 

currently employed. 
 

Table C -  Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A. 
 

BC-1256 (Rev. 12/11/08) 
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NOTICE REGARDING SIGNATURE 

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form.  The following signature block needs 
to be completed only if revisions are required. 
 
Signature:  ____________________________________________ Title:  ______________________ Date:  _____________ 
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ADDITIONAL FEDERAL REQUIREMENTS 
 
 
In addition to the Required Contract Provisions for Federal-Aid Construction Contracts (FHWA 1273), all 
bidders make the following certifications. 
 
A. By the execution of this proposal, the signing bidder certifies that the bidding entity has not, either 

directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any 
action, in restraint of free competitive bidding in connection with the submitted bid.  This statement 
made by the undersigned bidder is true and correct under penalty of perjury under the laws of the 
United States. 

 
B. CERTIFICATION, EQUAL EMPLOYMENT OPPORTUNITY: 
 

1. Have you participated in any previous contracts or subcontracts subject to the equal 
opportunity clause.  YES _____  NO _____ 
 

2. If answer to #1 is yes, have you filed with the Joint Reporting Committee, the Director of 
OFCC, any Federal agency, or the former President’s Committee on Equal Employment 
Opportunity, all reports due under the applicable filing requirements of those organizations?  
YES _____  NO _____ 
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RETURN WITH BID  Contract No. 70458 
 PIATT County 
  Section 10B-1 & 11B-1 
  Project RS-1531(100) 
  Route FAS 1531 
  District 5 Construction Funds 

 
PROPOSAL SIGNATURE SHEET 

 
The undersigned bidder hereby makes and  submits this bid on the subject Proposal, thereby assuring the Department that all requirements of 
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this 
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid. 
 
 Firm Name  

  
(IF AN INDIVIDUAL) Signature of Owner  

 
 Business Address  

  
  

 

   
 Firm Name  

  
 By  

 
(IF A CO-PARTNERSHIP) Business Address  

  
  

 Name and Address of All Members of the Firm: 
    
 
    

 

 
 Corporate Name  

 
 By  

  Signature of Authorized Representative 
(IF A CORPORATION)   
   

Typed or printed name and title of Authorized Representative 
 
 
 Attest  

 Signature 
(IF A JOINT VENTURE, USE THIS SECTION   
FOR THE MANAGING PARTY AND THE  Business Address  

SECOND PARTY SHOULD SIGN BELOW)  
 
 

 
 Corporate Name  

 
 By  

(IF A JOINT VENTURE) Signature of Authorized Representative 
 
   

  Typed or printed name and title of Authorized Representative 
   
   
 Attest  

Signature 
 
 Business Address  

  
  

If more than two parties are in the joint venture, please attach an additional signature sheet. 
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Return with Bid Division of Highways 
Proposal Bid Bond 
(Effective November 1, 1992) 

 
 Item No.       

   Letting Date       

  
KNOW ALL MEN BY THESE PRESENTS,  That We       

  
      

  
as PRINCIPAL, and       

  
      as SURETY, are 

held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for the amount 
specified in Article 102.09 of the “Standard Specifications for Road and Bridge Construction” in effect on the date of invitation for bids, whichever 
is the lesser sum, well and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors, 
administrators, successors and assigns. 

 THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH, that whereas, the PRINCIPAL has submitted a bid proposal to the 

STATE OF ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin Item 
Number and Letting Date indicated above. 

 NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time 

and as specified in the bidding and contract documents, submit a DBE Utilization Plan that is accepted and approved by the Department; and if, 
after award by the Department, the PRINCIPAL shall enter into a contract in accordance with the terms of the bidding and contract documents 
including evidence of the required insurance coverages and providing such bond as specified with good and sufficient surety for the faithful 
performance of such contract and for the prompt payment of labor and material furnished in the prosecution thereof; or if, in the event of the 
failure of the PRINCIPAL to make the required DBE submission or to enter into such contract and to give the specified bond, the PRINCIPAL pays 
to the Department the difference not to exceed the penalty hereof between the amount specified in the bid proposal and such larger amount for 
which the Department may contract with another party to perform the work covered by said bid proposal, then this obligation shall be null and 
void, otherwise, it shall remain in full force and effect.  

 IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding 

paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor.  If Surety does not make full 
payment within such period of time, the Department may bring an action to collect the amount owed.  Surety is liable to the Department for all its 
expenses, including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part. 

 In TESTIMONY WHEREOF, the said PRINCIPAL and the said SURETY have caused this instrument to be signed by  

 their respective officers this        day of        A.D.,      . 

     PRINCIPAL SURETY 
             

 (Company Name)  (Company Name) 

     By
: 

  By:  

 (Signature & Title)   (Signature of Attorney-in-Fact) 

     
Notary Certification for Principal and Surety 

STATE OF ILLINOIS,  

County of        

   
I,        , a Notary Public in and for said County, do hereby certify that 

 
       and       

(Insert names of individuals signing on behalf of PRINCIPAL & SURETY) 

 who are each personally known to me to be the same persons whose names are subscribed to the foregoing instrument on behalf of PRINCIPAL 
and SURETY, appeared before me this day in person and acknowledged respectively, that they signed and delivered said instrument as their free 
and voluntary act for the uses and purposes therein set forth. 

 
Given under my hand and notarial seal this       day of       A.D.      

 
My commission expires              

   Notary Public 

In lieu of completing the above section of the Proposal Bid Form, the Principal may file an Electronic Bid Bond.  By signing the proposal and 
marking the check box next to the Signature and Title line below, the Principal is ensuring the identified electronic bid bond has been executed 
and the Principal and Surety are firmly bound unto the State of Illinois under the conditions of the bid bond as shown above. 

                

Electronic Bid Bond ID#  Company / Bidder Name  Signature and Title 
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DBE Utilization Plan 

 

(1)  Policy 
 

It is public policy that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision shall have the maximum 
opportunity to participate in the performance of contracts financed in whole or in part with Federal or State funds.  Consequently the 
requirements of 49 CFR Part 26 apply to this contract. 
 

(2)  Obligation 
 

The contractor agrees to ensure that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision have the maximum 
opportunity to participate in the performance of contracts or subcontracts financed in whole or in part with Federal or State funds.  The 
contractor shall take all necessary and reasonable steps in accordance with 49 CFR Part 26 and the Special Provision to ensure that said 
businesses have the maximum opportunity to compete for and perform under this contract.  The contractor shall not discriminate on the 
basis of race, color, national origin or sex in the award and performance of contracts. 
 

(3)  Project and Bid Identification 
 

Complete the following information concerning the project and bid: 
 

Route        Total Bid        

 

Section        Contract DBE Goal              
 (Percent)  (Dollar Amount) 

Project        

 

County        

 

Letting Date        

 

Contract No.        

 

Letting Item No.        

 

(4)  Assurance 
 

I, acting in my capacity as an officer of the undersigned bidder (or bidders if a joint venture), hereby assure the Department that on this 
project my company :  (check one) 

 

  Meets  or exceeds contract award goals and has provided documented participation as follows: 

 Disadvantaged Business Participation     percent 
 

  
 
 

 

Attached are the signed  participation statements, forms SBE 2025, required by the Special Provision evidencing availability and 
use of each business participating in this plan and assuring that each business will perform a commercially useful function in the 
work of the contract. 

Failed to meet contract award goals and has included good faith effort documentation to meet the goals and that my company has 
provided participation as follows: 

 Disadvantaged Business Participation     percent 
 

 The contract goals should be accordingly modified or waived.  Attached is all information required by the Special Provision in 
support of this request including good faith effort.  Also attached  are the signed participation statements, forms SBE 2025, 
required by the Special Provision evidencing availability and use of each business participating in this plan and assuring that each 
business will perform a commercially useful function in the work of the contract. 
are participation statements for firms that are participating to the extent of the above percentages.  

        

Company  The “as read” Low Bidder is required to comply with the Special Provision. 
 

Submit only one utilization plan for each project.  The utilization plan shall be 
submitted in accordance with the special provision. 
 
Bureau of Small Business Enterprises Local Let Projects 
2300 South Dirksen Parkway Submit forms to the 
Springfield, Illinois  62764 Local Agency 

 By       
 

 Title       
 

 Date        

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the purpose as outlined under State and Federal law.  Disclosure of this information is 
REQUIRED.  Failure to provide any information will result in the contract not being awarded.  This form has been approved by the State Forms Manager Center. 

SBE 2026 (Rev. 11/23/09) 
  



 

 

  
  

 DBE Participation Statement 

Subcontractor Registration 
Number 

       Letting       
   
Participation Statement Item No.       
   
(1)  Instructions Contract 

No. 
      

 
This form must be completed for each disadvantaged business participating in the Utilization Plan.  This form  shall 
be submitted in accordance with the special provision and will be attached to the Utilization Plan form..  If 
additional space is needed complete an additional form for the firm. 
 

(2)  Work  
  
Pay Item     

No. Description Quantity Unit Price Total 
                         
                         
                         
                         
                         
                         
   Total  
 

(3)  Partial Payment Items 
For any of the above items which are partial pay items, specifically describe the work and subcontract dollar 
amount: 
      
 
 
 

(4) Commitment 
 

The undersigned certify that the information included herein is true and correct, and that the DBE firm listed below 
has agreed to perform a commercially useful function in the work of the contract item(s) listed above and to 
execute a contract with the prime contractor.  The undersigned further understand that no changes to this 
statement may be made without prior approval from the Department’s Bureau of Small Business Enterprises and 
that complete and accurate information regarding actual work performed on this project and the payment therefore 
must be provided to the Department. 

 
    

Signature for Prime Contractor   Signature for DBE Firm 

 
Title        Title       
 
Date        Date       
 
Contact 
Person 

       Contact 
Person 

      
 
Phone        Phone       
 
Firm Name        Firm Name       
 
Address        Address       
 
City/State/Zip        City/State/Zi

p 
      

 
 E       
 
The Department of Transportation is requesting disclosure of information that is necessary to accomplish the statutory purpose as outlined under the state and 
federal law.  Disclosure of this information is REQUIRED.  Failure to provide any information will result in the contract not being awarded.  This form has been 
approved by the State Forms Management Center. 

 

 

 

 

WC       

 

SBE 2025 (Rev. 11/03/09) 



 

 
PROPOSAL ENVELOPE 

 

 
 
 
 

PROPOSALS 
 
for construction work advertised for bids by the 
Illinois Department of Transportation 
 
 
 

Item No. Item No. Item No. 

   
   

   
   

   
   

   
   

 
                                                             Submitted By: 
 

Name:   

Address: 

 

 

Phone No. 

 
Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the 
submittal of bids.  If proposals are mailed, they should be enclosed in a second or outer envelope addressed 
to: 
 

Engineer of Design and Environment - Room 326 
Illinois Department of Transportation 
2300 South Dirksen Parkway 
Springfield, Illinois  62764 

 
 

NOTICE 
 

   Individual bids, including Bid Bond and/or supplemental information 
   if required, should be securely stapled. 



 

 
 

CONTRACTOR OFFICE COPY OF 

CONTRACT SPECIFICATIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
   Contract No. 70458 
   PIATT County 
   Section 10B-1 & 11B-1 
   Project RS-1531(100) 
   Route FAS 1531 
   District 5 Construction Funds 
 
 
 
 
 
 

 

 

NOTICE 

 

None of the following material needs to be returned with the bid package unless the 
special provisions require documentation and/or other information to be submitted. 
 



 

SUBCONTRACTOR DOCUMENTATION 
 

 
 
Public Acts 96-0795 and 96-0920, enacted substantial changes to the provisions of the 
Illinois Procurement Code (30 ILCS 500).  Among the changes are provisions affecting 
subcontractors.  The Contractor awarded this contract will be required as a material 
condition of the contract to implement and enforce the contract requirements 
applicable to subcontractors approved in accordance with article 108.01 of the 
Standard Specifications for Road and Bridge Construction. 
 
If the Contractor seeks approval of subcontractors to perform a portion of the work, and 
approval is granted by the Department, the Contractor shall provide a copy of the 
subcontract to the Chief Procurement Officer within 20 calendar days after execution of 
the subcontract. 
 
The subcontract shall contain the certifications required to be made by subcontractors 
pursuant to Article 50 of the Illinois Procurement Code.  This Notice to Bidders includes 
a document incorporating all required subcontractor certifications and disclosures for 
use by the Contractor in compliance with this mandate.  The document is entitled State 
Required Ethical Standards Governing Subcontractors.       
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STATE ETHICAL STANDARDS 

GOVERNING SUBCONTRACTORS 
 

 
Article 50 of the Illinois Procurement Code establishes the duty of all State chief procurement officers, State purchasing officers, and their 
designees to maximize the value of the expenditure of public moneys in procuring goods, services, and contracts for the State of Illinois and to act 
in a manner that maintains the integrity and public trust of State government.  In discharging this duty, they are charged by law to use all available 
information, reasonable efforts, and reasonable actions to protect, safeguard, and maintain the procurement process of the State of Illinois.   
 
The certifications hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed should the 
Department approve the subcontractor.  The chief procurement officer may terminate or void the subcontract approval if it is later determined that 
the bidder or subcontractor rendered a false or erroneous certification. 
 
Section 50-2 of the Illinois Procurement Code provides that every person that has entered into a multi-year contract and every subcontractor with a 
multi-year subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the responsible chief 
procurement officer whether it continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award.  If a contractor or 
subcontractor is not able to truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of 
the circumstances leading to the change in certification status.  A contractor or subcontractor that makes a false statement material to any given 
certification required under Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the 
Whistleblower Reward and Protection Act for submission of a false claim. 
 
 
A.  Bribery 

 
1.  The Illinois Procurement Code provides: 
 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a 
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer 
employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract to which 
the subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or 
performed by a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of 
Section 5-4 of the Criminal Code of 1961. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the 
Procurement Code shall contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not 
barred from being awarded a contract or subcontract under this Section and acknowledges that the chief procurement officer may declare the 
related contract void if any certifications required by this Section are false.  A contractor who makes a false statement, material to the 
certification, commits a Class 3 felony. 
 
2.  The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50.5. 
 

 
B.  Felons 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-10.  Felons.  Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or 
any State agency, or enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that 
felony, unless no person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any 
involvement with the business. 
 
2.  Certification.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the 
Procurement Code shall contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or 
subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that the chief procurement 
officer may declare the related contract void if any of the certifications required by this Section are false. 
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C.  Debt Delinquency 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-11 and 50-12. Debt Delinquency. 

The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract 
or subcontract under the Procurement Code.  Section 50-11 prohibits a person from entering into a contract with a State agency, or 
entering into a subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as 
defined by the Debt Collection Board.  Section 50-12 prohibits a person from entering into a contract with a State agency, or 
entering into a subcontract, if it, or any affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal 
property into the State of Illinois in accordance with the provisions of the Illinois Use Tax Act. The bidder or contractor or 
subcontractor, respectively, further acknowledges that the chief procurement officer may declare the related contract void if this 
certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent in the payment of any 
debt to the State during the term of the contract. 

 
D.  Prohibited Bidders, Contractors and Subcontractors 

 
1.  The Illinois Procurement Code provides: 
 
Section 50-10.5 and 50-60(c).  Prohibited bidders, contractors and subcontractors. 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, 
partner or other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 
or a Class 3 or Class 2 felony under the Illinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years 
from the date of conviction..  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-
120 of the Procurement Code shall contain a certification by the bidder, contractor, or subcontractor, respectively, that the bidder, 
contractor, or subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that 
the chief procurement officer shall declare the related contract void if any of the certifications completed pursuant to this Section are 
false. 
 

 
E.  Section 42 of the Environmental Protection Act 

 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-12 that the bidder, contractor, or 
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the 
bidding on or entering into contracts with the State of Illinois or a State agency, or entering into any subcontract, that is subject to 
the Procurement Code by a person or business found by a court or the Pollution Control Board to have committed a willful or 
knowing violation of Section 42 of the Environmental Protection Act for a period of five years from the date of the order.  The bidder 
or contractor or subcontractor, respectively, acknowledges that the chief procurement officer may declare the contract void if this 
certification is false.  

 
 
 
 
 
 
 
 

The undersigned, on behalf of the subcontracting company, has read and  
understands the above certifications and makes the certifications as required by law. 

 

     

 Name of Subcontracting Company 

 
 
 

   

 Authorized Officer           Date 
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SUBCONTRACTOR DISCLOSURES 
 

I.  DISCLOSURES 
 

A.  The disclosures hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed.  The subcontractor 
further certifies that the Department has received the disclosure forms for each subcontract.   

 
 The chief procurement officer may void the bid, contract, or subcontract, respectively, if it is later determined that the bidder or subcontractor 

rendered a false or erroneous disclosure.  A contractor or subcontractor may be suspended or debarred for violations of the Procurement Code.  
Furthermore, the chief procurement officer may void the contract or subcontract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Illinois Procurement Code provides that all subcontracts with a total value of $25,000 or more, from subcontractors 
identified in Section 20-120 of the Illinois Procurement Code, shall be accompanied by disclosure of the financial interests of the subcontractor.  
This disclosed information for the subcontractor, will be maintained as public information subject to release by request pursuant to the Freedom of 
Information Act, filed with the Procurement Policy Board, and shall be incorporated as a material term of the Prime Contractor’s contract.  
Furthermore, pursuant to this Section, the Procurement Policy Board may recommend to allow or void a contract or subcontract based on a 
potential conflict of interest. 
 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the subcontracting entity or its parent entity, whichever is less, unless the subcontractor is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a subcontractor is a 
privately held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 
The current annual salary of the Governor is $177,412.00. 

 
In addition, all disclosures shall indicate any other current or pending contracts, subcontracts, proposals, leases, or other ongoing procurement 
relationships the subcontracting entity has with any other unit of state government and shall clearly identify the unit and the contract, subcontract, 
proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  Subject individuals should be covered each by one form.  In addition, a second form (Disclosure Form B) provides for the disclosure 
of current or pending procurement relationships with other (non-IDOT) state agencies.   

 
C. Disclosure Form Instructions 
 

Form A Instructions for Financial Information & Potential Conflicts of Interest 
 
If the subcontractor is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form 
A.  If a subcontractor is a privately held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the 
information that Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in 
excess of 5%.  If a subcontractor is not subject to Federal 10K reporting, the subcontractor must determine if any individuals are required by law to 
complete a financial disclosure form.  To do this, the subcontractor should answer each of the following questions.  A “YES” answer indicates Form 
A must be completed.  If the answer to each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of 
Form A must be signed and dated by a person that is authorized to execute contracts for the subcontracting company.  Note:  These questions are 
for assistance only and are not required to be completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES        NO       

 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than 60% of the annual salary of the Governor?  YES       NO      

 3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the subcontracting entity’s or parent 
entity’s distributive income?  YES         NO __ 

  (Note: Distributive income is, for these purposes, any type of distribution of profits.  An annual salary is not distributive  
  income.)   

 4. Does anyone in your organization receive greater than 5% of the subcontracting entity’s or parent entity’s total distributive income, 
  but which is less than 60% of the annual salary of the Governor?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per person per subcontract even if a specific individual would require a yes answer 
to more than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The subcontractor must determine each individual in the 
subcontracting entity or the subcontracting entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be 
signed and dated by a person that is authorized to execute contracts for your organization.  Photocopied or stamped signatures are not 
acceptable.  The person signing can be, but does not have to be, the person for which the form is being completed.  The subcontractor is 
responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by 
a person that is authorized to execute contracts for your company. 

-a- 
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information    
 
Disclosure Form B must be completed for each subcontract submitted by the subcontracting entity.  Note:  Checking the NOT APPLICABLE 
STATEMENT on Form A does not allow the subcontractor to ignore Form B.  Form B must be completed, checked, and dated or the subcontract 
will not be approved. 
 
The Subcontractor shall identify, by checking Yes or No on Form B, whether it has any pending contracts, subcontracts, leases, bids, proposals, or 
other ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the subcontractor only needs to 
complete the check box on the bottom of Form B.  If “Yes” is checked, the subcontractor must list all non-IDOT State of Illinois agency pending 
contracts, subcontracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts and are not to be included.  
Contracts or subcontracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital Development Board 
must be included.    
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-b-



 

RETURN WITH SUBCONTRACT 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Subcontractor: Financial  

Information & Potential Conflicts  
of Interest Disclosure 

 
Subcontractor Name 

      
 Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by the Section 50-35 of the Illinois Procurement 
Code (30 ILCS 500).  Subcontractors desiring to enter into a subcontract of a State of Illinois contract must 
disclose the financial information and potential conflict of interest information as specified in this Disclosure 
Form.  This information shall become part of the publicly available contract file.  This Form A must be completed 
for subcontracts with a total value of $25,000 or more, from subcontractors identified in Section 20-120 of the 
Illinois Procurement Code, and for all open-ended contracts.  A publicly traded company may submit a 10K 
disclosure (or equivalent if applicable) in satisfaction of the requirements set forth in Form A.  See 
Disclosure Form Instructions. 

The current annual salary of the Governor is $177,412.00. 
 

DISCLOSURE  OF   FINANCIAL  INFORMATION 
 

1.  Disclosure of Financial Information.  The individual named below has an interest in the SUBCONTRACTOR (or 
its parent) in terms of ownership or distributive income share in excess of 5%, or an interest which has a value of 
more than 60% of the annual salary of the Governor.  (Make copies of this form as necessary and attach a 
separate Disclosure Form A for each individual meeting these requirements) 

 

FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share: 
 

 stock        sole proprietorship        Partnership       other:  (explain on separate sheet): 

 % or $ value of ownership/distributable income share:       
 

 

2.  Disclosure of Potential Conflicts of Interest.  Check “Yes” or “No” to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional 
pages and describe. 

 

 (a) State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 
      If your answer is yes, please answer each of the following questions. 
 

1.  Are you currently an officer or employee of either the Capitol Development Board or the Illinois State 
Toll Highway Authority?       Yes       No __ 

 
  2.  Are you currently  appointed to  or employed by  any agency of the  State of Illinois?  If you  are 
       currently appointed to or employed by any agency of the State of Illinois, and your annual salary 
       exceeds 60% of the annual salary of the Governor, provide the name the State 
       agency for which you are employed and your annual salary. ____________________________ 
       ____________________________________________________________________________  

-c-  
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  3.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you entitled to receive 
       (i)  more  than 7 1/2% of  the total distributable  income  of your  firm,  partnership,  association  or 
       corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor?  

Yes      No __ 
 
  4.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you and your spouse 

     or minor children  entitled to receive  (i)  more than 15 %  in the aggregate of  the total distributable   
     income of your  firm, partnership, association or corporation, or (ii) an amount in excess of two times 
     the salary of the Governor?       Yes       No __ 

___________________________________________________________________________________________  
(b)  State employment of  spouse, father, mother, son, or daughter,  including contractual employment services 
       in the previous 2 years. 

           Yes       No __ 
         If your answer is yes, please answer each of the following questions. 

 
  1.  Is your spouse or any minor children currently an officer or employee of  the Capitol Development 

     Board or the Illinois State Toll Highway Authority?   Yes       No __ 
 
  2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 

     of  Illinois?   If  your  spouse  or  minor  children  is/are  currently  appointed to  or employed  by any 
    agency  of  the  State  of  Illinois,  and  his/her  annual  salary  exceeds  60% of the  

annual salary of the Governor, provide the  name of your spouse and/or minor children, the name 
     of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 
3.  If your spouse or any minor children is/are currently appointed  to or employed by any agency of the  
     State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, 
     are you entitled to receive (i) more than 71/2% of the total distributable income of your 
     firm,  partnership,  association  or  corporation,  or  (ii)  an amount  in  excess  of of 100% of the 

annual salary of the Governor?      Yes       No __ 
 
  4.  If your spouse  or any minor children are currently  appointed to or employed  by any agency of  the 

    State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,  
  are  you and  your spouse  or minor  children  entitled to receive  (i) more  than 15 %  in the  
    aggregate of  the total distributable income of your  firm,  partnership,  association or corporation, or 
    (ii) an amount in excess of two times the salary of the Governor?       

 Yes       No __ 
 ________________________________________________________________________________________ 

(c)  Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 
              unit of local government authorized by the Constitution of the State of  Illinois or the statutes of  the State  of 
              Illinois currently or in the previous 3 years.     Yes       No __ 

_________________________________________________________________________________________ 
(d)  Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

              son, or daughter.        Yes       No __ 
_________________________________________________________________________________________ 
(e)  Appointive office; the holding of any appointive government office of the State of Illinois, the United States of 
      America, or any unit of local government authorized by the Constitution of  the State of Illinois or the statutes 

              of the State of Illinois,  which office entitles the holder to compensation in excess of the expenses incurred in 
              the discharge of that office currently or in the previous 3 years.  Yes       No __ 
  _______________________________________________________________________________________ 

(f)  Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
        (g)  Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 
 ________________________________________________________________________________________ 

 
-d- 
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 (h)  Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
       (i)  Compensated employment,  currently or  in the previous 3 years,  by any  registered  election  or  reelection 
      committee  registered with  the Secretary of State or any county clerk of the State of Illinois, or any political 
             action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 
 ________________________________________________________________________________________ 
 (j)  Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 

     last 2 years by any registered election or re-election committee registered with the Secretary of State or any 
     county clerk of the State of Illinois,  or any political action  committee registered with either the Secretary of 
     State or the Federal Board of Elections. 

           Yes       No __ 
 ________________________________________________________________________________________ 

 
3. Communication Disclosure.   

 
Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in 
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or 
employee concerning the bid or offer.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the process and throughout the term of the contract.  If no person is 
identified, enter “None” on the line below: 

 
Name and address of person(s):            
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4.  Debarment Disclosure.  For each of the persons identified under Sections 2 and 3 of this form, disclose 
whether any of the following has occurred within the previous 10 years:  debarment from contracting with any 
governmental entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative 
findings; and criminal felony convictions.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the procurement process and term of the contract.  If no person is 
identified, enter “None” on the line below: 
 
 

 
Name of person(s):             
 
Nature of disclosure:                           
             
             
      
 

 
 

APPLICABLE STATEMENT 
This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.  Under 
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my 
knowledge. 

 

Completed by:                

 Signature of Individual or Authorized Officer           Date 

 

NOT APPLICABLE STATEMENT 

Under penalty of perjury, I have determined that no individuals associated with this organization meet 
the criteria that would require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the SUBCONTRACTOR listed on the previous page. 

 

               

 Signature of Authorized Officer           Date 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Subcontractor:  Other Contracts & 
Procurement Related Information 

Disclosure 
            

Subcontractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by the Section 50-35 of the Illinois Procurement Act (30 
ILCS 500).  This information shall become part of the publicly available contract file.  This Form B must be completed for 
subcontracts with a total value of $25,000 or more, from subcontractors identified in Section 20-120 of the Illinois 
Procurement Code, and for all open-ended contracts. 
 
 

DISCLOSURE OF OTHER CONTRACTS, SUBCONTRACTS, AND PROCUREMENT RELATED INFORMATION 

 
1.  Identifying Other Contracts & Procurement Related Information. The SUBCONTRACTOR shall identify whether it has 
any pending contracts, subcontracts, including leases, bids, proposals, or other ongoing procurement relationship with 
any other State of Illinois agency:   Yes       No __ 
If “No” is checked, the subcontractor only needs to complete the signature box on the bottom of this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other descriptive 
information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE FORM 
INSTRUCTIONS: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 

 

               

 Signature of Authorized Officer          Date 
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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Sealed proposals for the improvement described herein will be 
received by the Department of Transportation at the Harry R. Hanley Building, 2300 South Dirksen 
Parkway, in Springfield, Illinois until 10:00 o’clock a.m., January 21, 2011.  All bids will be gathered, sorted, 
publicly opened and read in the auditorium at the Department of Transportation’s Harry R. Hanley Building 
shortly after the 10:00 a.m. cut off time. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 70458 
   PIATT County 
   Section 10B-1 & 11B-1 
   Project RS-1531(100) 
   Route FAS 1531 
   District 5 Construction Funds 

 
 This project consists of replacing the structures carrying Cisco-Monticello Road over Wolf Run Creek, 
a stream located 3.5 miles east of Cisco, and Wildcat Creek.  All Three structures to be replaced are 
located between Cisco and Monticello. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Gary Hannig,  
 Secretary 



FAS Route 1531 (Cisco/Monticello Rd.) 
Project RS-1531 (100) 
Section 10B-1 & 11B-1 

Piatt County 
Contract No. 70458 

 

INDEX 
FOR 

SUPPLEMENTAL SPECIFICATIONS 
AND RECURRING SPECIAL PROVISIONS 

 
Adopted January 1, 2011 

 
This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL 

PROVISIONS. 
 

ERRATA Standard Specifications for Road and Bridge Construction (Adopted 1-1-07) (Revised 1-1-11) 
 

SUPPLEMENTAL SPECIFICATIONS 
 

Std. Spec. Sec. Page No.
201 Clearing, Tree Removal and Protection  ................................................................................................. 1 
205 Embankment  ......................................................................................................................................... 2 
251 Mulch  ..................................................................................................................................................... 3 
253 Planting Woody Plants  .......................................................................................................................... 4 
280 Temporary Erosion Control  ................................................................................................................... 6 
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501 Removal of Existing Structures  ............................................................................................................. 15 
502 Excavation for Structures  ...................................................................................................................... 16 
503 Concrete Structures  ............................................................................................................................... 17 
504 Precast Concrete Structures  ................................................................................................................. 18 
505 Steel Structures  ..................................................................................................................................... 19 
508 Reinforcement Bars  ............................................................................................................................... 20 
540 Box Culverts  .......................................................................................................................................... 21 
581 Waterproofing Membrane System  ......................................................................................................... 22 
606 Concrete Gutter, Curb, Median, and Paved Ditch  ................................................................................. 23 
630 Steel Plate Beam Guardrail  ................................................................................................................... 24 
633 Removing and Reerecting Guardrail and Terminals  .............................................................................. 25 
637 Concrete Barrier  .................................................................................................................................... 26 
664 Chain Link Fence  .................................................................................................................................. 27 
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672 Sealing Abandoned Water Wells  ........................................................................................................... 29 
701 Work Zone Traffic Control and Protection  ............................................................................................. 30 
720 Sign Panels and Appurtenances  ........................................................................................................... 32 
721 Sign Panel Overlay  ................................................................................................................................ 33 
722 Demountable Sign Legend Characters and Arrows  .............................................................................. 34 
726 Mile Post Marker Assembly  ................................................................................................................... 35 
733 Overhead Sign Structures  ..................................................................................................................... 36 
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STATE OF ILLINOIS 
 

SPECIAL PROVISIONS 
 
The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction, Adopted January 1, 2007”, the latest edition of the “Manual on Uniform Traffic 
Control Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in 
effect on the date of invitation for bids, and the “Supplemental Specifications and Recurring 
Special Provisions” indicated on the Check Sheet included herein, which apply to and govern 
the construction of FAS 1531 (Cisco-Monticello Rd), Project RS-1531 (100), Section 10B-1 & 
11B-1 in Piatt County, Contract No. 70458 and in case of conflict with any part, or parts, of said 
Specifications, the said Special Provisions shall take precedence and shall govern. 
 
 
INTENT OF PROJECT 
 
The intent of this project is to improve the ride and safety of FAS Route 1531 between Cisco & 
Monticello.  Existing structures 074-0017, 074-0049, & 074-0018 will be replaced with proposed 
structures 074-2007, 074-8606, & 074-2006, precast box culverts with cast-in-place end 
sections & Sheet Pile wingwalls.  Appropriate measures will be taken by the Contractor to 
preserve and protect the surrounding environment. 
 
 
DESCRIPTION OF WORK 
 
The work included in this section consists primarily of:  1) Setting up Traffic Control for the road 
closure;  2)  Removing and replacing the existing structures;  3) Constructing the Cast-in-Place 
End-Sections & Sheet Pile Wingwalls; 4) Placing of Embankment;  5) Constructing Class B 
Patches over the proposed structures;  6) Installing guardrail at S.N. 074-2006;  7)  Placement 
of Aggregate Shoulders;  8)  Placing Paint Pavement Markings;  9)  Seeding;  10)  All other 
items necessary to complete work. 
 
 
TRAFFIC CONTROL PLAN 
Eff. 09-11-1990       Rev. 09-01-2006 
 
Traffic control shall be in accordance with the applicable sections of the Standard Specifications 
for Road and Bridge Construction, the applicable guidelines contained in the Illinois Manual on 
Uniform Traffic Control Devices for Streets and Highways, these Special Provisions and any 
special details and highway standards contained herein and in the plans. 
 
Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications, the 
following Highway Standards relating to Traffic Control, and the listed Supplemental 
Specifications and Recurring Special Provisions. 
 
Highway Standards: 
 

701001 701006 701011 701201 701301 701311 701901 
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Plan Details: 
 
 Traffic Control and Protection Devices (Road & Sideroad/Street Closures). 
 
Traffic:  It is the intention of the Department that FAS 1531 be kept closed to traffic at times 
specified in the paragraph on FAILURE TO OPEN FAS 1531.  One-way traffic will be permitted, 
after all items requiring road closure are completed as stated in the special provision START OF 
WORK AND COMPLETION DATE.  At all other times, two-way traffic shall be maintained 
throughout the project. 
 
The Contractor shall provide and maintain access to properties abutting the highway being 
improved in accordance with Article 107.09 of the Standard Specifications.  Access to 
commercial property shall at no time be shut off completely and at no time shall a private 
entrance be closed for an extended period of time as determined by the Engineer.   
 
The following traffic control standards shall be utilized during, but not limited to, the listed 
construction operations: 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701001 
Traffic Control and Protection, Standard 701001 shall be used where at all time all vehicles, 
equipment, workers or their activities are more than 15 feet from the edge of pavement.  Traffic 
Control and Protection, Standard 701001 will not be measured for payment. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701006 
Traffic Control and Protection, Standard 701006 shall be used while the road is open to traffic 
and any construction operations encroach closer than 15 feet from the edge of pavement.  
Traffic Control and Protection, Standard 701006 will not be measured for payment. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701011 
Traffic Control and Protection, Standard 701011 shall be used during shoulder work and any 
other construction operation where at any time any vehicle, equipment, workers or their 
activities require intermittent or continuous moving operation on the shoulder, where the 
average speed is 1 mph or less.  Traffic Control and Protection, Standard 701011 will not be 
measured for payment in accordance with Article 701.07(a) of the Standard Specifications. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701201 
Traffic Control and Protection, Standard 701201 shall be used for operations encroaching within 
600 mm (2’) of the edge of pavement.  Special attention is called to Article 701.11 where 
reference is made to the protection of unattended obstacles or excavations in the work area.  At 
no time shall excavation remain open during non-working hours adjacent to the existing 
pavement.  Traffic Control and Protection, Standard 701201 will be measured for payment on a 
lump sum basis and paid for at the contract lump sum price for TRAFFIC CONTROL AND 
PROTECTION, STANDARD 701201. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701301 
Traffic Control and Protection, Standard 701301 shall be used for string line, and minor clean-up 
operations.  Traffic Control and Protection, Standard 701301 will not be measured for payment. 
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TRAFFIC CONTROL AND PROTECTION, STANDARD 701311 
Traffic Control and Protection, Standard 701311 shall be used for pavement marking 
operations, unless workers are on the pavement.  Traffic Control and Protection, Standard 
701311 will not be measured for payment. 
 
TRAFFIC CONTROL AND PROTECTION (SPECIAL) 
The work within this contract will cause a Road Closure.  Construction operations to be 
performed during the road closure shall include all work necessary to remove the existing 
structures and place the proposed box culverts as shown in the plans, and other work 
necessary to re-open the road to traffic.  The Road Closure shall be limited to five (5) calendar 
days.  The Contractor is advised that multiple crews and extended working hours will be 
required for the expedited completion of this work.  When closing the road, the Contractor shall 
use the District Five Typical Application of Traffic Control Devices for Road Closure and the 
Signing for Road Closure Detail included in the plans. 
 
The District Bureau of Operations will provide only two 48”x48”(o) “Road Closed On Or About 
(DATE)” signs for Contractor placement at the locations shown within the contract plans.  All 
other signing shall be furnished, erected, maintained, and removed by the Contractor unless 
otherwise noted in the plans. 
 
The District will require a minimum notification of ten (10) working days prior to the actual Road 
Closure to ensure availability or to fabricate required signs, and to ensure specific routed over-
width permitted loads are not sent to the restriction site.  In their notification, the Contractor shall 
include the location and scheduled Road Closure start date.  The Contractor is advised they will 
not be allowed to close the road without the ten (10) day notice and failure to provide proper 
notice will delay the road closure.  The notice of road closure is considered a part of the 
contractor’s approved work schedule and is the Contractor’s responsibility to provide proper 
notice.  Delays caused by failure to proved notice shall not be considered justification for 
workday reductions. 
 
The Contractor will be responsible for setting up “Road Closed Ahead” signs with double arrows 
at all sideroads that fall within the limits of the road closure.  Staggered Type III barricades with 
“Road Closed” signs will also be required directly east and west of said sideroads.  
 
The Contractor is responsible for picking up and promptly returning the District provided signs 
when they are no longer applicable.  A determination of damage to the signs while in the 
contractor’s possession will be made upon their return to the District Sign Shop.  Damage to the 
signs will result in a deduction of the sign replacement cost to the contract.  The deduction will 
be based upon the replacement costs of supplying the signs by the Department’s Sign Shop 
Section as well as any specific detailing costs established by the Bureau of Operations – Traffic 
Unit. 
 
All work associated with the furnishing, erecting, maintaining, and removal of Traffic Control 
Signing will be paid for at the contract Lump Sum Price for TRAFFIC CONTROL & 
PROTECTION (SPECIAL). 
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TRAFFIC CONTROL & PROTECTION DEVICES (ROAD & SIDEROAD/ST. CLOSURES) 
Eff. 09-11-1990       Rev. 08-06-2007 
 
It is the intent of the Department that FAS 1531 be closed to traffic during the time necessary to 
complete the following construction operations:  Pavement removal, Structure Removal, Box 
Culvert Construction, End Section and Drop Structure Construction, Porous Granular 
Embankment Placement, Full Depth Patching, Placement of Aggregate Shoulders, and 
Guardrail Installation.  During the period of road closure, the Contractor shall provide traffic 
control devices in accordance with the CADD detail for TRAFFIC CONTROL AND 
PROTECTION DEVICES (ROAD & SIDEROAD/STREET CLOSURES). 
 
The work and material specified in TRAFFIC CONTROL & PROTECTION DEVICES (ROAD & 
SIDEROAD/STREET CLOSURES) shall not be paid for separately, but shall be included in the 
price of the various traffic control items. 
 
 
START DATE AND COMPLETION DATE 
 
It is the Department’s intent that the work to be completed under the Road Closure not begin 
before June 6, 2011, and shall be completed by August 15, 2011.  The Road Closure is limited 
to five (5) calendar days, once the road is closed to through traffic.  The contractor is advised 
that multiple crews will be needed to complete the necessary work within the five (5) calendar 
days.  Construction operations to be performed during the road closure shall include all work 
necessary to remove and replace culverts as shown in the plans, place porous granular 
embankment, pavement patching, and other work necessary to re-open the road to traffic.  The 
Contractor will have the option of placing the permanent pavement patch or constructing a 
temporary patch.  Temporary patches shall consist of CA-6 compacted to the satisfaction of the 
Engineer and graded to within 2 inches (50 mm) below the existing surface, and a 2 inch (50 
mm) lift of hot-mix asphalt meeting the approval of the Engineer used for the top 2 inch (50 mm) 
lift.  The patches shall be placed before opening to traffic. 
 
If temporary patches are used they will be placed, maintained and removed as directed by the 
Engineer at no additional cost to the State. 
 
Temporary patches will not be paid for separately but will be considered included in the cost of 
the across road structure involved.  Any delays or inconveniences caused the Contractor due to 
complying with this requirement will be considered to be included in the cost of the contract and 
no additional compensation will be allowed. 
 
The roadway may be re-opened to traffic upon the approval of the Engineer.    
 
The provisions for the completion date shall be as set forth in Section 108 of the Standard 
Specifications.  All applicable provisions of Section 108 shall apply. 
 
If the work to be completed under the Road Closure is not completed by August 15, 2011, the 
Contractor shall be liable and shall pay to the Department the amount per calendar day shown 
in the table in Article 108.09, and based on the full awarded value of the contract, not as penalty 
but as liquidated damages, for each day of overrun in the contract time or such extended time 
as may have been allowed. 
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NOTIFICATION PRIOR TO ROAD CLOSURE 
 
The Contractor shall notify in writing the District 5 Bureau of Operations and the following 
individuals and organizations at least two (2) weeks prior to the road closure.  These agencies 
shall also be notified by the Contractor when the road is open to traffic. 
 
Adrian Greenwell Traffic Operations Engineer    217-465-4181 
   Illinois Department of Transportation 
   13473 IL HWY 133, P.O. Box 610 
   Paris, IL  61944 
 
Carl Phillips  Maintenance Field Engineer    217-465-4181 
   Illinois Department of Transportation 
   13473 IL HWY 133, P.O. BOX 610 
   Paris, IL  61944 
 
Eric Seibring  Piatt Co. Engineer     217-762-9481 
   301 S. Charter Street 
   Monticello, IL  61856 
 
Charlie Montgomery Monticello Township Road Commissioner  217-762-7524 
   832 E. Old Rte. 47 
   P.O. Box 557 
   Monticello, IL  61856 
 
Allen Harrington Willow Branch Road Commissioner   217-669-2181 
   130 E. 1500 North Rd. 
   Cisco, IL  61830 
 
Robert Manint  Piatt Co. Sheriff     217-762-5761 
   1216 Raymond Road 
   Monticello, IL  61856 
 
John Miller  Monticello Police Chief    217-762-7727 
   211 N. Hamilton 
   P.O. Box 436 
   Monticello, IL  61856 
 
   Monticello Fire Department    217-762-9953 
   211 N. Hamilton St. 
   Monticello, IL  61856 
 
   Cisco Fire Department    217-669-2341 
   325 N. Main St. 
   Cisco, IL  61830 
 
   Illinois State Police District 10   217-265-0126 
   P.O. Box 110 
   Pesotum, IL  61863 
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   Emergency Ambulance Services   217-762-2212 
   1216 Raymond Rd. 
   Monticello, IL  61856 
 
   Kirby Ambulance     217-762-4400 
   1111 N. State St. 
   Monticello, IL  61856 
 
Postmaster  US Post Office     217-762-7221 
   104 W. Livingston St.  
   Monticello, IL  61856 
 
Postmaster  US Post Office     217-669-2313 
   105 S. Main St. 
   Cisco, IL  61830 
 
Dr. Vic Zimmerman Superintendent     217-762-8511 

Monticello CUSD #25  
2 Sage Drive   
Monticello, Illinois  61856 
     

Jim Donaldson Director of Piatt County EMA    217-762-9482 
   301 S. Charter Street 
   Monticello, IL  61856 
 
James A. Cripe Director of Piatt County 9-1-1    217-762-2626 
   1216 Raymond Rd. 
   Monticello, IL  61856 
 
Lisa Olsen  Supervisor of Piatt County Transportation  217-762-7821 
   1921 N. Market St. 
   Monticello, IL  61856 
 
Jim Gortner  Director of Allerton Park & Retreat Center  217-333-3287 
   515 Old Timber Rd. 
   Monticello, IL  61856 
 
 
CHANGEABLE MESSAGE SIGN 
Eff. 03-23-2004        Rev. 09-01-2006 
 
Description.  This work shall consist of furnishing, placing, and maintaining changeable 
message sign(s) at the location(s) shown on the plans or as directed by the Engineer. 
 
The sign(s) shall be trailer mounted.  The message panel shall be at least 7 ft (2.1 m) above the 
pavement, present a level appearance, and be capable of displaying up to eight characters in 
each of three lines at a time.  Character height shall be 18 inches (450 mm). 
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The message panel shall be of either a bulb matrix or disc matrix design controlled by an 
onboard computer capable of storing a minimum of 99 programmed messages for instant recall.  
The computer shall be capable of being programmed to accept messages created by the 
operator via an alpha-numeric keyboard and able to flash any six messages in sequence.  The 
message panel shall also be capable of being controlled by a computer from a remote location 
via a cellular linkage.  The Contractor shall supply the modem, the cellular phone, and the 
necessary software to run the sign from a remote computer at a location designated by the 
Engineer.  The Contractor shall promptly program and/or reprogram the computer to provide the 
messages as directed by the Engineer. 
 
The message panel shall be visible from ¼ mile (400 m) under both day and night conditions.  
The letters shall be legible from 750 ft (250 m). 
 
The sign shall include automatic dimming for nighttime operation and a power supply capable of 
providing 24 hours of uninterrupted service. 
 
The Contractor shall provide all preventive maintenance efforts s(he) deems necessary to 
achieve uninterrupted service.  If service is interrupted for any cause and not restored within 24 
hours, the Engineer will cause such work to be performed as may be necessary to provide this 
service.  The cost of such work shall be borne by the Contractor or deducted from current or 
future compensation due the Contractor. 
 
When the sign(s) are displaying messages, they shall be considered a traffic control device.  At 
all times when no message is displayed, they shall be considered equipment. 
 
Basis of Payment.  When portable changeable message signs are shown on the Standard, this 
work will not be paid for separately, but shall be considered as included in the cost of the 
Standard. 
 
For all other portable changeable message signs, this work will be paid for at the contract unit 
price per CALENDAR DAY for CHANGEABLE MESSAGE SIGN.  Any portion of one calendar 
day during which the sign is operated as directed by the Engineer shall be paid as one full 
calendar day. 
 
Two (2) Changeable Message boards will be required five (5) days prior to road closure to 
inform public of dates of Road Closure.  During Road Closure, two (2) changeable message 
signs will be required for the entire five (5) days of road closure.  One (1) portable changeable 
message board will be required on the east end of the job, and one portable message board will 
be required on the west end.  Messages and placement of the portable message boards will be 
discussed during the pre-construction conference. 
 
 
CONTRACTOR ACCESS 
Eff. 09-11-1990        Rev. 12-06-2007 
 
At road closure locations, where Type III barricades are installed in a manner that will not allow 
contractor access to the project without relocation of one or more of the barricades, the 
arrangement of the barricades at the beginning of each work day may be relocated, when 
approved by the Engineer, in the manner shown on Highway Standard 701901 for Road Closed 
to Through Traffic.   
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'Road Closed ' signs (Rll-2), supplemented by ‘Except Authorized Vehicles' signs (R3-Il0l), shall 
be mounted on both the near-right and the far-left barricade(s).  At the end of each work day the 
barricades shall be returned to their in-line positions.  This work will be considered incidental to 
the contract and no extra compensation will be allowed. 
 
FAILURE TO OPEN FAS 1531 
 
It is the intention of the Department that the period of road closure of FAS Route 1531 be kept 
to a minimum.  During the period of road closure, the Contractor shall provide traffic control 
devices in accordance with the Special Provisions, the Detour Signing Detail and the Traffic 
Control & Protection Devices (Road & Sideroad/Street Closures) Detail.  The Contractor shall 
be permitted to have FAS Route 1531 closed to through traffic for no more than 5 consecutive 
calendar days.  Once the road is closed, the Contractor shall work expeditiously to reopen it to 
traffic.  If the road closure extends beyond the 5 calendar day period, the Contractor shall be 
liable and shall pay to the Department the amount per calendar day beyond the allotted 5 
calendar days, shown in the table in Article 108.09, and based on the full awarded value of the 
contract, not as a penalty but as liquidated damages.  Any portion of a day will be considered as 
a complete day when calculating the amount of liquidated damages.  Such damages may be 
deducted by the Department from any monies due the Contractor.   
 
In fixing the damages as set out herein, the desire is to establish a certain mode of calculation 
for the work because the Department’s actual loss, in the event of delay, cannot be 
predetermined, would be difficult of ascertainment, and a matter of argument and unprofitable 
litigation. This mode is an equitable rule for measurement of the Department’s actual loss and 
fairly takes into account the loss of use of the roadway if the work is delayed in completion. The 
Department shall not be required to provide any actual loss to recover these liquidated damages 
provided herein. Furthermore, no provision of this clause shall be construed as a penalty, as 
such is not the intention of the parties. 
 
PAVEMENT MARKING 
Eff. 09-11-1990        Rev. 09-01-2006 
 
It is the intention of the Department that the Contractor place lane markings as shown on the 
plans on the completed pavement prior to opening the road to traffic in accordance with the 
applicable portions of the Manual on Uniform Traffic Control Devices for Streets and Highways. 
 
AUTHORIZATION FOR INCIDENTAL TAKE AND IMPLEMENTING AGREEMENT 
 
*This is Official Amendment #2 to the original Authorization for Incidental Take and 
Implementing Agreement for the removal and replacement of three (3) bridge structures along 
Cisco-Monticello Road (FAS 1531) at Wolf Run Creek and Wildcat Creek, and pavement 
patching at various spot locations along Cisco-Monticello Road (FAS 1531), in Piatt County, 
Illinois.  That document was sent to IDOT for final signature on 7 April 2008.  The changes 
throughout the document are in bold and pursuant to the Illinois Endangered Species Protection 
Act (520 ILCS 10/5.5) the Illinois Department of Transportation’s (IDOT) Amendment #2 
authorization for the incidental take of the State endangered eastern massasauga rattlesnake 
(Sistrurus catenatus catenatus) in Piatt County, Illinois (as described/shown in the conservation 
plan received by the Department on 26 November 2007, and an addendum sent on 11 February 
2008) is hereby granted, subject to the terms and conditions described in the attached 
Authorization and Implementing Agreement.   
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The Illinois Department of Natural Resources has determined that this authorized take is 
incidental to the removal and replacement of three (3) bridge structures along Cisco-Monticello 
Road (FAS 1531) at Wolf Run Creek and Wildcat Creek, and pavement patching at various spot 
locations along Cisco-Monticello Road (FAS 1531), in Piatt County, Illinois. 
 
Procedural History 
 
IDOT (in conjunction with the Illinois Natural History Survey), prepared a conservation plan as 
described by the Illinois Endangered Species Protection Act (520 ILCS 10/5.5).  That plan and 
IDOT’s request for authorization for incidental take of the State endangered eastern 
massasauga rattlesnake (Sistrurus catenatus catenatus) in Piatt County, Illinois, was received 
by the Department on 26 November 2007, and an addendum sent on 11 February 2008.  Public 
notice of IDOT’s request for authorization of incidental take of the State endangered eastern 
massasauga rattlesnake was published in the Edwardsville Intelligencer (Official State 
newspaper) and the Champaign News-Gazette on December 5, 2007, as well as on December 
21, 2007.  Public comments on IDOT’s conservation plan were accepted by the Department 
until January 21, 2008. Comments from the following entities:  USFWS-Chicago Ecological 
Services Field Office and the Illinois Chapter of the Sierra Club-Shawnee Group were received 
during the period of December 5, 2007 through January 21, 2008.  These comments were 
addressed and taken into consideration when preparing this Authorization for Incidental Take 
and Implementing Agreement.   
 
State Endangered Eastern Massasauga Rattlesnake (Sistrurus catenatus catenatus) – EMR 
 
Compliance with the Endangered Species Protection Act 
 
The Illinois Endangered Species Protection Act includes six (6) criteria which must be met for 
the authorization of incidental take of an endangered or threatened species.  These criteria and 
the Department’s determination for each criteria are listed below: 
 
1.  The taking will not be the purpose of, but will only be incidental to, the carrying out of an 

otherwise lawful activity: 
 

The eastern massasauga (EMR) inhabits old fields, savannas, floodplain forest, marshland, 
and bogs.  They are attracted to the prairie to feast on the small rodents found there, 
particularly the prairie vole.  Eastern massasaugas shift their habitat with the seasons.  They 
inhabit low-lying areas from October through May for hibernation.  During the rest of the 
year, they utilize a variety of habitat types for foraging.  These habitats are dominated by 
sedges or grasses and have at least a partially open tree and shrub canopy, which offers 
excellent areas for basking. 
 
This project is located at the 3rd Principal Meridian, Township 18 North, Range 4 East, 
Sections 13 and 17 and Township 18 North, Range 5 East, Section 15.  The project consists 
of replacing two culverts and one bridge on FAS 1531 (Cisco-Monticello Road) at Wolf Run 
Creek (Structure Number 074-0017), at a stream 3.5 miles east of Cisco (Structure Number 
074-0049) and at Wildcat Creek (Structure Number 074-0018) and pavement patching at 
various locations within the project corridor, in Piatt County. 
 
IDOT proposes to replace three (3) structures on FAS Route 1531 between Cisco and 
Monticello, Illinois.   
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Structure Number (SN) 074-0017 is a concrete girder bridge over Wolf Run Ditch located 
approximately two miles east of Cisco, Illinois.  The bridge span is approximately 40.0 feet.  
The proposed structure consists of three box culverts each 12 ft. in width by 10 ft. in height 
by 44 ft. in length.  SN 074-0049 consists of two box culverts 10 ft. in width by 9 ft. in height 
located at an unnamed stream crossing approximately 3.5 miles east of Cisco, Illinois.  The 
proposed structure consists of one box culvert 12 ft. in width by 9 ft. in height.  SN 074-0018 
is a concrete girder bridge over Wildcat Creek located approximately 5.5 miles east of Cisco, 
Illinois.  The bridge span is approximately 40.0 feet.  The proposed structure consists of two 
precast concrete box culverts 12 ft. in width by 10 ft. in height.   Those activities necessary 
for the removal or demolition of existing structures and the placement of new ones could 
result in the taking of massasauga(s).  Minor earthwork would be necessary to tie new 
structures in with the existing road embankment and stream beds.  Heavy machinery would 
be used to accomplish these activities. 
 
IDOT also proposes to patch the existing pavement at intermittent locations within the 
project corridor.  The work activities under this contract involve removing the existing 
pavement, preparing the area to be patched, and pouring and finishing the patch.  Heavy 
equipment will be used to accomplish these activities and could result in the taking of 
massasauga(s). 
 
Explanation of the Anticipated Adverse Effects on the Listed Species 
Work activities along this section of roadway could result in incidental taking of the eastern 
massasauga.  Earth excavation and fill could result in snakes or crayfish burrows being 
buried or crushed.  The exact number of snakes inhabiting the existing right of way is 
unknown; although Illinois Natural History Survey (INHS) personnel have detected 18 live 
individual snakes along the pathway corridor.   
 

2.  The parties to the conservation plan will, to the maximum extent practicable, minimize and 
mitigate the impact caused by the taking. 

 
Plans are to minimize the area affected by the proposed action, the number of individuals of 
an endangered or threatened species that will be taken, and the amount of habitat affected.  
 
The bridge project is anticipated to be constructed under a 54 day lane closure with 
construction starting in late spring/early summer of the year of funding.  Contractor staging 
areas will be limited to the existing roadway.  All construction activities will occur within 
the existing right of way.  The amount of excavation and fill within the right of way will be 
kept to a minimum, but in quantities necessary to meet design standards.  The number of 
individual eastern massasauga snakes that might be taken is undetermined.  The amount of 
possible habitat, within the impact zone footprint, affected is estimated to be 1.0 acres, 
comprised of various amounts at each of the three (3) structures. 
 
The patching contract is anticipated to be constructed under a 15 working day contract and 
FAS Route 1531 shall be kept open to traffic at all times during construction with the use of 
applicable IDOT traffic control standards. 
 
The estimated affect to the probable hibernacula from the structure replacements is 
estimated to be 0.221 acres, also comprised of various amounts at each of the three 
structures.  No affect to hibernacula is anticipated under the patching contract. 
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The respective right-of-ways will be reseeded with a mix suitable to the area.  IDOT 
personnel will notify INHS of proposed moving time frames and the mowing will occur 
infrequently in an effort to minimize mowing mortality.  The grass heights of these areas will 
not be cut below six to nine (6-9) inches to further reduce mortality. 
 
A best effort will be made to perform a burn of the three impact zone footprints and as much 
surrounding area as possible during the winter months prior to construction.  The burn will 
be coordinated with IDNR staff.  The three impact zone footprints will be surrounded by silt 
fencing after the burn and prior to construction activities.  Funnel traps will also be placed 
along the fences in the impact areas.  INHS personnel will inspect the exclusion fence daily.  
The burned areas will then be thoroughly surveyed for eastern massasauga rattlesnakes.  
The burn will not just occur during the year of construction.  INHS staff is continually 
studying this site and plan to continue the studies, including controlled burning and surveys 
at least until construction activities are started.  In addition, at least one day, but no more 
than 10 days before construction begins, there will be a walk through inspection of the entire 
job-site by personnel trained in snake surveys to determine if any snakes are present.  Any 
snakes found will be relocated by qualified personnel to areas beyond the project 
boundaries.  INHS will conduct telemetry on any and all snakes that are moved out of the 
impact zone.   
 
For both contracts, construction activity will be limited to the existing right of way.  These 
areas are shown on the design plans (not attached), and the contractor will be required to 
stay within these limits.  INHS personnel will also conduct training for the Project Foreman, 
Resident Engineer/Technician, equipment operators, truck drivers, and all other workers on 
snake identification.  Workers will be required to report any and all sightings of 
massasaugas.  They will be instructed not to intentionally kill or harm any snakes and to 
report sightings to INHS.  If an accidental fatality occurs, a contingency plan will be in place. 
The plan shall include:  a) construction will stop temporarily; b) INHS staff will be contacted; 
c) INHS will be prepared to respond immediately; d) a thorough analysis of all factors will 
take place in order to determine how the snake(s) entered the exclusion area; and e) the 
identified problem will be fixed before construction resumes. 
 
Following construction, all disturbed areas will be re-seeded.  The cost of seeding is 
included in the project cost.  Mitigation of the impacts from construction of the culverts 
includes continued funding of the massasauga research at the site and surrounding 
habitats.  From 2002 to 2007, INHS has conducted studies to determine the distribution and 
habitat of this snake within the project area.  Identification tags have been injected into 
several of the species found within the roadway corridor.  INHS continues to monitor the 
activity of the species.  IDOT provides partial funding for this research and funding that 
allows INHS to leverage Federal Section 6 (endangered species/candidate species) dollars 
for continued research of the eastern massasauga at locations in Piatt County, Illinois, 
including this location.   
 

3.  The parties to the conservation plan will ensure that adequate funding for the conservation 
plan will be provided: 
 
In an official correspondence to the Department dated 26 November 2006 and an 
addendum sent on 11 February 2008, IDOT verified that adequate funding exists to support 
and implement all (mitigation) activities described in the official Conservation Plan (for the 
eastern massasauga rattlesnake).   
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This correspondence states that the FAS 1531 project is authorized by the Illinois 
Department of Transportation, which receives its funding from the Illinois General Assembly 
and the Federal Government in carrying out its programs.  IDOT has committed to budget 
and authorize adequate funding to provide for project construction activities and 
implementation of all mitigation activities (via INHS staff) required and described in the 
official conservation plan.   
 

4.  Based on the best available scientific data, the Department has determined that the taking 
will not reduce the likelihood of the survival or recovery of the endangered species or 
threatened species in the wild in Illinois, the biotic community of which the species is a part, 
or the habitat essential to the species’ existence in Illinois: 

   
All parties to this incidental take authorization agree that any impact to the eastern 
massasauga (EMR) is not minor.  The conservation plan is the best effort of all parties to 
insure that the species is not impacted. 
 
The minimization and mitigation proposed in the Conservation Plan will render the least 
impact to this population.  The eastern massasauga is known to occur in a section of the 
corridor that will not be directly impacted by the proposed construction activities.  The 
species is also known from a second site in Piatt County, the Allerton Park Restoration Area.  
INHS personnel have been conducting surveys and monitoring of this site.  This site will not 
be impacted by the proposed construction activities.  Information from the Natural Heritage 
Database shows known occurrences of the species within the project corridor.  All known 
occurrences have been between Wildcat Creek and the unnamed stream.  No occurrences 
of an eastern massasauga rattlesnake have been documented at the structure over Wolf 
Run Ditch.   
 
The estimated cost of construction of the bridge and culvert replacement project alternative 
is $1,003,000.00.  The estimated cost of the patching contract is $170,000.00.  The 
estimated cost of continued monitoring and study by INHS is a minimum of $5,000 up to 
$20,000 per year.  This estimate includes supplies, travel, wages, and other expenses. 
 
Any knowledge gained from this study will counteract any impact resulting from construction 
of this bridge and culverts.  Due to the nature of the project, IDOT does not anticipate any 
changed or unforeseen circumstances.   The bridge and culvert replacements will be 
completed in one construction season.  The replacement structures are designed for a 75-
100 year life, which decreases the potential for future impacts to the species because of 
additional construction activities.  The patching contract will also be completed in one 
construction season.  The patching will significantly increase the life cycle of the pavement, 
which will in turn decrease the need for additional future construction activities, and the 
potential for future impacts to the species.   
 
INHS staff and others recommended that IDOT enter into a Candidate Conservation 
Agreement with Assurances (CCAA) with the United States Fish and Wildlife Service for this 
project.  IDOT has taken the suggestion under consideration.  It has been determined that 
this suggestion is not feasible at this time.  One prohibitive factor is that IDOT does not own 
the entire habitat. 
 

5.  Any measurers required under Section 5.5 of the Illinois Endangered Species Protection Act 
[520 ILCS 10/5.5 – 17 IL. Adm. Code Part 1080.40(b)] will be performed: 
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Additional measures are listed below under “Authorization(s)” [for the eastern massasauga 
rattlesnake – EMR].  This authorization is, by definition, subject to those terms and 
conditions and official IDOT signature(s) on this authorization indicates their commitment to 
performing those measures. 

 
6.  The public has received notice of the application and has had the opportunity to comment 

before the Department made any decision regarding the application: 
 
IDOT (in conjunction with the Illinois Natural History Survey), prepared a conservation plan 
as described by the Illinois Endangered Species Protection Act (520 ILCS 10/5.5).  That 
plan and IDOT’s request for authorization for incidental take of the State endangered 
eastern massasauga rattlesnake (Sistrurus catenatus catenatus) in Piatt County, Illinois was 
received by the Department on 26 November 2007 and an addendum sent on 11 February 
2008.  Public notice of IDOT’s request for authorization of incidental take of the State 
endangered eastern massasauga rattlesnake was published in the Edwardsville 
Intelligencer (Official State newspaper) and the Champaign New-Gazette on December 5, 
2007, as well as on December 21, 2007.  Public comments on IDOT’s conservation plan 
were accepted by the Department until January 21, 2008.  Comments from the following 
entities:  USFWS – Chicago Ecological Services Field Office and the Illinois Chapter of the 
Sierra Club-Shawnee Group were received during the period of December 5, 2007 through 
January 21, 2008.   
 
The only alternative that would not result in the take of the eastern massasauga (EMR) is 
the “do nothing” alternative, which means that the bridge and culverts would not be replaced 
and the pavement would not be patched.  This alternative is unacceptable because in their 
current condition the bridge and culverts have posted weight limits, which restricts the type 
of traffic that can travel the roadway.  The current structures are deficient which creates a 
life safety issue.  This alternative is also unacceptable in regard to the pavement patching.  
Patching the necessary joints will improve the condition of the roadway, resulting in a 
smoother ride and longer life cycle.  Also, the purpose and need of either project is not 
fulfilled by the “no build” alternative. 

 
Authorization - Official Amendment #1 
 
It is the determination of the Department that the measure to be implemented by IDOT and the 
INHS will adequately minimize and mitigate for the potential taking of a small number of eastern 
massasauga rattlesnakes due to the removal and replacement of three (3) bridge structures 
along Cisco-Monticello Road (FAS 1531) at Wolf Run Creek and Wildcat Creek, and pavement 
patching along this same route, in Piatt County, Illinois.  Further, it is our opinion that the take 
authorized herein would not diminish the likelihood of the survival of the eastern massasauga in 
the wild within the State of Illinois, the biotic community of which the species is a part or the 
habitat essential to the species’ existence in Illinois. 
 

Pursuant to Section 5.5 of the Illinois Endangered Species Protection Act [520 ILCS 10/5.5 
– 17 IL. Adm. Code Part 1080.40(b)], this authorization is issued subject to the following 
additional terms and conditions: 
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1.  This authorization is effective upon signature of the Department and shall remain in 
effect for a minimum period of five (5) years after IDOT approval of the project punch list 
(otherwise referred to as the “project completion date”) for the proposed bridge 
repair/replacement, unless terminated pursuant to Section 5.5 of the Illinois Endangered 
Species Protection Act [520 ILCS 10/5.5 -17 IL. Adm. Code Part 1080.80]. 

 
2.  The bridge replacement project is currently scheduled for a November letting in the year 

of funding.  Construction shall have a start date of late spring or early summer.  The 
construction shall take place under a road closure, which will allow for a tighter 
construction schedule. 

 
3. The patching contract is currently scheduled to be let for bid in November 2008.  

Construction is anticipated to begin in early 2009.  This project will be constructed under 
applicable traffic control standards, which will keep the roadway open during 
construction.   

 
4. A pre-construction meeting/training session for the construction crew of both projects 

shall occur.  The wording for “no-kill” shall be stronger than “avoid intentional killing.”  A 
meeting will be held for all contractors and IDOT personnel involved in the project.  A 
qualified member(s) of the INHS staff will conduct training on snake identification.  An 
actual eastern massasauga will be displayed for identification purposes.  A species that 
is similar in markings to the eastern massasauga will also be shown. 

 
5. A contingency plan to deal with massasauga mortality caused by construction activities 

shall be in place prior to construction.  Steps to be incorporated into the 
contingency/conservation plan shall include:  a) construction will stop temporarily; b) 
INHS staff will be contacted; c) INHS will be prepared to respond immediately; d) a 
thorough analysis of all factors will take place in order to determine how the snake(s) 
entered the exclusion area; and e) the identified problem will be fixed before 
construction resumes. 

 
6. A more thorough pre-construction survey, including post-burn surveys in late March to 

early April shall occur.  These surveys shall include counts of crayfish burrows in the 
actual construction zones.  Exclusion fences shall be checked on a regular basis for 
integrity and repaired as needed.  Funnel traps along the outside of the exclusion 
fences are to be checked daily by a knowledgeable person.  A late spring burn shall be 
planned/executed by INHS, weather permitting.  A best effort shall be made for a burn 
each year until construction is funded, along with other survey methods as part of the 
ongoing study of the species at these locations.  Post-burn surveys shall be conducted 
by INHS staff.  A thorough survey shall also be done prior to the start of construction.  
Exclusion fences shall be inspected daily by trained INHS staff.  Funnel traps placed 
along the fences shall be monitored daily. 

 
7. Telemetry of any EMRs that are moved shall occur and be done by INHS staff.  This is 

part of their ongoing study of the species and shall continue for the foreseeable future. 
 
8. Follow up surveys shall occur, up to two (2) years post-construction, with an emphasis 

on re-colonization of impacted areas by crayfish.  The study of the crayfish burrows is 
part of the ongoing activities INHS conducts along this corridor.   
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 INHS shall continue to study the corridor after the completion of the IDOT project for a 
period deemed acceptable by INHS scientists. 

 
9. As part of mitigation, continued funding of the research shall occur.  The species has 

been studied by INHS since 2002 and will continue to be studied by INHS along this 
corridor and the adjacent habitat. 

 
10. IDOT’s Erosion and Sediment Control – Landscape Design Criteria Manual shall be 

used for this project where needed. This Manual utilizes the latest techniques in 
sediment and erosion control design and implementation. 

 

 
 
 
VEHICLE PARKING/EQUIPMENT AND MATERIAL STORAGE 
 
Parking of personal vehicles within the right-of-way will be strictly prohibited.  Off-site parking 
and transportation arrangements will be the responsibility of the Contractor.  Parking of 
construction equipment and storage of materials within the right-of-way will be permitted only on 
the pavement area behind barrier, as approved by the Engineer and never outside of the paved 
area.  No additional compensation will be allowed for this requirement. 
 
 
SALVAGING MATERIALS OF EXISTING STRUCTURES 
 
Description.  This work shall consist of salvaging and transporting the existing temporary 
concrete barrier and guardrail as specified herein, at locations shown on the plans and in 
accordance with applicable portions of Section 501 of the Standard Specifications. 
 
General.  The four (4) existing sections of temporary concrete barrier and attached guardrail 
with posts as shown on the S.N. 074-2006 Plans & Profile sheet from Contract 70458; 
November 2010 Letting plans shall be salvaged and transported to the Illinois Department of 
Transportation, Monticello Storage.  The contractor should contact Mr. Rod Lashuay; Office 
(217) 469-9053 or Mobile (217) 251-4866 or Mr. Doug Johnson at Monticello Storage; Office 
(217) 762-2314 to coordinate the delivery date and time.  IDOT Bureau of Operations forces will 
be responsible for unloading and storing said items.  The contractor is responsible for salvage 
and delivery of these items only. 
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Method of Measurement.  The salvaging and transportation of existing materials shall not be 
measured for payment. 
 
Basis of Payment.  This work will be included in the contract unit price per each for REMOVAL 
OF EXISTING STRUCTURES NO. 3, as described in Section 501 of the Standard 
Specifications. 
 
 
GUARDRAIL INSTALLATION TIME  
Eff. 01-29-1999        Rev. 09-01-2006 
 
Add the following to the end of the third paragraph of Article 701.17(f): 
 
“Should the guardrail reinstallation be delayed beyond 10 calendar days following any removal 
of the existing guardrail, the contractor will be required to protect the hazard with attenuator 
drums or other redirective devices acceptable to the Engineer. 
When Standard 701401 is specified in the contract for other construction operations and lane 
closures are required in accordance with Article 701.18(e) of the Standard Specifications, or 
when the incomplete reinstallation is located behind temporary concrete barriers required for 
traffic control in accordance with the contract, attenuator drums or other redirective devices will 
not be required in addition to the lane closure for protection of the hazards created by 
incomplete guardrail installations.” 
 
 
GUARDRAIL REMOVAL AND INSTALLATION 
Eff. 09-11-1990        Rev. 09-01-2006 
 
This work shall be done in accordance with Sections 630, 631, 632, 633, and 701.17(f) of the 
Standard Specifications and as modified herein: 
 
New or additional guard rail shall be completed within three days after the posts have been 
installed. 
 
Any inconvenience or delays caused the Contractor in complying with this Special Provision will 
be at no additional cost to the Department. 
 
 
PIPE CULVERT REMOVAL 
 
This work shall consist of the removal and disposal of the existing concrete pipe culverts from 
LT. Sta. 241+08 to LT. Sta. 241+50 and LT. Sta. 214+80 to LT. Sta. 242+15 (length = 78.0’).  
Removal of the pipe culverts shall be in accordance with applicable portions of Section 501 of 
the Standard Specifications.   
 
Materials resulting from the removal of the existing pipe culverts shall be disposed of in 
accordance with Article 202.03 of the Standard Specifications.  
 
Method of Measurement.  This work will be measured for payment in place, in feet along the 
invert of the culvert. 
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Basis of Payment.  This work will be paid for at the contract unit price per foot for PIPE 
CULVERT REMOVAL, which price shall include all labor, material, and equipment required for 
the complete removal and disposal of the specified culverts.  End sections that are attached to 
the culvert to be removed shall not be paid for separately, but shall be included in the contract 
unit price for PIPE CULVERT REMOVAL. 
 
 
TREATMENT OF EXISTING FIELD TILE SYSTEMS 
Eff. 12-21-1998       Rev. 09-01-2006 
 
This work shall be according to Section 611, as shown in the plans, and as modified herein. 
 
Storm Sewers, Special and Storm Sewers, Protected 
For use in replacing existing field tile, pipe diameters of 4 inches (100 mm), 6 inches (150 mm), 
8 inches (200 mm), and 10 inches (250 mm) will be allowed.  For storm sewers of these sizes 
used to replace existing field tile, Class B storm sewer pipe may be used where Class A storm 
sewer pipe would otherwise be required. 
 
Connections between storm sewers smaller than 12 inches (300 mm) in diameter may be made 
using prefabricated, commercially available couplers, consisting of a casing pipe with flexible 
tubing bands at each end.  The casing pipe shall completely cover the joint area, and the tubing 
shall be drawn tight around each pipe with corrosion and rust proof bands or hose clamps.  
Concrete collars, as shown in the plans, may also be used for these connections. 
 
For pipe sizes of 12 inches (300 mm) and larger, concrete collars as shown on the plans will be 
required. 
 
Field Tile Junction Vaults 
If known, the locations and depths of field tile junction vaults are shown on the plans.  Other 
junction vaults provided as plan pay items shall be constructed according to the following: 
 
FIELD TILE JUNCTION VAULTS 2 FEET (600 MM) DIA. shall be constructed according to 
Highway Standard 602301, “Inlet, Type A”, using a frame and closed lid as shown on Highway 
Standard 604001, “Frame and Lids, Type 1.”  The maximum depth of the junction vault shall be 
6 feet (1.8 m) from the flowline to the top of masonry.  One or more Storm Sewer or field tiles 
will enter each of these junction vaults, and there will be at least one outlet pipe. 
 
FIELD TILE JUNCTION VAULTS 3 FEET (900 MM) DIA. shall be constructed according to 
Highway Standard 602306, “Inlet, Type B”, using a frame and closed lid as shown on Highway 
Standard 604001, “Frame and Lids, Type 1.”  The maximum depth of the junction vault shall be 
6 feet (1.8 m) from the flowline to the top of masonry.  One or more storm sewer or field tiles will 
enter each of these junction vaults, and there will be at least one outlet pipe.   
 
Where conditions found in the field require the use of flat slab tops for the junction vaults, this 
work will be according to Article 109.04. 
 
Where conditions found in the field require depths in excess of 6 feet (1.8 m) for junction vaults, 
this work shall be according to Article 109.04. 
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Method of Measurement.  Couplers for pipe sizes smaller than 12 inches (300 mm) will not be 
measured separately for payment. 
 
Concrete collars will be measured in cubic yards (cubic meters), not to exceed the dimensions 
shown in the plans. 
 
Field tile junction vaults will be measured on an each basis. 
 
Basis of Payment.  Concrete collars will be paid for at the contract unit price per cubic yard 
(cubic meter) for MISCELLANEOUS CONCRETE, which price shall include all excavation and 
backfill. 
 
The risers, gratings, and pipe tees for inspection wells shall be considered as included in the 
payment for STORM SEWER of the type and diameter specified. 
Pay items not included in the contract and not included in other items of the contract will be paid 
according to Article 109.04 of the Standard Specifications. 
 
 
REMOVAL OF EXISTING STRUCTURE NO. 1 
 
This work consists of removing structure No. 1.  The contract unit price bid per each for 
Removal of Existing Structures No. 1 shall include all labor, material and equipment necessary 
to remove this existing structure.  This work shall be done in accordance with Section 501 of the 
Standard Specifications.  The existing structure is S.N. 074-0017, located at Station 164+40.00 
and consists of a Single Span Reinforced Concrete Girder Bridge with T-Type wings.  The 
structure has a clear span of 40’ and an out to out width of 43’-4”.  Due to the proximity of the 
proposed structure to the existing, the existing structure is required to be entirely removed.    
This work shall be paid for at the contract unit price each for REMOVAL OF EXISTING 
STRUCTURES NO. 1. 
 
 
REMOVAL OF EXISTING STRUCTURE NO. 2 
 
This work consists of removing structure No. 2.  The contract unit price bid per each for 
Removal of Existing Structures No. 2 shall include all labor, material and equipment necessary 
to remove this existing structure.  This work shall be done in accordance with Section 501 of the 
Standard Specifications.  The existing structure is S.N. 074-0049 and is located at Station 
241+65.00 and consists of a 12’ x 9’ Reinforced Box Culvert and includes wingwalls and/or 
headwalls.  Due to the proximity of the proposed structure to the existing, the existing structure 
is required to be entirely removed.  The total length of this structure is approximately 40 feet out 
to out of the culvert.  This work shall be paid for at the contract unit price each for REMOVAL 
OF EXISTING STRUCTURES NO. 2. 
 
 
REMOVAL OF EXISTING STRUCTURE NO. 3 
 
This work consists of removing structure No. 3.  The contract unit price bid per each for 
Removal of Existing Structures No. 3 shall include all labor, material and equipment necessary 
to remove only the superstructure & partial removal of the wingwalls of this structure.   
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This work shall be done in accordance with Section 501 of the Standard Specifications.  The 
existing structure is S.N. 074-0018, located at Station 352+50.00 and consists of a Single Span 
Reinforced Concrete Girder Bridge with T-Type wings.  The structure has a clear span of 40’ 
and an out to out width of 40’-4”.  This work shall be paid for at the contract unit price each for 
REMOVAL OF EXISTING STRUCTURES NO. 3.  
 
 
POROUS GRANULAR EMBANKMENT 
Eff. 8-11-2009 
 
POROUS GRANULAR EMBANKMENT shall be in accordance with the applicable portions of 
Section 207 of the Standard Specifications, and as shown in the plans. 
 
Quality.  The coarse aggregate shall be Class D Quality or better. 
Gradation.  The coarse aggregate gradation shall be CA-6 or CA-10. 
 
Method of Measurement.  
 

a) Contract Quantities.  The requirements for the use of the Contract Quantities shall 
conform to Article 202.07(a) of the Standard Specifications. 

 
b) Measured Quantities.  POROUS GRANULAR EMBANKMENT will be measured for 

payment and the volume computed in cubic yards (cubic meters).  The pay limits will be 
as shown in the plans.  If the Contractor chooses to excavate beyond the limits shown, 
the additional quantities of POROUS GRANULAR EMBANKMENT will be at his/her own 
expense. 

 
 
PRECAST CONCRETE BOX CULVERTS 
Eff. 07-07-1998        Rev. 01-29-2008 
 
Revise the fourth paragraph of Article 540.06 of the Standard Specifications to read: 
 
The excavation and backfilling for precast concrete box culvert shall be according to the 
requirements of Section 502 except a layer of porous granular material, at least 6 inches (150 
mm) in thickness, shall be placed below the elevation of the bottom of the box. The porous 
granular material shall be gradation CA 7 and shall be placed to extend at least 2 ft. (600 mm) 
beyond each side of the box. The precast concrete box culvert shall be laid according to the 
applicable requirements of Article 542.04(d).  After installation, the interior and exterior joint gap 
between precast concrete box culvert sections shall be a maximum of 1-1/2 in. (38 mm). 
 
 
STATUS OF UTILITIES 
   
The following utilities are involved in this project.  The utility companies have provided the 
estimated dates. 
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Name & Address 
  of Utility   

Type & Location Estimated 
Date 
Relocation 
Completed 

Mr. Ron Hopkins 
*Corn Belt Energy  
Corporation 
1 Energy Way 
Bloomington, IL 61705 
(309) 662-5330 ext 282 
Mob: (309) 664-9282 
 

Structure 074-0017 
Aerial electric distribution 

Not required 

Mr. Steve Crawford 
* Ameren-IP 
1112 West Anthony Drive 
P.O. Box 17070 
Urbana, IL 61803-7070 
(217) 383-7276  
 

Structures 074-0049 & 074-0018 
Aerial electric distribution 
Structure 074-0049 has an aerial electric over the 
structure.  Facilities fall outside the “Construction Limits” 
in accordance with article 105.07 (1)b.  Any adjustments 
required by the  
Contractor will be at the Contractor’s expense. 
 

Not required 

Mr. Michael Kurecki 
* Ameren-IP 
Mail Code C-25 
370 South Main Street 
Decatur, IL 62523 
(217) 424-6430 
 

Electric transmission  towers on RR ROW Not required 

Mr. Greg Curtis 
*Frontier Communications 
of Illinois 
104 W Mulberry Street 
Normal, IL 61761 
(309) 454-1819   
 

Structure 074-0017 
Telephone on private ROW 
Structure 074-0049 
Telephone on public ROW 
Structure 074-0018 
Telephone on public ROW along N&S ROW 
Fiber optic on RR ROW 

 
Not Required 
 
Required 
 
Required 
Not required 

Mr. Carl Donahue 
* AT & T Corp 
866 Rock Creek Rd 
Plano, IL 60545-9525 
(630) 552-4677 
Mob: (847) 420-9115 
 

Fiber optic on RR ROW Not required 

The above represents the best information of the Department and is only included for the 
convenience of the bidder.  The applicable provisions of Sections 102, 103, and Articles 105.07, 
107.20, 107.31, and 108.02 of the Standard Specifications for Road and Bridge Construction 
shall apply. 
 
The estimated utility relocation dates should be part of the progress schedule submitted by the 
Contractor.  If any utility adjustments or relocations have not been completed by the above 
dates specified and when required by the Contractor’s operations after these dates, the 
contractor should notify the Engineer in writing.  A request for an extension of time will be 
considered to the extent the Contractor’s critical path schedule is affected. 
 

Toll Free J.U.L.I.E. Telephone Number (800) 892-0123 or 811 
* = J.U.L.I.E. Member 
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PERMANENT STEEL SHEET PILING (FOR BOXCULVERT END SECTIONS) 
Effective:  December 15, 1993     Revised:  December 8, 2010 
 
Description.  This work shall consist of furnishing and installing the permanent sheet piling to the 
limits and tolerances shown on the plans according to Section 512 of the Standard Specifications. 
 
Material.  The sheet piling shall be made of steel and shall be new material.  The sheeting shall 
have a minimum yield strength of 38.5 ksi (265 MPa) unless otherwise specified.  The sheeting 
shall be identifiable and in good condition free of bends and other structural defects.  The 
Contractor shall furnish a copy of the published sheet pile section properties to the Engineer for 
verification purposes.  The Engineer’s approval will be required prior to driving any sheeting.  All 
driven sheeting not approved by the Engineer shall be removed at the Contractor’s expense. 
 
The Contractor shall select from the following table, a sheet pile section to be used for each wall 
section with an "effective section modulus" equal to or larger than that specified on the plans. 
 
 SHEET EFFECTIVE SHEET EFFECTIVE 
 PILE SECTION PILE SECTION  
 SECTION MODULUS * SECTION MODULUS * 
 DESIGNATION in3/ft. (103mm3/m) DESIGNATION in3/ft. (103mm3/m) 
SZ-10 3.5 (189) SZ-22 13.5 (728) 
SZ-11 4.0 (216) SPZ-23.5 13.6 (729) 
SZ-12     5.1 (277) PZ-22 15.3 (823) 
SZ-14     6.2 (331) SZ-222 18.0 (968) 
CZ-67 6.5 (349) SZ-24 19.9 (1072) 
SZ-15 6.6 (356) CZ-114RD 20.1 (1082) 
CZ-72 7.3 (393) PZC-13 20.4 (1098) 
SZ-14.5 8.3 (445) SZ-25 20.5 (1105) 
SPZ-16 8.4 (452) PLZ-23 20.7 (1113) 
CZ-84 8.9 (480) SPZ-23 21.4 (1153) 
CZ-95RD 10.2 (550) CZ-114 21.7 (1165) 
CZ-95 10.5 (566) SZ-27 22.4 (1206) 
SZ-18 10.9 (588) PLZ-25 23.0 (1236) 
SPZ-19.5 11.2 (604) SPZ-26 24.4 (1311) 
CZ-101 11.3 (609) CZ-128 24.8 (1332) 
SZ-20 12.0 (648) PZ-27 25.5 (1371) 
CZ-107 12.1 (653) CZ-141 27.9 (1497) 
SZ-21 12.5 (674) PZC-18 28.3 (1520) 
SPZ-22 12.7 (682) CZ-148 29.4 (1581) 
CZ-113 12.9 (695) PZ-35 43.6 (2344) 
  PZ-40 54.6 (2932) 
    
* Effective Section Modulus is computed by taking the effects of corrosion loss allowances and the 
Hartman reduction factor. 
 
The selection of the sheet pile section shall not relieve the Contractor of the responsibility to satisfy 
all details including minimum clearances, cover, embedments, reinforcement, shear stud locations, 
interlocking, and field cutting.  Any modifications of the plans to accommodate the Contractor’s 
selection shall be paid for by the Contractor and subject to the approval of the Engineer. 
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Construction.  The Contractor shall verify locations of all underground utilities before driving any 
sheet piling.  Any disturbance or damage to existing structures, utilities or other property, 
caused by the Contractor’s operation, shall be repaired by the Contractor in a manner 
satisfactory to the Engineer at no additional cost to the Department.  The Contractor shall be 
responsible for determining the appropriate equipment necessary to drive the sheeting to the tip 
elevation(s) specified on the plans or according to the Contractor’s approved design.  The sheet 
piling shall be driven, as a minimum, to the tip elevation(s) specified, prior to commencing any 
related construction.  If unable to reach the minimum tip elevation, the adequacy of the sheet 
piling design will require re-evaluation by the Department prior to allowing construction adjacent 
to the sheet piling in question. 
 
Basis of Payment.  This work will not be paid separately but shall be included in the item for 
BOXCULVERT END SECTION of the culvert number specified. 
 
 
ALKALI-SILICA REACTION FOR PRECAST AND PRECAST PRESTRESSED CONCRETE 
(BDE) 
Effective:  January 1, 2009 
 
Description.  This special provision is intended to reduce the risk of a deleterious alkali-silica 
reaction in precast and precast prestressed concrete exposed to humid or wet conditions.  The 
special provision is not intended or adequate for concrete exposed to potassium acetate, 
potassium formate, sodium acetate or sodium formate.  The special provision shall not apply to 
the dry environment (humidity less than 60 percent) found inside buildings for residential or 
commercial occupancy.  The special provision shall also not apply to cast-in-place concrete. 
 
Aggregate Expansion Values.  Each coarse and fine aggregate will be tested by the Department 
for alkali reaction according to ASTM C 1260.  The test will be performed with Type I or II 
cement having a total equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.  
The Engineer will determine the assigned expansion value for each aggregate, and these 
values will be made available on the Department’s Alkali-Silica Potential Reactivity Rating List.  
The Engineer may differentiate aggregate based on ledge, production method, gradation 
number, or other factors.  An expansion value of 0.05 percent will be assigned to limestone or 
dolomite coarse aggregates and 0.03 percent to limestone or dolomite fine aggregates 
(manufactured stone sand); however the Department reserves the right to perform the 
ASTM C 1260 test. 
 
Aggregate Groups.  Each combination of aggregates used in a mixture will be assigned to an 
aggregate group.  The point at which the coarse aggregate and fine aggregate expansion 
values intersect in the following table will determine the group. 
 

AGGREGATE GROUPS 
Coarse Aggregate or 

Coarse Aggregate Blend 
ASTM C 1260 Expansion 

 

Fine Aggregate or 
Fine Aggregate Blend 

ASTM C 1260 Expansion 
≤ 0.16% > 0.16% - 0.27% > 0.27% 

≤ 0.16% Group I Group II Group III 
> 0.16% - 0.27% Group II Group II Group III 

> 0.27% Group III Group III Group IV 
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Mixture Options.  Based upon the aggregate group, the following mixture options shall be used; 
however, the Department may prohibit a mixture option if field performance shows a deleterious 
alkali-silica reaction or Department testing indicates the mixture may experience a deleterious 
alkali-silica reaction. 
 
Group I - Mixture options are not applicable.  Use any cement or finely divided mineral. 
Group II - Mixture options 1, 2, 3, 4, or 5 shall be used. 
Group III - Mixture options 1, 2 and 3 combined, 4, or 5 shall be used. 
Group IV - Mixture options 1, 2 and 4 combined, or 5 shall be used. 
 

a) Mixture Option 1.  The coarse or fine aggregates shall be blended to place the material 
in a group that will allow the selected cement or finely divided mineral to be used. 
 
When a coarse or fine aggregate is blended, the weighted expansion value shall be 
calculated separately for the coarse and fine aggregate as follows: 
 
Weighted Expansion Value = (a/100 x A) + (b/100 x B) + (c/100 x C) + … 
 
Where: a, b, c...  = percentage of aggregate in the blend; 

A, B, C…= expansion value for that aggregate. 
 

b) Mixture Option 2.  A finely divided mineral shall be used as described in 1), 2), 3), or 4) 
that follow.  The replacement ratio is defined as “finely divided mineral:portland cement”. 
 
1) Class F Fly Ash.  For Class PC concrete, precast products, and PS concrete, 

Class F fly ash shall replace 15 percent of the portland cement at a minimum 
replacement ratio of 1.5:1. 
 

2) Class C Fly Ash.  For Class PC Concrete, precast products, and Class PS concrete, 
Class C fly ash with 18 percent to less than 26.5 percent calcium oxide content, and 
less than 2.0 percent loss on ignition, shall replace 20 percent of the portland cement 
at a minimum replacement ratio of 1:1; or at a minimum replacement ratio of 1.25:1 if 
the loss on ignition is 2.0 percent or greater.  Class C fly ash with less than 18 
percent calcium oxide content shall replace 20 percent of the portland cement at a 
minimum replacement ratio of 1.25:1. 
 

3) Ground Granulated Blast-Furnace Slag.  For Class PC concrete, precast products, 
and Class PS concrete, ground granulated blast-furnace slag shall replace 
25 percent of the portland cement at a minimum replacement ratio of 1:1. 
 

4) Microsilica or High Reactivity Metakaolin.  Microsilica solids or high reactivity 
metakaolin shall be added to the mixture at a minimum 25 lb/cu yd (15 kg/cu m) or 
27 lb/cu yd (16 kg/cu m) respectively. 

 
c) Mixture Option 3.  The cement used shall have a maximum total equivalent alkali content 

(Na2O + 0.658K2O) of 0.60 percent.  When aggregate in Group II is involved, any finely 
divided mineral may be used with a portland cement. 
 

d) Mixture Option 4.  The cement used shall have a maximum total equivalent alkali content 
(Na2O + 0.658K2O) of 0.45 percent.   
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When aggregate in Group Il or lll is involved, any finely divided mineral may be used with 
a portland cement. 
 

e) Mixture Option 5.  The proposed cement or finely divided mineral may be used if the 
ASTM C 1567 expansion value is ≤ 0.16 percent when performed on the aggregate in 
the concrete mixture with the highest ASTM C 1260 test result.  The ASTM C 1567 test 
will be valid for two years, unless the Engineer determines the materials have changed 
significantly.  The 0.20 percent autoclave expansion limit in ASTM C 1567 shall not 
apply. 
 
If during the two year time period the Contractor needs to replace the cement, and the 
replacement cement has an equal or lower total equivalent alkali content 
(Na2O + 0.658K2O), a new ASTM C 1567 test will not be required. 
 

Testing.  If an individual aggregate has an ASTM C 1260 expansion value > 0.16 percent, an 
ASTM C 1293 test may be performed by the Contractor to evaluate the Department’s 
ASTM C 1260 test result.  The ASTM C 1293 test shall be performed with Type I or II cement 
having a total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.  The 
interior vertical wall of the ASTM C 1293 recommended container (pail) shall be half covered 
with a wick of absorbent material consisting of blotting paper.  If the testing laboratory desires to 
use an alternate container or wick of absorbent material, ASTM C 1293 test results with an 
alkali-reactive aggregate of known expansion characteristics shall be provided to the Engineer 
for review and approval.  If the expansion is less than 0.040 percent after one year, the 
aggregate will be assigned an ASTM C 1260 expansion value of 0.08 percent that will be valid 
for two years, unless the Engineer determines the aggregate has changed significantly. 
 
The Engineer reserves the right to verify a Contractor’s ASTM C 1293 or 1567 test result.  The 
Engineer will not accept the result if the precision and bias for the test methods are not met. 
 
The laboratory performing the ASTM C 1567 test shall either be accredited by the AASHTO 
Materials Reference Laboratory (AMRL) for ASTM C 227 under Portland Cement or Aggregate; 
or shall be inspected for Hydraulic Cement - Physical Tests by the Cement and Concrete 
Reference Laboratory (CCRL) and shall be approved by the Department.  The laboratory 
performing the ASTM C 1293 test shall be inspected for Portland Cement Concrete by CCRL 
and shall be approved by the Department. 
 
 
APPROVAL OF PROPOSED BORROW AREAS, USE AREAS, AND/OR WASTE AREAS 
(BDE) 
Effective:  November 1, 2008     Revised:  November 1, 2010 
 
Replace the first paragraph of Article 107.22 of the Standard Specifications with the following: 
 

“All proposed borrow areas, including commercial borrow areas; use areas, including, but 
not limited to temporary access roads, detours, runarounds, plant sites, and staging and storage 
areas; and/or waste areas are to be designated by the Contractor to the Engineer and approved 
prior to their use.  Such areas outside the State of Illinois shall be evaluated, at no additional 
cost to the Department, according to the requirements of the state in which the area lies; and 
approval by the authority within that state having jurisdiction for such areas shall be forwarded 
to the Engineer.  Such areas within Illinois shall be evaluated as described herein. 
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A location map delineating the proposed borrow area, use area, and/or waste area shall be 
submitted to the Engineer for approval along with an agreement from the property owner 
granting the Department permission to enter the property and conduct cultural and biological 
resource reconnaissance surveys of the site for archaeological resources, threatened or 
endangered species or their designated essential habitat, wetlands, prairies, and savannahs.  
The type of location map submitted shall be a topographic map, a plat map, or a 7.5 minute 
quadrangle map.  Submittals shall include the intended use of the site and provide sufficient 
detail for the Engineer to determine the extent of impacts to the site.  The Engineer will initiate 
cultural and biological resource reconnaissance surveys of the site, as necessary, at no cost to 
the Contractor.  The Engineer will advise the Contractor of the expected time required to 
complete all surveys.  If the proposed area is within 150 ft (45 m) of the highway right-of-way, a 
topographic map of the proposed site will be required as specified in Article 204.02.” 
 
 
CEMENT (BDE) 
Effective:  January 1, 2007     Revised:  April 1, 2009 
 
Revise Section 1001 of the Standard Specifications to read: 
 

“SECTION 1001.  CEMENT 
 

1001.01 Cement Types.  Cement shall be according to the following. 
 
(a) Portland Cement.  Acceptance of portland cement shall be according to the current 

Bureau of Materials and Physical Research’s Policy Memorandum, “Portland or Blended 
Cement Acceptance Procedure for Qualified and Non-Qualified Plants”. 
 
Portland cement shall be according to ASTM C 150, and shall meet the standard 
physical and chemical requirements.  Type I or Type II may be used for cast-in-place, 
precast, and precast prestressed concrete.  Type III may be used according to 
Article 1020.04, or when approved by the Engineer.  All other cements referenced in 
ASTM C 150 may be used when approved by the Engineer. 
 
The total of all organic processing additions shall be a maximum of 1.0 percent by 
weight (mass) of the cement.  The total of all inorganic processing additions shall be a 
maximum of 4.0 percent by weight (mass) of the cement.  However, a cement kiln dust 
inorganic processing addition shall be limited to a maximum of 1.0 percent.  Organic 
processing additions shall be limited to grinding aids that improve the flowability of 
cement, reduce pack set, and improve grinding efficiency.  Inorganic processing 
additions shall be limited to granulated blast-furnace slag according to the chemical 
requirements of AASHTO M 302, Class C fly ash according to the chemical 
requirements of AASHTO M 295, and cement kiln dust. 
 

(b) Portland-Pozzolan Cement.  Acceptance of portland-pozzolan cement shall be according 
to the current Bureau of Materials and Physical Research’s Policy Memorandum, 
“Portland or Blended Cement Acceptance Procedure for Qualified and Non-Qualified 
Plants”. 
 
Portland-pozzolan cement shall be according to ASTM C 595 and shall meet the 
standard physical and chemical requirements.   
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Type IP may be used for cast-in-place, precast, and precast prestressed concrete, 
except when Class PP concrete is used.  The pozzolan constituent for Type IP shall be a 
maximum of 21 percent of the weight (mass) of the portland-pozzolan cement. 
 
For cast-in-place construction, portland-pozzolan cement shall not be used in concrete 
mixtures when the air temperature is below 40 ºF (4 ºC) without permission of the 
Engineer.  If permission is given, the mix design strength requirement may require the 
Contractor to increase the cement or eliminate the cement factor reduction for a water-
reducing or high range water-reducing admixture which is permitted according to 
Article 1020.05(b). 
 
The total of all organic processing additions shall be a maximum of 1.0 percent by 
weight (mass) of the cement.  Organic processing additions shall be limited to grinding 
aids as defined in (a) above.  Inorganic processing additions shall be limited to cement 
kiln dust at a maximum of 1.0 percent. 
 

(c) Portland Blast-Furnace Slag Cement.  Acceptance of portland blast-furnace slag cement 
shall be according to the current Bureau of Materials and Physical Research’s Policy 
Memorandum, “Portland or Blended Cement Acceptance Procedure for Qualified and 
Non-Qualified Plants”. 
 
Portland blast-furnace slag cement shall be according to ASTM C 595 and shall meet 
the standard physical and chemical requirements.  Type IS portland blast-furnace slag 
cement may be used for cast-in-place, precast, and precast prestressed concrete, 
except when Class PP concrete is used.  The blast-furnace slag constituent for Type IS 
shall be a maximum of 25 percent of the weight (mass) of the portland blast-furnace slag 
cement. 
 
For cast-in-place construction, portland blast-furnace slag cement shall not be used in 
concrete mixtures when the air temperature is below 40 ºF (4 ºC) without permission of 
the Engineer.  If permission is given, the mix design strength requirement may require 
the Contractor to increase the cement or eliminate the cement factor reduction for a 
water-reducing or high range water-reducing admixture which is permitted according to 
Article 1020.05(b). 
 
The total of all organic processing additions shall be a maximum of 1.0 percent by 
weight (mass) of the cement.  Organic processing additions shall be limited to grinding 
aids as defined in (a) above.  Inorganic processing additions shall be limited to cement 
kiln dust at a maximum of 1.0 percent. 
 

(d) Rapid Hardening Cement.  Rapid hardening cement shall be used according to 
Article 1020.04 or when approved by the Engineer.  The cement shall be on the 
Department’s current “Approved List of Packaged, Dry, Rapid Hardening Cementitious 
Materials for Concrete Repairs”, and shall be according to the following. 
 
(1) The cement shall have a maximum final set of 25 minutes, according to Illinois 

Modified ASTM C 191. 
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(2) The cement shall have a minimum compressive strength of 2000 psi (13,800 kPa) at 
3.0 hours, 3200 psi (22,100 kPa) at 6.0 hours, and 4000 psi (27,600 kPa) at 
24.0 hours, according to Illinois Modified ASTM C 109. 
 

(3) The cement shall have a maximum drying shrinkage of 0.050 percent at seven days, 
according to Illinois Modified ASTM C 596. 
 

(4) The cement shall have a maximum expansion of 0.020 percent at 14 days, according 
to Illinois Modified ASTM C 1038. 
 

(5) The cement shall have a minimum 80 percent relative dynamic modulus of elasticity; 
and shall not have a weight (mass) gain in excess of 0.15 percent or a weight (mass) 
loss in excess of 1.0 percent, after 100 cycles, according to AASHTO T 161, 
Procedure B. 
 

(e) Calcium Aluminate Cement.  Calcium aluminate cement shall be used only where 
specified by the Engineer.  The cement shall meet the standard physical requirements 
for Type I cement according to ASTM C 150, except the time of setting shall not apply.  
The chemical requirements shall be determined according to ASTM C 114 and shall be 
as follows:  minimum 38 percent aluminum oxide (Al2O3), maximum 42 percent calcium 
oxide (CaO), maximum 1 percent magnesium oxide (MgO), maximum 0.4 percent sulfur 
trioxide (SO3), maximum 1 percent loss on ignition, and maximum 3.5 percent insoluble 
residue. 
 

1001.02 Uniformity of Color.  Cement contained in single loads or in shipments of several 
loads to the same project shall not have visible differences in color. 

 
1001.03 Mixing Brands and Types.  Different brands or different types of cement from the 

same manufacturing plant, or the same brand or type from different plants shall not be mixed or 
used alternately in the same item of construction unless approved by the Engineer. 

 
1001.04 Storage.  Cement shall be stored and protected against damage, such as 

dampness which may cause partial set or hardened lumps.  Different brands or different types 
of cement from the same manufacturing plant, or the same brand or type from different plants 
shall be kept separate.” 
 
 
CONCRETE ADMIXTURES (BDE) 
Effective:  January 1, 2003    Revised:  April 1, 2009 
 
Replace the first paragraph of Article 1020.05(b) of the Standard Specifications to read: 
 

“ (b) Admixtures.  The use of admixtures to increase the workability or to accelerate the 
hardening of the concrete will be permitted when approved by the Engineer.  Admixture 
dosages shall result in the mixture meeting the specified plastic and hardened 
properties.  The Department will maintain an Approved List of Corrosion Inhibitors.  
Corrosion inhibitor dosage rates shall be according to Article 1020.05(b)(12).  The 
Department will also maintain an Approved List of Concrete Admixtures, and an 
admixture technical representative shall be consulted when determining an admixture 
dosage from this list.   
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  The dosage shall be within the range indicated on the approved list unless the influence 
by other admixtures, jobsite conditions (such as a very short haul time), or other 
circumstances warrant a dosage outside the range.  The Engineer shall be notified when 
a dosage is proposed outside the range.  To determine an admixture dosage, air 
temperature, concrete temperature, cement source and quantity, finely divided mineral 
sources(s) and quantity, influence of other admixtures, haul time, placement conditions, 
and other factors as appropriate shall be considered.  The Engineer may request the 
Contractor to have a batch of concrete mixed in the lab or field to verify the admixture 
dosage is correct.  An admixture dosage or combination of admixture dosages shall not 
delay the initial set of concrete by more than one hour.  When a retarding admixture is 
required or appropriate for a bridge deck or bridge deck overlay pour, the initial set time 
shall be delayed until the deflections due to the concrete dead load are no longer a 
concern for inducing cracks in the completed work.  However, a retarding admixture 
shall not be used to further extend the pour time and justify the alteration of a bridge 
deck pour sequence. 
 
When determining water in admixtures for water/cement ratio, the Contractor shall 
calculate 70 percent of the admixture dosage as water, except a value of 50 percent 
shall be used for a latex admixture used in bridge deck latex concrete overlays.” 
 

Revise Section 1021 of the Standard Specifications to read: 
 

“SECTION 1021.  CONCRETE ADMIXTURES 
 

1021.01 General.  Admixtures shall be furnished in liquid form ready for use.  The 
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such 
containers or tanks as are acceptable to the Engineer.  Delivery shall be accompanied by a 
ticket which clearly identifies the manufacturer and trade name of the material.  Containers shall 
be readily identifiable as to manufacturer and trade name of the material they contain. 
 

Corrosion inhibitors will be maintained on the Department’s Approved List of Corrosion 
Inhibitors.  All other concrete admixture products will be maintained on the Department’s 
Approved List of Concrete Admixtures.  For the admixture submittal, a report prepared by an 
independent laboratory accredited by the AASHTO Materials Reference Laboratory (AMRL) for 
Portland Cement Concrete shall be provided.  The report shall show the results of physical tests 
conducted no more than five years prior to the time of submittal, according to applicable 
specifications.  However, for corrosion inhibitors the ASTM G 109 test information specified in 
ASTM C 1582 is not required to be from and independent lab.  All other information in 
ASTM C 1582 shall be from and independent lab. 
 

Tests shall be conducted using materials and methods specified on a "test" concrete and a 
"reference" concrete, together with a certification that no changes have been made in the 
formulation of the material since the performance of the tests.  Per the manufacturer’s option, 
the cement content for all required tests shall either be according to applicable specifications or 
5.65 cwt/cu yd (335 kg/cu m).  Compressive strength test results for six months and one year 
will not be required. 

 
Prior to the approval of an admixture, the Engineer reserves the right to request a sample 

for testing.  The test and reference concrete mixtures tested by the Engineer will contain a 
cement content of 5.65 cwt/cu yd (335 kg/cu m).   
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For freeze-thaw testing, the Department will perform the test according to AASHTO T 161, 
Procedure B.  The flexural strength test will be performed according to AASHTO T 177.  If the 
Engineer decides to test the admixture, the manufacturer shall submit AASHTO T 197 water 
content and set time test results on the standard cement used by the Department.  The test and 
reference concrete mixture shall contain a cement content of 5.65 cwt/cu yd (335 kg/cu m).  The 
manufacturer may select their lab or an independent lab to perform this testing.  The laboratory 
is not required to be accredited by AASHTO. 

 
The manufacturer shall include in the submittal the following admixture information: the 

manufacturing range for specific gravity, the midpoint and manufacturing range for residue by 
oven drying, and the manufacturing range for pH.  The submittal shall also include an infrared 
spectrophotometer trace no more than five years old. 

 
For air-entraining admixtures according to Article 1021.02, the specific gravity allowable 

manufacturing range shall be established by the manufacturer and the test method shall be 
according to ASTM C 494.  For residue by oven drying and pH, the allowable manufacturing 
range and test methods shall be according to ASTM C 260. 

 
For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, and 1021.07, the 

pH allowable manufacturing range shall be established by the manufacturer and the test method 
shall be according to ASTM E 70.  For specific gravity and residue by oven drying, the allowable 
manufacturing range and test methods shall be according to ASTM C 494. 

 
When test results are more than seven years old, the manufacturer shall re-submit the 

infrared spectrophotometer trace and the report prepared by an independent laboratory 
accredited by AASHTO. 

 
All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent 

chloride by weight (mass). 
 

Random field samples may be taken by the Department to verify an admixture meets 
specification.  A split sample will be provided to the manufacturer if requested.  Admixtures that 
do not meet specification requirements or an allowable manufacturing range established by the 
manufacturer shall be replaced with new material. 
 

1021.02 Air-Entraining Admixtures.  Air-entraining admixtures shall be according to 
AASHTO M 154. 
 

1021.03 Retarding and Water-Reducing Admixtures.  The admixture shall be according to 
the following. 

 
(a) The retarding admixture shall be according to AASHTO M 194, Type B (retarding) or 

Type D (water-reducing and retarding). 
(b) The water-reducing admixture shall be according to AASHTO M 194, Type A. 
(c) The high range water-reducing admixture shall be according to AASHTO M 194, Type F 

(high range water-reducing) or Type G (high range water-reducing and retarding). 
 

1021.04 Accelerating Admixtures.  The admixture shall be according to AASHTO M 194, 
Type C (accelerating) or Type E (water reducing and accelerating). 
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1021.05 Self-Consolidating Admixtures.  The self-consolidating admixture system shall 
consist of either a high range water-reducing admixture only or a high range water-reducing 
admixture combined with a separate viscosity modifying admixture.  The one or two component 
admixture system shall be capable of producing a concrete mixture that can flow around 
reinforcement and consolidate under its own weight without additional effort and without 
segregation. 
 

The high range water-reducing admixture shall be according to AASHTO M 194, Type F. 
 
The viscosity modifying admixture shall be according to ASTM C 494, Type S (specific 

performance). 
 
1021.06 Rheology-Controlling Admixture.  The rheology-controlling admixture shall be 

capable of producing a concrete mixture with a lower yield stress that will consolidate easier for 
slipform applications used by the Contractor.  The rheology-controlling admixture shall be 
according to ASTM C 494, Type S (specific performance). 

 
1021.07 Corrosion Inhibitor.  The corrosion inhibitor shall be according to one of the 

following. 
 

(a) Calcium Nitrite.  The corrosion inhibitor shall contain a minimum 30 percent calcium 
nitrite by weight (mass) of solution, and shall comply with the requirements of 
AASHTO M 194, Type C (accelerating). 

(b) Other Materials.  The corrosion inhibitor shall be according to ASTM C 1582.” 
 
 
CONSTRUCTION AIR QUALITY - DIESEL VEHICLE EMISSIONS CONTROL (BDE) 
Effective:  April 1, 2009      Revised:  July 1, 2009 
 
Diesel Vehicle Emissions Control.  The reduction of construction air emissions shall be 
accomplished by using cleaner burning diesel fuel.  The term “equipment” refers to any and all 
diesel fuel powered devices rated at 50 hp and above, to be used on the project site in excess 
of seven calendar days over the course of the construction period on the project site (including 
any “rental” equipment). 
 
All equipment on the jobsite, with engine ratings of 50 hp and above, shall be required to: use 
Ultra Low Sulfur Diesel fuel (ULSD) exclusively (15 ppm sulfur content or less). 
 
Diesel powered equipment in non-compliance will not be allowed to be used on the project site, 
and is also subject to a notice of non-compliance as outlined below. 
 
The Contractor shall submit copies of monthly summary reports and include certified copies of 
the ULSD diesel fuel delivery slips for diesel fuel delivered to the jobsite for the reporting time 
period, noting the quantity of diesel fuel used. 
 
If any diesel powered equipment is found to be in non-compliance with any portion of this 
specification, the Engineer will issue the Contractor a notice of non-compliance and identify an 
appropriate period of time, as outlined below under environmental deficiency deduction, in 
which to bring the equipment into compliance or remove it from the project site.   
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Any costs associated with bringing any diesel powered equipment into compliance with these 
diesel vehicle emissions controls shall be considered as included in the contract unit prices bid 
for the various items of work involved and no additional compensation will be allowed.  The 
Contractor's compliance with this notice and any associated regulations shall also not be 
grounds for a claim. 
 
Environmental Deficiency Deduction.  When the Engineer is notified, or determines that an 
environmental control deficiency exists, he/she will notify the Contractor in writing, and direct the 
Contractor to correct the deficiency within a specified time period.  The specified time-period, 
which begins upon Contractor notification, will be from 1/2 hour to 24 hours long, based on the 
urgency of the situation and the nature of the deficiency.  The Engineer shall be the sole judge 
regarding the time period. 
 
The deficiency will be based on lack of repair, maintenance and diesel vehicle emissions 
control. 
 
If the Contractor fails to correct the deficiency within the specified time frame, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
If a Contractor or subcontractor accumulates three environmental deficiency deductions in a 
contract period, the Contractor will be shutdown until the deficiency is corrected.  Such a 
shutdown will not be grounds for any extension of contract time, waiver of penalties, or be 
grounds for any claim. 
 
 
CONSTRUCTION AIR QUALITY - IDLING RESTRICTIONS (BDE) 
Effective:  April 1, 2009 
 
Idling Restrictions.  The Contractor shall establish truck-staging areas for all diesel powered 
vehicles that are waiting to load or unload material at the jobsite.  Staging areas shall be located 
where the diesel emissions from the equipment will have a minimum impact on adjacent 
sensitive receptors.  The Department will review the selection of staging areas, whether within 
or outside the existing highway right-of-way, to avoid locations near sensitive areas or 
populations to the extent possible.  Sensitive receptors include, but are not limited to, hospitals, 
schools, residences, motels, hotels, daycare facilities, elderly housing and convalescent 
facilities.  Diesel powered engines shall also be located as far away as possible from fresh air 
intakes, air conditioners, and windows.  The Engineer will approve staging areas before 
implementation. 
 
Diesel powered vehicle operators may not cause or allow the motor vehicle, when it is not in 
motion, to idle for more than a total of 10 minutes within any 60 minute period, except under any 
of the following circumstances:  
 

1) The motor vehicle has a gross vehicle weight rating of less than 8000 lb (3630 kg). 
2) The motor vehicle idles while forced to remain motionless because of on-highway traffic, 

an official traffic control device or signal, or at the direction of a law enforcement official. 
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3) The motor vehicle idles when operating defrosters, heaters, air conditioners, or other 
equipment solely to prevent a safety or health emergency. 

4) A police, fire, ambulance, public safety, other emergency or law enforcement motor 
vehicle, or any motor vehicle used in an emergency capacity, idles while in an 
emergency or training mode and not for the convenience of the vehicle operator. 

5) The primary propulsion engine idles for maintenance, servicing, repairing, or diagnostic 
purposes if idling is necessary for such activity. 

6) A motor vehicle idles as part of a government inspection to verify that all equipment is in 
good working order, provided idling is required as part of the inspection. 

7) When idling of the motor vehicle is required to operate auxiliary equipment to accomplish 
the intended use of the vehicle (such as loading, unloading, mixing, or processing cargo; 
controlling cargo temperature; construction operations, lumbering operations; oil or gas 
well servicing; or farming operations), provided that this exemption does not apply when 
the vehicle is idling solely for cabin comfort or to operate non-essential equipment such 
as air conditioning, heating, microwave ovens, or televisions. 

8) When the motor vehicle idles due to mechanical difficulties over which the operator has 
no control. 

9) The outdoor temperature is less than 32 °F (0 °C) or greater than 80 °F (26 °C). 
 
When the outdoor temperature is greater than or equal to 32 °F (0 °C) or less than or equal to 
80 °F (26 °C), a person who operates a motor vehicle operating on diesel fuel shall not cause or 
allow the motor vehicle to idle for a period greater than 30 minutes in any 60 minute period while 
waiting to weigh, load, or unload cargo or freight, unless the vehicle is in a line of vehicles that 
regularly and periodically moves forward. 
 
The above requirements do not prohibit the operation of an auxiliary power unit or generator set 
as an alternative to idling the main engine of a motor vehicle operating on diesel fuel. 
 
Environmental Deficiency Deduction.  When the Engineer is notified, or determines that an 
environmental control deficiency exists based on non-compliance with the idling restrictions, 
he/she will notify the Contractor, and direct the Contractor to correct the deficiency. 
 
If the Contractor fails to correct the deficiency a monetary deduction will be imposed.  The 
monetary deduction will be $1,000.00 for each deficiency identified. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000    Revised:  January 1, 2010 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.   
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When this Special Provision is used to satisfy state law requirements on 100 percent state-
funded contracts, the federal government has no involvement in such contracts (not a federal-
aid contract) and no responsibility to oversee the implementation of this Special Provision by the 
Department on those contracts.  DBE participation on 100 percent state-funded contracts will 
not be credited toward fulfilling the Department's annual overall DBE goal required by the US 
Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor: 
 
The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract.  The Contractor shall carry out 
applicable requirements of 49 CFR part 26 in the award and administration of contracts funded 
in whole or in part with federal or state funds.  Failure by the Contractor to carry out these 
requirements is a material breach of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems appropriate. 
 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined that the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  This determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates that, in the absence of 
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be 
expected to perform 2.00% of the work.  This percentage is set as the DBE participation goal for 
this contract.  Consequently, in addition to the other award criteria established for this contract, 
the Department will only award this contract to a bidder who makes a good faith effort to meet 
this goal of DBE participation in the performance of the work.  A bidder makes a good faith effort 
for award consideration if either of the following is done in accordance with the procedures set 
forth in this Special Provision: 
 
(a) The bidder documents that enough DBE participation has been obtained to meet the 

goal; or 
(b) The bidder documents that a good faith effort has been made to meet the goal, even 

though the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 
DBE LOCATOR REFERENCES.  Bidders may consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department's Bureau of Small Business Enterprises at telephone number (217)785-4611, or by 
visiting the Department's web site at www.dot.il.gov. 
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BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement.  The failure of the bidder to comply will render the bid not responsive. 
 
(a) The bidder shall submit a Disadvantaged Business Utilization Plan on Department forms 
SBE 2025 and 2026 with the bid. 
 
(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 
participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization Plan 
shall further provide the name, telephone number, and telefax number of a responsible official of 
the bidder designated for purposes of notification of plan approval or disapproval under the 
procedures of this Special Provision. 
 
(c) The Utilization Plan shall include a DBE Participation Commitment Statement, 
Department form SBE 2025, for each DBE proposed for the performance of work to achieve the 
contract goal.  For bidding purposes, submission of the completed SBE 2025 forms, signed by 
the DBEs and faxed to the bidder will be acceptable as long as the original is available and 
provided upon request.  All elements of information indicated on the said form shall be provided, 
including but not limited to the following: 
 
(1) The names and addresses of DBE firms that will participate in the contract; 
 
(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar amount 
of participation for identified work shall specifically state the quantity, unit price, and total 
subcontract price for the work to be completed by the DBE.  If partial pay items are to be 
performed by the DBE, indicate the portion of each item, a unit price where appropriate and the 
subcontract price amount; 
 
(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder and 
each participating DBE firm documenting the commitment to use the DBE subcontractors whose 
participation is submitted to meet the contract goal; 
 
(5) If the bidder is a joint venture comprised of DBE companies and non-DBE companies, 
the plan must also include a clear identification of the portion of the work to be performed by the 
DBE partner(s); and, 
 
(6) If the contract goal is not met, evidence of good faith efforts. 
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document the good faith efforts of the bidder 
before the Department will commit to the performance of the contract by the bidder.  The 
Utilization Plan will be approved by the Department if the Utilization Plan commits sufficient 
commercially useful DBE work performance to meet the contract goal or the bidder submits 
sufficient documentation of a good faith effort to meet the contract goal pursuant to 49 CFR part 
26, Appendix A.  The Utilization Plan will not be approved by the Department if the Utilization 
Plan does not commit sufficient DBE participation to meet the contract goal unless the apparent 
successful bidder documented in the Utilization Plan that it made a good faith effort to meet the 
goal.   
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This means that the bidder must show that all necessary and reasonable steps were taken to 
achieve the contract goal.  Necessary and reasonable steps are those which, by their scope, 
intensity and appropriateness to the objective, could reasonably be expected to obtain sufficient 
DBE participation, even if they were not successful.  The Department will consider the quality, 
quantity, and intensity of the kinds of efforts that the bidder has made.  Mere pro forma efforts, 
in other words, efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 
(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder's good faith efforts to obtain participation.  These listed factors are not 
intended to be a mandatory checklist and are not intended to be exhaustive.  Other factors or 
efforts brought to the attention of the Department may be relevant in appropriate cases, and will 
be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 
meetings, advertising and/or written notices) the interest of all certified DBE companies that 
have the capability to perform the work of the contract.  The bidder must solicit this interest 
within sufficient time to allow the DBE companies to respond to the solicitation.  The bidder must 
determine with certainty if the DBE companies are interested by taking appropriate steps to 
follow up initial solicitations. 
 
(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, breaking 
out contract work items into economically feasible units to facilitate DBE participation, even 
when the prime Contractor might otherwise prefer to perform these work items with its own 
forces. 
 
(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in responding 
to a solicitation. 
 
(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and suppliers and 
to select those portions of the work or material needs consistent with the available DBE 
subcontractors and suppliers, so as to facilitate DBE participation.  Evidence of such negotiation 
includes the names, addresses, and telephone numbers of DBE companies that were 
considered; a description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional agreements could not 
be reached for DBE companies to perform the work. 
 
 b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a firm’s price 
and capabilities as well as contract goals into consideration.  However, the fact that there may 
be some additional costs involved in finding and using DBE companies is not in itself sufficient 
reason for a bidder’s failure to meet the contract DBE goal, as long as such costs are 
reasonable.  Also, the ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith efforts.  Bidders 
are not, however, required to accept higher quotes from DBE companies if the price difference 
is excessive or unreasonable. 
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(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social affiliations 
(for example union vs. non-union employee status) are not legitimate causes for the rejection or 
non-solicitation of bids in the bidder’s efforts to meet the project goal. 
 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 
(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of DBE companies. 
 
(b) If the Department determines that the apparent successful bidder has made a good faith 
effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this Special 
Provision and that a good faith effort has not been made, the Department will notify the 
responsible company official designated in the Utilization Plan that the bid is not responsive.  
The notification shall include a statement of reasons why good faith efforts have not been found. 
 
(c) The bidder may request administrative reconsideration of a determination adverse to the 
bidder within the five working days after receipt of the notification date of the determination by 
delivering the request to the Department of Transportation, Bureau of Small Business 
Enterprises, Contract Compliance Section, 2300 South Dirksen Parkway, Room 319, 
Springfield, Illinois 62764 (Telefax: (217)785-1524).  Deposit of the request in the United States 
mail on or before the fifth business day shall not be deemed delivery.  The determination shall 
become final if a request is not made and delivered.  A request may provide additional written 
documentation and/or argument concerning the issue of whether an adequate good faith effort 
was made to meet the contract goal.  The request will be forwarded to the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the bidder to 
meet in person in order to consider all issues of whether the bidder made a good faith effort to 
meet the goal.  After the review by the Reconsideration Officer, the bidder will be sent a written 
decision within ten working days after receipt of the request for reconsideration, explaining the 
basis for finding that the bidder did or did not meet the goal or make adequate good faith efforts 
to do so.  A final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for award.  A 
final decision that a good faith effort was not made shall render the bid not responsive. 
 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.   
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The Department and Contractor are governed by the provisions of 49 CFR part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR part 26.55, the provisions of which govern over the summary contained 
herein. 
 
(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 
(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work performed by 
the DBE’s own forces. 
 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor from 
the prime Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts to a 
non-DBE does not count toward the DBE goal. 
 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which it is 
responsible.  At least one truck owned, operated, licensed, and insured by the DBE must be 
used on the contact.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission it receives as a result of the lease arrangement. 

 
(e) DBE as a material supplier:   
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a 

DBE regular dealer. 
(2) 100 percent goal credit for the cost of materials or supplies obtained from a DBE 

manufacturer. 
(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a regular dealer or manufacturer. 
 
CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.   
  



FAS Route 1531 (Cisco/Monticello Rd.) 
Project RS-1531 (100) 
Section 10B-1 & 11B-1 

Piatt County 
Contract No. 70458 

38 

If the Contractor did not succeed in obtaining enough DBE participation to achieve the 
advertised contract goal, and the Utilization Plan was approved and contract awarded based 
upon a determination of good faith, the total dollar value of DBE work calculated in the approved 
Utilization Plan as a percentage of the awarded contract value shall become the amended 
contract goal. 
 
(a) No amendment to the Utilization Plan may be made without prior written approval from 
the Department’s Bureau of Small Business Enterprises.  All requests for amendment to the 
Utilization Plan shall be submitted to the Department of Transportation, Bureau of Small 
Business Enterprises, Contract Compliance Section, 2300 South Dirksen Parkway, Room 319, 
Springfield, Illinois 62764.  Telephone number (217) 785-4611.  Telefax number (217) 785-
1524. 
 
(b) The Contractor must notify and obtain written approval from the Department’s Bureau of 
Small Business Enterprises prior to replacing a DBE or making any change in the participation 
of a DBE.  Approval for replacement will be granted only if it is demonstrated that the DBE is 
unable or unwilling to perform.  The Contractor must make every good faith effort to find another 
certified DBE subcontractor to substitute for the original DBE.  The good faith efforts shall be 
directed at finding another DBE to perform at least the same amount of work under the contract 
as the original DBE, to the extent needed to meet the contract goal. 
 
(c) Any deviation from the DBE condition-of-award or contract specifications must be 
approved, in writing, by the Department.  The Contractor shall notify affected DBEs in writing of 
any changes in the scope of work which result in a reduction in the dollar amount condition-of-
award to the contract. 
 
(d) In addition to the above requirements for reductions in the condition of award, additional 
requirements apply to the two cases of Contractor-initiated work substitution proposals.  Where 
the contract allows alternate work methods which serve to delete or create underruns in 
condition of award DBE work, and the Contractor selects that alternate method or, where the 
Contractor proposes a substitute work method or material that serves to diminish or delete work 
committed to a DBE and replace it with other work, then the Contractor must demonstrate one 
of the following: 
 
(1) That the replacement work will be performed by the same DBE (as long as the DBE 

is certified in the respective item of work) in a modification of the condition of award; 
or 

(2) That the DBE is aware that its work will be deleted or will experience underruns and 
has agreed in writing to the change.  If this occurs, the Contractor shall substitute 
other work of equivalent value to a certified DBE or provide documentation of good 
faith efforts to do so; or 

(3) That the DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonably competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 

 
(e) Where the revision includes work committed to a new DBE subcontractor, not previously 
involved in the project, then a Request for Approval of Subcontractor, Department form BC 
260A, must be signed and submitted. 
  



FAS Route 1531 (Cisco/Monticello Rd.) 
Project RS-1531 (100) 
Section 10B-1 & 11B-1 

Piatt County 
Contract No. 70458 

39 

(f) If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, than a new Request for Approval of Subcontractor shall not be required.  However, 
the Contractor must document efforts to assure that the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 
(g) All work indicated for performance by an approved DBE shall be performed, managed, 
and supervised by the DBE executing the Participation Statement.  The Contractor shall not 
terminate for convenience a DBE listed in the Utilization Plan and then perform the work of the 
terminated DBE with its own forces, those of an affiliate or those of another subcontractor, 
whether DBE or not, without first obtaining the written consent of the Bureau of Small Business 
Enterprises to amend the Utilization Plan.  The Contractor shall notify the Bureau of Small 
Business Enterprises of any termination for reasons other than convenience, and shall obtain 
approval for inclusion of the substitute DBE in the Utilization Plan.  If good faith efforts following 
a termination of a DBE for cause are not successful, the Contractor shall contact the Bureau of 
Small Business Enterprises and provide a full accounting of the efforts undertaken to obtain 
substitute DBE participation.  The Bureau of Small Business Enterprises will evaluate the good 
faith efforts in light of all circumstances surrounding the performance status of the contract, and 
determine whether the contract goal should be amended. 
 
(h) The Contractor shall maintain a record of payments for work performed to the DBE 
participants.  The records shall be made available to the Department for inspection upon 
request.  After the performance of the final item of work or delivery of material by a DBE and 
final payment therefore to the DBE by the Contractor, but not later than thirty calendar days 
after payment has been made by the Department to the Contractor for such work or material, 
the Contractor shall submit a DBE Payment Agreement on Department form SBE 2115 to the 
Regional Engineer.  If full and final payment has not been made to the DBE, the DBE Payment 
Agreement shall indicate whether a disagreement as to the payment required exists between 
the Contractor and the DBE or if the Contractor believes that the work has not been 
satisfactorily completed.  If the Contractor does not have the full amount of work indicated in the 
Utilization Plan performed by the DBE companies indicated in the Utilization Plan and after good 
faith efforts are reviewed, the Department may deduct from contract payments to the Contractor 
the amount of the goal not achieved as liquidated and ascertained damages.  The Contractor 
may request an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (j) of this part. 
 
(i) The Department reserves the right to withhold payment to the Contractor to enforce the 
provisions of this Special Provision.  Final payment shall not be made on the contract until such 
time as the Contractor submits sufficient documentation demonstrating achievement of the goal 
in accordance with this Special Provision or after liquidated damages have been determined 
and collected. 
 
(j) Notwithstanding any other provision of the contract, including but not limited to 
Article 109.09 of the Standard Specifications, the Contractor may request administrative 
reconsideration of a decision to deduct the amount of the goal not achieved as liquidated 
damages.  A request to reconsider shall be delivered to the Contract Compliance Section and 
shall be handled and considered in the same manner as set forth in paragraph (c) of “Good 
Faith Effort Procedures” of this Special Provision, except a final decision that a good faith effort 
was not made during contract performance to achieve the goal agreed to in the Utilization Plan 
shall be the final administrative decision of the Department. 
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ENGINEER’S FIELD OFFICE TYPE B (BDE) 
Effective:  August 1, 2008      Revised:  January 1, 2011 
 
Revise Article 670.04 of the Standard Specifications to read: 
 

“ 670.04 Engineer's Field Office Type B.  Type B field offices shall have a minimum ceiling 
height of 7 ft (2 m) and a minimum floor space of 380 sq ft (35 sq m).  The office shall be 
provided with sufficient heat, natural and artificial light, and air conditioning.  Doors and windows 
shall be equipped with locks approved by the Engineer. 

 
Adequate all weather parking shall be available to accommodate a minimum of six vehicles. 

 
In addition, the following equipment and furniture meeting the approval of the Engineer shall 

be furnished. 
 
(a) Four desks with minimum working surface 42 x 30 in. (1.1 m x 750 mm) each and four 

non-folding chair with upholstered seat and back. 
 
(b) One free standing four drawer legal size file cabinet with lock and an underwriters' 

laboratories insulated file device 350 degrees one hour rating. 
 
(c) One four-post drafting table with minimum top size of 37 1/2 x 48 in. (950 mm x 1.2 m).  

The top shall be basswood or equivalent and capable of being tilted through an angle of 
50 degrees.  An adjustable height drafting stool with upholstered seat and back shall 
also be provided. 

 
(d) Two folding chairs. 
 
(e) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in. 

(600 mm) wide x 30 in. (750 mm) deep with lock.  The walls shall be of steel with a 
3/32 in. (2 mm) minimum thickness with concealed hinges and enclosed lock 
constructed to prevent entry by force.  The cabinet assembly shall be permanently 
attached to a structural element of the field office to prevent theft of the entire cabinet. 

 
(f) A minimum of two communication paths.  The configuration shall include: 
 

(1) Internet Connection.  An internet service connection using telephone DSL, cable 
broadband, or CDMA wireless technology.  Additionally, an 802.11g/N wireless 
router shall be provided, which will allow connection by the Engineer and up to four 
Department staff. 

(2) Telephone Lines.  Two separate telephone lines. 
 
(g) One electric desk type printing calculator. 
 
(h) One first-aid cabinet fully equipped. 
 
(i) One plain paper copy machine capable of reproducing prints up to 8 1/2 x 11 in. (215 x 

280 mm) with an automatic feed tray capable of storing 30 sheets of paper. 
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(j) One plain paper fax machine with paper. 
 
(k) One telephone, with touch tone, where available, and a digital telephone answering 

machine, for exclusive use by the Engineer. 
 
(l) A portable toilet meeting Federal, State, and local health department requirements 

stocked with lavatory and sanitary supplies at all times. 
 
(m) One electric water cooler dispenser. 
 
(n) One refrigerator with a minimum size of 16 cu ft (0.45 cu m) with a freezer unit.” 

 
Revise the first sentence of the first paragraph of Article 670.07 of the Standard Specifications 
to read: 
 

“ The building or buildings fully equipped as specified will be paid for on a monthly basis until 
the building or buildings are released by the Engineer.” 
 
Revise the last sentence of the first paragraph of Article 670.07 of the Standard Specifications 
to read: 
 

“ This price shall include all utility costs and shall reflect the salvage value of the building or 
buildings, equipment, and furniture which become the property of the Contractor after release by 
the Engineer, except that the Department will pay that portion of the monthly long distance and 
monthly local telephone bills that, when combined, exceed $150.” 
 
 
EQUIPMENT RENTAL RATES (BDE) 
Effective:  August 2, 2007     Revised:  January 2, 2008 
 
Replace the second and third paragraphs of Article 105.07(b)(4)a. of the Standard 
Specifications with the following: 
 

“ Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4).” 
 

Replace Article 109.04(b)(4) of the Standard Specifications with the following: 
 

“ (4) Equipment.  Equipment used for extra work shall be authorized by the Engineer.  
The equipment shall be specifically described, be of suitable size and capacity for 
the work to be performed, and be in good operating condition.  For such equipment, 
the Contractor will be paid as follows. 
 
a. Contractor Owned Equipment.  Contractor owned equipment will be paid for by 

the hour using the applicable FHWA hourly rate from the “Equipment Watch 
Rental Rate Blue Book” (Blue Book) in effect when the force account work 
begins.  The FHWA hourly rate is calculated as follows. 
 
FHWA hourly rate = (monthly rate/176) x (model year adj.) x (Illinois adj.) + EOC 
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Where:  EOC = Estimated Operating Costs per hour (from the Blue Book) 
 
The time allowed will be the actual time the equipment is operating on the extra 
work.  For the time required to move the equipment to and from the site of the 
extra work and any authorized idle (standby) time, payment will be made at the 
following hourly rate:  0.5 x (FHWA hourly rate - EOC). 
 
All time allowed shall fall within the working hours authorized for the extra work. 
 
The rates above include the cost of fuel, oil, lubrication, supplies, small tools, 
necessary attachments, repairs, overhaul and maintenance of any kind, 
depreciation, storage, overhead, profits, insurance, and all incidentals.  The rates 
do not include labor. 
 
The Contractor shall submit to the Engineer sufficient information for each piece 
of equipment and its attachments to enable the Engineer to determine the proper 
equipment category.  If a rate is not established in the Blue Book for a particular 
piece of equipment, the Engineer will establish a rate for that piece of equipment 
that is consistent with its cost and use in the industry. 
 

b. Rented Equipment.  Whenever it is necessary for the Contractor to rent 
equipment to perform extra work, the rental and transportation costs of the 
equipment plus five percent for overhead will be paid.  In no case shall the rental 
rates exceed those of established distributors or equipment rental agencies. 
 

All prices shall be agreed to in writing before the equipment is used.” 
 
 
LIQUIDATED DAMAGES (BDE) 
Effective:  April 1, 2009 
 
Revise the table in Article 108.09 of the Standard Specifications to read: 
 

“Schedule of Deductions for Each Day of Overrun in Contract Time 
Original Contract Amount Daily Charges 

From More Than To and Including Calendar Day Work Day 
$              0 $   100,000 $    375 $    500 

100,000 500,000 625 875 
500,000 1,000,000 1,025 1,425 

1,000,000 3,000,000 1,125 1,550 
3,000,000 5,000,000 1,425 1,950 
5,000,000 10,000,000 1,700 2,350 

10,000,000 And over 3,325 4,650” 
 
 
METAL HARDWARE CAST INTO CONCRETE (BDE) 
Effective:  April 1, 2008    Revised:  April 1, 2009 
 
Add the following to Article 503.02 of the Standard Specifications: 
 

“ (g) Metal Hardware Cast into Concrete ...................................................................... 1006.13” 
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Add the following to Article 504.02 of the Standard Specifications: 
 

“ (j) Metal Hardware Cast into Concrete ...................................................................... 1006.13” 
 
Revise Article 1006.13 of the Standard Specifications to read: 
 

“ 1006.13 Metal Hardware Cast into Concrete.  Unless otherwise noted, all steel hardware 
cast into concrete, such as inserts, brackets, cable clamps, metal casings for formed holes, and 
other miscellaneous items, shall be galvanized according to AASHTO M 232 or 
AASHTO M 111.  Aluminum inserts will not be allowed.  Zinc alloy inserts shall be according to 
ASTM B 86, Alloys 3, 5, or 7. 

 
The inserts shall be UNC threaded type anchorages having the following minimum certified 

proof load. 
 

Insert Diameter Proof Load 
5/8 in. (16 mm) 6600 lb (29.4 kN) 
3/4 in. (19 mm) 6600 lb (29.4 kN) 
1 in. (25 mm) 9240 lb (41.1 kN)”

 
 
MULCH (BDE) 
Effective:  November 1, 2010      Revised:  January 1, 2011 
 
Revise the first sentence of Article 251.03 of the Standard Specifications to read: 
 

“ Within 24 hours of seed placement, mulch by one of the following methods shall be placed 
on the areas specified.” 
 
Revise Article 251.03(b)(2) of the Standard Specifications to read: 
 

“ (2) Procedure 2.  This procedure shall consist of stabilizing the straw with an approved 
mulch blower followed immediately by an overspray application of light-duty hydraulic 
mulch.  The hydraulic mulch shall be according to Article 251.03(c) except that it shall be 
applied as a slurry of 900 lb (1020 kg) of mulch and 1000 gal (9500 L) of water per acre 
(hectare) using a hydraulic mulch applicator.  The light-duty hydraulic mulch shall be 
agitated a minimum of five minutes before application and shall be agitated during 
application.  The light-duty hydraulic mulch shall be applied from opposing directions to 
ensure even coverage.” 

 
Revise Article 251.03(c) of the Standard Specification to read: 
 

“ (c) Method 3.  This method shall consist of the machine application of a light-duty hydraulic 
mulch.  Seeding shall be conducted as a separate operation and shall not be added to 
the hydraulic mulch slurry.  Hydraulic mulch shall not be applied when the ambient 
temperature is at or below freezing.  To achieve full and even coverage, the hydraulic 
mulch shall be applied from two opposing directions.  Mixing and application rates shall 
be according to the manufacturer’s recommendations and meet the minimum application 
rates set in Article 1081.06(a)(2).” 
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Revise Article 251.03(d) of the Standard Specifications to read: 
 

“(d) Method 3A.  This method shall consist of the machine application of a heavy-duty 
hydraulic mulch.  Seeding shall be conducted as a separate operation and shall not be 
added to the hydraulic mulch slurry.  The hydraulic mulch shall not be applied when the 
ambient temperature is at or below freezing.  To achieve full and even coverage, the 
hydraulic mulch shall be applied from two opposing directions.  Mixing and application 
rates shall be according to the manufacturer’s recommendations and meet the minimum 
application rates set in Article 1081.06(a)(2).  The heavy-duty hydraulic mulch shall be 
applied using a mechanically agitated hydraulic mulching machine.” 

 
Add the following to Article 251.03 of the Standard Specifications: 
 

“ (e) Method 4.  This method shall consist of applying compost combined with a performance 
additive designed to bind/stabilize the compost.  The compost/performance additive 
mixture shall be applied to the surface of the slope using a pneumatic blower at a depth 
of 2 in. (50 mm).” 

 
Revise Article 251.04 of the Standard Specifications to read: 
 

“251.04 Erosion Control Blanket.  Erosion control blanket may be placed using either 
excelsior blanket or knitted straw blanket.  Within 24 hours of seed placement, blanket shall be 
placed on the areas specified.  Prior to placing the blanket, the areas to be covered shall be 
relatively free of rocks or clods over 1 1/2 in. (40 mm) in diameter, and sticks or other foreign 
material which will prevent the close contact of the blanket with the seed bed.  If, as a result of 
rain, the prepared seed bed becomes crusted or eroded, or if eroded places, ruts, or 
depressions exist for any reason, the Contractor shall rework the soil until it is smooth and 
reseed such areas which are reworked. 
 

After the area has been properly shaped, fertilized, and seeded, the blanket shall be laid out 
flat, evenly, and smoothly, without stretching the material.  The excelsior and knitted straw 
blankets shall be placed so that the netting is on the top and the fibers are in contact with the 
soil.  The heavy duty blankets shall be placed so that the heavy duty extruded plastic mesh is 
on the bottom. 
 

For placement in ditches, the erosion control blanket shall be applied parallel to the 
centerline of the ditch so that there are no longitudinal seams within 2 ft (600 mm) of the bottom 
centerline of the ditch.  The blanket shall be toed in on the upslope edge and shingled or 
overlapped with the flow. 
 

On slopes, the blanket shall be applied either horizontally or vertically to the contour, toed in 
on the upslope edge, and shingled or overlapped with the flow. 
 

When placed adjacent to the roadway, blankets shall be toed in along the edge of shoulder. 
 

Anchoring the blankets shall be according to the manufacturer’s specifications.” 
 
Revise Article 251.06(b) of the Supplemental Specifications to read: 
 
  



FAS Route 1531 (Cisco/Monticello Rd.) 
Project RS-1531 (100) 
Section 10B-1 & 11B-1 

Piatt County 
Contract No. 70458 

45 

“(b) Measured Quantities.  Mulch Methods 1, 2, 3, 3A and 4 will be measured for payment in 
place in acres (hectares) of surface area mulched.  Erosion control blanket, heavy duty 
erosion control blanket, and turf reinforcement mat will be measured for payment in 
place in square yards (square meters).” 

 
Revise Article 251.07 of the Supplemental Specifications to read: 
 

“ 251.07 Basis of Payment.  This work will be paid for at the contract unit price per acre 
(hectare) for MULCH, METHOD 1; MULCH, METHOD 2; MULCH, METHOD 3; MULCH, 
METHOD 3A; MULCH, METHOD 4; and at the contract unit price per square yard (square 
meter) for EROSION CONTROL BLANKET, HEAVY DUTY EROSION CONTROL BLANKET, or 
TURF REINFORCEMENT MAT.” 
 
Revise Article 1081.06(a)(2) of the Standard Specifications to read: 
 

“ (2) Hydraulic Mulch.  The mulch component shall be comprised of a minimum of 
70 percent biodegradable material such as wood cellulose, paper fibers, straw or 
cotton and shall contain no growth or germination inhibiting factors.  The remainder 
of the components shall consist of the manufacturer’s choice of tackifiers and/or 
strengthening fibers needed to meet the performance specifications.  Tackifiers shall 
be non-toxic and LC 50 test results shall be provided along with the manufacturer’s 
certification.  Hydraulic mulch shall disperse evenly and rapidly and remain in slurry 
when agitated with water.  When uniformly applied, the slurry shall form an 
absorbent cover allowing percolation of water to the underlying surface.  Hydraulic 
mulch shall be packaged in UV and moisture resistant factory labeled packages or 
bags with the net quantity of the packaged material plainly shown on each package.  
The biodegradable material shall be relatively free of glossy papers and shall not be 
water soluble.  The hydraulic mulches shall be according to the following. 

 

Light-Duty Hydraulic Mulch 

Property1/ Value 
Functional Longevity2/ 3 months 
Minimum Application Rates 2000 lb/acre (2240 kg/ha) 
Typical Maximum Slope Gradient (V:H) ≤ 1:3 
Maximum Uninterrupted Slope Length 50 ft (15 m) 
Maximum C Factor 0.15 
Minimum Vegetation Establishment5/ 200 % 

 

Heavy-Duty Hydraulic Mulch 

Property1/ Value 
Functional Longevity2/ 12 months 
Minimum Application Rates 3000 lb/acre (3360 kg/ha) 
Typical Maximum Slope Gradient (V:H) ≤ 1:2 
Maximum Uninterrupted Slope Length 100 ft (30 m) 
Maximum C Factor3/ 4/ 0.02 
Minimum Vegetation Establishment5 400 % 
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1/ This table sets minimum requirements only.  Refer to manufacturer recommendations 
for application rates, instructions, gradients, maximum continuous slope lengths and 
other site specific recommendations. 

 
2/ Manufacturer’s estimated time period, based upon field observations, that a material 

can be anticipated to provide erosion control as influenced by its composition and 
site-specific conditions. 

 
3/ “C” Factor calculated as ratio of soil loss from HECP protected slope (tested at 

specified or greater gradient, h:v) to ratio of soil loss from unprotected (control) plot 
based on large-scale testing. 

 
4/ Large-scale test methods shall be according to ASTM D 6459. 
 
5/ Minimum vegetation establishment shall be calculated according to ASTM D 7322. 

 
The manufacturer shall furnish a certification with each shipment of hydraulic mulch 
stating the number of packages or bags furnished and that the material complies with 
these requirements.” 

 
 
NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM / EROSION AND SEDIMENT 
CONTROL DEFICIENCY DEDUCTION (BDE) 
Effective:  April 1, 2007     Revised:  November 1, 2009 
 
Revise Article 105.03(a) of the Standard Specifications to read: 
 

“ (a) National Pollutant Discharge Elimination System (NPDES) / Erosion and Sediment 
Control Deficiency Deduction  When the Engineer is notified or determines an erosion 
and/or sediment control deficiency(s) exists, or the Contractor’s activities represents a 
violation of the Department’s NPDES permits, the Engineer will notify and direct the 
Contractor to correct the deficiency within a specified time.  The specified time, which 
begins upon notification to the Contractor, will be from 1/2 hour to 1 week based on the 
urgency of the situation and the nature of the work effort required.  The Engineer will be 
the sole judge. 
 
A deficiency may be any lack of repair, maintenance, or implementation of erosion 
and/or sediment control devices included in the contract, or any failure to comply with the 
conditions of the Department’s NPDES permits.  A deficiency may also be applied to 
situations where corrective action is not an option such as the failure to participate in a 
jobsite inspection of the project, failure to install required measures prior to initiating 
earth moving operations, disregard of concrete washout requirements, or other disregard 
of the NPDES permit. 
 
If the Contractor fails to correct a deficiency within the specified time, a daily monetary 
deduction will be imposed for each calendar day or portion of a calendar day until the 
deficiency is corrected to the satisfaction of the Engineer.  The calendar day(s) will begin 
with notification to the Contractor and end with the Engineer’s acceptance of the 
correction.  The base value of the daily monetary deduction is $1000.00 and will be 
applied to each location for which a deficiency exists.  The value of the deficiency 
deduction assessed for each infraction will be determined by multiplying the base value 
by a Gravity Adjustment Factor provided in Table A.   
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Except for failure to participate in a required jobsite inspection of the project prior to 
initiating earthmoving operations which will be based on the total acreage of planned 
disturbance at the following multipliers: <5 Acres: 1; 5-10 Acres: 2; >10-25 Acres: 3; >25 
Acres: 5.  For those deficiencies where corrective action was not an option, the monetary 
deduction will be immediate and will be valued at one calendar day multiplied by a 
Gravity Adjustment Factor. 
 

Table A 
Deficiency Deduction Gravity Adjustment Factors 

Types of Violations Soil Disturbed and Not Permanently Stabilized 
At Time of Violation  

 < 5 
Acres 

5 - 10 
Acres 

>10 - 25 
Acres 

> 25 
Acres 

Failure to Install or Properly Maintain BMP 0.1 - 0.5 0.2 - 1.0 0.5 - 2.5 1.0 - 5 
Careless Destruction of BMP 0.2 - 1 0.5 - 2.5 1.0 - 5. 1.0 - 5 
Intrusion into Protected Resource 1.0 - 5 1.0 - 5 2.0 - 10 2.0 - 10 
Failure to properly manage Chemicals, 
Concrete Washouts or Residuals, Litter or 
other Wastes 

0.2 - 1 0.2 - 1 0.5 - 2.5 1.0 - 5 

Improper Vehicle and Equipment 
Maintenance, Fueling or Cleaning 

0.1 - 0.5 0.2 - 1 0.2 - 1 0.5 - 2.5 

Failure to Provide or Update Written or 
Graphic Plans Required by SWPPP  

0.2 - 1 0.5 - 2.5 1.0 - 5 1.0 - 5 

Failure to comply with Other Provisions of the 
NPDES Permit 

0.1 - 0.5 0.2 - 1 0.2 - 1 0.5 - 2.5” 

 
 
PAVEMENT PATCHING (BDE) 
Effective:  January 1, 2010 
 
Revise the first sentence of the second paragraph of Article 701.17(e)(1) of the Standard 
Specifications to read: 
 

“ In addition to the traffic control and protection shown elsewhere in the contract for 
pavement, two devices shall be placed immediately in front of each open patch, open hole, and 
broken pavement where temporary concrete barriers are not used to separate traffic from the 
work area.” 
 
 
PAYMENTS TO SUBCONTRACTORS (BDE) 
Effective:  June 1, 2000 Revised:  January 1, 2006 
 
Federal regulations found at 49 CFR §26.29 mandate the Department to establish a contract 
clause to require Contractors to pay subcontractors for satisfactory performance of their 
subcontracts and to set the time for such payments. 
 
State law also addresses the timing of payments to be made to subcontractors and material 
suppliers.  Section 7 of the Prompt Payment Act, 30 ILCS 540/7, requires that when a 
Contractor receives any payment from the Department, the Contractor shall make 
corresponding, proportional payments to each subcontractor and material supplier performing 
work or supplying material within 15 calendar days after receipt of the Department payment.   
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Section 7 of the Act further provides that interest in the amount of two percent per month, in 
addition to the payment due, shall be paid to any subcontractor or material supplier by the 
Contractor if the payment required by the Act is withheld or delayed without reasonable cause.  
The Act also provides that the time for payment required and the calculation of any interest due 
applies to transactions between subcontractors and lower-tier subcontractors and material 
suppliers throughout the contracting chain. 
 
This Special Provision establishes the required federal contract clause, and adopts the 15 
calendar day requirement of the State Prompt Payment Act for purposes of compliance with the 
federal regulation regarding payments to subcontractors.  This contract is subject to the 
following payment obligations. 
 
When progress payments are made to the Contractor according to Article 109.07 of the 
Standard Specifications, the Contractor shall make a corresponding payment to each 
subcontractor and material supplier in proportion to the work satisfactorily completed by each 
subcontractor and for the material supplied to perform any work of the contract.  The 
proportionate amount of partial payment due to each subcontractor and material supplier 
throughout the contracting chain shall be determined by the quantities measured or otherwise 
determined as eligible for payment by the Department and included in the progress payment to 
the Contractor.  Subcontractors and material suppliers shall be paid by the Contractor within 15 
calendar days after the receipt of payment from the Department.  The Contractor shall not hold 
retainage from the subcontractors.  These obligations shall also apply to any payments made by 
subcontractors and material suppliers to their subcontractors and material suppliers; and to all 
payments made to lower tier subcontractors and material suppliers throughout the contracting 
chain.  Any payment or portion of a payment subject to this provision may only be withheld from 
the subcontractor or material supplier to whom it is due for reasonable cause. 
 
This Special Provision does not create any rights in favor of any subcontractor or material 
supplier against the State or authorize any cause of action against the State on account of any 
payment, nonpayment, delayed payment, or interest claimed by application of the State Prompt 
Payment Act.  The Department will not approve any delay or postponement of the 15 day 
requirement except for reasonable cause shown after notice and hearing pursuant to 
Section 7(b) of the State Prompt Payment Act.  State law creates other and additional remedies 
available to any subcontractor or material supplier, regardless of tier, who has not been paid for 
work properly performed or material furnished.  These remedies are a lien against public funds 
set forth in Section 23(c) of the Mechanics Lien Act, 770 ILCS 60/23(c), and a recovery on the 
Contractor’s payment bond according to the Public Construction Bond Act, 30 ILCS 550. 
 
 
POST MOUNTING OF SIGNS (BDE) 
Effective:  January 1, 2011 
 
Revise the second paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ Post mounted signs shall be a breakaway design.  The sign shall be within five degrees of 
vertical.  Two posts shall be used for signs greater than 16 sq ft (1.5 sq m) in area or where the 
height between the sign and the ground exceeds 7 ft (2.1 m).” 
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PRECAST CONCRETE HANDLING HOLES (BDE) 
Effective:  January 1, 2007 
 
Add the following to Article 540.02 of the Standard Specifications: 
 

“ (g) Handling Hole Plugs 1042.16“ 
 

Add the following paragraph after the sixth paragraph of Article 540.06 of the Standard 
Specifications: 
 

“ Handling holes shall be filled with a precast concrete plug and sealed with mastic or mortar, 
or filled with a polyethylene plug.  The plug shall not project beyond the inside surface after 
installation.  When metal lifting inserts are used, their sockets shall be filled with mastic or 
mortar.” 

 
Add the following to Article 542.02 of the Standard Specifications: 
 

“ (ee) Handling Hole Plugs 1042.16“ 
 

Revise the fifth paragraph of Article 542.04(d) of the Standard Specifications to read: 
 

“ Handling holes in concrete pipe shall be filled with a precast concrete plug and sealed with 
mastic or mortar; or filled with a polyethylene plug.  The plug shall not project beyond the inside 
surface after installation.” 

 
Add the following to Article 550.02 of the Standard Specifications: 
 

“ (o) Handling Hole Plugs 1042.16“ 
 

Replace the fourth sentence of the fifth paragraph of Article 550.06 of the Standard 
Specifications with the following: 
 

“ Handling holes in concrete pipe shall be filled with a precast concrete plug and sealed with 
mastic or mortar; or filled with a polyethylene plug.  The plug shall not project beyond the inside 
surface after installation.” 

 
Add the following to Article 602.02 of the Standard Specifications: 
 

“ (p) Handling Hole Plugs 1042.16(a)“ 
 

Replace the fifth sentence of the first paragraph of Article 602.07 of the Standard Specifications 
with the following: 
 

“ Handling holes shall be filled with a precast concrete plug and sealed with mastic or mortar.  
The plug shall not project beyond the inside surface after installation.  When metal lifting inserts 
are used, their sockets shall be filled with mastic or mortar.” 

 
Add the following to Section 1042 of the Standard Specifications: 
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“ 1042.16 Handling Hole Plugs.  Plugs for handling holes in precast concrete products shall 
be as follows. 

 
(a) Precast Concrete Plug.  The precast concrete plug shall have a tapered shape and shall 

have a minimum compressive strength of 3000 psi (20,700 kPa) at 28 days. 
(b) Polyethylene Plug.  The polyethylene plug shall have a “mushroom” shape with a flat 

round top and a stem with three different size ribs.  The plug shall fit snuggly and cover 
the handling hole. 
 
The plug shall be according to the following. 

Mechanical Properties Test Method Value (min.) 
Flexural Modulus ASTM D 790 3300 psi (22,750 kPa) 
Tensile Strength (Break) ASTM D 638 1600 psi (11,030 kPa) 
Tensile Strength (Yield) ASTM D 638 1200 psi (8270 kPa) 

 
Thermal Properties Test Method Value (min.) 

Brittle Temperature ASTM D 746 -49 ºF (-45 ºC) 
Vicat Softening Point ASTM D 1525 194 ºF (90 ºC)” 

 
 
SEEDING (BDE) 
Effective:  July 1, 2004 Revised:  July 1, 2010 
 
Revise the following seeding mixtures shown in Table 1 of Article 250.07 of the Standard 
Specifications to read: 
 

“Table 1 - SEEDING MIXTURES 

Class – Type Seeds lb/acre 
(kg/hectare)

1A Salt Tolerant 
Lawn Mixture 7/ 

Bluegrass 
Perennial Ryegrass 
Red Fescue 

(Audubon, Sea Link, or Epic) 
Hard Fescue 

(Rescue 911, Spartan II, or Reliant IV) 
Fults Salt Grass 1/ or Salty Alkaligrass 

60 (70) 
20 (20) 
20 (20) 

 
20 (20) 

 
60 (70) 

2 Roadside Mixture 7/ Tall Fescue 
(Inferno, Tarheel II, Quest, Blade Runner, or Falcon IV) 

100 (110) 

Perennial Ryegrass 50 (55) 
Creeping Red Fescue 40 (50) 
Red Top 10 (10) 

2A Salt Tolerant 
Roadside Mixture 7/ 

Tall Fescue 
(Inferno, Tarheel II, Quest, Blade Runner, or Falcon IV) 

60 (70) 

Perennial Ryegrass 20 (20) 
Red Fescue 

(Audubon, Sea Link, or Epic) 
30 (20) 

Hard Fescue 
(Rescue 911, Spartan II, or Reliant IV) 

30 (20) 

Fults Salt Grass 1/ or Salty Alkaligrass 60 (70) 
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“Table 1 - SEEDING MIXTURES 
3 Northern Illinois 

Slope Mixture 7/ 
Elymus Canadensis 

(Canada Wild Rye) 
Perennial Ryegrass 
Alsike Cover 2/ 
Desmanthus Illinoensis 

(Illinois Bundleflower) 2/, 5/ 
Andropogon Scoparius 

(Little Bluestem) 5/ 
Bouteloua Curtipendula 

(Side-Oats Grama) 
Fults Salt Grass 1/ or Salty Alkaligrass 
Oats, Spring 
Slender Wheat Grass 5/ 
Buffalo Grass (Cody or Bowie) 4/, 5/, 9/ 

5 (5) 
 

20 (20) 
5 (5) 
2 (2) 

 
12 (12) 

 
10 (10) 

 
30 (35) 
50 (55) 
15 (15) 

5 (5) 
6A Salt Tolerant 

Conservation 
Mixture 

Andropogon Scoparius 
(Little Bluestem) 5/ 

Elymus Canadensis 
(Canada Wild Rye) 5/ 

Buffalo Grass (Cody or Bowie) 4/, 5/, 9/ 
Vernal Alfalfa 2/ 
Oats, Spring 
Fults Salt Grass 1/ or Salty Alkaligrass 

5 (5) 
 

2 (2) 
 

5 (5) 
15 (15) 
48 (55) 
20 (20)” 

 
Revise Note 7 of Table 1 – Seeding Mixtures of Article 250.07 of the Standard Specifications to 
read: 
 

“ 7/ In Districts 1 through 6, the planting times shall be April 1 to June 15 and August 1 to 
November 1.  In Districts 7 through 9, the planting times shall be March 1 to June 1 
and August 1 to November 15.  Seeding may be performed outside these dates 
provided the Contractor guarantees a minimum of 75 percent uniform growth over 
the entire seeded area(s) after a period of establishment.  Inspection dates for the 
period of establishment will be as follows:  Seeding conducted in Districts 1 through 
6 between June 16 and July 31 will be inspected after April 15 and seeding 
conducted between November 2 and March 31 will be inspected after September 15.  
Seeding conducted in Districts 7 through 9 between June 2 and July 31 will be 
inspected after April 15 and seeding conducted between November 16 and 
February 28 will be inspected after September 15.  The guarantee shall be submitted 
to the Engineer in writing prior to performing the work.  After the period of 
establishment, areas not exhibiting 75 percent uniform growth shall be interseeded 
or reseeded, as determined by the Engineer, at no additional cost to the 
Department.” 

 
Revise the first paragraph of Article 1081.04(a) of the Standard Specifications to read: 
 

“ (a) Sampling and Testing.  Each lot of seed furnished shall be tested by a State Agriculture 
Department (including other States) or by land grant college or university agricultural 
sections or by a Registered Seed Technologist.  Germination testing of seed shall be 
accomplished within the 12 months prior to the seed being installed on the project.” 
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Delete the last sentence of the first paragraph of Article 1081.04(c)(2) of the Standard 
Specifications. 
 
Revise Table II of Article 1081.04(c)(6) of the Standard Specifications to read: 
 

TABLE II 
 Hard  Pure  Secondary *  
 Seed Purity Live Weed Noxious Weeds  
 % % Seed % % No. per oz (kg)  

Variety of Seeds Max. Min. Min. Max. Max. Permitted Notes 
Alfalfa 20 92 89 0.50 6 (211) 1/ 
Clover, Alsike 15 92 87 0.30 6 (211) 2/ 
Red Fescue, Audubon 0 97 82 0.10 3 (105) - 
Red Fescue, Creeping - 97 82 1.00 6 (211) - 
Red Fescue, Epic - 98 83 0.05 1 (35) - 
Red Fescue, Sea Link - 98 83 0.10 3 (105) - 
Tall Fescue, Blade Runner - 98 83 0.10 2 (70) - 
Tall Fescue, Falcon IV - 98 83 0.05 1 (35) - 
Tall Fescue, Inferno 0 98 83 0.10 2 (70) - 
Tall Fescue, Tarheel II - 97 82 1.00 6 (211) - 
Tall Fescue, Quest 0 98 83 0.10 2 (70)  
Fults Salt Grass 0 98 85 0.10 2 ( 70) - 
Salty Alkaligrass 0 98 85 0.10 2 (70) - 
Kentucky Bluegrass - 97 80 0.30 7 (247) 4/ 
Oats - 92 88 0.50 2 ( 70) 3/ 
Redtop - 90 78 1.80 5 (175) 3/ 
Ryegrass, Perennial, Annual - 97 85 0.30 5 (175) 3/ 
Rye, Grain, Winter - 92 83 0.50 2 ( 70) 3/ 
Hard Fescue, Reliant IV - 98 83 0.05 1 (35) - 
Hard Fescue, Rescue 911 0 97 82 0.10 3 (105) - 
Hard Fescue, Spartan II - 98 83 0.10 3 (105) - 
Timothy - 92 84 0.50 5 (175) 3/ 
Wheat, hard Red Winter - 92 89 0.50 2 ( 70) 3/” 
 
Revise the first sentence of the first paragraph of Article 1081.04(c)(7) of the Standard 
Specifications to read: 
 
“The seed quantities indicated per acre (hectare) for Prairie Grass Seed in Classes 3, 3A, 4, 4A, 
6, and 6A in Article 250.07 shall be the amounts of pure, live seed per acre (hectare) for each 
species listed.” 
 
 
SELF-CONSOLIDATING CONCRETE FOR PRECAST PRODUCTS (BDE) 
Effective:  July 1, 2004 Revised:  July 1, 2010 
 
Definition.  Self-consolidating concrete is a flowable mixture that does not require mechanical 
vibration for consolidation. 
 
Usage.  Self-consolidating concrete may be used for precast concrete products. 
 
Materials.  Materials shall be according to Section 1021 of the Standard Specifications. 
 
Mix Design Criteria.  The mix design criteria shall be as follows: 
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(a) The minimum cement factor shall be according to Article 1020.04 of the Standard 
Specifications.  If the maximum cement factor is not specified, it shall not exceed 
7.05 cwt/cu yd (418 kg/cu m). 

 
(b) The maximum allowable water/cement ratio shall be according to Article 1020.04 of the 

Standard Specifications or 0.44, whichever is lower. 
 
(c) The slump requirements of Article 1020.04 of the Standard Specifications shall not 

apply. 
 
(d) The coarse aggregate gradations shall be CA 13, CA 14, CA 16, or a blend of these 

gradations.  CA 11 may be used when the Contractor provides satisfactory evidence to 
the Engineer that the mix will not segregate.  The fine aggregate proportion shall be a 
maximum 50 percent by weight (mass) of the total aggregate used. 

 
(e) The slump flow range shall be ± 2 in. (± 50 mm) of the Contractor target value, and 

within the overall Department range of 20 in. (510 mm) minimum to 28 in. (710 mm) 
maximum. 

 
(f) The visual stability index shall be a maximum of 1. 
 
(g) The J-ring value shall be a maximum of 4 in. (100 mm).  The Contractor may specify a 

lower maximum in the mix design. 
 
(h) The L-box blocking ratio shall be a minimum of 60 percent.  The Contractor may specify 

a higher minimum in the mix design. 
 
(i) The hardened visual stability index shall be a maximum of 1. 
 

Mixing Portland Cement Concrete.  In addition to Article 1020.11 of the Standard Specifications, 
the mixing time for central-mixed concrete shall not be reduced as a result of a mixer 
performance test.  Truck-mixed or shrink-mixed concrete shall be mixed in a truck mixer for a 
minimum of 100 revolutions. 
 
Wash water, if used, shall be completely discharged from the drum or container before the 
succeeding batch is introduced. 
 
The batch sequence, mixing speed, and mixing time shall be appropriate to prevent cement 
balls and mix foaming for central-mixed, truck-mixed, and shrink-mixed concrete. 
 
Placing and Consolidating.  The maximum distance of horizontal flow from the point of deposit 
shall be 25 ft (7.6 m), unless approved otherwise by the Engineer. 
 
Concrete shall be rodded with a piece of lumber, conduit, or vibrator if the material has lost its 
fluidity prior to placement of additional concrete.  The vibrator shall be the pencil head type with 
a maximum diameter or width of 1 in. (25 mm).  Any other method for restoring the fluidity of the 
concrete shall be approved by the Engineer. 
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Mix Design Approval.  The Contractor shall obtain mix design approval according to the 
Department’s Policy Memorandum “Quality Control/Quality Assurance Program for Precast 
Concrete Products”. 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  April 2, 2005 
 
To account for the preparatory work and operations necessary for the movement of 
subcontractor personnel, equipment, supplies, and incidentals to the project site and for all other 
work or operations that must be performed or costs incurred when beginning work approved for 
subcontracting in accordance with Article 108.01 of the Standard Specifications, the Contractor 
shall make a mobilization payment to each subcontractor. 
 
This mobilization payment shall be made at least 14 days prior to the subcontractor starting 
work.  The amount paid shall be equal to 3 percent of the amount of the subcontract reported on 
form BC 260A submitted for the approval of the subcontractor’s work. 
 
This provision shall be incorporated directly or by reference into each subcontract approved by 
the Department. 
 
 
TEMPORARY EROSION CONTROL (BDE) 
Effective:  November 1, 2002      Revised:  January 1, 2011 
 
Add the following to Article 280.02 of the Standard Specifications to read: 
 

“ (k) Filter Fabric  ........................................................................................................... 1080.03 
(l) Urethane Foam/Geotextile  ................................................................................ 1081.15(i)” 

 
Revise the third paragraph of Article 280.03 of the Standard Specifications to read: 
 

“Erosion control systems shall be installed prior to beginning any activities which will 
potentially create erodible conditions.  Erosion control systems for areas outside the limits of 
construction such as storage sites, plant sites, waste sites, haul roads, and Contractor furnished 
borrow sites shall be installed prior to beginning soil disturbing activities at each area.  These 
offsite systems shall be designed by the Contractor and be subject to the approval of the 
Engineer.” 
 
Add the following paragraph after the third paragraph of Article 280.03 of the Standard 
Specifications: 
 

“The temporary erosion and sediment control systems shown on the plans represent the 
minimum systems anticipated for the project.  Conditions created by the Contractor’s 
operations, or for the Contractor’s convenience, which are not covered by the plans, shall be 
protected as directed by the Engineer at no additional cost to the Department.  Revisions or 
modifications of the erosion and sediment control systems shall have the Engineer’s written 
approval.” 
 
Revise Article 280.04(a) of the Standard Specifications to read: 
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“ (a) Temporary Ditch Checks.  This system consists of the construction of temporary ditch 
checks to prevent siltation, erosion, or scour of ditches and drainage ways.  Temporary 
ditch checks shall be constructed with products from the Department’s approved list, 
rolled excelsior, or with aggregate placed on filter fabric when specified.  Filter fabric 
shall be installed according to the requirements of Section 282.  Riprap shall be placed 
according to Article 281.04.  Manufactured ditch checks shall be installed according to 
the manufacturer’s specifications.  Spacing of ditch checks shall be such that the low 
point in the center of one ditch check is at the same elevation as the base of the ditch 
check immediately upstream.  Temporary ditch checks shall be sufficiently long enough 
that the top of the device in the middle of the ditch is 6 in. (150 mm) lower than the 
bottom of the terminating ends of the ditch side slopes. 

 
When rolled excelsior is used, each ditch check shall be installed and maintained such 
that the device is no less than 10 in. (250 mm) high at the point of overflow.  Units 
installed at a spacing requiring a height greater than 10 in. (250 mm) shall be maintained 
at the height for the spacing at which they were originally installed.” 

 
Revise the last sentence of the first paragraph Article 280.04(b) of the Standard Specifications 
to read: 
 

“ The barrier shall be constructed with rolled excelsior, silt filter fence, or urethane 
foam/geotextiles.” 
 
Revise the last sentence of the first paragraph of Article 280.04(g) of the Standard 
Specifications to read: 
 

“ The temporary mulch cover shall be installed according to Article 251.03 except for any 
reference to seeding.” 

 
Add the following to Article 280.04 of the Standard Specifications: 
 

(h) Temporary Erosion Control Blanket.  This system consists of temporarily installing 
erosion control blanket or heavy duty erosion control blanket over areas that are to be 
reworked during a later construction phase.  Work shall be according to Article 251.04 
except references to seeding and fertilizer shall not apply.  When an area is to be 
reworked more than once, the blanket shall be carefully removed, properly stored, and 
then reinstalled over the same area.” 

 
Revise Article 280.07(b) of the Standard Specifications to read: 
 

“ (b) Temporary Ditch Checks.  This work will be measured for payment along the long axis of 
the device in place in feet (meters) except for aggregate ditch checks which will be 
measured for payment in tons (metric tons).  Payment will not be made for aggregate in 
excess of 108 percent of the amount specified by the Engineer.” 

 
Revise Article 280.07(f) of the Standard Specifications to read: 
 

“ (f) Temporary Mulch.  This work will be measured for payment according to 
Article 251.05(b).” 
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Add the following to Article 280.07 of the Standard Specifications: 
 

“ (g) Temporary Erosion Control Blanket.  This work will be measured for payment in place in 
square yards (square meters) of actual surface covered. 

 
Add the following paragraph after the ninth paragraph of Article 280.07 of the Standard 
Specifications: 
 

“Temporary or permanent erosion control systems required for areas outside the limits of 
construction will not be measured for payment.” 
 
Revise Article 280.08(b) of the Standard Specifications to read: 
 

“ (b) Temporary Ditch Checks.  This work will be paid for at the contract unit price per foot 
(meter) for TEMPORARY DITCH CHECKS except for aggregate ditch checks which will 
be paid for at the contract unit price per ton (metric ton) for AGGREGATE DITCH 
CHECKS.” 

 
Revise Article 280.08(f) of the Standard Specifications to read: 
 

“ (f) Temporary Mulch.  Temporary Mulch will be paid for according to Article 251.06.” 
 
Add the following to Article 280.08 of the Standard Specifications: 
 

“ (g) Temporary Erosion Control Blanket.  Temporary Erosion Control Blanket will be paid for 
at the contract unit price per square yard (square meter) for TEMPORARY EROSION 
CONTROL BLANKET or TEMPORARY HEAVY DUTY EROSION CONTROL 
BLANKET. 

 
The work of removing, storing, and reinstalling the blanket over areas to be reworked 
more than once will not be paid for separately but shall be included in the cost of the 
temporary erosion control blanket or temporary heavy duty erosion control blanket.” 

 
Delete the tenth (last) paragraph of Article 280.08 of the Standard Specifications. 
 
Revise the second sentence of the first paragraph of Article 1081.15(e) of the Standard 
Specifications to read: 
 

“ The upstream facing of the aggregate ditch check shall be constructed of gradation 
CA 3.  The remainder of the ditch check shall be constructed of gradation RR 3.” 

 
Revise Article 1081.15(f) of the Supplemental Specifications to read: 
 

“(f) Rolled Excelsior.  Rolled excelsior shall consist of an excelsior fiber filling totally encased 
inside netting and sealed with metal clips or knotted at the ends.  The fiber density shall 
be a minimum of 1.24 lb/cu ft (20 kg/cu m) based on a moisture content of 22 percent at 
manufacturing.  The netting shall be composed of a polyester or polypropylene material 
which retains 70 percent of its strength after 500 hours of exposure to sunlight.  The 
maximum opening of the net shall be 1 x 1 in. (25 x 25 mm).” 
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Add the following to Article 1081.15 of the Standard Specifications: 
 

“(i) Urethane Foam/Geotextile.  Urethane foam/geotextile shall be triangular shaped having 
a minimum height of 10 in. (250 mm) in the center with equal sides and a minimum 
20 in. (500 mm) base.  The triangular shaped inner material shall be a low density 
urethane foam.  The outer cover shall be a woven geotextile fabric placed around the 
inner material and allowed to extend beyond both sides of the triangle a minimum of 
18 in. (450 mm). 

 
(1) The geotextile shall meet the following properties: 

 
Property Value Test Method 

Grab Tensile Strength 
lb (N) (min.) 

124 (550) min. ASTM D 4632 

Grab Elongation @ Brake (percent) 15 min. ASTM D 4632 
Burst Strength psi (kPa) 280 (1930) min. ASTM D 3786 
AOS (Sieve No.) 30 min. ASTM D 4751 
UV Resistance (500 hours) (percent) 80 min. ASTM D 4355 
 

(2) The urethane foam shall meet the following properties: 
 

Property Value Test Method 
Density lb/cu ft (kg/cu m) 1.0 ± 0.1 (16.0 ± 1.6) ASTM D 3574 
Tensile Strength psi (kPa) 10 (70) min. ASTM D 3574 
Elongation (percent) 125 min. ASTM D 3574 
Tear Resistance lb/in. (N/mm) 1.25 (0.22) ASTM D 3574” 

 
 
TRUCK MOUNTED/TRAILER MOUNTED ATTENUATORS (BDE) 
Effective:  January 1, 2010 
 
Revise Article 701.03(k) of the Standard Specifications to read: 
 

“ (k) Truck Mounted/Trailer Mounted Attenuators  ........................................................ 1106.02” 
 
Revise Article 701.15(h) of the Standard Specifications to read: 
 

“ (h) Truck Mounted/Trailer Mounted Attenuators (TMA).  TMA units shall have a roll ahead 
distance in the event of an impact.  The TMA shall be between 100 and 200 ft (30 and 
60 m) behind the vehicle ahead or the workers.  This distance may be extended by the 
Engineer. 
 
TMA host vehicles shall have the parking brake engaged when stationary. 
 
The driver and passengers of the TMA host vehicle should exit the vehicle if the TMA is 
to remain stationary for 15 minutes or more in duration.” 

 
Revise Article 1106.02(g) of the Standard Specifications to read: 
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“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be a NCHRP 350 
approved unit for Test Level 3.  Test Level 2 may be used as directed by the Engineer 
for normal posted speeds less than or equal to 45 mph.” 

 
 
WORKING DAYS (BDE) 
Effective: January 1, 2002 
 
The Contractor shall complete the work within 35 working days. 
 
 
STEEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID) 
Effective:  April 2, 2004     Revised:  April 1, 2009 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate on the attached form whether or not this special provision 
will be part of the contract and submit the completed form with his/her bid.  Failure to submit the 
form or failure to indicate contract number, company name, and sign and date the form shall 
make this contract exempt of steel cost adjustments for all items of steel.  Failure to indicate 
“Yes” for any item of work will make that item of steel exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in has a 
contract value of $10,000 or greater. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by 

this special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
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Where: SCA = steel cost adjustment, in dollars 
 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel 
costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made 
for fluctuations in the cost of the steel as described herein.  No adjustment will be made for 
changes in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for 
completion of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Mesh Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 

80 lb/ft (119 kg/m) 
Metal Railings (excluding wire fence) 

Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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RETURN WITH BID 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR  
STEEL COST ADJUSTMENT 

 
The bidder shall submit this completed form with his/her bid.  Failure to submit the form or 
properly complete contract number, company name, and sign and date the form shall make this 
contract exempt of steel cost adjustments for all items of steel.  Failure to indicate “Yes” for any 
item of work will make that item of steel exempt from steel cost adjustment.  After award, this 
form, when submitted shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract plans for the 
following items of work? 
 
Metal Piling        Yes  
 
Structural Steel       Yes  
 
Reinforcing Steel       Yes  
 
Dowel Bars, Tie Bars and Mesh Reinforcement   Yes  
 
Guardrail        Yes  
 
Steel Traffic Signal and Light Poles, Towers and Mast Arms Yes  
 
Metal Railings (excluding wire fence)     Yes  
 
Frames and Grates       Yes  
 
 
Signature: ______________________________________   Date: _________________  
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404 PERMIT 
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NATIONWIDE PERMITS AND CONDITIONS 
 
The following information presents the requirements for nationwide Section 404/10 permits most 
often used on highway projects.  The information in this guidance reflects the requirements 
associated with the nationwide permits that were published in the March 12, 2007 Federal 
Register.   
 
Permittees wishing to conduct activities under the nationwide permits must comply with 
the terms of the applicable permit and the conditions in Section C of this document. 
 
B.  Nationwide Permits 
 
3. Maintenance. (a) The repair, rehabilitation, or replacement of any previously authorized, 
currently serviceable, structure, or fill, or of any currently serviceable structure or fill authorized 
by 33 CFR 330.3, provided that the structure or fill is not to be put to uses differing from those 
uses specified or contemplated for it in the original permit or the most recently authorized 
modification. Minor deviations in the structure's configuration or filled area, including those due 
to changes in materials, construction techniques, or current construction codes or safety 
standards that are necessary to make the repair, rehabilitation, or replacement are authorized. 
This NWP authorizes the repair, rehabilitation, or replacement of those structures or fills 
destroyed or damaged by storms, floods, fire or other discrete events, provided the repair, 
rehabilitation, or replacement is commenced, or is under contract to commence, within two 
years of the date of their destruction or damage. In cases of catastrophic events, such as 
hurricanes or tornadoes, this two-year limit may be waived by the district engineer, provided the 
permittee can demonstrate funding, contract, or other similar delays.  
 
(b) This NWP also authorizes the removal of accumulated sediments and debris in the vicinity of 
and within existing structures (e.g., bridges, culverted road crossings, water intake structures, 
etc.) and the placement of new or additional riprap to protect the structure. The removal of 
sediment is limited to the minimum necessary to restore the waterway in the immediate vicinity 
of the structure to the approximate dimensions that existed when the structure was built, but 
cannot extend further than 200 feet in any direction from the structure. This 200 foot limit does 
not apply to maintenance dredging to remove accumulated sediments blocking or restricting 
outfall and intake structures or to maintenance dredging to remove accumulated sediments from 
canals associated with outfall and intake structures. All dredged or excavated materials must be 
deposited and retained in an upland area unless otherwise specifically approved by the district 
engineer under separate authorization. The placement of riprap must be the minimum 
necessary to protect the structure or to ensure the safety of the structure. Any bank stabilization 
measures not directly associated with the structure will require a separate authorization from the 
district engineer.  
 
(c) This NWP also authorizes temporary structures, fills, and work necessary to conduct the 
maintenance activity. Appropriate measures must be taken to maintain normal downstream 
flows and minimize flooding to the maximum extent practicable, when temporary structures, 
work, and discharges, including cofferdams, are necessary for construction activities, access 
fills, or dewatering of construction sites. Temporary fills must consist of materials, and be placed 
in a manner, that will not be eroded by expected high flows. Temporary fills must be removed in 
their entirety and the affected areas returned to pre-construction elevations. The areas affected 
by temporary fills must be revegetated, as appropriate.  
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(d) This NWP does not authorize maintenance dredging for the primary purpose of navigation or 
beach restoration. This NWP does not authorize new stream channelization or stream relocation 
projects.  
 
Notification: For activities authorized by paragraph (b) of this NWP, the permittee must submit a 
pre-construction notification to the district engineer prior to commencing the activity (see general 
condition 27). Where maintenance dredging is proposed, the pre-construction notification must 
include information regarding the original design capacities and configurations of the outfalls, 
intakes, small impoundments, and canals. (Sections 10 and 404)  
 
Note: This NWP authorizes the repair, rehabilitation, or replacement of any previously 
authorized structure or fill that does not qualify for the Clean Water Act Section 404(f) exemption 
for maintenance.  
 
13. Bank Stabilization. Bank stabilization activities necessary for erosion prevention, provided 
the activity meets all of the following criteria:  
(a) No material is placed in excess of the minimum needed for erosion protection;  
(b) The activity is no more than 500 feet in length along the bank, unless this criterion is waived 
in writing by the district engineer;  
(c) The activity will not exceed an average of one cubic yard per running foot placed along the 
bank below the plane of the ordinary high water mark or the high tide line, unless this criterion is 
waived in writing by the district engineer;  
(d) The activity does not involve discharges of dredged or fill material into special aquatic sites, 
unless this criterion is waived in writing by the district engineer;  
(e) No material is of the type, or is placed in any location, or in any manner, to impair surface 
water flow into or out of any water of the United States;  
(f) No material is placed in a manner that will be eroded by normal or expected high flows 
(properly anchored trees and treetops may be used in low energy areas); and,  
(g) The activity is not a stream channelization activity.  
 
Notification: The permittee must submit a pre-construction notification to the district engineer 
prior to commencing the activity if the bank stabilization activity: (1) involves discharges into 
special aquatic sites; (2) is in excess of 500 feet in length; or (3) will involve the discharge of 
greater than an average of one cubic yard per running foot along the bank below the plane of 
the ordinary high water mark or the high tide line. (See general condition 27.) (Sections 10 and 
404)  
 
14. Linear Transportation Projects. Activities required for the construction, expansion, 
modification, or improvement of linear transportation projects (e.g., roads, highways, railways, 
trails, airport runways, and taxiways) in waters of the United States. For linear transportation 
projects in non-tidal waters, the discharge cannot cause the loss of greater than 1/2-acre of 
waters of the United States. For linear transportation projects in tidal waters, the discharge 
cannot cause the loss of greater than 1/3-acre of waters of the United States. Any stream 
channel modification, including bank stabilization, is limited to the minimum necessary to 
construct or protect the linear transportation project; such modifications must be in the 
immediate vicinity of the project.  
 
This NWP also authorizes temporary structures, fills, and work necessary to construct the linear 
transportation project.  
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Appropriate measures must be taken to maintain normal downstream flows and minimize 
flooding to the maximum extent practicable, when temporary structures, work, and discharges, 
including cofferdams, are necessary for construction activities, access fills, or dewatering of 
construction sites. Temporary fills must consist of materials, and be placed in a manner, that will 
not be eroded by expected high flows. Temporary fills must be removed in their entirety and the 
affected areas returned to pre-construction elevations. The areas affected by temporary fills 
must be revegetated, as appropriate.  
 
This NWP cannot be used to authorize non-linear features commonly associated with 
transportation projects, such as vehicle maintenance or storage buildings, parking lots, train 
stations, or aircraft hangars.  
 
Notification: The permittee must submit a pre-construction notification to the district engineer 
prior to commencing the activity if: (1) the loss of waters of the United States exceeds 1/10 acre; 
or (2) there is a discharge in a special aquatic site, including wetlands. (See general condition 
27.) (Sections 10 and 404)  
 
Note: Some discharges for the construction of farm roads or forest roads, or temporary roads for 
moving mining equipment, may qualify for an exemption under Section 404(f) of the Clean 
Water Act (see 33 CFR 323.4).  
 
23. Approved Categorical Exclusions. Activities undertaken, assisted, authorized, regulated, 
funded, or financed, in whole or in part, by another Federal agency or department where:  
 
(a) That agency or department has determined, pursuant to the Council on Environmental 
Quality's implementing regulations for the National Environmental Policy Act (40 CFR part 1500 
et seq.), that the activity is categorically excluded from environmental documentation, because it 
is included within a category of actions which neither individually nor cumulatively have a 
significant effect on the human environment; and  
 
(b) The Office of the Chief of Engineers (Attn: CECW-CO) has concurred with that agency’s or 
department’s determination that the activity is categorically excluded and approved the activity 
for authorization under NWP 23.  
 
The Office of the Chief of Engineers may require additional conditions, including pre-
construction notification, for authorization of an agency’s categorical exclusions under this NWP.  
 
Notification: Certain categorical exclusions approved for authorization under this NWP require 
the permittee to submit a pre-construction notification to the district engineer prior to 
commencing the activity (see general condition 27). The activities that require pre-construction 
notification are listed in the appropriate Regulatory Guidance Letters. (Sections 10 and 404)  
 
Note: The agency or department may submit an application for an activity believed to be 
categorically excluded to the Office of the Chief of Engineers (Attn: CECW-CO). Prior to 
approval for authorization under this NWP of any agency's activity, the Office of the Chief of 
Engineers will solicit public comment. As of the date of issuance of this NWP, agencies with 
approved categorical exclusions are the: Bureau of Reclamation, Federal Highway 
Administration, and U.S. Coast Guard. Activities approved for authorization under this NWP as 
of the date of this notice are found in Corps Regulatory Guidance Letter 05-07, which is 
available at: http://www.usace.army.mil/inet/functions/cw/cecwo/reg/rglsindx.htm .  
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Any future approved categorical exclusions will be announced in Regulatory Guidance Letters 
and posted on this same web site.  
 
33. Temporary Construction, Access, and Dewatering. Temporary structures, work, and 
discharges, including cofferdams, necessary for construction activities or access fills or 
dewatering of construction sites, provided that the associated primary activity is authorized by 
the Corps of Engineers or the U.S. Coast Guard. This NWP also authorizes temporary 
structures, work, and discharges, including cofferdams, necessary for construction activities not 
otherwise subject to the Corps or U.S. Coast Guard permit requirements. Appropriate measures 
must be taken to maintain near normal downstream flows and to minimize flooding. Fill must 
consist of materials, and be placed in a manner, that will not be eroded by expected high flows. 
The use of dredged material may be allowed if the district engineer determines that it will not 
cause more than minimal adverse effects on aquatic resources. Following completion of 
construction, temporary fill must be entirely removed to upland areas, dredged material must be 
returned to its original location, and the affected areas must be restored to pre-construction 
elevations. The affected areas must also be revegetated, as appropriate. This permit does not 
authorize the use of cofferdams to dewater wetlands or other aquatic areas to change their use. 
Structures left in place after construction is completed require a section 10 permit if located in 
navigable waters of the United States. (See 33 CFR part 322.)  
 
Notification: The permittee must submit a pre-construction notification to the district engineer 
prior to commencing the activity (see general condition 27). The pre-construction notification 
must include a restoration plan showing how all temporary fills and structures will be removed 
and the area restored to pre-project conditions. (Sections 10 and 404)  
 
C. Nationwide Permit General Conditions  
 
Note: To qualify for NWP authorization, the prospective permittee must comply with the 
following general conditions, as appropriate, in addition to any regional or case-specific 
conditions imposed by the division engineer or district engineer. Prospective permittees should 
contact the appropriate Corps district office to determine if regional conditions have been 
imposed on an NWP. Prospective permittees should also contact the appropriate Corps district 
office to determine the status of Clean Water Act Section 401 water quality certification and/or 
Coastal Zone Management Act consistency for an NWP.  
 

1. Navigation. (a) No activity may cause more than a minimal adverse effect on 
navigation.  

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through 
regulations or otherwise, must be installed and maintained at the permittee's expense on 
authorized facilities in navigable waters of the United States.  

(c) The permittee understands and agrees that, if future operations by the United States 
require the removal, relocation, or other alteration, of the structure or work herein authorized, or 
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or 
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the 
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or 
alter the structural work or obstructions caused thereby, without expense to the United States.  
 
No claim shall be made against the United States on account of any such removal or alteration.  
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2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle 
movements of those species of aquatic life indigenous to the waterbody, including those species 
that normally migrate through the area, unless the activity's primary purpose is to impound 
water. Culverts placed in streams must be installed to maintain low flow conditions.  

 
3. Spawning Areas. Activities in spawning areas during spawning seasons must be 

avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g., 
through excavation, fill, or downstream smothering by substantial turbidity) of an important 
spawning area are not authorized.  

 
4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as 

breeding areas for migratory birds must be avoided to the maximum extent practicable.  
 
5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations, 

unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and 
48.  

 
6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car 

bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic 
pollutants in toxic amounts (see Section 307 of the Clean Water Act).  

 
7. Water Supply Intakes. No activity may occur in the proximity of a public water supply 

intake, except where the activity is for the repair or improvement of public water supply intake 
structures or adjacent bank stabilization.  

8. Adverse Effects From Impoundments. If the activity creates an impoundment of water, 
adverse effects to the aquatic system due to accelerating the passage of water, and/or 
restricting its flow must be minimized to the maximum extent practicable.  

 
9. Management of Water Flows. To the maximum extent practicable, the pre-

construction course, condition, capacity, and location of open waters must be maintained for 
each activity, including stream channelization and storm water management activities, except as 
provided below. The activity must be constructed to withstand expected high flows. The activity 
must not restrict or impede the passage of normal or high flows, unless the primary purpose of 
the activity is to impound water or manage high flows. The activity may alter the pre-
construction course, condition, capacity, and location of open waters if it benefits the aquatic 
environment (e.g., stream restoration or relocation activities).  

 
10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-

approved state or local floodplain management requirements.  
 
11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on 

mats, or other measures must be taken to minimize soil disturbance.  
 
12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls 

must be used and maintained in effective operating condition during construction, and all 
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide 
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged 
to perform work within waters of the United States during periods of low-flow or no-flow.  
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13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and 
the affected areas returned to pre-construction elevations. The affected areas must be 
revegetated, as appropriate.  

 
14. Proper Maintenance. Any authorized structure or fill shall be properly maintained, 

including maintenance to ensure public safety.  
 
15. Wild and Scenic Rivers. No activity may occur in a component of the National Wild 

and Scenic River System, or in a river officially designated by Congress as a “study river” for 
possible inclusion in the system while the river is in an official study status, unless the 
appropriate Federal agency with direct management responsibility for such river, has 
determined in writing that the proposed activity will not adversely affect the Wild and Scenic 
River designation or study status. Information on Wild and Scenic Rivers may be obtained from 
the appropriate Federal land management agency in the area (e.g., National Park Service, U.S. 
Forest Service, Bureau of Land Management, U.S. Fish and Wildlife Service).  

 
16. Tribal Rights. No activity or its operation may impair reserved tribal rights, including, 

but not limited to, reserved water rights and treaty fishing and hunting rights.  
 
17. Endangered Species. (a) No activity is authorized under any NWP which is likely to 

jeopardize the continued existence of a threatened or endangered species or a species 
proposed for such designation, as identified under the Federal Endangered Species Act (ESA), 
or which will destroy or adversely modify the critical habitat of such species. No activity is 
authorized under any NWP which “may affect” a listed species or critical habitat, unless Section 
7 consultation addressing the effects of the proposed activity has been completed.  

(b) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. Federal permittees must provide the district engineer with the 
appropriate documentation to demonstrate compliance with those requirements.  

(c) Non-federal permittees shall notify the district engineer if any listed species or 
designated critical habitat might be affected or is in the vicinity of the project, or if the project is 
located in designated critical habitat, and shall not begin work on the activity until notified by the 
district engineer that the requirements of the ESA have been satisfied and that the activity is 
authorized. For activities that might affect Federally-listed endangered or threatened species or 
designated critical habitat, the pre-construction notification must include the name(s) of the 
endangered or threatened species that may be affected by the proposed work or that utilize the 
designated critical habitat that may be affected by the proposed work. The district engineer will 
determine whether the proposed activity “may affect” or will have “no effect” to listed species 
and designated critical habitat and will notify the non-Federal applicant of the Corps’ 
determination within 45 days of receipt of a complete pre-construction notification. In cases 
where the non-Federal applicant has identified listed species or critical habitat that might be 
affected or is in the vicinity of the project, and has so notified the Corps, the applicant shall not 
begin work until the Corps has provided notification the proposed activities will have “no effect” 
on listed species or critical habitat, or until Section 7 consultation has been completed.  

(d) As a result of formal or informal consultation with the FWS or NMFS the district 
engineer may add species-specific regional endangered species conditions to the NWPs.  

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or 
endangered species as defined under the ESA. In the absence of separate authorization (e.g., 
an ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the 
U.S. FWS or the NMFS, both lethal and non-lethal “takes” of protected species are in violation 
of the ESA.  
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Information on the location of threatened and endangered species and their critical 
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world-wide 
Web pages at http://www.fws.gov/ and http://www.noaa.gov/fisheries.html respectively.  
 

18. Historic Properties. (a) In cases where the district engineer determines that the 
activity may affect properties listed, or eligible for listing, in the National Register of Historic 
Places, the activity is not authorized, until the requirements of Section 106 of the National 
Historic Preservation Act (NHPA) have been satisfied.  

(b) Federal permittees should follow their own procedures for complying with the 
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must 
provide the district engineer with the appropriate documentation to demonstrate compliance with 
those requirements.  

(c) Non-federal permittees must submit a pre-construction notification to the district 
engineer if the authorized activity may have the potential to cause effects to any historic 
properties listed, determined to be eligible for listing on, or potentially eligible for listing on the 
National Register of Historic Places, including previously unidentified properties.  For such 
activities, the pre-construction notification must state which historic properties may be affected 
by the proposed work or include a vicinity map indicating the location of the historic properties or 
the potential for the presence of historic properties. Assistance regarding information on the 
location of or potential for the presence of historic resources can be sought from the State 
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the 
National Register of Historic Places (see 33 CFR 330.4(g)). The district engineer shall make a 
reasonable and good faith effort to carry out appropriate identification efforts, which may include 
background research, consultation, oral history interviews, sample field investigation, and field 
survey. Based on the information submitted and these efforts, the district engineer shall 
determine whether the proposed activity has the potential to cause an effect on the historic 
properties. Where the non-Federal applicant has identified historic properties which the activity 
may have the potential to cause effects and so notified the Corps, the non-Federal applicant 
shall not begin the activity until notified by the district engineer either that the activity has no 
potential to cause effects or that consultation under Section 106 of the NHPA has been 
completed.   

(d) The district engineer will notify the prospective permittee within 45 days of receipt of 
a complete pre-construction notification whether NHPA Section 106 consultation is required.  
Section 106 consultation is not required when the Corps determines that the activity does not 
have the potential to cause effects on historic properties (see 36 CFR 800.3(a)).  If NHPA 
section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed.  

(e) Prospective permittees should be aware that section 110k of the NHPA (16 U.S.C. 
470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant who, 
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly 
adversely affected a historic property to which the permit would relate, or having legal power to 
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation 
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances 
justify granting such assistance despite the adverse effect created or permitted by the applicant.  
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and 
provide documentation specifying the circumstances, explaining the degree of damage to the 
integrity of any historic properties affected, and proposed mitigation.  This documentation must 
include any views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the 
undertaking occurs on or affects historic properties on tribal lands or affects properties of 
interest to those tribes, and other parties known to have a legitimate interest in the impacts to 
the permitted activity on historic properties.  
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19. Designated Critical Resource Waters. Critical resource waters include, NOAA-
designated marine sanctuaries, National Estuarine Research Reserves, state natural heritage 
sites, and outstanding national resource waters or other waters officially designated by a state 
as having particular environmental or ecological significance and identified by the district 
engineer after notice and opportunity for public comment. The district engineer may also 
designate additional critical resource waters after notice and opportunity for comment.  

(a) Discharges of dredged or fill material into waters of the United States are not 
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, and 50 for any 
activity within, or directly affecting, critical resource waters, including wetlands adjacent to such 
waters.  

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38, 
notification is required in accordance with general condition 27, for any activity proposed in the 
designated critical resource waters including wetlands adjacent to those waters. The district 
engineer may authorize activities under these NWPs only after it is determined that the impacts 
to the critical resource waters will be no more than minimal.  
 

20. Mitigation. The district engineer will consider the following factors when determining 
appropriate and practicable mitigation necessary to ensure that adverse effects on the aquatic 
environment are minimal:  

(a) The activity must be designed and constructed to avoid and minimize adverse 
effects, both temporary and permanent, to waters of the United States to the maximum extent 
practicable at the project site (i.e., on site).  

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or compensating) 
will be required to the extent necessary to ensure that the adverse effects to the aquatic 
environment are minimal.  

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all 
wetland losses that exceed 1/10 acre and require pre-construction notification, unless the 
district engineer determines in writing that some other form of mitigation would be more 
environmentally appropriate and provides a project-specific waiver of this requirement. For 
wetland losses of 1/10 acre or less that require pre-construction notification, the district engineer 
may determine on a case-by-case basis that compensatory mitigation is required to ensure that 
the activity results in minimal adverse effects on the aquatic environment. Since the likelihood of 
success is greater and the impacts to potentially valuable uplands are reduced, wetland 
restoration should be the first compensatory mitigation option considered.  

(d) For losses of streams or other open waters that require pre-construction notification, 
the district engineer may require compensatory mitigation, such as stream restoration, to ensure 
that the activity results in minimal adverse effects on the aquatic environment.   

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by 
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2 acre, it 
cannot be used to authorize any project resulting in the loss of greater than 1/2 acre of waters of 
the United States, even if compensatory mitigation is provided that replaces or restores some of 
the lost waters. However, compensatory mitigation can and should be used, as necessary, to 
ensure that a project already meeting the established acreage limits also satisfies the minimal 
impact requirement associated with the NWPs.  

(f) Compensatory mitigation plans for projects in or near streams or other open waters 
will normally include a requirement for the establishment, maintenance, and legal protection 
(e.g., conservation easements) of riparian areas next to open waters. In some cases, riparian 
areas may be the only compensatory mitigation required. Riparian areas should consist of 
native species. The width of the required riparian area will address documented water quality or 
aquatic habitat loss concerns.  
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Normally, the riparian area will be 25 to 50 feet wide on each side of the stream, but the 
district engineer may require slightly wider riparian areas to address documented water quality 
or habitat loss concerns. Where both wetlands and open waters exist on the project site, the 
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas 
and/or wetlands compensation) based on what is best for the aquatic environment on a 
watershed basis. In cases where riparian areas are determined to be the most appropriate form 
of compensatory mitigation, the district engineer may waive or reduce the requirement to 
provide wetland compensatory mitigation for wetland losses.  

(g) Permittees may propose the use of mitigation banks, in-lieu fee arrangements or 
separate activity-specific compensatory mitigation. In all cases, the mitigation provisions will 
specify the party responsible for accomplishing and/or complying with the mitigation plan.  

(h) Where certain functions and services of waters of the United States are permanently 
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a 
herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be 
required to reduce the adverse effects of the project to the minimal level.  
 

21. Water Quality. Where States and authorized Tribes, or EPA where applicable, have 
not previously certified compliance of an NWP with CWA Section 401, individual 401 Water 
Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or 
State or Tribe may require additional water quality management measures to ensure that the 
authorized activity does not result in more than minimal degradation of water quality.  

 
22. Coastal Zone Management. In coastal states where an NWP has not previously 

received a state coastal zone management consistency concurrence, an individual state coastal 
zone management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional 
measures to ensure that the authorized activity is consistent with state coastal zone 
management requirements.  

 
23. Regional and Case-By-Case Conditions. The activity must comply with any regional 

conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with 
any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its 
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act 
consistency determination.  

 
24. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and 

complete project is prohibited, except when the acreage loss of waters of the United States 
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest 
specified acreage limit. For example, if a road crossing over tidal waters is constructed under 
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss 
of waters of the United States for the total project cannot exceed 1/3-acre.  

 
25. Transfer of Nationwide Permit Verifications. If the permittee sells the property 

associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district office 
to validate the transfer. A copy of the nationwide permit verification must be attached to the 
letter, and the letter must contain the following statement and signature: “When the structures or 
work authorized by this nationwide permit are still in existence at the time the property is 
transferred, the terms and conditions of this nationwide permit, including any special conditions, 
will continue to be binding on the new owner(s) of the property.  
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To validate the transfer of this nationwide permit and the associated liabilities associated 
with compliance with its terms and conditions, have the transferee sign and date below.”  
 
 
(Transferee)  
 
 
(Date)  
 

26. Compliance Certification. Each permittee who received an NWP verification from the 
Corps must submit a signed certification regarding the completed work and any required 
mitigation. The certification form must be forwarded by the Corps with the NWP verification 
letter and will include:  

(a) A statement that the authorized work was done in accordance with the NWP 
authorization, including any general or specific conditions;  

(b) A statement that any required mitigation was completed in accordance with the 
permit conditions; and  

(c) The signature of the permittee certifying the completion of the work and mitigation.  
 

27. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP, 
the prospective permittee must notify the district engineer by submitting a pre-construction 
notification (PCN) as early as possible. The district engineer must determine if the PCN is 
complete within 30 calendar days of the date of receipt and, as a general rule, will request 
additional information necessary to make the PCN complete only once. However, if the 
prospective permittee does not provide all of the requested information, then the district 
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN 
review process will not commence until all of the requested information has been received by 
the district engineer. The prospective permittee shall not begin the activity until either:  

(1) He or she is notified in writing by the district engineer that the activity may proceed 
under the NWP with any special conditions imposed by the district or division engineer; or  

(2) Forty-five calendar days have passed from the district engineer’s receipt of the 
complete PCN and the prospective permittee has not received written notice from the district or 
division engineer. However, if the permittee was required to notify the Corps pursuant to general 
condition 17 that listed species or critical habitat might affected or in the vicinity of the project, or 
to notify the Corps pursuant to general condition 18 that the activity may have the potential to 
cause effects to historic properties, the permittee cannot begin the activity until receiving written 
notification from the Corps that is “no effect” on listed species or “no potential to cause effects” 
on historic properties, or that any consultation required under Section 7 of the Endangered 
Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National Historic Preservation (see 
33 CFR 330.4(g)) is completed. Also, work cannot begin under NWPs 21, 49, or 50 until the 
permittee has received written approval from the Corps. If the proposed activity requires a 
written waiver to exceed specified limits of an NWP, the permittee cannot begin the activity until 
the district engineer issues the waiver. If the district or division engineer notifies the permittee in 
writing that an individual permit is required within 45 calendar days of receipt of a complete 
PCN, the permittee cannot begin the activity until an individual permit has been obtained.  
Subsequently, the permittee’s right to proceed under the NWP may be modified, suspended, or 
revoked only in accordance with the procedure set forth in 33 CFR 330.5(d)(2).  

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include 
the following information:  
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(1) Name, address and telephone numbers of the prospective permittee;  
(2) Location of the proposed project;  
(3) A description of the proposed project; the project’s purpose; direct and indirect 

adverse environmental effects the project would cause; any other NWP(s), regional general 
permit(s), or individual permit(s) used or intended to be used to authorize any part of the 
proposed project or any related activity. The description should be sufficiently detailed to allow 
the district engineer to determine that the adverse effects of the project will be minimal and to 
determine the need for compensatory mitigation. Sketches should be provided when necessary 
to show that the activity complies with the terms of the NWP. (Sketches usually clarify the 
project and when provided result in a quicker decision.);  

(4) The PCN must include a delineation of special aquatic sites and other waters of the 
United States on the project site. Wetland delineations must be prepared in accordance with the 
current method required by the Corps. The permittee may ask the Corps to delineate the special 
aquatic sites and other waters of the United States, but there may be a delay if the Corps does 
the delineation, especially if the project site is large or contains many waters of the United 
States. Furthermore, the 45 day period will not start until the delineation has been submitted to 
or completed by the Corps, where appropriate;  

(5) If the proposed activity will result in the loss of greater than 1/10 acre of wetlands and 
a PCN is required, the prospective permittee must submit a statement describing how the 
mitigation requirement will be satisfied. As an alternative, the prospective permittee may submit 
a conceptual or detailed mitigation plan.  

(6) If any listed species or designated critical habitat might be affected or is in the vicinity 
of the project, or if the project is located in designated critical habitat, for non-Federal applicants 
the PCN must include the name(s) of those endangered or threatened species that might be 
affected by the proposed work or utilize the designated critical habitat that may be affected by 
the proposed work. Federal applicants must provide documentation demonstrating compliance 
with the Endangered Species Act; and  

(7) For an activity that may affect a historic property listed on, determined to be eligible 
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for 
non-Federal applicants the PCN must state which historic property may be affected by the 
proposed work or include a vicinity map indicating the location of the historic property. Federal 
applicants must provide documentation demonstrating compliance with Section 106 of the 
National Historic Preservation Act.  

(c) Form of Pre-Construction Notification: The standard individual permit application form 
(Form ENG 4345) may be used, but the completed application form must clearly indicate that it 
is a PCN and must include all of the information required in paragraphs (b)(1) through (7) of this 
general condition. A letter containing the required information may also be used.  

(d) Agency Coordination:  
(1) The district engineer will consider any comments from Federal and state agencies 

concerning the proposed activity’s compliance with the terms and conditions of the NWPs and 
the need for mitigation to reduce the project’s adverse environmental effects to a minimal level.  

(2) For all NWP 48 activities requiring pre-construction notification and for other NWP 
activities requiring pre-construction notification to the district engineer that result in the loss of 
greater than 1/2-acre of waters of the United States, the district engineer will immediately 
provide (e.g., via facsimile transmission, overnight mail, or other expeditious manner) a copy of 
the PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or water 
quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic Preservation 
Office (THPO), and, if appropriate, the NMFS).  
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With the exception of NWP 37, these agencies will then have 10 calendar days from the 
date the material is transmitted to telephone or fax the district engineer notice that they intend to 
provide substantive, site-specific comments. If so contacted by an agency, the district engineer 
will wait an additional 15 calendar days before making a decision on the pre-construction 
notification. The district engineer will fully consider agency comments received within the 
specified time frame, but will provide no response to the resource agency, except as provided 
below. The district engineer will indicate in the administrative record associated with each pre-
construction notification that the resource agencies’ concerns were considered. For NWP 37, 
the emergency watershed protection and rehabilitation activity may proceed immediately in 
cases where there is an unacceptable hazard to life or a significant loss of property or economic 
hardship will occur. The district engineer will consider any comments received to decide 
whether the NWP 37 authorization should be modified, suspended, or revoked in accordance 
with the procedures at 33 CFR 330.5.  

(3) In cases of where the prospective permittee is not a Federal agency, the district 
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential 
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the 
Magnuson-Stevens Fishery Conservation and Management Act.   

(4) Applicants are encouraged to provide the Corps multiple copies of pre-construction 
notifications to expedite agency coordination.  

(5) For NWP 48 activities that require reporting, the district engineer will provide a copy 
of each report within 10 calendar days of receipt to the appropriate regional office of the NMFS.  

(e) District Engineer’s Decision: In reviewing the PCN for the proposed activity, the 
district engineer will determine whether the activity authorized by the NWP will result in more 
than minimal individual or cumulative adverse environmental effects or may be contrary to the 
public interest. If the proposed activity requires a PCN and will result in a loss of greater than 
1/10 acre of wetlands, the prospective permittee should submit a mitigation proposal with the 
PCN. Applicants may also propose compensatory mitigation for projects with smaller impacts. 
The district engineer will consider any proposed compensatory mitigation the applicant has 
included in the proposal in determining whether the net adverse environmental effects to the 
aquatic environment of the proposed work are minimal. The compensatory mitigation proposal 
may be either conceptual or detailed. If the district engineer determines that the activity 
complies with the terms and conditions of the NWP and that the adverse effects on the aquatic 
environment are minimal, after considering mitigation, the district engineer will notify the 
permittee and include any conditions the district engineer deems necessary. The district 
engineer must approve any compensatory mitigation proposal before the permittee commences 
work. If the prospective permittee elects to submit a compensatory mitigation plan with the PCN, 
the district engineer will expeditiously review the proposed compensatory mitigation plan. The 
district engineer must review the plan within 45 calendar days of receiving a complete PCN and 
determine whether the proposed mitigation would ensure no more than minimal adverse effects 
on the aquatic environment. If the net adverse effects of the project on the aquatic environment 
(after consideration of the compensatory mitigation proposal) are determined by the district 
engineer to be minimal, the district engineer will provide a timely written response to the 
applicant. The response will state that the project can proceed under the terms and conditions 
of the NWP.  

 
If the district engineer determines that the adverse effects of the proposed work are 

more than minimal, then the district engineer will notify the applicant either: (1) That the project 
does not qualify for authorization under the NWP and instruct the applicant on the procedures to 
seek authorization under an individual permit;  
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(2) that the project is authorized under the NWP subject to the applicant’s submission of 
a mitigation plan that would reduce the adverse effects on the aquatic environment to the 
minimal level; or (3) that the project is authorized under the NWP with specific modifications or 
conditions. Where the district engineer determines that mitigation is required to ensure no more 
than minimal adverse effects occur to the aquatic environment, the activity will be authorized 
within the 45-day PCN period. The authorization will include the necessary conceptual or 
specific mitigation or a requirement that the applicant submit a mitigation plan that would reduce 
the adverse effects on the aquatic environment to the minimal level. When mitigation is 
required, no work in waters of the United States may occur until the district engineer has 
approved a specific mitigation plan.  

 
28. Single and Complete Project. The activity must be a single and complete project. 

The same NWP cannot be used more than once for the same single and complete project.   
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IEPA REGIONAL CONDITIONS 
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ATTACHMENTS 
 

        A.      Employment Preference for Appalachian Contracts  

                   (included in Appalachian contracts only) 
 

I.   GENERAL 
 

 1. These contract provisions shall apply to all w ord performed on 

the contract by the contractor’s ow n organizat ion and w ith the 

assistance of w orkers under the contractor’s immediate 

superintendence and to all w ork performed on the contract by 

piecew ork, stat ion w ork, or by subcontract. 
 

 2.  Except as otherw ise provided for in each sect ion, the contractor 

shall insert  in each subcontract all of  the st ipulat ions contained in 

these Required Contract Provisions, and further require their inclusion 

in any low er t ier subcontract or purchase order that may in turn be 

made.  The Required Contract Provisions shall not be incorporated by 

reference in any case.  The prime contractor shall be responsible for 

compliance by any subcontractor or low er t ier subcont ractor w ith 

these Required Contract Provisions. 
 

 3.  A breach of any of the st ipulat ions contained in these Required 

Contract Provisions shall be suff icient grounds for terminat ion of the 

contract. 
 

 4.  A breach of the follow ing clauses of the Required Contract 

Provisions may also be grounds for debarment as provided in 29 CFR 

5.12: 
 

 Sect ion I, paragraph 2; 

 Sect ion IV, paragraphs 1, 2, 3, 4 and 7; 

 Sect ion V, paragraphs 1 and 2a through 2g. 
 

 5.  Disputes arising out of the labor standards provisions of  Sect ion 

IV (except paragraph 5) and Sect ion V of these Required Contract 

Provisions shall not be subject to the general disputes clause of this 

contract.  Such disputes shall be resolved in accordance w ith the 

procedures of the U.S. Department of Labor (DOL) as set forth in 29 

CFR 5, 6 and 7.  Disputes w ithin the meaning of this clause include 

disputes betw een the contractor (or any of its subcontractors) and 

the contract ing agency, the DOL, or the contractor’s employees or 

their representat ives. 
 

 6.  Select ion of Labor: During the performance of this contract, the 

contractor shall not: 
 

      a.  Discriminate against labor from any other State, possession, 

or 

      territory of the United States (except for employment preference 

for 

      Appalachian cont racts, w hen applicable, as  specif ied in 

Attachment  

      A), or 

      b.  Employ convict labor for any purpose w ithin the limits of the 

      project unless it  is labor performed by convicts w ho are on 

parole,  

      supervised release, or probation. 

 

II.  NONDISCRIMINATION 

  (Applicable to all Federal-aid construct ion contracts and to all   

  related subcontracts of $10,000 or more.) 

 

  1.  Equal Employment Opportunity:  Equal employment opportunity 

(EEO) requirements not to discriminate and to take aff irmative act ion 

to assure equal opportunity as set forth under law s, executive orders, 

rules, regulat ions (28 CFR 35, 29 CFR 1630 and 41 CFR 60 (and 

orders of the Secretary of Labor as modif ied by the provisions 

prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall 

const itute the EEO and specif ic aff irmative act ion standards for the 

contractor’s project act ivit ies under this contract.  The Equal 

Opportunity Construct ion Contract Specif icat ions set forth under 41 

CFR 60-4.3 and the provisions of the American Disabilit ies Act of 

1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 

CFR 1630 are incorporated by reference in this contract.  In the 

execution of this contract, the contractor agrees to comply w ith the 

follow ing minimum specif ic requirement act ivit ies of EEO: 

 

      a.  The contractor w ill w ork w ith the State highw ay agency 

(SHA) and  

      the Federal Government in carrying out EEO obligat ions and in 

their  

      review  of his/her act ivit ies under the contract. 

      b.  The contractor w ill accept as his operat ing policy the 

follow ing 

       statement: “ It  is the policy of this Company to assure that 

applicants  

      are employed, and that employees are treated during 

employment,  

      w ithout regard to their race, religion, sex, color, nat ional origin, 

age or  

      disability.  Such act ion shall include: employment, upgrading,  

      demotion, or transfer; recruitment or recruitment advert ising; 

layoff  or  

      terminat ion; rates of pay or other forms of compensation; and  

      select ion for training, including apprent iceship, 

preapprent iceship,  

      and/or on-the-job-t raining.”  

 

  2.  EEO Officer:  The contractor w ill designate and make know n to 

the SHA contract ing off icers an EEO Off icer w ho w ill have the 

responsibility for an must be capable of effect ively administering and 

promoting an act ive contractor program of EEO and w ho must be 

assigned adequate authority and responsibility to do so.  

 

  3.  Dissemination of Policy:  All members of the contractor’s staff  

w ho are authorized to hire, supervise, promote, and discharge 

employees, or w ho recommend such act ion, or w ho are substantially 

involved in such act ion, w ill be made fully cognizant of, and w ill 

implement, the contractor’s EEO policy and contractual 

responsibilit ies to provide EEO in each grade and classif icat ion of 

employment. To ensure that the above agreement w ill be met, the 

follow ing act ions w ill be taken as a minimum: 

 

      a.  Periodic meetings of supervisory and personnel off ice 

      employees w ill be conducted before the start  of w ork and then  

      not less often than once every six months, at w hich t ime the  

      contractor’s EEO policy and its implementat ion w ill be  

      review ed and explained.  The meetings w ill be conducted by  

      the EEO Off icer. 

      b.  All new  supervisory or personnel off ice employees w ill be  

      given a thorough indoctrinat ion by the EEO Off icer, covering all  

      major aspects of the contractor’s EEO obligat ions w ithin thirty  

      days follow ing their report ing for duty w ith the contractor. 

      c.  All personnel w ho are engaged in direct recruitment for the  

      project w ill be instructed by the EEO Off icer in the contractor’s  

      procedures for locat ing and hiring minority group employees.  

      d.  Not ices and posters sett ing forth the contractor’s EEO  

      policy w ill be placed in areas readily accessible to employees,  



 

      applicants for employment and potent ial employees. 

      e.  The contractor’s EEO policy and the procedures to  

      implement such policy w ill be brought to the attent ion of  

      employees by means of meetings, employee handbooks, or  

      other appropriate means. 

 

  4.  Recruitment:  When advert ising for employees, the contractor w ill 

include in all advert isements for employees the notat ion:  “ An Equal 

Opportunity Employer.”   All such advert isements w ill be placed in 

publicat ions having a large circulat ion among minority groups in the area 

from w hich the project w ork force w ould normally be derived.  

 

      a.  The contractor w ill, unless precluded by a valid bargaining 

      agreement, conduct systematic and direct recruitment through  

      public and private employees referral sources likely to yield  

      qualif ied minority group applicants.  To meet this requirement,  

      the contractor w ill ident ify sources of potent ial minority group  

      employees, and establish which such ident if ied sources  

      procedures w hereby minority group applicants may be referred  

      to the contractor for employment considerat ion.  

      b.  In the event the contractor has a valid bargaining  

      agreement providing for exclusive hiring hall referrals, he is  

      expected to observe the provisions of that agreement to the  

      extent that the system permits the contractor’s compliance  

      w ith EEO contract provisions.  (The DOL has held that w here  

      implementat ion of such agreements have the effect of  

      discriminat ing against minorit ies or w omen, or obligates the  

      contractor to do the same, such implementat ion violates  

      Executive Order 11246, as amended.) 

      c.  The contractor w ill encourage his present employees to  

      refer minority group applicants for employment.  Information  

      and procedures w ith regard to referring minority group  

      applicants w ill be discussed w ith employees. 

 

  5.  Personnel Actions:  Wages, w orking condit ions, and employee 

benefits shall be established and administered, and personnel act ions of 

every type, including hiring, upgrading, promotion, transfer, demotion, 

layoff , and terminat ion, shall be taken w ithout regard to race, color, 

religion, sex, nat ional origin, age or disability.  The follow ing procedures 

shall be follow ed: 

 

      a.  The contractor w ill conduct periodic inspect ions of project  

      sites to insure that w orking condit ions and employee facilit ies  

      do not indicate discriminatory treatment of project site  

      personnel. 

      b.  The contractor w ill periodically evaluate the spread of  

      w ages paid w ithin each classif icat ion to determine any  

      evidence of discriminatory w age pract ices. 

      c.  The contractor w ill periodically review  selected personnel  

      act ions in depth to determine w hether there is evidence of  

      discriminat ion.  Where evidence is found, the contractor w ill  

      promptly take correct ive act ion.  If  the review  indicates that  

      the discriminat ion may extend beyond the act ions review ed,  

      such correct ive act ion shall include all affected persons.  

      d.  The contractor w ill promptly invest igate all complaints of  

      alleged discriminat ion made to the contractor in connect ion  

      w ith his obligat ions under this contract, w ill at tempt to resolve  

      such complaints, and w ill take appropriate correct ive act ion  

      w ithin a reasonable t ime.  If  the invest igat ion indicates that the  

      discriminat ion may affect persons other than the complainant,  

      such correct ive act ion shall include such other persons.  Upon  

      complet ion of each invest igat ion, the contractor w ill inform  

      every complainant of all of  his avenues of appeal. 

 

  6.  Training and Promotion: 

 

      a.  The contractor w ill assist in locat ing, qualifying, and  

      increasing the skills of minority group and w omen employees,  

      and applicants for employment. 

      b.  Consistent w ith the contractor’s w ork force requirements  

      and as permissible under Federal and State regulat ions, the  

      contractor shall make full use of training programs, i.e.,  

      apprent iceship, and on-the-job training programs for the  

      geographical area of contract performance.  Where feasible, 25  

      percent of apprent ices or trainees in each occupation shall be  

      in their f irst  year of apprent iceship or training.  In the event a  

      special provision for training is provided under this contract,  

      this subparagraph w ill be superseded as indicated in the special  

      provision. 

      c.  The contractor w ill advise employees and applicants for  

      employment of available training programs and entrance  

      requirements for each. 

      d.  The contractor w ill periodically review  the training and  

      promotion potent ial of minority group and w omen employees  

      and w ill encourage eligible employees to apply for such training  

      and promotion. 

 

  7.  Unions:  If  the contractor relies in w hole or in part  upon 

unions as a source of employees, the contractor w ill use his/her best 

efforts to obtain the cooperat ion of such unions to increase 

opportunit ies for minority groups and w omen w ithin the unions, and 

to effect referrals by such unions of minority and female employees.  

Actions by the contractor either direct ly or through a contractor’s 

associat ion act ing as agent w ill include the procedures set forth 

below : 

 

      a.  The contractor w ill use best efforts to develop, in  

      cooperat ion w ith the unions, joint training programs aimed  

      tow ard qualifying more minority group members and w omen  

      for membership in the unions and increasing the skills of  

      minority group employees and w omen so t hat they may qualify  

      for higher paying employment. 

      b.  The contractor w ill use best efforts to incorporate an EEO  

      clause into each union agreement to the end that such union  

      w ill be contractually bound to refer applicants w ithout  regard  

      to their race, color, religion, sex, nat ional origin, age or  

      disability. 

      c.  The contractor is to obtain information as to the referral  

      pract ices and policies of the labor union except that to the  

      extent such information is w ithin the exclusive possession of  

      the labor union and such labor union refuses to furnish such  

      information to the contractor, the contractor shall so cert ify to  

      the SHA and shall set forth w hat efforts have been made to  

      obtain such information. 

      d.  In the event the union is unable to provide the contractor  

      w ith a reasonable f low  of minority and w omen referrals w ithin  

      the t ime limit  set forth in the collect ive bargaining agreement,     

      the contractor w ill, through independent recruitment efforts, f ill  

      the employment vacancies w ithout regard to race, color,  

      religion, sex, nat ional origin, age or disability; making full  

      ef forts to obtain qualif ied and/or quailif iable minority group  

      persons and w omen.  (The DOL has held that it  shall be no  

      excuse that the union w ith w hich the contractor has a  

      collect ive bargaining agreement providing for exclusive referral  

      failed to refer minority employees.)  In the event the union  

      referral pract ice prevents the contractor from meeting the  

      obligat ions pursuant to Executive Order 11246, as amended,  

      and these special provisions, such contractor shall immediately  

      not ify the SHA. 

 

  8.  Selection of Subcontractors, Procurement of Materials and 

Leasing of Equipment:  The contractor shall not discriminate on the 

grounds of race, color, religion, sex, nat ional origin, age or disability 

in the select ion and retention of subcontractors, including 

procurement of materials and leases of equipment. 

 

      a.  The contractor shall not ify all potent ial subcontractors and  

      suppliers of his/her EEO obligat ions under this contract.  

      b.  Disadvantaged business enterprises (DBE), as def ined in 49  

      CFR 23, shall have equal opportunity to compete for and perform  

      subcontracts w hich the contractor enters into pursuant to this  

      contract.  The contractor w ill use his best efforts to solicit  bids 

from  

      and to ut ilize DBE subcontractors or subcontractors w ith 

meaningful  

      minority group and female representat ion among their 

employees.   

      Contractors shall obtain lists of DBE construct ion f irms from SHA  



 

      personnel. 

      c.  The contractor w ill use his best efforts to ensure  

      subcontractor compliance w ith their EEO obligat ions.  

 

  9.  Records and Reports:  The contractor shall keep such records as 

necessary to document compliance w ith the EEO requirements.  Such 

records shall be retained for a period of three years follow ing 

complet ion of the contract w ork and shall be available at reasonable 

t imes and places for inspect ion by authorized representat ives of the 

SHA and the FHWA. 

 

      a.  The records kept by the contractor shall document the 

follow ing: 

        (1)  The number of minority and non-minority group members  

        and w omen employed in each w ork classif icat ion on the 

project; 

        (2)  The progress and efforts being made in cooperat ion w ith  

        unions, w hen applicable, to increase employment  

        opportunit ies for minorit ies and w omen; 

        (3)  The progress and efforts being made in locat ing, hiring, 

training, 

       qualifying, and upgrading minority and female employees; and 

        (4)  The progress and efforts being made in securing the 

services of 

        DBE subcontractors or subcontractors w ith meaningful minority 

and  

        female representat ion among their employees. 

     b.  The contractors w ill submit an annual report to the SHA  

     each July for the durat ion of the project, indicat ing the number  

     of  minority, w omen, and non-minority group employees  

      current ly engaged in each work classif icat ion required by the  

      contract w ork.  This information is to be reported on Form  

      FHWA-1391.  If  on-the-job training is being required by special  

      provision, the contractor w ill be required to collect and report  

      t raining data. 

 

III.  NONSEGREGATED FACILITIES 

    (Applicable to all Federal-aid construct ion contracts and to all 

related subcontracts of $10,000 or more.) 

 

      a.  By submission of this bid, the execution of this contract or 

subcontract, or the consummation of this material supply agreement 

or purchase order, as appropriate, the bidder, Federal-aid 

construct ion contractor, subcontractor, material supplier, or vendor, 

as appropriate, cert if ies that the f irm does not maintain or provide for 

its employees any segregated facilit ies at any of its establishments, 

and that the f irm does not permit its employees to perform their 

services at any locat ion, under its control, w here segregated facilit ies 

are maintained.  The f irm agrees that a breach of this cert if icat ion is 

a violat ion of the EEO provisions of this contract.  The f irm further 

cert if ies that no employee w ill be denied access to adequate facilit ies 

on the basis of sex or disability. 

      b.  As used in this cert if icat ion, the term “ segregated facilit ies”  

means any w ait ing rooms, w ork areas, restrooms and w ashrooms, 

restaurants and other eat ing areas, t imeclocks, locker rooms, and 

other storage or dressing areas, parking lots, drinking fountains, 

recreat ion or entertainment areas, transportat ion, and housing 

facilit ies provided for employees w hich are segregated by explicit 

direct ive, or are, in fact, segregated on the basis of race, color, 

religion, nat ional origin, age or disability, because of habit , local 

custom, or otherw ise.  The only exception w ill be for the disabled 

w hen the demands for accessibility override (e.g. disabled parking).  

      c.  The contractor agrees that it  has obtained or w ill obtain 

ident ical cert if icat ion from proposed subcontractors or material 

suppliers prior to aw ard of subcontracts or consummation of material 

supply agreements of $10,000 or more and that it  w ill retain such 

cert if icat ions in its f iles. 

 

IV.  PAYMENT OF PREDETERMINED MINIMUM WAGE 

    (Applicable to all Federal-aid construct ion contracts exceeding 

$2,000 and to all related subcontracts, except for projects located 

on roadw ays classif ied as local roads or rural minor collectors, which 

are exempt.) 

 

  1.  General: 

 

      a.  All mechanics and laborers employed or w orking upon the  

      site of the w ork w ill be paid uncondit ionally and not less often  

      than once a w eek and w ithout subsequent deduct ion or rebate  

      on any account [except such payroll deduct ions as are  

      permitted by regulat ions (29 CFR 3) issued by the Secretary of  

      Labor under the Copeland Act (40 U.S.C. 276c)] the full  

      amounts of w ages and bona f ide fringe benefits (or cash  

      equivalents thereof) due at t ime of payment.  The payment  

      shall be computed at w age rates not less than those contained  

      in the w age determinat ion of the Secretary of Labor  

      (hereinafter “ the w age determinat ion” ) w hich is attached  

      hereto and made a part hereof, regardless of any contractual  

      relat ionship w hich may be alleged to exist between the  

      contractor or its subcontractors and such laborers and  

      mechanics.  The w age determinat ion (including any addit ional  

      classif icat ions and w age rates conformed under paragraph 2 of  

      this Sect ion IV and the DOL poster (WH-1321) or Form FHWA- 

      1495) shall be posted at all t imes by the contractor and its  

      subcontractors at the site of the w ork in a prominent and  

      accessible place w here it  can be easily seen by the w orkers.   

      For the purpose of this Sect ion, contribut ions made or costs  

      reasonably ant icipated for bona f ide fringe benefits under  

      Sect ion 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on  

      behalf  of laborers or mechanics are considered w ages paid to  

      such laborers or mechanics, subject to the provisions of  

      Sect ion IV, paragraph 3b, hereof.  Also, for the purpose of this  

      Sect ion, regular contribut ions made or costs incurred for more  

      than a w eekly period (but not less often than quarterly) under  

      plans, funds, or programs, w hich cover the part icular w eekly  

      period, are deemed to be construct ively made or incurred  

      during such w eekly period.  Such laborers and mechanics shall  

      be paid the appropriate w age rate and fringe benefits on the  

      w age determinat ion for the classif icat ion of w ork actually  

      performed, w ithout regard to skill, except as provided in  

      paragraphs 4 and 5 of this Sect ion IV. 

      b.  Laborers or mechanics performing w ork in more than one  

      classif icat ion may be compensated at the rate specif ied for  

      each classif icat ion for the t ime actually w orked therein,  

      provided, that the employer’s payroll records accurately set  

      forth the t ime spent in each classif icat ion in w hich w ork is  

      performed. 

      c.  All rulings and interpretations of the Davis-Bacon Act and  

      related acts contained in 29 CFR 1, 3, and 5 are herein  

      incorporated by reference in this contract. 

 

  2.  Classification: 

 

      a.  The SHA contract ing off icer shall require that any class of  

      laborers or mechanics employed under the contract, w hich is  

      not listed in the w age determinat ion, shall be classif ied in  

      conformance w ith the w age determinat ion. 

      b.  The contract ing off icer shall approve an addit ional  

      classif icat ion, w age rate and fringe benefits only w hen the  

      follow ing criteria have been met: 

        (1)  the w ork to be performed by the addit ional classif icat ion  

        requested is not performed by a classif icat ion in the wage  

        determinat ion; 

        (2)  the addit ional classif icat ion is ut ilized in the area by the  

        construct ion industry; 

        (3)  the proposed w age rate, including any bona f ide fringe  

        benefits, bears a reasonable relat ionship to the wage rates  

        contained in the w age determinat ion; and 

        (4)  w ith respect to helpers, w hen such a classif icat ion  

        prevails in the area in w hich the w ork is performed. 

      c.  If  the contractor or subcontractors, as appropriate, the  

      laborers and mechanics (if  know n) to be employed in the  

      addit ional classif icat ion or their representat ives, and the  



 

      contract ing off icer agree on the classif icat ion and w age rate  

      (including the amount designated for fringe benefits w here  

      appropriate), a report of the act ion taken shall be sent by the  

      contract ing off icer to the DOL, Administrator of the Wage and  

      Hour Division, Employment Standards Administrat ion,  

      Washington, D.C. 20210.  The Wage and Hour Administrator,  

      or an authorized representat ive, w ill approve, modify, or  

      disapprove every addit ional classif icat ion act ion w ithin 30  days  

      of  receipt and so advise the contract ing off icer or w ill not ify  

      the contract ing off icer w ithin the 30-day period that addit ional  

      t ime is necessary. 

      d. In the event the contractor or subcontractors, as  

      appropriate, the laborers or mechanics to be employed in the  

      addit ional classif icat ion or their representat ives, and the  

      contract ing off icer do not agree on the proposed classif icat ion  

      and w age rate (including the amount designated for fringe  

      benefits, w here appropriate), the contract ing off icer shall refer  

      the quest ion, including the view s of all interested part ies and 

      the recommendation of the contract ing off icer, to the Wage 

      and Hour Administrator for determinat ion. Said Administrator,  

      or an authorized representat ive, w ill issue a determinat ion  

      w ithin 30 days of receipt and so advised the contract ing  

      of f icer or w ill not ify the contract ing off icer w ithin the 30 -day  

      period that addit ional t ime is necessary. 

      e.  The w age rate (including fringe benefits w here appropriate)  

      determined pursuant to paragraph 2c or 2d of this Sect ion IV  

      shall be paid to all w orkers performing w ork in the addit ional  

      classif icat ion from the f irst  day on w hich w ork is performed in  

      the classif icat ion. 

 

  3.  Payment of Fringe Benefits: 

 

      a.  Whenever the minimum w age rate prescribed in the contract 

for a  

      class of laborers or mechanics includes a fringe  benefit w hich is 

not  

      expressed as an hourly rate, the contractor or subcontractors, as  

      appropriate, shall either pay the benefit  as stated in the w age  

      determinat ion or shall pay another bona f ide fringe benefit  or an  

      hourly case equivalent thereof. 

      b.  If  the contractor or subcontractor, as appropriate, does not  

      make payments to a trustee or other third person, he/she may  

      consider as a part of the w ages of any laborer or mechanic the  

      amount of any cost reasonably ant icipated in providing bona  

      f ide fringe benefits under a plan or program, provided that the  

      Secretary of Labor has found, upon the w rit ten request of the  

      contractor, that the applicable standards of the Davis-Bacon  

      Act have been met.  The Secretary of Labor may require the  

      contractor to set aside in a separate account assets for the  

      meeting of obligat ions under the plan or program. 

 

  4.  Apprentices and Trainees (Programs of the U.S. DOL) and    

       Helpers: 

 

      a.  Apprent ices: 

        (1)  Apprent ices w ill be permitted to w ork at less than the 

        predetermined rate for the w ork they performed w hen they  

        are employed pursuant to and individually registered in a bona  

        f ide apprent iceship program registered w ith the DOL,  

        Employment and Training Administrat ion, Bureau of  

        Apprent iceship and Training, or w ith a State apprent iceship  

        agency recognized by the Bureau, or if  a person is employed  

        in his/her f irst  90 days of probat ionary employment as an  

        apprent ice in such an apprent iceship program, w ho is not  

        individually registered in the program, but w ho has been  

        cert if ied by the Bureau of Apprent iceship and Training or a  

        State apprent iceship agency (w here appropriate) to be eligible  

        for probationary employment as an apprent ice. 

        (2)  The allow able rat io of apprent ices to journeyman-level  

        employees on the job site in any craft  classif icat ion shall not  

        be greater than the rat io permitted to the contractor as to the  

        ent ire w ork force under the registered program.  Any  

        employee listed on a payroll at an apprent ice w age rate, w ho  

        is not registered or otherw ise employed as stated above, shall  

        be paid not less than the applicable w age rate listed in the  

        w age determinat ion for the classif icat ion of w ork actually  

        performed.  In addit ion, any apprent ice performing w ork on  

        the job site in excess of the rat io permitted under the  

        registered program shall be paid not less than the applicable  

        w age rate on the w age determinat ion for the w ork actually  

        performed.  Where a contractor or subcontractor is  

        performing construct ion on a project in a locality other than       

        that in w hich its program is registered, the rat ios and w age  

        rates (expressed in percentages of the journeyman-level  

        hourly rate) specif ied in the contractor’s or subcontractor’s  

        registered program shall be observed. 

        (3)  Every apprent ice must be paid at not less than the rate        

        specif ied in the registered program for the apprent ice’s level  

        of  progress, expressed as a percentage of the journeyman- 

        level hourly rate specif ied in the applicable w age determinat ion.   

        Apprent ices shall be paid fringe benefits in accordance w ith the  

        provisions of the apprent iceship program.  If  the apprent iceship  

        program does not specify fringe benefits, apprent ices must be 

paid  

        the full amount of fringe benefits listed on the w age 

determinat ion  

        for the applicable classif icat ion.  If  the Administrator for the 

Wage  

        and Hour Division determines that a dif ferent pract ice prevails 

for  

        the applicable apprent ice classif icat ion, fringes shall be paid in  

        accordance w ith that determinat ion.  

        (4)  In the event the Bureau of Apprent iceship and Training,  

    or a State apprent iceship agency recognized by the Bureau,  

    w ithdraw s approval of an apprent iceship program, the  

    contractor or subcontractor w ill no longer be permitted to  

    ut ilize apprent ices at less than the applicable predetermined  

    rate for the comparable w ork performed by regular employees  

    unt il an acceptable program is approved. 

      b.  Trainees: 

        (1)  Except as provided in 29 CFR 5.16, trainees w ill not be  

    permitted to w ork at less than the predetermined rate for the  

    w ork performed unless they are employed pursuant to and  

    individually registered in a program w hich has received prior  

    approval, evidenced by formal cert if icat ion by the DOL,  

    Employment and Training Administrat ion. 

        (2)  The rat io of trainees to journeyman-level employees on  

    the job site shall not be greater than permitted under the plan  

    approved by the Employment and Training Administrat ion.   

    Any employee listed on the payroll at a trainee rate w ho is not  

    registered and part icipat ing in a training plan approved by the 

    Employment and Training Administrat ion shall be paid not less 

    than the applicable w age rate on the w age determinat ion for 

    the classif icat ion of w ork actually performed.  In addit ion, any  

    t rainee performing w ork on the job site in excess of the rat io 

    permitted under the registered program shall be paid not less 

    than the applicable w age rate on the w age determinat ion for 

    the w ork actually performed. 

        (3)  Every trainee must be paid at not less than the rate  

    specif ied in the approved program for his/her level of progress,  

    expressed as a percentage of the journeyman-level hourly rate  

    specif ied in the applicable wage determinat ion. Trainees shall be  

    paid fringe benefits in accordance w ith the provisions of the  

    t rainee program.  If  the trainee program does not mention fringe      

    benefits, t rainees shall be paid the full amount of fringe benefits  

    listed on the w age determination unless the Administrator of the  

    Wage and Hour Division determines that there is an  

    apprent iceship program associated w ith the corresponding  

    journeyman-level w age rate on the w age determinat ion w hich  

    provides for less than full f ringe benefits for apprent ices, in  

    w hich cases such trainees shall receive the same fringe benefits  

    as apprent ices. 

 

        (4)  In the event the Employment and Training Administrat ion  



 

    w ithdraw s approval of a training program, the contractor or  

    subcontractor w ill no longer be permitted to ut ilize trainees at          

    less than the applicable predetermined rate for the w ork  

    performed unt il an acceptable program is approved.  

     c.  Helpers: 

      Helpers w ill be permitted to w ork on a project if  the helper  

      classif icat ion is specif ied and def ined on the applicable wage  

      determinat ion or is approved pursuant to the conformance  

      procedure set forth in Sect ion IV. 2.  Any w orker listed on a  

      payroll at a helper w age rate, w ho is not a helper under a  

      approved def init ion, shall be paid not less than the applicable  

      w age rate on the w age determinat ion for the classif icat ion of  

      w ork actually performed.  

 

  5.  Apprentices and Trainees (Programs of the U.S. DOT): 

 

 Apprent ices and trainees w orking under apprent iceship and skill 

t raining programs w hich have been cert if ied by the Secretary of 

Transportat ion as promoting EEO in connect ion w ith Federal-aid 

highw ay construct ion programs are not subject to the requirements 

of paragraph 4 of this Sect ion IV.  The straight t ime hourly w age 

rates for apprent ices and trainees under such programs w ill be 

established by the part icular programs.  The rat io of apprent ices and 

trainees to journeymen shall not be greater than permit ted by the 

terms of the part icular program. 

 

  6.  Withholding: 

 

 The SHA shall upon its ow n act ion or upon w rit ten request of an 

authorized representat ive of the DOL w ithhold, or cause to be 

w ithheld, from the contractor or subcontractor under this contract or 

any other Federal contract w ith the same prime contractor or any 

other Federally-assisted contract subject to Davis-Bacon prevailing 

w age requirements w hich is held by the same prime contractor, as 

much of the accrued payments or advances as may be considered 

necessary to pay laborers and mechanics, including apprent ices, 

t rainee’s and helpers, employed by the contractor or any 

subcontractor the full amount of w ages required by the contract.  In 

the event of failure to pay any laborer or mechanic, including any 

apprent ice, trainee, or helper, employed or w orking on the site of the 

w ork, all or part  of the w ages required by the contract, the SHA 

contract ing off icer may, after writ ten not ice to the contractor, take 

such act ion as may be necessary to cause the suspension of any 

further payment, advance, or guarantee of funds unt il such violat ions 

have ceased. 

 

  7.  Overtime Requirements: 

 

 No contractor or subcontractor contract ing for any part of the 

contract w ork w hich may require or involve the employment of 

laborers, mechanics, w atchmen, or guards (including apprent ices, 

trainees, and helpers described in paragraphs 4 and 5 above) shall 

require or permit any laborer, mechanic, watchman, or guard in any 

w orkw eek in w hich he/she is employed on such w ork, to w ork in 

excess of 40 hours in such w orkw eek unless such laborer, mechanic, 

w atchman, or guard receives compensation at a rate not less than 

one-and-one-half  t imes his/her basic rate of pay for all hours w orked 

in excess of 40 hours in such w orkw eek. 

 

  8.  Violation: 

 

 Liability for Unpaid Wages; Liquidated Damages:  In the event of 

any violat ion of the clause set forth in paragraph 7 above, the 

contractor and any subcontractor responsible thereof shall be liable 

to the affected employee for his/her unpaid w ages.  In addit ion, such 

contractor and subcontractor shall be liable to the United States (in 

the case of w ork done under contract for the District  of Columbia or 

a territory, to such District  or to such territory) for liquidated 

damages.  Such liquidated damages shall be computed w ith respect 

to each individual laborer, mechanic, w atchman, or guard employed 

in violat ion of the clause set forth in paragraph 7, in the sum of  $10 

for each calendar day on w hich such employee w as required or 

permitted to w ork in excess of the standard w ork w eek of 40 hours 

w ithout payment of the overt ime w ages required by the clause set 

forth in paragraph 7. 

 

  

 9. Withholding for Unpaid Wages and Liquidated Damages: 

 

      The SHA shall; upon its ow n act ion or upon w rit ten request of  

any authorized representat ive of  the DOL w ithhold, or cause to be 

w ithheld, from any monies payable on account of w ork performed 

by the contractor or subcontractor under any such  contract or any  

other Federal contract w ith the same prime contractor, or any other  

Federally-assisted contract subject to the Contract Work Hours and  

Safety Standards Act, w hich is held by the same prime contractor,  

such sums as may be determined to be necessary to sat isfy any  

liabilit ies of such contractor or subcontractor for unpaid w ages and 

liquidated damages as provided in the clause set forth in paragraph 8 

above. 

 

V. STATEMENTS AND PAYROLLS 

 

  (Applicable to all Federal-aid construct ion contracts exceeding   

  $2,000 and to all related subcontracts, except for projects  

  located on roadw ays classif ied as local roads or rural collectors,  

  w hich are exempt.) 

 

  1. Compliance with Copeland Regulations (29 CFR 3): 

       

      The contractor shall comply w ith the Copeland Regulat ions of  

      the Secretary of Labor w hich are herein incorporated by  

      reference. 

 

  2. Payrolls and Payroll Records: 

 

      a.  Payrolls and basic records relat ing thereto shall be  

      maintained by the contractor and each subcontractor during  

      the course of the w ork and preserved for a period of 3 years  

      f rom the date of complet ion of the contract for all laborers,  

      mechanics, apprent ices, trainees, w atchmen, helpers, and    

      guards w orking at the site of the w ork. 

      b.  The payroll records shall contain the name, social security  

      number, and address of each such employee; his or her correct  

      classif icat ion; hourly rates of w ages paid (including rates of  

      contribut ions or costs ant icipated for bona f ide fringe benefits  

      or cash equivalent thereof the types described in Sect ion  

      1(b)(2)(B) of the Davis Bacon Act); daily and w eekly number of  

      hours w orked; deduct ions made; and actual w ages paid.  In  

      addit ion, for Appalachian contracts, the payroll records shall  

      contain a notat ion indicat ing w hether the employee does, or  

      does not, normally reside in the labor area as def ined in  

      Attachment A, paragraph 1.  Whenever the Secretary of Labor,  

      pursuant to Sect ion IV, paragraph 3b, has found that the  

      w ages of any laborer or mechanic include the amount of any  

      costs reasonably ant icipated in providing benefits under a plan 

      or program described in Sect ion 1(b)(2)(B) of the Davis Bacon  

      Act, the contractor and each subcontractor shall maintain  

      records w hich show  that the commitment to provide such  

      benefits is enforceable, that the plan or program is f inancially  

      responsible, that the plan or program has been communicated      

      in w rit ing to the laborers or mechanics affected, and show  the  

      cost ant icipated or the actual cost incurred in providing  

      benefits.  Contractors or subcontractors employing apprent ices  

      or trainees under approved programs shall maintain w rit ten  

      evidence of the registrat ion of apprent ices and trainees, and  

      rat ios and w age rates prescribed in the applicable programs.  

      c.  Each contractor and subcontractor shall furnish, each w eek  

      in w hich any contract w ork is performed, to the SHA resident  

      engineer a payroll of w ages paid each of its employees 

      (including apprent ices trainees, and helpers, described in  

      Sect ion IV, paragraphs 4 and 5, and w atchmen and guards  

      engaged on w ork during the preceding w eekly payroll period).   

      The payroll submitted shall set  out accurately and completely  



 

      all of  the information required to be maintained under  

      paragraph 2b of this Sect ion V. This information may be 

      submitted in any form desired. Optional Form WH-347 is  

      available for this purpose and may be purchased from the  

      Superintendent of Documents (Federal stock number 029-005- 

      0014-1), U.S. Government Print ing Off ice, Washington, D.C.  

      20402.  The prime contractor is responsible for submitt ing  

      payroll copies of  all subcontractors. 

      d.  Each payroll submitted shall be accompanied by a  

      “ Statement of Compliance,”  signed by the Contractor or  

      subcontractor or his/her agent w ho pays or supervises the  

      payment of the persons employed under the contract and shall  

      cert ify the follow ing: 

        (1)  that the payroll for the payroll period contains the  

        information required to be maintained under paragraph 2b  

        of  this Sect ion V and that such information is correct and 

complete; 

        (2)  that such laborer or mechanic (including each helper,  

        apprent ice, and trainee) employed  on the contract during  

        the payroll period has been paid the full w eekly wages 

        earned, w ithout rebate, either direct ly or indirect ly, and that  

        no deduct ions have been made either direct ly or indirect ly  

        f rom the full w ages earned, other than permissible deduct ions  

        as set forth in the Regulat ions, 29 CFR 3; 

        (3)  that each laborer or mechanic has been paid not less that  

        the applicable w age rate and fringe benefits or cash equivalent 

for  

        the classif icat ion of w orked performed, as specif ied in the 

applicable  

        w age determinat ion incorporated into the contract. 

      e.  The w eekly submission of a properly executed cert if icat ion  

      set forth on the reverse side of Optional Form WH-347 shall  

      sat isfy the requirement for submission of the “ Statement of  

      Compliance”  required by paragraph 2d of this Sect ion V.  

      f.  The falsif icat ion of any of the above cert if icat ions may  

      subject the contractor to civil or criminal prosecution under 18  

      U/S. C. 1001 and 31 U.S.C. 231. 

      g.  The contractor or subcontractor shall make the records  

      required under paragraph 2b of this Sect ion V available for 

      inspect ion, copying, or transcript ion by authorized   

      representat ives of the SHA, the FHWA, or the DOL, and shall  

      permit such representat ives to interview   employees during  

      w orking hours on the job.  If  the contractor or subcontractor  

      fails to submit the required records or to make them available,   

      the SHA, the FHWA, the DOL, or all may, after w rit ten not ice  

      to the contractor, sponsor, applicant, or ow ner, take such  

      act ions as may be necessary to cause the suspension of any  

      further payment, advance, or guarantee of funds. Furthermore,  

      failure to submit the required records upon request or to make  

      such records available may be grounds for debarment act ion  

      pursuant to 29 CFR 5.12. 

 

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR 

 

  1.  On all federal-aid contracts on the nat ional highw ay system,  

except those w hich provide solely for the installat ion of protect ive  

devices at railroad grade crossings, those w hich are constructed  

on a force account or direct labor basis, highw ay beautif icat ion  

contracts, and contracts for w hich the total f inal construct ion 

cost for roadw ay and bridge is less than $1,000,000 (23 CFR  

635) the contractor shall: 

      a.  Become familiar w ith the list  of specif ic materials and  

      supplies contained in Form FHWA-47, “ Statement of Materials  

      and Labor Used by Contractor of Highw ay Construct ion  

      Involving Federal Funds,”  prior to the commencement of w ork  

      under this contract. 

      b.  Maintain a record of the total cost of all materials and  

      supplies purchased for and incorporated in the w ork, and also  

      of  the quantit ies of those specif ic materials and supplies listed  

      on Form FHWA-47, and in the units show n on Form FHWA-47. 

      c.  Furnish, upon the complet ion of the contract, to the SHA  

      resident engineer on /Form FHWA-47 together w ith the data  

      required in paragraph 1b relat ive to materials and supplies, a  

      f inal labor summary of all contract w ork indicat ing the total  

      hours w orked and the total amount earned. 

  2.  At the prime contractor’s opt ion, either a single report  

covering all contract w ork or separate reports for the contractor  

and for each subcontract shall be submitted. 

 

 

VII. SUBLETTING OR ASSIGNING THE CONTRACT 

 

  1.  The contractor shall perform w ith its ow n organizat ion  

contract w ork amounting to not less than 30 percent (or a greater  

percentage if  specif ied elsew here in the contract) of  the total  

original contract price, excluding any specialty items designated  

by the State.  Specialty items may be performed by subcontract  

and the amount of any such specialty items performed may be  

deducted f rom the total original contract price before computing  

the amount of w ork required to be performed by the contractors’   

ow n organizat ion (23 CFR 635). 

 

      a.  “ Its ow n organizat ion”  shall be construed to include only     

      w orkers employed and paid direct ly by the prime contractor  

      and equipment ow ned or rented by the prime contractor, w ith  

      or w ithout operators.  Such term does not include employees  

      or equipment of a subcontractor, assignee, or agent of the  

      prime contractor. 

      b.  “ Specialty Items”  shall be construed to be limited to w ork  

      that requires highly specialized know ledge, abilit ies, or 

      equipment not ordinarily available in the type of contract ing  

      organizat ions qualif ied and expected to bid on the contract as a  

    w hole and in general are to be limited to minor components of  

    the overall contract. 

 

  2.  The contract amount upon w hich the requirements set forth in  

paragraph 1 of Sect ion VII is computed includes the cost of  

material and manufactured products w hich are to be purchased or  

produced by the contractor under the contract provisions.  

   

  3.  The contractor shall furnish (a) a competent superintendent or  

supervisor w ho is employed by the f irm, has full authority to   

direct performance of the w ork in accordance w ith the contract  

requirements, and is in charge of all construct ion operat ions  

(regardless of w ho performs the w ork) and (b) such other of its  

ow n organizat ional resources (supervision, management, and  

engineering services) as the SHA contract ing off icer determines is  

necessary to assure the performance of the contract. 

 

  4.  No port ion of the contract shall be sublet, assigned or  

otherw ise disposed of except w ith the w ritten consent of the 

SHA contract ing off icer, or authorized representat ive, and such 

consent w hen given shall not be construed to relieve the 

contractor of any responsibility for the fulf illment of the contract.  

Writ ten consent w ill be given only after the SHA has assured that  

each subcontract is evidenced in w rit ing and that it  contains all  

pert inent provisions and requirements of the prime contract.  

 

VIII. SAFETY:  ACCIDENT PREVENTION 

 

  1.  In the performance of this contract the contractor shall comply  

w ith all applicable Federal, State, and local law s governing safety,  

health, and sanitat ion (23 CFR 635).  The contractor shall provide  

all safeguards, safety devices and protect ive equipment and take  

any other needed act ions as it  determines, or as the SHA  

contract ing off icer may determine, to be reasonably necessary to  

protect the life and health of employees on the job and the safety  

of the public and to protect property in connect ion w ith the  

performance of the w ork covered by the contract.  

 

  2.  It  is a condit ion of this contract, and shall be made a condit ion  

of each subcontract, w hich the contractor enters into pursuant to  

this contract, that the contractor and any subcontractor shall not  

permit any employee, in performance of the contract, to w ork in  



 

surroundings or under condit ions w hich are unsanitary, hazardous  

or dangerous to his/her health or safety, as determined under  

construct ion safety and health standards (29 CFR 1926)  

promulgated by the Secretary of Labor, in accordance w ith  

Sect ion 107 of the Contract Work Hours and Safety Standards  

Act (40 U.S. C. 333). 

 

  3.  Pursuant to 29 CFR 1926.3, it  is a condit ion of this contract  

that the Secretary of Labor or authorized representat ive thereof,  

shall have right of entry to any site of contract performance to  

inspect or invest igate the matter of compliance w ith the  

construct ion safety and health standards and to carry out the  

dut ies of the Secretary under Sect ion 107 of the Contract Work  

Hours and Safety Standards Act (40 U.S.C. 333).  

 

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 

 

      In order to assure high quality and durable construct ion in  

      conformity w ith approved plans and specif icat ions and a high  

      degree of reliability on statements and representat ions made by  

      engineers, contractors, suppliers, and w orkers on Federal-aid  

      highw ay projects, it  is essential that all persons concerned  

      w ith the project perform their funct ions as carefully,  

      thoroughly, and honest ly as possible.  Willful falsif icat ion,  

      distort ion, or misrepresentat ion w ith respect to any f acts  

      related to the project is a violat ion of Federal law .  To prevent  

      any misunderstanding regarding the seriousness of these and  

      similar acts, the follow ing not ice shall be posted on each  

      Federal-aid highw ay project (23 CFR 635) in one or more  

      places w here it  is readily available to all persons concerned  

      w ith the project: 

 

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID 

HIGHWAY PROJECTS 

 

18 U.S.C. 1020 reads as follows: 

 

“ Whoever, being an off icer, agent or employee of the United States, 

or of any State or Territory, or w hoever, w hether a person, 

associat ion, f irm, or corporat ion, know ingly makes any false 

statement, false representat ion, or false report as to the character, 

quality, quantity, or cost of the material used or to be used, or the 

quantity or quality of the w ork performed or to be performed, or the 

cost thereof in connect ion w ith the submission of plans, maps, 

specif icat ions, contracts, or costs of construct ion on any highw ay or 

related project submitted for approval to the Secretary of 

Transportat ion; or 

 

Whoever know ingly makes any false statement, false representation, 

false report or false claim w ith respect to the character, quality, 

quantity, or cost of any w ork performed or to be performed, or 

materials furnished or to be furnished, in connect ion w ith the 

construct ion of any highw ay or related project approved by the 

Secretary of Transportat ion; or 

 

Whoever know ingly makes any false statement or false 

representat ion as to material fact in any statement, cert if icate, or 

report submitted pursuant to provisions of the Federal-aid Roads Act 

approved July 1, 1916, (39 Stat. 355), as amended and 

supplemented; 

 

Shall be f ined not more than $10,000 or imprisoned not more  

than 5 years or both.”  

 

 

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL  

       WATER POLLUTION CONTROL ACT 

 

  (Applicable to all Federal-aid construct ion contracts and to all  

  related subcontracts of $100,000 or more). 

 

  By submission of this bid or the execution of this contract, or  

  subcontract, as appropriate, the bidder, Federal-aid construct ion  

  contractor, or subcontractor, as appropriate, w ill be deemed to  

  have st ipulated as follow s: 

 

  1.  That any facility that is or w ill be ut ilized in the performance  

of this contract, unless such contract is exempt under the Clean  

Air Act, as amended (42 U.S.C. 1857 et seq., as amended by  

Pub.L. 91-604), and under the Federal Water Pollut ion Control  

Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L.  

92-500), Executive Order 11738, and regulat ions in  

implementat ion thereof (40 CFR 15) is not listed, on the date of  

contract aw ard, on the U.S. Environmental Protect ion Agency  

(EPA) List of Violat ing Facilit ies pursuant to 40 CFR 15.20. 

 

  2.  That the f irm agrees to comply and remain in compliance w ith  

all the requirements of Sect ion 114 of the Clean Air Act and  

Sect ion 308 of the Federal Water Pollut ion Control Act and all  

regulat ions and guidelines listed thereunder. 

 

  3.  That the f irm shall promptly not ify the SHA of the receipt of 

any communicat ion from the Director, Off ice of Federal Act ivit ies,  

EPA indicat ing that a facility that is or w ill be ut ilized for the  

contract is under considerat ion to be listed on the EPA List of  

Violat ing Facilit ies. 

 

  4.  That the f irm agrees to include or cause to be included the  

requirements of paragraph 1 through 4 of this Sect ion X in every  

nonexempt subcontract, and further agrees to take such act ion as  

the government may direct as a means of enforcing such  

requirements. 

 

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,   

       INELIGIBILITY AND VOLUNTARY EXCLUSION 

 

  1.  Instruct ions for Cert if icat ion - Primary Covered Transact ions: 

 

      (Applicable to all Federal-aid contracts - 49 CFR 29) 

 

      a.  By signing and submitt ing this proposal, the prospect ive  

      primary part icipant is providing the cert if icat ion set out below .  

      b.  The inability of a person to provide the cert if icat ion set out  

      below  w ill not necessarily result  in denial of part icipat ion in this  

      covered transact ion.  The prospect ive part icipant shall submit    

      an an explanation of w hy it  cannot provide the cert if icat ion set  

      out below .  The cert if icat ion or explanation w ill be considered  

      in connect ion w ith the department or agency’s determinat ion  

      w hether to enter into this transact ion.  How ever, failure of the  

      prospect ive primary part icipant to furnish a cert if icat ion or an  

      explanation shall disqualify such a person from part icipat ion in  

      this transact ion. 

      c.  The cert if icat ion in this clause is a material representat ion  

      of  fact upon w hich reliance w as placed w hen the department  

      or agency determined to enter into this transact ion.  If  it  is  

      later determined that the prospect ive primary part icipant  

      know ingly rendered an erroneous cert if icat ion, in addit ion to  

      other remedies available to the Federal Government, the  

      department or agency may terminate this transact ion for cause  

      of  default . 

      d.  The prospect ive primary part icipant shall provide immediate  

      w rit ten not ice to the department or agency to w hom this 

proposal is  

      submitted if  any t ime the prospect ive primary part icipant learns 

that  

      its cert if icat ion w as erroneous w hen submitted or has become  

      erroneous by reason of changed circumstances. 

      e.  The terms “ covered transact ion,”  “ debarred,”  “ suspended,”   

      “ ineligible,” ” low er t ier covered transact ion,”  “ part icipant,”   

      “ person,”  “ primary covered transact ion,”  “ principal,”   

      “ proposal,”  and “ voluntarily excluded,”  as used in this clause,  

      have the meanings set out in the Definit ions and Coverage  

      sect ions of rules implementing Executive Order 12549.  You  

      may contact the department or agency to w hich this proposal  



 

      is submitted for assistance in obtaining a copy of those 

regulat ions. 

      f.  The prospect ive primary part icipant agrees by submitt ing  

      this proposal that, should the proposed covered transact ion be  

      entered into, it  shall not know ingly enter into any lower t ier  

      covered transact ion w ith a person w ho is debarred, suspended,  

      declared ineligible, or voluntarily excluded from part icipat ion in  

      this covered transact ion, unless authorized by the department  

      or agency entering into this transact ion. 

      g.  The prospect ive primary part icipant further agrees by  

      submitt ing this proposal that it  w ill include the clause t it led  

     “ Cert if icat ion Regarding Debarment, Suspension, Ineligibility  

      and Voluntary Exclusion-Low er Tier Covered Transact ion,”   

      provided by the department or agency entering into this covered   

      t ransact ion, w ithout modif icat ion in all low er t ier covered 

transact ions  

      and in all solicitat ions for low er t ier covered transact ions. 

      h.  A part icipant in a covered transact ion may rely upon a  

      cert if icat ion of a prospect ive part icipant in a lower t ier covered  

      t ransact ion that is not debarred, suspended, ineligible, or  

      voluntarily excluded from the covered transact ion, unless it   

      know s that the cert if icat ion is erroneous.  A part icipant may  

      decide the method and frequency by w hich it  determines the  

      eligibility of its principals.  Each part icipant may, but is not  

      required to, check the nonprocurement port ion of the “ Lists of  

      Part ies Excluded from Federal Procurement or Nonprocurement  

      Programs”  (Nonprocurement List) w hich is compiled by the  

      General Services Administrat ion. 

      i.  Nothing contained in the foregoing shall be construed to  

      require establishment of a system of records in order to render  

      in good faith the cert if icat ion required by this clause.  The  

      know ledge and information of part icipant is not required to  

      exceed that w hich is normally possessed by a prudent person  

      in  the ordinary course of business dealings. 

      j.  Except for transact ions authorized under paragraph f  of  

      these instruct ions, if  a part icipant in a covered transact ion  

      know ingly enters into a low er t ier covered transact ion w ith a  

      person w ho is suspended, debarred, ineligible, or voluntarily  

      excluded from part icipat ion in this transact ion, in addit ion to  

      other remedies available to the Federal Government, the  

      department or agency may terminate this transact ion for cause  

      or default . 

* * * * * *  

 

 

Certification Regarding Debarment, Suspension, Ineligibility and 

Voluntary Exclusion-Primary Covered Transactions 

 

  1.  The prospect ive primary part icipant cert if ies to the best of its  

know ledge and belief, that it  and its principals: 

 

      a.  Are not presently debarred, suspended, proposed for  

      debarment, declared ineligible, or voluntarily excluded from  

      covered transact ions by any Federal department or agency; 

      b.  Have not w ithin a 3-year period preceding this proposal  

      been convicted of or had a civil judgment rendered against  

      them for commission of fraud or a criminal offense in  

      connect ion w ith obtaining, attempting to obtain, or performing  

      a public (Federal, State or local) transact ion or contract under a  

      public transact ion; violat ion of Federal or State ant it rust  

      statutes or commission of embezzlement, theft , forgery,  

      bribery, falsif icat ion or destruct ion of records, making false  

      statements, or receiving stolen property; 

       c.  Are not presently indicted for or otherw ise criminally or  

      civilly charged by a governmental ent ity (Federal, Stat e or  

      local) w ith commission of any of the offenses enumerated in  

      paragraph 1b of this cert if icat ion; and 

      d.  Have not w ithin a 3-year period preceding this  

      applicat ion/proposal had one or more public transact ions  

      (Federal, State or local) terminated for cause or default . 

 

  2.  Where the prospect ive primary part icipant is unable to cert ify  

to any of the statements in this cert if icat ion, such prospect ive  

part icipant shall attach an explanation to this proposal.  

* * * * * *  

 

 

  2.  Instructions for Certification - Lower Tier Covered     

       Transactions: 

 

      (Applicable to all subcontracts, purchase orders and other  

     low er t ier transact ions of $25,000 or more - 49 CFR 29) 

      a.  By signing and submitt ing this proposal, the prospect ive  

      low er t ier is providing the cert if icat ion set out below . 

      b.  The cert if icat ion in this clause is a material representat ion  

      of  fact upon w hich reliance w as placed w hen this transact ion  

      w as entered into.  If  it  is later determined that the prospect ive  

      low er t ier part icipant know ingly rendered an erroneous  

      cert if icat ion, in addit ion to other remedies available to the  

      Federal Government, the department, or agency w ith w hich  

      this transact ion originated may pursue available remedies,  

      including suspension and/or debarment. 

      c.  The prospect ive low er t ier part icipant shall provide  

      immediate w ritten not ice to the person to w hich this proposal  

      is submitted if  at any t ime the prospect ive low er t ier 

      part icipant learns that its cert if icat ion w as erroneous by reason  

      of  changed circumstances. 

      d.  The terms “ covered transact ion,”  “ debarred,”   

      “ suspended,”  “ ineligible,”  “ primary covered transact ion,”   

      “ part icipant,”  “ person,”  “ principal,”  “ proposal,”  and  

      “ voluntarily excluded,”  as used in this clause, have the  

      meanings set out in the Definit ions and Coverage sect ions of  

      rules implementing Executive Order 12549.  You may contact  

      the person to w hich this proposal is submitted for assistance in  

      obtaining a copy of those regulat ions. 

      e.  The prospect ive low er t ie part icipant agrees by submitt ing  

      this proposal that, should the proposed covered transact ion be  

      entered into, it  shall not know ingly enter into any lower t ier  

      covered transact ion w ith a person w ho is debarred, suspended,  

      declared ineligible, or voluntarily excluded from part icipat ion in  

      this covered transact ion, unless authorized by the department  

      or agency w ith w hich this transact ion originated.  

      f.  The prospect ive low er t ier part icipant further agrees by  

      submitt ing this proposal that it  w ill include this clause t it led  

      “ Cert if icat ion Regarding Debarment, Suspension, Ineligibility  

      and Voluntary Exclusion-Low er Tier Covered Transact ion,”   

      w ithout modif icat ion, in all low er t ier covered transact ions and  

      in all solicitat ions for low er t ier covered transact ions.  

      g.  A part icipant in a covered transact ion may rely upon a  

      cert if icat ion of a prospect ive part icipant in a lower t ier covered  

      t ransact ion that is not debarred, suspended, ineligible, or  

      voluntarily excluded from the covered transact ion, unless it   

      know s that the cert if icat ion is erroneous.  A part icipant may  

      decide the method and frequency by w hich it  determines the  

      eligibility of its principals.  Each part icipant may, but is not  

      required to, check the Nonprocurement List . 

      h.  Nothing contained in the foregoing shall be construed to  

      require establishment of a system of records in order to render  

      in good faith the cert if icat ion required by this clause.  The  

      know ledge and information of part icipant is not required to  

      exceed that w hich is normally possessed by a prudent person  

      in the ordinary course of business dealing. 

      i.  Except for transact ions authorized under paragraph e of  

      these instruct ions, if  a part icipant in a covered transact ion  

      know ingly enters into a low er t ier covered transact ion w ith a  

      person w ho is suspended, debarred, ineligible, or voluntarily  

      excluded from part icipat ion in this transact ion, in addit ion to  

      other remedies available to the Federal Government, the  

      department or agency w ith w hich this transact ion originated  

      may pursue available remedies, including suspension and/or  

      debarment. 

* * * * * *  

 

 



 

Certification Regarding Debarment, Suspension, Ineligibility And 

Voluntary Exclusion-Lower Tier Covered Transactions: 

 

  1.  The prospect ive low er t ier part icipant cert if ies, by submission  

of this proposal, that neither it  nor its principals is presently  

debarred, suspended, proposed for debarment, declared ineligible,  

or voluntarily excluded from participat ion in this transact ion by  

any Federal department or agency. 

   

  2.  Where the prospect ive low er t ier part icipant is unable to  

cert ify to any of the statements in this cert if icat ion, such  

prospect ive part icipant shall attach an explanation to this  

proposal. 

* * * * * *  

 

 

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 

LOBBYING 

 

  (Applicable to all Federal-aid construct ion contracts and to all    

  related subcontracts w hich exceed $100,000 - 49 CFR 20) 

 

  1.  The prospect ive part icipant cert if ies, by signing and submitt ing  

this bid or proposal, to the best of his or her know ledge and  

belief, that: 

 

      a.  No Federal appropriated funds have been paid or w ill be  

      paid, by or on behalf  of the undersigned, to any person for  

      inf luencing or attempting to inf luence an off icer or employee of  

      any Federal agency, a Member of Congress, an off icer or  

      employee of Congress, or an employee of a Member of  

      Congress in connect ion w ith the aw arding of any Federal  

      contract, the making of any Federal grant, the making of any  

      Federal loan, the entering into of any cooperat ive agreement,  

      and the extension, cont inuation, renew al, amendment, or  

      modif icat ion of any Federal contract, grant, loan, or  

      cooperat ive agreement. 

      b.  If  any funds other than Federal appropriated funds have  

      been paid or w ill be paid to any person for inf luencing or  

      at tempting to inf luence an off icer or employee of any Federal  

      agency, a Member of Congress, an off icer or employee of  

      Congress, or an employee of a Member of Congress in  

      connect ion w ith this Federal contract, grant, loan, or  

      cooperat ive agreement, the undersigned shall complete and  

      submit Standard Form-LLL, “ Disclosure Form to Report  

      Lobbying,”  in accordance w ith its instruct ions.  

 

  2.  This cert if icat ion is a material representat ion of fact upon  

w hich reliance was placed w hen this transact ion was made or  

entered into.  Submission of this cert if icat ion is a prerequisite for  

making or entering into this transact ion imposed by 31 U.S.C.  

1352.  Any person w ho fails to file the required cert if icat ion shall  

be subject to a civil penalty of not less than $10,000 and not  

more than $100,000 for each such failure. 

 

 

  3.  The prospect ive part icipant also agrees by submitt ing his or  

her bid or proposal that he or she shall require that the language  

of this cert if icat ion be included in all low er t ier subcontracts,  

w hich exceed $100,000 and that all such recipients shall cert ify  

and disclose accordingly. 

 

 



 

MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part , w ith Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as w ell as 

such addit ional statutes as may from t ime to t ime be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance w ith the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits show n in the General Wage Determinat ion Decisions issued by the U.S. Department of Labor shall, in accordance w ith the provisions of 

the foregoing statutes, const itute the minimum w ages payable on Federal and federally assisted construct ion projects to laborers and mechanics 

of the specif ied classes engaged on contract w ork of the character and in the localit ies described therein.  

 

General Wage Determinat ion Decisions, modif icat ions and supersedes decisions thereto are to be used in accordance w ith the provisions of 29 

CFR Parts 1 and 5.  Accordingly, the applicable decision, together w ith any modif icat ions issued, must be made a part of every contract for 

performance of the described w ork w ithin the geographic area indicated as required by an applicable DBRA Federal prevailing w age law  and 29 

CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determinat ion Decision shall be the minimum paid by contractors 

and subcontractors to laborers and mechanics. 

 

 

               NOTICE 

 

The most current General Wage Determination Decisions (w age rates) are available on the IDOT w eb site. They are located on the Lett ing and 

Bidding page at http://w w w .dot.state.il.us/desenv/delett .html.   

 

In addit ion, ten (10) days prior to the lett ing, the applicable Federal w age rates w ill be e-mailed to subscribers.  It  is recommended that all 

contractors subscribe to the Federal Wage Rates List or the Contractor’s Packet through IDOT’s subscript ion service.  

 

PLEASE NOTE: if  you have already subscribed to the Contractor’s Packet you w ill automatically receive the Federal Wage Rates.  

 

The instruct ions for subscribing are at http://w w w .dot.state.il.us/desenv/subsc.html. 

 

If  you have any quest ions concerning the w age rates, please contact IDOT’s Chief Contract Off icial at 217 -782-7806.  
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