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Construct final Pavement Markings

 

Install Traffic Barrier Terminals.

 

Place aggregate shoulders and adjust guardrail as needed.

 

Place leveling binder and surface course.

 

sheets.

Place binder course to establish profile as indicated on the plan and profile 

 

of quantities.

Mill Butt Joints.  Locations are indicated the plan sheets and schedule 

 

Set traffic control as per TC&P 701306.
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 STAGE III TRAF.

2"2" to two-way traffic.

Remove conflicting pavement markings and open roadway 

 

associated TC&P 701321 items.

bridge traffic signals, Impact attenuators, and other

Remove Temporary Concrete Barrier, Temporary  traffic

 

Install Guardrail  LT.

 

and Ramps LT.

Construct  Approach Pavement, Pavement Connectors,

Sequence of Stage III Construction

STA 1248+58.00

4.00’ RT

STA 1250+50.00

13.00’ LT

STA 1242+88.00

STA 1244+51.50

4.00’ RT

13.00’ LT

Remove and Replace Structure LT.

 

indicated the staging plan sheets and the schedule of quantities.

Remove Pavement and Approach Slab LT.  Locations are 

 

plan sheets and the schedule of quantities.

Remove Guardrail LT.  Locations are indicated the staging 

 

Divert traffic to Stage III Lane.

 

and conflicting pavement markings.  

Relocate Temporary Concrete Barrier, impact attenuators,
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STAGE III REMOVAL STAGE III TRAF.
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