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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m. 
June 11, 2021 prevailing time at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 62N90 
  COOK-MCHENRY Counties 
  Section 2021-051-BP 
  Various Routes 
  District 1 Construction Funds 
  
 This improvement consists of cleaning and painting designated steel surfaces of bridge structures 
carrying 1 )IL 72 (Higgins Rd) over RR; 2) US 14 (Northwest Hwy) over Fox River; 3) IL62 (Algonquin 
Rd) over Fox River in the Villages of Hoffman Estates, Fox River Grove and Algonquin in Barrington 
and Algonquin Townships. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Acting Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control 
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect 
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of Various Routes, Section:2021-051-BP, Cook & McHenry Counties, Contract 
No:62N90 and in case of conflict with any part or parts of said Specifications, the said Special 
Provisions shall take precedence and shall govern. 
 
 

Various Routes 
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LOCATION OF IMPROVEMENT 
 
This project is located at the following structures carrying: 1) IL 72 (Higgins Rd) over RR 
(SN 016-0502), Village of Hoffman Estates, Cook County 2) US 14 (Northwest Hwy) over Fox 
River (SN 056-0058), Village of Fox River Grove, Mc Henry County and 3) IL 62 (Algonquin Rd) 
over Fox River (SN 056-0059), Village of Algonquin, McHenry County. 
 
 
DESCRIPTION OF IMPROVEMENT 
 
This is a bridge painting project and the work to be performed under this contract consists 
of cleaning and painting designated steel surfaces as shown on the plans and any incidental and 
collateral work necessary to complete the improvement as shown on the plans and as described 
herein.  
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TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS: 701101; 701106; 701601; 701606; 701701; 701801; 701901. 
 
DETAILS:   
 
       Traffic Control and Protection for Side Roads, Intersections and Driveways (TC-10) 
       Traffic Control and Protection at Turn Bays (To Remain Open to Traffic) (TC-14)        
        Arterial Road Information Sign (TC-22) 
    
 
SPECIAL PROVISIONS:  
 
                 Public Convenience and Safety (D-1) 
                 Temporary Information Signing 
                 Keeping Arterial Roadways Open to Traffic (Lane Closures Only) 
                 Traffic Control Devices-Cones (BDE) 
  Work Zone Traffic Control Devices (BDE)               
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PUBLIC CONVENIENCE AND SAFETY (DIST 1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 

 
 
CLEANING AND PAINTING EXISTING STEEL STRUCTURES 
Effective: October 2, 2001     Revised:  October 23, 2020 
 
Description.  This work shall consist of the preparation of all designated metal surfaces by the 
method(s) specified on the plans.  This work also includes the painting of those designated 
surfaces.  This work also includes caulking locations designated on the plans and painting with 
with the paint system(s) specified on the plans.  The Contractor shall furnish all materials, 
equipment, labor, and other essentials necessary to accomplish this work and all other work 
described herein and as directed by the Engineer. 
 
Materials.  All materials to be used on an individual structure shall be produced by the same 
manufacturer. 
 
The Bureau of Materials and Physical Research has established a list of all products that have 
met preliminary requirements.  Each batch of material, except for the penetrating sealer, shall be 
tested and assigned a MISTIC approval number before use.  The specified colors shall be 
produced in the coating manufacturer’s facility.  Tinting of the coating after it leaves the 
manufacturer’s facility is not allowed. 
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The paint materials shall meet the following requirements of the Standard Specification and as 
noted below: 
 

Item  Article 
(a) Waterborne Acrylic 1008.04 
(b) Aluminum Epoxy Mastic 1008.03 
(c) Organic Zinc Rich Primer 1008.05 
(d) Epoxy/ Aliphatic Urethane 1008.05 
(e) Penetrating Sealer (Note 1) 
(f) Moisture Cured Zinc Rich Urethane Primer (Note 2) 
(g) Moisture Cured Aromatic/Aliphatic Urethane (Note 2) 
(h) Moisture Cured Penetrating Sealer (Note 3) 
(i)  Caulk (Polyurethane Joint Sealant)  1050.04 
 
 

Note 1: The Epoxy Penetrating Sealer shall be a cross-linked multi component sealer.  The sealer 
shall have the following properties: 

 
(a) The volume solids shall be 98 percent (plus or minus 2 percent). 
(b) Shall be clear or slightly tinted color. 

 
Note 2: These material requirements shall be according to the Special Provision for the Moisture 

Cured Urethane Paint System. 
 
Note 3: The Moisture Cured Penetrating Sealer manufacturer’s certification will be required. 
 
 
Submittals.  The Contractor shall submit for Engineer review and acceptance, the following plans 
and information for completing the work.  The submittals shall be provided within 30 days of 
execution of the contract unless given written permission by the Engineer to submit them at a 
later date.  Work cannot proceed until the submittals are accepted by the Engineer.  Details for 
each of the plans are presented within the body of this specification. 
 

a) Contractor/Personnel Qualifications.  Evidence of Contractor qualifications and the names 
and qualifications/experience/training of the personnel managing and implementing the 
Quality Control program and conducting the quality control tests, and certifications for the 
CAS (Coating Application Specialists) on SSPC-QP1 and QP2 projects. 

 
b) Quality Control (QC) Program.  The QC Program shall identify the following; the 

instrumentation that will be used, a schedule of required measurements and observations, 
procedures for correcting unacceptable work, and procedures for improving surface 
preparation and painting quality as a result of quality control findings.  The program shall 
incorporate at a minimum, the IDOT Quality Control Daily Report form, or a Contractor 
form (paper or electronic) that provides equivalent information.  
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c) Inspection Access Plan.  The inspection access plan for use by Contractor QC personnel 

for ongoing inspections and by the Engineer during Quality Assurance (QA) observations. 
 

d) Surface Preparation/Painting Plan.  The surface preparation/painting plan shall include 
the methods of surface preparation and type of equipment to be utilized for washing, 
hand/power tool cleaning, removal of rust, mill scale, paint or foreign matter, abrasive blast 
or water jetting, and remediation of chloride.  If detergents, additives, or inhibitors are 
incorporated into the water, the Contractor shall include the names of the materials and 
Safety Data Sheets (SDS).  The Contractor shall identify the solvents proposed for solvent 
cleaning together with SDS. 

 
If cleaning and painting over existing galvanized surfaces are specified, the plan shall 
address surface preparation, painting, and touch up/repair of the galvanized surfaces.  

 
The plan shall also include the methods of coating application and equipment to be 
utilized. 
 
If the Contractor proposes to heat or dehumidify the containment, the methods and 
equipment proposed for use shall be included in the Plan for the Engineer’s consideration. 

 
e) Paint Manufacturer Certifications and Letters.  When a sealer is used, the Contractor shall 

provide the manufacturer’s certification of compliance with IDOT testing requirements 
listed under “Materials” above.  A certification regarding the compatibility of the sealer with 
the specified paint system shall also be included. 

 
When rust inhibitors are used, the Contractor shall provide a letter from the coating 
manufacturer indicating that the inhibitor is compatible with, and will not adversely affect 
the performance of the coating system. 
 
If the use of a chemical soluble salt remover is proposed by the Contractor, provide a letter 
from the coating manufacturer indicating that the material will not adversely affect the 
performance of the coating system. 
 
The paint manufacturer's most recent application and thinning instructions, SDS and 
product data sheets shall be provided, with specific attention drawn to storage 
temperatures, and the temperatures of the material, surface and ambient air at the time of 
application. 
 
A letter or written instructions from the coating manufacturer shall be provided indicating 
the length of time that each coat must be protected from cold or inclement weather (e.g., 
exposure to rain) during its drying period, the maximum recoat time for each coat, and the 
steps necessary to prepare each coat for overcoating if the maximum recoat time is 
exceeded.  
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f) Abrasives.  Abrasives to be used for abrasive blast cleaning, including SDS.  For 

expendable abrasives, the Contractor shall provide certification from the abrasive supplier 
that the abrasive meets the requirements of SSPC-AB1.  For steel grit abrasives, the 
certification shall indicate that the abrasive meets the requirements of SSPC-AB3. 

 
g) Protective Coverings.  Plan for containing or controlling paint debris (droplets, spills, 

overspray, etc.).  Any tarpaulins or protective coverings proposed for use shall be fire 
retardant.  For submittal requirements involving the containment used to remove lead 
paint, the Contractor shall refer to Special Provision for Containment and Disposal of Lead 
Paint Cleaning Residues. 

 
h) Progress Schedule.  Progress schedule shall be submitted per Article 108.02 and shall 

identify all major work items (e.g., installation of rigging/containment, surface preparation, 
and coating application). 

 
When the Engineer accepts the submittals, the Contractor will receive written notification.  The 
Contractor shall not begin any paint removal work until the Engineer has accepted the submittals.  
The Contractor shall not construe Engineer acceptance of the submittals to imply approval of any 
particular method or sequence for conducting the work, or for addressing health and safety 
concerns.  Acceptance of the programs does not relieve the Contractor from the responsibility to 
conduct the work according to the requirements of Federal, State, or Local regulations and this 
specification, or to adequately protect the health and safety of all workers involved in the project 
and any members of the public who may be affected by the project.  The Contractor remains 
solely responsible for the adequacy and completeness of the programs and work practices, and 
adherence to them. 
 
Contractor Qualifications.  Unless indicated otherwise on the contract plans, for non lead 
abatement projects, the painting Contractor shall possess current SSPC–QP1 certification.  
Unless indicated otherwise on the plans, for lead abatement projects the Contractor shall also 
possess current SSPC-QP2 certification.  The Contractor shall maintain certified status 
throughout the duration of the painting work under the contract.  The Department reserves the 
right to accept Contractors documented to be currently enrolled in the SSPC-QP7, Painting 
Contractor Introductory Program, Category 2, in lieu of the QP certifications noted above.   
 
Quality Control (QC) Inspections.  The Contractor shall perform first line, in process QC 
inspections. The Contractor shall implement the submitted and accepted QC Program to ensure 
that the work accomplished complies with these specifications.  The designated Quality Control 
inspector shall be onsite full time during any operations that affect the quality of the coating system 
(e.g., surface preparation and chloride remediation, coating mixing and application, and 
evaluations between coats and upon project completion).  The Contractor shall use the IDOT 
Quality Control Daily Report form to record the results of quality control tests.  Alternative forms 
(paper or electronic) will be allowed provided they furnish equivalent documentation as the IDOT 
form, and they are accepted as part of the QC Program submittal.  The completed reports shall 
be turned into the Engineer before work resumes the following day.  The Engineer or designated 
representative will sign the report.  The signature is an acknowledgment that the report has been 
received, but should not be construed as an agreement that any of the information documented 
therein is accurate.  
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Contractor QC inspections shall include, but not be limited to the following: 
 

• Suitability of protective coverings and the means employed to control project debris and 
paint spills, overspray, etc. 

• Ambient conditions 

• Surface preparation (solvent cleaning, pressure washing including chalk tests, 
hand/power tool or abrasive blast cleaning, etc.) 

• Chloride remediation 

• Coating application (specified materials, mixing, thinning, and wet/dry film thickness) 

• Recoat times and cleanliness between coats 

• Coating continuity and coverage (freedom from runs, sags, overspray, dryspray, pinholes, 
shadow-through, skips, misses, etc.) 

 
The personnel managing the Contractor’s QC Program shall possess a minimum classification of 
Society of Protective Coatings (SSPC) BCI certified, National Association of Corrosion Engineers 
(NACE) Coating Inspector Level 2 - Certified, and shall provide evidence of successful inspection 
of 3 bridge projects of similar or greater complexity and scope that have been completed in the 
last 2 years.  Copies of the certification and experience shall be provided.  References for 
experience shall be provided and shall include the name, address, and telephone number of a 
contact person employed by the bridge owner. 
 
The personnel performing the QC tests shall be trained in coatings inspection and the use of the 
testing instruments.  Documentation of training shall be provided.  The QC personnel shall not 
perform hands on surface preparation or painting activities.  Painters shall perform wet film 
thickness measurements, with QC personnel conducting random spot checks of the wet film.  The 
Contractor shall not replace the QC personnel assigned to the project without advance notice to 
the Engineer, and acceptance of the replacement(s), by the Engineer. 
 
The Contractor shall supply all necessary equipment with current calibration certifications to 
perform the QC inspections.  Equipment shall include the following at a minimum: 
 

• Sling psychrometer or digital psychrometer for the measurement of dew point and relative 
humidity, together with all necessary weather bureau tables or psychrometric charts.  In 
the event of a conflict between readings with the sling psychrometer and the digital 
psychrometer, the readings with the sling psychrometer shall prevail. 

• Surface temperature thermometer 

• SSPC Visual Standards VIS 1, Guide and Reference Photographs for Steel Surfaces 
Prepared by Dry Abrasive Blast Cleaning; SSPC-VIS 3, Visual Standard for Power and 
Hand-Tool Cleaned Steel; SSPC-VIS 4, Guide and Reference Photographs for Steel 
Prepared by Water Jetting, and/or SSPC-VIS 5, Guide and Reference Photographs for 
Steel Prepared by Wet Abrasive Blast Cleaning, as applicable. 

• Test equipment for determining abrasive cleanliness (oil content and water-soluble 
contaminants) according to SSPC abrasive specifications AB1, AB2, and AB3.  

• Commercially available putty knife of a minimum thickness of 40 mils (1mm) and a width 
between 1 and 3 in. (25 and 75 mm).  Note that the putty knife is only required for projects 
in which the existing coating is being feathered and tested with a dull putty knife. 
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• Testex Press-O-Film Replica Tape and Micrometer compliant with Method C of ASTM 
D4417, Standard Test Methods for Field Measurement of Surface Profile of Blast Cleaned 
Steel, or digital profile depth micrometer compliant with ASTM D4417, Method B.  In the 
event of a conflict between measurements with the two instruments on abrasive blast 
cleaned steel, the results with the Testex Tape shall prevail.  Note that for measuring the 
profile of steel power tool cleaned to SSPC-SP15, Commercial Grade Power Tool 
Cleaning, the digital profile depth micrometer shall be used. 

• Bresle Cell Kits or CHLOR*TEST kits for chloride determinations, or equivalent 

• Wet Film Thickness Gage 

• Blotter paper for compressed air cleanliness checks 

• Type 2 Electronic Dry Film Thickness Gage per SSPC - PA2, Procedure for Determining 
Conformance to Dry Coating Thickness Requirements 

• Standards for verifying the accuracy of the dry film thickness gage 

• Light meter for measuring light intensity during paint removal, painting, and inspection 
activities 

• All applicable ASTM and SSPC Standards used for the work (reference list attached) 
 

The accuracy of the instruments shall be verified  by the Contractor's personnel according to the 
equipment manufacturer's recommendations and the Contractor’s QC Program.  All inspection 
equipment shall be made available to the Engineer for QA observations on an as needed basis. 
 
Hold Point Notification.  Specific inspection items throughout this specification are designated as 
Hold Points.  Unless other arrangements are made at the project site, the Contractor shall provide 
the Engineer with a minimum 4-hour notification before a Hold Point inspection will be reached.  
If the 4-hour notification is provided and the Work is ready for inspection at that time, the Engineer 
will conduct the necessary observations.  If the Work is not ready at the appointed time, unless 
other arrangements are made, an additional 4-hour notification is required.  Permission to proceed 
beyond a Hold Point without a QA inspection will be granted solely at the discretion of the 
Engineer, and only on a case by case basis. 
 
Quality Assurance (QA) Observations.  The Engineer will conduct QA observations of any or all 
phases of the work.  The presence or activity of Engineer observations in no way relieves the 
Contractor of the responsibility to provide all necessary daily QC inspections of his/her own and 
to comply with all requirements of this Specification. 
 
The Engineer has the right to reject any work that was performed without adequate provision for 
QA observations. 
 
Inspection Access and Lighting.  The Contractor shall facilitate the Engineer’s observations as 
required, including allowing ample time to view the work.  The Contractor shall furnish, erect and 
move scaffolding or other mechanical equipment to permit close observation of all surfaces to be 
cleaned and painted.  This equipment shall be provided during all phases of the work.  Examples 
of acceptable access structures include: 
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• Mechanical lifting equipment, such as, scissor trucks, hydraulic booms, etc. 

• Platforms suspended from the structure comprised of trusses or other stiff supporting 
members and including rails and kick boards. 

• Simple catenary supports are permitted only if independent lifelines for attaching a fall 
arrest system according to Occupational Safety and Health Administration (OSHA) 
regulations are provided. 

 
When the surface to be inspected is more than 6 ft. (1.8 m) above the ground or water surface, 
and fall prevention is not provided (e.g., guardrails are not provided), the Contractor shall provide 
the Engineer with a safety harness and a lifeline according to OSHA regulations.  The lifeline and 
attachment shall not direct the fall into oncoming traffic.  The Contractor shall provide a method 
of attaching the lifeline to the structure independent of the inspection facility or any support of the 
platform.  When the inspection facility (e.g., platform) is more than 2 1/2 ft. (800 mm) above the 
ground, the Contractor shall provide an approved means of access onto the platform. 
 
The Contractor shall provide artificial lighting in areas both inside and outside the containment 
where natural light is inadequate, as determined by the Engineer, to allow proper cleaning, 
inspection, and painting.  Illumination for inspection shall be at least 30 foot-candles (325 LUX).  
Illumination for cleaning and painting, including the working platforms, access and entryways shall 
be at least 20 foot-candles (215 LUX). General work area illumination outside the containment 
shall be employed at the discretion of the Engineer and shall be at least 5 foot-candles.  The 
exterior lighting system shall be designed and operated so as to avoid glare that interferes with 
traffic, workers, and inspection personnel. 
 
Surface Preparation and Painting Equipment.  All cleaning and painting equipment shall include 
gages capable of accurately measuring fluid and air pressures and shall have valves capable of 
regulating the flow of air, water or paint as recommended by the equipment manufacturer.  The 
equipment shall be maintained in proper working order. 
 
Diesel or gasoline powered equipment shall be positioned or vented in a manner to prevent 
deposition of combustion contaminants on any part of the structure. 
 
Hand tools, power tools, pressure washing, water jetting, abrasive blast cleaning equipment, 
brushes, rollers, and spray equipment shall be of suitable size and capacity to perform the work 
required by this specification.  All power tools shall be equipped with vacuums and High Efficiency 
Particulate Air (HEPA) filtration.  Appropriate filters, traps and dryers shall be provided for the 
compressed air used for abrasive blast cleaning and conventional spray application.  Paint pots 
shall be equipped with air operated continuous mixing devices unless prohibited by the coating 
manufacturer. 
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Test Sections.  Prior to surface preparation, the Contractor shall prepare a test section(s) on each 
structure to be painted in a location(s) which the Engineer considers to be representative of the 
existing surface condition and steel type for the structure as a whole.  More than one test section 
may be needed to represent the various design configurations of the structure.  The purpose of 
the test section(s) is to demonstrate the use of the tools and degree of cleaning required 
(cleanliness and profile) for each method of surface preparation that will be used on the project.  
Each test section shall be approximately 10 sq. ft. (0.93 sq m).  The test section(s) shall be 
prepared using the same equipment, materials and procedures as the production operations.  The 
Contractor shall prepare the test section(s) to the specified level of cleaning according to the 
appropriate SSPC visual standards, modified as necessary to comply with the requirements of 
this specification.  The written requirements of the specification prevail in the event of a conflict 
with the SSPC visual standards.  Only after the test section(s) have been approved shall the 
Contractor proceed with surface preparation operations.  Additional compensation will not be 
allowed the Contractor for preparation of the test section(s). 
 
For the production cleaning operations, the specifications and written definitions, the test 
section(s), and the SSPC visual standards shall be used in that order for determining compliance 
with the contractual requirements. 
 
Protective Coverings and Damage.  All portions of the structure that could be damaged by the 
surface preparation and painting operations (e.g., utilities), including any sound paint that is 
allowed to remain according to the contract documents, shall be protected by covering or 
shielding.  Tarpaulins drop cloths, or other approved materials shall be employed.  The Contractor 
shall comply with the provisions of the Illinois Environmental Protection Act.  Paint drips, spills, 
and overspray are not permitted to escape into the air or onto any other surfaces or surrounding 
property not intended to be painted.  Containment shall be used to control paint drips, spills, and 
overspray, and shall be dropped and all equipment secured when sustained wind speeds of 40 
mph (64 kph) or greater occur, unless the containment design necessitates action at lower wind 
speeds.  The contractor shall evaluate project-specific conditions to determine the specific type 
and extent of containment needed to control the paint emissions and shall submit a plan for 
containing or controlling paint debris (droplets, spills, overspray, etc.) to the Engineer for 
acceptance prior to starting the work.  Acceptance by the Engineer shall not relieve the Contractor 
of their ultimate responsibility for controlling paint debris from escaping the work zone. 
 
When the protective coverings need to be attached to the structure, they shall be attached by 
bolting, clamping, or similar means.  Welding or drilling into the structure is prohibited unless 
approved by the Engineer in writing.  When removing coatings containing lead the containment 
and disposal of the residues shall be as specified in the Special Provision for Containment and 
Disposal of Lead Paint Cleaning Residues contained elsewhere in this Contract.  When removing 
coatings not containing lead the containment and disposal of the residues shall be as specified in 
the Special Provision for Containment and Disposal of Non-Lead Paint Cleaning Residues 
contained elsewhere in this Contract. 
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The Contractor shall be responsible for any damage caused to persons, vehicles, or property, 
except as indemnified by the Response Action Contractor Indemnification Act.  Whenever the 
intended purposes of the controls or protective devices used by the Contractor are not being 
accomplished, work shall be immediately suspended until corrections are made.  Damage to 
vehicles or property shall be repaired by the Contractor at the Contractor’s expense.  Painted 
surfaces damaged by any Contractor's operation shall be repaired, removed and/or repainted, as 
directed by the Engineer, at the Contractor's expense. 
 
Weather Conditions.  Surfaces to be painted after cleaning shall remain free of moisture and other 
contaminants.  The Contractor shall control his/her operations to insure that dust, dirt, or moisture 
do not come in contact with surfaces cleaned or painted that day. 
 

a) The surface temperature shall be at least 5°F (3°C) above the dew point during final surface 
preparation operations.  The manufacturers’ published literature shall be followed for 
specific temperature, dew point, and humidity restrictions during the application of each 
coat. 

 
b) If the Contractor proposes to control the weather conditions inside containment, proposed 

methods and equipment for heating and/or dehumidification shall be included in the work 
plans for the Engineer’s consideration.  Only indirect fired heating equipment shall be used 
to prevent the introduction of moisture and carbon monoxide into the containment.  The 
heating unit(s) shall be ventilated to the outside of the containment.  Any 
heating/dehumidification proposals accepted by the Engineer shall be implemented at no 
additional cost to the department. 

 
c) Cleaning and painting shall be done between April 15 and October 31 unless authorized 

otherwise by the Engineer in writing. 
 
The Contractor shall monitor temperature, dew point, and relative humidity every 4 hours during 
surface preparation and coating application in the specific areas where the work is being 
performed.  The frequency of monitoring shall increase if weather conditions are changing.  If the 
weather conditions after application and during drying are forecast to be outside the acceptable 
limits established by the coating manufacturer, coating application shall not proceed.  If the 
weather conditions are forecast to be borderline relative to the limits established by the 
manufacturer, monitoring shall continue at a minimum of 4-hour intervals throughout the drying 
period.  The Engineer has the right to reject any work that was performed, or drying that took 
place, under unfavorable weather conditions.  Rejected work shall be removed, recleaned, and 
repainted at the Contractor’s expense. 
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Compressed Air Cleanliness.  Prior to using compressed air for abrasive blast cleaning, blowing 
down the surfaces, and painting with conventional spray, the Contractor shall verify that the 
compressed air is free of moisture and oil contamination according to the requirements of ASTM 
D 4285.  The tests shall be conducted at least one time each shift for each compressor system in 
operation.  If air contamination is evident, the Contractor shall change filters, clean traps, add 
moisture separators or filters, or make other adjustments as necessary to achieve clean, dry air.  
The Contractor shall also examine the work performed since the last acceptable test for evidence 
of defects or contamination caused by the compressed air.  Effected work shall be repaired at the 
Contractor’s expense. 
 
Low Pressure Water Cleaning and Solvent Cleaning (HOLD POINT).  The Contractor shall notify 
the Engineer 24 hours in advance of beginning surface preparation operations. 
 

a) Water Cleaning of Lead Containing Coatings Prior to Overcoating.  Prior to initiating any 
mechanical cleaning such as hand/power tool cleaning on surfaces that are painted with 
lead, all surfaces to be prepared and painted, and the tops of pier and abutment caps shall 
be washed.  Washing is not required if the surfaces will be prepared by water jetting. 

 
Washing shall involve the use of potable water at a minimum of 1000 psi (7 MPa) and less 
than 5000 psi (34 MPa) according to “Low Pressure Water Cleaning” of SSPC-SP WJ-4. 
There are no restrictions on the presence of flash rusting of bare steel after cleaning.  Paint 
spray equipment shall not be used to perform the water cleaning.  The cleaning shall be 
performed in such a manner as to remove dust, dirt, chalk, insect and animal nests, bird 
droppings, loose coating, loose mill scale, loose rust and other corrosion products, and 
other foreign matter.  Water cleaning shall be supplemented with scrubbing as necessary 
to remove the surface contaminants. .  The water, debris, and any loose paint removed 
by water cleaning shall be collected for proper disposal.  The washing shall be completed 
no more than 2 weeks prior to surface preparation. 

 
If detergents or other additives are added to the water, the detergents/additives shall be 
included in the submittals and not used until accepted by the Engineer.  When detergents 
or additives are used, the surface shall be rinsed with potable water before the detergent 
water dries. 

 
After washing has been accepted by the Engineer, all traces of asphaltic cement, oil, 
grease, diesel fuel deposits, and other soluble contaminants which remain on the steel 
surfaces to be painted shall be removed by solvent cleaning according to SSPC – SP1, 
supplemented with scraping (e.g., to remove large deposits of asphaltic cement) as 
required.  The solvent(s) used for cleaning shall be compatible with the existing coating 
system.  The Contractor shall identify the proposed solvent(s) in the submittals.  If the 
existing coating is softened, wrinkled, or shows other signs of attack from the solvents, the 
Contractor shall immediately discontinue their use.  The name and composition of 
replacement solvents, together with MSDS, shall be submitted for Engineer acceptance 
prior to use. 
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Under no circumstances shall subsequent hand/power tool cleaning or abrasive blast 
cleaning be performed in areas containing surface contaminants or in areas where the 
Engineer has not accepted the washing and solvent cleaning.  Surfaces prepared by 
hand/power tool cleaning or abrasive blast cleaning without approval of the washing and 
solvent cleaning may be rejected by the Engineer.  Rejected surfaces shall be recleaned 
with both solvent and the specified mechanical means at the Contractor’s expense. 

 
After all washing and mechanical cleaning are completed, representative areas of the 
existing coating shall be tested to verify that the surface is free of chalk and other loose 
surface debris or foreign matter.  The testing shall be performed according to ASTM 
D4214.  Cleaning shall continue until a chalk rating of 6 or better is achieved in every case. 

 
b) Water Cleaning of Non-Lead Coatings Prior to Overcoating.  Thoroughly clean the 

surfaces according to the steps defined above for “Water Cleaning of Lead Containing 
Coatings Prior to Overcoating.”  The wash water does not need to be collected, but paint 
chips, insect and animal nests, bird droppings and other foreign matter shall be collected 
for proper disposal. If the shop primer is inorganic zinc, the chalk rating does not apply.  
All other provisions are applicable. 

 
c) Water Cleaning/Debris Removal Prior to Total Coating Removal.  When total coating 

removal is specified, water cleaning of the surface prior to coating removal is not required 
by this specification and is at the option of the Contractor.  If the Contractor chooses to 
use water cleaning, the above provisions for water cleaning of lead and non-lead coatings 
apply as applicable, including collection and disposal of the waste.   

 
Whether or not the surfaces are pre-cleaned using water, the tops of the pier caps and 
abutments shall be cleaned free of dirt, paint chips, insect and animal nests, bird droppings 
and other foreign matter and the debris collected for proper disposal.  Cleaning can be 
accomplished by wet or dry methods. 

 
Prior to mechanical cleaning, oil, grease, and other soluble contaminants on bare steel or 
rusted surfaces shall be removed by solvent cleaning according to SSPC-SP1. 

 
d) Water Cleaning Between Coats.  When foreign matter has accumulated on a newly 

applied coat, washing and scrubbing shall be performed prior to the application of 
subsequent coats.  The water does not need to be collected unless it contacts existing 
lead containing coatings. 
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Laminar and Stratified Rust.  All laminar and stratified rust that has formed on the existing steel 
surfaces shall be removed.  Pack rust formed along the perimeter of mating surfaces of connected 
plates or shapes of structural steel shall be removed to the extent feasible without mechanically 
detaching the mating surface.  When caulking is specified, all rust shall be removed to a surface 
depth as directed by the Engineer to accommodate the approved sealant. Any pack rust 
remaining after cleaning the mating surfaces shall be tight and intact when examined using a dull 
putty knife.  The tools used to remove these corrosion products shall be identified in the submittals 
and accepted by the Engineer.  If the surface preparation or removal of rust results in nicks or 
gouges in the steel, the work shall be suspended, and the damaged areas repaired to the 
satisfaction of the Engineer, at the Contractor’s expense.  The Contractor shall also demonstrate 
that he/she has made the necessary adjustments to prevent a reoccurrence of the damage prior 
to resuming work.  If surface preparation reveals holes or section loss, or creates holes in the 
steel, the Contractor shall notify the Engineer.  Whenever possible, the Department will require 
that the primer be applied to preserve the area, and allow work to proceed, with repairs and touch 
up performed at a later date. 
 
Surface Preparation (HOLD POINT).  One or more of the following methods of surface preparation 
shall be used as specified on the plans.  When a method of surface preparation is specified, it 
applies to the entire surface, including areas that may be concealed by the containment 
connection points.  In each case, as part of the surface preparation process, soluble salts shall 
be remediated as specified under “Soluble Salt Remediation.”  The Contractor shall also note that 
the surface of the steel beneath the existing coating system may contain corrosion and/or mill 
scale.  Removal of said corrosion and/or mill scale, when specified, shall be considered included 
in this work and no extra compensation will be allowed. 
 
When a particular cleaning method is specified for use in distinct zones on the bridge, the cleaning 
shall extend into the existing surrounding paint until a sound border is achieved.  The edge of the 
existing paint is considered to be sound and intact after cleaning if it cannot be lifted by probing 
the edge with a dull putty knife.  The sound paint shall be feathered for a minimum of 1 1/2 in. (40 
mm) to achieve a smooth transition between the prepared steel and the existing coatings.  
Sanders with vacuum attachments, which have been approved by the Engineer, shall be used as 
necessary to accomplish the feathering. 
 

a) Limited Access Areas:  A best effort with the specified methods of cleaning shall be 
performed in limited access areas such as the backsides of rivets inside built up box 
members.  The equipment being used for the majority of the cleaning may need to be 
supplemented with other commercially available equipment, such as angle nozzles, to 
properly clean the limited access areas.  The acceptability of the best effort cleaning in 
these areas is at the sole discretion of the Engineer. 
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b) Near-White Metal Blast Cleaning:  This surface preparation shall be accomplished 

according to the requirements of Near-White Metal Blast Cleaning SSPC-SP 10.  Unless 
otherwise specified in the contract, the designated surfaces shall be prepared by dry 
abrasive blast cleaning, wet abrasive blast cleaning, or water jetting with abrasive 
injection.  A Near-White Metal Blast Cleaned surface, when viewed without magnification, 
shall be free of all visible oil, grease, dirt, dust, mill scale, rust, paint, oxides, corrosion 
products, and other foreign matter, except for staining. 

 
Random staining shall be limited to no more than 5 percent of each 9 sq. in. (58 sq. cm) 
of surface area and may consist of light shadows, slight streaks, or minor discoloration 
caused by stains of rust, stains of mill scale, or stains of previously applied paint.  With 
the exception of crevices as defined below, surface discoloration is considered to be a 
residue that must be removed, rather than a stain, if it possesses enough mass or 
thickness that it can be removed as a powder or in chips when scraped with a pocketknife. 
 
A surface profile shall be created on the steel as defined later under “Surface Profile.” 

 
At the discretion of the Engineer, after a best effort cleaning, slight traces of existing 
coating may be permitted to remain within crevices such as those created between the 
steel and rivets or bolts/washers/nuts, and between plates.  When traces of coating are 
permitted to remain, the coating shall be tightly bonded when examined by probing with a 
dull putty knife.  The traces of coating shall be confined to the bottom portion of the 
crevices only, and shall not extend onto the surrounding steel or plate or onto the outer 
surface of the rivets or bolts.  Pitted steel is excluded from exemption considerations and 
shall be cleaned according to SSPC-SP10. 
 
If hackles or slivers are visible on the steel surface after cleaning, the Contractor shall 
remove them by grinding followed by reblast cleaning.  At the discretion of the Engineer, 
the use of power tools to clean the localized areas after grinding, and to establish a surface 
profile acceptable to the coating manufacturer, can be used in lieu of blast cleaning. 

 
If the surfaces are prepared using wet abrasive methods, attention shall be paid to tightly 
configured areas to assure that the preparation is thorough.  After surface preparation is 
completed, the surfaces, surrounding steel, and containment materials/scaffolding shall 
be rinsed to remove abrasive dust and debris.  Potable water shall be used for all 
operations.  An inhibitor shall be added to the supply water and/or rinse water to prevent 
flash rusting.   With the submittals, the Contractor shall provide a sample of the proposed 
inhibitor together with a letter from the coating manufacturer indicating that the inhibitor is 
suitable for use with their products and that the life of the coating system will not be 
reduced due to the use of the inhibitor.  The surfaces shall be allowed to completely dry 
before the application of any coating. 
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c) Commercial Grade Power Tool Cleaning:  This surface preparation shall be accomplished 

according to the requirements of SSPC-SP15.  The designated surfaces shall be 
completely cleaned with power tools.  A Commercial Grade Power Tool Cleaned surface, 
when viewed without magnification, is free of all visible oil, grease, dirt, rust, coating, 
oxides, mill scale, corrosion products, and other foreign matter, except for staining.  In 
previously pitted areas, slight residues of rust and paint may also be left in the bottoms of 
pits. 

 
Random staining shall be limited to no more than 33 percent of each 9 sq. in. (58 sq. cm) 
of surface area.  Allowable staining may consist of light shadows, slight streaks, or minor 
discoloration caused by stains of rust, stains of mill scale, or stains of previously applied 
paint.  Surface discoloration is considered to be a residue that must be removed, rather 
than a stain, if it possesses enough mass or thickness that it can be removed as a powder 
or in chips when scraped with a pocketknife.   
 
A surface profile shall be created on the steel as defined later under “Surface Profile.” 

 
At the Contractor’s option, Near-White Metal Blast Cleaning may be substituted for Power 
Tool Cleaning – Commercial Grade, as long as containment systems appropriate for 
abrasive blast cleaning are utilized and there is no additional cost to the Department. 

 
d) Power Tool Cleaning – Modified SP3:  This surface preparation shall be accomplished 

according to the requirements of SSPC-SP3, Power Tool Cleaning except as modified as 
follows.  The designated surfaces shall be cleaned with power tools.  A power tool cleaned 
surface shall be free of all loose rust, loose mill scale, loose and peeling paint, and loose 
rust that is bleeding through and/or penetrating the coating.  All locations of visible 
corrosion and rust bleed, exposed or lifting mill scale, and lifting or loose paint shall be 
prepared using the power tools, even if the material is tight. 

 
Upon completion of the cleaning, rust, rust bleed, mill scale and surrounding paint are 
permitted to remain if they can not be lifted using a dull putty knife. 
 

e) Power Tool Cleaning of Shop Coated Steel.  When shop-coated steel requires one or more 
coats to be applied in the field, the surface of the shop coating shall be cleaned as specified 
under “Water Cleaning of Non-Lead Coatings Prior to Overcoating.” If the damage is to a 
fully applied shop system, water cleaning is not required unless stipulated in the contract.  
Damaged areas of shop coating shall be spot cleaned according to Power Tool Cleaning - 
Modified SSPC-SP3.  If the damage extends to the substrate, spot cleaning shall be 
according to SSPC-SP15. The edges of the coating surrounding all spot repairs shall be 
feathered.  
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f) Galvanized Surfaces:   If galvanized surfaces are specified to be painted, they shall be 

prepared by brush-off blast cleaning in accordance with SSPC-SP 16 or by using 
proprietary solutions that are specifically designed to clean and etch (superficially roughen) 
the galvanized steel for painting.  If cleaning and etching solutions are selected, the 
Contractor shall submit the manufacturer’s technical product literature and SDS for 
Engineer’s review and written acceptance prior to use. 
 

 
Abrasives.  Unless otherwise specified in the contract, when abrasive blast cleaning is specified, 
it shall be performed using either expendable abrasives (other than silica sand) or recyclable steel 
grit abrasives.  Expendable abrasives shall be used one time and disposed of.  Abrasive suppliers 
shall certify that the expendable abrasives meet the requirements of SSPC-AB1 and that 
recyclable steel grit abrasives meet SSPC-AB3. Tests to confirm the cleanliness of new abrasives 
(oil and water-soluble contamination) shall be performed by the Contractor according to the 
requirements and frequencies of SSPC-AB1 and SSPC-AB3, as applicable. On a daily basis, the 
Contractor shall verify that recycled abrasives are free of oil and water-soluble contamination by 
conducting the tests specified in SSPC-AB2. 
 
All surfaces prepared with abrasives not meeting the SSPC-AB1, AB2, or AB3 requirements, as 
applicable, shall be solvent cleaned or low-pressure water cleaned as directed by the Engineer, 
and reblast cleaned at the Contractor’s expense. 
 
Surface Profile (HOLD POINT).  The abrasives used for blast cleaning shall have a gradation 
such that the abrasive will produce a uniform surface profile of 1.5 to 4.5 mils (38 to 114 microns).  
If the profile requirements of the coating manufacturer are more restrictive, advise the Engineer 
and comply with the more restrictive requirements.  For recycled abrasives, an appropriate 
operating mix shall be maintained in order to control the profile within these limits. 
 
The surface profile for SSPC-SP15 power tool cleaned surfaces shall be within the range 
specified by the coating manufacturer, but not less than 2.0 mils (50 microns). 
 
The surface profile produced by abrasive blast cleaning shall be determined by replica tape or 
digital profile depth micrometer according to SSPC-PA 17 at the beginning of the work, and each 
day that surface preparation is performed.  Areas having unacceptable profile measurements 
shall be further tested to determine the limits of the deficient area.  When replica tape is used, it 
shall be attached to the daily report.  In the event of a conflict between measurements taken with 
the replica tape and digital profile depth micrometer, the measurements with the replica tape shall 
prevail.  
 
The surface profile produced by power tools to SSPC-SP15, shall be measured using the digital 
profile depth micrometer only.  Replica tape shall not be used.  
 
When unacceptable profiles are produced, work shall be suspended.  The Contractor shall submit 
a plan for the necessary adjustments to ensure that the correct surface profile is achieved on all 
surfaces.  The Contractor shall not resume work until the new profile is verified by the QA 
observations, and the Engineer confirms, in writing, that the profile is acceptable. 
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Soluble Salt Remediation (HOLD POINT).  The Contractor shall implement surface preparation 
procedures and processes that will remove chloride from the surfaces to levels below 7 
micrograms per square centimeter.  Surfaces that may be contaminated with chloride include, but 
are not limited to, expansion joints and all areas that are subject to roadway splash or run off such 
as fascia beams and stringers.  Surfaces shall be tested for chlorides at a frequency of five tests 
per bearing line or fascia beam, with tests performed on both the beams and diaphragms/cross-
frames at expansion joints. 
 
Methods of chloride removal may include, but are not limited to, hand washing, steam cleaning, 
or pressure washing with or without the addition of a chemical soluble salt remover as approved 
by the coating manufacturer, and scrubbing before or after initial paint removal.  The Contractor 
may also elect to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing 
blends of fine and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of 
preparation, or combinations of the above.  If steam or water cleaning methods of chloride removal 
are utilized over surfaces where the coating has been completely removed, and the water does 
not contact any lead containing coatings, the water does not have to be collected.  The Contractor 
shall provide the proposed procedures for chloride remediation in the Surface 
Preparation/Painting Plan. 
 
Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field 
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to test 
representative surfaces that were previously rusted (e.g., pitted steel) for the presence of 
remaining chlorides.  Remaining chloride levels shall be no greater than 7µg/sq cm as read 
directly from the surface without any multiplier applied to the results.  The testing must be 
performed, and the results must be acceptable, prior to painting each day. 
 
A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day, shall 
be conducted at project start up.  If results greater than 7 µg/sq cm are detected, the surfaces 
shall be recleaned and retested at the same frequency.  If acceptable results are achieved on 
three consecutive days in which testing is conducted, the test frequency may be reduced to 1 test 
per 1000 sq. ft. (93 sq. m) prepared each day provided the chloride remediation process remains 
unchanged.  If unacceptable results are encountered, or the methods of chloride remediation are 
changed, the Contractor shall resume testing at a frequency of 5 tests per 1000 sq. ft. (93 sq. m). 
 
Following successful chloride testing the chloride test areas shall be cleaned.  SSPC-SP15, 
Commercial Grade Power Tool Cleaning can be used to clean the test locations when the 
specified degree of cleaning is SSPC-SP10. 
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Surface Condition Prior to Painting (HOLD POINT).  Prepared surfaces shall meet the 
requirements of the respective degrees of cleaning immediately prior to painting, and shall be 
painted before rusting appears on the surface.  If rust appears or bare steel remains unpainted 
for more than 12 hours, the affected area shall be prepared again at the expense of the 
Contractor. 
 
All loose paint and surface preparation cleaning residue on bridge steel surfaces, scaffolding and 
platforms, containment materials, and tops of abutments and pier caps shall be removed prior to 
painting.  When lead paint is being disturbed, cleaning shall be accomplished by HEPA 
vacuuming unless it is conducted within a containment that is designed with a ventilation system 
capable of collecting the airborne dust and debris created by sweeping and blowing with 
compressed air. 
 
The quality of surface preparation and cleaning of surface dust and debris must be accepted by 
the Engineer prior to painting.  The Engineer has the right to reject any work that was performed 
without adequate provision for QA observations to accept the degree of cleaning.  Rejected 
coating work shall be removed and replaced at the Contractor's expense. 
 
General Paint Requirements.  Paint storage, mixing, and application shall be accomplished 
according to these specifications and as specified in the paint manufacturer's written instructions 
and product data sheets for the paint system used.  In the event of a conflict between these 
specifications and the coating manufacturers’ instructions and data sheets, the Contractor shall 
advise the Engineer and comply with the Engineer’s written resolution.  Until a resolution is 
provided, the most restrictive conditions shall apply. 
 
Unless noted otherwise, if a new concrete deck or repair to an existing deck is required, painting 
shall be done after the deck is placed and the forms have been removed. 
 

a) Paint Storage and Mixing.  All Paint shall be stored according to the manufacturer’s 
published instructions, including handling, temperatures, and warming as required prior to 
mixing.  All coatings shall be supplied in sealed containers bearing the manufacturers 
name, product designation, batch number and mixing/thinning instructions.  Leaking 
containers shall not be used.  
 
The Contractor shall only use batches of material that have an IDOT MISTIC approval 
number.  For multi-component materials, the batch number from one component is tested 
with specific batch numbers from the other component(s).  Only the same batch number 
combinations that were tested and approved shall be mixed together for use. 
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Mixing shall be according to the manufacturer’s instructions.  Thinning shall be performed 
using thinner provided by the manufacturer, and only to the extent allowed by the 
manufacturer’s written instructions.  In no case shall thinning be permitted that would 
cause the coating to exceed the local Volatile Organic Compound (VOC) emission 
restrictions.  For multiple component paints, only complete kits shall be mixed and used.  
Partial mixing is not allowed. 

 
The ingredients in the containers of paint shall be thoroughly mixed by mechanical power 
mixers according to the manufacturer’s instructions, in the original containers before use 
or mixing with other containers of paint.  The paint shall be mixed in a manner that will 
break up all lumps, completely disperse pigment and result in a uniform composition.  Paint 
shall be carefully examined after mixing for uniformity and to verify that no unmixed 
pigment remains on the bottom of the container.  Excessive skinning or partial hardening 
due to improper or prolonged storage will be cause for rejection of the paint, even though 
it may have been previously inspected and accepted and the container may have been 
unopened. 

 
Multiple component coatings shall be discarded after the expiration of the pot life.  Single 
component paint shall not remain in spray pots, paint buckets, etc. overnight.  It shall be 
stored in a covered container and remixed before use. 

 
The Engineer reserves the right to sample field paint (individual components and/or the 
mixed material) and have it analyzed.  If the paint does not meet the product requirements 
due to excessive thinning or because of other field problems, the coating shall be removed 
from that section of the structure and replaced as directed by the Engineer. 

 
b) Application Methods.  Unless prohibited by the coating manufacturer’s written instructions, 

paint may be applied by spray methods, rollers, or brushes.  If applied with conventional 
or airless spray methods, paint shall be applied in a uniform layer with overlapping at the 
edges of the spray pattern. 

 
The painters shall monitor the wet film thickness of each coat during application.  The wet 
film thickness shall be calculated based on the solids by volume of the material and the 
amount of thinner added.  When the new coating is applied over an existing system, 
routine QC inspections of the wet film thickness shall be performed in addition to the 
painter’s checks in order to establish that a proper film build is being applied. 

 
When brushes or rollers are used to apply the coating, additional applications may be 
required to achieve the specified thickness per layer. 
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c) Field Touch Up of Shop-Coated Steel.  After cleaning, rusted and damaged areas of shop-

primed inorganic zinc shall be touched up using epoxy mastic.  Damaged areas of shop-
applied intermediate shall be touched-up using the same intermediate specified for 
painting the existing structure.  Following touch up, the remaining coats (intermediate and 
finish, or finish only, depending on the number of coats applied in the shop) shall be the 
same materials specified for painting the existing structure.  When inorganic zinc has been 
used as the shop primer, a mist coat of the intermediate coat shall be applied before the 
application of the full intermediate coat in order to prevent pinholing and bubbling. 

 
d) Recoating and Film Continuity (HOLD POINT for each coat).  Paint shall be considered 

dry for recoating according to the time/temperature/humidity criteria provided in the 
manufacturer’s instructions and when an additional coat can be applied without the 
development of film irregularities; such as lifting, wrinkling, or loss of adhesion of the under 
coat. The coating shall be considered to be too cured for recoating based on the maximum 
recoat times stipulated by the coating manufacturer.  If the maximum recoat times are 
exceeded, written instructions from the manufacturer for preparing the surface to receive 
the next coat shall be provided to the Engineer.  Surface preparation and application shall 
not proceed until the recommendations are accepted by the Engineer in writing.  If 
surfaces are contaminated, washing shall be accomplished prior to intermediate and final 
coats.  Wash water does not have to be collected unless the water contacts existing lead 
containing coatings. 

 
Painting shall be done in a neat and workmanlike manner.  Each coat of paint shall be 
applied as a continuous film of uniform thickness free of defects including, but not limited 
to, runs, sags, overspray, dryspray, pinholes, voids, skips, misses, and shadow-through.  
Defects such as runs and sags shall be brushed out immediately during application.   Dry 
spray on the surface of previous coats shall be removed prior to the application of the next 
coat.   

 
Paint Systems.  The paint system(s) from the list below shall be applied as specified. 
 
The paint manufacturer's relative humidity, dew point, and material, surface, and ambient 
temperature restrictions shall be provided with the submittals and shall be strictly followed.  
Written recommendations from the paint manufacturer for the length of time each coat must be 
protected from cold or inclement weather (e.g., exposure to rain), during the drying period shall 
be included in the submittals.  Upon acceptance by the Engineer, these times shall be used to 
govern the duration that protection must be maintained during drying. 
 
Where stripe coats are indicated, the Contractor shall apply an additional coat to edges, rivets, 
bolts, crevices, welds, and similar surface irregularities.  The stripe coat shall be applied by brush 
or spray, but if applied by spray, it shall be followed immediately by brushing to thoroughly work 
the coating into or on the irregular surfaces, and shall extend onto the surrounding steel a 
minimum of 1 in. (25 mm) in all directions.  The purpose of the stripe coat is to assure complete 
coverage of crevices and to build additional thickness on edges and surface irregularities.  If the 
use of the brush on edges pulls the coating away, brushing of edges can be eliminated, provided 
the additional coverage is achieved by spray.  Measurement of stripe coat thickness is not 
required, but the Contractor shall visually confirm that the stripe coats are providing the required 
coverage. 
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The stripe coat may be applied as part of the application of the full coat unless prohibited by the 
coating manufacturer.  If applied as part of the application process of the full coat, the stripe coat 
shall be allowed to dry for a minimum of 10 minutes in order to allow Contractor QC personnel to 
verify that the coat was applied.  If a wet-on-wet stripe coat is prohibited by the coating 
manufacturer or brush or roller application of the full coat pulls the underlying stripe coat, the 
stripe coat shall dry according to the manufacturers’ recommended drying times prior to the 
application of the full coat.  In the case of the prime coat, the full coat can also be applied first to 
protect the steel, followed by the stripe coat after the full coat has dried. 
 
The thicknesses of each coat as specified below shall be measured according to SSPC-PA2, 
using Coating Thickness Restriction Level 3 (spot measurements 80% of the minimum and 120% 
of the maximum, provided the entire area complies with the specified ranges). 
 

a) System 1 – OZ/E/U – for Bare Steel:  System 1 shall consist of the application of a full coat 
of organic (epoxy) zinc-rich primer, a full intermediate coat of epoxy, and a full finish coat of 
aliphatic urethane.  Stripe coats of the prime and finish coats shall be applied.  The film 
thicknesses of the full coats shall be as follows: 

 

• One full coat of organic zinc-rich primer between 3.5 and 5.0 mils (90 and 125 microns) 
dry film thickness.  The prime coat shall be tinted to a color that contrasts with the steel 
surface. 

 

• One full intermediate coat of epoxy between 3.0 and 6.0 mils (75 and 150 microns) dry 
film thickness.  The intermediate coat shall be a contrasting color to both the first coat 
and finish coat. 

 

• One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100 microns) 
dry film thickness.  Finish coat color shall be according to contract plans. 

 
The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 9.0 and 15.0 mils (225 and 375 microns). 

 
b) System 2 – PS/EM/U – for Overcoating an Existing System:  System 2 shall consist of the 

application of a full coat of epoxy penetrating sealer, a spot intermediate coat of aluminum 
epoxy mastic and a stripe and full finish coat of aliphatic urethane. 

 
A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of the 
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint has 
been removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full finish coat of 
aliphatic urethane shall be applied.  The film thicknesses shall be as follows: 
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• One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50 microns) 
dry film thickness. 

 

• One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 
microns) dry film thickness.  The color shall contrast with the finish coat. 

 

• One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100 microns) 
dry film thickness.  Finish coat color shall be according to contract plans. 

 
The total dry film thickness for this system, exclusive of the stripe coat, shall be between 8.5 
and 13.0 mils (215 and 325 microns).  The existing coating thickness to remain under the 
overcoat must be verified in order to obtain accurate total dry film thickness measurements. 

 
c) System 3 – EM/EM/AC – for Bare Steel:  System 3 shall consist of the application of two full 

coats of aluminum epoxy mastic and a full finish coat of waterborne acrylic.  Stripe coats for 
first coat of epoxy mastic and the finish coat shall be applied.  The film thicknesses of the 
full coats shall be as follows: 

 

• One full coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 microns) 
dry film thickness.  The first coat of aluminum epoxy mastic shall be tinted a contrasting 
color with the blast cleaned surface and the second coat. 

 

• One full intermediate coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 
175 microns) dry film thickness.  The intermediate coat shall be a contrasting color to 
the first coat and the finish coat. 

 

• A full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100 microns) 
dry film thickness.  Finish coat color shall be according to contract plans. 

 
The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 12.0 and 18.0 mils (360 and 450 microns). 

 
d) System 4 – PS/EM/AC – for Overcoating an Existing System:  System 4 shall consist of the 

application of a full coat of epoxy penetrating sealer, a spot intermediate coat of aluminum 
epoxy mastic and a stripe and full finish coat of waterborne acrylic. 

 
A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of the 
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint has 
been removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full finish coat of 
waterborne acrylic shall be applied.  The film thicknesses shall be as follows: 
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• One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50 microns) 
dry film thickness. 

 

• One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 
microns) dry film thickness.  The color shall contrast with the finish coat. 

 

• One full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100 microns) 
dry film thickness.  Finish coat color shall be according to contract plans. 

 
The total dry film thickness for this system, exclusive of the stripe coat, shall be between 8.0 
and 13.0 mils (200 and 325 microns).  The existing coating thickness to remain under the 
overcoat must be verified in order to obtain accurate total dry film thickness measurements. 
 

e) System 5 – MCU – for Bare Steel: System 5 shall consist of the application of a full coat of 
moisture cure urethane (MCU) zinc primer, a full coat of MCU intermediate, and a full coat of 
MCU finish.  Stripe coats of the prime and finish coats shall be applied.  The Contractor shall 
comply with the manufacturer’s requirements for drying times between the application of the 
stripe coats and the full coats.  The film thicknesses of the full coats shall be as follows: 

 

• One full coat of MCU zinc primer between 3.0 and 5.0 mils (75 and 125 microns) dry film 
thickness.  The prime coat shall be tinted to a color that contrasts with the steel surface. 

 

• One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film 
thickness.  The intermediate coat shall be a contrasting color to both the first coat and 
finish coat. 

 

• One full MCU finish coat between 2.0 and 4.0 mils (50 and 100 microns) dry film 
thickness.  Finish coat color shall be according to contract plans. 

 
The total dry film thickness for this system, exclusive of areas receiving the stripe coats, shall 
be between 8.0 and 13.0 mils (200 and 325 microns). 

 
f) System 6 – MCU – for Overcoating an Existing System:  System 6 shall consist of the 

application of a full coat of moisture cure urethane (MCU) penetrating sealer, a spot coat of 
MCU intermediate, and a stripe and full coat of MCU finish. 

 
A full coat of MCU penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of MCU 
intermediate on all areas where rust is evident and areas where the old paint has been 
removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full coat of MCU finish 
shall be applied.  The Contractor shall comply with the manufacturer’s requirements for 
drying time between the application of the stripe coat and the full finish coat.  The film 
thicknesses shall be as follows: 
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• One full coat of MCU sealer between 1.0 and 2.0 mils (25 and 50 microns) dry film 
thickness.   

 

• One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film 
thickness.  The color shall contrast with the finish coat. 

 

• One full MCU finish coat 2.0 and 4.0 mils (50 and 100 microns) dry film thickness. Finish 
coat color shall be according to contract plans. 

 
The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 6.0 and 10.0 mils (150 and 250 microns). The existing coating thickness 
to remain under the overcoat must be verified in order to obtain accurate total dry film 
thickness measurements. 
 

Application of Paint System over Galvanizing:  If galvanized surfaces are present and 
specified to be painted, the Contractor shall apply one of the following as designated on the plans: 
 

•  A 2-coat system consisting of a full aluminum epoxy mastic coat and a full waterborne 
acrylic finish coat from System 3.  If red rust is visible, rusted areas shall be spot primed 
with aluminum epoxy mastic prior to the application of the full coat of aluminum epoxy 
mastic.  

•  A 2-coat system consisting of a full epoxy coat and a full urethane coat from System 1. 
If red rust is visible, rusted areas shall be spot primed with organic zinc prior to the 
application of the full coat of epoxy. 

 
Surface Preparation and Painting of Galvanized Fasteners:  The Contractor shall prepare all 
fasteners (i.e., galvanized nuts, bolts, etc.) by power tool cleaning in accordance with SSPC-SP 
2 or SSPC-SP3 to remove loose material.  Following hand/power tool cleaning and prior to 
painting, the surfaces shall be solvent cleaned according to SSPC-SP 1.  Slight stains of torqueing 
compound dye may remain after cleaning provided the dye is not transferred to a cloth after 
vigorous rubbing is acceptable.  If any dye is transferred to a cloth after vigorous rubbing, 
additional cleaning is required.  
 
The fasteners shall be coated with one coat of an aluminum epoxy mastic meeting the 
requirements of Article1008.03 and the same acrylic or urethane topcoat specified above for use 
on galvanized members.  
 
Repair of Damage to New Coating System and Areas Concealed by Containment.  The 
Contractor shall repair all damage to the newly installed coating system and areas concealed by 
the containment/protective covering attachment points, at no cost to the Department.  The 
process for completing the repairs shall be included in the submittals.  If the damage extends to 
the substrate and the original preparation involved abrasive blast cleaning, the damaged areas 
shall be prepared to SSPC-SP15 Power Tool Cleaning - Commercial Grade.  If the original 
preparation was other than blast cleaning or the damage does not extend to the substrate, the 
loose, fractured paint shall be cleaned to Power Tool Cleaning – Modified SP3. 
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The surrounding coating at each repair location shall be feathered for a minimum distance of 1 
1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing 
coating. 
 
If the bare steel is exposed, all coats shall be applied to the prepared area.  For damaged 
galvanizing, the first coat shall be aluminum epoxy mastic. If only the intermediate and finish coats 
are damaged, the intermediate and finish shall be applied.  If only the finish coat is damaged, the 
finish shall be applied. 
 
Special Instructions. 
 

a) At the completion of the work, the Contractor shall stencil the painting date and the paint 
code on the bridge.  The letters shall be capitals, not less than 2 in. (50 mm) and not more 
than 3 in. (75 mm) in height. 

 
The stencil shall contain the following wording "PAINTED BY (insert the name of the 
Contractor)" and shall show the month and year in which the painting was completed, 
followed by the appropriate code for the coating material applied, all stenciled on successive 
lines: 

 
CODE U  (for field applied System 3 or System 4). 
 
CODE Z  (for field applied System 1 or System 2). 
 
CODE AA  (for field applied System 5 or System 6). 
 
This information shall be stenciled on the cover plate of a truss end post near the top of the 
railing, or on the outside face of an outside stringer near one end of the bridge, or at some 
equally visible surface near the end of the bridge, as designated by the Engineer. 

 
b) All surfaces painted inadvertently shall be cleaned immediately. 
 
c) Caulking complex structures. Pack rust shall be removed prior to the application of the 

approved sealant as per the Laminar and Stratified Rust article of this special provision. 
Chloride shall be remediated as specified elsewhere in this provision.  The caulk shall be 
compatible with the approved paint system, and applied in accordance with the paint 
manufacturers recommendations as described in the Contractors submittal  
 
The following coatings shall be applied prior to the application of the caulk. Stripe coat of 
organic zinc primer, full coat of organic zinc primer, intermediate epoxy stripe coat, full coat 
of epoxy intermediate, full coat of urethane finish. Apply caulk after the urethane has dried 
for top coating. After the caulk has been applied it shall be allowed to dry to coat according 
the manufacturer’s written recommendations and a stripe coat of urethane applied to all 
areas of caulking.  
 
Alternatively, as directed by the Engineer, apply the caulking after the intermediate coat has 
dried for overcoating.  After the caulking has dried according to the manufacturer’s written 
recommendations, apply the urethane finish over the caulking and intermediate coat.  

  



Various Routes 
Section:2021-051-BP 

Cook & McHenry Counties 
Contract No:62N90 

 

 
27 

 
1. All vertical, diagonal and horizonal lapping members shall be caulked along the top 

and sides. The bottom shall remain open for drainage. 
2. Locations where pack rust was removed leaving a gap between two steel surfaces 

shall also be caulked. Locations greater than ¼ inch in depth shall be filled with a 
closed cell backer rod in accordance with the caulking manufacturer’s instructions prior 
to the application of the caulk. 

 
 

It is understood and agreed that the cost of all work outlined above, unless otherwise specified, 
has been included in the bid, and no extra compensation will be allowed. 
 
Basis of Payment.  This work shall be paid for at the contract Lump Sum price for CLEANING 
AND PAINTING STEEL BRIDGE, at the designated location, or for CLEANING AND PAINTING 
the structure or portions thereof described.  Payment will not be authorized until all requirements 
for surface preparation and painting have been fulfilled as described in this specification, including 
the preparation and submittal of all QC documentation. Payment will also not be authorized for 
non-conforming work until the discrepancy is resolved in writing. 
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Appendix 1 – Reference List 
 
The Contractor shall maintain the following regulations and references on site for the duration of 
the project: 
 

• Illinois Environmental Protection Act  

• ASTM D 4214, Standard Test Method for Evaluating Degree of Chalking of Exterior Paint 
Films 

• ASTM D 4285, Standard Test Method for Indicating Oil or Water in Compressed Air 

• ASTM D4417, Standard Test Methods for Field Measurement of Surface Profile of Blast 
Cleaned Steel 

• SSPC-AB 1, Mineral and Slag Abrasives 

• SSPC-AB 2, Cleanliness of Recycled Ferrous Metallic Abrasives 

• SSPC-AB 3, Ferrous Metallic Abrasive 

• SSPC-PA 2, Procedure for Determining Conformance to Dry Coating Thickness 
Requirements 

• SSPC-PA 17,  Procedure for Determining Conformance to Steel Profile/Surface 
Roughness/Peak Count Requirements 

• SSPC-QP 1, Standard Procedure for Evaluating Painting Contractors (Field Application to 
Complex Structures) 

• SSPC-QP 2, Standard Procedure for Evaluating the Qualifications of Painting Contractors 
to Remove Hazardous Paint 

• SSPC-SP 1, Solvent Cleaning 

• SSPC-SP 2, Hand Tool Cleaning 

• SSPC-SP 3, Power Tool Cleaning 

• SSPC-SP 10/NACE No. 2, Near White Metal Blast Cleaning 

• SSPC-SP WJ-4, Waterjet Cleaning of Metals – Light Cleaning 

• SSPC-SP 15, Commercial Grade Power Tool Cleaning 

• SSPC-SP 16,  Brush-Off Blast Cleaning of Coated and Uncoated Galvanized Steel, 
Stainless Steels, and Non-Ferrous Metals 

•  SSPC-VIS 1, Guide and Reference Photographs for Steel Surfaces Prepared by Dry 
Abrasive Blast Cleaning 

• SSPC-VIS 3, Visual Standard for Power- and Hand-Tool Cleaned Steel 

• SSPC-VIS 4,  Guide and Reference Photographs for Steel Cleaned by Water Jetting 

• SSPC-VIS 5, Guide and Reference Photographs for Steel Prepared by Wet Abrasive Blast 
Cleaning 

• The paint manufacturer's application instructions, MSDS and product data sheets 
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CONTAINMENT AND DISPOSAL OF LEAD PAINT CLEANING RESIDUES 
Effective:  October 2, 2001 
Revised:  April 22, 2016 
 
Description.  This work shall consist of the containment, collection, temporary storage, 
transportation and disposal of waste from lead paint removal projects.  Waste requiring 
containment and control includes, but is not limited to, old paint, spent abrasives, corrosion 
products, mill scale, dirt, dust, grease, oil, salts, and water used for cleaning the surface of existing 
lead coatings prior to overcoating. 
 
General.  The existing coatings contain lead and may also contain other toxic metals.  This 
specification provides the requirements for containment and for the protection of the public, and 
the environment from exposure to harmful levels of toxic metals that may be present in the paint 
being removed or repaired.  The Contractor shall take reasonable and appropriate precautions to 
protect the public from the inhalation or ingestion of dust or debris from the operations, and is 
responsible for the clean-up of all spills of waste at no additional cost to the Department. 
 
The Contractor shall comply with the requirements of this Specification and all applicable Federal, 
State, and Local laws, codes, and regulations, including, but not limited to the regulations of the 
United States Environmental Protection Agency (USEPA), Occupational Safety and Health 
Administration (OSHA), and Illinois Environmental Protection Agency (IEPA).  The Contractor 
shall comply with all applicable regulations even if the regulation is not specifically referenced 
herein.  If a Federal, State, or Local regulation is more restrictive than the requirements of this 
Specification, the more restrictive requirements shall prevail.  
 
Submittals.  The Contractor shall submit for Engineer review and acceptance, the following 
drawings and plans for accomplishing the work.  The submittals shall be provided within 30 days 
of execution of the contract unless given written permission by the Engineer to submit them at a 
later date.  Work cannot proceed until the submittals are accepted by the Engineer.  Details for 
each of the plans are presented within the body of this specification.  The Contractor shall also 
maintain on site, copies of the standards and regulations referenced herein (list provided in 
appendix 1). 
 
a) Containment Plans.  The containment plans shall include drawings, equipment specifications, 

and calculations (wind load, air flow and ventilation when negative pressure is specified.  The 
plans shall include copies of the manufacturer’s specifications for the containment materials 
and equipment that will be used to accomplish containment and ventilation. 
 
When required by the contract plans, the submittal shall provide calculations that assure the 
structural integrity of the bridge when it supports the containment and the calculations and 
drawings shall be signed and sealed by a Structural Engineer licensed in the state of Illinois. 
 
When working over the railroad or navigable waterways, the Department will notify the 
respective agencies that work is being planned.  Unless otherwise noted in the plans, the 
Contractor is responsible for follow up contact with the agencies, and shall provide evidence 
that the railroad, Coast Guard, Corps of Engineers, and other applicable agencies are satisfied 
with the clearance provided and other safety measures that are proposed. 

  



Various Routes 
Section:2021-051-BP 

Cook & McHenry Counties 
Contract No:62N90 

 

 
30 

 
b) Environmental Monitoring Plan.  The Environmental Monitoring Plan shall address the visual 

inspections and clean up of the soil and water that the Contractor will perform, including final 
project inspection and cleanup.  The plan shall address the daily visible emissions 
observations that will be performed and the corrective action that will be implemented in the 
event emissions or releases occur.   When high volume ambient air monitoring is required, an 
Ambient Air Monitoring Plan shall be developed.  The plan shall include: 
 

• Proposed monitor locations and power sources in writing.  A site sketch shall be included, 
indicating sensitive receptors, monitor locations, and distances and directions from work 
area. 

• Equipment specification sheet for monitors to be used, and a written commitment to 
calibrate and maintain the monitors.   

• Include a procedure for operation of monitors per 40 CFR 50, Appendix B, including use 
of field data chain-of-custody form.  Include a sample chain of custody form.   

• Describe qualifications/training of monitor operator.   

• The name, contact information (person’s name and number), and certification of the 
laboratory performing the filter analysis.  Laboratory shall be accredited by one of the 
following: 1) the American Industrial Hygiene Association (AIHA) for lead (metals) 
analysis, 2) Environmental Lead Laboratory Accreditation Program (ELLAP) for metals 
analysis, 3) State or federal accreditation program for ambient air analysis or, 4) the EPA 
National Lead Laboratory Accreditation Program (NLLAP) for lead analysis.  The 
laboratory shall provide evidence of certification, a sample laboratory chain-of-custody 
form, and sample laboratory report that provides the information required by this 
specification.  The laboratory shall also provide a letter committing to do the analysis per 
40 CFR 50, Appendix G.  If the analysis will not be performed per 40 CFR Appendix G, a 
proposed alternate method shall be described, together with the rationale for using it.  The 
alternate method can not be used unless specifically accepted by the Engineer in writing. 

 
c) Waste Management Plan.  The Waste Management Plan shall address all aspects of 

handling, storage, testing, hauling and disposal of all project waste, including waste water.   
Include the names, addresses, and a contact person for the proposed licensed waste haulers 
and disposal facilities. Submit the name and qualifications of the laboratory proposed for 
Toxicity Characteristic Leaching Procedure (TCLP) analysis.  If the use of abrasive additives 
is proposed, provide the name of the additive, the premixed ratio of additive to abrasive being 
provided by the supplier, and a letter from the supplier of the additive indicating IEPA 
acceptance of the material.  Note that the use of any steel or iron based material, such as but 
not limited to grit, shot, fines, or filings as an abrasive additive is prohibited.  The plan shall 
address weekly inspections of waste storage, maintaining an inspection log, and preparing a 
monthly waste accumulation inventory table. 

 
d) Contingency Plan.  The Contractor shall prepare a contingency plan for emergencies including 

fire, accident, failure of power, failure of dust collection system, failure of supplied air system 
or any other event that may require modification of standard operating procedures during lead 
removal.  The plan shall include specific procedures to ensure safe egress and proper medical 
attention in the event of an emergency. 
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When the Engineer accepts the submittals, the Contractor will receive written notification.  The 
Contractor shall not begin any work until the Engineer has accepted the submittals.  The 
Contractor shall not construe Engineer acceptance of the submittals to imply approval of any 
particular method or sequence for conducting the work, or for addressing health and safety 
concerns.  Acceptance of the plans does not relieve the Contractor from the responsibility to 
conduct the work according to the requirements of Federal, State, or Local regulations, this 
specification, or to adequately protect the health and safety of all workers involved in the project 
and any members of the public who may be affected by the project.  The Contractor remains 
solely responsible for the adequacy and completeness of the programs and work practices, and 
adherence to them. 
 
Quality Control (QC) Inspections.  The Contractor shall perform first line, in process QC 
inspections of all environmental control and waste handling aspects of the project to verify 
compliance with these specification requirements and the accepted drawings and plans.  The 
Contractor shall use the IDOT Environmental Daily Report form to record the results of the 
inspections.  Alternative forms (paper or electronic) will be allowed provided they furnish 
equivalent documentation as the IDOT form, and they are accepted as part of the QC Program 
submittal.  The completed reports shall be turned into the Engineer before work resumes the 
following day.  Contractor QC inspections shall include, but not be limited to the following: 
 

• Proper installation and continued performance of the containment system(s) in accordance 
with the approved drawings. 

• Visual inspections of emissions into the air and verification that the cause(s) for any 
unacceptable emissions is corrected. 

• Set up, calibration, operation, and maintenance of the regulated area and high volume 
ambient air monitoring equipment, including proper shipment of cassettes/filters to the 
laboratory for analysis.  Included is verification that the Engineer receives the results within 
the time frames specified and that appropriate steps are taken to correct work practices or 
containment in the event of unacceptable results. 

• Visual inspections of spills or deposits of contaminated materials into the water or onto the 
ground, pavement, soil, or slope protection.  Included is verification that proper cleanup is 
undertaken and that the cause(s) of unacceptable releases is corrected. 

• Proper implementation of the waste management plan including laboratory analysis and 
providing the results to the Engineer within the time frames specified herein. 

• Proper implementation of the contingency plans for emergencies. 
 

The personnel providing the QC inspections shall poses current SSPC-C3 certification or equal, 
including the annual training necessary to maintain that certification (SSPC-C5 or equal), and 
shall provide evidence of successful completion of 2 bridge lead paint removal projects of similar 
or greater complexity and scope that have been completed in the last 2 years.  References shall 
include the name, address, and telephone number of a contact person employed by the bridge 
owner. Proof of initial certification and the current annual training shall also be provided. 
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Quality Assurance (QA) Observations.  The Engineer will conduct QA observations of any or all 
of the QC monitoring inspections that are undertaken.  The presence or activity of Engineer 
observations in no way relieves the Contractor of the responsibility to provide all necessary daily 
QC inspections of its own and to comply with all requirements of this Specification. 
 
Containment Requirements.  The Contractor shall install and maintain containment systems 
surrounding the work for the purpose of controlling emissions of dust and debris according to the 
requirements of this specification.  Working platforms and containment materials that are used 
shall be firm and stable and platforms shall be designed to support the workers, inspectors, spent 
surface preparation media (e.g., abrasives), and equipment during all phases of surface 
preparation and painting.  Platforms, cables, and other supporting structures shall be designed 
according to OSHA regulations.  If the containment needs to be attached to the structure, the 
containment shall be attached by bolting, clamping, or similar means.  Welding or drilling into the 
structure is prohibited unless approved by the Engineer in writing. 
 
The containment shall be dropped in the event of sustained winds of 40 mph (64 kph) or greater 
and all materials and equipment secured. 
 
The Contractor shall provide drawings showing the containment system and indicating the 
method(s) of supporting the working platforms and containment materials to each other and to 
the bridge.  When the use of negative pressure and airflow inside containment is specified, the 
Contractor shall provide all ventilation calculations and details on the equipment that will be used 
for achieving the specified airflow and dust collection. 
 
When directed in the contract plans, the Contractor shall submit calculations and drawings, signed 
and sealed by a Structural Engineer licensed in the state of Illinois, that assure the structural 
integrity of the bridge under the live and dead loads imposed, including the design wind loading. 
 
When working over railroads, the Contractor shall provide evidence that the proposed clearance 
and the safety provisions that will be in place (e.g., flagman) are acceptable to the railroad.  In the 
case of work over navigable waters, the Contractor shall provide evidence that the proposed 
clearance and provisions for installing or moving the containment out of navigation lanes is 
acceptable to authorities such as the Coast Guard and Army Corps of Engineers.  The Contractor 
shall include plans for assuring that navigation lighting is not obscured, or if it is obscured, that 
temporary lighting is acceptable to the appropriate authorities (e.g., Coast Guard) and will be 
utilized. 
 
Engineer review and acceptance of the drawings and calculations shall not relieve the Contractor 
from the responsibility for the safety of the working platforms and containment, and for providing 
ample ventilation to control worker and environmental exposures.  After the work platforms and 
containment materials are erected additional measures may be needed to ensure worker safety 
according to OSHA regulations.  The Contractor shall institute such measures at no additional 
cost to the Department. 
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Containment for the cleaning operation of this contract is defined as follows: 
 

• The containment system shall maintain the work area free of visible emissions of dust and 
debris according to all provisions of this Specification, with no debris permitted outside of 
the regulated area at any time. All debris within the regulated area and within the 
containment shall be collected at the end of the last shift each day, and properly stored in 
sealed containers. Cleaning shall be accomplished by HEPA vacuuming unless it is 
conducted within a containment that is designed with a ventilation system capable of 
collecting the airborne dust and debris created by sweeping and blowing with compressed 
air.  The ventilation system shall be in operation during the cleaning. 
 

• The containment systems shall comply with the specified SSPC Guide 6 classifications as 
presented in Table 1 for the method of paint removal utilized. 
 

• TSP-lead in the air at monitoring locations selected by the Contractor shall comply with the 
requirements specified herein. 

 
The Contractor shall take appropriate action to avoid personnel injury or damage to the structure 
from the installation and use of the containment system.  If the Engineer determines that there is 
the potential for structural damage caused by the installed containment system, the Contractor 
shall take appropriate action to correct the situation. 
 
In addition to complying with the specific containment requirements in Table 1 for each method 
of removal, the Contractor shall provide and maintain coverage over the ground in the areas to 
be cleaned.  This coverage shall be capable of catching and containing surface preparation 
media, paint chips, and paint dust in the event of an accidental escape from the primary 
containment.  The containment materials shall be cleaned of loose material prior to relocation or 
dismantling.  Acceptable methods of cleaning include blowing down the surfaces with compressed 
air while the ventilation system is in operation, HEPA vacuuming, and/or wet wiping.  If paint chips 
or dust is observed escaping from the containment materials during moving, all associated 
operations shall be halted and the materials and components recleaned. 
 
The containment systems shall also meet the following requirements: 
 
a) Dry Abrasive Blast Cleaning - Full Containment with Negative Pressure (SSPC Class 1A) 

 
The enclosure shall be designed, installed, and maintained to sustain maximum anticipated 
wind forces, including negative pressure.  Flapping edges of containment materials are 
prohibited and the integrity of all containment materials, seams, and seals shall be maintained 
for the duration of the project.  Airflow inside containment shall be designed to provide visibility 
and reduce worker exposures to toxic metals according to OSHA regulations and as specified 
in Table 1 and its accompanying text.  When the location of the work on the bridge, or over 
lane closures permit, the blast enclosure shall extend a minimum of 3 ft. (1 m) beyond the 
limits of surface preparation to allow the workers to blast away from, rather than into the seam 
between the containment and the structure.  The blast enclosure shall have an airlock or 
resealable door entryway to allow entrance and exit from the enclosure without allowing the 
escape of blasting residue.  
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If recyclable metallic abrasives are used, the Contractor shall operate the equipment in a 
manner that minimizes waste generation.  Steps shall also be taken to minimize dust 
generation during the transfer of all abrasive/paint debris (expendable or recyclable abrasives) 
for recycling or disposal.  Acceptable methods include, but are not limited to vacuuming, screw 
or belt conveyance systems, or manual conveyance.  However manual conveyance is only 
permitted if the work is performed inside a containment that is equipped with an operating 
ventilation system capable of controlling the dust that is generated. 

 
Appropriate filtration shall be used on the exhaust air of dust collection and abrasive recycling 
equipment as required to comply with IEPA regulations.  The equipment shall be 
cleaned/maintained, enclosed, or replaced if visible dust and debris are being emitted and/or 
the regulated area or high volume monitor lead levels are not in compliance. 
 
Areas beneath containment connection points that were shielded from abrasive blast cleaning 
shall be prepared by vacuum blast cleaning or vacuum-shrouded power tool cleaning after 
the containment is removed. 

 
b) Vacuum Blast Cleaning within Containment (SSPC-Class 4A) 
 

Vacuum blasting equipment shall be fully automatic and capable of cleaning and recycling the 
abrasive.  The system shall be designed to deliver cleaned, recycled blasting abrasives and 
provide a closed system containment during blasting.  The removed coating, mill scale, and 
corrosion shall be separated from the abrasive, and stored for disposal.  
 
The Contractor shall attach containment materials around and under the work area to catch 
and contain abrasive and waste materials in the event of an accidental escape from the 
vacuum shroud.  This containment is in addition to the ground covers specified earlier. 
 
It is possible that the close proximity of some structural steel members, such as the end 
diaphragms or end cross-frames underneath transverse deck expansion joints, preclude the 
use of the vacuum blasting equipment for the removal of the old paint.  For surfaces that are 
inaccessible for the nozzles of the vacuum blasting equipment, the Contractor shall remove 
the paint by means of full containment inside a complete enclosure as directed by the 
Engineer. 
 

c) Vacuum-Shrouded Power Tool Cleaning within Containment (SSPC-Class 3P) 
 

The Contractor shall utilize power tools equipped with vacuums and High Efficiency 
Particulate Air (HEPA) filters.  The Contractor shall attach containment walls around the work 
area, and install containment materials beneath the work area to catch and contain waste 
materials in the event of an accidental escape from the vacuum shroud.  This containment is 
in addition to the ground covers specified earlier and shall be installed within 10 ft. (3m) of the 
areas being cleaned. 
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d)   Power Tool Cleaning without Vacuum, within Containment (SSPC-Class 2P) 
 

When the use of power tools without vacuum attachments is authorized by the Engineer, the 
Contractor shall securely install containment walls and flooring around the work area to 
capture and collect all debris that is generated.  The containment material requirements for 
this Class 2P are similar to Class 3P used for vacuum-shrouded tools, but the supporting 
structure will be more substantial in Class 2P to better secure the containment materials from 
excessive movement that could lead to the loss of waste paint chips and debris.  Containment 
beneath the work shall be within 10 ft. (3m) of the areas being cleaned, and is in addition to 
the ground covers specified earlier. 

 
e) Water Washing, Water Jetting or Wet Abrasive Blast Cleaning within Containment 

(SSPC Class 2W-3W) 
 

Water washing of the bridge for the purpose of removing chalk, dirt, grease, oil, bird nests, 
and other surface debris, and water jetting or wet abrasive blast cleaning for the purpose of 
removing paint and surface debris shall be conducted within a containment designed, 
installed, and maintained in order to capture and contain all water and waste materials.  The 
containment shall consist of impermeable floors and lower walls to prevent the water and 
debris from escaping.  Permeable upper walls and ceilings are acceptable provided the paint 
chips, debris, and water, other than mists, are collected.  A fine mist passing through the 
permeable upper walls is acceptable, provided the environmental controls specified below are 
met.  If paint chips, debris, or water, other than mists, escape the containment system, 
impermeable walls and ceilings shall be installed. 
 
When water is used for surface cleaning, the collected water shall be filtered to separate the 
particulate from the water.  Recycling of the water is preferred in order to reduce the volume 
of waste that is generated.  The water after filtration shall be collected and disposed of 
according to the waste handling portions of this specification. 
 
When a slurry is created by injecting water into the abrasive blast stream, the slurry need not 
be filtered to separate water from the particulate. 

 
Environmental Controls and Monitoring. The Contractor shall prepare and submit to the Engineer 
for review and acceptance, an Environmental Monitoring Plan.  The purpose of the plan is to 
address the observations and equipment monitoring undertaken by the Contractor to confirm that 
project dust and debris are not escaping the containment into the surrounding air, soil, and water. 
 
a) Soil and Water.  Containment systems shall be maintained to prevent the escape of paint 

chips, abrasives, and other debris into the water, and onto the ground, soil, slope protection, 
and pavements.  Releases or spills of, paint chips, abrasives, dust and debris that have 
become deposited on surrounding property, structures, equipment or vehicles, and bodies of 
water are unacceptable.  If there are inadvertent spills or releases, the Contractor shall 
immediately shut down the emissions-producing operations, clean up the debris, and change 
work practices, modify the containment, or take other appropriate corrective action as needed 
to prevent similar releases from occurring in the future. 
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Water booms, boats with skimmers, or other means as necessary shall be used to capture 
and remove paint chips or project debris that falls or escapes into the water. 
 
At the end of each workday at a minimum, the work area inside and outside of containment, 
including ground tarpaulins, shall be inspected to verify that paint debris is not present.  If 
debris is observed, it shall be removed by hand and HEPA-vacuuming.  If wet methods of 
preparation are used, the damp debris can remain overnight provided it is protected from 
accidental release by securely covering the waste, folding the waste into the ground tarps, or 
by other acceptable methods.  Prior to commencing work the next day, the debris from the 
folded ground tarps shall be removed. 
 
Upon project completion, the ground and water in and around the project site are considered 
to have been properly cleaned if paint chips, paint removal media (e.g., spent abrasives), fuel, 
materials of construction, litter, or other project debris have been removed. 
  
NOTE: All project debris must be removed even if the debris (e.g.,spent abrasive and paint 
chips) was a pre-existing condition. 

 
b) Visible Emissions.  The Contractor shall conduct observations of visible emissions and 

releases on an ongoing daily basis when dust-producing activities are underway, such as 
paint removal, clean up, waste handling, and containment dismantling or relocation.  Note that 
visible emissions observations do not apply to the fine mist that may escape through 
permeable containment materials when wet methods of preparation are used. 

 
Visible emissions in excess of SSPC-TU7, Method A (Timing Method), Level 1 (1% of the 
workday) are unacceptable.  In an 8-hour workday, this equates to emissions of a cumulative 
duration no greater than 5 minutes..  This criterion applies to scattered, random emissions of 
short duration.  Sustained emissions from a given location (e.g., 1 minute or longer), 
regardless of the total length of emissions for the workday, are unacceptable and action shall 
be initiated to halt the emission. 
 
If unacceptable visible emissions or releases are observed, the Contractor shall immediately 
shut down the emission-producing operations, clean up the debris, and change work 
practices, modify the containment, or take other appropriate corrective action as needed to 
prevent similar releases from occurring in the future. 

 
c) Ambient Air Monitoring.  The Contractor shall perform ambient air monitoring according to the 

following:   
 

• Monitor Siting.  The Contractor shall collect and analyze air samples to evaluate levels of 
TSP-lead if there are sensitive receptors within 5 times the height of the structure or within 
1000 ft. (305 m) of the structure, whichever is greater.  If sensitive receptors are not 
located within these limits, monitoring is not required.  Sensitive receptors are areas of 
public presence or access including, but not limited to, homes, schools, parks, 
playgrounds, shopping areas, livestock areas, and businesses.  The motoring public is not 
considered to be a sensitive receptor for the purpose of ambient air monitoring.  
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The Contractor shall locate the monitors according to Section 7.3 of SSPC-TU-7, in areas 
of public exposure and in areas that will capture the maximum pollutant emissions 
resulting from the work.  The Contractor shall identify the recommended monitoring sites 
in the Ambient Air Monitoring Plan, including a sketch identifying the above.  The monitors 
shall not be sited until the Engineer accepts the proposed locations.  When possible, 
monitors shall be placed at least 30 feet (9 m) away from highway traffic.  
 

• Equipment Provided by Contractor.  The Contractor shall provide up to 4 monitors per 
work site and all necessary calibration and support equipment, power to operate them, 
security (or arrangements to remove and replace the monitors daily), filters, flow chart 
recorders and overnight envelopes for shipping the filters to the laboratory.  The number 
of monitors required will be indicated in the Plan Notes.  Each monitor shall be tagged with 
the calibration date. 

 

• Duration of Monitoring.  Monitoring shall be performed for the duration of dust-producing 
operations (e.g., paint removal, waste handling, containment clean-up and movement, 
etc.) or a minimum of 8 hours each day (when work is performed). 
 
The monitoring schedule shall be as follows: 
 
1. For dry abrasive blast cleaning monitoring shall be conducted full time during all days 

of dust-producing operations (e.g., paint removal, waste handling, containment 
movement, etc.). 

2. For wet abrasive blast cleaning, water jetting, or power tool cleaning, monitoring shall 
be conducted for the first 5 days of dust producing operations.  If the results after 5 
days are acceptable, monitoring may be discontinued.  If the results are unacceptable, 
corrective action shall be initiated to correct the cause of the emissions, and monitoring 
shall continue for an additional 5 days.  If the results are still unacceptable, the 
Engineer may direct that the monitoring continue full time. 
 
When monitoring is discontinued, if visible emissions are observed and/or the 
Contractor’s containment system changes during the course of the project, then air 
monitoring will again be required for a minimum of two consecutive days until 
compliance is shown. 

 

• Background Monitoring. Background samples shall be collected for two days prior to the 
start of work while no dust producing operations are underway to provide a baseline. The 
background monitoring shall include one weekday and one weekend day. The background 
monitoring shall coincide with the anticipated working hours for the paint removal 
operations, but shall last for a minimum of 8 hours each day.   
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• Monitor Operation and Laboratory Analysis.   
 
The Contractor shall calibrate the monitors according to the manufacturer’s written 
instructions upon mobilization to the site and quarterly.  Each monitor shall be tagged with 
the calibration date, and calibration information shall be provided to the Engineer upon 
request. 
 
All ambient air monitoring shall be performed by the Contractor according to the accepted 
Ambient Air Monitoring Plan and according to EPA regulations 40 CFR Part 50 Appendix 
B, Reference Method for the Determination of Suspended Particulate Matter in the 
Atmosphere (High-Volume Method), and 40 CFR Part 50 Appendix G, Reference Method 
for the Determination of Lead in Suspended Particulate Matter Collected from Ambient 
Air. 
 
Filters shall be placed in monitors and monitors operated each day prior to start of dust-
producing operations and the filters removed upon completion each day.  The Contractor 
shall advise the Engineer in advance when the filters will be removed and replaced.  The 
monitor operator shall record the following information, at a minimum, on field data and 
laboratory chain-of-custody forms (or equivalent): 
 
1. Monitor location and serial number 
2. Flow rate, supported by flow charts 
3. Start, stop times and duration of monitoring 
4. Work activities and location of work during the monitoring period  
5. Wind direction/speed 

 
For the first 5 days of monitoring, the Contractor shall submit the filters, field data and 
laboratory chain-of-custody forms together with the flow chart recorders (i.e. monitor flow 
rate and the duration of monitoring) on a daily basis in an overnight envelope to the 
laboratory for analysis.  The laboratory must provide the Engineer with written results no 
later than 72 hours after the completion of each day’s monitoring.   At the discretion of the 
Engineer, if the initial 5 days of monitoring on full time monitoring projects is acceptable, 
the filters may be sent to the laboratory every 3 days rather than every day. Written results 
must be provided to the Engineer no later than 5 days after the completion of monitoring 
for the latest of the 3 days. 

 

• Ambient Air Monitoring Results. The laboratory shall provide the report directly to the 
Engineer with a copy to the contractor. The report shall include: 

 
1. Monitor identification and location 
2. Work location and activities performed during monitoring period 
3. Monitor flow rate, duration, and volume of air sampled 
4. Laboratory methods used for filter digestion / analysis 
5. Sample results for the actual duration of monitoring  
6. Sample results expressed in terms of a 24 hour time weighted average.  Assume zero 

for period not monitored.  
7. Comparison of the results with the acceptance criteria indicating whether the 

emissions are compliant. 
8. Field data and chain-of-custody records used to derive results. 
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Should revised reports or any information regarding the analysis be issued by the 
laboratory directly to the Contractor at any time, the contractor shall immediately provide 
a copy to the Engineer and advise the laboratory that the Engineer is to receive all 
information directly from the laboratory. 

 
 

 

• Acceptance Criteria.  TSP-lead results at each monitor location shall be less than 1.5 

µg/cu m per calendar quarter converted to a daily allowance using the formulas from 
SSPC- TU7 as follows, except that the maximum 24-hour daily allowance shall be no 

greater than 6 µg/cu m. 
 

The formula for determining a 24-hour daily value based on the actual number of paint 
disturbance days expected to occur during the 90-day quarter is: 
 

DA = (90 ÷ PD) x 1.5 µg/cu m, where 
 

DA is the daily allowance, and 
PD is the number of preparation days anticipated in the 90-day period 

If the DA calculation is > 6.0 µg/cu m, use 6.0 µg/cu m. 
 
Regulated Areas.  Physically demarcated regulated area(s) shall be established around exposure 
producing operations at the OSHA Action Level for the toxic metal(s) present in the coating.  The 
Contractor shall provide all required protective clothing and personal protective equipment for 
personnel entering into a regulated area.  Unprotected street clothing is not permitted within the 
regulated areas. 
 
Hygiene Facilities/Protective Clothing/Blood Tests.  The Contractor shall provide clean lavatory 
and hand washing facilities according to OSHA regulations and confirm that employees wash 
hands, forearms, and face before breaks. The facilities shall be located at the perimeter of the 
regulated area in close proximity to the paint removal operation.  Shower facilities shall be 
provided when workers’ exposures exceed the Permissible Exposure Limit.  Showers shall be 
located at each bridge site, or if allowed by OSHA regulations, at a central location to service 
multiple bridges. The shower and wash facilities shall be cleaned at least daily during use. 
 
All wash and shower water shall be filtered and containerized.  The Contractor is responsible for 
filtration, testing, and disposal of the water. 
 
The Contractor shall make available to all IDOT project personnel a base line and post project 
blood level screening for lead and zinc protoporphyrin (ZPP) (or the most current OSHA 
requirement) levels as determined by the whole blood lead method, utilizing the Vena-Puncture 
technique.  This screening shall be made available every 2 months for the first 6 months, and 
every 6 months thereafter. 
  



Various Routes 
Section:2021-051-BP 

Cook & McHenry Counties 
Contract No:62N90 

 

 
40 

 
The Contractor shall provide IDOT project personnel with all required protective clothing and 
equipment, including disposal or cleaning.  Clothing and equipment includes but is not limited to 
disposable coveralls with hood, booties, disposable surgical gloves, hearing protection, and safety 
glasses.  The protective clothing and equipment shall be provided and maintained on the job site 
for the exclusive, continuous and simultaneous use by the IDOT personnel.  This equipment shall 
be suitable to allow inspection access to any area in which work is being performed. 
 
All handwash and shower facilities shall be fully available for use by IDOT project personnel. 

 
Site Emergencies. 
 
a) Stop Work.  The Contractor shall stop work at any time the conditions are not within 

specifications and take the appropriate corrective action.  The stoppage will continue until 
conditions have been corrected.  Standby time and cost required for corrective action is at the 
Contractor's expense.  The occurrence of the following events shall be reported in writing to 
IDOT and shall require the Contractor to automatically stop lead paint removal and initiate 
clean up activities. 

 

• Airborne lead levels at any of the high volume ambient air monitoring locations that 
exceed the limits in this specification, or airborne lead in excess of the OSHA Action 
Level at the boundary of the regulated area.  

• Break in containment barriers. 

• Visible emissions in excess of the specification tolerances. 

• Loss of negative air pressure when negative air pressure is specified (e.g., for dry 
abrasive blast cleaning). 

• Serious injury within the containment area. 

• Fire or safety emergency 

• Respiratory system failure 

• Power failure 
 
b) Contingency Plans and Arrangements.  The Engineer will refer to the contingency plan for site 

specific instructions in the case of emergencies. 
 
The Contractor shall prepare a contingency plan for emergencies including fire, accident, 
failure of power, failure of dust collection system, failure of supplied air system or any other 
event that may require modification of standard operating procedures during lead removal.  
The plan shall include specific procedures to ensure safe egress and proper medical attention 
in the event of an emergency.  The Contractor shall post the telephone numbers and locations 
of emergency services including fire, ambulance, doctor, hospital, police, power company and 
telephone company on clean side of personnel decontamination area. 
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A two-way radio, or equal, as approved by the Engineer, capable of summoning emergency 
assistance shall be available at each bridge during the time the Contractor's personnel are at 
the bridge site under this contract.  The following emergency response equipment described 
in the contingency plan (generic form attached) shall be available during this time as well: an 
appropriate portable fire extinguisher, a 55 gal (208 L) drum, a 5 gal (19 L) pail, a long handled 
shovel, absorbent material (one bag). 
 
A copy of the contingency plan shall be maintained at each bridge during cleaning operations 
and during the time the Contractor's personnel are at the bridge site under this contract.  The 
Contractor shall designate the emergency coordinator(s) required who shall be responsible 
for the activities described. 
 
An example of a contingency plan is included at the end of this Special Provision. 
 

Collection, Temporary Storage, Transportation and Disposal of Waste.  The Contractor and the 
Department are considered to be co-generators of the waste. 
 
The Contractor is responsible for all aspects of waste collection, testing and identification, 
handling, storage, transportation, and disposal according to these specifications and all applicable 
Federal, State, and Local regulations. The Contractor shall provide for Engineer review and 
acceptance a Waste Management Plan that addresses all aspects of waste handling, storage, 
and testing, and provides the names, addresses, and a contact person for the proposed licensed 
waste haulers and disposal facilities.  The Department will not perform any functions relating to 
the waste other than provide EPA identification numbers, provide the Contractor with the 
emergency response information, the emergency response telephone number required to be 
provided on the manifest, and to sign the waste manifest.  The Engineer will obtain the 
identification numbers from the state and federal environmental protection agencies for the 
bridge(s) to be painted and furnish those to the Contractor. 
 
All surface preparation/paint residues shall be collected daily and deposited in all-weather 
containers supplied by the Contractor as temporary storage.  The storage area shall be secure to 
prevent unauthorized entry or tampering with the containers.  Acceptable measures include 
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or 
implementing other reasonable means to reduce the possibility of vandalism or exposure of the 
waste to the public or the environment (e.g., securing the lids or covers of waste containers and 
roll-off boxes). Waste shall not be stored outside of the containers.  Waste shall be collected and 
transferred to bulk containers taking extra precautions as necessary to prevent the suspension of 
residues in air or contamination of surrounding surfaces.  Precautions may include the transfer of 
the material within a tarpaulin enclosure.  Transfer into roll-off boxes shall be planned to minimize 
the need for workers to enter the roll-off box. 
 
No residues shall remain on surfaces overnight, either inside or outside of containment.  Waste 
materials shall not be removed through floor drains or by throwing them over the side of the bridge.  
Flammable materials shall not be stored around or under any bridge structures. 
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The all-weather containers shall meet the requirements for the transportation of hazardous 
materials and as approved by the Department.  Acceptable containers include covered roll-off 
boxes and 55-gallon drums (17H).  The Contractor shall insure that no breaks and no deterioration 
of these containers occurs and shall maintain a written log of weekly inspections of the condition 
of the containers.  A copy of the log shall be furnished to the Engineer upon request.  The 
containers shall be kept closed and sealed from moisture except during the addition of waste.  
Each container shall be permanently identified with the date that waste was placed into the 
container, contract number, hazardous waste name and ID number, and other information 
required by the IEPA. 
 
The Contractor shall have each waste stream sampled for each project and tested by TCLP and 
according to EPA and disposal company requirements.  The Engineer shall be notified in advance 
when the samples will be collected.  The samples shall be collected and shipped for testing within 
the first week of the project, with the results due back to the Engineer within 10 days.  Testing 
shall be considered included in the pay item for “Containment and Disposal of Lead Paint Cleaning 
Residues.”  Copies of the test results shall be provided to the Engineer prior to shipping the waste. 
 
Waste water generated from bridge washing, hygiene purposes, and cleaning of equipment shall 
be filtered on site to remove particulate and disposed of at a Publicly Owned Treatment Works 
(POTW) according to State regulations.  The Contractor shall provide the Engineer with a letter 
from the POTW indicating that they will accept the waste water.  If the POTW allows the filtered 
water to be placed into the sanitary sewer system, the Contractor shall provide a letter from the 
POTW indicating that based on the test results of the water, disposal in the sanitary sewer is 
acceptable to them.  Water shall not be disposed of until the above letter(s) are provided to, and 
accepted by, the Engineer. 
 
If approved abrasive additives are used that render the waste non-hazardous as determined by 
TCLP testing, the waste shall be classified as a non-hazardous special waste, transported by a 
licensed waste transporter, and disposed of at an IEPA permitted disposal facility in Illinois. 
 
When paint is removed from the bridge without the use of abrasive additives, the paint, together 
with the surface preparation media (e.g. abrasive) shall be handled as a hazardous waste, 
regardless of the TCLP results.  The waste shall be transported by a licensed hazardous waste 
transporter, treated by an IEPA permitted treatment facility to a non-hazardous special waste and 
disposed of at an IEPA permitted disposal facility in Illinois. 
 
The treatment/disposal facilities shall be approved by the Engineer, and shall hold an IEPA permit 
for waste disposal and waste stream authorization for this cleaning residue.  The IEPA permit and 
waste stream authorization must be obtained prior to beginning cleaning, except that if necessary, 
limited paint removal will be permitted in order to obtain samples of the waste for the disposal 
facilities.  The waste shall be shipped to the facility within 90 days of the first accumulation of the 
waste in the containers.  When permitted by the Engineer, waste from multiple bridges in the 
same contract may be transported by the Contractor to a central waste storage location(s) 
approved by the Engineer in order to consolidate the material for pick up, and to minimize the 
storage of waste containers at multiple remote sites after demobilization.  Arrangements for the 
final waste pickup shall be made with the waste hauler by the time blast cleaning operations are 
completed or as required to meet the 90 day limit stated above. 
  



Various Routes 
Section:2021-051-BP 

Cook & McHenry Counties 
Contract No:62N90 

 

 
43 

 
The Contractor shall submit a waste accumulation inventory table to the Engineer no later than 
the 5th day of the month.  The table shall show the number and size of waste containers filled 
each day in the preceding month and the amount of waste shipped that month, including the dates 
of shipments. 
 
The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal 
before transporting the hazardous waste off-site.  The Contractor shall prepare a land ban 
notification for the waste to be furnished to the disposal facility.  The Contractor shall obtain the 
handwritten signature of the initial transporter and date of the acceptance of the manifest.  The 
Contractor shall send one copy of the manifest to the IEPA within two working days of transporting 
the waste off-site.  The Contractor shall furnish the generator copy of the manifest and a copy of 
the land ban notification to the Engineer.  The Contractor shall give the transporter the remaining 
copies of the manifest. 
 
All other project waste shall be removed from the site according to Federal, State and Local 
regulations, with all waste removed from the site prior to final Contractor demobilization. 
 
The Contractor shall make arrangements to have other hazardous waste, which he/she 
generates, such as used paint solvent, transported to the Contractor's facility at the end of each 
day that this waste is generated.  These hazardous wastes shall be manifested using the 
Contractor's own generator number to a treatment or disposal facility from the Contractor's facility.  
The Contractor shall not combine solvents or other wastes with cleaning residue wastes.  All 
waste streams shall be stored in separate containers. 
 
The Contractor is responsible for the payment of any fines and undertaking any clean up activities 
mandated by State or federal environmental agencies for improper waste handling, storage, 
transportation, or disposal. 
 
Contractor personnel shall be trained in the proper handling of hazardous waste, and the 
necessary notification and clean up requirements in the event of a spill.  The Contractor shall 
maintain a copy of the personnel training records at each bridge site. 
 
Basis of Payment.  The soil, water, and air monitoring, containment, collection, temporary storage, 
transportation, testing and disposal of all project waste, and all other work described herein will 
be paid for at the contract lump sum price for CONTAINMENT AND DISPOSAL OF LEAD PAINT 
CLEANING RESIDUES at the designated location.  Payment will not be authorized until all 
requirements have been fulfilled as described in this specification, including the preparation and 
submittal of all QC documentation, submittal of environmental monitoring and waste test results, 
and disposal of all waste. 
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Appendix 1 – Reference List 
 
The Contractor shall maintain the following reference standards and regulations on site for the 
duration of the project: 
 

• Illinois Environmental Protection Agency – Information Statement on the Removal of Lead-
Based Paint from Exterior Surfaces, latest revision 

 

• Illinois Environmental Protection Act 
 

• SSPC Guide 6, Guide for Containing Debris Generated During Paint Removal Operations 
 

• 29 CFR 1926.62, Lead in Construction  
 

• 40 CFR Part 50, Appendix B, Reference Method for the Determination of Suspended 
Particulate Matter in the Atmosphere (High-Volume Method) 

 

• 40 CFR Part 50, Appendix G, Reference Method for the Determination of Lead in Suspended 
Particulate Matter Collected from Ambient Air 

 
• SSPC Guide 16, Guide to Specifying and Selecting Dust Collectors 

 

• SSPC TU-7, Conducting Ambient Air, Soil, and Water Sampling Activities During Surface 
Preparation and Paint Disturbance Activities.  
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Table 1 
Containment Criteria for Removal of Paint Containing Lead and Other Toxic Metals1 

 
Removal 
Method 

 
SSPC 
Class2 

Containment 
Material 
Flexibility 

Containment 
Material 
Permeability3 

Containment 
Support 
Structure 

Containment 
Material 
Joints4 

Hand Tool 
Cleaning 

3P6 Rigid or 
Flexible 

Permeable or 
Impermeable 

Minimal Partially 
Sealed 

Power Tool 
Cleaning w/ 
Vacuum 

3P6 Rigid or 
Flexible 

Permeable or 
Impermeable 

Minimal Partially 
Sealed 

Power Tool 
Cleaning w/o 
Vacuum 

2P Rigid or 
Flexible 

Permeable or 
Impermeable 

Rigid or 
Flexible 

Fully or 
Partially 
Sealed 

Water Jetting 
Wet Ab Blast 
Water Cleaning7 

2W-3W Rigid or 
Flexible 

Permeable and 
Impermeable7 

Rigid, Flexible, 
or Minimal 

Fully and 
Partially 
Sealed 

Abrasive Blast 
Cleaning 

1A Rigid or 
Flexible 

Impermeable Rigid or 
Flexible 

Fully 
Sealed 

Vacuum Blast 
Cleaning 

4A6 Rigid or 
Flexible 

Permeable Minimal Partially 
Sealed 

 
 

Table 1 (Continued) 
Containment Criteria for Removal of Paint Containing Lead and Other Toxic Metals1 

 
Removal 
Method 

 
SSPC 
Class2 

 
Containment 
Entryway 

Ventilation 
System 
Required5 

Negative 
Pressure 
Required 

Exhaust 
Filtration 
Required 

Hand Tool 
Cleaning 

3P6 Overlapping or 
Open Seam 

Natural No No 

Power Tool 
Cleaning w/ 
Vacuum 

3P6 Overlapping or 
Open Seam 

Natural No No 

Power Tool 
Cleaning w/o 
Vacuum 

2P Overlapping or 
Open Seam 

Natural No No 

Water Jetting 
Wet Ab Blast 
Water Cleaning7 

2W-3W Overlapping or 
Open Seam 

Natural No No 

Abrasive Blast 
Cleaning 

1A Airlock or 
Resealable 

Mechanical Yes Yes 

Vacuum Blast 
Cleaning 

4A6 Open Seam Natural No No 
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Notes: 
 
1This table provides general design criteria only.  It does not guarantee that specific controls 
over emissions will occur because unique site conditions must be considered in the design.  
Other combinations of materials may provide controls over emissions equivalent to or greater 
than those combinations shown above. 
 
2The SSPC Classification is based on SSPC Guide 6.  Note that for work over water, water 
booms or boats with skimmers must be employed, where feasible, to contain spills or releases.  
Debris must be removed daily at a minimum. 
 
3Permeability addresses both air and water as appropriate.  In the case of water removal 
methods, the containment materials must be resistant to water.  Ground covers should always  
impermeable, and of sufficient strength to withstand the impact and weight of the debris and the 
equipment used for collection and clean-up.  Ground covers must also extend beyond the 
containment boundary to capture escaping debris. 
  
4 If debris escapes through the seams, then additional sealing of the seams and joints is 
required. 
 
5When “Natural” is listed, ventilation is not required provided the emissions are controlled as 
specified in this Special Provision, and provided worker exposures are properly controlled.  If 
unacceptable emissions or worker exposures to lead or other toxic metals occur, incorporate a 
ventilation system into the containment. 
 
6Ground covers and wall tarpaulins may provide suitable controls over emissions without the 
need to completely enclose the work area. 
 

7This method applies to water cleaning to remove surface contaminants, and water jetting (with 
and without abrasive) and wet abrasive blast cleaning where the goal is to remove paint.  
Although both permeable and impermeable containment materials are included, ground covers 
and the lower portions of the containment must be water impermeable with fully sealed joints, 
and of sufficient strength and integrity to facilitate the collection and holding of the water and 
debris for proper disposal.  If water or debris, other than mist, escape through upper sidewalls 
or ceiling areas constructed of permeable materials, they shall be replaced with impermeable 
materials.  Permeable materials for the purpose of this specification are defined as materials 
with openings measuring 25 mils (1 micron) or less in greatest dimension. 

A. Containment Components - The basic components that make up containment 
systems are defined below.  The components are combined in Table 1 to establish 
the minimum containment system requirements for the method(s) of paint removal 
specified for the Contract. 
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1. Rigidity of Containment Materials - Rigid containment materials consist of 

solid panels of plywood, aluminum, rigid metal, plastic, fiberglass, 
composites, or similar materials.  Flexible materials consist of screens, 
tarps, drapes, plastic sheeting, or similar materials.  When directed by the 
Engineer, do not use flexible materials for horizontal surfaces directly over 
traffic lanes or vertical surfaces in close proximity to traffic lanes.  If the 
Engineer allows the use of flexible materials, The Contractor shall take 
special precautions to completely secure the materials to prevent any 
interference with traffic. 

 
2. Permeability of Containment Materials - The containment materials are 

identified as air impenetrable if they are impervious to dust or wind such as 
provided by rigid panels, coated solid tarps, or plastic sheeting.  Air 
penetrable materials are those that are formed or woven to allow air flow.  
Water impermeable materials are those that are capable of containing and 
controlling water when wet methods of preparation are used.  Water 
permeable materials allow the water to pass through.  Chemical resistant 
materials are those resistant to chemical and solvent stripping solutions.  
Use fire retardant materials in all cases.  

 
3. Support Structure - Rigid support structures consist of scaffolding and 

framing to which the containment materials are affixed to minimize 
movement of the containment cocoon.  Flexible support structures are 
comprised of cables, chains, or similar systems to which the containment 
materials are affixed.  Use fire retardant materials in all cases. 

 
4. Containment Joints - Fully sealed joints require that mating surfaces 

between the containment materials and to the structure being prepared are 
completely sealed.  Sealing measures include tape, caulk, Velcro, clamps, 
or other similar material capable of forming a continuous, impenetrable or 
impermeable seal.  When materials are overlapped, a minimum overlap of 
8 in. (200 mm) is required. 

 
5. Entryway - An airlock entryway involves a minimum of one stage that is 

fully sealed to the containment and which is maintained under negative 
pressure using the ventilation system of the containment.  Resealable door 
entryways involve the use of flexible or rigid doors capable of being 
repeatedly opened and resealed.  Sealing methods include the use of 
zippers, Velcro, clamps, or similar fasteners.  Overlapping door tarpaulin 
entryways consist of two or three overlapping door tarpaulins. 
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6. Mechanical Ventilation - The requirement for mechanical ventilation is to 

ensure that adequate air movement is achieved to reduce worker exposure 
to toxic metals to as low as feasible according to OSHA regulations (e.g., 
29 CFR 1926.62), and to enhance visibility.  Design the system with proper 
exhaust ports or plenums, adequately sized ductwork, adequately sized 
discharge fans and air cleaning devices (dust collectors) and properly sized 
and distributed make-up air points to achieve a uniform air flow inside 
containment for visibility.  The design target for airflow shall be a minimum 
of 100 ft. (30.5m) per minute cross-draft or 60 ft. (18.3 m) per minute 
downdraft.  Increase these minimum airflow requirements if necessary to 
address worker lead exposures.  Natural ventilation does not require the 
use of mechanical equipment for moving dust and debris through the work 
area. 

 
7. Negative Pressure - When specified, achieve a minimum of 0.03 in. (7.5 

mm) water column (W.C.) relative to ambient conditions, or confirm through 
visual assessments for the concave appearance of the containment 
enclosure. 

 
8. Exhaust Ventilation - When mechanical ventilation systems are used, 

provide filtration of the exhaust air, to achieve a filtration efficiency of 99.9 
percent at 0.02 mils (0.5 microns). 
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HAZARDOUS WASTE 
CONTINGENCY PLAN 

FOR 
LEAD BASED PAINT REMOVAL PROJECTS 

 
Bridge No.:    
Location:    
USEPA Generator No.:    
IEPA Generator No.:    
 
 
Note: 
 
1. A copy of this plan must be kept at the bridge while the Contractor's employees are at the 

site. 
 
2. A copy of the plan must be mailed to the police and fire departments and hospital identified 

herein. 
 
Primary Emergency Coordinator 
 
Name:    
Address:    
City:    
Phone: (Work)    
 (Home)    
 
 
Alternate Emergency Coordinator 
 
Name:    
Address:    
City:    
Phone: (Work)    
 (Home)    
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Emergency Response Agencies 

 
POLICE: 
 
1. State Police (if bridge not in city)  Phone:______________________ 
 
 District No.  ________________ 
 
 Address:  ________________________________________________ 
 
2. County Sheriff   Phone:    
 
 County:    
 
 Address:    
 
3. City Police   Phone:   
 
 District No.    
 
 Address:    
 
Arrangements made with police:  (Describe arrangements or refusal by police to make 
arrangements): 
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FIRE: 
 
1. City   Phone:    
 
 Name:    
 
 Address:  
 
2. Fire District   Phone:    
 
 Name:    
 
 Address:    
 
3. Other   Phone:    
 
 Name:    
 
 Address:    
 
Arrangements made with fire departments:  (Describe arrangements or refusal by fire 
departments to make arrangements): 
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HOSPITAL: 
 
 Name:   Phone:    
 
 Address:  
 
Arrangements made with hospital:  (Describe arrangements or refusal by hospital to make 
arrangements): 
  
  
 
Properties of waste and hazard to health: 
 
 
Places where employees working: 
 
 
Location of Bridge: 
 
 
Types of injuries or illness which could result: 
 
 
Appropriate response to release of waste to the soil: 
 
 
Appropriate response to release of waste to surface water: 
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Emergency Equipment at Bridge 
 

Emergency 
Equipment List 

Location of 
Equipment 

Description of 
Equipment 

Capability of 
Equipment 

1.  Two-way radio Truck  Communication 
 

2.  Portable Fire 
Extinguisher 
 

Truck  Extinguishes Fire 

3.  Absorbent 
Material 

Truck  Absorbs Paint or 
Solvent Spills 
 

4.  Hand Shovel Truck  Scooping Material 
 

5.  55 Gallon (208 
L) Drum 

Truck  Storing Spilled 
Material 
 

6.  5 Gallon (19 L) 
Pail 

Truck  Storing Spilled 
Material 
 

 
Emergency Procedure 
 
1. Notify personnel at the bridge of the emergency and implement emergency procedure. 
 
2. Identify the character, source, amount and extent of released materials. 
 
3. Assess possible hazards to health or environment. 
 
4. Contain the released waste or extinguish fire.  Contact the fire department if appropriate. 
 
5. If human health or the environment is threatened, contact appropriate police and fire 

department.  In addition, the Emergency Services and Disaster Agency needs to be called 
using their 24-hour toll free number (800-782-7860) and the National Response Center 
using their 24-hour toll free number (800-824-8802). 

 
6. Notify the Engineer that an emergency has occurred. 
 
7. Store spilled material and soil contaminated by spill, if any, in a drum or pail.  Mark and 

label the drum or pail for disposal. 
 
8. Write a full account of the spill or fire incident including date, time, volume, material, and 

response taken. 
 
9. Replenish stock of absorbent material or other equipment used in response.  
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CONTAINMENT AND DISPOSAL OF NON-LEAD PAINT CLEANING RESIDUES 
Effective: November 25, 2004 
Revised: April 22, 2016 
 
Description.  This work shall consist of the containment, collection, temporary storage, 
transportation and disposal of waste from non-lead paint removal projects.  Waste requiring 
containment and control includes, but is not limited to, old paint, spent abrasives, corrosion 
products, mill scale, dirt, dust, grease, oil, and salts. 
 
General.  This specification provides the requirements for the control of paint removal waste when 
the existing coatings do not contain lead.  If the coatings contain lead, use specification 
“Containment and Disposal of Lead Paint Cleaning Residues.”  The Contractor shall take 
reasonable and appropriate precautions to protect the public from the inhalation or ingestion of 
dust and debris from their paint removal and clean up operations and is responsible for the clean-
up of all spills of waste at no additional cost to the Department. 
 
The Contractor shall comply with the requirements of this Specification and all applicable Federal, 
State, and Local laws, codes, and regulations, including, but not limited to the regulations of the 
United States Environmental Protection Agency (USEPA), Occupational Safety and Health 
Administration (OSHA), and Illinois Environmental Protection Agency (IEPA).  The Contractor 
shall comply with all applicable regulations even if the regulation is not specifically referenced 
herein.  If a Federal, State, or Local regulation is more restrictive than the requirements of this 
Specification, the more restrictive requirements shall prevail.  
 
Submittals.  The Contractor shall submit for Engineer review and acceptance, the following 
drawings and plans for accomplishing the work.  The submittals shall be provided within 30 days 
of execution of the contract unless given written permission by the Engineer to submit them at a 
later date.  Work cannot proceed until the submittals are accepted by the Engineer.  Details for 
each of the plans are presented within the body of this specification.   
 
f) Containment Plans.  The containment plans shall include drawings, equipment specifications, 

and calculations (e.g., wind load). The plans shall include copies of the manufacturer’s 
specifications for the containment materials and equipment that will be used to accomplish 
containment and ventilation. 

 
When required by the contract plans, the containment submittal shall provide calculations that 
assure the structural integrity of the bridge when it supports the containment and the 
calculations and drawings shall be signed and sealed by a Structural Engineer licensed in the 
state of Illinois.   

 
When working over the railroad or navigable waterways, the Department will notify the 
respective agencies that work is being planned.  Unless otherwise noted in the plans, the 
Contractor is responsible for follow up contact with the agencies, and shall provide evidence 
that the railroad, Coast Guard, Corps of Engineers, and other applicable agencies are satisfied 
with the clearance provided and other safety measures that are proposed. 
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g) Waste Management Plan.  The Waste Management Plan shall address all aspects of 

handling, storage, testing, hauling and disposal of all project waste, including waste water.  
Include the names, addresses, and a contact person for the proposed licensed waste haulers 
and disposal facilities.  Submit the name and qualifications of the laboratory proposed for 
Toxicity Characteristic Leaching Procedure (TCLP) analysis. 

 
h) Contingency Plan.  The Contractor shall prepare a contingency plan for emergencies including 

fire, accident, failure of power, failure of supplied air system or any other event that may 
require modification of standard operating procedures.  The plan shall include specific 
procedures to ensure safe egress and proper medical attention in the event of an emergency. 

 
When the Engineer accepts the submittals, the Contractor will receive written notification.  The 
Contractor shall not begin any work until the Engineer has accepted the submittals.  The 
Contractor shall not construe Engineer acceptance of the submittals to imply approval of any 
particular method or sequence for conducting the work, or for addressing health and safety 
concerns.  Acceptance of the plans does not relieve the Contractor from the responsibility to 
conduct the work according to the requirements of Federal, State, or Local regulations, this 
specification, or to adequately protect the health and safety of all workers involved in the project 
and any members of the public who may be affected by the project.  The Contractor remains 
solely responsible for the adequacy and completeness of the programs and work practices, and 
adherence to them. 
 
Quality Control (QC) Inspections.  The Contractor shall perform first line, in process QC 
inspections of all environmental control and waste handling aspects of the project to verify 
compliance with these specification requirements and the accepted drawings and plans.    
Contractor QC inspections shall include, but not be limited to the following: 
 

• Proper installation and continued performance of the containment system(s) in accordance 
with the approved drawings. 

• Visual inspections of emissions into the air and verification that the cause(s) for any 
unacceptable emissions is corrected. 

• Visual inspections of spills or deposits of contaminated materials into the water or onto the 
ground, pavement, soil, or slope protection.  Included is verification that proper cleanup is 
undertaken and that the cause(s) of unacceptable releases is corrected. 

• Proper implementation of the waste management plan including laboratory analysis and 
providing the results to the Engineer within the time frames specified herein. 

• Proper implementation of the contingency plans for emergencies. 
 
Quality Assurance (QA) Observations.  The Engineer will conduct QA observations of any or all 
of the QC monitoring inspections that are undertaken.  The presence or activity of Engineer 
observations in no way relieves the Contractor of the responsibility to provide all necessary daily 
QC inspections of its own and to comply with all requirements of this Specification. 
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Containment Requirements.  The Contractor shall install and maintain containment systems 
surrounding the work for the purpose of controlling emissions of dust and debris according to the 
requirements of this specification.  Working platforms and containment materials that are used 
shall be firm and stable and platforms shall be designed to support the workers, inspectors, spent 
surface preparation media (e.g., abrasives), and equipment during all phases of surface 
preparation and painting.  Platforms, cables, and other supporting structures shall be designed 
according to OSHA regulations.  If the containment needs to be attached to the structure, the 
containment shall be attached by bolting, clamping, or similar means.  Welding or drilling into the 
structure is prohibited unless approved by the Engineer in writing. 
 
The containment shall be dropped in the event of sustained winds of 40 mph (64 kph) or greater 
and all materials and equipment secured. 
 
The Contractor shall provide drawings showing the containment system and indicating the 
method(s) of supporting the working platforms and containment materials to each other and to 
the bridge.   
 
When directed in the contract plans, the Contractor shall submit calculations and drawings, signed 
and sealed by a Structural Engineer licensed in the state of Illinois, that assure the structural 
integrity of the bridge under the live and dead loads imposed, including the design wind loading. 
 
When working over railroads, the Contractor shall provide evidence that the proposed clearance 
and the safety provisions that will be in place (e.g., flagman) are acceptable to the railroad.  In the 
case of work over navigable waters, the Contractor shall provide evidence that the proposed 
clearance and provisions for installing or moving the containment out of navigation lanes is 
acceptable to authorities such as the Coast Guard and Army Corps of Engineers.  The Contractor 
shall include plans for assuring that navigation lighting is not obscured, or if it is obscured, that 
temporary lighting is acceptable to the appropriate authorities (e.g., Coast Guard) and will be 
utilized. 
 
Engineer review and acceptance of the drawings and calculations shall not relieve the Contractor 
from the responsibility for the safety of the working platforms and containment.  After the work 
platforms and containment materials are erected additional measures may be needed to ensure 
worker safety according to OSHA regulations.  The Contractor shall institute such measures at 
no additional cost to the Department. 
 
Containment for the cleaning operation of this contract is defined as follows: 
 

• The containment system shall confine emissions of dust and debris to the property line. 
 

• The containment systems shall comply with the specified SSPC Guide 6 classifications, as 
applicable, as presented in Table 1 for the method of paint removal utilized. 

 
The Contractor shall take appropriate action to avoid personnel injury or damage to the structure 
from the installation and use of the containment system.  If the Engineer determines that there is 
the potential for structural damage caused by the installed containment system, the Contractor 
shall take appropriate action to correct the situation. 
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The containment systems shall also meet the following requirements: 
 
a) Dry Abrasive Blast Cleaning - (SSPC Class 2A) 

 
The enclosure shall be designed, installed, and maintained to sustain maximum anticipated 
wind forces.  Flapping edges of containment materials are prohibited and the integrity of all 
containment materials shall be maintained for the duration of the project.  When the location 
of the work on the bridge, or over lane closures permit, the blast enclosure shall extend a 
minimum of 3 ft (1 m) beyond the limits of surface preparation to allow the workers to blast 
away from, rather than into the seam between the containment and the structure.   

 
b) Vacuum Blast Cleaning  
 

Vacuum blasting equipment shall be fully automatic and capable of cleaning and recycling the 
abrasive.  The system shall be designed to deliver cleaned, recycled blasting abrasives and 
provide a closed system containment during blasting.  The removed coating, mill scale, and 
corrosion shall be separated from the abrasive, and stored for disposal.  No additional 
containment is required but escaping abrasive, paint chips, and debris shall be cleaned from 
the work area at the end of each day. 

 
c)  Power Tool Cleaning (SSPC-Class 3P) 
 

The Contractor shall use containment materials (e.g., tarpaulins) to capture removed paint 
chips, rust, mill scale and other debris.    

 
 
d)  Vacuum-Shrouded Power Tool Cleaning/Hand Tool Cleaning  
 

The Contractor shall utilize hand tools or power tools equipped with vacuums and High 
Efficiency Particulate Air (HEPA) filters.  No additional containment is required but escaping 
and paint chips and debris shall be cleaned from the work area at the end of each day. 
 

 
e)  Water Jetting or Wet Abrasive Blast Cleaning for the Removal of Paint  

(SSPC Class 4W) 
 

Water jetting or wet abrasive blast cleaning for the purpose of removing paint and surface 
debris shall be conducted within a containment designed, installed, and maintained in order 
to capture paint chips and debris.  Collection of the water is not required.  Mesh containment 
materials that capture paint chips and debris while allowing the water to pass through shall 
have openings a maximum of 25 mils (625 microns) in greatest dimension. 
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f)   Water Washing 
 

Water washing of the bridge for the purpose of removing chalk, dirt, grease, oil, bird nests, 
and other surface debris can be performed without additional containment provided paint 
chips and removed debris are removed and collected prior to washing or are cleaned from the 
site after cleaning is completed each day.  At the Contractor’s option, SSPC Class 4W 
permeable containment materials described above under “Water Jetting or Wet Abrasive Blast 
Cleaning for the Removal of Paint” can be used to collect the debris while the washing is 
underway.   

 
Environmental Controls 

 
a) Cleanliness of ground and water.  At the end of each workday at a minimum, the work area 

outside of containment, including any ground tarpaulins that are used, shall be inspected to 
verify that paint removal debris (e.g., paint chips, abrasives, rust, etc.) is not present.  If debris 
is observed, it shall be removed by hand, shoveling, sweeping, or vacuuming. 
 
Upon project completion, the ground and water in and around the project site are considered 
to have been properly cleaned if paint chips, paint removal media (e.g., spent abrasives), fuel, 
materials of construction, litter, or other project debris have been removed, even if the material 
being cleaned was a pre-existing condition. 

 
b) Visible Emissions.  Emissions of dust and debris from the project shall not extend beyond the 

property line.  If unacceptable visible emissions or releases beyond the property line are 
observed, the Contractor shall immediately shut down the emission-producing operations, 
clean up the debris, and change work practices, modify the containment, or take other 
appropriate corrective action as needed to prevent similar releases from occurring in the 
future.  

 
Hygiene Facilities/Protective Clothing.  The Contractor shall provide clean lavatory and hand 
washing facilities according to OSHA regulations and make them available to IDOT project 
personnel.  

 
The Contractor shall provide IDOT project personnel with all required protective clothing and 
equipment, including disposal or cleaning.  Clothing and equipment includes but is not limited to 
disposable coveralls with hood, booties, disposable surgical gloves, hearing protection, and safety 
glasses.  The protective clothing and equipment shall be provided and maintained on the job site 
for the exclusive, continuous and simultaneous use by the IDOT personnel.  This equipment shall 
be suitable to allow inspection access to any area in which work is being performed. 
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Site Emergencies. 
 
a) Stop Work.  The Contractor shall stop work at any time the conditions are not within 

specifications and take the appropriate corrective action.  The stoppage will continue until 
conditions have been corrected.  Standby time and cost required for corrective action is at the 
Contractor's expense.  The occurrence of the following events shall be reported in writing to 
IDOT and shall require the Contractor to automatically stop paint removal and initiate clean 
up activities. 

 

• Break in containment barriers. 

• Visible emissions in excess of the specification tolerances. 

• Serious injury within the containment area. 

• Fire or safety emergency 

• Respiratory system failure 

• Power failure 
 
b) Contingency Plans and Arrangements.  The Engineer will refer to the contingency plan for site 

specific instructions in the case of emergencies. 
 
The Contractor shall prepare a contingency plan for emergencies including fire, accident, 
failure of power, failure of supplied air system or any other event that may require modification 
of standard operating procedures during paint removal and painting processes.  The plan shall 
include specific procedures to ensure safe egress and proper medical attention in the event 
of an emergency.  The Contractor shall post the telephone numbers and locations of 
emergency services including fire, ambulance, doctor, hospital, police, power company and 
telephone company. 
 
A two-way radio, or equal, as approved by the Engineer, capable of summoning emergency 
assistance shall be available at each bridge during the time the Contractor's personnel are at 
the bridge site under this contract.  The following emergency response equipment described 
in the contingency plan (generic form attached) shall be available during this time as well: an 
appropriate portable fire extinguisher, a 55 gal (208 L) drum, a 5 gal (19 L) pail, a long handled 
shovel, absorbent material (one bag). 
 
A copy of the contingency plan shall be maintained at each bridge during cleaning operations 
and during the time the Contractor's personnel are at the bridge site under this contract.  The 
Contractor shall designate the emergency coordinator(s) required who shall be responsible 
for the activities described. 
 
An example of a contingency plan is included at the end of this Special Provision. 
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Collection, Temporary Storage, Transportation and Disposal of Waste.   
 
All surface preparation/paint residues shall be collected daily and deposited in all-weather 
containers supplied by the Contractor as temporary storage.  The storage area shall be secure to 
prevent unauthorized entry or tampering with the containers.  Acceptable measures include 
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or 
implementing other reasonable means to reduce the possibility of vandalism or exposure of the 
waste to the public or the environment (e.g., chains and locks to secure the covers of roll-off 
boxes).  Waste shall not be stored outside of the containers. 
 
No residues shall remain on uncontained surfaces overnight.  Waste materials shall not be 
removed through floor drains or by throwing them over the side of the bridge.  Flammable 
materials shall not be stored around or under any bridge structures. 
 
The Contractor shall have each waste stream sampled for each project and tested by TCLP and 
according to EPA and disposal company requirements.  The Engineer shall be notified in advance 
when the samples will be collected.  The samples shall be collected and shipped for testing within 
the first week of the project, with the results due back to the Engineer within 10 days.  Testing 
shall be considered included in the pay item for “Containment and Disposal of Non-Lead Paint 
Cleaning Residues.”  Copies of the test results shall be provided to the Engineer prior to shipping 
the waste.  If the waste tests hazardous, the Contractor shall comply with all provision of 
“Collection, Temporary Storage, Transportation and Disposal of Waste” found in specification 
“Containment and Disposal of Lead Paint Cleaning Residues,” except additional costs will be paid 
for according to Article 109.04. 
 
If the waste is found to be non-hazardous as determined by TCLP testing, the waste shall be 
classified as a non-hazardous special waste, transported by a licensed waste transporter, and 
disposed of at an IEPA permitted disposal facility in Illinois. 
 
The waste shall be shipped to the disposal facility within 90 days of the first accumulation of the 
waste in the containers.  When permitted by the Engineer, waste from multiple bridges in the 
same contract may be transported by the Contractor to a central waste storage location(s) 
approved by the Engineer in order to consolidate the material for pick up, and to minimize the 
storage of waste containers at multiple remote sites after demobilization.  Arrangements for the 
final waste pickup shall be made with the waste hauler by the time blast cleaning operations are 
completed or as required to meet the 90-day limit stated above. 
 
All other project waste shall be removed from the site according to Federal, State and Local 
regulations, with all waste removed from the site prior to final Contractor demobilization. 
 
The Contractor shall make arrangements to have other hazardous waste, which he/she 
generates, such as used paint solvent, transported to the Contractor's facility at the end of each 
day that this waste is generated.  These hazardous wastes shall be manifested using the 
Contractor's own generator number to a treatment or disposal facility from the Contractor's facility.  
The Contractor shall not combine solvents or other wastes with cleaning residue wastes.  All 
waste streams shall be stored in separate containers. 
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The Contractor is responsible for the payment of any fines and undertaking any clean up activities 
mandated by State or federal environmental agencies for improper waste handling, storage, 
transportation, or disposal. 
 
Basis of Payment.  The containment, collection, temporary storage, transportation, testing and 
disposal of all project waste, and all other work described herein will be paid for at the contract 
lump sum price for CONTAINMENT AND DISPOSAL OF NON-LEAD PAINT CLEANING 
RESIDUES at the designated location.  Payment will not be authorized until all requirements have 
been fulfilled as described in this specification, including the submittal of waste test results, and 
disposal of all waste. 
 
 
 

   

Table 1 
Containment Criteria for Removal of Paint and Other Debris1 

 
Removal 
Method 

 
SSPC 
Class2 

Containment 
Material 
Flexibility 

Containment 
Material 
Permeability3 

Containment 
Support 
Structure 

Containment 
Material 
Joints 

Hand Tool 
Cleaning 

None See Note 4 See Note 4 See Note 4 See Note 4 

Power Tool 
Cleaning w/ 
Vacuum 

None See Note 4 See Note 4 See Note 4 See Note 4 

Power Tool 
Cleaning w/o 
Vacuum5 

3P Rigid or 
Flexible 

Permeable Minimal Partially 
Sealed 

Water Jetting, 
Wet Abrasive 
Blast6 

4W Flexible Permeable Flexible or 
Minimal  

Partially 
Sealed 

Water Cleaning7 None See Note 7 See Note 7 See Note 7 See Note 7 

Open Abrasive 
Blast Cleaning8 

2A Rigid or 
Flexible 

Impermeable  Rigid or 
Flexible  

Fully Sealed 

Vacuum Blast 
Cleaning 

None See Note 4 See Note 4 See Note 4 See Note 4 
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Table 1 (Continued) 
Containment Criteria for Removal of Paint and Other Debris1 

 
Removal 
Method 

 
SSPC 
Class2 

 
Containment 
Entryway 

Ventilation 
System 
Required 

Negative 
Pressure 
Required 

Exhaust 
Filtration 
Required 

Hand Tool 
Cleaning 

None See Note 4 See Note 4 See Note 4 See Note 4 

Power Tool 
Cleaning w/ 
Vacuum 

None See Note 4 See Note 4 See Note 4 See Note 4 

Power Tool 
Cleaning w/o 
Vacuum5 

3P Open Seam No No No 

Water Jetting, 
Wet Abrasive 
Blast6 

4W Open Seam No No No 

Water Cleaning7 None See Note 7 See Note 7 See Note 7 See Note 7 
Open Abrasive 
Blast Cleaning8 

2A Resealable or 
Overlap 

Yes Yes Yes 

Vacuum Blast 
Cleaning 

None See Note 4 See Note 4 See Note 4 See Note 4 

 
 
otes: 
 
1This table provides general design criteria only.  It does not guarantee that specific controls 
over emissions will occur because unique site conditions must be considered in the design.  
Other combinations of materials may provide controls over emissions equivalent to or greater 
than those combinations shown above. 
 
2The SSPC Classification is based on SSPC Guide 6. 
 
3Permeability addresses both air and water as appropriate.  In the case of water removal 
methods, the containment materials must be resistant to water.  When ground covers are used 
they shall be of sufficient strength to withstand the impact and weight of the debris and the 
equipment used for collection and clean-up. 
  
4Containment is not required provided paint chips and debris are removed from the ground and 
surfaces in and around the worksite at the end of each day.  Ground tarpaulins can be used to 
simplify the cleanup.  At the Contractor’s option, permeable containment materials may be 
suspended under the work area to capture the debris at the time of removal.  Permeable 
materials for the purpose of this specification are defined as materials with openings measuring 
25 mils or less in greatest dimension. 
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5This method involves open power tool cleaning.  The containment consists of permeable 
materials suspended beneath the work area to capture debris.  As an option, if the work is close 
to the ground or bridge deck, ground covers can be used to capture the paint chips and debris 
for proper disposal. 
 
6This method involves water jetting (with and without abrasive) and wet abrasive blast cleaning 
where the goal is to remove paint.  Permeable containment materials are used to capture 
removed paint chips, debris, and abrasives (in the case of wet abrasive blast cleaning) while 
allowing the water to pass through.   Permeable materials for the purpose of this specification 
are defined as materials with openings measuring 25 mils (625 microns) or less in greatest 
dimension. 
 
7Chips and debris can be removed from the ground at the end of each shift, or the Contractor 
can install a Class 4W containment in the work area to collect the debris while allowing the 
water to pass through (see note 6) 
 
8This method involves dry abrasive blast cleaning.  Dust and debris shall not be permitted to 
escape from the containment. 

Containment Components - The basic components that make up containment systems 
are defined below.  The components are combined in Table 1 to establish the minimum 
containment system requirements for the method(s) of paint removal specified for the 
Contract. 

 
1. Rigidity of Containment Materials - Rigid containment materials consist of solid 

panels of plywood, aluminum, rigid metal, plastic, fiberglass, composites, or 
similar materials.  Flexible materials consist of screens, tarps, drapes, plastic 
sheeting, or similar materials.  When directed by the Engineer, do not use 
flexible materials for horizontal surfaces directly over traffic lanes or vertical 
surfaces in close proximity to traffic lanes.  If the Engineer allows the use of 
flexible materials, the Contractor shall take special precautions to completely 
secure the materials to prevent any interference with traffic. 

 
2. Permeability of Containment Materials - The containment materials are 

identified as air impenetrable if they are impervious to dust or wind such as 
provided by rigid panels, coated solid tarps, or plastic sheeting.  Air penetrable 
materials are those that are formed or woven to allow air flow.  Water 
impermeable materials are those that are capable of containing and controlling 
water when wet methods of preparation are used.  Water permeable materials 
allow the water to pass through.  Chemical resistant materials are those 
resistant to chemical and solvent stripping solutions.  Use fire retardant 
materials in all cases.  

 
3. Support Structure - Rigid support structures consist of scaffolding and framing 

to which the containment materials are affixed to minimize movement of the 
containment cocoon.  Flexible support structures are comprised of cables, 
chains, or similar systems to which the containment materials are affixed.  Use 
fire retardant materials in all cases. 
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4. Containment Joints - Fully sealed joints require that mating surfaces between 

the containment materials and to the structure being prepared are completely 
sealed.  Sealing measures include tape, caulk, Velcro, clamps, or other similar 
material capable of forming a continuous, impenetrable or impermeable seal.  
When materials are overlapped, a minimum overlap of 8 in. (200 mm) is 
required. 

 
5. Entryway - An airlock entryway involves a minimum of one stage that is fully 

sealed to the containment and which is maintained under negative pressure 
using the ventilation system of the containment.  Resealable door entryways 
involve the use of flexible or rigid doors capable of being repeatedly opened 
and resealed.  Sealing methods include the use of zippers, Velcro, clamps, or 
similar fasteners.  Overlapping door tarpaulin entryways consist of two or three 
overlapping door tarpaulins. 

 
6. Mechanical Ventilation - The requirement for mechanical ventilation is to 

ensure that adequate air movement is achieved to reduce worker exposure to 
toxic metals to as low as feasible according to OSHA regulations (e.g., 29 CFR 
1926.62), and to enhance visibility.  Natural ventilation does not require the use 
of mechanical equipment for moving dust and debris through the work area. 

 
7. Negative Pressure - When specified, achieve a minimum of 0.03 in.(7.5 mm) 

water column (W.C.) relative to ambient conditions, or confirm through visual 
assessments for the concave appearance of the containment enclosure. 

 
8. Exhaust Ventilation - When mechanical ventilation systems are specified,, 

provide filtration of the exhaust air, to achieve a filtration efficiency of 99.9 
percent at 0.5 microns. 
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CONTINGENCY PLAN 

FOR 
NON-LEAD BASED PAINT REMOVAL PROJECTS  

 
Bridge No.:    
Location:    
 
 
Note: 
 
1. A copy of this plan must be kept at the bridge while the Contractor's employees are at the 

site. 
 
2. A copy of the plan must be mailed to the police and fire departments and hospital identified 

herein. 
 
Primary Emergency Coordinator 
 
Name:    
Address:    
City:    
Phone: (Work)    
 (Home)    
 
 
Alternate Emergency Coordinator 
 
Name:    
Address:    
City:    
Phone: (Work)    
 (Home)    
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Emergency Response Agencies 

 
POLICE: 
 
1. State Police (if bridge not in city)  Phone:______________________ 
 
 District No.  ________________ 
 
 Address:  ________________________________________________ 
 
2. County Sheriff   Phone:    
 
 County:    
 
 Address:    
 
3. City Police   Phone:   
 
 District No.    
 
 Address:    
 
Arrangements made with police:  (Describe arrangements or refusal by police to make 
arrangements): 
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FIRE: 
 
1. City   Phone:    
 
 Name:    
 
 Address:  
 
2. Fire District   Phone:    
 
 Name:    
 
 Address:    
 
3. Other   Phone:    
 
 Name:    
 
 Address:    
 
Arrangements made with fire departments:  (Describe arrangements or refusal by fire 
departments to make arrangements): 
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HOSPITAL: 
 
 Name:   Phone:    
 
 Address:  
 
Arrangements made with hospital:  (Describe arrangements or refusal by hospital to make 
arrangements): 
  
  
 
Properties of waste and hazard to health: 
 
 
Places where employees working: 
 
 
Location of Bridge: 
 
 
Types of injuries or illness which could result: 
 
 
Appropriate response to release of waste to the soil: 
 
 
Appropriate response to release of waste to surface water: 
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Emergency Equipment at Bridge 
 

Emergency 
Equipment List 

Location of 
Equipment 

Description of 
Equipment 

Capability of 
Equipment 

1.  Two-way radio Truck  Communication 
 

2.  Portable Fire 
Extinguisher 
 

Truck  Extinguishes Fire 

3.  Absorbent 
Material 

Truck  Absorbs Paint or 
Solvent Spills 
 

4.  Hand Shovel Truck  Scooping Material 
 

5.  208 L (55 
Gallon) Drum 

Truck  Storing Spilled 
Material 
 

6.  19 L (5 Gallon) 
Pail 

Truck  Storing Spilled 
Material 
 

 
Emergency Procedure 
 
1. Notify personnel at the bridge of the emergency and implement emergency procedure. 
 
2. Identify the character, source, amount and extent of released materials. 
 
3. Assess possible hazards to health or environment. 
 
4. Contain the released waste or extinguish fire.  Contact the fire department if appropriate. 
 
5. If human health or the environment is threatened, contact appropriate police and fire 

department.  In addition, the Emergency Services and Disaster Agency needs to be called 
using their 24-hour toll free number (800-782-7860) and the National Response Center 
using their 24-hour toll free number (800-824-8802). 

 
6. Notify the Engineer that an emergency has occurred. 
 
7. Store spilled material and soil contaminated by spill, if any, in a drum or pail.  Mark and 

label the drum or pail for disposal. 
 
8. Write a full account of the spill or fire incident including date, time, volume, material, and 

response taken. 
 
10. Replenish stock of absorbent material or other equipment used in response.  
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TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 
Revised: January 29, 2020 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Note 1) 1090 
b.) Sign Face (Note 2) 1091 
c.) Sign Legends 1091 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 3) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. The sign face material shall be in accordance with the Department’s Fabrication 

of Highway Signs Policy. 
Note 3. The overlay panels shall be 0.08 inch (2 mm) thick. 
  

 
GENERAL CONSTRUCTION REQUIREMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
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The attachment of temporary signs to existing bridges, sign structures or sign panels shall be 
approved by the Engineer.  Any damage to the existing signs and/or structures due to the 
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at the 
Contractor's expense. 
 
Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
KEEPING ARTERIAL ROADWAYS OPEN TO TRAFFIC (LANE CLOSURES ONLY) 
Effective: January 22, 2003 
Revised:  August 10, 2017 
 
The Contractor shall provide the necessary traffic control devices to warn the public and to 
delineate the work zone as required in these Special Provisions, the Standard Specifications, the 
State Standards, and the District Details. 
 
Arterial lane closures shall be in accordance with the Standard Specifications, Highway 
Standards, District Details, and the direction of the Engineer.  The Contractor shall request and 
gain approval from the Engineer seventy–two (72) hours in advance of all long-term (24 hrs. or 
longer) lane closures.   
 
Arterial lane closures not shown in the staging plans will not be permitted during peak traffic 
volume hours. 
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Peak traffic volume hours are defined as weekdays (Monday through Friday) from  
6:00 AM to 8:30 AM and 4:30 PM to 6:00 PM. 
 
Private vehicles shall not be parked in the work zone.  Contractor’s equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at locations approved by 
the Engineer in accordance with Articles 701.08 and 701.11 of the Standard Specifications. 

 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified above, the Contractor shall be liable to the Department 
for the amount of: 
 

One lane or ramp blocked = $1000 / 15 min   
 

Two lanes blocked = $1000 / 15 min   
 

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute interval 
or a portion thereof that a lane is blocked outside the allowable time limitations.  Such damages 
may be deducted by the Department from any monies due the Contractor.  These damages shall 
apply during the contract time and during any extensions of the contract time. 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (5 AND 10) (BDE) 
 
Effective:  January 1, 2006 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be carried 
according to Article 107.11 of the Standard Specifications, except the limits shall be a minimum 
of $5,000,000 combined single limit per occurrence for bodily injury liability and property damage 
liability with an aggregate limit of $10,000,000 over the life of the policy.  A separate policy is 
required for each railroad unless otherwise noted. 
 
 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 

 
Wisconsin Central, Ltd and its 
Parents 

  

Finance / Insurance Mail  
17641 S. Ashland Avenue 
Homewood, IL 60430 

0 trains/day  3 trains/day @ 45 mph 

 

DOT/AAR No.: 260 522N RR Mile Post: 43.09 

RR Division: CHICAGO TERMINAL RR Sub-Division: LEITHTON 

 
For Freight/Passenger Information 
Contact: 

Thomas Brasseur Phone: 248-452-4854 

For Insurance Information Contact: Rob Glass Phone: 708-332-6673 
 
Approval of Insurance.  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
Illinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 
 
The Contractor will be advised when the Department has received approval of the insurance 
from the railroad(s). Before any work begins on railroad right-of-way, the Contractor shall submit 
to the Engineer evidence that the required insurance has been approved by the railroad(s). The 
Contractor shall also provide the Engineer with the expiration date of each required policy. 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
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CN RIGHT OF ENTRY (ROE) AGREEMENT 
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CERTIFICATE OF LIABILITY INSURANCE 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
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(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 

reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 
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(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year older 
than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 

   

June 1, 2010 1/ 600-749 2002 

 750 and up 2006 

   

June 1, 2011 2/ 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

   

June 1, 2012 2/ 50-99 2004 

 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 
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The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
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Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
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(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 0.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
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BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
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(2) Selecting portions of the work to be performed by DBE companies in order to increase 

the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
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(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
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(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 

the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
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(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
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(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 

nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 
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(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
DISPOSAL FEES (BDE) 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or a 
landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
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(7) Statements.  No payment will be made for work performed on a force account basis until 

the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed was 
actually used, and that the price and transportation claimed represent the actual cost to 
the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer 

and foreman.  Payrolls shall be submitted to substantiate actual wages paid if so 
requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
 

(9) All statements of the cost of force account work shall be furnished to the Engineer not later 
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily 
Report”.  If the statement is not received within the specified time frame, all demands for 
payment for the extra work are waived and the Department is released from any and all 
such demands.  It is the responsibility of the Contractor to ensure that all statements are 
received within the specified time regardless of the manner or method of delivery.” 
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ENGINEER’S FIELD OFFICE AND LABORATORY (BDE) 
 
Effective:  January 1, 2020 
 
Revise the last sentence of the first paragraph of Article 670.01 of the Standard Specifications to 
read: 
 

“ The building shall remain available for use until released by the Engineer.” 
 
Revise the fifth and sixth paragraphs of Article 670.02 of the Standard Specifications to read: 
 

“ Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as an 
integral part of the office where available.  A portable toilet, if necessary, shall be serviced once 
per week.  Solid waste disposal consisting of two waste baskets and an outside trash container 
of sufficient size to accommodate a weekly provided pick-up service. 

 
In addition, the following furniture and equipment meeting the approval of the Engineer shall 

be furnished.” 
 

Revise Article 670.02(b) through 670.02(r) of the Standard Specifications to read: 
 

“ (b) One desk with minimum working surface of 48 x 72 in. (1.2 x 1.8 m). 
 

(c) Two free standing four drawer legal size file cabinets with lock and an underwriters' 
laboratories insulated file device 350 degrees one hour rating. 

 
(d) Table(s) and chairs capable of seating 10 people. 

 
(e) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in. 

(600 mm) wide x 30 in. (750 mm) deep with lock.  The walls shall be of steel with a 3/32 in. 
(2 mm) minimum thickness with concealed hinges and enclosed lock constructed in such 
a manner as to prevent entry by force.  The cabinet assembly shall be permanently 
attached to a structural element of the field office in a manner to prevent theft of the entire 
cabinet. 

 
(f) One refrigerator with a minimum size of 14 cu ft (0.40 cu m) with a freezer unit. 

 
(g) One electric desk type tape printing calculator. 

 
(h) A minimum of two communication paths.  The configuration shall include: 
 

(1) Internet Connection.  An internet service connection with a wireless router capable of 
providing service to a minimum of five devices.  The internet service shall be for 
unlimited data with a minimum internet data download speed of 25 megabits per 
second.  For areas where this minimum download speed is not available, the maximum 
speed available for the area shall be provided. 
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(2) Telephone Line.  One landline touch tone telephone with voicemail or answering 

machine.  The telephone shall have an unpublished number. 
 

(i) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in. (280 
x 432 mm) with an automatic feed tray.  Separate paper trays for letter size and 11 x 17 in. 
(280 x 432 mm) paper shall be provided.  The wireless printer shall also be equipped to 
copy in color and scan documents. 

 
(j) One electric water cooler dispenser. 
 
(k) One first-aid cabinet fully equipped. 
 
(l) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m) 

minimum capacity. 
 
(m) One fire-proof safe, 0.5 cu ft (0.01 cu m) minimum capacity. 
 
(n) One electric paper shredder. 
 
(o) One post mounted rain gauge, located on the project site for each 5 miles (8 km) of project 

length.” 
 
Revise the last sentence of the first paragraph of Articles 670.04 and 670.05 of the Standard 
Specifications to read: 
 

“ Doors and windows shall be equipped with locks.” 
 
Revise Article 670.04(c) through 670.04(n) of the Standard Specifications to read: 
 

“ (c) Two folding chairs. 
 
(d) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in. 

(600 mm) wide x 30 in. (750 mm) deep with lock.  The walls shall be of steel with a 3/32 in. 
(2 mm) minimum thickness with concealed hinges and enclosed lock constructed to 
prevent entry by force.  The cabinet assembly shall be permanently attached to a structural 
element of the field office to prevent theft of the entire cabinet. 

 
(e) A minimum of two communication paths.  The configuration shall include: 
 

(1) Internet Connection.  An internet service connection with a wireless router capable of 
providing service to a minimum of five devices.  The internet service shall be for 
unlimited data with a minimum internet download speed of 25 megabits per second.  
For areas where this minimum download speed is not available, the maximum speed 
available for the area shall be provided. 

 
(2) Telephone Line.  One land line touch tone telephone with voicemail or answering 

machine.  The telephone shall have an unpublished number. 
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(f) One electric desk type tape printing calculator. 
 
(g) One first-aid cabinet fully equipped. 
 
(h) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in. (280 

x 432 mm) with an automatic feed tray.  Separate paper trays for letter size and 11 x 17 
in. (280 x 432 mm) paper shall be provided.  The wireless printer shall also be equipped 
to copy in color and scan documents. 

 
(i) A portable toilet meeting Federal, State, and local health department requirements shall 

be provided, maintained clean and in good working condition, and shall be stocked with 
lavatory and sanitary supplies at all times.  The portable toilet shall be serviced once per 
week. 

 
(j) One electric water cooler dispenser. 
 
(k) One refrigerator with a minimum size of 14 cu ft (0.45 cu m) with a freezer unit. 
 
(l) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m) minimum 

capacity.” 
 

Revise Article 670.05(f) of the Standard Specifications to read: 
 

“ (f) One landline touch tone telephone with voicemail or an answering machine.  The 
telephone shall have an unpublished number.” 

 
Delete the last sentence of the second paragraph of Article 670.06 of the Standard Specifications. 
 
Revise the fifth sentence of the first paragraph of Article 670.07 of the Supplemental 
Specifications to read: 
 

“ This price shall include all utility costs and shall reflect the salvage value of the building or 
buildings, equipment, and furniture which remain the property of the Contractor after release by 
the Engineer, except the Department will pay that portion of the monthly long distance and 
monthly local telephone, when combined, exceed $250.” 
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MOBILIZATION (BDE) 
 
Effective:  April 1, 2020 
 
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following: 
 

“ (a) Upon execution of the contract, 90 percent of the pay item will be paid. 
 
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of 

the pay item will be paid along with any amount bid in excess of six percent of the original 
contract amount.” 

 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2019      Revised:  January 1, 2020 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
regulated substances.  This work shall also consist of the removal, transportation, and proper 
disposal of underground storage tanks (UST), their contents and associated underground piping 
to the point where the piping is above the ground, including determining the content types and 
estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 
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669.03 Pre-Construction Submittals and Qualifications.  Prior to beginning this work, or 

working in areas with regulated substances, the Contractor shall submit a “Regulated Substances 
Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using form BDE 2730.  
The form shall be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the following 

qualifications. 
 
(a) Regulated Substances Monitoring.  Qualification for environmental observation and field 

screening of regulated substances work and environmental observation of UST removal 
shall require either pre-qualification in Hazardous Waste by the Department or 
demonstration of acceptable project experience in remediation and operations for 
contaminated sites in accordance with applicable Federal, State, or local regulatory 
requirements using BDE 2730. 
 
Qualification for each individual performing regulated substances monitoring shall require 
a minimum of one-year of experience in similar activities as those required for the project. 
 

(b) Underground Storage Tank Removal.  Qualification for underground storage tank (UST) 
removal work shall require licensing and certification with the Office of the State Fire 
Marshall (OSFM) and possession of all permits required to perform the work.  A copy of 
the permit shall be provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 21 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 21 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field and documented using BDE 2730A “Regulated Substances Pre-
Construction Plan (RSPCP) Addendum” and submitted to the Engineer for approval. 
 
 

CONSTRUCTION REQUIREMENTS 
 

669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities at the contract specific work areas.  As part of the regulated substances monitoring, the 
monitoring personnel shall perform and document the applicable duties listed on form BDE 2732 
“Regulated Substances Monitoring Daily Record (RSMDR)”. 

 

(a) Environmental Observation.  Prior to beginning excavation, the Contractor shall mark the 

limits of the contract specific work areas.  Once work begins, the monitoring personnel 

shall be present on-site continuously during the excavation and loading of material. 

  



Various Routes 
Section:2021-051-BP 

Cook & McHenry Counties 
Contract No:62N90 

 

 
102 

 

(b) Field Screening.  Field screening shall be performed during the excavation and loading of 

material from the contract specific work areas, except for material classified according to 

Article 669.05(b)(1) or 669.05(c) where field screening is not required. 

 

Field screening shall be performed with either a photoionization detector (PID) (minimum 

10.6eV lamp) or a flame ionization detector (FID), and other equipment as appropriate, to 

monitor for potential contaminants associated with regulated substances.  The PID or FID 

shall be calibrated on-site, and background level readings taken and recorded daily, and 

as field and weather conditions change.  Field screen readings on the PID or FID in excess 

of background levels indicates the potential presence of regulated substances requiring 

handling as a non-special waste, special waste, or hazardous waste.  PID or FID readings 

may be used as the basis of increasing the limits of removal with the approval of the 

Engineer but shall in no case be used to decrease the limits. 

 
669.05 Regulated Substances Management and Disposal.  The management and 

disposal of soil and/or groundwater containing regulated substances shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in soil established pursuant to Subpart F of 35 Ill. Adm. 
Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC, but still considered within area background levels by the Engineer, the 
excavated soil can be utilized within the right-of-way as embankment or fill, when 
suitable.  If the soils cannot be utilized within the right-of-way, they shall be managed 
and disposed of at a landfill as a non-special waste. 
 

(2) When analytical results indicate inorganic chemical constituents exceed the most 
stringent MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA) 
County identified in 35 Ill. Admin. Code 742 Appendix A. Table G, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of at a clean construction and demolition debris (CCDD) facility 
or an uncontaminated soil fill operation (USFO) within an MSA County provided the 
pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site at a CCDD 
facility or an USFO within an MSA County excluding Chicago or within the Chicago 
corporate limits provided the pH of the soil is within the range of 6.25 - 9.0, inclusive. 
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(4) When analytical results indicate chemical constituents exceed the most stringent MAC 

but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site at a CCDD facility or an USFO within an MSA 
County excluding Chicago provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to 
Articles 669.05(a)(1) through (a)(4) above and the materials do not contain special 
waste or hazardous waste, as determined by the Engineer, the soil shall be managed 
and disposed of at a landfill as a non-special waste. 

 
(6) When analytical results indicate soil is hazardous by characteristic or listing pursuant 

to 35 Ill. Admin. Code 721, contains radiological constituents, or the Engineer 
otherwise determines the soil cannot be managed according to Articles 669.05(a)(1) 
through (a)(5) above, the soil shall be managed and disposed of off-site as a special 
waste or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site according to Article 202.03.  However, the excavated 
soil cannot be taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO 
Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 Ill. Admin. 
Code 742 Appendix B Table A, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site according to 
Article 202.03.  However, the excavated soil cannot be taken to a CCDD facility or an 
USFO. 
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(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 

Appendix B, Table E of 35 Ill. Admin. Code 742, the most stringent Tier 1 Groundwater 
Remediation Objectives for Groundwater Component of the Groundwater Ingestion Route 
for Class 1 groundwater, the groundwater shall be managed off-site as a special waste or 
hazardous waste as applicable.  Special waste groundwater shall be containerized and 
trucked to an off-site treatment facility, or may be discharged to a sanitary sewer or 
combined sewer when permitted by the local sewer authority.  Groundwater discharged 
to a sanitary sewer or combined sewer shall be pre-treated to remove particulates and 
measured with a calibrated flow meter to comply with applicable discharge limits.  A copy 
of the permit shall be provided to the Engineer prior to discharging groundwater to the 
sanitary sewer or combined sewer. 
 
Groundwater encountered within trenches may be managed within the trench and allowed 
to infiltrate back into the ground.  If the groundwater cannot be managed within the trench, 
it may be discharged to a sanitary sewer or combined sewer when permitted by the local 
sewer authority, or it shall be containerized and trucked to an off-site treatment facility as 
a special waste or hazardous waste.  The Contractor is prohibited from discharging 
groundwater within the trench through a storm sewer.  The Contractor shall install backfill 
plugs within the area of groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 
soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 
 

The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 

 
The Contractor shall obtain all documentation including any permits and/or licenses required 

to transport the material containing regulated substances to the disposal facility.  The Contractor 
shall coordinate with the Engineer on the completion of all documentation.  The Contractor shall 
make all arrangements for collection and analysis of landfill acceptance testing.  The Contractor 
shall coordinate waste disposal approvals with the disposal facility. 
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The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  For management of special or hazardous waste, 
the Contractor shall provide the Engineer with documentation that the Contractor is operating with 
a valid Illinois special waste transporter permit at least two weeks before transporting the first load 
of contaminated material. 

 
Transportation and disposal of material classified according to Article 669.05(a)(5) or 

669.05(a)(6) shall be completed each day so that none of the material remains on-site by the 
close of business, except when temporary staging has been approved. 

 
Any waste generated as a special or hazardous waste from a non-fixed facility shall be 

manifested off-site using the Department's county generator number provided by the Bureau of 
Design and Environment.  An authorized representative of the Department shall sign all manifests 
for the disposal of the contaminated material and confirm the Contractor's transported volume.  
Any waste generated as a non-special waste may be managed off-site without a manifest, a 
special waste transporter, or a generator number. 

 
The Contractor shall select a landfill permitted for disposal of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by their permit and whether the disposal facility is 
presently, has previously been, or has never been, on the United States Environmental Protection 
Agency (U.S. EPA) National Priorities List or the Resource Conservation and Recovery Act 
(RCRA) List of Violating Facilities.  The use of a Contractor selected landfill shall in no manner 
delay the construction schedule or alter the Contractor's responsibilities as set forth. 

 
669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications.  The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 Ill. Admin. Code 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of 
35 Ill. Admin. Code 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR Part 61.141; 
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(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR 

Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of 
35 Ill. Admin. Code 728.107 under land disposal restrictions of 
35 Ill. Admin. Code 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
 

(8) an empty portable device or container in which a special or hazardous waste has been 
stored, transported, treated, disposed of, or otherwise handled. 
 

(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be limited 
to: 
 
(1) the means by which the generator has determined the waste is not a hazardous waste; 

 
(2) the means by which the generator has determined the waste is not a liquid; 

 
(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 

dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
 

(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
 

669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  Soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Temporary staging shall be accomplished within the right-of-way and the Contractor’s means 

and methods shall be described in the approved or amended RSPCP.  Staging areas shall not be 
located within 200 feet (61 m) of a public or private water supply well; nor within 100 feet (30 m) 
of sensitive environmental receptor areas, including wetlands, rivers, streams, lakes, or 
designated habitat zones. 
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The method of staging shall consist of containerization or stockpiling as applicable for the 

type, classification, and physical state (i.e., liquid, solid, semisolid) of the material.  Materials of 
different classifications shall be staged separately with no mixing or co-mingling. 

 
When containers are used, the containers and their contents shall remain intact and 

inaccessible to unauthorized persons until the manner of disposal is determined.  The Contractor 
shall be responsible for all activities associated with the storage containers including, but not 
limited to, the procurement, transport, and labeling of the containers.  The Contractor shall not 
use a storage container if visual inspection of the container reveals the presence of free liquids 
or other substances that could cause the waste to be reclassified as a hazardous or special waste. 

 
When stockpiles are used, they shall be covered with a minimum 20-mil plastic sheeting or 

tarps secured using weights or tie-downs.  Perimeter berms or diversionary trenches shall be 
provided to contain and collect for disposal any water that drains from the soil.  Stockpiles shall 
be managed to prevent or reduce potential dust generation. 

 
When staging non-special waste, special waste, or hazardous waste, the following additional 

requirements shall apply: 
 
(a) Non-Special Waste.  When stockpiling soil classified according to Article 669.05(a)(1) or 

669.05(a)(5), an impermeable surface barrier between the materials and the ground 
surface shall be installed.  The impermeable barrier shall consist of a minimum 20-mil 
plastic liner material and the surface of the stockpile area shall be clean and free of debris 
prior to placement of the liner.  Measures shall also be taken to limit or discourage access 
to the staging area. 
 

(b) Special Waste and Hazardous Waste.  Soil classified according to Article 669.05(a)(6) 
shall not be stockpiled but shall be containerized immediately upon generation in 
containers, tanks or containment buildings as defined by RCRA, Toxic Substances Control 
Act (TSCA), and other applicable State or local regulations and requirements, including 
35 Ill. Admin. Code Part 722, Standards Applicable to Generators of Hazardous Waste. 
 
The staging area(s) shall be enclosed (by a fence or other structure) to restrict direct 
access to the area, and all required regulatory identification signs applicable to a staging 
area containing special waste or hazardous waste shall be deployed. 
 
Storage containers shall be placed on an all-weather gravel-packed, asphalt, or concrete 
surface.  Containers shall be in good condition and free of leaks, large dents, or severe 
rusting, which may compromise containment integrity.  Containers must be constructed 
of, or lined with, materials that will not react or be otherwise incompatible with the 
hazardous or special waste contents.  Containers used to store liquids shall not be filled 
more than 80 percent of the rated capacity.  Incompatible wastes shall not be placed in 
the same container or comingled. 
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All containers shall be legibly labeled and marked using pre-printed labels and permanent 
marker in accordance with applicable regulations, clearly showing the date of waste 
generation, location and/or area of waste generation, and type of waste.  The Contractor 
shall place these identifying markings on an exterior side surface of the container.   
 
Storage containers shall be kept closed, and storage pads covered, except when access 
is needed by authorized personnel. 
 
Special waste and hazardous waste shall be transported and disposed within 90 days 
from the date of generation. 

 
669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is considered 

an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part 
176).  Ownership of the UST refers to the Department's owning title to the UST during storage, 
use or dispensing of regulated substances.  The Department may be considered an "operator" of 
the UST if it has control of, or has responsibility for, the daily operation of the UST.  The 
Department may however voluntarily undertake actions to remove an UST from the ground 
without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.  
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to 
submitting any removal permit to the OSFM.  If the Department is not the “owner” or “operator” of 
the UST then it will not register the UST or pay any registration fee. 

 
The Contractor shall be responsible for obtaining permits required for removing the UST, 

notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Admin. Code Part 176.330. 

 
The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 

removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 
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The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as necessary 
to prevent further release into the environment.  All contents within the tank shall be removed, 
transported and disposed of, or recycled.  The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Admin. Code Part 734.210(h) after the required backfill has been 
removed during the initial response action, to determine the level of contamination remaining in 
the ground, regardless if a release is confirmed or not by the OSFM on-site inspector.  

 
In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s 

inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the 
District Environmental Studies Unit (DESU).  Upon confirmation of a release of contaminants and 
notifications to the Engineer and DESU, the Contractor shall report the release to the Illinois 
Emergency Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them 
with whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the tank is located and the DESU Manager). 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank; 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the tank excavation zone and entered into 
subsurface structures (such as sewers or basements). 
 

The tank excavation shall be backfilled according to applicable portions of Sections 205, 208, 
and 550 with a material that will compact and develop stability.  All uncontaminated concrete and 
soil removed during tank extraction may be used to backfill the excavation, at the discretion of the 
Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
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669.09 Regulated Substances Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a “Regulated Substances Final Construction 
Report (RSFCR)” to the Engineer using form BDE 2733 and required attachments.  The form shall 
be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 

soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a Regulated 

Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED 
SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
Regulated substances monitoring, including completion of form BDE 2732 for each day of 

work, will be paid for at the contract unit price per calendar day, or fraction thereof to the nearest 
0.5 calendar day, for REGULATED SUBSTANCES MONITORING. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of UST removal, soil excavation, soil and content sampling, the management of 

excavated soil and UST content, and UST disposal, will be paid for at the contract unit price per 
each for UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 

 
The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 
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Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 

BACKFILL PLUGS. 
 
Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 

(a)(4), (a)(5), (a)(6), or (b)(2) will be paid for according to Article 109.04.  The Department will not 
be responsible for any additional costs incurred, if mismanagement of the staging area, storage 
containers, or their contents by the Contractor results in excess cost expenditure for disposal or 
other material management requirements. 

 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond the 

specified areas, with the Engineer's prior written approval, will be according to Article 109.04. 
 

When the waste material for disposal requires sampling for landfill disposal acceptance, the 
samples shall be analyzed for TCLP VOCs, SVOCs, RCRA metals, pH, ignitability, and paint filter 
test.  The analysis will be paid for at the contract unit price per each for SOIL DISPOSAL 
ANALYSIS using EPA Methods 1311 (extraction), 8260B for VOCs, 8270C for SVOCs, 6010B 
and 7470A for RCRA metals, 9045C for pH, 1030 for ignitability, and 9095A for paint filter.  

 
The work of preparing, submitting and administering a Regulated Substances Final 

Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES 
FINAL CONSTRUCTION REPORT.” 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021 
 
Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL.” 
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TRAFFIC CONTROL DEVICES - CONES (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top stripe 
being fluorescent orange.  If non-reflective spaces are left between the stripes, the spaces 
shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 450 mm), 
7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a minimum of 
60 percent of the total weight in the base.  Cones taller than 36 in. shall be weighted per 
the manufacturer’s specifications such that they are not moved by wind or passing traffic.” 

 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Monday through Sunday for 
each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 
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Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 
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WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 90 working days. 
 
 
ILLINOIS WORKS APPRENTICESHIP INITIATIVE – STATE FUNDED CONTRACTS (BDE) 
 
Effective:  June 2, 2021 
 
Illinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.).  For contracts having an estimated 
total project cost of $500,000 or more, the Contractor shall comply with the Illinois Works 
Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules.  The 
“estimated total project cost” is a good faith approximation of the costs of the entire contract.  The 
goal of the Illinois Apprenticeship Works Initiative is that apprentices will perform either 10% of 
the total labor hours actually worked in each prevailing wage classification or 10% of the estimated 
labor hours in each prevailing wage classification, whichever is less.  The Contractor may seek 
from the Department of Commerce and Economic Opportunity (DCEO) a waiver or reduction of 
this goal in certain circumstances pursuant to 30 ILCS 559/20-20(b).  The Contractor shall ensure 
compliance during the term of the contract and will be required to report on and certify its 
compliance.  Apprentice hours shall be submitted to the Engineer weekly using form SBE 1014, 
“Weekly Trainee Report”, or other forms as required by the Department.  A certification statement 
shall be submitted to the Engineer upon contract completion on forms provided by the DCEO, or 
other forms as required by the Department. The Department will submit the certification to DCEO 
for approval. 
 
 
 



 

 
 
 
 
 
 

REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 

 
The Prevailing rates of wages are included in the Contract proposals which are 

subject to Check Sheet #5 of the Supplemental Specifications and Recurring 

Special Provisions.  The rates have been ascertained and certified by the 

Illinois Department of Labor for the locality in which the work is to be performed 

and for each craft or type of work or mechanic needed to execute the work of 

the Contract.  As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.) 

and Check Sheet #5 of the Contract, not less than the rates of wages 

ascertained by the Illinois Department of Labor and as revised during the 

performance of a Contract shall be paid to all laborers, workers and mechanics 

performing work under the Contract.  Post the scale of wages in a prominent 

and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  Current 

wage rate information shall be obtained by visiting the Illinois Department of 

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814.  It is the responsibility of the contractor to review the rates applicable to 

the work of the contract at regular intervals in order to insure the timely payment 

of current rates.  Provision of this information to the contractor by means of the 

Illinois Department of Labor web site satisfies the notification of revisions by 

the Department to the contractor pursuant to the Act, and the contractor agrees 

that no additional notice is required.  The contractor shall notify each of its 

subcontractors of the revised rates of wages. 

 


