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STRUCTURE NO. 016-1716

EXISTING STRUCTURE REMOVAL DETAILS 4
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Remove Temporary Shoring.

proposed bridge.

and move traffic from existing bridge to the 

Install the Stage II Maintenance of Traffic 

of the proposed pier.

Construct the Stage I Construction portion 

existing pier to the limits shown on the plans. 

Remove the Stage I Removal portion of the 

superstructure.

Remove Stage I Removal portion of the 

Install Stage I Maintenance of Traffic. 

Close bridge to install Temporary Shoring.

service loads.

  Values provided for the Temporary Shoring are 

Note:
Structures No. 2

Removal of Existing
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