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  2(B-5, B-6)

STAGE III CONST

12’ 6’

3-SIDED BOX CULVERT

STAGE III REMOVAL

29’

2.0’
STAGE III 11.5’ LANE
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PROP BIT BASE

COURSE 12" - STAGE III
PROP GRAN CULVERT

BACKFILL - STAGE III

3’-3"

12’6’3’-3"

STAGE CONSTRUCTION

FAP 304 (IL96)

OVER BREWSTER CREEK

LEGEND
WORK AREA

TEMPORARY TRAFFIC SIGNAL
INDUCTION LOOP DETECTOR

DOUBLE VERTICAL PANEL

IMPACT ATTENTUATOR

24" STOP BAR

TEMPORARY CONCRETE BARRIER

TYPE III BARRICADE

DRUMS WITH STEADY 

BURNING LIGHTS

6

100

STAGE III

 

 

GUARDRAIL

ATTACHED TO

STRUCTURE - STAGE III

7’-9"
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11’-6" STAGE III   TRAFFIC (CLEAR WIDTH)
6.5’

1:12

50’ CTS TYP

25’ CTS

STA 399+80.00 TO STA 405+00.00

 

 

STAGE IV RESURFACING

EXTEND @ 50 CTS

TO STA 397+50
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W20-1(0)-48

X’-X"

** W12-I102(48)

** MAXIMUM WIDTH DETERMINED

       BY THE ENGINEER

500’ 500’

W3-1(0)-48

W13-1(0)

24X24

500’
ROAD
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STAGE III SIGNAL PHASING

|1:12

+
2
5

INSTALL ADDITIONAL LOOP

TO DETECT RESIDENT

EXITING DRIVE

+
7
5

|1:21

      THE FINAL SURFACE, LEVELING BINDER, BINDER COURSE AND

      AGGREGATE SHOULDERS TO BE INSTALLED DURING

      DURING STAGE IV OF THIS PROJECT.

THIS WORK WILL BE PAID FOR AT THE

CONTRACT UNIT PRICE BID PER LUMP SUM

FOR TRAFFIC CONTROL AND PROTECTION, 

STANDARD 701321 (SPECIAL)

REMOVE TRAFFIC CONTROL AND PROTECTION STAGE III

STANDARD 701321 (SPECIAL) PRIOR TO STAGE IV. 

      TRAFFIC TO RUN ON EXISTING PAVEMENT AND  

      BITUMINOUS BASE COURSE WIDENING DURING STAGE III. THE 

      FINAL SURFACE, LEVELING BINDER AND AGGREGATE

      SHOULDERS TO BE INSTALLED DURING STAGE IV

      OF THIS PROJECT.

STAGE III ON THIS PROJECT CAN NOT START 

UNTIL STAGE II IS COMPLETE ON BROWN CREEK, SECTION 2(B-6).
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