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TYPICAL CULVERT STAGE CONSTRUCTION PLAN
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INSTALL TEMPORARY

PIPE CULVERTEXISTING CULVERT

4’-0"

REMOVE EXISTING CULVERT

AND INSTALL PROPOSED CULVERT.

MAKE TEMPORARY CONNECTION TO

THE REMAINING EXISTING CULVERT.

1’ 1’ VERTICAL

BARRICADE

(TEMPORARY)

1:2

INSTALL THE DOWNSTREAM PORTION OF THE PROPOSED

CULVERT AND MAKE A TEMPORARY CONNECTION TO THE

EXISTING UPSTREAM PORTION OF THE CULVERT.

 

 

PRE-STAGE NOTES:

 

INSTALL TEMPORARY PIPE CULVERT AND CONSTRUCT

 
COURSE TYPE B, 8" FOR STAGE CONSTRUCTION TRAFFIC, 55’ EACH

SIDE OF PROPOSED CULVERT FOR STAGE I AND STAGE II TRAFFIC.

 

 

REMOVE EXISTING PAVEMENT AND EXISTING DOWNSTREAM

END OF THE CULVERT TO THE APPROXIMATE CENTERLINE

OF THE ROAD.
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2.
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STAGE I NOTES:

 

 

 

 

 

 OPEN TO TWO LANE & TWO-WAY TRAFFIC AT THE END
OF EACH WORK DAY.

INSTALL TRAFFIC CONTROL AND PROTECTION 701201,

3.

4.

5.

BACKFILL THE TRENCH USING POROUS GRANULAR EMBANKMENT,

PLACE CLASS D PAVEMENT PATCH AND AGGREGATE SHOULDER.
EXCAVATE PROPOSED DITCHES AT BOTH UPSTREAM AND

DOWNSTREAM ENDS OF THE CULVERT.

EMBANKMENT ON UPSTREAM END OF CULVERT.

TYPICAL STAGE I SECTION VIEW

CONSTRUCT PROPOSED AGGREGATE BASE

PLACE 1’ VERTICAL BARRACADE AROUND CULVERT

CONSTRUCTION AREA.
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1’1’ VERTICAL

BARRICADE

1:1

PROPOSED CULVERT STAGE I REMOVE EXISTING CULVERT

AND INSTALL PROPOSED CULVERT.

TEMPORARY PIPE

CULVERT TO BE

REMOVED

TYPICAL STAGE II SECTION VIEW

STAGE II NOTES:

INSTALL TRAFFIC CONTROL PROTECTION 701201.

SAW CUT AND REMOVE PAVEMENT AND PART OF

CLASS D PATCH AS NECESSARY FOR CULVERT

REMOVAL AND REPLACEMENT.

REMOVE TEMPORARY CONNECTION, EXISTING

CULVERT AND TEMPORARY PIPE CULVERT.  INSTALL

THE PROPOSED CULVERT AND BACKFILL.

1.

2.

3.

4.

5.

INSTALL PAVEMENT CLASS D PATCH

INSTALL THE CLASS D PAVEMENT PATCH AND PROPOSED

AGGREGATE SHOULDER.

OPEN THE ROADWAY TO TWO LANE TRAFFIC AT THE

END OF EACH WORK DAY.


