BID PROPOSAL INSTRUCTIONS

ABOUT IDOT PROPOSALS: All proposals are potential bidding proposals. Each proposal contains all certifications and
affidavits, a proposal signature sheet and a proposal bid bond.

PREQUALIFICATION
Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the properly
completed pre-qualification forms to the Bureau of Construction no later than 4:30 p.m. prevailing time twenty-one days
prior to the letting of interest. This pre-qualification requirement applies to first time contractors, contractors renewing
expired ratings, contractors maintaining continuous pre-qualification or contractors requesting revised ratings. To be
eligible to bid, existing pre-qualification ratings must be effective through the date of letting.

WHO CAN BID ?
Bids will be accepted from only those companies that request and receive written Authorization to Bid from IDOT’s Central
Bureau of Construction.

REQUESTS FOR AUTHORIZATION TO BID
Contractors wanting to bid on items included in a particular letting must submit the properly completed “Request for
Authorization to Bid/or Not For Bid Status” (BDE 124) and the ORIGINAL “Affidavit of Availability” (BC 57) to the proper
office no later than 4:30 p.m. prevailing time, three (3) days prior to the letting date.

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?
When a prospective prime bidder submits a "Request for Authorization to Bid/or Not For Bid Status”(BDE 124)
he/she must indicate at that time which items are being requested For Bidding purposes. Only those items
requested For Bidding will be analyzed. After the request has been analyzed, the bidder will be issued an
Authorization to Bid or Not for Bid Report, approved by the Central Bureau of Construction and the Chief
Procurement Officer that indicates which items have been approved For Bidding. If Authorization to Bid cannot be
approved, the Authorization to Bid or Not for Bid Report will indicate the reason for denial.

ABOUT AUTHORIZATION TO BID
Firms that have not received an Authorization to Bid or Not For Bid Report within a reasonable time of complete and
correct original document submittal should contact the Department as to the status. Firms unsure as to authorization
status should call the Prequalification Section of the Bureau of Construction at the number listed at the end of these
instructions.

ADDENDA AND REVISIONS
It is the bidder’s responsibility to determine which, if any, addenda or revisions pertain to any project they may be
bidding. Failure to incorporate all relevant addenda or revisions may cause the bid to be declared unacceptable.

Each addendum or revision will be included with the Electronic Plans and Proposals. Addenda and revisions will also
be placed on the Addendum/Revision Checklist and each subscription service subscriber will be notified by e-mail of
each addendum and revision issued.

The Internet is the Department’s primary way of doing business. The subscription service emails are an added
courtesy the Department provides. It is suggested that bidders check IDOT’s website at
http://www.idot.illinois.gov/doing-business/procurements/construction-services/construction-bulletins/transportation-
bulletin/index#TransportationBulletin before submitting final bid information.

IDOT IS NOT RESPONSIBLE FOR ANY E-MAIL FAILURES.

Addenda questions may be directed to the Contracts Office at (217)782-7806 or DOT.D&Econtracts@illlinois.gov

Technical questions about downloading these files may be directed to Tim Garman at (217)524-1642 or
Timothy.Garman@illinois.gov.




STANDARD GUIDELINES FOR SUBMITTING BIDS

¢ All pages should be single sided.

¢ Use the Cover Page that is provided in the Bid Proposal (posted on the IDOT Web Site) as the first page of your submitted
bid. It has the item number in large bold type in the upper left-hand corner and lines provided for your company name and
address in the upper right-hand corner.

¢ Do not use report covers, presentation folders or special bindings and do not staple multiple times on left side like a book.
Use only 1 staple in the upper left hand corner. Make sure all elements of your bid are stapled together including the bid
bond or guaranty check (if required).

¢ Do not include any certificates of eligibility, your authorization to bid, Addendum Letters or affidavit of availability.

¢ Do not include the Subcontractor Documentation with your bid (pages i —iii and pages a —g). This documentation is required
only if you are awarded the project.

¢ Use the envelope cover sheet (provided with the proposal) as the cover for the proposal envelope.

¢ Do not rely on overnight services to deliver your proposal prior to 10 AM on letting day. It will not be read if it is delivered
after 10 AM.

¢ Do not submit your Substance Abuse Prevention Program (SAPP) with your bid. If you are awarded the contract this form is
to be submitted to the district engineer at the pre-construction conference.

BID SUBMITTAL CHECKLIST

[] Cover page (the sheet that has the item number on it) — This should be the first page of your bid proposal, followed by your
bid (the Schedule of Prices/Pay Items). If you are using special software or CBID to generate your schedule of prices, do not
include the blank pages of the schedule of prices that came with the proposal package.

[] Page 4 (Item 9) — Check “YES” if you will use a subcontractor(s) with an annual value over $50,000. Include the
subcontractor(s) name, address, general type of work to be performed and the dollar amount. If you will use subcontractor(s)
but are uncertain who or the dollar amount; check “YES” but leave the lines blank.

[] After page 4 — Insert the following documents: Cost Adjustments for Steel, Bituminous and Fuel (if applicable) and the
Contractor Letter of Assent (if applicable). The general rule should be, if you don’t know where it goes, put it after page 4.

[] Page 10 (Paragraph J) — Check “YES” or “NO” whether your company has any business in Iran.

[] Page 10 (Paragraph K) — (Not applicable to federally funded projects) List the name of the apprenticeship and training
program sponsor holding the certificate of registration from the US Department of Labor. If no applicable program exists, please
indicate the work/job category. Do not include certificates with your bid. Keep the certificates in your office in case they are
requested by IDOT.

[] Page 11 (Paragraph L) — A copy of your State Board of Elections certificate of registration is no longer required with your
bid.

[] Page 11 (Paragraph M) — Indicate if your company has hired a lobbyist in connection with the job for which you are
submitting the bid proposal.

[ ] Page 12 (Paragraph C) — This is a work sheet to determine if a completed Form A is required. It is not part of the form and
you do not need to make copies for each completed Form A.

[] Pages 14-17 (Form A) — One Form A (4 pages) is required for each applicable person in your company. Copies of the forms
can be used and only need to be changed when the information changes. The certification signature and date must be original
for each letting. Do not staple the forms together. If you answered “NO” to all of the questions in Paragraph C (page 12),
complete the first section (page 14) with your company information and then sign and date the Not Applicable statement on
page 17.

[] Page 18 (Form B) - If you check “YES” to having other current or pending contracts it is acceptable to use the phrase, “See
Affidavit of Availability on file”. Ownership Certification (at the bottom of the page) - Check N/A if the Form A(s) you submitted
accounts for 100 percent of the company ownership. Check YES if any percentage of ownership falls outside of the parameters
that require reporting on the Form A. Checking NO indicates that the Form A(s) you submitted is not correct and you will be
required to submit a revised Form A.

[ ] Page 20 (Workforce Projection) — Be sure to include the Duration of the Project. It is acceptable to use the phrase “Per
Contract Specifications”.



] Proposal Bid Bond — (Insert after the proposal signature page) Submit your proposal Proposal Bid Bond (if applicable)
using the current Proposal Bid Bond form provided in the proposal package. The Power of Attorney page should be stapled to
the Proposal Bid Bond. If you are using an electronic bond, include your bid bond number on the Proposal Bid Bond and attach
the Proof of Insurance printed from the Surety’s Web Site.

[] Disadvantaged Business Utilization Plan and/or Good Faith Effort — The last items in your bid should be the DBE
Utilization Plan (SBE 2026), followed by the DBE Participation Statement (SBE 2025) and supporting paperwork. If you have
documentation of a Good Faith Effort, it is to follow the SBE Forms.

The Bid Letting is now available in streaming Audio/Video from the IDOT Web Site. A link to the stream will be placed on
the main page of the current letting on the day of the Letting. The stream will not begin until 10 AM. The actual reading of the
bids does not begin until approximately 10:30 AM.

Following the Letting, the As-Read Tabulation of Bids will be posted by the end of the day. You will find the link on the main
Web page for the current letting.

QUESTIONS: pre-letting up to execution of the contract

Contractor pre-qQUAalifiCation .........c..oeeeciiee i e e e e e enaeeas 217-782-3413
Small Business, Disadvantaged Business Enterprise (DBE) ........c.ccccovriiriieniienee e, 217-785-4611
Contracts, Bids, Letting process or Internet downloads ...........ccceevecieeeieciieeeeiee e 217-782-7806
] (g P= N =TS o | S 217-785-3483
AABIONAULICS ...ttt ettt e e et e e e e e e e e e e e e e e e e e e e e e e e e eanneas 217-785-8515
IDNR (Land Reclamation, Water Resources, Natural Resources).......cccceeoeereiieeenicenennee 217-782-6302

QUESTIONS: following contract execution

Subcontractor documentation, PAYMENLS ........cccuiieieiiiee e ee e e e e e enaeeas 217-782-3413
=T o =T I [T U =g o] R SSRSR 217-785-0275
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Proposal Submitted By

Name
Address

City

Letting January 15, 2016

NOTICE TO PROSPECTIVE BIDDERS

those companies that request and receive written
AUTHORIZATION TO BID from IDOT’s Central Bureau
of Construction.

This proposal can be used for bidding purposes by only

BIDDERS NEED NOT RETURN THE ENTIRE PROPOSAL

Notice to Bidders,
Specifications,
Proposal, Contract
and Contract Bond

lllinois Department
of Transportation

Springfield, lllinois 62764

Contract No. 90876

DEWITT County

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Route FAI 74

Project ACNHPP-0074(317)

District 5 Construction Funds

PLEASE MARK THE APPROPRIATE BOX BELOW:

[1 A Bid Bond is included.

[] A _Cashier's Check or a Certified Check is included

] An Annual Bid Bond is included or is on file with IDOT.

Prepared by

Checked by

(Printed by authority of the State of lllinois)



Page intentionally left blank
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llinois Department
of Transportation

PROPOSAL

TO THE DEPARTMENT OF TRANSPORTATION

1. Proposal of

Taxpayer Identification Number (Mandatory)

For the improvement identified and advertised for bids in the Invitation for Bids as:

Contract No. 90876

DEWITT County

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Project ACNHPP-0074(317)

Route FAI 74

District 5 Construction Funds

This project consists of thin concrete overlays to 10 mainline I-74 structures around Farmer City.
2. The undersigned bidder will furnish all labor, material and equipment to complete the above described
project in a good and workmanlike manner as provided in the contract documents provided by the

Department of Transportation. This proposal will become part of the contract and the terms and conditions
contained in the contract documents will govern performance and payments.

BD 353A (Rev. 8/2012)
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3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER. The undersigned bidder further declares that he/she has
carefully examined the proposal, plans, specifications, addenda form of contract and contract bond, and special provisions, and
that he/she has inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local
conditions affecting the contract and the detailed requirements of construction, and understands that in making this bid proposal
he/she waives all right to plead any misunderstanding regarding the same.

4. EXECUTION OF CONTRACT AND CONTRACT BOND. The undersigned bidder further agrees to execute a contract for this
work and present the same to the department within fifteen (15) days after the contract has been mailed to him/her. The
undersigned further agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has
been mailed to him/her contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal
sum of the full amount of the contract, or as specified in the special provisions, guaranteeing the faithful performance of the work in
accordance with the terms of the contract.

5. PROPOSAL GUARANTY. Accompanying this proposal is either a bid bond on the department form, executed by a corporate
surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier's check or a properly
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule:

Proposal Proposal

Amount of Bid Guaranty Amount of Bid Guaranty

Up to $5,000....ccceieeeeeennes $150 $2,000,000 to $3,000,000.................. $100,000
$5,000 to $10,000......cccuueeenn.... $300 $3,000,000 to $5,000,000.................. $150,000
$10,000 to $50,000......c.uc....... $1,000 $5,000,000 to $7,500,000.................. $250,000
$50,000 to $100,000.................. $3,000 $7,500,000 to $10,000,000.................. $400,000
$100,000 to $150,000.................. $5,000 $10,000,000 to $15,000,000.................. $500,000
$150,000 to $250,000.........c........ $7,500 $15,000,000 to $20,000,000.................. $600,000
$250,000 to $500,000................ $12,500 $20,000,000 to $25,000,000...... ............ $700,000
$500,000 to $1,000,000................ $25,000 $25,000,000 to $30,000,000.................. $800,000
$1,000,000 to $1,500,000................ $50,000 $30,000,000 to $35,000,000.................. $900,000
$1,500,000 to $2,000,000................ $75,000 over $35,000,000............... $1,000,000

Bank cashier’s checks or properly certified checks accompanying bid proposals will be made payable to the Treasurer, State of lllinois.

If a combination bid is submitted, the proposal guaranties which accompany the individual bid proposals making up the combination will be considered
as also covering the combination bid.

The amount of the proposal guaranty check is $( ). If this proposal is accepted
and the undersigned will fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty will become the
property of the State of lllinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the
failure to execute said contract and contract bond; otherwise, the bid bond will become void or the proposal guaranty check will be returned to the
undersigned.

Attach Cashier’s Check or Certified Check Here
In the event that one proposal guaranty check is intended to cover two or more bid proposals, the amount must be equal to the sum
of the proposal guaranties which would be required for each individual bid proposal. If the guaranty check is placed in another bid
proposal, state below where it may be found.

The proposal guaranty check will be found in the bid proposal for: ltem

Section No.

County

Mark the proposal cover sheet as to the type of proposal guaranty submitted.

-3-
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6. COMBINATION BIDS. The undersigned bidder further agrees that if awarded the contract for the sections contained in the
following combination, he/she will perform the work in accordance with the requirements of each individual contract comprising
the combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in
proportion to the bid submitted for the same. If an error is found to exist in the gross sum bid for one or more of the individual
sections included in a combination, the combination bid shall be corrected as provided in the specifications.

When a combination bid is submitted, the schedule below must be completed in each proposal
comprising the combination.

If alternate bids are submitted for one or more of the sections comprising the combination, a
combination bid must be submitted for each alternate.

Schedule of Combination Bids

Combination Combination Bid
No. Sections Included in Combination Dollars Cents

7. SCHEDULE OF PRICES. The undersigned bidder submits herewith, in accordance with the rules and instructions, a
schedule of prices for the items of work for which bids are sought. The unit prices bid are in U.S. dollars and cents, and
all extensions and summations have been made. The bidder understands that the quantities appearing in the bid
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids. If there
is an error in the extension of the unit prices, the unit prices will govern. Payment to the contractor awarded the contract
will be made only for actual quantities of work performed and accepted or materials furnished according to the contract.
The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as
provided elsewhere in the contract.

8. AUTHORITY TO DO BUSINESS IN ILLINOIS. Section 20-43 of the lllinois Procurement Code (the Code) (30 ILCS
500/20-43) provides that a person (other than an individual acting as a sole proprietor) must be a legal entity authorized to
transact business or conduct affairs in the State of lllinois prior to submitting the bid.

9. EXECUTION OF CONTRACT: The Department of Transportation will, in accordance with the rules governing
Department procurements, execute the contract and shall be the sole entity having the authority to accept performance
and make payments under the contract. Execution of the contract by the Chief Procurement Officer (CPO) or the State
Purchasing Officer (SPO) is for approval of the procurement process and execution of the contract by the Department.
Neither the CPO nor the SPO shall be responsible for administration of the contract or determinations respecting
performance or payment there under except as otherwise permitted in the Code.

10. The services of a subcontractor will be used.

Check box  Yes [
Checkbox No []

For known subcontractors with subcontracts with an annual value of more than $50,000, the contract shall include
their name, address, general type of work to be performed, and the dollar allocation for each subcontractor.
(30 ILCS 500/20-120)

4-



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

Page 1
12/15/2015

CoNTEACT
State Job # - C-95-014-97
Project Number Route
County Name - DEWITT- - ACNHPP-0074/317/ FAI 74
Code - 39- -
District - 5- -
Section Number -  20-1(HVB,HB-1,VB-1,B,B-1)I
ltem Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

X0322194| POLY MOD P C MORTAR SQFT 69.000

X0325682| PUMPABLE CONCRETE MIX CUFT 12.000

X4401198| HMA SURF REM VAR DP SQ YD 16,125.000

X6330900| VERT ADJ OF GUARDRAIL FOOT 4,125.000

X7010410| SPEED DISPLAY TRAILER CAL MO 10.000

X7015005| CHANGEABLE MESSAGE SN CAL DA 28.000

X7200201| WIDTH RESTRICT SIGN L SUM 1.000

X7830070| GRV RCSD PVT MRKG 5 FOOT 12,488.000

Z0001899| JACK & REM EX BEARING EACH 100.000

Z0001903| STRUCT STEEL REMOV POUND 11,090.000

Z0001905| STRUCT STEEL REPAIR POUND 1,850.000

70004556 HMA SURFACE RM (DECK) SQ YD 4,190.000

Z0006014| BRDK LTXCOLY 2 1/2 SQ YD 10,344.000

70012130 BR DECK SCAR  3/4 SQ YD 10,344.000

70012754 STR REP CONDP =< 5 SQFT 390.000




ILLINOIS DEPARTMENT OF TRANSPORTATION Page 2
SCHEDULE OF PRICES 12/15/2015
CoNTEACT
State Job # - C-95-014-97
Project Number Route
County Name - DEWITT- - ACNHPP-0074/317/ FAI 74
Code - 39- -
District - 5--
Section Number -  20-1(HVB,HB-1,VB-1,B,B-1)I
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price
Z0012755| STR REP CON DP OVER 5 SQFT 24.000
Z0016001| DECK SLAB REP (FD-T1) SQ YD 181.000
Z0016002| DECK SLAB REP (FD-T2) SQ YD 10.000
70048665| RR PROT LIABILITY INS L SUM 1.000
Z0076600| TRAINEES HOUR 1,500.000 0.800 1,200.000
Z0076604| TRAINEES TPG HOUR 1,500.000 15.000 22,500.000
40600275| BIT MATLS PR CT POUND 6,208.000
40600855| P LEV BIND MM N105 TON 616.000
40603550 P HMA SC "D" N105 TON 616.000
44001114 HMA SURFACE REM (ASB) SQ YD 3,982.000
48203100 HMA SHOULDERS TON 550.000
50102400 CONC REM CU YD 180.900
50157300 PROTECTIVE SHIELD SQ YD 946.000
50300100 FLOOR DRAINS EACH 152.000
50300255| CONC SUP-STR CU YD 187.500




ILLINOIS DEPARTMENT OF TRANSPORTATION

Page 3

SCHEDULE OF PRICES 12/15/2015
CoNTEACT
State Job # - C-95-014-97
Project Number Route
County Name - DEWITT- - ACNHPP-0074/317/ FAI 74
Code - 39- -
District - 5--
Section Number -  20-1(HVB,HB-1,VB-1,B,B-1)I
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

50300260| BR DECK GROOVING SQ YD 10,177.000

50300300 PROTECTIVE COAT SQ YD 498.000

50500405| F & E STRUCT STEEL POUND 21,530.000

50500505| STUD SHEAR CONNECTORS EACH 1,416.000

50800205| REINF BARS, EPOXY CTD POUND 12,840.000

50800515| BAR SPLICERS EACH 176.000

52000110 PREF JT STRIP SEAL FOOT 960.000

52100010 ELAST BEARING ASSY T1 EACH 36.000

52100020 ELAST BEARING ASSY T2 EACH 64.000

52100520 ANCHOR BOLTS 1 EACH 200.000

67000400 ENGR FIELD OFFICE A CAL MO 18.000

67100100 MOBILIZATION L SUM 1.000

70100207 TRAF CONT-PROT 701402 EACH 10.000

70100420| TRAF CONT-PROT 701411 EACH 2.000

70100450, TRAF CONT-PROT 701201 L SUM 1.000




ILLINOIS DEPARTMENT OF TRANSPORTATION Page 4
SCHEDULE OF PRICES 12/15/2015
CoNTEACT
State Job # - C-95-014-97
Project Number Route
County Name - DEWITT- - ACNHPP-0074/317/ FAI 74
Code - 39- -
District - 5--
Section Number -  20-1(HVB,HB-1,VB-1,B,B-1)I
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

70100800| TRAF CONT-PROT 701401 L SUM 1.000

70400100, TEMP CONC BARRIER FOOT 8,500.000

70400200 REL TEMP CONC BARRIER FOOT 8,300.000

70600250| IMP ATTN TEMP NRD TL3 EACH 10.000

70600350| IMP ATTN REL NRD TL3 EACH 10.000

78009004 MOD URETH PM LINE 4 FOOT 12,488.000

78100100 RAISED REFL PAVT MKR EACH 80.000

78100105 RAISED REF PVT MKR BR EACH 48.000

78300200| RAISED REF PVT MK REM EACH 128.000




CONTRACT NUMBER 90876

THIS IS THE TOTAL BID $

NOTES:
1. Each PAY ITEM should have a UNIT PRICE and a TOTAL PRICE.
2. The UNIT PRICE shall govern if no TOTAL PRICE is shown or if there is a
discrepancy between the product of the UNIT PRICE multiplied by the QUANTITY.
3. If a UNIT PRICE is omitted, the TOTAL PRICE will be divided by the QUANTITY
in order to establish a UNIT PRICE.
4. A bid may be declared UNACCEPTABLE if neither a unit price nor a total price is shown.
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STATE REQUIRED ETHICAL
STANDARDS GOVERNING CONTRACT
PROCUREMENT: ASSURANCES, CERTIFICATIONS
AND DISCLOSURES

. GENERAL

A. Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public
moneys in procuring goods, services, and contracts for the State of lllinois and to act in a manner that maintains the integrity and public trust of
State government. In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to
protect, safeguard, and maintain the procurement process of the State of lllinois.

B. In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards
established for the procurement process, and to make such assurances, disclosures and certifications required by law. Except as otherwise
required in _subsection Ill, paragraphs J-M, by execution of the Proposal Signature Sheet, the bidder indicates that each of the mandated
assurances have been read and understood, that each certification is made and understood, and that each disclosure requirement has been
understood and completed.

C. In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false
certification shall be grounds for the CPO to void the contract, and may result in the suspension or debarment of the bidder or subcontractor. If a
false certification is made by a subcontractor the contractor’s submitted bid and the executed contract may not be declared void unless the
contractor refuses to terminate the subcontract upon the State’s request after a finding that the subcontractor’s certification was false.

[ 1 acknowledge, understand and accept these terms and conditions.
Il. ASSURANCES

The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department
enter into the contract with the bidder.

A. Conflicts of Interest
Section 50-13. Conflicts of Interest.

(a) Prohibition. It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the
salary of the Governor of the State of lllinois, or who is an officer or employee of the Capital Development Board or the lllinois State Toll
Highway Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in
any contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by
the payment of funds appropriated by the General Assembly of the State of lllinois or in any contract of the Capital Development Board or the
lllinois State Toll Highway Authority.

(b) Interests. It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any
such contract or direct pecuniary interest therein.

(c) Combined interests. It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a)
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or
(ii) an amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein.

(d) Securities. Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or
sold by or for the State of lllinois.

(e) Prior interests. This Section does not affect the validity of any contract made between the State and an officer or employee of the State or
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before
his or her election or employment as an officer, member, or employee. The contract is voidable, however, if it cannot be completed within 365
calendar days after the officer, member, or employee takes office or is employed. The current salary of the Governor is $177,412.00. Sixty
percent of the salary is $106,447.20.

5
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The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the
provisions of Section 50-20 of the Code. Information concerning the exemption process is available from the Department upon request.

B. Negotiations
Section 50-15. Negotiations.
It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government to
participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that

person has a contract for future employment or is negotiating concerning possible future employment.

The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

C. Inducements
Section 50-25. Inducement.
Any person who offers or pays any money or other valuable thing to any person to induce him or her not to provide a submission to a vendor
portal or to bid for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony. Any person who
accepts any money or other valuable thing for not bidding for a State contract, not making a submission to a vendor portal, or who withholds a
bid or submission to a vendor portal in consideration of the promise for the payment of money or other valuable thing is guilty of a Class 4
felony.
The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

D. Revolving Door Prohibition

Section 50-30. Revolving door prohibition.

CPOs, SPOs, procurement compliance monitors, their designees whose principal duties are directly related to State procurement, and
executive officers confirmed by the Senate are expressly prohibited for a period of 2 years after terminating an affected position from engaging
in any procurement activity relating to the State agency most recently employing them in an affected position for a period of at least 6 months.
The prohibition includes, but is not limited to: lobbying the procurement process; specifying; bidding; proposing bid, proposal, or contract
documents; on their own behalf or on behalf of any firm, partnership, association, or corporation. This Section applies only to persons who
terminate an affected position on or after January 15, 1999.

The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

E. Reporting Anticompetitive Practices

Section 50-40. Reporting anticompetitive practices.

When, for any reason, any vendor, bidder, contractor, CPO, SPO, designee, elected official, or State employee suspects collusion or other
anticompetitive practice among any bidders, offerors, contractors, proposers, or employees of the State, a notice of the relevant facts shall be
transmitted to the Attorney General and the CPO.

The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40
which may involve the contract for which the bid or submission to a vendor portal is submitted.

F. Confidentiality
Section 50-45. Confidentiality.

Any CPO, SPO, designee, or executive officer who willfully uses or allows the use of specifications, competitive bid documents, proprietary
competitive information, proposals, contracts, or selection information to compromise the fairness or integrity of the procurement, bidding, or
contract process shall be subject to immediate dismissal, regardless of the Personnel code, any contract, or any collective bargaining
agreement, and may in addition be subject to criminal prosecution.

The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may
involve the contract for which the bid is submitted.
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G. Insider Information
Section 50-50. Insider information.

It is unlawful for any current or former elected or appointed State official or State employee to knowingly use confidential information available
only by virtue of that office or employment for actual or anticipated gain for themselves or another person.

The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may
involve the contract for which the bid is submitted.

[ 1 acknowledge, understand and accept these terms and conditions for the above assurances.
lll. CERTIFICATIONS

The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department
enter into the contract with the bidder. Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every
subcontractor with a multi-year subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the
responsible CPO whether it continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award. If a contractor or
subcontractor is not able to truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of
the circumstances leading to the change in certification status. A contractor or subcontractor that makes a false statement material to any given
certification required under Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the
Whistleblower Reward and Protection Act for submission of a false claim.

A. Bribery
Section 50-5. Bribery.
(a) Prohibition. No person or business shall be awarded a contract or subcontract under this Code who:

(1) has been convicted under the laws of lllinois or any other state of bribery or attempting to bribe an officer or employee of the State of
lllinois or any other state in that officer’s or employee’s official capacity; or

(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct.

(b) Businesses. No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer
employed by the business and:

(1) the business has been finally adjudicated not guilty; or

(2) the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract which the
subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or performed by
a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of Section 5-4 of the
Criminal Code of 2012.

(c) Conduct on behalf of business. For purposes of this Section, when an official, agent, or employee of a business committed the bribery or
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the
business shall be chargeable with the conduct.

(d) Certification. Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any
certifications required by this Section are false. A contractor who makes a false statement, material to the certification, commits a Class 3
felony.

The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50-5.

B. Felons

Section 50-10. Felons.

(a) Unless otherwise provided, no person or business convicted of a felony shall do business with the State of lllinois or any State agency, or
enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no
person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement
with the business.

(b) Certification. Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code and
every vendor’s submission to a vendor portal shall contain a certification by the bidder or contractor or subcontractor, respectively, that the
bidder, contractor, or subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that
the CPO may declare the related contract void if any of the certifications required by this Section are false.
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C. Debt Delinquency
Section 50-11 and 50-12. Debt Delinquency.

The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract or
subcontract under the Code. Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into a
subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by the Debt
Collection Board. Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a subcontract, if it, or any
affiliate, has failed to collect and remit lllinois Use Tax on all sales of tangible personal property into the State of lllinois in accordance with the
provisions of the lllinois Use Tax Act. The bidder or contractor or subcontractor, respectively, further acknowledges that the CPO may declare
the related contract void if this certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent
in the payment of any debt to the State during the term of the contract.

D. Prohibited Bidders, Contractors and Subcontractors

Section 50-10.5 and 50-60(c). Prohibited bidders, contractors and subcontractors.

The bidder or contractor or subcontractor, respectively, certifies in accordance with Section 50-10.5 that no officer, director, partner or other
managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or Class 2
felony under the lllinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years from the date of conviction. Every
bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall contain a certification
by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from being awarded a
contract or subcontract under this Section and acknowledges that the CPO shall declare the related contract void if any of the certifications
completed pursuant to this Section are false.

E. Section 42 of the Environmental Protection Act

Section 50-14 Environmental Protection Act violations.

The bidder or contractor or subcontractor, respectively, certifies in accordance with Section 50-14 that the bidder, contractor, or subcontractor,
is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the bidding on or entering into
contracts with the State of lllinois or a State agency, or entering into any subcontract, that is subject to the Code by a person or business
found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of the Environmental Protection
Act for a period of five years from the date of the order. The bidder or contractor or subcontractor, respectively, acknowledges that the CPO
may declare the contract void if this certification is false.

F. Educational Loan
Section 3 of the Educational Loan Default Act, 5 ILCS 385/3.

Pursuant to the Educational Loan Default Act no State agency shall contract with an individual for goods or services if that individual is in
default on an educational loan.

The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in
default on an educational loan as provided in Section 3 of the Act.

G. Bid-Rigqing/Bid Rotating

Section 33E-11 of the Criminal Code of 2012, 720 ILCS 5/3BE-11.

(a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain a
certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a
result of a violation of either Section 33E-3 or 33E-4 of this Article.

(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony.

A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing,
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government. No
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in
behalf of the corporation.

The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section 33E-4.
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H. International Anti-Boycott

Section 5 of the International Anti-Boycott Certification Act provides every contract entered into by the State of lllinois for the manufacture,
furnishing, or purchasing of supplies, material, or equipment or for the furnishing of work, labor, or services, in an amount exceeding the
threshold for small purchases according to the purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a
material condition of the contract, by which the contractor agrees that neither the contractor nor any substantially-owned affiliated company is
participating or shall participate in an international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the
regulations of the U.S. Department of Commerce promulgated under that Act.

The bidder makes the certification set forth in Section 5 of the Act.

I. Druqg Free Workplace

The lllinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor is a
corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees.

The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace in compliance with the provisions of the
Act.

J. Disclosure of Business Operations in Iran

Section 50-36 of the Code provides that each bid, offer, or proposal submitted for a State contract shall include a disclosure of whether or not
the Company acting as the bidder, offeror, or proposing entity, or any of its corporate parents or subsidiaries, within the 24 months before
submission of the bid, offer, or proposal had business operations that involved contracts with or provision of supplies or services to the
Government of Iran, companies in which the Government of Iran has any direct or indirect equity share, consortiums or projects commissioned
by the Government of Iran, or companies involved in consortiums or projects commissioned by the Government of Iran and either of the
following conditions apply:

(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction
activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government;
and the Company has failed to take substantial action.

(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least
$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to
the enhancement of Iran's ability to develop petroleum resources of Iran.

The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial
action” are all defined in the Code.

Failure to make the disclosure required by the Code may cause the bid, offer or proposal to be considered not responsive. The disclosure will
be considered when evaluating the bid or awarding the contract. The name of each Company disclosed as doing business or having done
business in Iran will be provided to the State Comptroller.

Check the appropriate statement:

/___/ Company has no business operations in Iran to disclose.

/___/ Company has business operations in Iran as disclosed on the attached document.
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K. Apprenticeship and Training Certification (Does not apply to federal aid projects)

In accordance with the provisions of Section 30-22 (6) of the Code, the bidder certifies that it is a participant, either as an individual or as part
of a group program, in the approved apprenticeship and training programs applicable to each type of work or craft that the bidder will perform
with its own forces. The bidder further certifies for work that will be performed by subcontract that each of its subcontractors submitted for
approval either (a) is, at the time of such bid, participating in an approved, applicable apprenticeship and training program; or (b) will, prior to
commencement of performance of work pursuant to this contract, begin participation in an approved apprenticeship and training program
applicable to the work of the subcontract. The Department, at any time before or after award, may require the production of a copy of each
applicable Certificate of Registration issued by the United States Department of Labor evidencing such participation by the contractor and any
or all of its subcontractors. Applicable apprenticeship and training programs are those that have been approved and registered with the United
States Department of Labor. The bidder shall list in the space below, the official name of the program sponsor holding the Certificate of
Registration for all of the types of work or crafts in which the bidder is a participant and that will be performed with the bidder’s forces. Types of
work or craft work that will be subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or
craft job category that does not have an applicable apprenticeship or training program. The bidder is responsible for making a complete
report and shall make certain that each type of work or craft job category that will be utilized on the project as reported on the
Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for and listed.

Addtionally, Section 30-22 of the Code requires that the bidder certify that an lllinois office be maintained as the primary place of employment
for persons employed for this contract.

NA-FEDERAL

The requirements of these certifications and disclosures are a material part of the contract, and the contractor shall require these certification
provisions to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an applicable program
sponsor be currently taking, or that it will take applications for apprenticeship, training or employment during the performance of the work of
this contract.
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L. Political Contributions and Registration with the State Board of Elections

Sections 20-160 and 50-37 of the Code regulate political contributions from business entities and any affiliated entities or affiliated persons
bidding on or contracting with the state. Generally under Section 50-37, any business entity, and any affiliated entity or affiliated person of the
business entity, whose current year contracts with all state agencies exceed an awarded value of $50,000, are prohibited from making any
contributions to any political committees established to promote the candidacy of the officeholder responsible for the awarding of the contracts
or any other declared candidate for that office for the duration of the term of office of the incumbent officeholder or a period 2 years after the
termination of the contract, whichever is longer. Any business entity and affiliated entities or affiliated persons whose state contracts in the
current year do not exceed an awarded value of $50,000, but whose aggregate pending bids and proposals on state contracts exceed
$50,000, either alone or in combination with contracts not exceeding $50,000, are prohibited from making any political contributions to any
political committee established to promote the candidacy of the officeholder responsible for awarding the pending contract during the period
beginning on the date the invitation for bids or request for proposals or any other procurement opportunity is issued and ending on the day
after the date of award or selection if the entity was not awarded or selected. Section 20-160 requires certification of registration of affected
business entities in accordance with procedures found in Section 9-35 of The Election Code.

By submission of a bid, the contractor business entity acknowledges and agrees that it has read and understands Sections 20-160 and 50-37
of the Code, and that it makes the following certification:

The undersigned bidder certifies that it has registered as a business with the State Board of Elections and acknowledges a
continuing duty to update the registration in accordance with the above referenced statutes. If the business entity is required to
register, the CPO shall verify that it is in compliance on the date the bid or proposal is due. The CPO shall not accept a bid or
proposal if the business entity is hot in compliance with the registration requirements.

These requirements and compliance with the above referenced statutory sections are a material part of the contract, and any breach thereof
shall be cause to void the contract under Section 50-60 of the Code. This provision does not apply to Federal-aid contracts.

M. Lobbyist Disclosure

Section 50-38 of the Code requires that any bidder or offeror on a State contract that hires a person required to register under the Lobbyist
Registration Act to assist in obtaining a contract shall:

(i) Disclose all costs, fees, compensation, reimbursements, and other remunerations paid or to be paid to the lobbyist related to the

contract,

(ii) Not bill or otherwise cause the State of lllinois to pay for any of the lobbyist's costs, fees, compensation, reimbursements, or
other remuneration, and

(iii) Sign a verification certifying that none of the lobbyist’s costs, fees, compensation, reimbursements, or other remuneration were

billed to the State.

This information, along with all supporting documents, shall be filed with the agency awarding the contract and with the Secretary of State.
The CPO shall post this information, together with the contract award notice, in the online Procurement Bulletin.

Pursuant to Subsection (c) of this Section, no person or entity shall retain a person or entity to attempt to influence the outcome of a
procurement decision made under the Code for compensation contingent in whole or in part upon the decision or procurement. Any person
who violates this subsection is guilty of a business offense and shall be fined not more than $10,000.

Bidder acknowledges that it is required to disclose the hiring of any person required to register pursuant to the lllinois Lobbyist Registration Act
(25 ILCS 170) in connection with this contract.

[ Bidder has not hired any person required to register pursuant to the lllinois Lobbyist Registration Act in connection with this
contract.

Or

[J Bidder has hired the following persons required to register pursuant to the lllinois Lobbyist Registration Act in connection with the
contract:

Name and address of person:
All costs, fees, compensation, reimbursements and other remuneration paid to said person:

[ I acknowledge, understand and accept these terms and conditions for the above certifications.

11-
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IV. DISCLOSURES

A. The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter
into the contract with the bidder. The bidder further certifies that the Department has received the disclosure forms for each bid.

The CPO may void the bid, or contract, respectively, if it is later determined that the bidder or subcontractor rendered a false or erroneous
disclosure. A contractor or subcontractor may be suspended or debarred for violations of the Code. Furthermore, the CPO may void the contract
and the surety providing the performance bond shall be responsible for completion of the contract.

B. Financial Interests and Conflicts of Interest

1. Section 50-35 of the Code provides that all bids of more than $50,000 and all submissions to a vendor portal shall be accompanied by
disclosure of the financial interests of the bidder. This disclosed information for the successful bidder, will be maintained as public information
subject to release by request pursuant to the Freedom of Information Act, filed with the Procurement Policy Board, and shall be incorporated as a
material term of the contract. Furthermore, pursuant to Section 5-5, the Procurement Policy Board may review a proposal, bid, or contract and
issue a recommendation to void a contract or reject a proposal or bid based on any violation of the Code or the existence of a conflict of interest as
provided in subsections (b) and (d) of Section 50-35.

The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60%
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure. If a bidder is a privately
held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that Federal 10K
companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%. The disclosure
shall include the names, addresses, and dollar or proportionate share of ownership of each individual making the disclosure, their instrument of
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each
individual making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form.

The current annual salary of the Governor is $177,412.00.

In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship.

2. Disclosure Forms. Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share
requirements. A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements. In addition, a
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies
and a total ownership certification. The forms must be included with each bid.

C. Disclosure Form Instructions

Form A Instructions for Financial Information & Potential Conflicts of Interest

If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A. If a
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that
Federal 10K companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%. If
a bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure
form. To do this, the bidder should answer each of the following questions. A “YES” answer indicates Form A must be completed. If the answer to
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on Form A must be signed and dated by an individual that is
authorized to execute contracts for the bidding company. Note: These questions are for assistance only and are not required to be completed.

1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent
entity? YES ___ NO

2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater
than 60% of the annual salary of the Governor? YES NO

3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the bidding entity’s or parent entity’s
distributive income? YES __ NO __

4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income,
but which is less than 60% of the annual salary of the Governor? YES NO __

(Note: Only one set of forms needs to be completed per individual per bid even if a specific individual would require a yes answer to
more than one question.)

A “YES” answer to any of these questions requires the completion of Form A. The bidder must determine each individual in the bidding entity or
the bidding entity’s parent company that would cause the questions to be answered “Yes”. Each form must be signed and dated by an individual
that is authorized to execute contracts for your organization. The individual signing can be, but does not have to be, the individual for which the
form is being completed. The bidder is responsible for the accuracy of any information provided.

If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT of Form A must be signed and dated by an
individual that is authorized to execute contracts for your company.
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information

Disclosure Form B must be completed for each bid submitted by the bidding entity. Note: Checking the NOT APPLICABLE STATEMENT on Form
A does not allow the bidder to ignore Form B. Form B must be completed, checked, and dated or the bidder may be considered nonresponsive
and the bid will not be accepted.

The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other
ongoing procurement relationship with any other (non-IDOT) State of lllinois agency. If “No” is checked, the bidder only needs to complete the
check box on the bottom of Form B. If “Yes” is checked, the bidder must do one of the following:

Option I:  If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of lllinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. These items may be listed on Form B or on an
attached sheet(s). Do not include IDOT contracts. Contracts with cities, counties, villages, etc. are not considered State of lllinois agency contracts
and are not to be included. Contracts with other State of lllinois agencies such as the Department of Natural Resources or the Capital
Development Board must be included. Bidders who submit Affidavits of Availability are suggested to use Option II.

Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of lllinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. For any contracts that are not covered by the
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s). These might be such things as leases.
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ILLINOIS DEPARTMENT Form A

Financial Information &
OF TRANSPORTATION Potential Conflicts of Interest

Disclosure
Contractor Name
Legal Address
City, State, Zip
Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500). Vendors
desiring to enter into a contract with the State of lllinois must disclose the financial information and potential conflict of
interest information as specified in this Disclosure Form. This information shall become part of the publicly available
contract file. This Form A must be completed for bids in excess of $50,000, and for all open-ended contracts. A publicly
traded company may submit a 10K disclosure (or equivalent if applicable) in satisfaction of the requirements set
forth in Form A. See Disclosure Form Instructions.

The current annual salary of the Governor is $177,412.00.

DISCLOSURE OF FINANCIAL INFORMATION

1. Disclosure of Financial Information. The individual named below has an interest in the BIDDER (or its parent) in
terms of ownership or distributive income share in excess of 5%, or an interest which has a value of more than 60% of
the annual salary of the Governor. (Make copies of this form as necessary and attach a separate Disclosure
Form A for each individual meeting these requirements)

FOR INDIVIDUAL (type or print information)

NAME:

ADDRESS

Type of ownership/distributable income share:

stock sole proprietorship Partnership other: (explain on separate sheet):
% or $ value of ownership/distributable income share:

2. Disclosure of Potential Conflicts of Interest. Check “Yes” or “No” to indicate which, if any, of the following
potential conflict of interest relationships apply. If the answer to any question is “Yes”, please attach additional pages and
describe.

(a) State employment, currently or in the previous 3 years, including contractual employment of services.
Yes __ _No__
If your answer is yes, please answer each of the following questions.

1. Are you currently an officer or employee of either the Capitol Development Board or the lllinois State
Toll Highway Authority? Yes __ _No__

2. Areyou currently appointed to or employed by any agency of the State of lllinois? If you are
currently appointed to or employed by any agency of the State of lllinois, and your annual salary
exceeds 60% of the annual salary of the Governor provide the name the State
agency for which you are employed and your annual salary.
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3. |If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you entitled to receive
(i) more than 7 1/2% of the total distributable income of your firm, partnership, association or
corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor? Yes ___ No __

4. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you and your spouse
or minor children entitled to receive (i) more than 15% in aggregate of the total distributable income
of your firm, partnership, association or corporation, or (ii) an amount in excess of two times the
salary of the Governor? Yes__ _No__

(b) State employment of spouse, father, mother, son, or daughter, including contractual employment for services

in the previous 2 years.
Yes __No

If your answer is yes, please answer each of the following questions.

1. Is your spouse or any minor children currently an officer or employee of the Capitol Development
Board or the lllinois State Toll Highway Authority? Yes __ _No__

2. Is your spouse or any minor children currently appointed to or employed by any agency of the State
of lllinois? If your spouse or minor children is/are currently appointed to or employed by any
agency of the State of lllinois, and his/her annual salary exceeds 60% of the
annual salary of the Governor, provide the name of the spouse and/or minor children, the name
of the State agency for which he/she is employed and his/her annual salary.

3. If your spouse or any minor children is/are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,
are you entitled to receive (i) more than 71/2% of the total distributable income of your
firm, partnership, association or corporation, or (ii) an amount in excess 100% of the
annual salary of the Governor? Yes __No__

4. If your spouse or any minor children are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, are you
and your spouse or any minor children entitled to receive (i) more than 15% in the
aggregate of the total distributable income from your firm, partnership, association or corporation, or
(ii) an amount in excess of two times the salary of the Governor?

Yes ___No

(c) Elective status; the holding of elective office of the State of lllinois, the government of the United States, any
unit of local government authorized by the Constitution of the State of lllinois or the statutes of the State of
lllinois currently or in the previous 3 years. Yes_ _No__

(d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No__

(e) Appointive office; the holding of any appointive government office of the State of lllinois, the United State of
America, or any unit of local government authorized by the Constitution of the State of lllinois or the statues
of the State of lllinois, which office entitles the holder to compensation in excess of the expenses incurred in
the discharge of that office currently or in the previous 3 years. Yes __ _No__

(f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ _No__

(9) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government.
Yes __ _No__

-15-
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(h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ _No__

(i) Compensated employment, currently or in the previous 3 years, by any registered election or reelection
committee registered with the Secretary of State or any county clerk of the State of lllinois, or any political
action committee registered with either the Secretary of State or the Federal Board of Elections.

Yes_ No__

(j) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the
last 2 years by any registered election or re-election committee registered with the Secretary of State or any
county clerk of the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections.

Yes __ No

3. Communication Disclosure.

Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or
employee concerning the bid or offer. This disclosure is a continuing obligation and must be promptly

supplemented for accuracy throughout the process and throughout the term of the contract. If no person is
identified, enter “None” on the line below:

Name and address of person(s):

-16-
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4. Debarment Disclosure. For each of the persons identified under Sections 2 and 3 of this form, disclose whether
any of the following has occurred within the previous 10 years: debarment from contracting with any governmental
entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative findings; and
criminal felony convictions. This disclosure is a continuing obligation and must be promptly supplemented for
accuracy throughout the procurement process and term of the contract. If no person is identified, enter “None” on the
line below:

Name of person(s):

Nature of disclosure:

APPLICABLE STATEMENT

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page. Under
penalty of perjury, | certify the contents of this disclosure to be true and accurate to the best of my
knowledge.

Completed by: [ ]

Signature of Individual or Authorized Representative Date

NOT APPLICABLE STATEMENT

Under penalty of perjury, | have determined that no individuals associated with this organization meet
the criteria that would require the completion of this Form A.

This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page.

[l

Signature of Authorized Representative Date

The bidder has a continuing obligation to supplement these disclosures under Sec. 50-35 of the Code.
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ILLINOIS DEPARTMENT Othenggl?trlzlcts &
OF TRANSPORTATION Financial Related Information
Disclosure

Contractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500).
This information shall become part of the publicly available contract file. This Form B must be completed for all bids.

DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION

1. Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it
has any pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with
any other State of lllinois agency: Yes__ _No__

If “No” is checked, the bidder only needs to complete the signature box on this page.

2. If “Yes” is checked. Identify each such relationship by showing State of lllinois agency name and other descriptive
information such as bid or project number (attach additional pages as necessary). SEE DISCLOSURE FORM
INSTRUCTIONS:

THE FOLLOWING STATEMENT MUST BE CHECKED

Signature of Authorized Representative Date

OWNERSHIP CERTIFICATION

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total
100% of ownership.

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding
entity’s or parent entity’s distributive income or holding less than a 5% ownership interest.

[] Yes [] No [ N/A (Form A disclosure(s) established 100% ownership)

-18-
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SPECIAL NOTICE TO CONTRACTORS

The following requirements of the lllinois Department of Human Rights Act are applicable to bidders on all construction
contracts advertised by the lllinois Department of Transportation:

(@)

CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION

All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's
Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee
utilization in all job classifications on the contract project.

The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained
therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or
women in any job classification in accordance with the Equal Employment Opportunity Clause and Title 44, lllinois
Administrative Code, Section 750.120. |If it is determined that the contract awardee's projections reflect an
underutilization of minority persons and/or women in any job classification, it shall be advised in writing of the manner
in which it is underutilizing and such awardee shall be considered to be in breach of the contract unless, prior to
commencement of work on the contract project, it submits revised satisfactory projections or an acceptable written
affirmative action plan to correct such underutilization including a specific timetable geared to the completion stages of
the contract.

The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's
Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence
related thereto. The Department of Human Rights may review and revise any action taken by the Department of
Transportation with respect to these requirements.

-19-
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PART I. IDENTIFICATION
Dept. of Human Rights #

RETURN WITH BID

Contract No. 90876

DEWITT County

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Project ACNHPP-0074(317)

Route FAI 74

District 5 Construction Funds

Duration of Project:

Name of Bidder:

PART Il. WORKFORCE PROJECTION

A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in
which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce

projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract:
TABLE A

TABLE B

TOTAL Workforce Projection for Contract

MINORITY EMPLOYEES

TRAINEES

CURRENT EMPLOYEES

TO BE ASSIGNED
TO CONTRACT

TOTAL
EMPLOYEES BLACK

JOB
CATEGORIES

HISPANIC

*OTHER APPREN- [ ON THE JOB
MINOR. TICES TRAINEES

TOTAL
EMPLOYEES

MINORITY
EMPLOYEES

M F M F

M F

M F M F M F M

F M

F

OFFICIALS
(MANAGERS)

SUPERVISORS

FOREMEN

CLERICAL

EQUIPMENT
OPERATORS

MECHANICS

TRUCK DRIVERS

IRONWORKERS

CARPENTERS

CEMENT MASONS

ELECTRICIANS

PIPEFITTERS,
PLUMBERS

PAINTERS

LABORERS,
SEMI-SKILLED

LABORERS,
UNSKILLED

TOTAL

TABLE C

TOTAL Training Projection for C

ontract

EMPLOYEES TOTAL
IN EMPLOYEES BLACK

HISPANIC

*OTHER
MINOR.

TRAINING M F M F

M F

M F

APPRENTICES

ON THE JOB
TRAINEES

*Other minorities are defined as Asians (A) or Native Americans (N).

FOR DEPARTMENT USE ONLY

Please specify race of each employee shown in Other Minorities column.

Note: See instructions on page 2

-20-
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RETURN WITH BID Contract No. 90876

DEWITT County

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Project ACNHPP-0074(317)

Route FAI 74

District 5 Construction Funds

PART Il. WORKFORCE PROJECTION - continued

B.

Included in “Total Employees” under Table A is the total number of new hires that would be employed in the
event the undersigned bidder is awarded this contract.

The undersigned bidder projects that: (number) new hires would be
recruited from the area in which the contract project is located; and/or (number)
new hires would be recruited from the area in which the bidder’s principal

office or base of operation is located.

Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the
undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors.

The undersigned bidder estimates that (number) persons will
be directly employed by the prime contractor and that (number) persons will be
employed by subcontractors.

PART Ill. AFFIRMATIVE ACTION PLAN

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee

Company Telephone Number

utilization projection included under PART Il is determined to be an underutilization of minority persons or women
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee
utilization are corrected. Such Affirmative Action Plan will be subject to approval by the contracting agency and
the lllinois Department of Human Rights.

The undersigned bidder understands and agrees that the minority and female employee utilization projection
submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed
to be part of the contract specifications.

Address

NOTICE REGARDING SIGNATURE

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form. The following signature block needs
to be completed only if revisions are required.

Signature: [] Title: Date:
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel.
Table A - Include both the number of employees that would be hired to perform the contract work and the total number currently employed

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees. The “Total Employees” column
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work.

Table B - Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees

currently employed.

Table C - Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A.

BC-1256 (Rev. 12/11/07)
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ADDITIONAL FEDERAL REQUIREMENTS

In addition to the Required Contract Provisions for Federal-Aid Construction Contracts (FHWA 1273), all
bidders make the following certifications.

A.

By the execution of this proposal, the signing bidder certifies that the bidding entity has not, either
directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any
action, in restraint of free competitive bidding in connection with the submitted bid. This statement
made by the undersigned bidder is true and correct under penalty of perjury under the laws of the
United States.

CERTIFICATION, EQUAL EMPLOYMENT OPPORTUNITY:

1. Have you participated in any previous contracts or subcontracts subject to the equal
opportunity clause. YES NO
2. If answer to #1 is yes, have you filed with the Joint Reporting Committee, the Director of

OFCC, any Federal agency, or the former President’s Committee on Equal Employment
Opportunity, all reports due under the applicable filing requirements of those organizations?
YES NO

-20.



RETURN WITH BID Contract No. 90876
DEWITT County
Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Project ACNHPP-0074(317)
Route FAI 74
District 5 Construction Funds

PROPOSAL SIGNATURE SHEET

The undersigned bidder hereby makes and submits this bid on the subject Proposal, thereby assuring the Department that all requirements of
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid.

Firm Name

(IF AN INDIVIDUAL) Signature of Owner

Business Address

Firm Name

By

(IF A CO-PARTNERSHIP) Business Address

Name and Address of All Members of the Firm:

Corporate Name

By
Signature of Authorized Representative
(IF A CORPORATION)
Typed or printed name and title of Authorized Representative
Attest
Signature
(IF A JOINT VENTURE, USE THIS SECTION
FOR THE MANAGING PARTY AND THE Business Address
SECOND PARTY SHOULD SIGN BELOW)
Corporate Name
By
(IF A JOINT VENTURE) Signature of Authorized Representative
Typed or printed name and title of Authorized Representative
Attest

Signature

Business Address

If more than two parties are in the joint venture, please attach an additional signature sheet.

_23.
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llinois Department
of Transportation

Division of Highways
Annual Proposal Bid Bond

This Annual Proposal Bid Bond shall become effective at 12:01 AM (CDST) on and shall be valid until 11:59 PM (CDST).

KNOW ALL PERSONS BY THESE PRESENTS, That We

as PRINCIPAL, and

as SURETY, and held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid
price, or for the amount specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids,
whichever is the lesser sum, well and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves,
our heirs, executors, administrators, successors and assigns.

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that whereas, the PRINCIPAL may submit bid proposal(s) to
the STATE OF ILLINOIS, acting through the Department of Transportation, for various improvements published in the
Transportation Bulletin during the effective term indicated above.

NOW, THEREFORE, if the Department shall accept the bid proposal(s) of the PRINCIPAL; and if the PRINCIPAL shall, within
the time and as specified in the bidding and contract documents; and if, after award by the Department, the PRINCIPAL shall enter
into a contract in accordance with the terms of the bidding and contract documents including evidence of the required insurance
coverages and providing such bond as specified with good and sufficient surety for the faithful performance of such contract and for
the prompt payment of labor and material furnished in the prosecution thereof; or if, in the event of the failure of the PRINCIPAL to
enter into such contract and to give the specified bond, the PRINCIPAL pays to the Department the difference not to exceed the
penalty hereof between the amount specified in the bid proposal and such larger amount for which the Department may contract
with another party to perform the work covered by said bid proposal, then this obligation shall be null and void, otherwise, it shall
remain in full force and effect.

IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the
preceding paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If
Surety does not make full payment within such period of time, the Department may bring an action to collect the amount owed.
Surety is liable to the Department for all its expenses, including attorney’s fees, incurred in any litigation in which it prevails either in
whole or in part.

In TESTIMONY WHEREOF, the said PRINCIPAL has
caused this instrument to be signed by its officer
day of A.D.,

In TESTIMONY WHEREOF, the said SURETY has caused this
instrument to be signed by its officer
day of A.D.,

(Company Name)

By

(Signature and Title)
Notary for PRINCIPAL

STATE OF
COUNTY OF
Signed and attested before me on (date)
by
(Name of Notary Public)
(Seal)

(Signature of Notary Public)

(Date Commission Expires)

Page 1 of 2

(Company Name)

By

(Signature of Attorney-in-Fact)
Notary for SURETY

STATE OF

COUNTY OF

Signed and attested before me on (date)

by

(Name of Notary Public)

(Seal)

(Signature of Notary Public)

(Date Commission Expires)

BDE 356A (Rev. 1/21/14)



In lieu of completing the above section of the Annual Proposal Bid Bond form, the Principal may file an Electronic Bid Bond. By
signing the proposal(s) the Principal is ensuring the identified electronic bid bond has been executed and the Principal and Surety
are firmly bound unto the State of lllinois under the conditions of the bid bond as shown above.

Electronic Bid Bond ID # Company/Bidder Name Signature and Title

This bond may be terminated, at Surety’s request, upon giving not less than thirty (30) days prior written notice of the
cancellation/termination of the bond. Said written notice shall be issued to the lllinois Department of Transportation, Chief Contracts
Official, 2300 South Dirksen Parkway, Springfield, lllinois, 62764, and shall be served in person, by receipted courier delivery or
certified or registered mail, return receipt requested. Said notice period shall commence on the first calendar day following the
Department’s receipt of written cancellation/termination notice. Surety shall remain firmly bound to all obligations herein for
proposals submitted prior to the cancellation/termination. Surety shall be released and discharged from any obligation(s) for
proposals submitted for any letting or date after the effective date of cancellation/termination.

Page 2 of 2 BDE 356A (Rev. 1/21/14)
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llinois Department Division of Highways
of Transportation Proposal Bid Bond

ltem No.

Letting Date

KNOW ALL PERSONS BY THESE PRESENTS, That We

as PRINCIPAL, and

as SURETY, and held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for
the amount specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids, whichever is the lesser sum, well
and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors, administrators, successors
and assigns.

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that whereas, the PRINCIPAL has submitted a bid proposal to the STATE OF
ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin Item Number and Letting
Date indicated above.

NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time and as
specified in the bidding and contract documents; and if, after award by the Department, the PRINCIPAL shall enter into a contract in accordance
with the terms of the bidding and contract documents including evidence of the required insurance coverages and providing such bond as specified
with good and sufficient surety for the faithful performance of such contract and for the prompt payment of labor and material furnished in the
prosecution thereof; or if, in the event of the failure of the PRINCIPAL to enter into such contract and to give the specified bond, the PRINCIPAL
pays to the Department the difference not to exceed the penalty hereof between the amount specified in the bid proposal and such larger amount for
which the Department may contract with another party to perform the work covered by said bid proposal, then this obligation shall be null and void,
otherwise, it shall remain in full force and effect.

IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding paragraph,
then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If Surety does not make full payment
within such period of time, the Department may bring an action to collect the amount owed. Surety is liable to the Department for all its expenses,
including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part.

In TESTIMONY WHEREOF, the said PRINCIPAL has In TESTIMONY WHEREOF, the said SURETY has caused this
caused this instrument to be signed by its officer instrument to be signed by its officer
day of A.D., . day of A.D.,
(Company Name) (Company Name)
By By
(Signature and Title) (Signature of Attorney-in-Fact)
Notary for PRINCIPAL Notary for SURETY
STATE OF STATE OF
COUNTY OF COUNTY OF
Signed and attested before me on (date) Signed and attested before me on (date)
by by
(Name of Notary Public) (Name of Notary Public)
(Seal) (Seal)
(Signature of Notary Public) (Signature of Notary Public)
(Date Commission Expires) (Date Commission Expires)

In lieu of completing the above section of the Proposal Bid Bond form, the Principal may file an Electronic Bid Bond. By signing the
proposal the Principal is ensuring the identified electronic bid bond has been executed and the Principal and Surety are firmly
bound unto the State of lllinois under the conditions of the bid bond as shown above.

Electronic Bid Bond ID # Company/Bidder Name Signature and Title

BDE 356B (Rev. 1/21/14)



llinois Department
of Transportation DBE Utilization Plan

(1) Policy

It is public policy that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision shall have the maximum
opportunity to participate in the performance of contracts financed in whole or in part with Federal or State funds. Consequently the
requirements of 49 CFR Part 26 apply to this contract.

(2) Obligation

The contractor agrees to ensure that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision have the maximum
opportunity to participate in the performance of contracts or subcontracts financed in whole or in part with Federal or State funds. The
contractor shall take all necessary and reasonable steps in accordance with 49 CFR Part 26 and the Special Provision to ensure that said
businesses have the maximum opportunity to compete for and perform under this contract. The contractor shall not discriminate on the
basis of race, color, national origin or sex in the award and performance of contracts.

(3) Project and Bid Identification

Complete the following information concerning the project and bid:

Route Total Bid
Section Contract DBE Goal
(Percent) (Dollar Amount)
Project
County

Letting Date

Contract No.

Letting ltem No.

(4) Assurance

I, acting in my capacity as an officer of the undersigned bidder (or bidders if a joint venture), hereby assure the Department that on this
project my company : (check one)

|:| Meets or exceeds contract award goals and has provided documented participation as follows:
Disadvantaged Business Participation percent

Attached are the signed participation statements, forms SBE 2025, required by the Special Provision evidencing availability and
use of each business participating in this plan and assuring that each business will perform a commercially useful function in the
work of the contract.

|:| Failed to meet contract award goals and has included good faith effort documentation to meet the goals and that my company has
provided participation as follows:

Disadvantaged Business Participation percent

The contract goals should be accordingly modified or waived. Attached is all information required by the Special Provision in
support of this request including good faith effort. Also attached are the signed participation statements, forms SBE 2025,
required by the Special Provision evidencing availability and use of each business participating in this plan and assuring that each
business will perform a commercially useful function in the work of the contract.

Company The “as read” Low Bidder is required to comply with the Special Provision.
By Submit only one utilization plan for each project. The utilization plan shall be
submitted in accordance with the special provision.
Title Bureau of Small Business Enterprises Local Let Projects
2300 South Dirksen Parkway Submit forms to the
Springfield, lllinois 62764 Local Agency
Date

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the purpose as outlined under State and Federal law. Disclosure of this information is
REQUIRED. Failure to provide any information will result in the contract not being awarded. This form has been approved by the State Forms Manager Center.

SBE 2026 (Rev. 11/23/09)



lllinois Department

of Transportation DBE Participation Statement
Subcontractor Registration Number Letting
Participation Statement Item No.
(1) Instructions Contract No.

This form must be completed for each disadvantaged business participating in the Utilization Plan. This form shall be submitted in
accordance with the special provision and will be attached to the Utilization Plan form. If additional space is needed complete an
additional form for the firm. Trucking participation items; description must list what is anticipated towards goal credit.

(2) Work:
Please indicate: JV Manufacturer Supplier (60%) Subcontractor Trucking
Pay Iltem
No. Description (Anticipated items for trucking)* Quantity Unit Price Total

Total

(3) Partial Payment ltems (For any of the above items which are partial pay items)
Description must be sufficient to determine a Commercially Useful Function, specifically describe the work and subcontract dollar amount:
*Applies to trucking only

(4) Commitment
When a DBE is to be a second-tier subcontractor, or if the first-tier DBE subcontractor is going to be subcontracting a portion of its
subcontract, it must be clearly indicated on the DBE Participation Statement, and the details of the transaction fully explained.

In the event a DBE subcontractor second-tiers a portion of its subcontract to one or more subcontractors during the work of a
contract, the prime must submit a DBE Participation Statement, with the details of the transaction(s) fully explained.

The undersigned certify that the information included herein is true and correct, and that the DBE firm listed below has agreed to
perform a commercially useful function in the work of the contract item(s) listed above and to execute a contract with the prime
contractor or 1* Tier subcontractor. The undersigned further understand that no changes to this statement may be made without
prior approval from the Department’s Bureau of Small Business Enterprises and that complete and accurate information regarding
actual work performed on this project and the payment therefore must be provided to the Department.

Signature for Contractor __ 1% Tier __ 2™ Tier Signature for DBE Firm __ 1% Tier __ 2™ Tier
Date Date
Contact Person Contact Person
Title Title
Firm Name Firm Name
Address Address
City/State/Zip City/State/Zip
Phone Phone
Email Address Email Address

E

WC

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the statutory purpose as outlined under the state and

federal law. Disclosure of this information is REQUIRED. Failure to provide any information will result in the contract not being awarded. This form has been
approved by the State Forms Management Center.

SBE 2025 (Rev. 03/23/15)



PROPOSAL ENVELOPE

llinois Department
of Transportation

PROPOSALS

for construction work advertised for bids by the
lllinois Department of Transportation

ltem No. ltem No. ltem No.

Submitted By:

Name:
Address:

Phone No.

Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the
submittal of bids. If proposals are mailed, they should be enclosed in a second or outer envelope addressed
to:

Engineer of Design and Environment - Room 326
lllinois Department of Transportation

2300 South Dirksen Parkway

Springfield, lllinois 62764

NOTICE

Individual bids, including Bid Bond and/or supplemental information
if required, should be securely stapled.



CONTRACTOR OFFICE COPY OF
CONTRACT SPECIFICATIONS

NOTICE

None of the following material needs to be returned with the bid package unless the
special provisions require documentation and/or other information to be submitted.

Contract No. 90876

DEWITT County

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Project ACNHPP-0074(317)

Route FAI 74

District 5 Construction Funds

@ llinois Department of Transportation



SUBCONTRACTOR DOCUMENTATION

Public Acts 96-0795, 96-0920, and 97-0895 enacted substantial changes to the
provisions of the Code (30 ILCS 500). Among the changes are provisions affecting
subcontractors. The Contractor awarded this contract will be required as a material
condition of the contract to implement and enforce the contract requirements
applicable to subcontractors that entered into a contractual agreement with a total
value of $50,000 or more with a person or entity who has a contract subject to the
Code and approved in accordance with article 108.01 of the Standard Specifications
for Road and Bridge Construction.

If the Contractor seeks approval of subcontractors to perform a portion of the work, and
approval is granted by the Department, the Contractor shall provide a copy of the
subcontract to the lllinois Department of Transportation’s CPO upon request within 15
calendar days after execution of the subcontract.

Financial disclosures required pursuant to Sec. 50-35 of the Code must be submitted
for all applicable subcontractors. The subcontract shall contain the certifications
required to be made by subcontractors pursuant to Article 50 of the Code. This Notice
to Bidders includes a document incorporating all required subcontractor certifications
and disclosures for use by the Contractor in compliance with this mandate. The
document is entitled State Required Ethical Standards Governing Subcontractors.
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STATE ETHICAL STANDARDS
GOVERNING SUBCONTRACTORS

Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public moneys
in procuring goods, services, and contracts for the State of lllinois and to act in a manner that maintains the integrity and public trust of State
government. In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to
protect, safeguard, and maintain the procurement process of the State of lllinois.

The certifications hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed should the
Department approve the subcontractor. The CPO may terminate or void the contract approval if it is later determined that the bidder or
subcontractor rendered a false or erroneous certification. If a false certification is made by a subcontractor the contractor’s submitted bid and the
executed contract may not be declared void unless the contractor refuses to terminate the subcontract upon the State’s request after a finding that
the subcontractor’s certification was false.

Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every subcontractor with a multi-year
subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the responsible CPO whether it
continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award. If a contractor or subcontractor is not able to
truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of the circumstances leading to
the change in certification status. A contractor or subcontractor that makes a false statement material to any given certification required under
Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the Whistleblower Reward and
Protection Act for submission of a false claim.

A. Bribery
Section 50-5. Bribery.
(a) Prohibition. No person or business shall be awarded a contract or subcontract under this Code who:

(1) has been convicted under the laws of lllinois or any other state of bribery or attempting to bribe an officer or employee of the State of
lllinois or any other state in that officer’'s or employee’s official capacity; or

(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct.

(b) Businesses. No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer
employed by the business and:

(1) the business has been finally adjudicated not guilty; or

(2) the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract to which
the subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or
performed by a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of
Section 5-4 of the Criminal Code of 2012.

(c) Conduct on behalf of business. For purposes of this Section, when an official, agent, or employee of a business committed the bribery or
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the
business shall be chargeable with the conduct.

(d) Certification. Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any
certifications required by this Section are false. A contractor who makes a false statement, material to the certification, commits a Class 3
felony.

The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50-5.

B. Felons
Section 50-10. Felons.

(a) Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or any State agency, or
enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no person
held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement with the
business.

(b) Certification. Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall
contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from
being awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any of the
certifications required by this Section are false.
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C. Debt Delinquency
Section 50-11 and 50-12. Debt Delinquency.

The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract or
subcontract under the Code. Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into a
subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by the Debt
Collection Board. Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a subcontract, if it, or any
affiliate, has failed to collect and remit lllinois Use Tax on all sales of tangible personal property into the State of lllinois in accordance with the
provisions of the lllinois Use Tax Act. The bidder or contractor or subcontractor, respectively, further acknowledges that the CPO may declare
the related contract void if this certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent
in the payment of any debt to the State during the term of the contract.

D. Prohibited Bidders, Contractors and Subcontractors

Section 50-10.5 and 50-60(c). Prohibited bidders, contractors and subcontractors.

The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, partner or
other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or
Class 2 felony under the lllinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years from the date of conviction.
Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall contain a
certification by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from being
awarded a contract or subcontract under this Section and acknowledges that the CPO shall declare the related contract void if any of the
certifications completed pursuant to this Section are false.

E. Section 42 of the Environmental Protection Act

The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-14 that the bidder, contractor, or
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the bidding on or
entering into contracts with the State of lllinois or a State agency, or entering into any subcontract, that is subject to the Code by a person or
business found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of the Environmental
Protection Act for a period of five years from the date of the order. The bidder or contractor or subcontractor, respectively, acknowledges that
the CPO may declare the contract void if this certification is false.

The undersigned, on behalf of the subcontracting company, has read and
understands the above certifications and makes the certifications as required by law.

Name of Subcontracting Company

Authorized Officer Date
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SUBCONTRACTOR DISCLOSURES

|. DISCLOSURES

A. The disclosures hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed. The subcontractor
further certifies that the Department has received the disclosure forms for each subcontract.

The CPO may void the bid, contract, or subcontract, respectively, if it is later determined that the bidder or subcontractor rendered a false or
erroneous disclosure. A contractor or subcontractor may be suspended or debarred for violations of the Code. Furthermore, the CPO may void the
contract.

B. Financial Interests and Conflicts of Interest

1. Section 50-35 of the Code provides that all subcontracts with a total value of $50,000 or more, from subcontractors identified in Section 20-120
of the Code, shall be accompanied by disclosure of the financial interests of the subcontractor. This disclosed information for the subcontractor, will
be maintained as public information subject to release by request pursuant to the Freedom of Information Act, filed with the Procurement Policy
Board, and shall be incorporated as a material term of the Prime Contractor’s contract. Furthermore, pursuant to this Section, the Procurement
Policy Board may recommend to allow or void a contract or subcontract based on a potential conflict of interest.

The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60%
of the annual salary of the Governor, of the subcontracting entity or its parent entity, whichever is less, unless the subcontractor is a publicly traded
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure. If a subcontractor is a
privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the information that Federal 10K
companies are required to report, and list the names of any individual or entity holding any ownership share that is in excess of 5%. The disclosure
shall include the names, addresses, and dollar or proportionate share of ownership of each individual making the disclosure, their instrument of
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each
individual making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form.

The current annual salary of the Governor is $177,412.00.

In addition, all disclosures shall indicate any other current or pending contracts, subcontracts, proposals, leases, or other ongoing procurement
relationships the subcontracting entity has with any other unit of state government and shall clearly identify the unit and the contract, subcontract,
proposal, lease, or other relationship.

2. Disclosure Forms. Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share
requirements. A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements. In addition, a
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies
and a total ownership certification. The forms must be included with each bid.

C. Disclosure Form Instructions

Form A Instructions for Financial Information & Potential Conflicts of Interest

If the subcontractor is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form
A. If a subcontractor is a privately held entity that is exempt from Federal 10K reporting, but has more than 100 shareholders, it may submit the
information that Federal 10K companies are required to report, and list the names of any individual or entity holding any ownership share that is in
excess of 5%. If a subcontractor is not subject to Federal 10K reporting, the subcontractor must determine if any individuals are required by law to
complete a financial disclosure form. To do this, the subcontractor should answer each of the following questions. A “YES” answer indicates Form
A must be completed. If the answer to each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of
Form A must be signed and dated by an individual that is authorized to execute contracts for the subcontracting company. Note: These questions
are for assistance only and are not required to be completed.

1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent
entity? YES ___ NO

2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater
than 60% of the annual salary of the Governor? YES NO

3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the subcontracting entity’s or parent
entity’s distributive income? YES __ NO __

(Note: Distributive income is, for these purposes, any type of distribution of profits. An annual salary is not distributive
income.)

4. Does anyone in your organization receive greater than 5% of the subcontracting entity’s or parent entity’s total distributive income,
but which is less than 60% of the annual salary of the Governor? YES NO __

(Note: Only one set of forms needs to be completed per individual per subcontract even if a specific individual would require a yes
answer to more than one question.)

A “YES” answer to any of these questions requires the completion of Form A. The subcontractor must determine each individual in the
subcontracting entity or the subcontracting entity’s parent company that would cause the questions to be answered “Yes”. Each form must be
signed and dated by an individual that is authorized to execute contracts for your organization. The individual signing can be, but does not have to
be, the individual for which the form is being completed. The subcontractor is responsible for the accuracy of any information provided.

If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by
an individual that is authorized to execute contracts for your company.

-a-
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information

Disclosure Form B must be completed for each subcontract submitted by the subcontracting entity. Note: Checking the NOT APPLICABLE

STATEMENT on Form A does not allow the subcontractor to ignore Form B. Form B must be completed, checked, and dated or the subcontract
will not be approved.

The Subcontractor shall identify, by checking Yes or No on Form B, whether it has any pending contracts, subcontracts, leases, bids, proposals, or
other ongoing procurement relationship with any other (non-IDOT) State of lllinois agency. If “No” is checked, the subcontractor only needs to
complete the check box on the bottom of Form B. If “Yes” is checked, the subcontractor must list all non-IDOT State of lllinois agency pending
contracts, subcontracts, leases, bids, proposals, and other ongoing procurement relationships. These items may be listed on Form B or on an
attached sheet(s). Contracts with cities, counties, villages, etc. are not considered State of lllinois agency contracts and are not to be included.

Contracts or subcontracts with other State of lllinois agencies such as the Department of Natural Resources or the Capital Development Board
must be included.
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ILLINOIS DEPARTMENT Form A

Subcontractor: Financial
OF TRANSPORTATION Information & Potential Conflicts

of Interest Disclosure

Subcontractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500).
Subcontractors desiring to enter into a subcontract of a State of lllinois contract must disclose the financial
information and potential conflict of interest information as specified in this Disclosure Form. This information
shall become part of the publicly available contract file. This Form A must be completed for subcontracts with a
total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-
ended contracts. A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in
satisfaction of the requirements set forth in Form A. See Disclosure Form Instructions.

The current annual salary of the Governor is $177,412.00.

DISCLOSURE OF FINANCIAL INFORMATION

1. Disclosure of Financial Information. The individual named below has an interest in the SUBCONTRACTOR (or
its parent) in terms of ownership or distributive income share in excess of 5%, or an interest which has a value of
more than 60% of the annual salary of the Governor. (Make copies of this form as necessary and attach a
separate Disclosure Form A for each individual meeting these requirements)

FOR INDIVIDUAL (type or print information)

NAME:

ADDRESS

Type of ownership/distributable income share:

stock sole proprietorship Partnership other: (explain on separate sheet):
% or $ value of ownership/distributable income share:

2. Disclosure of Potential Conflicts of Interest. Check “Yes” or “No” to indicate which, if any, of the following
potential conflict of interest relationships apply. If the answer to any question is “Yes”, please attach additional
pages and describe.

(a) State employment, currently or in the previous 3 years, including contractual employment of services.
Yes __ _No___
If your answer is yes, please answer each of the following questions.

1. Are you currently an officer or employee of either the Capitol Development Board or the lllinois State
Toll Highway Authority? Yes __ _No__

2. Are you currently appointed to or employed by any agency of the State of lllinois? If you are
currently appointed to or employed by any agency of the State of lllinois, and your annual salary
exceeds 60% of the annual salary of the Governor, provide the name the State
agency for which you are employed and your annual salary.

-C-
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3. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you entitled to receive
(i) more than 7 1/2% of the total distributable income of your firm, partnership, association or

corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor?
Yes __ _No__

4. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you and your spouse
or minor children entitled to receive (i) more than 15 % in the aggregate of the total distributable
income of your firm, partnership, association or corporation, or (ii) an amount in excess of two times
the salary of the Governor? Yes _ No__

(b) State employment of spouse, father, mother, son, or daughter, including contractual employment services

in the previous 2 years.
Yes __No

If your answer is yes, please answer each of the following questions.

1. Is your spouse or any minor children currently an officer or employee of the Capitol Development
Board or the lllinois State Toll Highway Authority? Yes __ _No__

2. Is your spouse or any minor children currently appointed to or employed by any agency of the State
of lllinois? If your spouse or minor children is/are currently appointed to or employed by any
agency of the State of lllinois, and his/her annual salary exceeds 60% of the

annual salary of the Governor, provide the name of your spouse and/or minor children, the name
of the State agency for which he/she is employed and his/her annual salary.

3. If your spouse or any minor children is/are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,
are you entitled to receive (i) more than 71/2% of the total distributable income of your
firm, partnership, association or corporation, or (ii) an amount in excess of of 100% of the

annual salary of the Governor? Yes No

4. If your spouse or any minor children are currently appointed to or employed by any agency of the
State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,
are you and your spouse or minor children entitled to receive (i) more than 15 % in the
aggregate of the total distributable income of your firm, partnership, association or corporation, or

(ii) an amount in excess of two times the salary of the Governor?
Yes ___No

(c) Elective status; the holding of elective office of the State of lllinois, the government of the United States, any
unit of local government authorized by the Constitution of the State of lllinois or the statutes of the State of
lllinois currently or in the previous 3 years. Yes_ No__

(d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ _No__

(e) Appointive office; the holding of any appointive government office of the State of lllinois, the United States of
America, or any unit of local government authorized by the Constitution of the State of lllinois or the statutes
of the State of lllinois, which office entitles the holder to compensation in excess of the expenses incurred in
the discharge of that office currently or in the previous 3 years. Yes __ _No__

(f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ _No__

(9) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government.
Yes __ _No__
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(h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,
son, or daughter. Yes_ _No__

(i) Compensated employment, currently or in the previous 3 years, by any registered election or reelection
committee registered with the Secretary of State or any county clerk of the State of lllinois, or any political
action committee registered with either the Secretary of State or the Federal Board of Elections.

Yes __ _No__

(j) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the
last 2 years by any registered election or re-election committee registered with the Secretary of State or any
county clerk of the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections.

Yes __ No

3 Communication Disclosure.

Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or
employee concerning the bid or offer. This disclosure is a continuing obligation and must be promptly
supplemented for accuracy throughout the process and throughout the term of the contract. If no person is
identified, enter “None” on the line below:

Name and address of person(s):

-e-
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4. Debarment Disclosure. For each of the persons identified under Sections 2 and 3 of this form, disclose
whether any of the following has occurred within the previous 10 years: debarment from contracting with any
governmental entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative
findings; and criminal felony convictions. This disclosure is a continuing obligation and must be promptly
supplemented for accuracy throughout the procurement process and term of the contract. If no person is
identified, enter “None” on the line below:

Name of person(s):

Nature of disclosure:

APPLICABLE STATEMENT

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page. Under
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my
knowledge.

Completed by: []

Signature of Individual or Authorized Officer Date

NOT APPLICABLE STATEMENT

Under penalty of perjury, | have determined that no individuals associated with this organization meet
the criteria that would require the completion of this Form A.

This Disclosure Form A is submitted on behalf of the SUBCONTRACTOR listed on the previous page.

[l

Signature of Authorized Officer Date

-
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ILLINOIS DEPARTMENT Subcontractolrz'orgt'hzr Contracts &
OF TRANSPORTATION Financial Related Information
Disclosure

Subcontractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by Section 50-35 of the Code (30 ILCS 500). This
information shall become part of the publicly available contract file. This Form B must be completed for subcontracts with
a total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-ended
contracts.

DISCLOSURE OF OTHER CONTRACTS, SUBCONTRACTS, AND PROCUREMENT RELATED INFORMATION

1. Identifying Other Contracts & Procurement Related Information. The SUBCONTRACTOR shall identify whether it has
any pending contracts, subcontracts, including leases, bids, proposals, or other ongoing procurement relationship with
any other State of lllinois agency: Yes _ No__

If “No” is checked, the subcontractor only needs to complete the signature box on this page.

2. If “Yes” is checked. Identify each such relationship by showing State of lllinois agency name and other descriptive
information such as bid or project number (attach additional pages as necessary). SEE DISCLOSURE FORM
INSTRUCTIONS:

THE FOLLOWING STATEMENT MUST BE CHECKED

Signature of Authorized Officer Date

OWNERSHIP CERTIFICATION

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total 100%
of ownership

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding entity’s or
parent entity’s distributive income or holding less than a 5% ownership interest.

[] Yes [] No [ N/A (Form A disclosure(s) established 100% ownership)



1.

lllinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Sealed proposals for the improvement described herein will be
received by the Department of Transportation. Electronic bids are to be submitted to the electronic bidding
system (iCX-Integrated Contractors Exchange). Paper-based bids are to be submitted to the Chief
Procurement Officer for the Department of Transportation in care of the Chief Contracts Official at the
Harry R. Hanley Building, 2300 South Dirksen Parkway, in Springfield, lllinois until 10:00 a.mJanuary 15,
2016. All bids will be gathered, sorted, publicly opened and read in the auditorium at the Department of
Transportation’s Harry R. Hanley Building shortly after 10:00 a.m.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 90876

DEWITT County

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Project ACNHPP-0074(317)

Route FAI 74

District 5 Construction Funds

This project consists of thin concrete overlays to 10 mainline I-74 structures around Farmer City.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and
submission of the proposal, the bidder makes the certification contained therein. A false or fraudulent
certification shall, in addition to all other remedies provided by law, be a breach of contract and may
result in termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the
Department in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.
The Department reserves the right to determine responsibility at the time of award, to reject any or all
proposals, to readvertise the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Randall S. Blankenhorn,
Secretary
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the “Standard Specifications for Road and Bridge
Construction, Adopted January 1, 2012”, the latest edition of the “Manual on Uniform Traffic
Control Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in
effect on the date of invitation for bids, and the “Supplemental Specifications and Recurring
Special Provisions” indicated on the Check Sheet included herein, which apply to and govern
the construction of FAlI Route 74 (I-74), Project ACNHPP-0074(317), Section 20-1(HVB,HB-
1,VB-1,B,B-1)l, Dewitt County, Contract No. 90876, and in case of conflict with any part, or
parts, of said Specifications, the said Special Provisions shall take precedence and shall
govern.

INTENT OF PROJECT

The intent of this project is to perform Bridge Deck Repairs and other repairs to S.N. 020-0026
and S.N. 020-0027 carrying I-74 over US 150 and CNRL Railroad northwest of Farmer City; to
S.N. 020-0028 & S.N. 020-0029 carrying I-74 over FAS 2495 (CH 22) north of Farmer City; to
S.N. 020-0030 & S.N. 020-0031 carrying I-74 over the IC Railroad north of Farmer City; to S.N.
020-0032 & S.N. 020-0033 carrying I-74 over the Tributary to Salt Creek north of Farmer City;
and to S.N. 020-0036 and S.N. 020-0037 carrying |-74 over Salt Creek east of Farmer City, in
order to improve the ride and extend the service life of the existing bridge decks. Appropriate
measures are to be taken by the Contractor to preserve the surrounding environment and to
minimize disruptions to traffic.

DESCRIPTION OF PROJECT
The work in this section consists of the following items:

1. Removal of Existing Waterproofing Membrane System and H.M.A. Wearing Surface on
bridge decks and variable depth H.M.A. Surface Removal at the ends of the structures.

2. Deck Slab Repair (Full-Depth) to patch the existing decks and replace floor drains.

3. Deck Scarification, %4” followed by a 2 2" Bridge Latex Concrete Overlay to provide a
new concrete wearing surface.

4. Deck end, wingwall and hatch block removal and replacement to accommodate new

expansion joint strip seals.

Replacement of existing bearings with Elastomeric Bearings at structure abutments,

except for S.N. 020-0032 & S.N. 020-0033.

H.M.A. Leveling Binder and Surface Courses at the ends of the structures.

Structural Repair of Concrete to several substructure units.

Place Modified Urethane pavement markings.

Raised reflective pavement marker removal and replacement within the job limits.

O All other incidental items necessary to complete the work.

o

—“°.°°.\‘.®
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TRAFFIC CONTROL PLAN

Traffic control shall be in accordance with the applicable sections of the Standard Specifications
for Road and Bridge Construction, the applicable guidelines contained in the lllinois Manual on
Uniform Traffic Control Devices for Streets and Highways, these Special Provisions and any
special details and highway standards contained herein and in the plans.

Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications, the
following Highway Standards relating to Traffic Control, and the listed Supplemental
Specifications and Recurring Special Provisions.

Highway Standards: 701101 701201 701400 701401 701402
701411 701426 701901 704001
Details: Width Restriction Signing

Temporary Concrete Barrier Layout

Traffic: It is the intention of the Department that FAI 74 be kept open to traffic at all times during
the construction of this section. One-way traffic will be permitted in the immediate work areas
during construction. At all other times, two-way, four-lane traffic shall be maintained throughout
the project.

At any particular location on a four-lane highway when the driving lane is closed to traffic, the
Contractor shall keep all equipment, materials, and vehicles out of the median and off the right-
of-way beyond the median unless a lane is closed to traffic in the opposite direction. When the
passing lane is closed to traffic, the Contractor shall keep all equipment, materials, and vehicles
off the right-of-way beyond the adjacent driving lane that is open to traffic and off the right-of-
way beyond the centerline of the median unless the passing lane in the opposite direction is
also closed to traffic.

The following traffic control standards shall be utilized during, but not limited to, the listed
construction operations:

TRAFFIC CONTROL AND PROTECTION, STANDARD 701101: Traffic Control and Protection
Standard 701101 shall be used for guardrail construction, delineator installation, and any other
miscellaneous work, when the work area or equipment is closer than 15 feet from the pavement
edge. Workers or equipment within 15 feet of pavement will be restricted to one side of the road
when utilizing this Traffic Control Standard. Traffic Control and Protection, Standard 701101 is
not a pay item.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701201

Traffic Control and Protection, Standard 701201 shall be utilized when any operations, vehicles,
and equipment (including trucks delivering materials or equipment to or from the job site) are
within two feet of the edge of pavement of two lane, two way roads, specifically along CH 22 as
it pertains to this project. Traffic Control and Protection provided in accordance with Standard
701201 will be paid for at the contract lump sum price for TRAFFIC CONTROL AND
PROTECTION, STANDARD 701201.
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TRAFFIC CONTROL AND PROTECTION, STANDARD 701400

Traffic Control and Protection, Standard 701400 shall be utilized where at any time a lane is
closed on a freeway/expressway in conjunction with Traffic Control and Protection, Standards
701401 and 701402. Traffic Control and Protection, Standard 701400 will not be measured for
payment.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701401: Traffic Control and Protection
Standard 701401 shall be used for HMA surface removal and placement of HMA in the event
the contractor does not complete within Standard 701402 setups, in accordance with the
Standard Specifications.

Two arrowboards shall be operated at all times when a lane is closed on FAI-74. They shall
meet the requirements of Article 1106.03 and shall be located as shown on the applicable
standard. Furnishing and operating arrowboards required shall be included in the contract unit
prices for standards in which they are used, and no additional compensation will be allowed.
Construction Speed Limit signs shall also be used in conjunction with Standard 701401.

Traffic Control and Protection, Standard 701401 will be paid for at the contract lump sum price
for TRAFFIC CONTROL AND PROTECTION, STANDARD 701401.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701402

Traffic Control and Protection, Standard 701402 shall be utilized where at any vehicle,
equipment, workers or their activities will encroach on the pavement or on the shoulder within
two feet of the edge of pavement for daylight operation exceeding one day and where
temporary concrete barrier is utilized. Traffic Control and Protection provided in accordance
with Standard 701402 will be paid for at the contract unit price per each location for TRAFFIC
CONTROL AND PROTECTION, STANDARD 701402. “Each Location” represents a
separate structure location with a minimum of two stages. Each structure location,
regardless of the number of setups, shall be considered for payment as one each.

The following sequence shall be followed for installation, relocation, and removal of the traffic
control devices and the concrete barrier.

For installation, relocation, removal of barriers and work zone speed limit sign assemblies,
‘Flagger Ahead’ signs and a flagger shall be used as shown on Highway Standard 701401 until
the barrier wall is set or relocated with each end properly secured to the pavement and
protected with a completely installed impact attenuator and all workers and equipment are
located behind the barrier wall. For removal operations, the flagger shall be used until all
barriers; traffic control devices, workers and equipment are off the pavement.

INITIAL INSTALLATION OF CONCRETE BARRIER:

Step 1. All warning signs shall be erected beginning with the farthest sign from the work area.
Arrowboards shall be placed and actuated prior to placement of plastic drums forming the taper.

Step 2. The initial lane closure shall be implemented by installing a taper of drums beginning at
the edge of pavement and progressing toward centerline until the entire lane is closed.
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Step 3. The concrete barrier shall be erected (see Highway Standard 704001) beginning with
the last concrete barrier to be placed and proceed toward centerline at a ratio of 12:1 until the
lane is closed. The tangent portion shall be placed to provide a minimum work area and a
maximum travel lane width. All vertical panels shall be in place before the end of the work day.

RELOCATION OF CONCRETE BARRIER:

Step 1. The tangent portion of the barrier shall be relocated beginning at the end farthest from
the taper. Each section of concrete barrier shall be repositioned by relocating it onto the new
surface. All operations shall be conducted within the area protected by the lane closure.
Reflective drums at 20’ (6 m') centers shall be used to temporarily protect any openings in
between the new and old bridge decks until traffic is relocated.

Step 2. This step should not begin until it appears that this Step and Step 3 can be completed
without interruption. The tapered portion of the barrier shall be relocated in two stages. The
first stage will line up the taper, as a straight-line extension of the tangent wall and the second
stage will form the taper as described in Step 3. The arrowboards should be relocated as
required but not actuated until the changeover is completed.

Step 3. Relocate all drums to the centerline, alerting all workers to the possibility of motorists
using both lanes. Flagger(s) shall direct motorists to the newly surfaced lane and the
arrowboards shall be actuated. Install drums forming the new lane closure taper. Revise sign
messages for the appropriate lane. Install the concrete wall taper by working behind the drums
forming the lane closure, beginning at the previous lead end of the tangent wall and working
toward the shoulder.

REMOVAL OF CONCRETE BARRIER:
Step 1. The tangent portion shall be removed beginning at the end farthest from the taper.

Step 2. This step should not begin until it appears that all the concrete barrier can be removed
without interruption from the work site. The barriers shall be removed beginning at the
downstream end of the tangent portion and continuing upstream to the taper. The taper portion
shall be removed last, beginning at the end farthest from the shoulder. Removal of all other
traffic control devices should be removed in the normal sequence.

BASIS OF PAYMENT: This work shall be considered as included in the pay item for TRAFFIC
CONTROL AND PROTECTION, STANDARD 701402, for TEMPORARY CONCRETE
BARRIER, and for other pay items as described in the Standard Specifications and these
Special Provisions. Vertical Panels, if specified in the plans, shall not be paid for separately, but
shall be considered to be included in the cost of TRAFFIC CONTROL AND PROTECTION,
STANDARD 701402, for TEMPORARY CONCRETE BARRIER
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TRAFFIC CONTROL AND PROTECTION, STANDARD 701411: Traffic Control and Protection
Standard 701411 shall be used any time any vehicles, equipment, workers, or their activities
require a mainline (FAI-74) lane closure, regardless whether driving lane or passing lane, in the
close proximity of an exit or entrance ramp. The yield signs required by Standard 701411 shall
be placed as directed by the Engineer. Each ramp will be measured as a separate location
and will be considered as a separate location for payment. Each ramp, regardless of the
number of setups, shall be considered one each.

Traffic Control and Protection, Standard 701411 will be paid for at the contract unit price each
for TRAFFIC CONTROL AND PROTECTION, STANDARD 701411.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701426: Traffic Control and
Protection, Standard 701426 shall be used for pavement marking operations and raised
reflective pavement marker operations. The flagger will not be required unless there are
workers on the pavement. Traffic Control and Protection, Standard 701426 will not be measured
for payment.

STAGE CONSTRUCTION TIME RESTRICTION
Eff. 10-22-1998 Rev. 01-01-2014

No traffic control using temporary concrete barriers, traffic signals, or other traffic control
devices causing lane closures during non-working hours will be allowed in the time period from
December 1 of one year to April 1 of the following year.

During that time, the only traffic control allowed will be for daytime operations when the
Contractor's forces are working. Otherwise, all lanes shall remain open to traffic and
unrestricted during that time.

This restriction shall be considered in the Contractor’s bid and no additional compensation will
be allowed.

SEQUENCE OF OPERATIONS

The Contractor may complete the improvements of these ten (10) structures in any combination,
however, once work is started on a structure both stages shall be complete prior to December 1,
2016. Stage construction joints are NOT allowed through the winter period from December 1 of
2016 to April 1, 2017. Suggested sequences are: 1) completion of bridge deck repairs at dual
structures 020-0026 & 0027; 020-0028 & 0029; 020-0030 & 0031 and 020-0032 & 0033 in
construction year 2016 then completion of bridge deck repairs at dual structures 020-0036 &
0037 in construction year 2017 or 2) completion of bridge deck repairs at eastbound structures
020-0026, 0028, 0030, 0032 and 0036 along with westbound structure 020-0037 in construction
year 2016 then completion of bridge deck repairs westbound structures 020-0027, 0029, 0031
and 0033 in construction year 2017. The contractor's sequence of operations should be
discussed at the pre-construction conference and approved by the Field Engineer.
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CHANGEABLE MESSAGE SIGN
Eff. 03-23-2004 Rev. 01-01-2014

This work shall consist of furnishing, placing, and maintaining changeable message sign(s) at
the location(s) shown on the plans or as directed by the Engineer.

The sign(s) shall be trailer mounted. The message panel shall be at least 7 ft (2.1 m) above the
pavement, present a level appearance, and be capable of displaying up to eight characters in
each of three lines at a time. Character height shall be 18 inches (450 mm).

The message panel shall be of either a bulb matrix or disc matrix design controlled by an
onboard computer capable of storing a minimum of 99 programmed messages for instant recall.
The computer shall be capable of being programmed to accept messages created by the
operator via an alpha-numeric keyboard and able to flash any six messages in sequence. The
message panel shall also be capable of being controlled by a computer from a remote location
via a cellular linkage. The Contractor shall supply the modem, the cellular phone, and the
necessary software to run the sign from a remote computer at a location designated by the
Engineer. The Contractor shall promptly program and/or reprogram the computer to provide the
messages as directed by the Engineer.

The message panel shall be visible from %4 mile (400 m) under both day and night conditions.
The letters shall be legible from 750 ft (250 m).

The sign shall include automatic dimming for nighttime operation and a power supply capable of
providing 24 hours of uninterrupted service.

The Contractor shall provide all preventive maintenance efforts s(he) deems necessary to
achieve uninterrupted service. If service is interrupted for any cause and not restored within 24
hours, the Engineer will cause such work to be performed as may be necessary to provide this
service. The cost of such work shall be borne by the Contractor or deducted from current or
future compensation due the Contractor.

When the sign(s) are displaying messages, they shall be considered a traffic control device. At
all times when no message is displayed, they shall be considered equipment.

Basis of Payment: When portable changeable message signs are shown on the Standard, this
work will not be paid for separately, but shall be considered as included in the cost of the
Standard.

For all other portable changeable message signs, this work will be paid for at the contract unit
price per CALENDAR DAY for CHANGEABLE MESSAGE SIGN. Any portion of one calendar
day during which the sign is operated as directed by the Engineer shall be paid as one full
calendar day.
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HOT-MIX ASPHALT — REQUIRED FIELD TESTS
Effective 01/01/11

Revise the first paragraph of Article 1030.05(d)(3) to read as follows:

Required Field Tests. The Contractor shall control the compaction process by testing the mix
density at random locations determined by the Engineer in accordance with the QC/QA
document, “Determination of Random Density Test Site Locations”, and recording the results on
forms approved by the Engineer. The density locations will be disclosed and marked by the
Engineer after all compaction efforts have been completed. Locations shall be laid out using a
tape measure or an approved measuring wheel. The Contractor shall follow the density testing
procedures detailed in the QC/QA document, “lllinois-Modified ASTM D 2950, Standard Test
Method for Determination of Density of Bituminous Concrete In-Place by Nuclear Method”.

HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH

This work shall be according to the plan details and applicable portions of Section 440 of the
Standard Specifications.

The HMA Surface Removal, Variable Depth is intended as a correction to the profile grade of
bridge approaches and departures. In order to provide this correction, the HMA Surface
Removal, Variable Depth shall be controlled by a preset grade control stringline erected,
maintained, and removed by the Contractor. Also see the STRINGLINE special provision
herein.

STRINGLINE

The HMA Surface Removal, Variable Depth, Leveling Binder, and HMA Surface Course are
intended as a correction to the profile grade of bridge approaches and departures. In order to
provide this correction, the HMA Surface Removal, Variable Depth, Leveling Binder, and HMA
Surface Course shall be controlled by a preset grade control stringline erected, maintained, and
removed by the Contractor. See Article 406.06(e) of the Standard Specifications.

The cost of providing, erecting, maintaining, removing, and employing the stringline as the
grade control will not be paid for separately but shall be considered as included in the HMA
SURFACE REMOVAL, VARIABLE DEPTH, LEVELING BINDER, AND HMA SURFACE
COURSE pay item involved.
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STRUCTURAL STEEL REMOVAL
Effective: October 3, 1997 Revised: January 1, 2007

Description. This work shall consist of the satisfactory removal and disposal of structural steel
members as shown on the plans. This work shall be performed according to Section 501 of the
Standard Specifications.

Burning of existing rivets or bolts will only be allowed near steel surfaces which are to be
removed and discarded. Burning of existing rivets or bolts will not be allowed for members to
remain in place and members that are to be removed and reinstalled at a later date. When
burning of rivets or bolts is not allowed the head of the rivet or bolt shall be sheared off and the
shank driven or drilled out. Extreme care shall be taken while removing the rivets or bolts so as
not to damage the existing structural steel which is to remain. Unless noted otherwise on the
plans, the cost of rivet and bolt removal shall be included in this item. All damage to existing
members which are to remain shall be repaired or the member replaced to the satisfaction of
the Engineer. Repair or replacement of damaged members shall be at the Contractor’s
expense and at no additional cost to the State.

Method of Measurement. Structural steel removal will not be measured for payment. Payment
will be based upon the pounds (kilograms) of structural steel removal shown on the plans.

Basis of Payment. This work will be paid for at the contract unit price per pound (kilogram) for
STRUCTURAL STEEL REMOVAL.

STRUCTURAL STEEL REPAIR
Effective: December 15, 2000 Revised: January 1, 2007

Description.  This work shall consist of furnishing all labor, equipment and materials necessary
to furnish and install steel repair plates and members, according to Section 505 and removal
and disposal of structural steel members as necessary according to Section 501 of the Standard
Specifications, as indicated on the plans and in this special provision.

Construction Requirements. Existing members noted in the plans to have structural steel
repair, that are also noted to be straightened, shall be straightened prior to the connection of
any new steel repair plates or members. If beam straightening is required, it shall not be
included in this item and shall be paid for separately.

Where required to align with existing holes, field drilling of holes in new members shall be
accomplished using existing holes as a template unless field measurements are used to verify
the plan dimensions. Burning of holes will not be permitted. All field drilling and grinding
necessary to furnish and install the new steel plates and members shall be included in this item.
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The removal and disposal of any existing members, bolts or rivets necessary for the installation
of the new members as shown in the plans shall be included in this item. Burning of existing
rivets will only be allowed near steel surfaces which are to be removed and discarded. Burning
of existing rivets will not be allowed for members to remain in place or members that are to be
removed and reinstalled. When burning of rivets is not allowed, the head of the rivet shall be
sheared off and the shank driven or drilled out. Extreme care shall be taken while removing the
rivets so as not to damage the existing structural steel which is to remain. All damage to
existing members which are to remain shall be repaired or the member replaced to the
satisfaction of the Engineer. Repair or replacement of damaged members shall be at the
Contractor’s expense.

Basis of Payment.  This work shall be paid for at the contract unit price per pound (kilogram)
for STRUCTURAL STEEL REPAIR.

LONGITUDINAL JOINT DENSITY (D5-FG)
Eff.: January 1, 2010 Rev.: July 15, 2013

Description. This work shall consist of testing the density of longitudinal joints as part of the
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA). Work shall be according to
Section 1030 of the Standard Specifications except as follows.

Quality Control/Quality Assurance (QC/QA). Delete the second and third sentence of the third
paragraph of Article 1030.05(d)(3) of the Standard Specifications.

Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications:

“Longitudinal joint density testing shall be performed at each random density test
location. Longitudinal joint testing shall be located at a distance equal to the lift
thickness or a minimum of 4 in. ( 100 mm), from each pavement edge. (i.e. for a
4 in. (100 mm) lift the near edge of the density gauge or core barrel shall be within
4 in. (100 mm) from the edge of pavement.) Longitudinal joint density testing shall
be performed using either a correlated nuclear gauge or cores.

a. Confined Edge. Each confined edge density shall be represented by a one-
minute nuclear density reading or a core density and shall be included in the
average of density readings or core densities taken across the mat which
represents the Individual Test.

b. Unconfined Edge. Each unconfined edge joint density shall be represented by
an average of three one-minute density readings or a single core density at the
given density test location and shall meet the density requirements specified
herein. The three one-minute readings shall be spaced ten feet apart
longitudinally along the unconfined pavement edge and centered at the random
density test location.”
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Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to

read:

“Mixture Composition Parameter Individual Test Unconfined
(includes Edge
confined Joint Density

edges) Minimum
IL-4.75 Ndesign=50 93.0-97.4% " 90.0%
IL-9.5, IL-12.5 Ndesign = 90 92.0 - 96.0% 90.0%
IL-9.5,IL-9.5L,IL-12.5 Ndesign < 90 92.5-97.4% 90.0%
IL-19.0,IL-19.0FG, IL-25.0 Ndesign = 90 93.0 - 96.0% 90.0%
IL-19.0, IL-19.0FG,IL-19.0L,IL- Ndesign < 90 93.0 - 97.4% 90.0%
25.0
IL-9.5FG <1 Y4 in (32 mm) Ndesign = 50 - 90.0 — 95.0% 90.0%
105
IL-9.5FG > 1 Y4 in (32 mm) Ndesign = 50 - 92.0 — 96.0% 90.0%
105
SMA Ndesign = 50 & 93.5-97.4% 91.0%
80
All Other Ndesign = 30 93.0° - 97.4% 90.0%
1/ Density shall be determined by cores or by correlated, approved thin lift gauge.
2/ 92.0% when placed as first lift on an unimproved subgrade.

103005(d)(3)-2

PUMPABLE CONCRETE MIX (D5)
Effective: October 13, 2011

Description

This work consists of furnishing all material and labor required to remove all loose material, install forms

and install a pumpable concrete mix at locations shown on the plans.

Materials

Materials shall be according to Article 1020.02.

Portland cement concrete shall be according to Section 1020. Class PP-1, PP-2, PP-3, PP-4 or PP-5
concrete shall be used at the Contractor’s option unless noted otherwise on the Contract plans. For all
PP mixes the aggregate gradation shall be CA 13, CA 14 or CA 16. In addition, the mix shall have 72

hours to obtain a 4,000 psi (27,000 kPa) compressive or 675 psi (4,650 kPa) flexural.
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Surface Preparation

Remove all deteriorated concrete, dirt, oil, grease, and all bonding-inhibiting materials from surface.
Preparation work shall be done by high pressure water blast, scabbler, or other appropriate mechanical
means to obtain an exposed aggregate surface with a minimum surface profile of +1/8 in. (CSP-7).
Saturate surface with clean water. Substrate shall be saturated surface dry (SSD) with no standing
water during application.

Steel reinforcement shall be thoroughly prepared by mechanical cleaning to remove all traces of rust.
Where corrosion has occurred due to the presence of chlorides, the steel shall be high-pressure
washed with clean water after mechanical cleaning.

Placement

Pre-wet surface to SSD. Ensure good intimate contact with the substrate is achieved. Vibrate form
while pumping. Pump with a variable pressure pump until a 3 to 5 psi increase in normal line pressure
is evident then STOP pumping. Form shall not deflect. The Inlet and vent shall be capped when
steady flow is evident at the vent. Appropriate measures shall be taken to prevent material backflow at
the inlet when pump nozzle is removed. Strip forms when appropriate. Thickness of repair area shall be
Minimum 1 in. (25 mm). Placement shall be done only with a minimum ambient and surface
temperatures of 45°F (7°C) and rising at time of application.

Curing

Moist cure according to Articles 1020.13 (a) (2) or (3). Moist cure shall commence immediately after
form removal. The curing period shall be 3 days. In addition to Article 1020.13 when the air
temperature is less than 55° F (13° C), the Contractor shall cover the patch according to Article
1020.13(d)(1) with minimum R12 insulation. Insulation is optional when the air temperature is 55° F -
90°F (13°C - 32°C). Insulation shall not be placed when the air temperature is greater than 90 °F (32
°C).

Method of Measurement
This work will be measured for payment in cubic foot (cubic meters).

Basis of Payment
This work will be paid for at the contract unit price, per cubic foot (cubic meters) for PUMPABLE
CONCRETE MIX.

11
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RAILROAD PROTECTIVE LIABILITY INSURANCE (5 AND 10) (BDE) ICRR
Effective: January 1, 2006

Description. Railroad Protective Liability and Property Damage Liability Insurance shall be
carried in accordance with Article 107.11 of the Standard Specifications, except the limits shall
be a minimum of $5,000,000 combined single limit per occurrence for bodily injury liability and
property damage liability with an aggregate limit of $10,000,000 over the life of the policy. A
separate policy is required for each railroad indicated below unless otherwise noted.

Special CN/IC Requirements as follows:
1. Exclusion Asbestos (CG T4 78 02 90) must be removed.

2. War Liability Exclusion (CG 00 64 12 02) must be removed.
3. Cap on Losses from Certified Acts of Terrorism (CG 21 70 11 02) must be removed.

NUMBER AND SPEED OF NUMBER & SPEED OF
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS

“lllinois Central Railroad Company” and Its Parents -0- 7/Day @ 50 MPH
17641 South Ashland Avenue

Homewood, lllinois 60430-1345

Dot/AAR No. 289 402 H Mile Post-129.90

Division-NORTHERN Sub Division-GILMAN-CLINTON

FOR FREIGHT/PASSENGER INFORMATION CONTACT:
lllinois Central Railroad Company and Its Parents
Mr. John Giriffith, Technical Service Engineer Phone: 708-332-6581

FOR INSURANCE INFORMATION CONTACT:
lllinois Central Railroad Company and Its Parents
Mr. John Giriffith, Technical Service Engineer Phone: 708-332-6581

APPROVAL OF INSURANCE: The ORIGINAL and one CERTIFIED copy of each required
policy shall be submitted to the following address for approval:

lllinois Department of Transportation
Bureau of Design and Environment
2300 South Dirksen Parkway, Room 326
Springfield, lllinois 62764

12
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The Contractor will be advised when the Department has received approval of the insurance
from the railroad(s). Before any work begins on railroad right-of-way, the Contractor shall
submit to the Engineer evidence that the required insurance has been approved by the
railroad(s). The Contractor shall also provide the Engineer with the expiration date of each
required policy. Some railroads require contractors to obtain a Right Of Entry Permit before
entering upon railroad right of way. It is the responsibility of the Contractor to obtain a Railroad
Right of Entry permit from the railroad if required by the railroad(s).

Basis of Payment: Providing Railroad Protective Liability and Property Damage Insurance
will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE LIABILITY
INSURANCE.

RAILROAD PROTECTIVE LIABILITY INSURANCE (5 AND 10) (BDE) NSRR
Effective: January 1, 2006

Description. Railroad Protective Liability and Property Damage Liability Insurance shall be
carried in accordance with Article 107.11 of the Standard Specifications, except the limits shall
be a minimum of $5,000,000 combined single limit per occurrence for bodily injury liability and
property damage liability with an aggregate limit of $10,000,000 over the life of the policy. A
separate policy is required for each railroad indicated below unless otherwise noted.

NUMBER AND SPEED OF NUMBER & SPEED OF
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS
Norfolk Southern Railway Company -0- -0-

Three Commercial Place
Norfolk, VA 23510-2191

Dot/AAR No-543 314 W Mile Post-UM 56.10

Division-INDIANAPOLIS Sub Division-S.W.WEST

FOR FREIGHT/PASSENGER INFORMATION CONTACT:

Mr. Tim Crouch, Asst. Superintendent Phone: 217-425-2060
FOR INSURANCE INFORMATION CONTACT:

Mr. Scott Dickerson, Risk Manager Phone: (757) 629-2364
APPROVAL OF INSURANCE: The ORIGINAL and one CERTIFIED copy of each required

policy shall be submitted to the following address for approval:

lllinois Department of Transportation
Bureau of Design and Environment
2300 South Dirksen Parkway, Room 326
Springdfield, Illinois 62764
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The Contractor will be advised when the Department has received approval of the insurance
from the railroad(s). Before any work begins on railroad right-of-way, the Contractor shall
submit to the Engineer evidence that the required insurance has been approved by the
railroad(s). The Contractor shall also provide the Engineer with the expiration date of each
required policy. Some railroads require contractors to obtain a Right Of Entry Permit before
entering upon railroad right of way. It is the responsibility of the Contractor to obtain a Railroad
Right of Entry permit from the railroad if required by the railroad(s).

Basis of Payment: Providing Railroad Protective Liability, Property Damage Insurance and
Right of Entry Permits will be paid for at the contract unit price per Lump Sum for RAILROAD
PROTECTIVE LIABILITY INSURANCE.

14
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CN FLAGGING AND CABLE LOCATE INSTRUCTIONS

REQUIREMENTS REGARDING FLAGGING AND CABLE LOCATION FOR
CONSTRUCTION ON CN

(Hereinafter called "Railroad™)
(Revised: Effective August 1st 2013)

NOTE: Flagging and/or Cable Locate fees may apply

A utility or contractor shall not commence, or carry on, any work for installation, maintenance, repair, changing or
renewal of any FACILITY, under, over or on RAILROAD property at any location without giving notice to the
RAILROAD authorized representative at the RAILROAD's office located at Pontiac, Michigan, Phone (248)
452-4705; and if, in the opinion of the RAILROAD the presence of an authorized representative of the
RAILROAD is required to supervise the same, the RAILROAD shall render bills to the utility or contractor for all
expenses incurred by it for such supervision. This includes all labor costs for flagmen or cable locate supplied
by the RAILROAD to protect RAILROAD operation, and for the full cost of furnishing, installation and later
removal of any temporary supports for said tracks, as the RAILROAD's Chief Engineer's Office may deem
necessary.

A flagman is required anytime a utility or contractor does any work on or near RAILROAD property within
twenty-five (25) feet horizontally of the centerline or any work over any railroad track. The RAILROAD,
however, also reserves the right to require a flagman for work on RAILROAD property, which is more than
twenty-five (25) feet from the centerline of a railroad track when there are other conditions, or considerations that
would dictate the need for a flagman to safeguard the RAILROAD's operations, property and safety of working
personnel.

A cable locate of RAILROAD owned facilities may be required to identify and protect Signal & Communication
cables that have been installed to provide power, signal control, and wayside communications. These cables are
vital to a safe and reliable railway operation. The cable locate will be performed by a qualified RAILROAD
employee.

Cost for a cable locate Is $250.00, which is to be prepaid by check before installation is to begin.
Outside contractors are prohibited from driving on, along, or across any track that does not have a CN installed
crossing. They may utilize an existing public crossing. The practice of allowing rubber tired equipment to operate
over track with no crossing has been banned.

Exceptions to this rule will require the express approval from CN Engineering.

Prior to any project being started, the RAILROAD requires a "Request for Flagging Services" form to be

completed and submitted; including check for prepayment based on the number of days and hours
flagman protection will be required.

15
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Request for Flagging Services and Cable Location

Southern Region
Inquiries may be directed to:
Mary Ellen Carmody Date submitted:
US-Audit Officer CN
700 Pershing Street
Pontiac, Michigan 48340
(248)452-4705
maryellen.carmody(@cn.ca

with : -
(MName) (Company Name)

am requesting that flagging

protection be provided for Is this a continuation ofan existing project? Yes 1D NolD
(Project Namne)
All blanks below must be completely filled in before any flagman request will be honored.

Project Location:

RE milepost Street/Intersection:

Right of Entry/License/Permut No..: Dated: Railroad:
== Vou must Heave an agreemmt withl CN railroad subsiciary, suell as a Righlt of Entry, Permit or Formeal Agreemelll and proof ofillsurance.  You
miist [lave flagman protection before you can enter lire property.

Contractor's Contact Person:  _ __ Phone:

Anticipated# of Days Protection is needed; Specific Dates Flagging needed:

Project Starting time: Anticipated Ending Time: ---:-—:-——-Amnticipated# Hours per Day: hrs.=

= Flagmen start and end time may vary based on type of protection required.

Location for flagman to report:

Description of work to be performed.

Railroad Cable Locate Required? YesD No D

A prepayment check MUST be sent and received at the address shown at the top of'this page before flagman protection will be scheduled. The
amount of prepayment is based on the number of days and hours flagman protection is required. The base rate per day for flagman protection
15 81.300.00 for 10 hours_this ineludes 2 overtimme hours to set flaes Additional overtime hours will be billed at the rate of$150.00 per hour.
Weekend and Holidays should be prepaid at the overtime rate of$150.00 per hour or $1.500.00 for 10 hours. Any Prepayment for overtime
hours not used will be refinded. Cost for cable locate is $250.00, and must be prepaid as well before installation begins. Separate checks should
be sent for cable locate and flagging protection. Cheeks should be made payable to the railroad subsidiary listed on your Right of Entry,
Permit or Formal Agreement.

A Prepayment check and Proof of Insurance MUST accompany this form and be received prior to the beginming of this project.
Flagman will be provided at your cost, depending on availability, within five (5) business days.
Ifthe project runs longer than originally anticipated, MaryEllen Carmody must be contacted by email and an additional check
must be submitted before work can resume. Rates are Effective August 1" 2013,
##ALL blanks must be completely filled**
Billing Information:
Company Name:

Billing Address:

O e e State- Zip:
Company Phone: Company Fax: E-Mail: [

(REQUIRED)

1 agree to pay for flagging services as requested; === (=== 1==-=-l==1=]
<SIGN AND PRINT NAME
Attach a map and location information and mail this forrm with cover letter on your

above address.

y's | 1, prepayment and proof of msurance to Mary Ellen Canmody at the

F
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CN ROE APPLICATION REQUIREMENTS

Manager Public Works
Paul Chajenski

17641 Ashland Avenue
Homewood, IL 60430
T 708.332.3557

F 708.332.3514
Emall: Paul.Chojenski@en.ca

Right of Entry (ROE) License Agreement Information

Cost is $750.00* for application

Railroad Company requires everyone (contractor, consultants, etc.) working on Railroad Company property to
have a Right-of-Entry (ROE) License Agreement. ROE license agreement applications are handled by email.
Once Railroad Company receives the information requested below, and if application is approved, Railroad
Company will draw up a ROE License Agreement, and will forward electronic copy by email for applicant's
execution. Applicant must return one (1) executed original copy, a check for $750.00% and proof of insurance,
together in one package to the address above Application and ROE License Agreement will be delayed if
Railroad Company receives the required documents separately, incomplete, or inaccurate, Railroad Company
will return a fully executed digital copy of the ROE License Agreement by email for Applicant's files and records.
Mo work may occur on Railroad Company property nor will flagging protection be provided until ROE License
Agreement has been fully executed by both parties and returned. * Fee may be increased for special handling.

Please use this form and return by email to submit application request for a Right of Entry agreement.
Contact name and Email address —
Name of Applicant/contractor and email address -
Street Address —
City, State, Zip—
Telephone —
Detailed Purpose for ROE —
Start and Completion Date of ROE —
Public Agency’s Project No. —
Public Agency Easement No. (if known) —
Location of project —
Subdivision and Milepost —

FRA/AAR/DOT Crossing No. and Name —
(Nearest to jobsite)

If unable to locate this number at jobsite, please use following links to obtain:
http isafetydata fra.dot gov/officeofsafety/publicsite/crossina/xingaryloc. aspx

In lllinois
http:iwww . icc.illinois. gov/railroad/advanced.aspx?

Please attach an aerial snapshot and a Google Earth kmz file to help identify specific location.

ROE may take up to 4+ weeks to obtain
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FAQ

What are the insurance requirements?

Railroad Company allows outside parties to come onto Railroad Company property to perform work,
such as survey or inspection work, installation of pipelines and wirelines, and other work for projects
necessitating the occupancy of Railroad Company. Before commencing work, and until the license of allowing
such occupancy ends or is terminated, outside parties shall provide and maintain the following insurance in form
and amount with companies satisfactory to and as approved by Railroad Company.

1. Minimum insurance required of outside party:

A, Statutory Workers Compensation and Employer's Liability Insurance.
B. Automaobile Liability Insurance in an amount not less than $1,000,000 combined single limit.
c. Commercial General Liability Insurance (Occurrence Form) in an amount not less than

$5,000,000 per occurrence, with an aggregate limit of not less than $10,000,000. The policy
must name Railroad Company and its Parents as additional insureds in the following form:

linois Central Railroad Company and its Parents
Attn: Paul Chojenski

17641 South Ashland Avenue

Homewood, IL 60430

(708) 332-3557 (office)

Paul.Chojenski@cn.ca

The policy must remove any provisions excluding coverage for injury, loss or damage arising
out of or resulting from doing business or undertaking construction or demolition on, near, or
adjacent to railroad track or facilities using endorsement CG 2417 10 01 or equivalent
approved by Railroad Company.

D. When outside party is required by Railrcad Company or Governing Authority to purchase
Railroad Protective Liability Insurance to cover work on, near or adjacent to railroad track or
faciliies, and outside party is not being hired for this project by Railroad Company, outside
party must procure Railroad Protective Liability Insurance in the following form;

This coverage shall be written on an Occurrence Form with limits of not less than $5,000,000
per occurrence for Bodily Injury, Personal Injury and Physical Damage to Property, with an
agagregate limit of not less than $10,000,000. The policy must name:

llinois Central Railroad Company and its Parents
Attn: Paul Chojenski

17641 South Ashland Avenue

Homewood, IL 60430

(708) 332-3557 (office)

Paul.Chojenski@icn.ca

E. In the event the privileges provided herein to Applicant involve any work that could result in the
discharge, spillage, disposal, release or escape of any Hazardous Material or petroleum
product onto the Railroad Company's property, Applicant shall purchase and maintain in effect
at all times during the term of this License a Contractor's Pollution Liability policy in an amount
not less than two million dollars ($2,000,000) combined single limit (and with a deductible not
to exceed $50,000) insuring Railroad against any and all damages, costs, liabilities and
expenses resulting from on- or off-site bodily injury (including death to any person), on or off-
site loss, damage or destruction of property (including that belonging to the parties hereto),
and on-or off-site cleanup costs (including expenses incurred in the investigation, removal,
remediation, neutralization, or immobilization of contaminated soils, surface water,
groundwater or any other contamination) growing out of or incidental to any discharge,
spillage, disposal, release, or escape of any Hazardous Material or petroleumn product arising
therefrom. For purposes of this Agreement the term "Hazardous Material" shall include,
without limit, any flammable explosives, radicactive materials, hazardous materials, hazardous
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wastes, hazardous or toxic substances, or related materials defined in the Comprehensive
Environmental Response, Compensation and Liability Act of 1980, as amended (42 U.S.C. §§
9601, et seq.), the Hazardous Material Transportation Act, as amended (49 U.S.C. §§ 1801, et
seq.), the Resource Conservation and Recovery Act, as amended (42 U.S.C. §§ 6801 et seq.),
the Toxic Substances Control Act, as amended (15 U.S.C. §§ 2601, et sea.), similar laws or
ardinances enacted by any state, county or municipality in which the Property is located, or in
the regulations adopted and publications promulgated pursuant to any of the above, as such
laws or regulations now exist or may exist in the future.

Applicant is required to advise Railroad Company by thirty (30) day advance written notice
when any work to be performed under this License may require Pollution Liability Insurance
pursuant to the previous paragraph.

F. All policies described above must include description of operations, Railroad Company
milepost, highway or street name, city and state of location, project number, and Railroad
Company contact person on the certificate.

Before commencing work, outside party shall deliver to Railroad Company a certificate of insurance
evidencing the foregoing coverages and, if requested by Railroad Company, true and complete copies
of the policies described above. If the policy is being issued in conjunction with, or as a result of, a city,
county or state contract, the policy should be initially submitted to the respective city, county or state
agency that will review it first and then forward it to Railroad Company.

Commeon Policy Provisions, Each policy described in paragraph 1, parts A through E above, must
include the following provisions:

A. Each policy shall include a waiver by the insurer of any right of subrogation against any
recovery by or on behalf of any insured.

B. Each policy shall provide for not less than thirty (30) days prior written nctice to Railroad
Company at the address listed above of cancellation of or any material change in that policy.

It is understood and agreed that the foregoing insurance coverage requirements, and outside party's
compliance with those requirements, is not intended to, and shall not, relieve outside party from, or
serve to limit, outside party's liability and indemnity obligations under the provisions herein.

Railroad Company shall have the right, from time to time, to revise the amount or form of insurance
coverage required as circumstances or changing economic conditions may require. Railroad Company
shall give outside party written notice of any such requested change at least thirty (30) days before the
date of expiration of the then-existing policy or policies, outside party agrees to, and shall, thereupon
provide Railroad Company with such revised policy or policies.

Insurance required of SUBCONTRACTOR:

A If a SUBCONTRACTOR is to be employed by outside party to perform work on Railroad
Company under or by the permission for occupancy granted to outside party by Railroad
Company, before commencing work, the SUBCONTRACTOR shall provide and thereafter
maintain all of the insurance described in paragraph 1, parts A through E, above, in the same
forms and amounts as provided for above and subject to the other terms and conditions
provided for in paragraphs 2 through 4 above.

B. In the alternative, before the SUBCONTRACTOR commences work for outside party on
Railroad Company, outside party may provide and thereafter maintain all of the insurance
described in paragraph 1, parts A through E, above, in the same forms and amounts as
provided for above and subject to the other terms and conditions provided for in paragraphs 2
through 5 above, provided that all such insurance names SUBCONTRACTOR as an additional
insured and all such insurance provides coverage to all additional insureds, including Railroad
Company, for any liability arising out of work performed by all other additional insureds,

including SUBCONTRACTOR.
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Is safety training required?

Prior to any entry onto Railroad Company's property, the employees andlor subcontractors of a
Contractor, Grantee, Licensee, or Permittee shall determine by the guidelines hereinafter provided and by the
work to be performed the level of safety training to be required.

All employees and/or subcontractors of a Contractor, Grantee, Licensee, or Permittee not hired by
Railroad Company that will work on CN property are required to have minimum www.contractororientation.com.

a. EXCEPTION: Railroad Company has exempted those it classifies as "Delivery Persons” from
this training. This will include contractors such as UPS, FedEx, trucking companies, etc. who
merely access the property to supply materials or equipment

All employees and/or subcontractors of a Contractor, Grantee, Licensee, or Permittee hired by Railroad
Caompany which will work on Railroad Company property are required to have minimum CN Safety and Security
Awareness training, in addition to undergoing a background check. This training and background check must be
obtained through the eRailSafe.com website. If not done before, the contractor must contact e-RailSafe at 855-
383-7434 to be issued either a vendor number or issued instructions on cbtaining a non —railroad contractor
vendor number prior to accessing the noted website. Minimum information required of a Contractor, Grantee,
Licensee, or Permittee andfor their subcontractor when contacting e-RailSafe is Name, Address, Telephone,
Contact Person for State Projects, DOT Contract Number, and the AAR/DOT Number. This training is good for a
period of two years.,

a. EXCEPTION: Railrcad Company has exempted those employees of contractors providing
paving services at a road crossing under construction or repair from this requirement.

b.  EXCEPTION; Railroad Company has exempted those it classifies as "Delivery Persons” from
this training. This will include contractors such as UPS, FedEx, trucking companies, etc. who
merely access the property to supply materials or equipment

All employees andfor subcontractors of a Contractor, Grantee, Licensee, or Permittee hired by Railroad
Company, whose duties include and who are engaged in the inspection, construction, maintenance, or repair of
railroad track, bridges, roadway, signal and communication systems, roadway facilities, or roadway machinery
that will work foul of or have the potential to foul a live track are considered Roadway Workers under FRA
regulations and CN Policy. They must complete the On-Track Safety Training course approved by Railroad
Company and provided by R.R. Safety — AMR, P.O. Box 75, Lomira, Wl 53048, telephone (820) 517-1677, email
rreafetytraining@vyahoo.com. This training must be repeated at least once each calendar year.

a. EXCEPTION: Railroad Company has exempted those employees of contractors providing
paving services at a road crossing under construction or repair from this reguirement.

b. EXCEPTION: Railrcad Company has exempted those it classifies as "Delivery Persons” from
this training. This will include contractors such as UPS, FedEx, trucking companies, etc. who
merely access the property to supply materials or equipment

c. All the employees andfor subcontractors of a Contractor, Grantee, Licensee, or Permittee who
will operate on-track machinery or those who will provide protection for other employees and/or
subcontractors of a Contractor, Grantee, Licensee, or Permittee must also be trained on CN
US Operating Rules pertaining to their duties. They must take and pass the required
examination. This training is good for a period of bao years.

d. "Potential to foul a live track” is considered, at a minimum, to be working within twenty-five (25)
feet of the track; or as otherwise to be determined by CN Design & Construction Department.

The employees, subcontractors, andfor agents of the Licensee andfor its contractor shall qualify for, and
make available for inspection to Railroad Company's employees or other authorized personnel at all times while
on Railroad Company property, a photo identification issued by www.e-railsafe.com, along with at least one other
government-issued form of identification. Licensee and/or their contractor shall bear all costs of compliance with
the requirements of this Section. Railroad Company reserves the right to bar any of employees or agents of a
Contractor, Grantee, Licensee, or Permittee andlor their contractor from Railroad Company's property at any
time for any reason.
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What are the flagging protection rates?
Flagging Protection Rates:

Basic daily rate — =$1,300.00 per day
Maonday thru Friday regular business hours
Includes 8 standard rate hours and 2 OT hours to set flags

Qvertime rate — = $150.00 per hour
hours in excess of 8 hours or outside of regular business hours

Weekend or holiday rate - = §1,500.00 per day
$150.00 per hour with a 10 hour minimum

Email the completed first page above to:  Paul.Chojenski@cn.ca

Revised 10-21-2014

21



FAI Route 74 (I-74)

Project ACNHPP-0074(317)

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Dewitt County

Contract No. 90876

NS SPECIAL PROVISIONS

= NS

Norfolk Southern Railway Company NORFOLK SOUTHERN®

E. Notfolk Southern — Special Provisions for Protection of Railway Interests

1. AUTHORITY OF RAILROAD ENGINEER AND SPONSOR ENGINEER:

Norfolk Southern Railway Company, hereinafter referred to as "Railroad”, and their authorized
representative shall have final authority in all matters affecting the safe maintenance of railroad
traffic including the adequacy of the foundations and structures supporting the railroad tracks. For
Public Projects impacting the Rallroad, the Railroad’s Public Projects Engineer, hereinafter referred to as
“Railroad Engineer”, will serve as the authorized representative of the Railroad.

The authorized representative of the Project Sponsor (“Sponsor”), hereinafter referred to as the
“Sponsor’s Engineer”, shall have authority over all other matters as prescribed herein and in the
Project Specifications.

The Sponsor’s Prime Contractor, hereinafter referred to as "Contractor” shall be respansible for
completing any and all work in accordance with the terms prescribed herein and in the Project
Specifications.

2. NOTICE OF STARTING WORK:

A. The Contractor shall not commence any work on railroad rights-of-way until he has complied
with the following conditions:

1. Signed and received a fully executed copy of the required Norfolk Southern
Construction Right of Entry Agreement,

2. Given the Railroad written notice in electronic format to the Railroad Engineer, with
copy to the Sponsor’s Engineer who has been designated to be in charge of the work, at
least ten days in advance of the date he proposes to begin work on Railroad rights-of-
way.

3. Obtained written approval from the Railroad of Railroad Protective Liability Insurance
coverage as required by paragraph 14 herein. It should be noted that the Railroad
does not accept notation of Railroad Protective insurance on a certificate of
liability insurance form or Binders as Railroad must have the full original
countersigned policy. Further, please note that mere receipt of the policy is not
the only issue but review for compliance. Due to the number of projects system-
wide, it typically takes a minimum of 30-45 days for the Rallroad to review.

4, Obtained Railroad’s Flagging Services as required by paragraph 7 herein.
5. Obtained written authorization from the Railroad to begin work on Railroad’s
rights-of-way, such authorization to include an outline of specific conditions with

which he must comply.

6. Furnished a schedule for all work within the Railroad’s rights-of-way as required by
paragraph 7.B.1.

B. The Railroad’s written authorization to proceed with the work shall include the names,
addresses, and telephone numbers of the Railroad’s representatives who are to be

Norfolk Southern - Special Provisions for Protection of Railway Interests Appendix
Rev. 1-9/23/13 E-1
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notified as hereinafter required. Where more than one representative is designated, the area
of responsibility of each representative shall be specified.

3. INTERFERENCE WITH RAILROAD OPERATIONS:

A. The Contractor shall so arrange and conduct his work that there will be no interference with
Railroad’s operations, including train, signal, telephone and telegraphic services, or damage to
the property of the Railroad or to poles, wires, and other facilities of tenants on the rights-
of-way of the Railroad. Whenever work is liable to affect the operations or safety of
trains, the method of doing such work shall first be submitted to the Railroad Engineer for
approval, but such approval shall not relieve the Contractor from liability. Any work to be
performed by the Contractor which requires flagging service or inspection service shall be
deferred by the Contractor untll the flagging service or Inspection service required by the
Railroad is available at the job site.

B. Whenever work within Railroad’s rights-of-way is of such a nature that impediment to
Rallroad’s operations such as use of runaround tracks or necessity for reduced speed Is
unavoidable, the Contractor shall schedule and conduct his operations so that such
impediment s reduced to the absolute minimum.

C. Should conditions arising from, or in connection with the work, require that immediate and
unusual provisions be made to protect operations and property of the Railroad, the
Contractor shall make such provisions. If in the judgment of the Railroad Engineer, or in
his absence, the Railroad’s Division Engineer, such provisions is insufficient, either may
require or provide such provisions as he deems necessary. In any event, such unusual provisions
shall be at the Contractor's expense and without cost to the Railroad or the Sponsor.

D. *“One Call” Services do not locate buried Railroad utilities. The contractor shall contact the
Railroad's representative 2 days in advance of work at those places where excavation, pile
driving, or heavy loads may damage the Railroad’s underground facllities. Upon request from the
Contractor or Sponsor, Railroad forces will locate and paint mark or flag the Railroad’s
underground facilities. The Contractor shall avoid excavation or other disturbances of these
facilities. If disturbance or excavation is required near a buried Railroad facility, the contractor
shall coordinate with the Railroad to have the facility potholed manually with careful hand
excavation. The facility shall be protected by the Contractor during the course of the disturbance
under the supervision and direction of the Railroad’s representative.

4. TRACK CLEARANCES:

A. The minimum track clearances to be maintained by the Contractor during construction are
shown on the Project Plans. If temporary clearances are not shown on the project plans, the
following criteria shall govern the use of falsework and formwork above or adjacent to operated
tracks.

1. A minimum vertical clearance of 22'-0" above top of highest rall shall be maintained at
all times.

2. A minimum horizontal clearance of 13’-0” from centerline of tangent track or 14°-0*
from centerline of curved track shall be maintained at all times, Additional horizontal
clearance may be required in special cases to be safe for operating conditions. This
additional clearance will be as determined by the Railroad Engineer.

Norfolk Southern - Special Provisions for Protection of Railway Interests Appendix
Rev. 1-9/23/13 E-2
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3. All proposed temporary clearances which are less than those listed above must be
submitted tc Railroad Engineer for approval prior to construction and must also be
authorized by the regulatory body of the State if less than the legally prescribed
clearances.

4. The temporary clearance requirements noted above shall also apply to all other physical
obstructions including, but not limited to: stockpiled materials, parked equipment,
placement or driving of piles, and bracing or other constructicn supports.

B. Before undertaking any work within Railroad right-of-way, and before placing any
obstruction over any track, the Contractor shall:

1. Notify the Railroad’s representative at least 72 hours in advance of the work.

2. Receive assurance from the Railroad’s representative that arrangements
have been made for flagging service as may be necessary.

3. Receive permission from the Railrcad’s representative to proceed with the work.

4. Ascertain that the Spansor’s Engineer has recelved coples of notice to the Railread and
of the Rallroad’s response thereto.

5. CONSTRUCTION PROCEDURES:
A. General:
1. Construction work and operations by the Contractor on Railroad property shall be:

a. Subject to the inspection and approval of the Railroad Engineer or their
designated Construction Engineering Representative.

b. In accordance with the Railroad’s written outline of specific conditions.

c. In accordance with the Railrcad’s general rules, regulations and
requirements including those relating to safety, fall protection and personal
protective equipment.

d. In accordance with these Special Provisions.

2. Submittal Requirements

a. The Contractor shall submit all construction related correspondence and
submittals electronically to the Railroad Engineer.

b. The Contractor shall allow for 30 days for the Railroad’s review and response.
c. Allwork in the vicinity of the Railroad’s property that has the potential to affect
the Railroad’s train operatiens or disturb the Railroad’s Property must be

submitted and approved by the Railroad prior to work being performed.

d. All submittals and calculations must be signed and sealed by a registered
engineer licensed in the state of the project work.

Norfolk Southern - Special Provisions for Protection of Railway Interests Appendix
Rev. 1-9/23/13 E-3
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e. All submittals shall first be approved by the Sponsor’s Engineer and the
Railroad Engineer, but such approval shall not relieve the Contractor from
liability.

f.  For all construction projects, the following submittals, but not limited to those
listed below, shall be provided for review and approval when applicable:

I General Means and Methods

ii. Ballast Protection
iii. Construction Excavation & Shoring
iv. Pipe, Culvert, & Tunnel Installations
V. Demolition Procedure

vi. Erection & Hoisting Procedure
vii. Debris Shielding or Containment

vill. Blasting
ix. Formwork for the bridge deck, diaphragms, overhang brackets, and
protective platforms
X Bent Cap Falsework. A lift plan will be required if the contractor want
to move the falsework over the tracks.

g. For Undergrade Bridges (Bridges carrying the Railroad) the following submittals
in addition to those listed above shall be provided for review and approval;

i Shop Drawings

iil. Bearing Shop Drawings and Material Certifications
iii.  Concrete Mix Design
iv. Structural Steel, Rebar, and/or Strand Certifications
v. 28 day Cylinder Test for Concrete Strength

Vi Waterproofing Material Certification
vil.  Test Reports for Fracture Critical Members
viil. Foundation Construction Reports

Fabrication may not begin until the Railroad has approved the required shop
drawings.

h. The Contractor shall include in all submissions a detailed narrative indicating
the progression of work with the anticipated timeframe to complete each task.
Work will not be permitted to commence until the Contractor has provided the
Railroad with a satisfactory plan that the project will be undertaken without
scheduling, performance or safety related issues. Submission shall also provide
a listing of the anticipated equipment to be used, the location of all equipment
to be used and insure a contingency plan of action is in place should a primary
plece of equipment malfunction.

B. Ballast Protection

1. The Contractor shall submit the proposed ballast protection system detailing the specific
filter fabric and anchorage system to be used during all construction activities.

Norfolk Southern - Special Provisions for Protection of Railway Interests Appendix
Rev.1-9/23/13 B
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2.

The ballast protection is to extend 25’ beyond the proposed limit of work, be installed at
the start of the project and be continuously maintained to prevent all contaminants
from entering the ballast section of all tracks for the entire duration of the project.

C. Excavatlon:

1.

The subgrade of an operated track shall be maintained with edge of berm at least 10°-0"
from centetline of track and not more than 24-inches below top of rail. Contractor will
not be required to make existing section meet this specification if substandard,

in which case existing section will be maintained.

Additionally, the Railroad will require the installation of an OSHA approved handrail and
orange construction safety fencing for all excavations of the Railroad right-of-way.

D. Excavation for Structures and Shoring Protection:

1.

The Contractor will be required to take special precaution and care in connecticn
with excavating and shoring pits, and in driving piles or sheeting for feotings adjacent
to tracks to provide adequate lateral support for the tracks and the loads which
they carry, without disturbance of track alignment and surface, and to avoid
obstructing track clearances with working equipment, tools or other material.

All plans and calculations for shoring shall be prepared, signed, and sealed by a
Registered Professional Engineer licensed In the state of the proposed project, in
accordance with Norfolk Scuthern’s Overhead Grade Separation Design Criteria,
subsection H.1.4.E-Construction Excavation (Refer to Norfolk Southern Public Projects
Manual Appendix H). The Registered Professional Engineer will be responsible for the
accuracy for all controlling dimensions as well as the selection of scil design values
which will accurately reflect the actual field conditions.

The Contractor shall provide a detailed installation and removal plan of the shoring
components. Any component that will be installed via the use of a crane or any other
lifting device shall be subject to the guidelines outlined in section 5.G of these
provisions.

The Contractor shall be required to survey the track(s) and Railroad embankment and
provide a cross section of the proposed excavation in relation to the tracks.

Calculations for the proposed shoring should include deflection calculations. The
maximum deflection for excavations within 18’-0” of the centerline of the nearest track
shall be 3/8". For all other cases, the max deflection shall not exceed %°.

Additionally, the Railroad will require the installation of an OSHA approved handrail and
orange construction safety fencing for all excavations of the Railroad right-of-way.

E. Pipe, Culvert, & Tunnel Installations

a. Pipe, Culvert, & Tunnel Installations shall be in accordance with the appropriate
Norfolk Southem Design Specification as noted below:

I For Open Cut Method refer to Norfolk Southern Public Projects
Manual Appendix H.4.6.

Norfolk Southern - Special Provisions for Protection of Railway Interests Appendix
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il For Jack and Bore Method refer to Norfolk Southern Public Projects
Manual Appendix H.4.7.

ii. For Tunneling Method refer to Norfolk Southern Public Projects
Manual Appendix H.4.8.

F. Demolition Procedures

1. General

a. Demalition plans are required for all spans over the track(s), for all spans
adjacent to the track(s), if located on (or partially on) Railroad right-of-way; and
in all situations where cranes will be situated on, over, or adjacent to Railroad
right-of-way and within a distance of the boom length plus 15°-0” from the
centerline of track.

b. Railroad tracks and other Railroad property must be protected from damage
during the procedure.

¢. A pre-demolition meeting shall be conducted with the Sponser, the Railroad
Engineer or their representative, and the key Contractor’s personnel prior to
the start of the demolition procedure.

d. The Railroad Engineer or his designated representative must be present at
the site during the entire demolition procedure pericd.

e. Existing, obsolete, bridge plers shall be removed to a sufficient depth below
grade to enable restoration of the existing/proposed track ditch, but in no case
less than 2’-0” below final grade.

2. Submittal Requirements

a. Inaddition to the submittal requirements outlined in Section 5.A.2 of these
provisions, the Contractor shall submit the following for approval by the
Railroad Engineer:

i A plan showing the location of cranes, horizontally and vertically,
operating radii, with delivery or disposal locations shown. The
locaticn of all tracks and other Railroad facilities as well as all
obstructions such as wire lines, poles, adjacent structures, etc. must
also be shawn.

il Rating sheets showing cranes or lifting devices to be adequate for
150% of the actual weight of the pick, including all rigging
components. A complete set of crane charts, including crane,
counterweight, and boom nomenclature is to be submitted. Safety
factors that may have been "built-in” to the crane charts are not to be
considered when determining the 150% factor of safety.

il Plans and computations showing the weight of the pick must be
submitted. Calculations shall be made from plans of the existing
structure showing complete and sufficient details with supporting
data for the demolition the structure. If plans do not exist, lifting

Norfolk Southern - Special Provisions for Protection of Railway Interests Appendix
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weights must be calculated from field measurements. The field
measurements are to be made under the supervision of the
Registered Professional Engineer submitting the procedure and
calculations.

iv. The Contractor shall provide a sketch of all rigging components from
the crane’s hook block to the beam. Catalog cuts or information
sheets of all rigging components with their lifting capacities shall be
provided. All rigging must be adequate for 150% of the actual weight
of the pick. Safety factors that may have been "built-in” to the rating
charts are not to be considered when determining the 150% factor of
safety. All rigging components shall be clearly identified and tagged
with their rated lifting capacities. The position of the rigging in the
field shall not differ from what is shown on the final plan without prior
review from the Sponsor and the Railrcad.

v. A complete demalition procedure, including the order of lifts, time
required for each lift, and any repositioning or re-hitching of the crane
or cranes.

vl Design and supporting calculations for the temporary support of
components, including but not limited to the stability of the
superstructure during the temporary condition, temporary girder tie-
downs and falsework.

3. Overhead Demolition Debris Shield

a. The demolition debris shield shall be installed prior to the demolition of the
bridge deck or other relevant portions of the superstructure over the track area
to catch all falling debris.

b, The demolition debris shield shall provide a minimum vertical clearance as
specified in Section 4.A.1 of these provisions or maintain the existing vertical
clearance if the existing clearance is less than that specified in Section 4.A.1.

¢. The Contractor shall include the demolition debris shield installation/removal
means and methods as part of the proposed Demolition procedure submission.

d. The Contractor shall submit the demolition debris shield design and supporting
calculations for approval by the Railroad Engineer.

e. The demolition debris shield shall have a minimum design load of 50 pounds
per square foot plus the weight of the equipment, debrfs, personnel, and other
loads to be carried.

f.  The Contractor shall include the proposed bridge deck removal procedure in
its demolition means and metheds and shall verify that the size and quantity of
the demaolition debris generated by the procedure daes not exceed the shield
design loads.

Norfolk Southern - Special Provisions for Protection of Railway Interests Appendix
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G.

g

The Contractor shall clean the demolition debris shield daily or more
frequently as dictated either by the approved design parameters or as directed
by the Railroad Engineer.

4, Vertical Demolition Debris Shield

A vertical demolition debris shield may be required for substructure removals
in close proximity to the Railroad’s track and other facilities, as determined by
the Rallroad Engineer,

Erection & Hoisting Procedures

1. General

Erection plans are required for all spans over the track(s}, for all spans adjacent
to the track{s), if located on {or partially on} Railroad right-of-way; and in all
situations where cranes will be situated on, over, or adjacent tec Railroad right-
of-way and within a distance of the boom length plus 15’-0” from the
centerline of track.

Railroad tracks and other Railroad property must be protected from damage
during the erection procedure.

A pre-erection meeting shall be conducted with the Sponsor, the Railroad
Engineer or their representative, and the key Contractor’s personnel prior to
the start of the erection procedure.

The Railroad Engineer or his designated representative must be present at
the site durlng the entire erection procedure period.

For field splices located over Railroad property, a minimum of 50% of the holes
for each connection shall be filled with bolts or pins prior to releasing the
crane. A minimum of 50% of the holes filled shall be filled with bolts. All bolts
must be appropriately tightened. Refer to Norfolk Southern’s Overhead Grade
Separation Design Criteria for additional splice details {Norfalk Southern Public
Projects Manual Appendix H.1, Section 4.A.3.).

2. Submittal Requirements

In addition the submittal requirements outlined in Section 5.A.2 of these
provisions, the Contractor shall submit the following for approval by the
Railroad Engineer:

i As-built beam seat elevations - All as-bullt bridge seats and top of rail
elevations shall be furnished to the Railroad Engineer for review and
verification at least 30 days in advance of the erection, to ensure that
minimum vertical clearances as approved in the plans will be achieved.

i A plan showing the location of cranes, horizontally and vertically,
operating radii, with delivery or staging locations shown. The locaticn
of all tracks and other Railroad facilities as well as all obstructions such
as wire lines, poles, adjacent structures, etc. must also be shown.
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il Rating sheets showing cranes or lifting devices to be adequate for
150% of the actual weight of the pick, including all rigging
components. A complete set of crane charts, including crane,
counterweight, and boom nomenclature is to be submitted. Safety
factors that may have been “built-in” to the crane charts are not to be
considered when determining the 150% factor of safety.

iv. Plans and computations showing the weight of the pick must be
submitted. Calculations shall be made from plans of the
proposed structure showing complete and sufficient details with
supporting data for the erection of the structure, if plans do not
exist, lifting weights must be calculated from field measurements.
The field measurements are to be made under the supervision of
the Registered Professional Engineer submitting the procedure and
calculations.

v.  The Contractor shall provide a sketch of all rigging components from
the crane’s hook block to the beam. Catalog cuts or information
sheets of all rigging components with their lifting capacities shall be
provided. All igging must be adequate for 150% of the actual weight
of the pick. Safety factors that may have been “built-in” to the rating
charts are not to be considered when determining the 150% factor of
safety. All rigging components shall be clearly identified and tagged
with their rated lifting capacities. The position of the rigging in the
field shall not differ from what is shown on the final plan without prior
review from the Sponsor and the Railroad.

vi. A complete erection procedure, including the order of lifts, time
required for each lift, and any repositioning or re-hitching of the crane
or cranes.

vil, Design and supporting calculations for the temporary support of

components, including but not limited to temporary girder tie-downs
and falsework.

H. Blasting:

1. The Contractor shall obtain advance approval of the Railroad Engineer and the
Sponsor Engineer for use of explosives on or adjacent to Railroad property. The
request for permission to use explosives shall include a detailed blasting plan. If
permission for use of explosives is granted, the Contractor will be required to
comply with the following:

a. Blasting shall be done with light charges under the direct supervision of a
responsible officer or employee of the Contractor and a licensed blaster.

b. Electric detonating fuses shall not be used because of the possibility of
premature explosions resulting from operation of two-way radios.

c. No blasting shall be dene without the presence of the Railroad Engineer or his
authorized representative. At least 72 hours advance notice to the person
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designated in the Railroad’s notice of authorization to proceed (see
paragraph 2.B) will be required to arrange for the presence of an authorized
Railroad representative and such flagging as the Railroad may require.

d. Have at the job site adequate equipment, laber and materials and allow
sufficient time to clean up debris resulting from the blasting without delay to
trains, as well as correcting at his expense any track misalignment or other
damage to Railroad property resulting frem the blasting as directed by
the Rallway’s authorized representative., If his actions result in delay of
trains, the Contractor shall bear the entire costthereof.

e. The blasting Contractor shall have a copy of the approved blasting plan on hand
while on the site.

f. Explosive materials or loaded holes shall not be left unattended at the blast
site.

g. A seismograph shall be placed on the track shoulder adjacent to each blast
which will govern the peak particle velocity of two inches per second.
Measurement shall also be taken on the ground adjacent to structures as
designated by a qualified and independent blasting consultant. The Railroad
reserves the optian to direct the placement of additional seismographs at
structures or other locations of concern, without regard to scaled distance.

h. After each blast, the blasting Contractor shall provide a copy of their drill log
and blast report, which includes number of holes, depth of holes, number of
decks, type and pounds of explosives used per deck.

I.  The Railroad may require top of rail elevations and track centers taken before,
during and after the blasting and excavation operation to check for any track
misalignment resulting from the Contractor’s activities.

2. The Railroad representative will:
a. Determine approximate location of trains and advise the Contractor the
appropriate amount of time available for the blasting operation and clean
up.

b. Have the authority to order discontinuance of blasting if, in his opinion, blasting
is too hazardous or is not in accord with these special provisions.

3. The Contractor must hire, 2t no expense to the Railroad, a qualified and independent
blasting consultant to oversee the use of explosives. The blasting consultant will:

a. Review the Contractor’s proposed drilling and loading patterns, and with the
blasting consultant’s personnel and instruments, monitor the blasting

operations.

k. Confirm that the minimum amounts of explosives are used to remove the rock,
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c.

Be empowered to intercede if he concludes that the Contractor’s blasting
operations are endangering the Railway.

Submit a letter acknowledging that he has been engaged to oversee the entire
blasting operation and that he approves of the blasting plan,

Furnish copies of all vibration readings to the Railroad representative
immediately after each blast. The representative will sign and date the
seismograph tapes after each shot ta verify the readings are for that specific
shot.

Advise the Railroad representative as to the safety of the operation and notify
him of any modificatlons to the blasting operation as the work progresses.

4, The request for permission to use explosives on the Railrcad’s Right-of-Way shall
include a blasting proposal providing the following details:

a. A drawing which shows the proposed blasting area, location of nearest hole
and distance to Railway structures, all with reference to the centerline of track.

b. Hole diameter.

c. Hole spacing and pattern.

d. Maximum depth of hole.

e. Maximum number of decks per hole.

f.  Maximum pounds of explosives per hole.

g Maximum pounds of explosives per delay.

h. Maximum number of holes per detonation.

i. Type of detonator and explosives to be used. {Electronic detonating devices
will not be permitted). Diameter of explosives if different from hole diameter.

J.  Approximate dates and time of day when the explosives are to be detonated.

k. Type of flyrock protection.

. Type and patterns of audible warning and all clear signals to be used before
and after each blast.

m. A copy of the blasting license and qualifications of the person directly in charge
of the blasting operation, including their name, address and telephone number.

n. A copy of the Authority’s permit granting permission to blast on the site.

o. A letter from the blasting consultant acknowledging that he has been engaged
to oversee the entire blasting operation and that he approves of the blasting
plan.
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p. In addition to the insurance requirements outlined in Paragraph 14 of these
Provisions, A certificate of insurance from the Contractor’s insurer stating the
amount of coverage for XCU (Explosive Collapse and Underground Hazard)
insurance and that XCU Insurance is in force for this project.

q. A copy of the borings and Geotechnical information or report.
I.  Track Monitoring

1. Atthe direction of the Railroad Engineer, any activity that has the potential to disturb
the Railroad track structure may require the Contractor to submit a detailed track
monitoring program for approval by the Railroad Engineer.

2. The program shall specify the survey locations, the distance between the location
points, and frequency of monitoring before, during, and after construction. Railroad
reserves the right to modify the survey locations and monitoring frequency as necessary
during the project.

3. The survey data shall be collected in accordance with the approved frequency and
immediately furnished to the Railroad Engineer for analysis.

4, If any movement has occurred as determined by the Railroad Engineer, the Railroad will
be immediately notified. Railroad, at its sole discretion, shall have the right to
immediately require all Contractor operations to be ceased and determine what
corrective action is required. Any corrective action required by the Railroad or
performed by the Railroad including the monitoring of corrective action of the
Contractor will be at project expense.

J.  Maintenance of Railroad Facilities:

1. The Contractor will be required to maintain all ditches and drainage structures free of
silt or other obstructions which may result from his operations and provide and
maintain any erasion control measures as required. The Contractor will promptly
repair eroded areas within Railroad rights-of-way and repair any cther damage to the
property of the Railread or its tenants.

2. If, in the course of construction, it may be necessary to block a ditch, pipe or other
drainage facility, temporary pipes, ditches or ather drainage facilities shall be installed
to maintain adequate drainage, as approved by the Railroad Engineer. Upon completion
of the work, the temparary facilities shall be removed and the permanent facilities
restored.

3. All such maintenance and repair of damages due to the Contractor’s operations shall be
dane at the Contractor’s expense.

K. Storage of Materials and Equipment:

1. Materials and equipment shall not be stored where they will interfere with
Railroad operations, nor on the rights-of-way of the Railroad without first having
obtained permission from the Railroad Engineer, and such permission will be with
the understanding that the Railroad will not be liable for damage to such material and

Norfolk Southern - Special Provisions for Protection of Railway Interests Appendix
Rev. 1-9/23/13 E-12

33



FAI Route 74 (I-74)

Project ACNHPP-0074(317)

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Dewitt County

Contract No. 90876

= NS

Norfolk Southern Railway Company NORFOLK SOUTHERN"

equipment from any cause and that the Railroad Engineer may move or require the
Contractor to move, at the Contractor's expense, such material and equipment.

2. All grading or construction machinery that is left parked near the track
unattended by a watchman shall be effectively immobilized so that it cannot be moved
by unauthorized persons. The Contractor shall protect, defend, indemnify and
save Railroad, and any associated, controlled or affiliated corporation, harmless
from and against all losses, costs, expenses, claim or liability for loss or damage to
property or the loss of life or personal injury, arising out of or incident to the
Contractor’s failure to immobilize grading or construction machinery.

L. Cleanup:

1. Upon completion of the work, the Contractor shall remove from within the limits of the
Railroad rights-of-way, all machinery, equipment, surplus materials, falsework, rubbish
or temporary buildings of the Contractor, and leave said rights-of-way in a neat
condition satisfactory to the Railroad Engineer or his authorized representative.

6. DAMAGES:

A. The Contractor shall assume all liability for any and all damages te his work, employees, servants,
equipment and materials caused by Railroad traffic.

B. Any cost incurred by the Railroad for repairing damages to its property or to property of its
tenants, caused by or resulting from the operations of the Contractor, shall be paid directly
to the Railroad by the Contractor.

7. FLAGGING SERVICES:
A. Requirements:

1. Flagging services will not be provided until the Contractor’s insurance has been
reviewed B approved by the Railroad.

2. Under the terms of the agreement between the Sponscr and the Railroad, the Railroad
has sole authority to determine the need for flagging required to protect its operations.
In general, the requirements of such services will be whenever the Contractor’s
personnel or equipment are or are likely to be, working on the Railroad’s right-of-
way, or across, over, adjacent to, orunder a track, or when such work has
disturbed or is likely to disturb a Railroad structure or the Railroad roadbed or
surface and alignment of any track to such extent that the movement of trains
must be controlled by flagging.

3. Normally, the Railroad will assign one flagman to a project; but in some cases,
mare than one may be necessary, such as yard limits where three (3) flagmen may be
required. However, if the Contractor works within distances that violate
instructions given by the Railroad’s authorized representative or performs work
that has not been scheduled with the Railroad’s authorized representative, a
flagman or flagmen may be required full time until the project has been completed.
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B. Scheduling and Notification:

C.

1

The Contractor’s work requiring Railroad flagging should be scheduled to limit the
presence of a flagman at the site to a maximum of 50 hours per week. The
Contractor shall receive Railroad approval of work schedules requiring a flagman’s
presence in excess of 40 hours per week.

Not later than the time that approval is initially requested to begin work on
Railroad right-of-way, Contractor shall furnish to the Railroad and the Sponsor a
schedule for all work required to complete the portion of the project within Railroad
right-of-way and arrange for a job site meeting between the Contractor, the
Sponsor, and the Railroad’s authorized representative. Flagman or Flagmen may not be
provided untll the job site meeting has been conducted and the Contractor's work
scheduled.

The Contractor will be required to give the Railroad representative at least 10 working
days of advance written notice of intent to begin work within Railroad right-of-
way in accordance with this special provision. Once begun, when such work Ts
then suspended at anytime, or for any reason, the Contractor will be required to
give the Railroad representative at least 3 working days of advance notice before
resuming work on Railroad right-of-way. Such notices shall include sufficient details
of the proposed work to enable the Railroad representative to determine if flagging will
be required. If such noticeis in writing, the Contractor shall furnish the Engineer a
copy; if notice is given verbally, it shall be confirmed in writing with copy to the
Engineer. If flagging is required, no waork shall be undertaken until the flagman, or
flagmen are present at the job site. It may take up to 30 days 1o obtain flagging
initially from the Railroad. When flagging begins, the flagman is usually assigned
by the Railroad towork at the project site on a continual basis until no longer
needed and cannot be called for on a spot basis. If flagging becomes unnecessary
and is suspended, it may take up to 30 days to again obtain from the Railroad.
Due to Railroad labor agreements, it is necessary to give 5 working days notice before
flagging service may be discontinued and responsibility for payment stopped.

If, after the flagman is assigned to the project site, an emergency arises that
requires the flagman's presence elsewhere, then the Contractor shall delay work on
Railroad right-of-way until such time as the flagman is again available. Any additional
costs resulting from such delay shall be borne by the Contractor and not the Sponsor or
Railroad.

Payment:

1.

The Sponsor will be responsible for paying the Railroad directly for any and all costs of
flagging which may be required to accomplish the construction.

The estimated cost of flagging Is the current rate per day based on a 10-hour work day.
This cost includes the base pay for the flagman, overhead, and includes a per diem
charge for travel expenses, meals and lodging. The charge to the Sponsor by the
Railroad will be the actual cost based on the rate of pay for the Railroad’s employees
who are avallable for flagging service at the time the service is required,

Work by a flagman in excess of 8 hours per day or 40 hours per week, but not more than
12 hours a day will result in overtime pay at 1 and 1/2 times the appropriate rate.
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Work by a flagman in excess of 12 hours per day will result in overtime at 2 times
the appropriate rate. If work is performed on a holiday, the flagging rate is 2 and 1/2
times the normal rate.

4, Railroad work involved in preparing and handling bills will also be charged to the
Sponsor. Charges to the Sponsor by the Railroad shall be in accordance with
applicable provisions of Subchapter B, Part 140, Subpart | and Subchapter G, Part
646, Subpart B of the Federal-Aid Policy Guide issued by the Federal Highway
Administration on December 9, 1991, including all current amendments. Flagging
costs are subject to change. The above estimates of flagging costs are provided for
information only and are not binding in any way.

D. Verification:

1. Railroad’s flagman will electronically enter flagging time via Railroad’s electronic
billing system.  Any complaints concerning flagging must be resolved in a timely
manner. If the need for flagging is questioned, please contact the Railroad Engineer.
All verbal complaints will be confirmed in writing by the Contractor within 5
working days with a copy to the Sponsor's Engineer. Address all written
correspondence electronically to Raflroad Engineer.

2. The Railroad flagman assigned to the project will be responsible for notifying the
Sponsor Engineer upon arrival at the job site on the first day (or as soon thereafter as
possible) that flagging services begin and on the |ast day that he performs such services
for each separate period that services are provided. The Sponsor's Engineer will
document such notification In the project records. When requested, the Sponsar's
Engineer will also sign the flagman’s diary showing daily time spent and activity at the
project site.

8. HAUL ACROSS RAILROAD TRACK:

A. Where the plans show or imply that materials of any nature must be hauled across Railroad’s
track, unless the plans clearly show that the Sponsor has included arrangements for such
haul in its agreement with the Railroad, the Contractor will be required to make all necessary
arrangements with the Rallroad regarding means of transporting such materials across
the Railroad’s track. The Contractor or Sponsor will be required to bear all costs incidental to
such crossings whether services are performed by his own forces or by Railroad personnel.

B. No crossing may be established for use of the Contractor for transporting materials or
equipment across the tracks of the Rallroad unless specific authority for its installation,
maintenance, necessary watching and flagging thereof and remaval, until a temporary private
crossing agreement has been executed between the Contractor and Railroad. The approval
pracess for an agreement normally takes 90 days.

9. WORK FOR THE BENEFIT OF THE CONTRACTOR:

A. All temporary or permanent changes in wire lines or other facilities which are considered
necessary to the project are shown on the plans; included in the force account agreement
between the Sponsor and the Railroad or will be covered by appropriate revisions to same
which will be initiated and approved by the Sponsor and/or the Railroad.
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B. Should the Contractor desire any changes in addition to the above, then he shall make separate
arrangements with the Railroad for same to be accomplished at the Contractor’s expense.

10. COOPERATION AND DELAYS:

A. It shall be the Contractor's responsibility to arrange a schedule with the Railroad for
accomplishing stage construction involving work by the Railroad or tenants of the
Railroad. In arranging his schedule he shall ascertain, from the Railread, the lead time
required for assembling crews and materials and shall make due allowance therefore.

B. No charge or claim of the Contractor against either the Sponsor or the Railroad will be allowed
for hindrance or delay on account of railroad traffic; any work done by the Railroad or
other delay Incident to or necessary for safe maintenance of railroad traffic or for any
delays due to compliance with these special provisions.

11. TRAINMAN’S WALKWAYS:

A. Along the outer side of each exterior track of multiple operated track, and on each side of single
operated track, an unobstructed continuous space suitable for trainman’s use in walking
along trains, extending to a line not less than 10 feet from centerline of track, shall be
maintained. Any temporary impediments to walkways and track drainage encroachments or
obstructions allowed during work hours while Railroad’s protective service is provided shall
be removed before the close of each work day. If there is any excavation near the
walkway, a handrail, with 10°-0" minimum clearance from centerline of track, shall be placed
and must conform to AREMA and/or FRA standards.

12. GUIDELINES FOR PERSONNEL ON RAILROAD RIGHT-OF-WAY:

A.  The Contractor and/or the Spansor’s personnel authorized to perfarm work on Rallroad’s
property as specified in Section 2 above are not required to complete Norfolk Southern Roadway
Worker Protection Training; However the Contractor and the Sponsor’s personnel must be
familiar with Norfolk Southern’s standard operating rules and guidelines, should conduct
themselves accordingly, and may be removed from the property for failure to follow these
guidelines.

B. All persons shall wear hard hats. Appropriate eye and hearing protection must be used.
Working in shorts is prohibited. Shirts must cover shoulders, back and abdomen. Working in
tenn's or jogging shoes, sandals, boots with high heels, cowboy and other slip-on type boots is
prahibited. Hard-sole, lace-up foctwear, zippered boots or boets cinched up with straps
which fit snugly about the ankle are adeguate. Wearing of safety boots is strongly
recommended. In the vicinity of at-grade crossings, it is strongly recommended that
reflective vests be worn.

C. No one is allowed within 25’ of the centerline of track without specific authorization from
the flagman.

D. All persons working near track while train is passing are to lookout for dragging bands,
chains and protruding or shifted cargo.

E. No one is allowed to cross tracks without specific authorization from the flagman.

F. All welders and cutting torches working within 25’ of track must stop when train is passing.

Norfolk Southern - Special Provisions for Protection of Railway Interests Appendix
Rev. 1-9/23/13 E-16

37



FAI Route 74 (I-74)

Project ACNHPP-0074(317)

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Dewitt County

Contract No. 90876

= NS

Norfolk Southern Railway Company NORFOLK SOUTHERN"

G. No steel tape or chain will be allowed to cross or touch rails without permission from the
Railroad.

13. GUIDELINES FOR EQUIPMENT ON RAILRCAD RIGHT-OF-WAY:

A. No crane or boom equipment will be allowed to set up to work or park within boom distance
plus 15’ of centerline of track without specific permission from Railroad official and flagman.

B. No crane or boom equipment will be allowed to foul track or lift a load over the track without
flag protection and track time.

C. All employees will stay with their machines when crane or boom equipment is pointed toward
track.

D. All cranes and boom equipment under load will stop work while train is passing (including
pile driving).

E. Swinging loads must be secured to prevent movement while train is passing.
F. No loads will be suspended above a moving train.

G. No equipment will be allowed within 25’ of centerline of track without specific
autharization of the flagman.

H. Trucks, tractors or any equipment will not touch ballast line without specific permission from
Railroad official and flagman. Orange construction fencing may be required as directed.

l. No equipment or load movement within 25’ or above a standing train or Railroad
equipment without specific authorization of the flagman.

J. Al operating equipment within 25' of track must halt operations when atrain is passing.
All other operating equipment may be halted by the flagman if the flagman views the
operation to be dangerous to the passing train.

K. All equipment, loads and cables are prohibited from touching rails.

L. While clearing and grubbing, no vegetation will be removed from Railroad embankment
with heavy equipment without specific permission fram the Railroad Engineer and flagman.

M. No equipment or materials will be parked or stored on Railroad’s property unless specific
authorization is granted from the Railroad Engineer.

N. Allunattended equipment that is left parked on Railroad property shall be effectively
immaobilized so that it cannot be moved by unauthorized persons.

0. Allcranes and boom equipment will be turned away from track after each work day or whenever
unattended by an operator.
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P. Prierto performing any crane operations, the Contractor shall establish a single point of contact
for the Railroad flagman to remain in communication with at all times. Person must also be in
direct contact with the individual(s) directing the crane operation(s}.

14, INSURANCE:

A. In addition to any other forms of insurance or bonds required under the terms of the contract
and specifications, the Prime Contractor will be required to carry insurance of the following kinds
and amounts:

1.

Commercial General Liability Insurance having a combined single limit of not less than
$2,000,000 per occurrence for all loss, damage, cost and expense, including attorneys'
fees, arising out of bodily injury liability and property damage liability during the policy
period. Said policy shall include explosion, collapse, and underground hazard {(XCU)
coverage, shall be endorsed to name Railroad specified in item A.2.c. below both as the
certificate holder and as an additional insured, and shall include a severability of
interests provision.

2. Reilroad Pratective Liability Insurance having a combined single limit of not less than
$2,000,000 each occurrence and $65,000,000 in the aggregate applying separately to
each annual period. If the project involves track over which passenger trains operate,
the insurance limits required are not less than a combined single limit of $5,000,000
each occurrence and $10,000,000 in the aggregate applying separately to each annual
period. Said policy shall previde coverage for all loss, damage or expense arising from
bodily injury and property damage liability, and physical damage to property attributed
1o acts or omissions at the job sie.

The standards for the Railroad Protective Liability Insurance are as follows:

a. The insurer must be rated A- or better by A.M. Best Railrcad, Inc.

NOTE: Railroad does not accept from insurers Chartis (AlG or Affiliated
Rallroad including Lexington Insurance Railroad), Hudson Group or ACE.

b. The policy must be written using one of the following combinations of
Insurance Services Office (“ISO”) Railroad Protective Liability Insurance Form
Numbers:

{1) CG00350196and CG 28311093; or
{2) CG00350798and CG 283107 98; or
{3) CG00351001;0r
{4) CG00351204;0r
{5) CG00351207.
t. The named insured shall read:
Norfolk Southern Railway Company
Three Commercial Place
Narfolk, Virginia 23510-2191
Attn: S. W. Dickerson Risk Management
{NOTE: Rallroad does not share coverage on RRPL with any other entity on
this policy)
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d. The description of operations must appear on the Declarations, must match the
project description in this agreement, and must include the appropriate
Sponsor project and contract identification numbers.

e. The job location must appear on the Declarations and must include the city,
state, and appropriate highway name/number. NOTE: Do not Include any
references to milepost, valuation station, or mile marker on the insurance
policy.

f. The name and address of the prime Contractor must appear on the
Declarations.

g- The name and address of the Sponsor must be identified on the Declarations as
the “Involved Governmental Authority or Other Contracting Party.”

h. Other endorsements/forms that will be accepted are:

{1} Broad Form Nuclear Exclusion — Form IL 00 21

{2) 30-day Advance Netice of Non-renewal or cancellation
(3) Reguired State Cancellation Endorsement

{4) Quick Reference or Index Form CL/IL 240

i, Endorsements/forms that are NOT acceptable are:

(1) Any Pollution Exclusion Endorsement except CG 28 31

{2) Any Punitive or Exemplary Damages Exclusion

{3) Known injury or Damage Exclusion form CG 00 59

{4) Any Common Policy Conditions form

(5) Any other endorsement/form not specifically authorized in item no. 2.h
above.

B. If any part of the work is sublet, similar insurance, and evidence thereof as specified in A.1 above,
shall be provided by or on behalf of the subcontractor to cover its operations on Railroad’s right
of way.

C. Prior to entry on Railroad right-of-way, the original Railroad Protective Liability Insurance Policy
shall be submitted by the Sponsor’s Prime Contractor to the Sponsor at the address below for its
review and transmittal to the Railroad. In addition, certificates of insurance evidencing the
Sponsor’s Prime Contractor's and any subcontractors’ Commercial General Liability Insurance
shall be issued to the Railroad and the Sponsor at the addresses below, and forwarded to the
Sponsor for its review and transmittal to the Rzilroad. The certificates of insurance shall state
that the insurance coverage will not be suspended, voided, canceled, or reduced in coverage or
limits without (30) days advance written notice to Railroad and the Spensor. No work will be
permitted by Railroad on its right-of-way until it has reviewed and approved the evidence of
insurance required herein,
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SPONSCR: RAILROAD:
Risk Management
Norfolk Southern Railway Company
Three Commercial Place
Norfolk, Virginia 23510-2191

D. The insurance required herein shall in no way serve to limit the liability of Sponsor or its
Contractors under the terms of this agreement.

E. Insurance Submission Procedures

1. Railroad will only accept initial Tnsurance submissions via US Mail or Overnight carrier to
the address noted in C above. Railroad will NOT accept initial insurance submissions via
emall or faxes.

2. Railroad requires the following two {2) forms of insurance in the initial insurance
submission to be submitted under a cover letter providing details of the project and
contact information:

a. The full original or certified true countersigned copy of the railroad protective
lizbility insurance policy in its entirely inclusive of all declarations, schedule of
forms and endorsements along with the policy forms and endorsements.

b. The Contractor's commercial general, automobile, and workers’
compensation liability insurance certificate of liability insurance
evidencing a combined single limit of a minimum of $2M per occurrence
of general and $1M peroccurrence of automobile liability insurance
naming Norfolk Southern Railway Company, Three Commercial Place,
Norfolk, VA 23510 as the certificate holder and as an additional insured
on both the general and automobile liability insurance policy.

3. Itshould be noted that the Railroad does not accept notation of Railroad
Protective insurance on a certificate of liability insurance form or Binders as
Railroad must have the full original countersigned policy. Further, please note that
mere receipt of the policy is not the only issue but review for compliance. Due to
the number of projects system-wide, it typlcally takes a minimum of 30-45 days for the
Railroad to review.

15. FAILURE TO COMPLY:

A. In the event the Contractor violates or fails to comply with any of the requirements of these
Special Provisions:

1. The Railroad Engineer may require that the Contractor vacate Railroad property.

2, The Spansor's Engineer may withhaold all monies due the Contractor on monthly
statements.

B. Any such orders shall remain in effect until the Contractor has remedied the situation to the
satisfactlon of the Rallroad Engineer and the Sponsor’s Engineer.
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16. PAYMENT FOR COST OF COMPLIANCE:

A. No separate payment will be made for any extra cost incurred on account of compliance
with these special provisions. All such costs shall be included in prices bid for other items of the
work as specified in the payment items,

17. PROJECT INFORMATION

Date:

NS File No.:

NS Milepost:
Sponsor’s Project No.:

Cnwp
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E. Norfolk Southern — Special Provisions for Protection of Railway Interests

1. AUTHORITY OF RAILROAD ENGINEER AND SPONSOR ENGINEER:

Narfolk Southern Railway Company, hereinafter referred ta as “Railroad”, and their authorized
representative shall have final authority in all matters affecting the safe maintenance of railroad
traffic including the adequacy of the foundations and structures supporting the railroad tracks. For
Public Projects impacting the Rallroad, the Railroad’s Public Projects Engineer, hereinafter referred to as
“Railroad Engineer”, will serve as the authorized representative of the Railroad.

The authorized representative of the Project Sponsor {“Sponsor”), hereinafter referred to as the
“Sponsor’s Engineer”, shall have authority over all other matters as prescribed herein and in the
Project Specifications.

The Sponsor’s Prime Contractor, hereinafter referred to as “Contractor” shall be responsible for
completing any and all work in accordance with the terms prescribed herein and in the Project
Specifications.

2. NOTICE OF STARTING WORK:

A. The Contractor shall not commence any work on railroad rights-of-way until he has complied
with the following conditions:

1. Signed and received a fully executed copy of the required Norfolk Southern
Construction Right of Entry Agreement.

2. Given the Railroad written notice in electronic format to the Railroad Englneer, with
copy to the Sponsor’s Engineer whe has been designated to be in charge of the work, at
least ten days in advance of the date he proposes to begin work on Railroad rights-of-
way.

3. Obtained written approval from the Railroad of Railroad Protective Liability Insurance
coverage as required by paragraph 14 herein. It should be noted that the Railroad
does not accept notation of Railroad Protective insurance on a certificate of
liability insurance form or Binders as Railroad must have the full original
countersigned policy. Further, please note that mere receipt of the policy is not
the only issue but review for compliance. Due to the number of projects system-
wide, it typically takes a minimum of 30-45 days for the Rallroad to review.

4, Obtained Railroad’s Flagging Services as required by paragraph 7 herein.
5. Obtained written authorization from the Railroad to begin work on Railroad’s
rights-of-way, such author(zation to include an outline of specific conditions with

which he must comply.

6. Furnished a schedule for all work within the Railroad’s rights-of-way as required by
paragraph 7.B.1.

B. The Railroad’s written autherization to proceed with the work shall include the names,
addresses, and telephone numbers of the Railroad’s representatives who are to be
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notified as hereinafter required. Where more than one representative is designated, the area
of responsibility of each representative shall be specified.

3. INTERFERENCE WITH RAILROAD OPERATIONS:

A. The Contractor shall so arrange and conduct his work that there will be no interference with
Railroad’s operations, including train, signal, telephone and telegraphic services, or damage to
the property of the Railroad or to poles, wires, and other facilities of tenants on the rights-
of-way of the Railroad. Whenever work is liable to affect the operations or safety of
trains, the method of doing such work shall first be submitted to the Railroad Engineer for
approval, but such approval shall not relieve the Contractor from liability. Any work to be
performed by the Contractor which requires flagging service or inspection service shall be
deferred by the Contractor untll the flagging service or Inspection service required by the
Railroad is available at the job site.

B. Whenever work within Railroad’s rights-of-way is of such a nature that impediment to
Rallroad’s operations such as use of runaround tracks or necessity for reduced speed Is
unavoidable, the Contractor shall schedule and conduct his operations so that such
impediment s reduced to the absolute minimum.

C. Should conditions arising from, or in connection with the work, require that immediate and
unusual provisions be made to protect operations and property of the Railroad, the
Contractor shall make such provisions. If in the judgment of the Railroad Engineer, or in
his absence, the Railroad’s Division Engineer, such provisions is insufficient, either may
require or provide such provisions as he deems necessary. In any event, such unusual provisions
shall be at the Contractor's expense and without cost to the Railroad or the Sponsor.

D. *“One Call” Services do not locate buried Railroad utilities. The contractor shall contact the
Railroad's representative 2 days in advance of work at those places where excavation, pile
driving, or heavy loads may damage the Railroad’s underground facllities. Upon request from the
Contractor or Sponsor, Railroad forces will locate and paint mark or flag the Railroad’s
underground facilities. The Contractor shall avoid excavation or other disturbances of these
facilities. If disturbance or excavation is required near a buried Railroad facility, the contractor
shall coordinate with the Railroad to have the facility potholed manually with careful hand
excavation. The facility shall be protected by the Contractor during the course of the disturbance
under the supervision and direction of the Railroad’s representative.

4. TRACK CLEARANCES:

A. The minimum track clearances to be maintained by the Contractor during construction are
shown on the Project Plans. If temporary clearances are not shown on the project plans, the
following criteria shall govern the use of falsework and formwork above or adjacent to operated
tracks.

1. A minimum vertical clearance of 22'-0" above top of highest rall shall be maintained at
all times.

2. A minimum horizontal clearance of 13’-0” from centerline of tangent track or 14°-0*
from centerline of curved track shall be maintained at all times, Additional horizontal
clearance may be required in special cases to be safe for operating conditions. This
additional clearance will be as determined by the Railroad Engineer.
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3. All proposed temporary clearances which are less than those listed above must be
submitted tc Railroad Engineer for approval prior to construction and must also be
authorized by the regulatory body of the State if less than the legally prescribed
clearances.

4. The temporary clearance requirements noted above shall also apply to all other physical
obstructions including, but not limited to: stockpiled materials, parked equipment,
placement or driving of piles, and bracing or other constructicn supports.

B. Before undertaking any work within Railroad right-of-way, and before placing any
obstruction over any track, the Contractor shall:

1. Notify the Railroad’s representative at least 72 hours in advance of the work.

2. Receive assurance from the Railroad’s representative that arrangements
have been made for flagging service as may be necessary.

3. Receive permission from the Railrcad’s representative to proceed with the work.

4. Ascertain that the Spansor’s Engineer has recelved coples of notice to the Railread and
of the Rallroad’s response thereto.

5. CONSTRUCTION PROCEDURES:
A. General:
1. Construction work and operations by the Contractor on Railroad property shall be:

a. Subject to the inspection and approval of the Railroad Engineer or their
designated Construction Engineering Representative.

b. In accordance with the Railroad’s written outline of specific conditions.

c. In accordance with the Railrcad’s general rules, regulations and
requirements including those relating to safety, fall protection and personal
protective equipment.

d. In accordance with these Special Provisions.

2. Submittal Requirements

a. The Contractor shall submit all construction related correspondence and
submittals electronically to the Railroad Engineer.

b. The Contractor shall allow for 30 days for the Railroad’s review and response.
c. Allwork in the vicinity of the Railroad’s property that has the potential to affect
the Railroad’s train operatiens or disturb the Railroad’s Property must be

submitted and approved by the Railroad prior to work being performed.

d. All submittals and calculations must be signed and sealed by a registered
engineer licensed in the state of the project work.
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e. All submittals shall first be approved by the Sponsor’s Engineer and the
Railroad Engineer, but such approval shall not relieve the Contractor from
liability.

f.  For all construction projects, the following submittals, but not limited to those
listed below, shall be provided for review and approval when applicable:

I General Means and Methods

ii. Ballast Protection
iii. Construction Excavation & Shoring
iv. Pipe, Culvert, & Tunnel Installations
V. Demolition Procedure

vi. Erection & Hoisting Procedure
vii. Debris Shielding or Containment

vill. Blasting
ix. Formwork for the bridge deck, diaphragms, overhang brackets, and
protective platforms
X Bent Cap Falsework. A lift plan will be required if the contractor want
to move the falsework over the tracks.

g. For Undergrade Bridges (Bridges carrying the Railroad) the following submittals
in addition to those listed above shall be provided for review and approval;

i Shop Drawings

iil. Bearing Shop Drawings and Material Certifications
iii.  Concrete Mix Design
iv. Structural Steel, Rebar, and/or Strand Certifications
v. 28 day Cylinder Test for Concrete Strength

Vi Waterproofing Material Certification
vil.  Test Reports for Fracture Critical Members
viil. Foundation Construction Reports

Fabrication may not begin until the Railroad has approved the required shop
drawings.

h. The Contractor shall include in all submissions a detailed narrative indicating
the progression of work with the anticipated timeframe to complete each task.
Work will not be permitted to commence until the Contractor has provided the
Railroad with a satisfactory plan that the project will be undertaken without
scheduling, performance or safety related issues. Submission shall also provide
a listing of the anticipated equipment to be used, the location of all equipment
to be used and insure a contingency plan of action is in place should a primary
plece of equipment malfunction.

B. Ballast Protection

1. The Contractor shall submit the proposed ballast protection system detailing the specific
filter fabric and anchorage system to be used during all construction activities.
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2.

The ballast protection is to extend 25’ beyond the proposed limit of work, be installed at
the start of the project and be continuously maintained to prevent all contaminants
from entering the ballast section of all tracks for the entire duration of the project.

C. Excavatlon:

1.

The subgrade of an operated track shall be maintained with edge of berm at least 10°-0"
from centetline of track and not more than 24-inches below top of rail. Contractor will
not be required to make existing section meet this specification if substandard,

in which case existing section will be maintained.

Additionally, the Railroad will require the installation of an OSHA approved handrail and
orange construction safety fencing for all excavations of the Railroad right-of-way.

D. Excavation for Structures and Shoring Protection:

1.

The Contractor will be required to take special precaution and care in connecticn
with excavating and shoring pits, and in driving piles or sheeting for feotings adjacent
to tracks to provide adequate lateral support for the tracks and the loads which
they carry, without disturbance of track alignment and surface, and to avoid
obstructing track clearances with working equipment, tools or other material.

All plans and calculations for shoring shall be prepared, signed, and sealed by a
Registered Professional Engineer licensed In the state of the proposed project, in
accordance with Norfolk Scuthern’s Overhead Grade Separation Design Criteria,
subsection H.1.4.E-Construction Excavation (Refer to Norfolk Southern Public Projects
Manual Appendix H). The Registered Professional Engineer will be responsible for the
accuracy for all controlling dimensions as well as the selection of scil design values
which will accurately reflect the actual field conditions.

The Contractor shall provide a detailed installation and removal plan of the shoring
components. Any component that will be installed via the use of a crane or any other
lifting device shall be subject to the guidelines outlined in section 5.G of these
provisions.

The Contractor shall be required to survey the track(s) and Railroad embankment and
provide a cross section of the proposed excavation in relation to the tracks.

Calculations for the proposed shoring should include deflection calculations. The
maximum deflection for excavations within 18’-0” of the centerline of the nearest track
shall be 3/8". For all other cases, the max deflection shall not exceed %°.

Additionally, the Railroad will require the installation of an OSHA approved handrail and
orange construction safety fencing for all excavations of the Railroad right-of-way.

E. Pipe, Culvert, & Tunnel Installations

a. Pipe, Culvert, & Tunnel Installations shall be in accordance with the appropriate
Norfolk Southem Design Specification as noted below:

I For Open Cut Method refer to Norfolk Southern Public Projects
Manual Appendix H.4.6.
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il For Jack and Bore Method refer to Norfolk Southern Public Projects
Manual Appendix H.4.7.

ii. For Tunneling Method refer to Norfolk Southern Public Projects
Manual Appendix H.4.8.

F. Demolition Procedures

1. General

a. Demalition plans are required for all spans over the track(s), for all spans
adjacent to the track(s), if located on (or partially on) Railroad right-of-way; and
in all situations where cranes will be situated on, over, or adjacent to Railroad
right-of-way and within a distance of the boom length plus 15°-0” from the
centerline of track.

b. Railroad tracks and other Railroad property must be protected from damage
during the procedure.

¢. A pre-demolition meeting shall be conducted with the Sponser, the Railroad
Engineer or their representative, and the key Contractor’s personnel prior to
the start of the demolition procedure.

d. The Railroad Engineer or his designated representative must be present at
the site during the entire demolition procedure pericd.

e. Existing, obsolete, bridge plers shall be removed to a sufficient depth below
grade to enable restoration of the existing/proposed track ditch, but in no case
less than 2’-0” below final grade.

2. Submittal Requirements

a. Inaddition to the submittal requirements outlined in Section 5.A.2 of these
provisions, the Contractor shall submit the following for approval by the
Railroad Engineer:

i A plan showing the location of cranes, horizontally and vertically,
operating radii, with delivery or disposal locations shown. The
locaticn of all tracks and other Railroad facilities as well as all
obstructions such as wire lines, poles, adjacent structures, etc. must
also be shawn.

il Rating sheets showing cranes or lifting devices to be adequate for
150% of the actual weight of the pick, including all rigging
components. A complete set of crane charts, including crane,
counterweight, and boom nomenclature is to be submitted. Safety
factors that may have been "built-in” to the crane charts are not to be
considered when determining the 150% factor of safety.

il Plans and computations showing the weight of the pick must be
submitted. Calculations shall be made from plans of the existing
structure showing complete and sufficient details with supporting
data for the demolition the structure. If plans do not exist, lifting
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weights must be calculated from field measurements. The field
measurements are to be made under the supervision of the
Registered Professional Engineer submitting the procedure and
calculations.

iv. The Contractor shall provide a sketch of all rigging components from
the crane’s hook block to the beam. Catalog cuts or information
sheets of all rigging components with their lifting capacities shall be
provided. All rigging must be adequate for 150% of the actual weight
of the pick. Safety factors that may have been "built-in” to the rating
charts are not to be considered when determining the 150% factor of
safety. All rigging components shall be clearly identified and tagged
with their rated lifting capacities. The position of the rigging in the
field shall not differ from what is shown on the final plan without prior
review from the Sponsor and the Railrcad.

v. A complete demalition procedure, including the order of lifts, time
required for each lift, and any repositioning or re-hitching of the crane
or cranes.

vl Design and supporting calculations for the temporary support of
components, including but not limited to the stability of the
superstructure during the temporary condition, temporary girder tie-
downs and falsework.

3. Overhead Demolition Debris Shield

a. The demolition debris shield shall be installed prior to the demolition of the
bridge deck or other relevant portions of the superstructure over the track area
to catch all falling debris.

b, The demolition debris shield shall provide a minimum vertical clearance as
specified in Section 4.A.1 of these provisions or maintain the existing vertical
clearance if the existing clearance is less than that specified in Section 4.A.1.

¢. The Contractor shall include the demolition debris shield installation/removal
means and methods as part of the proposed Demolition procedure submission.

d. The Contractor shall submit the demolition debris shield design and supporting
calculations for approval by the Railroad Engineer.

e. The demolition debris shield shall have a minimum design load of 50 pounds
per square foot plus the weight of the equipment, debrfs, personnel, and other
loads to be carried.

f.  The Contractor shall include the proposed bridge deck removal procedure in
its demolition means and metheds and shall verify that the size and quantity of
the demaolition debris generated by the procedure daes not exceed the shield
design loads.
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G.

g

The Contractor shall clean the demolition debris shield daily or more
frequently as dictated either by the approved design parameters or as directed
by the Railroad Engineer.

4, Vertical Demolition Debris Shield

A vertical demolition debris shield may be required for substructure removals
in close proximity to the Railroad’s track and other facilities, as determined by
the Rallroad Engineer,

Erection & Hoisting Procedures

1. General

Erection plans are required for all spans over the track(s}, for all spans adjacent
to the track{s), if located on {or partially on} Railroad right-of-way; and in all
situations where cranes will be situated on, over, or adjacent tec Railroad right-
of-way and within a distance of the boom length plus 15’-0” from the
centerline of track.

Railroad tracks and other Railroad property must be protected from damage
during the erection procedure.

A pre-erection meeting shall be conducted with the Sponsor, the Railroad
Engineer or their representative, and the key Contractor’s personnel prior to
the start of the erection procedure.

The Railroad Engineer or his designated representative must be present at
the site durlng the entire erection procedure period.

For field splices located over Railroad property, a minimum of 50% of the holes
for each connection shall be filled with bolts or pins prior to releasing the
crane. A minimum of 50% of the holes filled shall be filled with bolts. All bolts
must be appropriately tightened. Refer to Norfolk Southern’s Overhead Grade
Separation Design Criteria for additional splice details {Norfalk Southern Public
Projects Manual Appendix H.1, Section 4.A.3.).

2. Submittal Requirements

In addition the submittal requirements outlined in Section 5.A.2 of these
provisions, the Contractor shall submit the following for approval by the
Railroad Engineer:

i As-built beam seat elevations - All as-bullt bridge seats and top of rail
elevations shall be furnished to the Railroad Engineer for review and
verification at least 30 days in advance of the erection, to ensure that
minimum vertical clearances as approved in the plans will be achieved.

i A plan showing the location of cranes, horizontally and vertically,
operating radii, with delivery or staging locations shown. The locaticn
of all tracks and other Railroad facilities as well as all obstructions such
as wire lines, poles, adjacent structures, etc. must also be shown.
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il Rating sheets showing cranes or lifting devices to be adequate for
150% of the actual weight of the pick, including all rigging
components. A complete set of crane charts, including crane,
counterweight, and boom nomenclature is to be submitted. Safety
factors that may have been “built-in” to the crane charts are not to be
considered when determining the 150% factor of safety.

iv. Plans and computations showing the weight of the pick must be
submitted. Calculations shall be made from plans of the
proposed structure showing complete and sufficient details with
supporting data for the erection of the structure, if plans do not
exist, lifting weights must be calculated from field measurements.
The field measurements are to be made under the supervision of
the Registered Professional Engineer submitting the procedure and
calculations.

v.  The Contractor shall provide a sketch of all rigging components from
the crane’s hook block to the beam. Catalog cuts or information
sheets of all rigging components with their lifting capacities shall be
provided. All igging must be adequate for 150% of the actual weight
of the pick. Safety factors that may have been “built-in” to the rating
charts are not to be considered when determining the 150% factor of
safety. All rigging components shall be clearly identified and tagged
with their rated lifting capacities. The position of the rigging in the
field shall not differ from what is shown on the final plan without prior
review from the Sponsor and the Railroad.

vi. A complete erection procedure, including the order of lifts, time
required for each lift, and any repositioning or re-hitching of the crane
or cranes.

vil, Design and supporting calculations for the temporary support of

components, including but not limited to temporary girder tie-downs
and falsework.

H. Blasting:

1. The Contractor shall obtain advance approval of the Railroad Engineer and the
Sponsor Engineer for use of explosives on or adjacent to Railroad property. The
request for permission to use explosives shall include a detailed blasting plan. If
permission for use of explosives is granted, the Contractor will be required to
comply with the following:

a. Blasting shall be done with light charges under the direct supervision of a
responsible officer or employee of the Contractor and a licensed blaster.

b. Electric detonating fuses shall not be used because of the possibility of
premature explosions resulting from operation of two-way radios.

c. No blasting shall be dene without the presence of the Railroad Engineer or his
authorized representative. At least 72 hours advance notice to the person
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designated in the Railroad’s notice of authorization to proceed (see
paragraph 2.B) will be required to arrange for the presence of an authorized
Railroad representative and such flagging as the Railroad may require.

d. Have at the job site adequate equipment, laber and materials and allow
sufficient time to clean up debris resulting from the blasting without delay to
trains, as well as correcting at his expense any track misalignment or other
damage to Railroad property resulting frem the blasting as directed by
the Rallway’s authorized representative., If his actions result in delay of
trains, the Contractor shall bear the entire costthereof.

e. The blasting Contractor shall have a copy of the approved blasting plan on hand
while on the site.

f. Explosive materials or loaded holes shall not be left unattended at the blast
site.

g. A seismograph shall be placed on the track shoulder adjacent to each blast
which will govern the peak particle velocity of two inches per second.
Measurement shall also be taken on the ground adjacent to structures as
designated by a qualified and independent blasting consultant. The Railroad
reserves the optian to direct the placement of additional seismographs at
structures or other locations of concern, without regard to scaled distance.

h. After each blast, the blasting Contractor shall provide a copy of their drill log
and blast report, which includes number of holes, depth of holes, number of
decks, type and pounds of explosives used per deck.

I.  The Railroad may require top of rail elevations and track centers taken before,
during and after the blasting and excavation operation to check for any track
misalignment resulting from the Contractor’s activities.

2. The Railroad representative will:
a. Determine approximate location of trains and advise the Contractor the
appropriate amount of time available for the blasting operation and clean
up.

b. Have the authority to order discontinuance of blasting if, in his opinion, blasting
is too hazardous or is not in accord with these special provisions.

3. The Contractor must hire, 2t no expense to the Railroad, a qualified and independent
blasting consultant to oversee the use of explosives. The blasting consultant will:

a. Review the Contractor’s proposed drilling and loading patterns, and with the
blasting consultant’s personnel and instruments, monitor the blasting

operations.

k. Confirm that the minimum amounts of explosives are used to remove the rock,
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c.

Be empowered to intercede if he concludes that the Contractor’s blasting
operations are endangering the Railway.

Submit a letter acknowledging that he has been engaged to oversee the entire
blasting operation and that he approves of the blasting plan,

Furnish copies of all vibration readings to the Railroad representative
immediately after each blast. The representative will sign and date the
seismograph tapes after each shot ta verify the readings are for that specific
shot.

Advise the Railroad representative as to the safety of the operation and notify
him of any modificatlons to the blasting operation as the work progresses.

4, The request for permission to use explosives on the Railrcad’s Right-of-Way shall
include a blasting proposal providing the following details:

a. A drawing which shows the proposed blasting area, location of nearest hole
and distance to Railway structures, all with reference to the centerline of track.

b. Hole diameter.

c. Hole spacing and pattern.

d. Maximum depth of hole.

e. Maximum number of decks per hole.

f.  Maximum pounds of explosives per hole.

g Maximum pounds of explosives per delay.

h. Maximum number of holes per detonation.

i. Type of detonator and explosives to be used. {Electronic detonating devices
will not be permitted). Diameter of explosives if different from hole diameter.

J.  Approximate dates and time of day when the explosives are to be detonated.

k. Type of flyrock protection.

. Type and patterns of audible warning and all clear signals to be used before
and after each blast.

m. A copy of the blasting license and qualifications of the person directly in charge
of the blasting operation, including their name, address and telephone number.

n. A copy of the Authority’s permit granting permission to blast on the site.

o. A letter from the blasting consultant acknowledging that he has been engaged
to oversee the entire blasting operation and that he approves of the blasting
plan.
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p. In addition to the insurance requirements outlined in Paragraph 14 of these
Provisions, A certificate of insurance from the Contractor’s insurer stating the
amount of coverage for XCU (Explosive Collapse and Underground Hazard)
insurance and that XCU Insurance is in force for this project.

q. A copy of the borings and Geotechnical information or report.
I.  Track Monitoring

1. Atthe direction of the Railroad Engineer, any activity that has the potential to disturb
the Railroad track structure may require the Contractor to submit a detailed track
monitoring program for approval by the Railroad Engineer.

2. The program shall specify the survey locations, the distance between the location
points, and frequency of monitoring before, during, and after construction. Railroad
reserves the right to modify the survey locations and monitoring frequency as necessary
during the project.

3. The survey data shall be collected in accordance with the approved frequency and
immediately furnished to the Railroad Engineer for analysis.

4, If any movement has occurred as determined by the Railroad Engineer, the Railroad will
be immediately notified. Railroad, at its sole discretion, shall have the right to
immediately require all Contractor operations to be ceased and determine what
corrective action is required. Any corrective action required by the Railroad or
performed by the Railroad including the monitoring of corrective action of the
Contractor will be at project expense.

J.  Maintenance of Railroad Facilities:

1. The Contractor will be required to maintain all ditches and drainage structures free of
silt or other obstructions which may result from his operations and provide and
maintain any erasion control measures as required. The Contractor will promptly
repair eroded areas within Railroad rights-of-way and repair any cther damage to the
property of the Railread or its tenants.

2. If, in the course of construction, it may be necessary to block a ditch, pipe or other
drainage facility, temporary pipes, ditches or ather drainage facilities shall be installed
to maintain adequate drainage, as approved by the Railroad Engineer. Upon completion
of the work, the temparary facilities shall be removed and the permanent facilities
restored.

3. All such maintenance and repair of damages due to the Contractor’s operations shall be
dane at the Contractor’s expense.

K. Storage of Materials and Equipment:

1. Materials and equipment shall not be stored where they will interfere with
Railroad operations, nor on the rights-of-way of the Railroad without first having
obtained permission from the Railroad Engineer, and such permission will be with
the understanding that the Railroad will not be liable for damage to such material and
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equipment from any cause and that the Railroad Engineer may move or require the
Contractor to move, at the Contractor's expense, such material and equipment.

2. All grading or construction machinery that is left parked near the track
unattended by a watchman shall be effectively immobilized so that it cannot be moved
by unauthorized persons. The Contractor shall protect, defend, indemnify and
save Railroad, and any associated, controlled or affiliated corporation, harmless
from and against all losses, costs, expenses, claim or liability for loss or damage to
property or the loss of life or personal injury, arising out of or incident to the
Contractor’s failure to immobilize grading or construction machinery.

L. Cleanup:

1. Upon completion of the work, the Contractor shall remove from within the limits of the
Railroad rights-of-way, all machinery, equipment, surplus materials, falsework, rubbish
or temporary buildings of the Contractor, and leave said rights-of-way in a neat
condition satisfactory to the Railroad Engineer or his authorized representative.

6. DAMAGES:

A. The Contractor shall assume all liability for any and all damages te his work, employees, servants,
equipment and materials caused by Railroad traffic.

B. Any cost incurred by the Railroad for repairing damages to its property or to property of its
tenants, caused by or resulting from the operations of the Contractor, shall be paid directly
to the Railroad by the Contractor.

7. FLAGGING SERVICES:
A. Requirements:

1. Flagging services will not be provided until the Contractor’s insurance has been
reviewed B approved by the Railroad.

2. Under the terms of the agreement between the Sponscr and the Railroad, the Railroad
has sole authority to determine the need for flagging required to protect its operations.
In general, the requirements of such services will be whenever the Contractor’s
personnel or equipment are or are likely to be, working on the Railroad’s right-of-
way, or across, over, adjacent to, orunder a track, or when such work has
disturbed or is likely to disturb a Railroad structure or the Railroad roadbed or
surface and alignment of any track to such extent that the movement of trains
must be controlled by flagging.

3. Normally, the Railroad will assign one flagman to a project; but in some cases,
mare than one may be necessary, such as yard limits where three (3) flagmen may be
required. However, if the Contractor works within distances that violate
instructions given by the Railroad’s authorized representative or performs work
that has not been scheduled with the Railroad’s authorized representative, a
flagman or flagmen may be required full time until the project has been completed.

Norfolk Southern - Special Provisions for Protection of Railway Interests Appendix
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B. Scheduling and Notification:

C.

1

The Contractor’s work requiring Railroad flagging should be scheduled to limit the
presence of a flagman at the site to a maximum of 50 hours per week. The
Contractor shall receive Railroad approval of work schedules requiring a flagman’s
presence in excess of 40 hours per week.

Not later than the time that approval is initially requested to begin work on
Railroad right-of-way, Contractor shall furnish to the Railroad and the Sponsor a
schedule for all work required to complete the portion of the project within Railroad
right-of-way and arrange for a job site meeting between the Contractor, the
Sponsor, and the Railroad’s authorized representative. Flagman or Flagmen may not be
provided untll the job site meeting has been conducted and the Contractor's work
scheduled.

The Contractor will be required to give the Railroad representative at least 10 working
days of advance written notice of intent to begin work within Railroad right-of-
way in accordance with this special provision. Once begun, when such work Ts
then suspended at anytime, or for any reason, the Contractor will be required to
give the Railroad representative at least 3 working days of advance notice before
resuming work on Railroad right-of-way. Such notices shall include sufficient details
of the proposed work to enable the Railroad representative to determine if flagging will
be required. If such noticeis in writing, the Contractor shall furnish the Engineer a
copy; if notice is given verbally, it shall be confirmed in writing with copy to the
Engineer. If flagging is required, no waork shall be undertaken until the flagman, or
flagmen are present at the job site. It may take up to 30 days 1o obtain flagging
initially from the Railroad. When flagging begins, the flagman is usually assigned
by the Railroad towork at the project site on a continual basis until no longer
needed and cannot be called for on a spot basis. If flagging becomes unnecessary
and is suspended, it may take up to 30 days to again obtain from the Railroad.
Due to Railroad labor agreements, it is necessary to give 5 working days notice before
flagging service may be discontinued and responsibility for payment stopped.

If, after the flagman is assigned to the project site, an emergency arises that
requires the flagman's presence elsewhere, then the Contractor shall delay work on
Railroad right-of-way until such time as the flagman is again available. Any additional
costs resulting from such delay shall be borne by the Contractor and not the Sponsor or
Railroad.

Payment:

1.

The Sponsor will be responsible for paying the Railroad directly for any and all costs of
flagging which may be required to accomplish the construction.

The estimated cost of flagging Is the current rate per day based on a 10-hour work day.
This cost includes the base pay for the flagman, overhead, and includes a per diem
charge for travel expenses, meals and lodging. The charge to the Sponsor by the
Railroad will be the actual cost based on the rate of pay for the Railroad’s employees
who are avallable for flagging service at the time the service is required,

Work by a flagman in excess of 8 hours per day or 40 hours per week, but not more than
12 hours a day will result in overtime pay at 1 and 1/2 times the appropriate rate.
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Work by a flagman in excess of 12 hours per day will result in overtime at 2 times
the appropriate rate. If work is performed on a holiday, the flagging rate is 2 and 1/2
times the normal rate.

4, Railroad work involved in preparing and handling bills will also be charged to the
Sponsor. Charges to the Sponsor by the Railroad shall be in accordance with
applicable provisions of Subchapter B, Part 140, Subpart | and Subchapter G, Part
646, Subpart B of the Federal-Aid Policy Guide issued by the Federal Highway
Administration on December 9, 1991, including all current amendments. Flagging
costs are subject to change. The above estimates of flagging costs are provided for
information only and are not binding in any way.

D. Verification:

1. Railroad’s flagman will electronically enter flagging time via Railroad’s electronic
billing system.  Any complaints concerning flagging must be resolved in a timely
manner. If the need for flagging is questioned, please contact the Railroad Engineer.
All verbal complaints will be confirmed in writing by the Contractor within 5
working days with a copy to the Sponsor's Engineer. Address all written
correspondence electronically to Raflroad Engineer.

2. The Railroad flagman assigned to the project will be responsible for notifying the
Sponsor Engineer upon arrival at the job site on the first day (or as soon thereafter as
possible) that flagging services begin and on the |ast day that he performs such services
for each separate period that services are provided. The Sponsor's Engineer will
document such notification In the project records. When requested, the Sponsar's
Engineer will also sign the flagman’s diary showing daily time spent and activity at the
project site.

8. HAUL ACROSS RAILROAD TRACK:

A. Where the plans show or imply that materials of any nature must be hauled across Railroad’s
track, unless the plans clearly show that the Sponsor has included arrangements for such
haul in its agreement with the Railroad, the Contractor will be required to make all necessary
arrangements with the Rallroad regarding means of transporting such materials across
the Railroad’s track. The Contractor or Sponsor will be required to bear all costs incidental to
such crossings whether services are performed by his own forces or by Railroad personnel.

B. No crossing may be established for use of the Contractor for transporting materials or
equipment across the tracks of the Rallroad unless specific authority for its installation,
maintenance, necessary watching and flagging thereof and remaval, until a temporary private
crossing agreement has been executed between the Contractor and Railroad. The approval
pracess for an agreement normally takes 90 days.

9. WORK FOR THE BENEFIT OF THE CONTRACTOR:

A. All temporary or permanent changes in wire lines or other facilities which are considered
necessary to the project are shown on the plans; included in the force account agreement
between the Sponsor and the Railroad or will be covered by appropriate revisions to same
which will be initiated and approved by the Sponsor and/or the Railroad.
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B. Should the Contractor desire any changes in addition to the above, then he shall make separate
arrangements with the Railroad for same to be accomplished at the Contractor’s expense.

10. COOPERATION AND DELAYS:

A. It shall be the Contractor's responsibility to arrange a schedule with the Railroad for
accomplishing stage construction involving work by the Railroad or tenants of the
Railroad. In arranging his schedule he shall ascertain, from the Railread, the lead time
required for assembling crews and materials and shall make due allowance therefore.

B. No charge or claim of the Contractor against either the Sponsor or the Railroad will be allowed
for hindrance or delay on account of railroad traffic; any work done by the Railroad or
other delay Incident to or necessary for safe maintenance of railroad traffic or for any
delays due to compliance with these special provisions.

11. TRAINMAN’S WALKWAYS:

A. Along the outer side of each exterior track of multiple operated track, and on each side of single
operated track, an unobstructed continuous space suitable for trainman’s use in walking
along trains, extending to a line not less than 10 feet from centerline of track, shall be
maintained. Any temporary impediments to walkways and track drainage encroachments or
obstructions allowed during work hours while Railroad’s protective service is provided shall
be removed before the close of each work day. If there is any excavation near the
walkway, a handrail, with 10°-0" minimum clearance from centerline of track, shall be placed
and must conform to AREMA and/or FRA standards.

12. GUIDELINES FOR PERSONNEL ON RAILROAD RIGHT-OF-WAY:

A.  The Contractor and/or the Spansor’s personnel authorized to perfarm work on Rallroad’s
property as specified in Section 2 above are not required to complete Norfolk Southern Roadway
Worker Protection Training; However the Contractor and the Sponsor’s personnel must be
familiar with Norfolk Southern’s standard operating rules and guidelines, should conduct
themselves accordingly, and may be removed from the property for failure to follow these
guidelines.

B. All persons shall wear hard hats. Appropriate eye and hearing protection must be used.
Working in shorts is prohibited. Shirts must cover shoulders, back and abdomen. Working in
tenn's or jogging shoes, sandals, boots with high heels, cowboy and other slip-on type boots is
prahibited. Hard-sole, lace-up foctwear, zippered boots or boets cinched up with straps
which fit snugly about the ankle are adeguate. Wearing of safety boots is strongly
recommended. In the vicinity of at-grade crossings, it is strongly recommended that
reflective vests be worn.

C. No one is allowed within 25’ of the centerline of track without specific authorization from
the flagman.

D. All persons working near track while train is passing are to lookout for dragging bands,
chains and protruding or shifted cargo.

E. No one is allowed to cross tracks without specific authorization from the flagman.

F. All welders and cutting torches working within 25’ of track must stop when train is passing.
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G. No steel tape or chain will be allowed to cross or touch rails without permission from the
Railroad.

13. GUIDELINES FOR EQUIPMENT ON RAILRCAD RIGHT-OF-WAY:

A. No crane or boom equipment will be allowed to set up to work or park within boom distance
plus 15’ of centerline of track without specific permission from Railroad official and flagman.

B. No crane or boom equipment will be allowed to foul track or lift a load over the track without
flag protection and track time.

C. All employees will stay with their machines when crane or boom equipment is pointed toward
track.

D. All cranes and boom equipment under load will stop work while train is passing (including
pile driving).

E. Swinging loads must be secured to prevent movement while train is passing.
F. No loads will be suspended above a moving train.

G. No equipment will be allowed within 25’ of centerline of track without specific
autharization of the flagman.

H. Trucks, tractors or any equipment will not touch ballast line without specific permission from
Railroad official and flagman. Orange construction fencing may be required as directed.

l. No equipment or load movement within 25’ or above a standing train or Railroad
equipment without specific authorization of the flagman.

J. Al operating equipment within 25' of track must halt operations when atrain is passing.
All other operating equipment may be halted by the flagman if the flagman views the
operation to be dangerous to the passing train.

K. All equipment, loads and cables are prohibited from touching rails.

L. While clearing and grubbing, no vegetation will be removed from Railroad embankment
with heavy equipment without specific permission fram the Railroad Engineer and flagman.

M. No equipment or materials will be parked or stored on Railroad’s property unless specific
authorization is granted from the Railroad Engineer.

N. Allunattended equipment that is left parked on Railroad property shall be effectively
immaobilized so that it cannot be moved by unauthorized persons.

0. Allcranes and boom equipment will be turned away from track after each work day or whenever
unattended by an operator.
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P. Prierto performing any crane operations, the Contractor shall establish a single point of contact
for the Railroad flagman to remain in communication with at all times. Person must also be in
direct contact with the individual(s) directing the crane operation(s}.

14, INSURANCE:

A. In addition to any other forms of insurance or bonds required under the terms of the contract
and specifications, the Prime Contractor will be required to carry insurance of the following kinds
and amounts:

1.

Commercial General Liability Insurance having a combined single limit of not less than
$2,000,000 per occurrence for all loss, damage, cost and expense, including attorneys'
fees, arising out of bodily injury liability and property damage liability during the policy
period. Said policy shall include explosion, collapse, and underground hazard {(XCU)
coverage, shall be endorsed to name Railroad specified in item A.2.c. below both as the
certificate holder and as an additional insured, and shall include a severability of
interests provision.

2. Reilroad Pratective Liability Insurance having a combined single limit of not less than
$2,000,000 each occurrence and $65,000,000 in the aggregate applying separately to
each annual period. If the project involves track over which passenger trains operate,
the insurance limits required are not less than a combined single limit of $5,000,000
each occurrence and $10,000,000 in the aggregate applying separately to each annual
period. Said policy shall previde coverage for all loss, damage or expense arising from
bodily injury and property damage liability, and physical damage to property attributed
1o acts or omissions at the job sie.

The standards for the Railroad Protective Liability Insurance are as follows:

a. The insurer must be rated A- or better by A.M. Best Railrcad, Inc.

NOTE: Railroad does not accept from insurers Chartis (AlG or Affiliated
Rallroad including Lexington Insurance Railroad), Hudson Group or ACE.

b. The policy must be written using one of the following combinations of
Insurance Services Office (“ISO”) Railroad Protective Liability Insurance Form
Numbers:

{1) CG00350196and CG 28311093; or
{2) CG00350798and CG 283107 98; or
{3) CG00351001;0r
{4) CG00351204;0r
{5) CG00351207.
t. The named insured shall read:
Norfolk Southern Railway Company
Three Commercial Place
Narfolk, Virginia 23510-2191
Attn: S. W. Dickerson Risk Management
{NOTE: Rallroad does not share coverage on RRPL with any other entity on
this policy)
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d. The description of operations must appear on the Declarations, must match the
project description in this agreement, and must include the appropriate
Sponsor project and contract identification numbers.

e. The job location must appear on the Declarations and must include the city,
state, and appropriate highway name/number. NOTE: Do not Include any
references to milepost, valuation station, or mile marker on the insurance
policy.

f. The name and address of the prime Contractor must appear on the
Declarations.

g- The name and address of the Sponsor must be identified on the Declarations as
the “Involved Governmental Authority or Other Contracting Party.”

h. Other endorsements/forms that will be accepted are:

{1} Broad Form Nuclear Exclusion — Form IL 00 21

{2) 30-day Advance Netice of Non-renewal or cancellation
(3) Reguired State Cancellation Endorsement

{4) Quick Reference or Index Form CL/IL 240

i, Endorsements/forms that are NOT acceptable are:

(1) Any Pollution Exclusion Endorsement except CG 28 31

{2) Any Punitive or Exemplary Damages Exclusion

{3) Known injury or Damage Exclusion form CG 00 59

{4) Any Common Policy Conditions form

(5) Any other endorsement/form not specifically authorized in item no. 2.h
above.

B. If any part of the work is sublet, similar insurance, and evidence thereof as specified in A.1 above,
shall be provided by or on behalf of the subcontractor to cover its operations on Railroad’s right
of way.

C. Prior to entry on Railroad right-of-way, the original Railroad Protective Liability Insurance Policy
shall be submitted by the Sponsor’s Prime Contractor to the Sponsor at the address below for its
review and transmittal to the Railroad. In addition, certificates of insurance evidencing the
Sponsor’s Prime Contractor's and any subcontractors’ Commercial General Liability Insurance
shall be issued to the Railroad and the Sponsor at the addresses below, and forwarded to the
Sponsor for its review and transmittal to the Rzilroad. The certificates of insurance shall state
that the insurance coverage will not be suspended, voided, canceled, or reduced in coverage or
limits without (30) days advance written notice to Railroad and the Spensor. No work will be
permitted by Railroad on its right-of-way until it has reviewed and approved the evidence of
insurance required herein,
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SPONSCR: RAILROAD:
Risk Management
Norfolk Southern Railway Company
Three Commercial Place
Norfolk, Virginia 23510-2191

D. The insurance required herein shall in no way serve to limit the liability of Sponsor or its
Contractors under the terms of this agreement.

E. Insurance Submission Procedures

1. Railroad will only accept initial Tnsurance submissions via US Mail or Overnight carrier to
the address noted in C above. Railroad will NOT accept initial insurance submissions via
emall or faxes.

2. Railroad requires the following two {2) forms of insurance in the initial insurance
submission to be submitted under a cover letter providing details of the project and
contact information:

a. The full original or certified true countersigned copy of the railroad protective
lizbility insurance policy in its entirely inclusive of all declarations, schedule of
forms and endorsements along with the policy forms and endorsements.

b. The Contractor's commercial general, automobile, and workers’
compensation liability insurance certificate of liability insurance
evidencing a combined single limit of a minimum of $2M per occurrence
of general and $1M peroccurrence of automobile liability insurance
naming Norfolk Southern Railway Company, Three Commercial Place,
Norfolk, VA 23510 as the certificate holder and as an additional insured
on both the general and automobile liability insurance policy.

3. Itshould be noted that the Railroad does not accept notation of Railroad
Protective insurance on a certificate of liability insurance form or Binders as
Railroad must have the full original countersigned policy. Further, please note that
mere receipt of the policy is not the only issue but review for compliance. Due to
the number of projects system-wide, it typlcally takes a minimum of 30-45 days for the
Railroad to review.

15. FAILURE TO COMPLY:

A. In the event the Contractor violates or fails to comply with any of the requirements of these
Special Provisions:

1. The Railroad Engineer may require that the Contractor vacate Railroad property.

2, The Spansor's Engineer may withhaold all monies due the Contractor on monthly
statements.

B. Any such orders shall remain in effect until the Contractor has remedied the situation to the
satisfactlon of the Rallroad Engineer and the Sponsor’s Engineer.
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16. PAYMENT FOR COST OF COMPLIANCE:

A. No separate payment will be made for any extra cost incurred on account of compliance
with these special provisions. All such costs shall be included in prices bid for other items of the
work as specified in the payment items,

17. PROJECT INFORMATION

Date:

NS File No.:

NS Milepost:
Sponsor’s Project No.:

Cnwp
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RAISED REFLECTIVE PAVEMENT MARKER REMOVAL
Eff. 10-22-1997 Rev. 01-01-2014

Replace Article 783.03(b) with the following:

“Where removal of raised reflective markers is indicated in the plans, this shall consist of
complete removal of the castings, and reflectors from the pavement structure. Where cold
milling is not proposed, or where the proposed depth of cold milling is less than 1%z inches (38
mm), the holes resulting from the removal of raised reflective markers shall immediately be
cleaned out with compressed air, filled with a bituminous mixture meeting the requirements of
Article 1030.07 and/or Materials “M” Specification 120 (Bituminous Premix for Maintenance Use
— Proprietary Mixes), and compacted to the satisfaction of the Engineer. This work shall be
completed prior to cold milling, or prior to hot-mix asphalt placement if cold milling is not
specified.”

Add the following at the end of Article 783.06:
“The payment for RAISED REFLECTIVE PAVEMENT MARKER REMOVAL shall include

complete removal and disposal of the castings and reflectors, and furnishing, placing, and
compacting the bituminous material in the holes as specified above.”

STATUS OF UTILITIES

Adjustment
Name & Address or
of Utility Type Location Relocation

Utility adjustments or relocations should not be required by this project. The lllinois
Underground Utility Facilities Damage Prevention Act requires persons excavating to
contact the one call system (J.U.L.I.E 800-892-0123 or 811) before digging.

Status page 64 of 179

Toll Free J.U.L..LE. Telephone Number (800) 892-0123
*=J.U.L.LLE. Member
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VERTICAL ADJUSTMENT OF GUARDRAIL
Eff. 11-03-2000 Rev. 01-01-2014

This work shall consist of vertically adjusting guardrail according to Section 633 of the Standard
Specifications and as modified herein.

The existing steel block-outs will be replaced with wooden block-outs or plastic block-outs
during the vertical adjustment of steel plate beam guardrail. The wood block-outs or plastic
block-outs shall be according to the current standard applicable to the type of guardrail being
vertically adjusted. The existing steel posts may be drilled to match the bolt pattern for the
wood block-out or plastic block-outs as shown on Highway Standard 630001 or a new steel post
may be provided by the Contractor.

The Contractor may use the following method for the vertical adjustment in lieu of removing the
posts:

¢ Remove the rail element from the posts.

o Remove the existing blockouts.

e Raise the posts to an elevation six inches above the required final height.

e Drive the posts back down to the required grade.

¢ Reinstall blockouts or new blockouts as required.

¢ Reinstall the rail elements.

If the Contractor chooses to utilize an alternative method rather than according to Section 633 of
the Standard Specifications, the Contractor shall submit the alternative method to the Engineer
for approval.

Payment for the replacement of the existing block-outs with new wood block-outs or plastic
block-outs and the modification of the existing steel posts or new replacement posts will not be

made separately, but will be included in the contract unit price per foot for VERTICAL
ADJUSTMENT OF GUARDRAIL, of the type specified.

WIDTH RESTRICTION AND MAXIMUM WIDTH SIGNING
Eff. 12-07-1999 Rev. 05-28-2008

The work within this contract will cause a width restriction requiring notification a minimum of 21
days prior to the actual width restriction and/or event requiring “Maximum Width” signing. All
‘Maximum Width” signing shall be furnished, erected, maintained and removed by the
Contractor for placement at the locations shown within the contract plans.
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Width restrictions shall be interpreted as any change in the existing horizontal clearance caused
by the placement of physical barrier(s) that extend above the pavement surface. Construction
activities which close a lane with operating equipment, or with drums, barricades, or cones, will
not be considered as width restrictions. Equipment, such as paving machines, or channelizing
devices can and shall be temporarily moved aside if a wide load arrives.

Notification of width restriction requires a minimum of 21 days before the actual restriction is
placed to ensure specific routed over-width permitted loads are not sent through the restriction
site. The Contractor shall notify the Resident Engineer a minimum of 21 days prior to the width
restriction. In the notification, the Contractor shall include the location, scheduled restriction
start date, road restriction width(s)/closure (i.e. Barrier to Barrier width), proposed posted width
(i.e. Barrier to Barrier width minus 18 inches).

The Contractor is advised he will not be allowed to install the width restriction without the 21 day
notice and failure to provide proper notice will delay the installation of the width restriction.

The notice of width restriction is considered a part of the Contractor’s approved work schedule
and is the Contractor’'s responsibility to provide proper notice. Delays caused by failure to
provide notice shall not be considered justification for work day reductions or completion date
extensions.

All work associated with the furnishing, erecting, maintaining, and removal of Width Restriction
Signing will be paid for at the contract Lump Sum Price for WIDTH RESTRICTION SIGNING.

101AA

POLYMER MODIFIED PORTLAND CEMENT MORTAR
Effective: June 7, 1994 Revised: July 26, 2013

Description. This work shall consist of furnishing all materials and labor required to remove and
dispose of deteriorated concrete, and replace it with a polymer modified portland cement mortar
at those locations shown on the plans or designated by the Engineer. The use of this mortar is
intended to repair spalls between 3/8 in. (10 mm) and 2 in. ( 50 mm) deep on horizontal,
vertical, and overhead surfaces.
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Materials. Materials shall be according to the following.

Item Article/Section
(a) Polymer Modified Portland Cement Concrete (Note 1)
(b) Reinforcement Bars 1006.10
(c) Water 1002
(d) Cotton Mats 1022.02
(e) Protective Coat 1023.01
(f) Epoxy (Note2) 1025.01
(9) Mechanical Bar Splicers 508.06(c)

Note 1. Polymer modified portland cement mortar shall be a packaged product consisting of
portland cement, fine aggregate, and a polymer modifier.

(1) The portland cement shall be according to Article 1001.01
(2) The fine aggregate shall be an FA 1 or FA 2, according to Articles 1003.01 and 1003.02.

(3) The polymer modified portland cement mortar shall meet the following physical
requirements:

a. The mortar shall be a workable mix capable of bonding and holding its own plastic
weight, when mixed and placed according to manufacturer instructions, on vertical and
overhead surfaces. The testing shall be according to lllinois Laboratory Test Procedure
“Evaluation of Vertical and Overhead Adhesion for Polymer Modified Portland Cement
Mortar”.

b. The mortar shall have a minimum compressive strength of 1,500 psi (10,300 kPa) at 24
hours, 3,000 psi (20,700 kPa) at 3 days, and 5,000 psi (34,500 kPa) at 28 days; according
to ASTM C 109.

c. The mortar shall have a minimum bond strength of 2,000 psi (13,800 kPa) at 28 days,
according to the lllinois Laboratory Test Procedure “Evaluation of Bond Strength by Slant
Shear”.

d. The mortar shall have a water soluble chloride ion content of less than 0.40 Ib/cu yd
(0.24 kg/cu m). The test shall be performed according to ASTM C 1218, and the mortar shall
have an age of 28 to 42 days at the time of test. The ASTM C 1218 test shall be performed by
an independent lab a minimum of once every two years, and the test results shall be provided to
the Department.
The Department will maintain an Approved List of Polymer Modified Portland Cement Mortar.

Note 2. In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used.
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Equipment. Equipment shall be according to Article 503.03 and the following:

(a) Chipping Hammer — The chipping hammer for removing concrete shall be a light-duty
pneumatic or electric tool with a 15 Ib (7 kg) class or less.

(b) Blast Cleaning Equipment — Blast Cleaning equipment for concrete surface preparation
shall be the abrasive type, and the equipment shall have oil traps.

(c) Hydrodemolition Equipment — Hydrodemolition equipment for removing concrete shall be
calibrated, and shall use water according to Section 1002.

Concrete Removal. The Contractor shall provide ladders or other appropriate equipment for the
Engineer to mark the removal areas. Repair configurations will be kept simple, and squared
corners will be preferred. The repair perimeter shall be sawed a depth of 3/8 in. (10 mm) or
less, as required to avoid cutting the reinforcement. If the concrete is broken or removed
beyond the limits of the initial saw cut, the new repair perimeter shall be recut. The areas to be
repaired shall have all loose, unsound concrete removed completely by the use of chipping
hammers, hydrodemolition equipment, or other methods approved by the Engineer. The
concrete removal shall extend along the reinforcement bar until the reinforcement is free of
bond inhibiting corrosion. The outermost layer of reinforcement bar within the repair area shall
be undercut to a depth of 3/4 in. (19 mm) or the diameter of the reinforcement bar, whichever
value is larger. The underlying transverse reinforcement bar shall also be undercut as
previously described, unless the reinforcement is not corroded, and the reinforcement bar is
encased and well bonded to the surrounding concrete.

If sound concrete is encountered before existing reinforcement bars are exposed, further
removal of concrete shall not be performed unless the minimum repair depth is not met.

The repair depth shall be a minimum of 3/8 in. (10 mm) and a maximum of 2 in. (50 mm). The
substrate profile shall be + 1/16 in. (x 1.5 mm). The perimeter of the repair area shall have a
vertical face.

If a repair is located at the ground line, any excavation required below the ground line to
complete the repair shall be included in this work.

The Contractor shall have a maximum of 14 calendar days to complete each repair location with
mortar, once concrete removal has started for the repair.

Surface Preparation. Prior to placing the mortar, the Contractor shall prepare the repair area
and exposed reinforcement by blast cleaning. The blast cleaning shall provide a surface that is
free of olil, dirt, and loose material.

The repair area and perimeter vertical face shall have a rough surface. Care shall be taken to
ensure the perimeter sawcut is roughened. Just prior to mortar placement, saturate the repair
area with water to a saturated surface-dry condition. Any standing water shall be removed.
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Mortar placement shall be done within 3 calendar days of the surface preparation or the repair
area shall be prepared again.

Reinforcement. Exposed reinforcement bars shall be cleaned of concrete and corrosion by
blast cleaning. After cleaning, all exposed reinforcement shall be carefully evaluated to
determine if replacement or additional reinforcement bars are required.

Reinforcing bars that have been cut or have lost 25 percent or more of their original cross
sectional area shall be supplemented by new in kind reinforcement bars. New bars shall be
lapped a minimum of 32 bar diameters to existing bars. A mechanical bar splicer shall be used
when it is not feasible to provide the minimum bar lap. No welding of bars shall be performed.

Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm)
or heavier gauge tie wire, and shall be adequately supported to minimize movement during
mortar placement.

For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be
applied to the completed repair. The application of the protective coat shall be according to
Article 503.19.

Placement. Mix and place the polymer modified portland cement mortar according to the
manufacturer’s instructions. The mortar shall be placed and finished to the contours of the
member, as originally constructed.

The mortar shall not be placed when the air temperature is below 45 °F (7 °C) and falling or
below 40 °F (4 °C). Mortar shall not be placed when the air temperature is greater than 90 °F
(32 °C). The mortar shall have a minimum temperature of 50 °F (10 °C) and a maximum
temperature of 90 °F (32 °C). The mortar shall not be applied during periods of rain unless
protective covers or enclosures are installed. The mortar shall not be applied when frost is
present on the surface of the repair area, or the surface temperature of the repair area is less
than 40 °F (4 °C).

Curing. Cotton mats shall be applied, according to Article 1020.13(a)(5), to the exposed layer of
mortar within 10 minutes after finishing, and wet curing shall begin immediately. Curing shall be
for a minimum of 3 days.

If temperatures below 45° F (7° C) are forecast during the curing period, protection methods
shall be used. Protection Method | according to Article 1020.13(d)(1), or Protection Method Il
according to Article 1020.13(d)(2) shall be used during the curing period.

Inspection of Completed Work. The Contractor shall provide ladders or other appropriate
equipment for the Engineer to inspect the repaired areas. After curing but no sooner than 28
days after placement of the mortar, the repair shall be examined for conformance with original
dimensions, cracks, and delaminations. Sounding for delaminations will be done with a hammer
or by other methods determined by the Engineer.
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The repaired area shall be removed and replaced, as determined by the Engineer, for
nonconformance with original dimensions, surface cracks greater than 0.01 in. (0.25 mm) in
width, map cracking with a crack spacing in any direction of 18 in. (450 mm) or less, or
delaminations.

If the repair is allowed to remain in place, cracks 0.01 in. (0.25 mm) or less shall be repaired
with epoxy according to Section 590. For cracks less than 0.007 in. (2 mm), the epoxy may be
applied to the surface of the crack.

Method of Measurement. Polymer modified portland cement mortar shall be measured for
payment in place, and the area computed in square feet (square meters).

Basis of Payment. This work will be paid for at the contract unit price, per square foot (square
meter) for POLYMER MODIFIED PORTLAND CEMENT MORTAR.

The furnishing and installation of supplemental reinforcement bars, mechanical bar splicers, and
protective coat will be paid according to Article 109.04.

JACK AND REMOVE EXISTING BEARINGS
Effective: April 20, 1994 Revised: January 1, 2007

Description: This work consists of furnishing all labor, tools and equipment for jacking and
supporting the existing beams/slab while removing the bearing assembly. The Contractor is
responsible for the complete design of the bridge lifting procedures and the materials used. The
Contractor shall furnish and place all bracing, shoring, blocking, cribbing, temporary structural
steel, timber, shims, wedges, hydraulic jacks, and any other materials and equipment necessary
for safe and proper execution of the work. The Contractor shall remove and dispose of the
bearings according to Article 501.05 of the Standard Specifications.

Construction Requirements: The Contractor shall submit details and calculations of his/her
proposed jacking systems and temporary support procedures for approval by the Engineer
before commencing work. At any time during the bridge raising operations, the Engineer may
require the Contractor to provide additional supports or measures in order to furnish an added
degree of safety. The Contractor shall provide such additional supports or measures at no
additional cost to the Department. Neither added precautions nor the failure of the Engineer to
order additional protection will in any way relieve the Contractor of sole responsibility for the
safety of lives, equipment and structure.

(a) Jack and Remove Existing Bearings with bridge deck in place. Jacking and cribbing
under and against the existing diaphragms, if applicable, will not be allowed. The
Contractor's jacking plans and procedures shall be designed and sealed by an lllinois
Licensed Structural Engineer.
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In all cases, traffic shall be removed from the portion of the structure to be jacked prior to
and during the entire time the load is being supported by the hydraulic pressure of the
jack(s). The minimum jack capacity per beam shall be as noted in the plans. Whenever
possible, traffic shall be kept off that portion of the structure during the entire bearing
replacement operation. The shoring or cribbing supporting the beam(s) during bearing
replacement shall be designed to support the dead load plus one half of the live load and
impact shown in the plans. If traffic cannot be kept off that portion of the structure during
the bearing replacement then the shoring or cribbing supporting the beam(s) shall be
designed to support the dead load and full live load and impact shown in the plans.

No jacking shall be allowed during the period of placement and cure time required for
any concrete placed in the span(s) contributing loads to the bearings to be jacked and
removed.

Jacking shall be limited to 1/8 in. (4 mm) maximum when jacking one bearing at a time.
Simultaneous jacking of all beams at one support may be performed provided the
maximum lift is 1/4 in. (7 mm) and the maximum differential displacement between
adjacent beams is 1/8 in. (4 mm). Suitable gauges for the measurement of
superstructure movement shall be furnished and installed by the Contractor.

(b) Jack and Remove Existing Bearings when entire bridge deck is removed. Jacking and
bearing removal shall be done after the removal of the existing bridge deck is complete.
The Contractor’s plans and procedures for the proposed jacking and cribbing system
shall be designed and sealed by an lllinois Licensed Structural Engineer, unless jacking
can be accomplished directly from the bearing seat under the beams or girders.

Jacking shall be limited to 1/4 in. (7 mm) maximum when jacking one beam at a time.
Simultaneous jacking of all beams at one support may be performed provided the
maximum lift is 3/4 in. (19 mm) and the maximum differential displacement between
adjacent beams is 1/4 in. (7 mm). When staged construction is utilized, simultaneous
jacking of all beams shall be limited to 1/4 in. (7 mm) unless the diaphragms at the stage
line are disconnected, in which case the maximum lift is 3/4 in. (19 mm). Suitable
gauges for the measurement of superstructure movement shall be furnished and
installed by the Contractor.

The Contractor shall be responsible for restoring to their original condition, prior to jacking, the
drainage ditches, pavement, or slopewall disturbed by the cribbing footings.

Basis of Payment: This work will be paid for at the contract unit price each for JACK AND
REMOVE EXISTING BEARINGS.

71



FAI Route 74 (I-74)

Project ACNHPP-0074(317)

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Dewitt County

Contract No. 90876

CLEANING AND PAINTING CONTACT SURFACE AREAS OF EXISTING STEEL
STRUCTURES
Effective: June 30, 2003 Revised: May 18, 2011

Description. This work shall consist of the surface preparation and painting of existing steel
structures in areas that will be in contact with new steel.

The existing steel at primary connections (faying surfaces) shall be prepared, and primed as
specified herein prior to connecting new structural steel to the existing structure.

The existing steel at secondary connections shall be prepared, and if bare metal is exposed,
primed as specified herein prior to connecting new structural steel to the existing structure.

General. The existing coatings shall be assumed to contain lead and may also contain other
toxic metals. Any plans that may be furnished for the work, and any dimensions or other
information given regarding a structure, are only for the purpose of assisting bidders in
determining the type and location of steel to be cleaned and painted. It is the responsibility of
the Contractor to verify this information and the accuracy of the information provided shall in no
way affect the price bid for structural steel.

Materials. The Bureau of Materials and Physical Research has established a list of all products
that have met preliminary requirements. Each batch of material must be tested and approved
before use.

The paint materials shall meet the requirements of the following articles of the Standard
Specification:

ltem Article

a) Organic Zinc Rich Primer 1008.05

b) Aluminum Epoxy Mastic 1008.03
Submittals:

Manufacturer's application instructions and product data sheets. Copies of the paint
manufacturer's application instructions and product data sheets shall be furnished to the
Engineer at the field site before steel cleaning begins.

Waste Management Plan. The Waste Management Plan shall address all aspects of waste
handling, storage, testing, hauling and disposal. Include the names, addresses, and a contact
person for the proposed licensed waste haulers and disposal facilities. Submit the name and
qualifications of the laboratory proposed for Toxicity Characteristic Leaching Procedure (TCLP)
analysis.

c) Quality Control (QC) Program. The QC Program shall identify the following; the
instrumentation that will be used, a schedule of required measurements and observations,
procedures for correcting unacceptable work, and procedures for improving surface preparation
and painting quality as a result of quality control findings.
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Construction Requirements. The Contractor shall perform first line, in process QC inspections.
The Contractor shall implement the submitted and accepted QC Program to insure that the work
accomplished complies with these specifications. The designated Quality Control inspector
shall be onsite full time during any operations that affect the quality of the coating system (e.g.,
surface preparation, coating mixing and application, and evaluations between coats and upon
completion of the work). The Contractor shall provide artificial lighting in areas where natural
light is inadequate, as determined by the Engineer, to allow proper cleaning, inspection, and
painting. lllumination for inspection shall be at least 30 foot candles (325 LUX). lllumination for
cleaning and priming, including the working platforms, access, and entryways shall be at least
20 foot candles (215 LUX).

The Contractor shall be responsible for any damage caused to persons, vehicles, or property,
except as indemnified by the Response Action Contractor Indemnification Act. Whenever the
intended purposes of the protective devices are not being accomplished, as determined by the
Engineer, work shall be immediately suspended until corrections are made. Painted surfaces
damaged by any Contractor's operation shall be removed and repainted, as directed by the
Engineer, at the Contractor's expense.

Weather Conditions. Surfaces to be primed after cleaning shall remain free of moisture and
other contaminants. The Contractor shall control his/her operations to insure that dust, dirt, or
moisture does not come in contact with surfaces cleaned prior to painting. Surfaces painted
shall be protected until the coating is sufficiently cured to protect itself from damage.

Restrictions on ambient conditions shall be as per the coating manufacturer's written
specifications.

Surface Preparation: Prior to making connections or painting, all loose abrasives, paint, and
residue shall be contained, collected, removed from the surface area and properly disposed of
as specified later in this specification.

Soluble Salt Remediation. The Contractor shall implement surface preparation procedures and
processes that will remove chloride from the surfaces. Surfaces that may be contaminated with
chloride include, but are not limited to, expansion joints and all areas that are subject to
roadway splash or runoff such as fascia beams and stringers.

Methods of chloride removal may include, but are not limited to, steam cleaning or pressure
washing with or without the addition of a chemical soluble salt remover as approved by the
coating manufacturer, and scrubbing before or after initial paint removal. The Contractor may
also elect to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing
blends of fine and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of
preparation, or combinations of the above. If steam or water cleaning methods of chloride
removal are utilized over surfaces where the coating has been completely removed, and the
water does not contact any lead containing coatings, the water does not have to be collected.
The Contractor shall provide the proposed procedures for chloride remediation in the Surface
Preparation/Painting Plan.

73



FAI Route 74 (I-74)

Project ACNHPP-0074(317)

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Dewitt County

Contract No. 90876

Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to
test representative surfaces that were previously rusted (e.g., pitted steel) for the presence of
remaining chlorides. Remaining chloride levels shall be no greater than 7ug/sq cm as read
directly from the surface without any multiplier applied to the results. The testing must be
performed, and the results must be acceptable, prior to painting each day.

A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day,
shall be conducted at project start up. If results greater than 7 pg/sq cm are detected, the
surfaces shall be recleaned and retested at the same frequency. If acceptable results are
achieved on three consecutive days in which testing is conducted, the test frequency may be
reduced to 1 test per 1000 sq. ft. (93 sq. m) prepared each day provided the chloride
remediation process remains unchanged. If unacceptable results are encountered, or the
methods of chloride remediation are changed, the Contractor shall resume testing at a
frequency of 5 tests per 1000 sq. ft. (93 sq. m).

Following successful chloride testing the chloride test areas shall be cleaned as specified below.

Painted surfaces of new steel damaged by abrasive blasting or by the Contractor's operations
shall be repainted, as directed by the Engineer, at the Contractor's expense.

a) Primary Connections. Primary connections shall be defined as faying (contact) surfaces of
high-strength bolted splices in main, load-carrying members, end diaphragms, end cross-
frames, and other areas specifically noted in plans (such as cross-frame connections on
curved girders, etc.). These will typically occur where existing splices are replaced or new
splices are added.

The surfaces of existing steel in all areas that will be in direct contact with new steel shall be
prepared according to SSPC-SP15, Commercial Grade Power Tool Cleaning using vacuum-
shrouded power tools equipped with HEPA filtration. The surface preparation shall remove
all rust, mill scale, and existing paint from the contact surface. At the Contractors option,
vacuum blast cleaning according to SSPC-SP6, Commercial Blast Cleaning may be
substituted for SSPC-SP15 at no additional cost to the Department. The surface profile for
primary connection surfaces shall be 1.5 to 3.5 mils (38 to 90 microns).

b) Secondary Connections. Secondary connections shall be defined as all surface areas of
existing members that will be in contact with new steel except as previously defined as
primary connections.

These surfaces of existing steel in all areas that will be in direct contact with new steel shall
be prepared according to SSPC-SP3, Power Tool Cleaning using vacuum-shrouded power
tools equipped with HEPA filtration. The surface preparation shall remove all loose rust,
loose mill scale, and loose, checked, alligatored and peeling paint from the contact surface.
At the Contractors option, vacuum blast cleaning according to SSPC-SP6, Commercial Blast
Cleaning or SSPC-SP15, Commercial Grade Power Tool Cleaning may be substituted for
SSPC-SP3 at no additional cost to the Department. The surface profile for abrasive blast
cleaning and Commercial Grade Power Tool Cleaning shall be 1.5 to 3.5 mils (38 to 90
microns).
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Painting. The manufacturer’s written instructions shall be followed for paint storage, mixing,
thinning, application, ambient conditions, and drying times between coats. The surface shall be
free of dirt, dust, and debris prior to the application of any coat. The coatings shall be applied
as a continuous film of uniform thickness free of defects including, but not limited to, runs, sags,
overspray, dryspray, pinholes, voids, skips, misses, and shadow-through. Defects such as runs
and sags shall be brushed out immediately during application.

The Engineer will approve surface preparation prior to priming.

a) For Primary connections the surface of the prepared steel cleaned to bare metal shall be
primed with an organic zinc rich primer between 3.5 and 5.0 mils (90 and 125 microns) dry
film thickness.

b) For Secondary Connections the surface of the prepared steel cleaned to bare metal shall be
painted with one coat of epoxy mastic between 5 and 7 mils (125 microns to 180 microns) in
thickness. Areas not cleaned to bare metal need not be painted.

The primer shall cure according to the manufacturers instructions prior to connecting new
structural steel to the existing structure.

The surrounding coating at each prepared location shall be feathered for a minimum distance of
1 1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing
coating.

Collection, Temporary Storage, Transportation and Disposal of Waste. The Contractor and the
Department are considered to be co-generators of the waste.

The Contractor is responsible for all aspects of waste collection, testing and identification,
handling, storage, transportation, and disposal according to these specifications and all
applicable Federal, State, and Local regulations. The Contractor shall provide for Engineer
review and acceptance a Waste Management Plan that addresses all aspects of waste
handling, storage, and testing, and provides the names, addresses, and a contact person for the
proposed licensed waste haulers and disposal facilities. The Department will not perform any
functions relating to the waste other than provide EPA identification numbers, provide the
Contractor with the emergency response information, the emergency response telephone
number required to be provided on the manifest, and to sign the waste manifest. The Engineer
will obtain the identification numbers from the state and federal environmental protection
agencies for the bridge(s) to be painted and furnish those to the Contractor.
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All surface preparation/paint residues shall be collected daily and deposited in all-weather
containers supplied by the Contractor as temporary storage. The storage area shall be secure
to prevent unauthorized entry or tampering with the containers. Acceptable measures include
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or
implementing other reasonable means to reduce the possibility of vandalism or exposure of the
waste to the public or the environment (e.g., securing the lids or covers of waste containers and
roll-off boxes). Waste shall not be stored outside of the containers. Waste shall be collected
and transferred to bulk containers taking extra precautions as necessary to prevent the
suspension of residues in air or contamination of surrounding surfaces. Precautions may
include the transfer of the material within a tarpaulin enclosure. Transfer into roll-off boxes shall
be planned to minimize the need for workers to enter the roll-off box.

No residues shall remain on uncontained surfaces overnight. Waste materials shall not be
removed through floor drains or by throwing them over the side of the bridge. Flammable
materials shall not be stored around or under any bridge structures.

The all-weather containers shall meet the requirements for the transportation of hazardous
materials and as approved by the Department. Acceptable containers include covered roll-off
boxes and 55-gallon drums (17H). The Contractor shall insure that no breaks and no
deterioration of these containers occurs and shall maintain a written log of weekly inspections of
the condition of the containers. A copy of the log shall be furnished to the Engineer upon
request. The containers shall be kept closed and sealed from moisture except during the
addition of waste. Each container shall be permanently identified with the date that waste was
placed into the container, contract number, hazardous waste name and ID number, and other
information required by the IEPA.

The Contractor shall have each waste stream sampled for each project and tested by TCLP and
according to EPA and disposal company requirements. The Engineer shall be notified in
advance when the samples will be collected. The samples shall be collected and shipped for
testing within the first week of the project, with the results due back to the Engineer within 10
days. The costs of testing shall be considered included in this work. Copies of the test results
shall be provided to the Engineer prior to shipping the waste.

The existing paint removed, together with the surface preparation media (e.g. abrasive) shall be
handled as a hazardous waste, regardless of the TCLP results. The waste shall be transported
by a licensed hazardous waste transporter, treated by an IEPA permitted treatment facility to a
non-hazardous special waste and disposed of at an IEPA permitted disposal facility in Illinois.
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The treatment/disposal facilities shall be approved by the Engineer, and shall hold an IEPA
permit for waste disposal and waste stream authorization for this cleaning residue. The IEPA
permit and waste stream authorization must be obtained prior to beginning cleaning, except that
if necessary, limited paint removal will be permitted in order to obtain samples of the waste for
the disposal facilities. The waste shall be shipped to the facility within 90 days of the first
accumulation of the waste in the containers. When permitted by the Engineer, waste from
multiple bridges in the same contract may be transported by the Contractor to a central waste
storage location(s) approved by the Engineer in order to consolidate the material for pick up,
and to minimize the storage of waste containers at multiple remote sites after demobilization.
Arrangements for the final waste pickup shall be made with the waste hauler by the time blast
cleaning operations are completed or as required to meet the 90 day limit stated above.

The Contractor shall submit a waste accumulation inventory table to the Engineer no later than
the 5™ day of the month. The table shall show the number and size of waste containers filled
each day in the preceding month and the amount of waste shipped that month, including the
dates of shipments.

The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal
before transporting the hazardous waste off-site. The Contractor shall prepare a land ban
notification for the waste to be furnished to the disposal facility. The Contractor shall obtain the
handwritten signature of the initial transporter and date of the acceptance of the manifest. The
Contractor shall send one copy of the manifest to the IEPA within two working days of
transporting the waste off-site. The Contractor shall furnish the generator copy of the manifest
and a copy of the land ban notification to the Engineer. The Contractor shall give the
transporter the remaining copies of the manifest.

All other project waste shall be removed from the site according to Federal, State and Local
regulations, with all waste removed from the site prior to final Contractor demobilization.

The Contractor shall make arrangements to have other hazardous waste, which he/she
generates, such as used paint solvent, transported to the Contractor's facility at the end of each
day that this waste is generated. These hazardous wastes shall be manifested using the
Contractor's own generator number to a treatment or disposal facility from the Contractor's
facility. The Contractor shall not combine solvents or other wastes with cleaning residue
wastes. All waste streams shall be stored in separate containers.

The Contractor is responsible for the payment of any fines and undertaking any clean up
activities mandated by State or federal environmental agencies for improper waste handling,
storage, transportation, or disposal.

Contractor personnel shall be trained in the proper handling of hazardous waste, and the
necessary notification and clean up requirements in the event of a spill. The Contractor shall
maintain a copy of the personnel training records at each bridge site.

It is understood and agreed that the cost of all work outlined above, unless otherwise specified,
has been included in the bid, and no extra compensation will be allowed.
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Basis of Payment: This work will be considered included in the cost of "Furnishing and Erecting
Structural Steel”, "Erecting Structural Steel", or “Structural Steel Repair”, as applicable,
according to the Standard Specifications, unless otherwise specified on the plans.

DECK SLAB REPAIR
Effective: May 15, 1995 Revised: October 15, 2011

This work shall consist of hot-mix asphalt surface removal, when required, the removal and
disposal of all loose and deteriorated concrete from bridge deck and the replacement with new
concrete to the original top of deck. The work shall be done according to the applicable
requirements of Sections 501, 503 and 1020 of the Standard Specifications and this Special
Provision.

Deck slab repairs will be classified as follows:

(a) Partial-Depth. Partial-depth repairs shall consist of removing the loose and unsound
deck concrete, disposing of the concrete removed and replacing with new concrete. The
removal may be performed by chipping with power driven hand tools or by hydro-
scarification equipment. The depth shall be measured from the top of the concrete deck
surface, at least 3/4 in. (20 mm) but not more than 1/2 the concrete deck thickness.

(b) Full-Depth. Full-depth repairs shall consist of removing concrete full-depth of the deck,
disposing of the concrete removed, and replacing with new concrete to the original
concrete deck surface. The removal may be performed with power driven hand tools,
hydraulic impact equipment, or by hydro-scarification equipment. Full-depth repairs shall
be classified for payment as Full-Depth, Type | and Full-Depth, Type Il according to the
following:

Type | Full-depth patches less than or equal to 5 sqg. ft. (0.5 sq m) in area. The
minimum dimensions for a patch shall be 1 ft. x 1 ft. (300 mm x 300 mm).

Type Il Full-depth patches greater than 5 sq. ft. (0.5 sq. m) in area.
Materials.
Materials shall be according to Article 1020.02.
Portland cement concrete for partial and full-depth repairs shall be according to Section 1020.
Class PP-1, PP-2, PP-3, PP-4, PP-5 or BS concrete shall be used at the Contractor’s option

unless noted otherwise on the contract plans. For Class BS concrete, a CA 13, 14, or 16 shall
be used. If the BS concrete mixture is used only for full depth repairs, a CA-11 may be used.
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Equipment:

The equipment used shall be subject to the approval of the Engineer and shall meet the
following requirements:

(a) Surface Preparation Equipment. Surface preparation and concrete removal equipment
shall be according to the applicable portions of Section 1100 and the following:

(1)

(2)

Sawing Equipment. Sawing equipment shall be a concrete saw capable of sawing
concrete to the specified depth.

Blast Cleaning Equipment. The blast cleaning may be performed by wet
sandblasting, high-pressure waterblasting, shotblasting or abrasive blasting. Blast
cleaning equipment shall be capable of removing rust and old concrete from exposed
reinforcement bars, and shall have oil traps.

Power-Driven Hand Tools. Power-driven hand tools will be permitted including
jackhammers lighter than the nominal 45 Ib. (20 kg) class. Chipping hammers
heavier than a nominal 15 Ib. (6.8 kg) class shall not be used for removing concrete
from below any reinforcing bar for partial depth repairs, or for removal within 1 ft (300
mm) of existing beams, girders or other supporting structural members that are to
remain in service or within 1 ft (300 mm) of the boundaries of full-depth repairs.
Jackhammers or chipping hammers shall not be operated at an angle in excess of 45
degrees measured from the surface of the slab.

Hydraulic Impact Equipment. Hydraulic impact equipment with a maximum rated
striking energy of 360 ft-lbs (270 J) may be permitted only in areas of full depth
removal more than 1 ft (300 mm) away from existing beams, girders or other
supporting structural members that are to remain in service or more than 1 ft (300
mm) from the boundaries of full-depth repairs.

Hydro-Demolition Equipment. The hydro-demolition equipment shall consist of
filtering and pumping units operating with a remote-controlled robotic device. The
equipment shall use water according to Section 1002. The equipment shall be
capable of being controlled to remove only unsound concrete.

(b) Concrete Equipment: Equipment for proportioning and mixing the concrete shall be
according to Article 1020.03.

(c) Finishing Equipment: Finishing equipment shall be according to Article 1103.17.
Adequate hand tools will be permitted for placing and consolidating concrete in the patch
areas and for finishing small patches.
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Construction Requirements: Sidewalks, curbs, drains, reinforcement and/or existing transverse
and longitudinal joints which are to remain in place shall be protected from damage during
removal and cleaning operations.

The Contractor shall control the runoff water generated by the various construction activities in
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated
effluent into adjacent waters, and shall properly dispose of the solids generated according to
Article 202.03. The Contractor shall submit a water management plan to the Engineer
specifying the control measures to be used. The control measures shall be in place prior to the
start of runoff water generating activities. Runoff water shall not be allowed to constitute a
hazard to adjacent or underlying roadways, waterways, drainage areas or railroads nor be
allowed to erode existing slopes.

(a) Hot-Mix Asphalt Surface Removal.

The hot-mix asphalt surface course and all waterproofing membrane shall be removed
and disposed of according to applicable portions of Articles 440.04 and 440.06, except
milling equipment will not be allowed if the deck is to receive a waterproofing membrane
system. If the overlay or waterproofing membrane contains asbestos fibers, removal
shall be in accordance with the Special Provision for "Asbestos Waterproofing
Membrane or Asbestos Hot-mix Asphalt Surface Removal". Removal of the hot-mix
asphalt surface by the use of radiant or direct heat will not be permitted.

(b) Surface Preparation:

All loose, disintegrated and unsound concrete shall be removed from portions of the
deck slab shown on the plans or as designated by the Engineer. The Engineer will
determine the limits of removal as the work progresses.

The Contractor shall take care not to damage reinforcement bars or expansion joints
which are to remain in place. Any damage to reinforcement bars or expansion joints
shall be corrected at the Contractor's expense. All loose reinforcement bars, as
determined by the Engineer, shall be retied at the Contractor's expense.

(1) Partial-Depth. Areas to be repaired will be determined and marked by the Engineer.
A concrete saw shall be used to provide vertical edges approximately 3/4 in. (20 mm)
deep around the perimeter of the area to be patched when a concrete overlay is not
specified. Where high steel is present, the depth may be reduced as directed by the
Engineer. A saw cut will not be required on those boundaries along the face of the
curb, parapet or joint or when sharp vertical edges are provided by hydro-demolition.
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The loose and unsound concrete shall be removed by chipping, with power driven
hand tools or by hydro-demolition equipment. All exposed reinforcing bars and
newly exposed concrete shall be thoroughly blast cleaned. Where, in the judgment
of the Engineer, the bond between existing concrete and reinforcement steel within
the patch area has been destroyed, the concrete adjacent to the bar shall be
removed to a depth that will permit new concrete to bond to the entire periphery of
the exposed bar. A minimum of 1 in. (25 mm) clearance will be required. The
Engineer may require enlarging a designated removal area should inspection
indicate deterioration beyond the limits previously designated. In this event, a new
saw cut shall be made around the extended area before additional removal is begun.
The removal area shall not be enlarged solely to correct debonded reinforcement or
deficient lap lengths.

Full-Depth. Concrete shall be removed as determined by the Engineer within all
areas designated for full-depth repair and in all designated areas of partial depth
repair in which unsound concrete is found to extend below half the concrete deck
thickness. Full depth removal shall be performed according to Article 501.05 except
that hydraulic impact equipment may be permitted in areas of full depth removal
more than 1 ft (300 mm) away from the edges of existing beams, girders or other
supporting structural members or more than 1 ft (300 mm) from the boundaries of
full-depth repairs. Saw cuts shall be made on the top of the deck, except those
boundaries along the face of curbs, parapets and joints or where hydro-demolition
provided sharp vertical edges. The top saw cut may be omitted if the deck is to
receive an overlay.

Forms for full-depth repair may be supported by hangers with adjustable bolts or by
blocking from the beams below. When approved by the Engineer, forms for Type 1
patches may be supported by No. 9 wires or other devices attached to the
reinforcement bars.

All form work shall be removed after the curing sequence is complete and prior to
opening to traffic.

Reinforcement Treatment. Care shall be exercised during concrete removal to
protect the reinforcement bars and structural steel from damage. Any damage to the
reinforcement bars or structural steel to remain in place shall be repaired or
replaced. All existing reinforcement bars shall remain in place except as herein
provided for corroded bars. Tying of loose bars will be required. Reinforcing bars
which have been cut or have lost 25 percent or more of their original cross sectional
area shall be supplemented by new in kind reinforcement bars. New bars shall be
lapped a minimum of 32 bar diameters to existing bars. An approved mechanical bar
splice capable of developing in tension at least 125 percent of the yield strength of
the existing bar shall be used when it is not feasible to provide the minimum bar lap.
No welding of bars will be permitted.
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(4) Cleaning. Immediately after completion of the concrete removal and reinforcement
repairs, the repair areas shall be cleaned of dust and debris. Once the initial cleaning
is completed, the repair areas shall be thoroughly blast cleaned to a roughened
appearance free from all foreign matter. Particular attention shall be given to
removal of concrete fines. Any method of cleaning which does not consistently
produce satisfactory results shall be discontinued and replaced by an acceptable
method. All debris, including water, resulting from the blast cleaning shall be
confined and shall be immediately and thoroughly removed from all areas of
accumulation. If concrete placement does not follow immediately after the final
cleaning, the area shall be carefully protected with well-anchored polyethylene
sheeting.

Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other
foreign substances which may reduce bond with the concrete. A tight non-scaling
coating of rust is not considered objectionable. Loose, scaling rust shall be removed
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by
the Engineer.

(c) Placement & Finishing of Concrete Repair:

(1) Bonding Method. The patch area shall be cleaned to the satisfaction of the Engineer
and shall be thoroughly wetted and maintained in a dampened condition with water
for at least 12 hours before placement of the concrete. Any excess water shall be
removed by compressed air or by vacuuming prior to the beginning of concrete
placement. Water shall not be applied to the patch surface within one hour before or
at any time during placement of the concrete.

(2) Concrete Placement.

The concrete shall be placed and consolidated according to Article 503.07 and as
herein specified. Article 1020.14 shall apply.

When an overlay system is not specified, the patches shall be finished according to
Article 503.16 (a), followed by a light brooming.

(d) Curing and Protection.

Concrete patches shall be cured by the Wetted Burlap or Wetted Cotton Mat Method
according to Article 1020.13 (a)(3) or Article 1020.13 (a)(5). The curing period shall be 3
days for Class PP-1, PP-2, PP-3, PP-4, and PP-5 concrete. The curing period shall be 7
days for Class BS concrete. In addition to Article 1020.13, when the air temperature is
less than 55° F (13° C), the Contractor shall cover the patch according to Article 1020.13
(d)(1) with minimum R12 insulation. Insulation is optional when the air temperature is
55°F.-90° F (13° C - 32° C). Insulation shall not be placed when the air temperature is
greater than 90° F (32° C). A 72-hour minimum drying period shall be required before
placing waterproofing or hot-mix asphalt surfacing.
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(e) Opening to Traffic.
No traffic will be permitted on a patch until after the specified cure period, and the
concrete has obtained a minimum compressive strength of 4000 psi (27.6 MPa) or
flexural strength of 675 psi (4.65 MPa).
Construction equipment will be permitted on a patch during the cure period if the
concrete has obtained the minimum required strength. In this instance, the strength
specimens shall be cured with the patch.

Method of Measurement.

When specified, hot-mix asphalt surface removal and full or partial depth repairs will be
measured for payment and computed in square yards (square meters).

Basis of Payment.

The hot-mix asphalt surface removal will be paid for at the contract unit price per square yard
(square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK). Areas removed and
replaced up to and including a depth of half the concrete deck thickness will be paid for at the
contract unit price per square yard (square meter) for DECK SLAB REPAIR (PARTIAL). Areas
requiring removal greater than a depth of half the concrete deck thickness shall be removed and
replaced full depth and will be paid for at the contract unit price per square yard (square meter)
for DECK SLAB REPAIR (FULL DEPTH, TYPE I) and/or DECK SLAB REPAIR (FULL DEPTH,
TYPE II).

When corroded reinforcement bars are encountered in the performance of this work and
replacement is required, the Contractor will be paid according to Article 109.04.

No payment will be allowed for removal and replacement of reinforcement bars damaged by the
Contractor in the performance of his/her work or for any increases in dimensions needed to
provide splices for these replacement bars.

Removal and disposal of asbestos waterproofing and/or asbestos bituminous concrete will be

paid for as specified in the Special Provision for “Asbestos Waterproofing Membrane or
Asbestos Hot-Mix Asphalt Surface Removal”.
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BRIDGE DECK LATEX CONCRETE OVERLAY
Effective: May 15, 1995 Revised: June 24, 2015

This work shall consist of the preparation of the existing concrete bridge deck and the
construction of a latex overlay to the specified thickness.

Materials. Materials shall meet the following Articles of Section 1000:

(
(
(
(

Note 1:

Note 2:

Note 3:

a
b
c
d

Ite Section
) Latex/Portland Cement Concrete (Note 1) (Note 2) 1020
) Packaged Rapid Hardening Mortar or Concrete 1018
) Concrete Curing Materials 1022.02
) Fibers (Note 3)

The latex admixture shall be a uniform, homogeneous, non-toxic, film-forming,
polymeric emulsion in water to which all stabilizers have been added at the point of
manufacture. The latex admixture shall not contain any chlorides and shall contain 46
to 49 percent solids.

The Contractor shall submit a manufacturer's certification that the latex emulsion
meets the requirements of FHWA Research Report RD-78-35, Chapter VI. The
certificate shall include the date of manufacture of the latex admixture, batch or lot
number, quantity represented, manufacturer's name, and the location of the
manufacturing plant. The latex emulsion shall be sampled and tested in accordance
with RD-78-35, Chapter VII, Certification Program.

The latex admixture shall be packaged and stored in containers and storage facilities
which will protect the material from freezing and from temperatures above 85°F (30°C).
Additionally, the material shall not be stored in direct sunlight and shall be shaded
when stored outside of buildings during moderate temperatures.

Cement shall be Type | portland cement. Fine aggregate shall be natural sand and the
coarse aggregate shall be crushed stone or crushed gravel. The gradation of the
coarse aggregates shall be CA 13, CA 14 or CA 16.

When specified to be used, the fibers shall be macro-size and shall be Type Il or Il
according to ASTM C 1116.

Macro fibers shall have a length between 0.75 and 1.75 inches (19 and 45 mm) and
aspect ratio (length divided by the equivalent diameter for the fiber) between 70 and
100.

The fibers proposed for use along with the method of incorporating the fibers into the
mix shall be submitted to the Department for approval prior to use.
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The dosage rate of fibers shall be per the manufacturer's recommendation but in no
case less than 2 Ib./cu yd (1.2 kg/cu m). Dosage rates greater than 3.0 Ib/cu yd (1.8
kg/cu m) shall be evaluated by field demonstration for fiber clumping, ease of
placement, and ease of finishing. The field demonstration shall consist of a minimum
2 cu yd (1.5 cu m) trial batch placed in a 12 ft. x 12 ft. (3.6 m x 3.6 m) slab or other
configuration approved by the Engineer. The trial batch will be verified by the
Engineer according to the “Portland Cement Concrete Level Il Technician” course
material. Based on the trial batch, the Department has the option to reduce the
dosage rate of fibers.

Mixture Design. The latex concrete shall contain the following approximate units of measure or
volumes per cubic yard (cubic meter):

Type | Portland Cement 658 Ib. (390 kg)

Latex Admixture 24.59gal (121.3 L)

Coarse Aggregate 42 to 50 percent by weight (mass) of total
aggregate

Water (including free moisture on the 157 Ib. (93.1 kg) maximum

fine and coarse aggregates)
No air entraining admixtures shall be added to the mix.
This mix design is based on a specific gravity of 2.65 for both the fine and the coarse
aggregates. The mix will be adjusted by the Engineer to compensate for aggregate
specific gravity and moisture.
The latex concrete shall meet the following requirements:
Slump shall be according to Article 1020.07 and 1020.12: 3to 6in. (75 to 150 mm)
Air Content shall be according to Article 1020.08 and 1020.12: 7 percent maximum

Water-cement ratio (considering all the
nonsolids in the latex admixture as part

of the total water) 0.30t0 0.40
Compressive Strength (14 days) 4000 psi (27,500 kPa) minimum
Flexural Strength (14 days) 675 psi (4,650 kPa)
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Equipment: The equipment used shall be subject to the approval of the Engineer and shall
meet the following requirements:

(a) Surface Preparation Equipment. Surface preparation equipment shall be according to
the applicable portions of Section 1100 and the following:

(1)

(2)

(4)

(6)

Sawing Equipment. Sawing equipment shall be a concrete saw capable of sawing
concrete to the specified depth.

Mechanical Blast Cleaning Equipment. Mechanical blast cleaning may be performed
by high-pressure waterblasting or shotblasting. Mechanical blast cleaning equipment
shall be capable of removing weak concrete at the surface, including the
microfractured concrete surface layer remaining as a result of mechanical
scarification, and shall have oil traps.

Mechanical high-pressure waterblasting equipment shall be mounted on a wheeled
carriage and shall include multiple nozzles mounted on a rotating assembly, and
shall be operated with a 7000 psi (48 MPa) minimum water pressure. The distance
between the nozzles and the deck surface shall be kept constant and the wheels
shall maintain contact with the deck surface during operation.

Hand-Held Blast Cleaning Equipment. Blast cleaning using hand-held equipment
may be performed by high-pressure waterblasting or abrasive blasting. Hand-held
blast cleaning equipment shall have oil traps.

Hand-held high-pressure waterblasting equipment that is used in areas inaccessible
to mechanical blast cleaning equipment shall have a minimum water pressure of
7000 psi (48 MPa).

Mechanical Scarifying Equipment. Scarifying equipment shall be a power-operated,
mechanical scarifier capable of uniformly scarifying or removing the old concrete
surface and new patches to the depths required in a satisfactory manner. Other
types of removal devices may be used if their operation is suitable and they can be
demonstrated to the satisfaction of the Engineer.

Hydro-Scarification Equipment. The hydro-scarification equipment shall consist of
filtering and pumping units operating with a computerized, self-propelled robotic
machine with gauges and settings that can be easily verified. The equipment shall
use water according to Section 1002. The equipment shall be capable of removing
in a single pass, sound concrete to the specified depth, and operating at a 16,000 psi
(110 MPa) minimum water pressure with a 55 gal/min (208 L/min) minimum water
flow rate.

Vacuum Cleanup Equipment. The equipment shall be equipped with fugitive dust
control devices capable of removing wet debris and water all in the same pass.
Vacuum equipment shall also be capable of washing the deck with pressurized water
prior to the vacuum operation to dislodge all debris and slurry from the deck surface.
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(7) Power-Driven Hand Tools. Power-driven hand tools will be permitted including
jackhammers lighter than the nominal 45 Ib. (20 kg) class. Jackhammers or chipping
hammers shall not be operated at an angle in excess of 45 degrees measured from
the surface of the slab.

(b) Pull-off Test Equipment. Equipment used to perform pull-off testing shall be either
approved by the Engineer, or obtained from one of the following approved sources:

James Equipment Germann Instruments, Inc.
007 Bond Tester BOND-TEST Pull-off System
800-426-6500 847-329-9999

SDS Company
DYNA Pull-off Tester
805-238-3229

Pull-off test equipment shall include all miscellaneous equipment and materials to
perform the test and clean the equipment, as indicated in the lllinois Test procedure 304
and 305 “Pull-off Test (Surface or Overlay Method)”. Prior to the start of testing, the
Contractor shall submit to the Engineer a technical data sheet and material safety data
sheet for the epoxy used to perform the testing. For solvents used to clean the
equipment, a material safety data sheet shall be submitted.

(c) Concrete Equipment: A mobile Portland cement concrete plant shall be used for Latex
Concrete and shall be according to Articles 1020.12, 1103.04 and the following:

(1) The device for proportioning water shall be accurate within one percent.

(2) The mixer shall be a self-contained, mobile, continuous mixer used in conjunction
with volumetric proportioning.

(3) The mixer shall be calibrated prior to every placement of material or as directed by
the Engineer.

(d) Finishing Equipment. Finishing equipment shall be according to Article 503.03.

(e) Mechanical Fogging Equipment. Mechanical fogging equipment shall be according to
503.03.

Construction Requirements: Sidewalks, curbs, drains, reinforcement and/or existing transverse
and longitudinal joints which are to remain in place shall be protected from damage during
scarification and cleaning operations. All damage caused by the Contractor shall be corrected,
at the Contractor’s expense, to the satisfaction of the Engineer.
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The Contractor shall control the runoff water generated by the various construction activities in
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated
effluent into adjacent waters, and shall properly dispose of the solids generated according to
Article 202.03. The Contractor shall submit a water management plan to the Engineer
specifying the control measures to be used. The control measures shall be in place prior to the
start of runoff water generating activities. Runoff water shall not be allowed to constitute a
hazard to adjacent or underlying roadways, waterways, drainage areas or railroads nor be
allowed to erode existing slopes.

(a) Deck Preparation:

(1) Bridge Deck Scarification. The scarification work shall consist of removing the
designated concrete deck surface using mechanical and hydro-scarifying equipment
as specified. The areas designated shall be scarified to the depth specified on the
plans. The depth specified shall be measured from the existing concrete deck
surface to the top of peaks remaining after scarification. In areas of the deck not
accessible to the scarifying equipment, power-driven hand tools will be permitted.
Power driven hand tools shall be used for removal around areas to remain in place.

The Contractor shall use mechanical scarification equipment to remove an initial
depth of concrete roughening the concrete deck surface to facilitate hydro-
scarification. At a minimum, the last 1/2 in. (13 mm) of removal shall be
accomplished with hydro-scarification equipment. If the Contractor's use of
mechanical scarifying equipment results in exposing, snagging, or dislodging the top
mat of reinforcing steel, the mechanical scarifying depth shall be reduced as
necessary immediately. If the exposing, snagging, or dislodging the top mat of
reinforcing steel cannot be avoided, the mechanical scarifying shall be stopped
immediately and the remaining removal shall be accomplished using the hydro-
scarification equipment. All damage to the existing reinforcement resulting from the
Contractor’s operation shall be repaired or replaced at the Contractor's expense as
directed by the Engineer. Replacement shall include the removal of any additional
concrete required to position or splice the new reinforcing steel. Undercutting of
exposed reinforcement bars shall only be as required to replace or repair damaged
reinforcement. Repairs to existing reinforcement shall be according to the Special
Provision for “Deck Slab Repair”.
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Just prior to performing hydro-scarification, the deck shall be sounded, with unsound
areas marked on the deck by the Engineer. A ftrial section, in an area of sound
concrete, on the existing deck surface will be designated by the Engineer to calibrate
the equipment settings to remove sound concrete to the required depth, in a single
pass, and provide a highly roughened bondable surface. The trial section shall
consist of approximately 30 sq. ft. (3 sq. m). After calibration in an area of sound
concrete, the equipment shall be moved to a second trial section, as designated by
the Engineer, in an area containing unsound concrete to verify the calibrated settings
are sufficient to remove the unsound concrete. If the calibrated settings are
insufficient to remove the unsound concrete, the equipment may be moved back to
an area of sound concrete and the calibration settings verified. If the equipment
cannot be calibrated to produce the required results in an area of sound concrete, it
shall be removed and additional hydro-scarification equipment capable of producing
the required results shall be supplied by the Contractor.

After the equipment settings are established, they shall be supplied to the Engineer.
These settings include the following:

a) Water pressure

b) Water flow rate

c) Nozzle type and size

d) Nozzle travel speed

e) Machine staging control (step/advance rate)
Hydro-scarification may begin after the calibration settings have been approved by
the Engineer.
The removal depth shall be verified by the Engineer, as necessary. If sound
concrete is being removed below the desired depth, the equipment shall be
recalibrated.
After hydro-scarification the deck shall be thoroughly vacuum cleaned in a timely
manner before the water and debris are allowed to dry and re-solidify to the deck.
The uses of alternative cleaning and debris removal methods to minimize driving

heavy vacuum equipment over exposed deck reinforcement may be used subject to
the approval of the Engineer.
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Deck Patching. After bridge deck scarification and cleaning, the Engineer will sound
the scarified deck and survey the existing reinforcement condition. All remaining
unsound concrete and unacceptably corroded reinforcement bars will be marked for
additional removal and/or repairs as applicable. All designated repairs and
reinforcement treatment shall be completed according to the Special Provision for
"Deck Slab Repair” except as noted below:

a) Partial depth removal will not be measured for payment. Any deck survey
information implying partial depth repairs is for information only. Partial depth
removal shall be accomplished concurrent with the hydro-scarification operation.
After the hydro scarification has been performed to the satisfaction of the
Engineer, areas requiring additional partial depth removal of unsound concrete
will be paid for according to Article 109.04.

b) In areas where unsound concrete extends below the specified removal depth and
hydro-scarification completely removes unsound concrete, a full-depth repair is
only required when the bottom mat of reinforcement is exposed.

c) All full-depth patches shall be struck off to the scarified deck surface and then
roughened with a suitable stiff bristled broom or wire brush to provide a rough
texture designed to promote bonding of the overlay. Hand finishing of the patch
surface shall be kept to a minimum to prevent overworking of the surface.

d) All full-depth repairs shall be completed prior to final surface preparation.

e) Any removal required or made below the specified depth for scarification of the
bridge deck, which does not result in full-depth repair, shall be filled with the
overlay material at the time of the overlay placement.

f) Epoxy coating, on existing reinforcement bars, damaged during hydro-
scarification shall not be repaired.

g) Undercutting of exposed reinforcement bars shall only be as required to replace
or repair damaged or corroded reinforcement.

Final Surface Preparation. Any areas determined by the Engineer to be inaccessible
to scarifying equipment shall be thoroughly blast cleaned with hand-held equipment.

If spoils from the scarification operation are allowed to dry and re-solidify on the deck
surface, the deck surface shall be cleaned with mechanical blast cleaning
equipment.

Final surface preparation shall also include the cleaning of all dust, debris, concrete
fines and other foreign substances from the deck surface including vertical faces of
curbs, previously placed adjacent overlays, barrier walls up to a height of 1 in. (25
mm) above the overlay, depressions, and beneath reinforcement bars. Hand-held
high-pressure waterblasting equipment shall be used for this operation.
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The Department may require surface pull-off testing of areas inaccessible to
scarifying equipment. Testing shall be in according to the lllinois Test Procedure 304
“Pull-off Test (Surface Method)”. The Contractor shall provide the test equipment.
The Engineer shall determine each test location, and each individual test shall have
a minimum strength of 175 psi (1,207 kPa). In the case of a failing test, the
Contractor shall adjust the blast cleaning method and re-clean the area. Testing will
be repeated until satisfactory results are attained.

Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, and
other foreign substances which may reduce bond with the concrete. A tight non-
scaling coating of rust is not considered objectionable. Loose, scaling rust shall be
removed by rubbing with burlap, wire brushing, blast cleaning or other methods
approved by the Engineer. All loose reinforcement bars, as determined by the
Engineer, shall be retied at the Contractor's expense.

All dust, concrete fines, debris, including water, resulting from the surface
preparation shall be confined and shall be immediately and thoroughly removed from
all areas of accumulation. If concrete placement does not follow immediately after
the final cleaning, the area shall be carefully protected with well-anchored white
polyethylene sheeting.

(b) Pre-placement Procedure. Prior to placing the overlay, the Engineer will inspect the
deck surface. All contaminated areas shall be blast cleaned again at the Contractor's
expense.

Before placing the overlay, the finishing machine shall be operated over the full length of
bridge segment to be overlaid to check support rails for deflection and confirm the
minimum overlay thickness. All necessary adjustments shall be made and another
check performed, unless otherwise directed by the Engineer.

(c) Placement Procedure: Concrete placement shall be according to Article 503.07 and the
following:

(1) Bonding Method. The deck shall be cleaned to the satisfaction of the Engineer and
shall be thoroughly wetted and maintained in a dampened condition with water for at
least 12 hours before placement of the overlay. Any excess water shall be removed
by compressed air or by vacuuming prior to the beginning of overlay placement.
Water shall not be applied to the deck surface within one hour before or at any time
during placement of the overlay.
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(2) Overlay Placement. Placement of the concrete shall be according to Article 503.16.

Internal vibration will be required along edges, adjacent to bulkheads, and where the
overlay thickness exceeds 3 in. (75 mm). Internal vibration along the longitudinal
edges of a pour will be required with a minimum of 2 hand-held vibrators, one on
each edge of the pour. Hand finishing will be required along the edges of the pour
and shall be done from sidewalks, curbs or work bridges.

A construction dam or bulkhead shall be installed in case of a delay of 30 minutes or
more in the concrete placement operation.

All construction joints shall be formed. When required by the Engineer the previously
placed overlay shall be sawed full-depth to a straight and vertical edge before fresh
concrete is placed. The Engineer will determine the extent of the removal. When
longitudinal joints are not shown on the plans, the locations shall be subject to
approval by the Engineer and shall not be located in the wheel paths.

The Contractor shall stencil the date of construction (month and year) and the letters
LX into the overlay before it takes its final set. If fibers are specified add an extra “F”
to the end of the stencil. The stencil shall be located in a conspicuous location, as
determined by the Engineer, for each stage of construction. This location shall be
outside of the grooving where possible and within 3 ft. (1 m) of an abutment joint.
The characters shall be 3 to 4 in. (75 mm to 100 mm) in height, 1/4 in. (6 mm) in
depth and face the centerline of the roadway.

(3) Limitations of Operations:

(a) Weather Limitations. Temperature control for concrete placement shall be
according to 1020.14(b). The concrete protection from low air temperatures
during the curing period shall be according to Article 1020.13(d). Concrete shall
not be placed when rain is expected during the working period. If night
placement is required, illumination and placement procedures will be subject to
the approval of the Engineer. No additional compensation will be allowed if night
work is required.

(b) Other Limitations. Concrete delivery vehicles driven on the structure shall be
limited to a maximum load of 6 cu. yd. (4.6 cu. m).

Mobile concrete mixers, truck mixers, concrete pumps, or other heavy equipment
will not be permitted on any portion of the deck where the top reinforcing mat has
been exposed. Conveyors, buggy ramps and pump piping shall be installed in a
way that will not displace undercut reinforcement bars. Air compressors may be
operated on the deck only if located directly over a pier and supported off
undercut reinforcement bars. Compressors will not be allowed to travel over
undercut reinforcement bars.
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Concrete removal may proceed during final cleaning and concrete placement on
adjacent portions of the deck, provided the removal does not interfere in any way
with the cleaning or placement operations.

Water or contaminants from the hydro-scarification shall not be permitted in
areas where the new overlay has been placed until the overlay has cured a
minimum of 24 hours.

No concrete shall be removed within 6 ft. (1.8 m) of a newly-placed overlay until
the concrete has obtained a minimum compressive strength of 3000 psi (20,700
kPa) or flexural strength of 600 psi (4,150 kPa).

(4) Curing.

Curing. The minimum curing time shall be 48 hours of wet cure followed by 48 hours
of dry cure. The wet cure shall be according to Article 1020.13(a)(5) (Wetted Cotton
Mat Method). When the cotton mats have been pre-dampened, excess water shall
not be allowed to drip from the cotton mats onto the overlay during placement of the
mats. After the wet cure is completed all layers of covering materials shall be
removed to allow for the dry cure.

If the ambient temperature falls below 50°F (10°C) during either the wet or dry curing
periods, the time below 50°F (10°C) will not be included in the 96 hour curing period.
If there is sufficient rain to wet the surface of the overlay for more than one hour of
the dry cure period, the wet time will not be included in the 48 hour dry cure period.

(5) Opening to Traffic.

No traffic or construction equipment will be permitted on the overlay until after the
specified cure period and the concrete has obtained a minimum compressive
strength of 4000 psi (27,500 kPa) or flexural strength of 675 psi (4,650 kPa) unless
permitted by the Engineer.

(6) Overlay Testing. The Engineer reserves the right to conduct pull-off tests on the
overlay to determine if any areas are not bonded to the underlying concrete, and at a
time determined by the Engineer. The overlay will be tested according to the lllinois
Test procedure 305 “Pull-off Test (Overlay Method)”, and the Contractor shall
provide the test equipment. Each individual test shall have a minimum strength of
150 psi (1,034 kPa). Unacceptable test results will require removal and replacement
of the overlay at the Contractor's expense, and the locations will be determined by
the Engineer. When removing portions of an overlay, the saw cut shall be a
minimum depth of 1 in. (25 mm).

If the overlay is to remain in place, all core holes due to testing shall be filled with a
rapid set mortar or concrete. Only enough water to permit placement and
consolidation by rodding shall be used, and the material shall be struck-off flush with
the adjacent material.
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For a rapid set mortar mixture, one part packaged rapid set cement shall be
combined with two parts fine aggregate, by volume; or a packaged rapid set mortar
shall be used. For a rapid set concrete mixture, a packaged rapid set mortar shall be
combined with coarse aggregate according to the manufacturer’s instructions; or a
packaged rapid set concrete shall be used. Mixing of a rapid set mortar or concrete
shall be according to the manufacturer’s instructions.

Method of Measurement. The area of bridge deck scarification will be measured for payment in
square yards (square meters). No additional payment will be made for multiple passes of the
equipment.

The concrete overlay will be measured for payment in square yards (square meters).

Additional concrete placed with the overlay, required to fill all depressions below the specified
thickness will be measured for payment in cubic yards (cubic meters). The volume will be
determined by subtracting the theoretical volume of the overlay from the ticketed volume of
overlay delivered minus the volume estimated by the Engineer left in the last truck at the end of
the overlay placement. The theoretical cubic yard (cubic meter) quantity for the overlay will be
determined by multiplying the plan surface area of the overlay times the specified thickness of
the overlay.

Basis of Payment. Bridge deck scarification will be paid for at the contract unit price per square
yard (square meter) for BRIDGE DECK SCARIFICATION of the depth specified.

Latex concrete overlay will be paid for at the contract unit price per square yard (square meter)
for BRIDGE DECK LATEX CONCRETE OVERLAY, of the thickness specified. The additional
volume of overlay required to fill all depressions below the specified thickness and/or for grade
adjustments will be paid for at the Contractor’s actual material cost for the latex concrete per
cubic yard (cubic meter) times an adjustment factor. For volumes 15 percent or less over the
theoretical volume of the overlay the adjustment factor will be 1.15. For volumes greater than
15 percent the adjustment factor will be 1.25 for that volume over 15 percent of the theoretical
volume of the overlay.

Areas requiring additional partial depth removal of unsound concrete after hydro-scarification
will be paid for according to Article 109.04.

When the Engineer conducts pull-off tests on the existing surface or overlay and they are

acceptable, Contractor expenses incurred due to testing and for filling core holes will be paid
according to Article 109.04. Unacceptable pull-off tests will be at the Contractor’s expense.
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STRUCTURAL REPAIR OF CONCRETE
Effective: March 15, 2006  Revised: August 29, 2014

Description. This work shall consist of structurally repairing concrete.

Materials. Materials shall be according to the following.

Item Article/Section
(a) Portland Cement Concrete (NOE 1) ....ueiiiiiiiiiiiei e 1020
(b) R1 or R2 Concrete (Note 2)
(c) Normal Weight Concrete (Notes 3 and 4)
(d) Shotcrete (High Performance) (Notes 5 and 6)
(€) ReINfOrCEMENT BArS .......uuuiiieecce e 1006.10
(F) ANCNOI BOIES ... e 1006.09
() WALET ...ttt e e e e e et e e e e e e e eeaaaa 1002
(N) CUriNG COMPOUNG ..ottt e e e e e e e e e eea e s 1022.01
(1) COON MALS ... e e e e 1022.02
(1) ProtecCtive COat ... ... 1023.01
(K) EPOXY (NOTE 7) .ttt ettt e e e e e e e e e eas 1025
() Mechanical Bar SPICEIS ........uuuuuuuuiiiiiiiiiiiiiiiii e 508.06(c)

Note 1. The concrete shall be Class Sl, except the cement factor shall be a minimum 6.65
cwt/cu yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength
shall be a minimum 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa)
flexural at 14 days. A high range water-reducing admixture shall be used to obtain
a 5-7 in. (125-175 mm) slump, but a cement factor reduction according to Article
1020.05(b)(8) is prohibited. A self-consolidating concrete mixture is also
acceptable per Article 1020.04, except the mix design requirements of this note
regarding the cement factor, coarse aggregate, strength, and cement factor
reduction shall apply.

Note 2. The R1 or R2 concrete shall be from the Department’s approved list of Packaged,
Dry, Rapid Hardening, Cementitious Materials for Concrete Repairs. The R1 or R2
concrete shall comply with the air content and strength requirements for Class Sl
concrete as indicated in Note 1. Mixing shall be per the manufacturers
recommendations, except the water/cement ratio shall not exceed the value
specified for Class Sl concrete as indicated in Note 1. A high range water-reducing
admixture shall be used to obtain a 5-7 in. (125-175 mm) slump, and a retarder
may be required to allow time to perform the required field tests. The admixtures
shall be per the manufacturer's recommendation, and the Department’s approved
list of Concrete Admixtures shall not apply.
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The “high slump” packaged concrete mixture shall be from the Department's
approved list of Packaged, Dry, Formed, Concrete Repair Mixtures. The materials
and preparation of aggregate shall be according to ASTM C 387. The cement
factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418 kg/cu
m) maximum. Cement replacement with fly ash or ground granulated blast-furnace
slag shall be according to Section 1020. The “high slump” packaged concrete
mixture shall have a water soluble chloride ion content of less than 0.40 Ib/cu yd
(0.24 kg/cu m). The test shall be performed according to ASTM C 1218, and the
“high slump” packaged concrete mixture shall have an age of 28 to 42 days at the
time of test. The ASTM C 1218 test shall be performed by an independent lab a
minimum of once every two years, and the test results shall be provided to the
Department. The coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm).
The packaged concrete mixture shall comply with the air content and strength
requirements for Class Sl concrete as indicated in Note 1. Mixing shall be per the
manufacturer’s recommendations, except the water/cement ratio shall not exceed
the value specified for Class S| concrete as indicated in Note 1. A high range
water-reducing admixture shall be used to obtain a 5-7 in. (125-175 mm) slump.
The admixture shall be per the manufacturers recommendation, and the
Department’s approved list of Concrete Admixtures shall not apply. A maximum
slump of 10 in. (250 mm) may be permitted if no segregation is observed by the
Engineer in a laboratory or field evaluation.

The “self-consolidating concrete” packaged concrete mixture shall be from the
Department’s approved list of Packaged, Dry, Formed, Concrete Repair Mixtures.
The materials and preparation of aggregate shall be according to ASTM C 387.
The cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu
yd (418 kg/cu m) maximum. Cement replacement with fly ash or ground
granulated blast-furnace slag shall be according to Section 1020. The “self-
consolidating concrete” packaged concrete mixture shall have a water soluble
chloride ion content of less than 0.40 Ib/cu yd (0.24 kg/cu m). The test shall be
performed according to ASTM C 1218, and the “self-consolidating concrete”
packaged concrete mixture shall have an age of 28 to 42 days at the time of test.
The ASTM C 1218 test shall be performed by an independent lab a minimum of
once every two years, and the test results shall be provided to the Department.
The concrete mixture should be uniformly graded, and the coarse aggregate shall
be a maximum size of 1/2 in. (12.5 mm). The fine aggregate proportion shall be a
maximum 50 percent by weight (mass) of the total aggregate used. The packaged
concrete mixture shall comply with the air content and strength requirements for
Class Sl concrete as indicated in Note 1. Mixing shall be per the manufacturer’s
recommendations, except the water/cement ratio shall not exceed the value
specified for Class Sl concrete as indicated in Note 1. The admixtures used to
produce self-consolidating concrete shall be per the manufacturer's
recommendation, and the Department’s approved list of Concrete Admixtures shall
not apply. The packaged concrete mixture shall meet the following self-
consolidating requirements:

e The slump flow range shall be 22 in. (660 mm) minimum to 28 in. (710 mm)
maximum and tested according to lllinois Test Procedure SCC-2.
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e The visual stability index shall be a maximum of 1 and tested according to
lllinois Test Procedure SCC-2.

e The J-Ring value shall be a maximum of 2in. (50 mm) and tested
according to lllinois Test Procedure SCC-3. The L-Box blocking ratio shall
be a minimum of 80 percent and tested according to lllinois Test Procedure
SCC-4. The Manufacturer has the option to select either the J-Ring or L-
Box test.

e The hardened visual stability index shall be a maximum of 1 and tested
according to lllinois Test Procedure SCC-6.

Note 5. Packaged shotcrete that includes aggregate shall be from the Department's
approved list of Packaged High Performance Shotcrete, and independent
laboratory test results showing the product meets Department specifications will be
required. The product shall be a packaged, pre-blended, and dry combination of
materials, for the wet-mix shotcrete method according to ASTM C 1480. A non-
chloride accelerator may be used according to the shotcrete manufacturer's
recommendations. The shotcrete shall be Type FA or CA, Grade FR, and Class I.
The fibers shall be Type Il synthetic according to ASTM C 1116.

The packaged shotcrete shall have a water soluble chloride ion content of less
than 0.40 Ib/cu yd (0.24 kg/cu m). The test shall be performed according to ASTM
C 1218, and the hardened shotcrete shall have an age of 28 to 42 days at the time
of test. The ASTM C 1218 test shall be performed by an independent lab a
minimum of once every two years, and the test results shall be provided to the
Department.

Each individual aggregate used in the packaged shotcrete shall have either a
maximum ASTM C 1260 expansion of 0.16 percent or a maximum ASTM C 1293
expansion of 0.040 percent. However, the ASTM C 1260 value may be increased
to 0.27 percent for each individual aggregate if the cement total equivalent alkali
content (Na,O + 0.658K,0) does not exceed 0.60 percent. As an alternative to
these requirements, ASTM C 1567 testing which shows the packaged shotcrete
has a maximum expansion of 0.16 percent may be submitted. The ASTM C 1260,
C 1293, or C 1567 test shall be performed a minimum of once every two years.

The 7 and 28 day compressive strength requirements in ASTM C 1480 shall not
apply. Instead the shotcrete shall obtain a minimum compressive strength of 4000
psi (27,500 kPa) at 14 days.

The packaged shotcrete shall be limited to the following proportions:
The portland cement and finely divided minerals shall be 6.05 cwt/cu yd (360 kg/cu
m) to 8.50 cwt/cu yd (505 kg/cu m) for Type FA and 6.05 cwt/cu yd (360 kg/cu. m)

to 7.50 cwt/cu yd (445 kg/cu m) for Type CA. The portland cement shall not be
below 4.70 cwt/cu yd (279 kg/cu m) for Type FA or CA.
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The finely divided mineral(s) shall constitute a maximum of 35 percent of the total
cement plus finely divided mineral(s).

Class F fly ash is optional and the maximum shall be 20 percent by weight (mass)
of cement.

Class C fly ash is optional and the maximum shall be 25 percent by weight (mass)
of cement.

Ground granulated blast-furnace slag is optional and the maximum shall be 30
percent by weight (mass) of cement.

Microsilica is required and shall be a minimum of 5 percent by weight (mass) of
cement, and a maximum of 10 percent. As an alternative to microsilica, high-
reactivity metakaolin may be used at a minimum of 5 percent by weight (mass) of
cement, and a maximum of 10 percent.

Fly ash shall not be used in combination with ground granulated blast-furnace slag.
Class F fly ash shall not be used in combination with Class C fly ash. Microsilica
shall not be used in combination with high-reactivity metakaolin. A finely divided
mineral shall not be used in combination with a blended hydraulic cement, except
for microsilica or high-reactivity metakaolin.

The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42.
The air content as shot shall be 4.0 — 8.0 percent.

Packaged shotcrete that does not include pre-blended aggregate shall be from the
Department’'s approved list of Packaged High Performance Shotcrete, and
independent laboratory test results showing the product meets Department
specifications will be required. The shotcrete shall be according to Note 5, except
the added aggregate shall be according to Articles 1003.02 and 1004.02 in addition
to each individual aggregate meeting the maximum expansion requirements of
Note 5. The aggregate gradation shall be according to the manufacturer. The
shotcrete shall be batched and mixed with added aggregate according to the
manufacturer.

In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used.

Equipment. Equipment shall be according to Article 503.03 and the following.

Chipping Hammer — The chipping hammer for removing concrete shall be a light-duty
pneumatic or electric tool with a 15 Ib. (7 kg) maximum class or less.

Blast Cleaning Equipment — Blast cleaning equipment for concrete surface preparation shall be
the abrasive type, and the equipment shall have oil traps.
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Hydrodemolition Equipment — Hydrodemolition equipment for removing concrete shall be
calibrated, and shall use water according to Section 1002.

High Performance Shotcrete Equipment — The batching, mixing, pumping, hose, nozzle, and
auxiliary equipment shall be for the wet-mix shotcrete method, and shall meet the requirements
of ACI 506R.

Construction Requirements

General. The repair methods shall be either formed concrete repair or shotcrete. The repair
method shall be selected by the Contractor with the following rules.

(a) Rule 1. For formed concrete repair, a subsequent patch to repair the placement point
after initial concrete placement will not be allowed. As an example, this may occur in a
vertical location located at the top of the repair.

(b) Rule 2. Formed concrete repair shall not be used for overhead applications.

(c) Rule 3. If formed concrete repair is used for locations that have reinforcement with less
than 0.75 in. (19 mm) of concrete cover, the concrete mixture shall contain fly ash or
ground granulated blast-furnace slag at the maximum cement replacement allowed.

(d) Rule 4. Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth,
except in horizontal applications, where the shotcrete may be placed from above in one
lift.

(e) Rule 5. Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in
depth, unless the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate.

Temporary Shoring or Cribbing. When a temporary shoring or cribbing support system is
required, the Contractor shall provide details and computations, prepared and sealed by an
lllinois licensed Structural Engineer, to the Department for review and approval. When ever
possible the support system shall be installed prior to starting the associated concrete removal.
If no system is specified, but during the course of removal the need for temporary shoring or
cribbing becomes apparent or is directed by the Engineer due to a structural concern, the
Contractor shall not proceed with any further removal work until an appropriate and approved
support system is installed.
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Concrete Removal. The Contractor shall provide ladders or other appropriate equipment for the
Engineer to mark the removal areas. Repair configurations will be kept simple, and squared
corners will be preferred. The repair perimeter shall be sawed a depth of 1/2 in. (13 mm) or
less, as required to avoid cutting the reinforcement. Any cut reinforcement shall be repaired or
replaced at the expense of the Contractor. If the concrete is broken or removed beyond the
limits of the initial saw cut, the new repair perimeter shall be recut. The areas to be repaired
shall have all loose, unsound concrete removed completely by the use of chipping hammers,
hydrodemolition equipment, or other methods approved by the Engineer. The concrete removal
shall extend along the reinforcement bar until the reinforcement is free of bond inhibiting
corrosion. Reinforcement bar with 50 percent or more exposed shall be undercut to a depth of
3/4 in. (19 mm) or the diameter of the reinforcement bar, whichever is greater.

If sound concrete is encountered before existing reinforcement bars are exposed, further
removal of concrete shall not be performed unless the minimum repair depth is not met.

The repair depth shall be a minimum of 1 in. (25 mm). The substrate profile shall be £ 1/16 in.
(£ 1.5 mm). The perimeter of the repair area shall have a vertical face.

If a repair is located at the ground line, any excavation required below the ground line to
complete the repair shall be included in this work.

The Contractor shall have a maximum of 14 calendar days to complete each repair location with
concrete or shotcrete, once concrete removal has started for the repair.

The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one
fourth the cross section of a structural member, more than half the vertical column
reinforcement is exposed in a cross section, more than 6 consecutive reinforcement bars are
exposed in any direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern.
Excessive deterioration or removal may require further evaluation of the structure or installation
of temporary shoring and cribbing support system.

Surface Preparation. Prior to placing the concrete or shotcrete, the Contractor shall prepare the
repair area and exposed reinforcement by blast cleaning. The blast cleaning shall provide a
surface that is free of oil, dirt, and loose material.

If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining
exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound (i.e.
shotcrete material leaner than the original mixture which ricochets off the receiving surface), and
overspray. Preparation may be by lightly brushing or blast cleaning if the previous shotcrete
surface is less than 36 hours old. If more than 36 hours old, the surface shall be prepared by
blast cleaning.

The repair area and perimeter vertical face shall have a rough surface. Care shall be taken to
ensure the sawcut face is roughened by blast cleaning. Just prior to concrete or shotcrete
placement, saturate the repair area with water to a saturated surface-dry condition. Any
standing water shall be removed.
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Concrete or shotcrete placement shall be done within 3 calendar days of the surface
preparation or the repair area shall be prepared again.

Reinforcement. Exposed reinforcement bars shall be cleaned of concrete and corrosion by
blast cleaning. After cleaning, all exposed reinforcement shall be carefully evaluated to
determine if replacement or additional reinforcement bars are required.

Reinforcing bars that have been cut or have lost 25 percent or more of their original cross
sectional area shall be supplemented by new in kind reinforcement bars. New bars shall be
lapped a minimum of 32 bar diameters to existing bars. A mechanical bar splicer shall be used
when it is not feasible to provide the minimum bar lap. No welding of bars shall be performed.

Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm)
or heavier gauge tie wire, and shall be adequately supported to minimize movement during
concrete placement or application of shotcrete.

For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be
applied to the completed repair. The application of the protective coat shall be according to
Article 503.19, 2nd paragraph, except blast cleaning shall be performed to remove curing
compound.

The Contractor shall anchor the new concrete to the existing concrete with 3/4 in. (19 mm)
diameter hook bolts for all repair areas where the depth of concrete removal is greater than 8 in.
(205 mm) and there is no existing reinforcement extending into the repair area. The hook bolts
shall be spaced at 15 in. (380 mm) maximum centers both vertically and horizontally, and shall
be a minimum of 12 in. (305 mm) away from the perimeter of the repair. The hook bolts shall be
installed according to Section 584.

Repair Methods. All repair areas shall be inspected and approved by the Engineer prior to
placement of the concrete or application of the shotcrete.

(a) Formed Concrete Repair. Falsework shall be according to Article 503.05. Forms shall
be according to Article 503.06. Formwork shall provide a smooth and uniform concrete
finish, and shall approximately match the existing concrete structure. Formwork shall be
mortar tight and closely fitted where they adjoin the existing concrete surface to prevent
leakage. Air vents may be provided to reduce voids and improve surface appearance.
The Contractor may use exterior mechanical vibration, as approved by the Engineer, to
release air pockets that may be entrapped.

The concrete for formed concrete repair shall be a Class S| Concrete, or a packaged R1
or R2 Concrete with coarse aggregate added, or a packaged Normal Weight Concrete at
the Contractor’s option. The concrete shall be placed and consolidated according to
Article 503.07. The concrete shall not be placed when frost is present on the surface of
the repair area, or the surface temperature of the repair area is less than 40 °F (4 °C).
All repaired members shall be restored as close as practicable to their original
dimensions.
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Curing shall be done according to Article 1020.13.

If temperatures below 45°F (7°C) are forecast during the curing period, protection
methods shall be used. Protection Method | according to Article 1020.13(d)(1), or
Protection Method Il according to Article 1020.13(d)(2) shall be used during the curing
period.

The surfaces of the completed repair shall be finished according to Article 503.15.

(b) Shotcrete. Shotcrete shall be tested by the Engineer for air content according to lllinois
Modified AASHTO T 152. The sample shall be obtained from the discharge end of the
nozzle by shooting a pile large enough to scoop a representative amount for filling the air
meter measuring bowl. Shotcrete shall not be shot directly into the measuring bowl for
testing.

For compressive strength of shotcrete, a 18 x 18 x 3.5 in. (457 x 457 x 89 mm) test
panel shall be shot by the Contractor for testing by the Engineer. A steel form test panel
shall have a minimum thickness of 3/16 in. (5 mm) for the bottom and sides. A wood
form test panel shall have a minimum 3/4 in. (19 mm) thick bottom, and a minimum 1.5
in. (38 mm) thickness for the sides. The test panel shall be cured according to Article
1020.13 (a) (3) or (5) while stored at the jobsite and during delivery to the laboratory.
After delivery to the laboratory for testing, curing and testing shall be according to ASTM
C 1140.

The method of alignment control (i.e. ground wires, guide strips, depth gages, depth
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar
cover is obtained shall be according to ACI 506R. Ground wires shall be removed after
completion of cutting operations. Guide strips and formwork shall be of dimensions and
a configuration that do not prevent proper application of shotcrete. Metal depth gauges
shall be cut 1/4 in. (6 mm) below the finished surface. All repaired members shall be
restored as close as practicable to their original dimensions.

For air temperature limits when applying shotcrete in cold weather, the first paragraph of
Article 1020.14(b) shall apply. For hot weather, shotcrete shall not be applied when the
air temperature is greater than 90°F (32°C). The applied shotcrete shall have a
minimum temperature of 50°F (10°C) and a maximum temperature of 90°F (32°C). The
shotcrete shall not be applied during periods of rain unless protective covers or
enclosures are installed. The shotcrete shall not be applied when frost is present on the
surface of the repair area, or the surface temperature of the repair area is less than 40°F
(4°C). If necessary, lighting shall be provided to provide a clear view of the shooting
area.

The shotcrete shall be applied according to ACI 506R, and shall be done in a manner
that does not result in cold joints, laminations, sandy areas, voids, sags, or separations.
In addition, the shotcrete shall be applied in a manner that results in maximum
densification of the shotcrete. Shotcrete which is identified as being unacceptable while
still plastic shall be removed and re-applied.
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The nozzle shall normally be at a distance of 2 to 5 ft. (0.6 to 1.5 m) from the receiving
surface, and shall be oriented at right angles to the receiving surface. Exceptions to this
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as
approved by the Engineer. For any exception, the nozzle shall never be oriented more
than 45 degrees from the surface. Care shall be taken to keep the front face of the
reinforcement bar clean during shooting operations. Shotcrete shall be built up from
behind the reinforcement bar. Accumulations of rebound and overspray shall be
continuously removed prior to application of new shotcrete. Rebound material shall not
be incorporated in the work.

Whenever possible, shotcrete shall be applied to the full thickness in a single layer. The
maximum thickness shall be according to Rules 4 and 5 under Construction
Requirements, General. When two or more layers are required, the minimum number
shall be used and shall be done in a manner without sagging or separation. A flash coat
(i.e. a thin layer of up to 1/4 in. (6 mm) applied shotcrete) may be used as the final lift for
overhead applications.

Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall
be prepared according to the surface preparation and reinforcement bar cleaning
requirements. Upon completion of the surface preparation and reinforcement bar
treatment, water shall be applied according to the surface preparation requirements
unless the surface is moist. The second layer of shotcrete shall then be applied within
30 minutes.

Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or
other suitable devices. The shotcrete shall be allowed to stiffen sufficiently before
cutting.  Cutting shall not cause cracks or delaminations in the shotcrete. For
depressions, cut material may be used for small areas. Rebound material shall not be
incorporated in the work. For the final finish, a wood float shall be used to approximately
match the existing concrete texture. A manufacturer approved finishing aid may be
used. Water shall not be used as a finishing aid. All repaired members shall be restored
as close as practicable to their original dimensions.

Contractor operations for curing shall be continuous with shotcrete placement and
finishing operations. Curing shall be accomplished using wetted cotton mats, membrane
curing, or a combination of both. Cotton mats shall be applied according to Article
1020.13(a)(5) except the exposed layer of shotcrete shall be covered within 10 minutes
after finishing, and wet curing shall begin immediately. Curing compound shall be
applied according to Article 1020.13(a)(4), except the curing compound shall be applied
as soon as the shotcrete has hardened sufficiently to prevent marring the surface, and
each of the two separate applications shall be applied in opposite directions to ensure
coverage. The curing compound shall be according to Article 1022.01. Note 5 of the
Index Table in Article 1020.13 shall apply to the membrane curing method.
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When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours,
the repair area shall be protected with intermittent hand fogging, or wet curing with either
burlap or cotton mats shall begin within 10 minutes. Intermittent hand fogging may be
used only for the first hour. Thereafter, wet curing with burlap or cotton mats shall be
used until the succeeding shotcrete layer is applied. Intermittent hand fogging may be
extended to the first hour and a half if the succeeding shotcrete layer is applied by the
end of this time.

The curing period shall be for 7 days, except when there is a succeeding layer of
shotcrete. In this instance, the initial shotcrete layer shall be cured until the surface
preparation and reinforcement bar treatment is started.

If temperatures below 45°F (7°C) are forecast during the curing period, protection
methods shall be used. Protection Method | according to Article 1020.13(d)(1), or
Protection Method Il according to Article 1020.13(d)(2) shall be used during the curing
period

Inspection of Completed Work. The Contractor shall provide ladders or other appropriate
equipment for the Engineer to inspect the repaired areas. After curing but no sooner than 28
days after placement of concrete or shooting of shotcrete, the repair shall be examined for
conformance with original dimensions, cracks, voids, and delaminations. Sounding for
delaminations will be done with a hammer or by other methods determined by the Engineer.

The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of
the original dimensions. A repaired area not in dimensional conformance or with delaminations
shall be removed and replaced.

A repaired area with cracks or voids shall be considered as nonconforming. Exceeding one or
more of the following crack and void criteria shall be cause for removal and replacement of a
repaired area.

1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and
greater than 12 in. (300 mm) in length.

2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that
total greater than 24 in. (600 mm) in length.

3. The presence of map cracking in one or more regions totaling 15 percent or more of the
gross surface area of the repair.

4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each.

A repaired area with cracks or voids that do not exceed any of the above criteria may remain in
place, as determined by the Engineer.
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If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in
width shall be repaired with epoxy according to Section 590. For cracks less than or equal to
0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack. Voids shall
be repaired according to Article 503.15.

Publications and Personnel Requirements. The Contractor shall provide a current copy of ACI
506R to the Engineer a minimum of one week prior to start of construction.

The shotcrete personnel who perform the work shall have current American Concrete Institute
(ACIl) nozzlemen certification for vertical wet and overhead wet applications, except one
individual may be in training. This individual shall be adequately supervised by a certified ACI
nozzlemen as determined by the Engineer. A copy of the nozzlemen certificate(s) shall be
given to the Engineer.

Method of Measurement. This work will be measured for payment in place and the area
computed in square feet (square meters). For a repair at a corner, both sides will be measured.

Basis of Payment. This work will be paid for at the contract unit price per square foot (square
meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM),
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM).

When not specified to be paid for elsewhere, the work to design, install, and remove the
temporary shoring and cribbing will be paid for according to Article 109.04.

With the exception of reinforcement damaged by the Contractor during removal, the furnishing

and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and
protective coat will be paid according to Article 109.04.
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COARSE AGGREGATE QUALITY (BDE)
Effective: July 1, 2015

Revise Article 1004.01(b) of the Standard Specifications to read:

“(b) Quality. The coarse aggregate shall be according to the quality standards listed in the
following table.

COARSE AGGREGATE QUALITY
CLASS

QUALITY TEST A B c 5
Na,SO, Soundness 5 Cycle, 2/
ITP 104 ", % Loss max. 151 15 20 125
Los Angeles Abrasion, 3 4/ 5/
ITP 96 ', % Loss max. 40714071407 45
Minus No. 200 (75 pm) Sieve 46| ___ |o57| __
Material,
ITP 11
Deleterious Materials "%
Shale, % max. 1.0 | 2.0 [40%| -
Clay Lumps, % max. 025| 05 |05%| -
Coal & Lignite, % max. 025 -- - -
Soft & Unsound Fragments, %| 4.0 | 6.0 |[8.0%| -
max.
Other Deleterious, % max. 40% 20 |20¥] -
Total Deleterious, % max. 50 | 6.0 [10.0% ---
Qil-Stained Aggregate ', % max | 50 | — | -

1/

2/

3/

4/

5/

6/

7/

Does not apply to crushed concrete.

For aggregate surface course and aggregate shoulders, the maximum percent
loss shall be 30.

For portland cement concrete, the maximum percent loss shall be 45.
Does not apply to crushed slag or crushed steel slag.

For hot-mix asphalt (HMA) binder mixtures, except when used as surface course,
the maximum percent loss shall be 45.

For crushed aggregate, if the material finer than the No. 200 (75 uym) sieve
consists of the dust from fracture, essentially free from clay or silt, this
percentage may be increased to 2.5.

Does not apply to aggregates for HMA binder mixtures.
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8/ Does not apply to Class A seal and cover coats.

9/ Includes deleterious chert. In gravel and crushed gravel aggregate, deleterious
chert shall be the lightweight fraction separated in a 2.35 heavy media
separation. In crushed stone aggregate, deleterious chert shall be the
lightweight fraction separated in a 2.55 heavy media separation. Tests shall be
run according to ITP 113.

10/ Test shall be run according to ITP 203.
11/ Does not apply to crushed slag.

All varieties of chert contained in gravel coarse aggregate for portland cement concrete,
whether crushed or uncrushed, pure or impure, and irrespective of color, will be classed
as chert and shall not be present in the total aggregate in excess of 25 percent by weight
(mass).

Aggregates used in Class BS concrete (except when poured on subgrade), Class PS
concrete, and Class PC concrete (bridge superstructure products only, excluding the
approach slab) shall contain no more than two percent by weight (mass) of deleterious
materials. Deleterious materials shall include substances whose disintegration is
accompanied by an increase in volume which may cause spalling of the concrete.”

CONCRETE MIX DESIGN — DEPARTMENT PROVIDED (BDE)
Effective: January 1, 2012 Revised: January 1, 2014

For the concrete mix design requirements in Article 1020.05(a) of the Supplemental
Specifications and Recurring Special Provisions, the Contractor has the option to request the
Engineer determine mix design material proportions for Class PV, PP, RR, BS, DS, SC, and SI
concrete. A single mix design for each class of concrete will be provided. Acceptance by the
Contractor to use the mix design developed by the Engineer shall not relieve the Contractor
from meeting specification requirements.

CONTRACT CLAIMS (BDE)
Effective: April 1, 2014
Revise the first paragraph of Article 109.09(a) of the Standard Specifications to read:
“(a) Submission of Claim. All claims filed by the Contractor shall be in writing and in

sufficient detail to enable the Department to ascertain the basis and amount of the claim.
As a minimum, the following information must accompany each claim submitted.”
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Revise Article 109.09(e) of the Standard Specifications to read:
“(e) Procedure. The Department provides two administrative levels for claims review.

Level | Engineer of Construction
Level Il Chief Engineer/Director of Highways or Designee

(1) Level I. All claims shall first be submitted at Level I. Two copies each of the claim
and supporting documentation shall be submitted simultaneously to the District and
the Engineer of Construction. The Engineer of Construction, in consultation with the
District, will consider all information submitted with the claim and render a decision
on the claim within 90 days after receipt by the Engineer of Construction. Claims not
conforming to this Article will be returned without consideration. The Engineer of
Construction may schedule a claim presentation meeting if in the Engineer of
Construction’s judgment such a meeting would aid in resolution of the claim,
otherwise a decision will be made based on the claim documentation submitted. If a
Level | decision is not rendered within 90 days of receipt of the claim, or if the
Contractor disputes the decision, an appeal to Level Il may be made by the
Contractor.

(2) Level 1l.  An appeal to Level Il shall be made in writing to the Engineer of
Construction within 45 days after the date of the Level | decision. Review of the
claim at Level Il shall be conducted as a full evaluation of the claim. A claim
presentation meeting may be scheduled if the Chief Engineer/Director of Highways
determines that such a meeting would aid in resolution of the claim, otherwise a
decision will be made based on the claim documentation submitted. A Level Il final
decision will be rendered within 90 days of receipt of the written request for appeal.

Full compliance by the Contractor with the provisions specified in this Article is a
contractual condition precedent to the Contractor’s right to seek relief in the Court of
Claims. The Director’s written decision shall be the final administrative action of the
Department. Unless the Contractor files a claim for adjudication by the Court of Claims
within 60 days after the date of the written decision, the failure to file shall constitute a
release and waiver of the claim.”

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: January 2, 2016

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.
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STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract that the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined that the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates that, in the absence of
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be
expected to perform 2.00% of the work. This percentage is set as the DBE participation goal for
this contract. Consequently, in addition to the other award criteria established for this contract,
the Department will only award this contract to a bidder who makes a good faith effort to meet
this goal of DBE participation in the performance of the work. A bidder makes a good faith effort
for award consideration if either of the following is done in accordance with the procedures set
for in this Special Provision:

(a) The bidder documents that enough DBE participation has been obtained to meet the
goal or,

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the
goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is required prior to the award
of the contract and the failure of the low bidder to comply will render the bid not responsive.

In order to assure the timely award of the contract, the low bidder shall submit:

(a) The bidder shall submit a Disadvantaged Business Utilization Plan on completed
Department forms SBE 2025 and 2026.

(1) The final Utilization Plan must be submitted within five calendar days after the date of
the letting.
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(2) To meet the five day requirement, the bidder may send the Utilization Plan
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to
(217) 785-1524. The subject line must include the bid Item Number and the Letting
date. The Ultilization Plan should be sent as one .pdf file, rather than multiple files
and emails for the same Item Number. It is the responsibility of the bidder to obtain
confirmation of email or fax delivery.

Alternatively, the Ultilization Plan may be sent by certified mail or delivery service
within the five calendar day period. If a question arises concerning the mailing date
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service
postmark on the original certified mail receipt from the U.S. Postal Service or the
receipt issued by a delivery service. It is the responsibility of the bidder to ensure
the postmark or receipt date is affixed within the five days if the bidder intends to rely
upon mailing or delivery to satisfy the submission day requirement. The Utilization
Plan is to be submitted to:

lllinois Department of Transportation
Bureau of Small Business Enterprises
Contract Compliance Section

2300 South Dirksen Parkway, Room 319
Springfield, lllinois 62764

The Department will not accept a Utilization Plan if it does not meet the five day
submittal requirement and the bid will be declared not responsive. In the event the
bid is declared not responsive due to a failure to submit a Utilization Plan or failure to
comply with the bidding procedures set forth herein, the Department may elect to
cause the forfeiture of the penal sum of the bidder's proposal guaranty, and may
deny authorization to bid the project if re-advertised for bids. The Department
reserves the right to invite any other bidder to submit a Utilization Plan at any time for
award consideration or to extend the time for award.

(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE
participation commitments to meet the contract goal or has not obtained enough DBE
participation commitments in spite of a good faith effort to meet the goal. The Utilization
Plan shall further provide the name, telephone number, and telefax number of a
responsible official of the bidder designated for purposes of notification of Utilization Plan
approval or disapproval under the procedures of this Special Provision.
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(c) The Utilization Plan shall include a DBE Participation Commitment Statement,
Department form SBE 2025, for each DBE proposed for the performance of work to
achieve the contract goal. For bidding purposes, submission of the completed SBE
2025 forms, signed by the DBEs and scanned or faxed to the bidder will be acceptable
as long as the original is available and provided upon request. All elements of
information indicated on the said form shall be provided, including but not limited to the
following:

(1) The names and addresses of DBE firms that will participate in the contract;
(2) A description, including pay item numbers, of the work each DBE will perform;

(3) The dollar amount of the participation of each DBE firm participating. The dollar
amount of participation for identified work shall specifically state the quantity, unit
price, and total subcontract price for the work to be completed by the DBE. If partial
pay items are to be performed by the DBE, indicate the portion of each item, a unit
price where appropriate and the subcontract price amount;

(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder
and each participating DBE firm documenting the commitment to use the DBE
subcontractors whose participation is submitted to meet the contract goal;

(5) If the bidder is a joint venture comprised of DBE companies and non-DBE
companies, the Utilization Plan must also include a clear identification of the portion
of the work to be performed by the DBE partner(s); and,

(6) If the contract goal is not met, evidence of good faith efforts; the documentation of
good faith efforts must include copies of each DBE and non-DBE subcontractor
qguote submitted to the bidder when a non-DBE subcontractor is selected over a DBE
for work on the contract.
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GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan submitted by the apparent successful bidder is approved. All information submitted by the
bidder must be complete, accurate and adequately document that enough DBE participation
has been obtained or document that good faith efforts of the bidder, in the event enough DBE
participation has not been obtained, before the Department will commit to the performance of
the contract by the bidder. The Utilization Plan will be approved by the Department if the
Utilization Plan documents sufficient commercially useful DBE work to meet the contract goal or
the bidder submits sufficient documentation of a good faith effort to meet the contract goal
pursuant to 49 CFR Part 26, Appendix A. The Utilization Plan will not be approved by the
Department if the Utilization Plan does not document sufficient DBE participation to meet the
contract goal unless the apparent successful bidder documented in the Utilization Plan that it
made a good faith effort to meet the goal. This means that the bidder must show that all
necessary and reasonable steps were taken to achieve the contract goal. Necessary and
reasonable steps are those which, by their scope, intensity and appropriateness to the
objective, could reasonably be expected to obtain sufficient DBE participation, even if they were
not successful. The Department will consider the quality, quantity, and intensity of the kinds of
efforts that the bidder has made. Mere pro forma efforts, in other words, efforts done as a
matter of form, are not good faith efforts; rather, the bidder is expected to have taken genuine
efforts that would be reasonably expected of a bidder actively and aggressively trying to obtain
DBE patrticipation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder's good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases, and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the prime Contractor might otherwise prefer
to perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable. In accordance
with subsection (c)(6) of the above Bidding Procedures, the documentation of
good faith efforts must include copies of each DBE and non-DBE subcontractor
quote submitted to the bidder when a non-DBE subcontractor was selected over
a DBE for work on the contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

114



FAI Route 74 (I-74)

Project ACNHPP-0074(317)

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Dewitt County

Contract No. 90876

(b) If the Department determines that the apparent successful bidder has made a good faith
effort to secure the work commitment of DBE companies to meet the contract goal, the
Department will award the contract provided that it is otherwise eligible for award. If the
Department determines that the bidder has failed to meet the requirements of this
Special Provision or that a good faith effort has not been made, the Department will
notify the responsible company official designated in the Utilization Plan that the bid is
not responsive. The notification shall include a statement of reasons for the
determination. If the Utilization Plan is not approved because it is deficient as a
technical matter, unless waived by the Department, the bidder will be notified and will be
allowed no more than a five calendar day period in order to cure the deficiency.

(c) The bidder may request administrative reconsideration of a determination adverse to the
bidder within the five working days after the receipt of the notification date of the
determination by delivering the request to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen
Parkway, Room 319, Springfield, lllinois 62764 (Telefax: (217) 785-1524). Deposit of
the request in the United States mail on or before the fifth business day shall not be
deemed delivery. The determination shall become final if a request is not made and
delivered. A request may provide additional written documentation or argument
concerning the issues raised in the determination statement of reasons, provided the
documentation and arguments address efforts made prior to submitting the bid. The
request will be forwarded to the Department’s Reconsideration Officer. The
Reconsideration Officer will extend an opportunity to the bidder to meet in person in
order to consider all issues of documentation and whether the bidder made a good faith
effort to meet the goal. After the review by the Reconsideration Officer, the bidder will
be sent a written decision within ten working days after receipt of the request for
consideration, explaining the basis for finding that the bidder did or did not meet the goal
or make adequate good faith efforts to do so. A final decision by the Reconsideration
Officer that a good faith effort was made shall approve the Utilization Plan submitted by
the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.
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DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the prime Contractor or its affiliates. Work that a DBE subcontractor
in turn subcontracts to a non-DBE does not count toward the DBE goal.

DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission is receives as a result of the lease arrangement.

DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the

procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.
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CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be submitted to the Department of
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section,
2300 South Dirksen Parkway, Room 319, Springdfield, lllinois 62764. Telephone number
(217) 785-4611. Telefax number (217) 785-1524.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, than a new Request for Approval of Subcontractor
shall not be required. However, the Contractor must document efforts to assure that the
existing DBE subcontractor is capable of performing the additional work and has agreed
in writing to the change.

(c) SUBCONTRACT. The Contractor must provide DBE subcontracts to IDOT upon
request. Subcontractors shall ensure that all lower tier subcontracts or agreements with
DBEs to supply labor or materials be performed in accordance with this Special
Provision.
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(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) That the replacement work will be performed by the same DBE (as long as the DBE
is certified in the respective item of work) in a modification of the condition of award;
or

(2) That the DBE is aware that its work will be deleted or will experience underruns and
has agreed in writing to the change. If this occurs, the Contractor shall substitute
other work of equivalent value to a certified DBE or provide documentation of good
faith efforts to do so; or

(3) That the DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision.
The Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the DBE in the
Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor
listed in the approved Utilization Plan without prior written consent. This includes, but is
not limited to, instances in which the Contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of
Small Business Enterprises agrees, for reasons stated in its concurrence document, that
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor,
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the
reason for the request. The Contractor shall give the DBE five days to respond to the
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of
the reasons, if any, why it objects to the proposed termination of its subcontract and why
the Bureau should not approve the Contractor’s action. If required in a particular case
as a matter of public necessity, the Bureau may provide a response period shorter than
five days.
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For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
prime contractor;

(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s
reasonable, nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200
or applicable state law.

(6) You have determined that the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to
you written notice of its withdrawal,

(8) The listed DBE is ineligible to receive DBE credit for the type of work required,;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE contractor
is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the prime Contractor
seeks to terminate a DBE it relied upon to obtain the contract so that the prime
Contractor can self-perform the work for which the DBE contractor was engaged or
so that the prime Contractor can substitute another DBE or non-DBE contractor after
contract award.

When a DBE is terminated, or fails to complete its work on the Contract for any
reason the Contractor shall make a good faith effort to find another DBE to substitute
for the original DBE to perform at least the same amount of work under the contract
as the terminated DBE to the extent needed to meet the established Contract goal.
The good faith efforts shall be documented by the Contractor. If the Department
requests documentation under this provision, the Contractor shall submit the
documentation within seven days, which may be extended for an additional seven
days if necessary at the request of the Contractor. The Department shall provide a
written determination to the Contractor stating whether or not good faith efforts have
been demonstrated.
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PAYMENT RECORDS. The Contractor shall maintain a record of payments for work
performed to the DBE participants. The records shall be made available to the
Department for inspection upon request. After the performance of the final item of work
or delivery of material by a DBE and final payment therefore to the DBE by the
Contractor, but not later than thirty calendar days after payment has been made by the
Department to the Contractor for such work or material, the Contractor shall submit a
DBE Payment Agreement on Department form SBE 2115 to the Resident Engineer. If
full and final payment has not been made to the DBE, the DBE Payment Agreement
shall indicate whether a disagreement as to the payment required exists between the
Contractor and the DBE or if the Contractor believes that the work has not been
satisfactorily completed. If the Contractor does not have the full amount of work
indicated in the Utilization Plan performed by the DBE companies indicated in the
Utilization Plan and after good faith efforts are reviewed, the Department may deduct
from contract payments to the Contractor the amount of the goal not achieved as
liquidated and ascertained damages. The Contractor may request an administrative
reconsideration of any amount deducted as damages pursuant to subsection (h) of this
part.

ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor my request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.
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EQUAL EMPLOYMENT OPPORTUNITY (BDE)
Effective: April 1, 2015

FEDERAL AID CONTRACTS. Revise the following section of Check Sheet #1 of the Recurring
Special Provisions to read:

"EQUAL EMPLOYMENT OPPORTUNITY

In the event of the Contractor's noncompliance with the provisions of this Equal Employment
Opportunity Clause, the lllinois Human Rights Act, or the lllinois Department of Human Rights
Rules and Regulations, the Contractor may be declared ineligible for future contracts or
subcontracts with the State of lllinois or any of its political sub-divisions or municipal
corporations, and the contract may be cancelled or voided in whole or in part, and such other
sanctions or penalties may be imposed or remedies invoked as provided by statute or
regulation.

During the performance of this Contract, the Contractor agrees as follows:

(1) That it will not discriminate against any employee or applicant for employment because
of race, color, religion, sex, sexual orientation, marital status, order of protection status,
national origin or ancestry, citizenship status, age, physical or mental disability unrelated
to ability, military status, or an unfavorable discharge from military service; and further
that it will examine all job classifications to determine if minority persons or women are
underutilized and will take appropriate affirmative action to rectify any such
underutilization.

(2) That, if it hires additional employees in order to perform this contract or any portion
hereof, it will determine the availability (according to the lllinois Department of Human
Rights Rules and Regulations) of minorities and women in the area(s) from which it may
reasonably recruit and it will hire for each job classification for which employees are
hired in such a way that minorities and women are not underutilized.

(3) That, in all solicitations or advertisements for employees placed by it or on its behalf, it
will state that all applicants will be afforded equal opportunity without discrimination
because of race, color, religion, sex, sexual orientation, marital status, order of
protection status, national origin or ancestry, citizenship status, age, physical or mental
disability unrelated to ability, military status or an unfavorable discharge from military
service.
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(4) That it will send to each labor organization or representative of workers with which it has
or is bound by a collective bargaining or other agreement or understanding, a notice
advising such labor organization or representative of the Contractor's obligations under
the lllinois Human Rights Act and the lllinois Department of Human Rights Rules and
Regulations. If any labor organization or representative fails or refuses to cooperate with
the Contractor in its efforts to comply with such Act and Rules and Regulations, the
Contractor will promptly so notify the Illinois Department of Human Rights and IDOT and
will recruit employees from other sources when necessary to fulfill its obligations
thereunder.

(5) That it will submit reports as required by the lllinois Department of Human Rights Rules
and Regulations, furnish all relevant information as may from time to time be requested
by the lllinois Department of Human Rights or IDOT, and in all respects comply with the
lllinois Human Rights Act and the lllinois Department of Human Rights Rules and
Regulations.

(6) That it will permit access to all relevant books, records, accounts, and work sites by
personnel of IDOT and the lllinois Department of Human Rights for purposes of
investigation to ascertain compliance with the lllinois Human Rights Act and the lllinois
Department of Human Rights Rules and Regulations.

(7) That it will include verbatim or by reference the provisions of this clause in every
subcontract it awards under which any portion of the contract obligations are undertaken
or assumed, so that the provisions will be binding upon the subcontractor. In the same
manner as with other provisions of this contract, the Contractor will be liable for
compliance with applicable provisions of this clause by subcontractors; and further it will
promptly notify IDOT and the lllinois Department of Human Rights in the event any
subcontractor fails or refuses to comply with these provisions. In addition, the
Contractor will not utilize any subcontractor declared by the lllinois Human Rights
Commission to be ineligible for contracts or subcontracts with the State of Illinois or any
of its political subdivisions or municipal corporations.”

STATE CONTRACTS. Revise Section Il of Check Sheet #5 of the Recurring Special Provisions
to read:

‘Il. EQUAL EMPLOYMENT OPPORTUNITY

In the event of the Contractor's noncompliance with the provisions of this Equal Employment
Opportunity Clause, the lllinois Human Rights Act or the lllinois Department of Human Rights
Rules and Regulations, the Contractor may be declared ineligible for future contracts or
subcontracts with the State of lllinois or any of its political sub-divisions or municipal
corporations, and the contract may be cancelled or voided in whole or in part, and such other
sanctions or penalties may be imposed or remedies invoked as provided by statute or
regulation.
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During the performance of this Contract, the Contractor agrees as follows:

1.

That it will not discriminate against any employee or applicant for employment because
of race, color, religion, sex, sexual orientation, marital status, order of protection status,
national origin or ancestry, citizenship status, age, physical or mental disability unrelated
to ability, military status, or an unfavorable discharge from military service; and further
that it will examine all job classifications to determine if minority persons or women are
underutilized and will take appropriate affirmative action to rectify any such
underutilization.

That, if it hires additional employees in order to perform this contract or any portion
hereof, it will determine the availability (according to the lllinois Department of Human
Rights Rules and Regulations) of minorities and women in the area(s) from which it may
reasonably recruit and it will hire for each job classification for which employees are
hired in such a way that minorities and women are not underutilized.

That, in all solicitations or advertisements for employees placed by it or on its behalf, it
will state that all applicants will be afforded equal opportunity without discrimination
because of race, color, religion, sex, sexual orientation, marital status, order of
protection status, national origin or ancestry, citizenship status, age, physical or mental
disability unrelated to ability, military status, or an unfavorable discharge from military
service.

That it will send to each labor organization or representative of workers with which it has
or is bound by a collective bargaining or other agreement or understanding, a notice
advising such labor organization or representative of the Contractor's obligations under
the lllinois Human Rights Act and the lllinois Department of Human Rights Rules and
Regulations. If any labor organization or representative fails or refuses to cooperate with
the Contractor in its efforts to comply with such Act and Rules and Regulations, the
Contractor will promptly so notify the lllinois Department of Human Rights and IDOT and
will recruit employees from other sources when necessary to fulfill its obligations
thereunder.

That it will submit reports as required by the lllinois Department of Human Rights Rules
and Regulations, furnish all relevant information as may from time to time be requested
by the lllinois Department of Human Rights or IDOT, and in all respects comply with the
lllinois Human Rights Act and the lllinois Department of Human Rights Rules and
Regulations.

That it will permit access to all relevant books, records, accounts and work sites by
personnel of IDOT and the lllinois Department of Human Rights for purposes of
investigation to ascertain compliance with the lllinois Human Rights Act and the lllinois
Department of Human Rights Rules and Regulations.
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7. That it will include verbatim or by reference the provisions of this clause in every
subcontract it awards under which any portion of the contract obligations are undertaken
or assumed, so that the provisions will be binding upon the subcontractor. In the same
manner as with other provisions of this contract, the Contractor will be liable for
compliance with applicable provisions of this clause by subcontractors; and further it will
promptly notify IDOT and the lllinois Department of Human Rights in the event any
subcontractor fails or refuses to comply with these provisions. In addition, the
Contractor will not utilize any subcontractor declared by the lllinois Human Rights
Commission to be ineligible for contracts or subcontracts with the State of Illinois or any
of its political subdivisions or municipal corporations.”

FRICTION AGGREGATE (BDE)
Effective: January 1, 2011 Revised: November 1, 2014

Revise Article 1004.01(a)(4) of the Standard Specifications to read:

“(4) Crushed Stone. Crushed stone shall be the angular fragments resulting from
crushing undisturbed, consolidated deposits of rock by mechanical means. Crushed
stone shall be divided into the following, when specified.

a. Carbonate Crushed Stone. Carbonate crushed stone shall be either dolomite or
limestone. Dolomite shall contain 11.0 percent or more magnesium oxide (MgO).
Limestone shall contain less than 11.0 percent magnesium oxide (MgO).

b. Crystalline Crushed Stone. Crystalline crushed stone shall be either

metamorphic or igneous stone, including but is not limited to, quartzite, granite,
rhyolite and diabase.”
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The aggregate shall be

(a) Description. The coarse aggregate for HMA shall be according to the following table.

Use

Mixture

Aggregates Allowed

Class A

Seal or Cover

Allowed Alone or in Combination ¥':

Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag
Crushed Concrete

HMA
Low ESAL

Stabilized Subbase
or Shoulders

Allowed Alone or in Combination *:

Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag"
Crushed Concrete

HMA
High ESAL
Low ESAL

Binder
IL-19.0
or IL-19.0L

SMA Binder

Allowed Alone or in Combination ¥:

Crushed Gravel

Carbonate Crushed Stone?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Concrete®

HMA
High ESAL
Low ESAL

C Surface and
Leveling Binder
IL-9.5 or IL-9.5L

SMA
Ndesign 50 Surface

Allowed Alone or in Combination ¥:

Crushed Gravel

Carbonate Crushed Stone?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag”
Crushed Concrete”
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Use Mixture Aggregates Allowed
HMA D Surface and | Allowed Alone or in Combination ¥
High ESAL :_Le_\éeélng Binder Crushed Gravel
' Carbonate Crushed Stone (other than
SMA Limestone)?
. Crystalline Crushed Stone
Ndesign 50
Surface Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag‘”
Crushed Concrete”
Other Combinations Allowed:
Up to... With...
25% Limestone Dolomite
50% Limestone Any Mixture D
aggregate other than
Dolomite
75% Limestone Crushed Slag (ACBF)
or Crushed
Sandstone
HMA E Surface Allowed Alone or in Combination *:
High ESAL IL-9.5 Crushed Gravel
SMA Crystalline Crushed Stone
Ndesign 80 Crushed Sandstone
Surface Crushed Slag (ACBF)
Crushed Steel Slag
Crushed Concrete”
No Limestone.
Other Combinations Allowed:
Up to... With...
50% Dolomite? Any  Mixture E
aggregate
75% Dolomite? Crushed Sandstone,
Crushed Slag (ACBF),
Crushed Steel Slag, or
Crystalline  Crushed
Stone
75% Crushed Gravel | Crushed Sandstone,
or Crushed Concrete® | Crystalline  Crushed
Stone, Crushed Slag
(ACBF), or Crushed
Steel Slag
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Use Mixture Aggregates Allowed
HMA F Surface Allowed Alone or in Combination *:
High ESAL IL-9.5
Crystalline Crushed Stone
SMA Crushed Sandstone
Ndesign 80 Crushed Slag (ACBF)
Surface Crushed Steel Slag
No Limestone.
Other Combinations Allowed:
Up to... With...
50% Crushed Gravel, | Crushed Sandstone,
Crushed Concrete”, or | Crushed Slag (ACBF),
Dolomite? Crushed Steel Slag, or
Crystalline  Crushed
Stone

1/ Crushed steel slag allowed in shoulder surface only.

2/ Carbonate crushed stone shall not be used in SMA Ndesign 80. In SMA Ndesign 50,
carbonate crushed stone shall not be blended with any of the other aggregates allowed
alone in Ndesign 50 SMA binder or Ndesign 50 SMA surface.

3/ Crushed concrete will not be permitted in SMA mixes.

4/ Crushed steel slag shall not be used as leveling binder.

5/ When combinations of aggregates are used, the blend percent measurements shall be

by volume.”

GROOVING FOR RECESSED PAVEMENT MARKINGS (BDE)

Effective: November 1, 2012

Description.

Revised: August 1, 2014

This work shall consist of grooving the pavement surface in preparation for the

application of recessed pavement markings.

Equipment. Equipment shall be according to the following.

(a) Pavement Marking Tape Installations: The grooving equipment shall have a free-floating

(b) Liquid and Thermoplastic Pavement Marking Installations:

saw blade cutting head equipped with gang-stacked diamond saw blades. The diamond
saw blades shall be of uniform wear and shall produce a smooth textured surface. Any
ridges in the groove shall have a maximum height of 15 mils (0.38 mm).

The grooving equipment
shall be equipped with either a free-floating saw blade cutting head or a free-floating
grinder cutting head configuration with diamond or carbide tipped cutters and shall
produce an irregular textured surface.
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CONSTRUCTION REQUIREMENTS

General. The Contractor shall supply the Engineer with a copy of the pavement marking
material manufacturer's recommendations for constructing a groove.

Pavement Grooving Methods. The grooves for recessed pavement markings shall be
constructed using the following methods.

(a) Wet Cutting Head Operation. When water is required or used to cool the cutting head,
the groove shall be flushed with high pressure water immediately following the cut to
avoid build up and hardening of slurry in the groove. The pavement surface shall be
allowed to dry for a minimum of 24 hours prior to the final cleaning of the groove and
application of the pavement marking material.

(b) Dry Cutting Head Operation. When used on HMA pavements, the groove shall be
vacuumed or cleaned by blasting with high-pressure air to remove loose aggregate,
debris, and dust generated during the cutting operation. When used on PCC
pavements, the groove shall be flushed with high pressure water or shot blasted to
remove any PCC particles that may have become destabilized during the grooving
process. If high pressure water is used, the pavement surface shall be allowed to dry for
a minimum of 24 hours prior to the final cleaning of the groove and application of the
pavement marking material.

Pavement Grooving. Grooving shall not cause ravels, aggregate fractures, spalling or
disturbance of the joints to the underlying surface of the pavement. Grooves shall be cut into
the pavement prior to the application of the pavement marking material. Grooves shall be cut
such that the width is 1in. (25 mm) greater than the width of the pavement marking line as
specified on the plans. Grooves for letters and symbols shall be cut in a square or rectangular
shape so that the entire marking will fit within the limits of the grooved area. The position of the
edge of the grooves shall be a minimum of 4 in. (100 mm) from the edge of all longitudinal
joints. The depth of the groove shall not be less than the manufacturer's recommendations for
the pavement marking material specified, but shall be installed to a minimum depth of 110 mils
(2.79 mm) and a maximum depth of 200 mils (5.08 mm) for pavement marking tapes
thermoplastic markings and a minimum depth of 40 mils (1.02 mm) and a maximum depth of
80 mils (2.03 mm) for liquid markings. The cutting head shall be operated at the appropriate
speed in order to prevent undulation of the cutting head and grooving at an inconsistent depth.

At the start of grooving operations, a 50 ft (16.7 m) test section shall be installed and depth
measurements shall be made at 10 ft (3.3 m) intervals within the test section. The individual
depth measurements shall be within the allowable ranges according to this Article. If it is
determined the test section has not been grooved at the appropriate depth or texture,
adjustments shall be made to the cutting head and another 50 ft (16.7 m) test section shall be
installed and checked. This process shall continue until the test section meets the requirements
of this Article.

For new HMA pavements, grooves shall not be installed within 14 days of the placement of the
final course of pavement.
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Final Cleaning. Immediately prior to the application of the pavement marking material or primer
sealer, the groove shall be cleaned with high-pressure air blast.

Method of Measurement. This work will be measured for payment in place, in feet (meter) for
the groove width specified.

Grooving for letter, numbers and symbols will be measured in square feet (square meters).

Basis of Payment. This work will be paid for at the contract unit price per foot (meter) for
GROOVING FOR RECESSED PAVEMENT MARKING of the groove width specified, and per
square foot (square meter) for GROOVING FOR RECESSED PAVEMENT MARKING,
LETTERS AND SYMBOLS.

The following shall only apply when preformed plastic pavement markings are to be recessed:

Add the following paragraph after the first paragraph of Article 780.07 of the Standard
Specifications.

“The markings shall be capable of being applied in a grooved slot on new and existing
portland cement concrete and HMA surfaces, by means of a pressure-sensitive, precoated
adhesive, or liquid contact cement which shall be applied at the time of installation. A primer
sealer shall be applied with a roller and shall cover and seal the entire bottom of the groove.
The primer sealer shall be recommended by the manufacturer of the pavement marking material
and shall be compatible with the material being used. The Contractor shall install the markings
in the groove as soon as possible after the primer sealer cures according to the manufacturer’s
recommendations. The markings placed in the groove shall be rolled and tamped into the
groove with a roller or tamper cart cut to fit the groove and loaded with or weighing at least 200
Ib (90kg). Vehicle tires shall not be used for tamping. The Contractor shall roll and tamp the
material with a minimum of 6 passes to prevent easy removal or peeling.”

HOT-MIX ASPHALT - MIXTURE DESIGN COMPOSITION AND VOLUMETRIC
REQUIREMENTS (BDE)
Effective: November 1, 2013 Revised: November 1, 2014

Revise the last sentence of the first paragraph of Article 312.05 of the Standard Specifications
to read:

“The minimum compacted thickness of each lift shall be according to Article 406.06(d).”

Delete the minimum compacted lift thickness table in Article 312.05 of the Standard
Specifications.

Revise the second paragraph of Article 355.02 of the Standard Specifications to read:

“The mixture composition used shall be IL-19.0.”
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Revise Article 355.05(a) of the Standard Specifications to read:
“(a) The top lift thickness shall be 2 1/4 in. (60 mm) for mixture composition IL-19.0.”

Revise the Leveling Binder table and second paragraph of Article 406.05(c) of the Standard
Specifications to read:

“Leveling Binder
Nominal, Compacted, Leveling Mixture Composition
Binder Thickness, in. (mm)
<11/4 (32) IL-4.75, IL-9.5, or IL-9.5L
>11/4to 2 (32 to 50) IL-9.5 or IL-9.5L

The density requirements of Article 406.07(c) shall apply for leveling binder, machine
method, when the nominal compacted thickness is: 3/4in. (19 mm) or greater for
IL-4.75 mixtures; and 1 1/4 in. (32 mm) or greater for IL-9.5 and IL-9.5L mixtures.”

Revise the table in Article 406.06(d) of the Standard Specifications to read:

“‘MINIMUM COMPACTED LIFT THICKNESS
Mixture Composition Thickness, in. (mm)
IL-4.75 3/4 (19)
IL-9.5, IL-9.5L 11/4 (32)
SMA-12.5 2 (51)
IL-19.0, IL-19.0L 2 1/4 (57)

Revise the ninth paragraph of Article 406.14 of the Standard Specifications to read:
“Test strip mixture will be evaluated at the contract unit price according to the following.”
Revise Article 406.14(a) of the Standard Specifications to read:

“(a) If the HMA placed during the initial test strip is determined to be acceptable the mixture
will be paid for at the contract unit price.”

Revise Article 406.14(b) of the Standard Specifications to read:

“(b) If the HMA placed during the initial test strip (1) is determined to be unacceptable to
remain in place by the Engineer, and (2) was not produced within 2.0 to 6.0 percent air
voids or within the individual control limits of the JMF according to the Department’s test
results, the mixture will not be paid for and shall be removed at the Contractor’s
expense. An additional test strip shall be constructed and the mixture will be paid for in
full, if produced within 2.0 to 6.0 percent air voids and within the individual control limits
of the JMF.”
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Revise Article 406.14(c) of the Standard Specifications to read:

“(c) If the HMA placed during the initial test strip (1) is determined to be unacceptable to
remain in place by the Engineer, and (2) was produced within 2.0 to 6.0 percent air voids
and within the individual control limits of the JMF according to the Department’s test
results, the mixture shall be removed. Removal will be paid according to Article 109.04.
This initial mixture will be paid for at the contract unit price. An additional test strip shall
be constructed and the mixture will be paid for in full, if produced within 2.0 to 6.0
percent air voids and within the individual control limits of the JMF.”

Delete Article 406.14(d) of the Standard Specifications.

Delete Article 406.14(e) of the Standard Specifications.

Delete the last sentence of Article 407.06(c) of the Standard Specifications.
Revise Note 2. of Article 442.02 of the Standard Specifications to read:

“Note 2. The mixture composition of the HMA used shall be IL-19.0 binder, designed with
the same Ndesign as that specified for the mainline pavement.”

Delete the second paragraph of Article 482.02 of the Standard Specifications.

Revise the first sentence of the sixth paragraph of Article 482.05 of the Standard Specifications
to read:

“When the mainline HMA binder and surface course mixture option is used on resurfacing
projects, shoulder resurfacing widths of 6 ft (1.8 m) or less may be placed simultaneously with
the adjacent traffic lane for both the binder and surface courses.”

Revise the second sentence of the fourth paragraph of Article 601.04 of the Standard
Specifications to read:

“The top 5in. (125 mm) of the trench shall be backfilled with an IL-19.0L Low ESAL mixture
meeting the requirements of Section 1030 and compacted to a density of not less than
90 percent of the theoretical density.”

Revise the second sentence of the fifth paragraph of Article 601.04 of the Standard
Specifications to read:

“The top 8 in. (200 mm) of the trench shall be backfilled with an IL-19.0L Low ESAL mixture

meeting the requirements of Section 1030 and compacted to a density of not less than
90 percent of the theoretical density.”
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Revise Article 1003.03(c) of the Standard Specifications to read:

“(c) Gradation. The fine aggregate gradation for all HMA shall be FA 1, FA 2, FA 20, FA 21,
or FA 22. The fine aggregate gradation for SMA shall be FA/FM 20.

For mixture IL-4.75 and surface mixtures with an Ndesign = 90, at least 50 percent of the
required fine aggregate fraction shall consist of either stone sand, slag sand, or steel
slag meeting the FA 20 gradation.

For mixture IL-19.0, Ndesign = 90 the fine aggregate fraction shall consist of at least
67 percent manufactured sand meeting FA 20 or FA 22 gradation. For mixture IL-19.0,
Ndesign = 50 or 70 the fine aggregate fraction shall consist of at least 50 percent
manufactured sand meeting FA 20 or FA 22 gradation. The manufactured sand shall be
stone sand, slag sand, steel slag sand, or combinations thereof.

Gradation FA 1, FA 2, or FA 3 shall be used when required for prime coat aggregate
application for HMA.”

Remove footnote 3/ from the tables and at the end of the tables in Article 1004.01(c) of the
Standard Specifications.

Delete the last sentence of the first paragraph of Article 1004.03(b) of the Standard
Specifications.

Revise the table in Article 1004.03(c) of the Standard Specifications to read:

“Use Size/Application Gradation No.
Class A-1,2, & 3 | 3/8in. (10 mm) Seal CA 16
Class A-1 1/2 in. (13 mm) Seal CA 15
Class A-2 & 3 Cover CA 14
HMA High ESAL IL-19.0 CA11 "
IL-9.5 CA 16 and/or CA 13
CA 16
HMA Low ESAL IL-19.0L CA11"
IL-9.5L CA 16
Stabilized Subbase
or Shoulders

1/ CA 16 or CA 13 may be blended with the gradations listed.”
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Revise the nomenclature table in Article 1030.01 of the Standard Specifications to read:

“High ESAL IL-19.0 binder;
IL-9.5 surface
Low ESAL IL-19.0L binder; IL-9.5L surface;
Stabilized Subbase (HMA)";
HMA Shoulders?

1/ Uses 19.0L binder mix.
2/ Uses 19.0L for lower lifts and 9.5L for surface lift.”
Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read:

“1030.02 Materials. Materials shall be according to the following.

0= . PRSPPI Article/Section
(@) Coarse AQAregate ........ococuiiiiiiiie e 1004.03
(D) FINE AQQIEJALE ....ueeeeiii e e e e e e e e e e e e e e e e e e e e e e e e e eaaaeas 1003.03
(C) RAP MALEIIAI ...ttt e e e et e e e e e e 1031
(o DY L T=T = 1 1= PP PPPP O PPPPPPPPR 1011
(8) Hydrated LIME .......uececc e 1012.01
(f) Slaked Quicklime (Note 1)
(g) Performance Graded Asphalt Binder (Note 2) .........ouiiiiiiiiiiii e 1032
(h) Fibers (Note 3)
(i) Warm Mix Asphalt (WMA) Technologies (Note 4)

Note 1. Slaked quicklime shall be according to ASTM C 5.

Note 2. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay.

Note 3. A stabilizing additive such as cellulose or mineral fiber shall be added to the
SMA mixture according to lIllinois Modified AASHTO M 325. The stabilizing additive
shall meet the Fiber Quality Requirements listed in lllinois Modified AASHTO M 325.
Prior to approval and use of fibers, the Contractor shall submit a notarized certification
by the producer of these materials stating they meet these requirements.

Note 4. Warm mix additives or foaming processes shall be selected from the current
Bureau of Materials and Physical Research Approved List, “Warm Mix Asphalt

”»

Technologies”.
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Revise Article 1030.04(a)(1) of the Standard Specifications and the Supplemental Specifications

to read:

“(1) High ESAL Mixtures. The Job Mix Formula (JMF) shall fall within the following limits.

High ESAL, MIXTURE COMPOSITION (% PASSING)
Sieve IL-19.0 mm SMA 12.5¥ IL-9.5 mm IL-4.75 mm
Size min max min max min max min max
11/2in
(37.5 mm)
1in.
(25 mm) 100
3/4 in.
(19 mm) 90 100 100
1/2'in.
(12.5 mm) 75 89 90 99 100 100
3/8in.
(9.5 mm) 50 85 90 100 100
#4
(4.75 mm) 40 60 20 40 32 69 90 100
#8 5/ 2/
(2.36 mm) 26 42 16 24 32 52 70 90
#16
(1.18 mm) 15 30 10 32 50 65
#50
(300 pm) 6 15 4 15 15 30
#100
(150 pm) 4 9 3 10 10 18
#200 3/
(75 um) 3 6 8.0 11.0 4 6 7 9
Ratio 3
Dust/Asphalt 1.0 1.0 1.0
Binder

1/ Based on percent of total aggregate weight.

2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm)
sieve for surface courses with Ndesign = 90.

3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall
be mineral filler, unless otherwise approved by the Engineer.

4/ The maximum percent passing the #635 (20 um) sieve shall be < 3 percent.

5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted above 24 percent.”

Delete Article 1030.04(a)(3) of the Standard Specifications.

Delete Article 1030.04(a)(4) of the Standard Specifications.
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Revise the table in Article 1030.04(b)(1) of the Standard Specifications to read:

“VOLUMETRIC REQUIREMENTS
High ESAL
Voids in the Mineral Aggregate Voids Filled with
(VMA), Asphalt Binder
% minimum (VFA),
Ndesign | IL-19.0 IL-9.5 IL-4.75" %
50 18.5 65-787
70 13.5 15.0
% 65-75

1/ Maximum Draindown for IL-4.75 shall be 0.3 percent
2/ VFA for IL-4.75 shall be 76-83 percent”

Revise the table in Article 1030.04(b)(2) of the Standard Specifications to read:

“VOLUMETRIC REQUIREMENTS
Low ESAL
Mixture Design Design VMA (Voids | VFA (Voids
Composition | Compactive | Air Voids in the Filled with
Effort Target % Mineral Asphalt
Aggregate), Binder),
% min. %
IL-9.5L Npes =30 4.0 15.0 65-78
IL-19.0L Npes =30 4.0 13.5 N/A”

Replace Article 1030.04(b)(3) of the Standard Specifications with the following:

“(3) SMA Mixtures.

ESALs | Ndesign | Design | Voids inthe | Voids Filled
(million) Air Voids Mineral with Asphalt
Target % | Aggregate (VFA), %
(VMA),
% min.
<10 50 4.0 16.0 75—-80
>10 80 4.0 17.0 75 -80"

Delete Article 1030.04(b)(4) of the Standard Specifications.

Delete Article 1030.04(b)(5) from the Supplemental Specifications.

135



FAI Route 74 (I-74)

Project ACNHPP-0074(317)

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Dewitt County

Contract No. 90876

Revise the table in Article 1030.05(d)(2)a. of the Standard Specifications to read:

Frequency of Tests Test Method
See Manual of
“Parameter High ESAL Mixture Test Procedures
Low ESAL Mixture for Materials
Aggregate
Gradation 1 washed ignition | lllinois

oven test on the mix | Procedure
per half day of
production

% passing sieves:
1/2in. (12.5 mm), Note 3.
No. 4 (4.75 mm),
No. 8 (2.36 mm),
No. 30 (600 pm)
No. 200 (75 pm)

Asphalt Binder
Content by Ignition | 1 per half day of | lllinois-Modified
Oven production AASHTO T 308
Note 1.
VMA Day'’s production lllinois-Modified

> 1200 tons: AASHTO R 35
Note 2.

1 per half day of

production

Day’s production

<1200 tons:

1 per half day of

production for first

2 days and 1 per

day thereafter (first

sample of the day)
Air Voids Day’s production

21200 tons:
Bulk Specific lllinois-Modified
Gravity 1 per half day of | AASHTO T 312
of Gyratory Sample | production
Note 4. Day’s production

<1200 tons:

1 per half day of
production for first
2 days and 1 per
day thereafter (first
sample of the day)
Day’s production

Maximum Specific | = 1200 tons: lllinois-Modified
Gravity of Mixture AASHTO T 209
1 per half day of
production

Day’s production
<1200 tons:

1 per half day of
production for first
2 days and 1 per
day thereafter (first
sample of the day)
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Note 1. The Engineer may waive the ignition oven requirement for asphalt binder
content if the aggregates to be used are known to have ignition asphalt binder
content calibration factors which exceed 1.5 percent. If the ignition oven
requirement is waived, other Department approved methods shall be used to
determine the asphalt binder content.

Note 2. The Gg, used in the voids in the mineral aggregate (VMA) calculation
shall be the same average G, value listed in the mix design.

Note 3. The Engineer reserves the right to require additional hot bin gradations
for batch plants if control problems are evident.

Note 4. The WMA compaction temperature for mixture volumetric testing shall
be 270 £ 5 °F (132 = 3 °C) for quality control testing. The WMA compaction
temperature for quality assurance testing will be 270 £ 5 °F (132 = 3 °C) if the
mixture is not allowed to cool to room temperature. If the mixture is allowed to
cool to room temperature, it shall be reheated to standard HMA compaction
temperatures.”

Revise the table in Article 1030.05(d)(2)b. of the Standard Specifications to read:

“Parameter High ESAL Mixture
Low ESAL Mixture
Ratio
Dust/Asphalt Binder 0.6t01.2
Moisture 0.3 %”
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Revise the Article 1030.05(d)(4) of the Supplemental Specifications to read:
“(4) Control Limits. Target values shall be determined by applying adjustment factors to

the AJMF where applicable. The target values shall be plotted on the control charts
within the following control limits.

CONTROL LIMITS
High ESAL SMA IL-4.75
Low ESAL
Parameter Individual Moving |Individual Moving |Individual | Moving
Test Avg. of 4 Test Avg. of 4 Test Avg. of 4
% Passing:
1/2'in. (12.5 mm) +6 % 4% 6 % +4 %
3/8 in. (9.5mm) +4 % +3 %
No. 4 (4.75 mm) 5% +4 % 5% 4%
No. 8 (2.36 mm) +5% +3 % 4% 2%
No. 16 (1.18 mm) 4% £2% +4 % +3%
No. 30 (600 ym) 4% +25% 4% +25%
Total Dust Content | | 4 5o +10°9 +15¢9 +10°9
No. 200 (75 ym) £+1.5% £1.0% +15% | £1.0%
Asphalt Binder | 0.3 % +0.2% +0.2% +0.1% +0.3% +0.2%
Content
Voids £+1.2% £1.0% £12% +1.0% +12% | £1.0%
VMA 07%? | -05%% | -07%% | -05%% | -07%% | -05%7

1/ Based on washed ignition oven

2/ Allowable limit below minimum design VMA requirement

DENSITY CONTROL LIMITS

Mixture Composition Parameter Individual Test
IL-4.75 Ndesign = 50 93.0-97.4%"
IL-9.5 Ndesign = 90 92.0-96.0%
IL-9.5,IL-9.5L Ndesign < 90 925-97.4%
IL-19.0 Ndesign = 90 93.0-96.0 %
IL-19.0, IL-19.0L Ndesign < 90 93.07-97.4 %
SMA Ndesign = 50 & 80 93.5-974%

1/ Density shall be determined by cores or by correlated, approved thin lift nuclear
gauge.

2/ 92.0 % when placed as first lift on an unimproved subgrade.”
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Revise the table in Article 1030.05(d)(5) of the Supplemental Specifications to read:

“‘CONTROL CHART
REQUIREMENTS

High ESAL,
Low ESAL, SMA
& IL-4.75

Gradation V¥

% Passing Sieves:
1/2 in. (12.5 mm) %
No. 4 (4.75 mm)
No. 8 (2.36 mm)
No. 30 (600 ym)

Total Dust Content "

No. 200 (75 pm)

Asphalt Binder Content

Bulk Specific Gravity

Maximum Specific
Gravity of Mixture

Voids

Density

VMA

1/ Based on washed ignition oven.

2/ Does not apply to IL-4.75.

3/ SMA also requires the 3/8 in. (9.5 mm) sieve.”
Delete Article 1030.05(d)(6)a.1.(b.) of the Standard Specifications.
Delete Article 1030.06(b) of the Standard Specifications.

Delete Article 1102.01(e) of the Standard Specifications.

HOT-MIX ASPHALT — MIXTURE DESIGN VERIFICATION AND PRODUCTION (BDE)
Effective: November 1, 2013

Revised: November 1, 2014

Description. This special provision provides the requirements for Hamburg Wheel and tensile
strength testing for High ESAL, IL-4.75, and Stone Matrix Asphalt (SMA) hot-mix asphalt (HMA)
mixes during mix design verification and production. This special provision also provides the
plant requirements for hydrated lime addition systems used in the production of High ESAL, IL-

4.75, and SMA mixes.

Mix Design Testing.

Article 1030.04 of the Standard Specifications:

AASHTO T 324

AASHTO T 283

Hamburg Wheel Test

Tensile Strength Test
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Add the following to Article 1030.04 of the Standard Specifications:

“(d) Verification Testing. High ESAL, IL-4.75, and SMA mix designs submitted for verification
will be tested to ensure that the resulting mix designs will pass the required criteria for
the Hamburg Wheel Test (lllinois Modified AASHTO T 324) and the Tensile Strength
Test (lllinois Modified AASHTO T 283). The Department will perform a verification test
on gyratory specimens compacted by the Contractor. If the mix fails the Department’s
verification test, the Contractor shall make necessary changes to the mix and provide
passing Hamburg Wheel and tensile strength test results from a private lab. The
Department will verify the passing results.

All new and renewal mix designs shall meet the following requirements for verification
testing.

(1) Hamburg Wheel Test Criteria. The maximum allowable rut depth shall be 0.5 in.
(12.5 mm). The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut depth
criteria shall be based on the high temperature binder grade of the mix as specified
in the mix requirements table of the plans.

Illinois Modified AASHTO T 324 Requirements "

PG Grade Number of Passes
PG 58-xx (or lower) 5,000

PG 64-xx 7,500

PG 70-xx 15,000
PG 76-xx (or higher) 20,000

1/ When produced at temperatures of 275 + 5 °F (135 £ 3 °C) or less, loose
Warm Mix Asphalt shall be oven aged at 270 £ 5 °F (132 + 3 °C) for two
hours prior to gyratory compaction of Hamburg Wheel specimens.

(2) Tensile Strength Criteria. The minimum allowable conditioned tensile strength shall
be 60 psi (415 kPa) for non-polymer modified performance graded (PG) asphalt
binder and 550 kPa (80 psi) for polymer modified PG asphalt binder. The maximum
allowable unconditioned tensile strength shall be 200 psi (1380 kPa).”

Production Testing. Revise Article 1030.06(a) of the Standard Specifications to read:

“(a) High ESAL, IL-4.75, WMA, and SMA Mixtures. For each contract, a 300 ton (275 metric
tons) test strip will be required at the beginning of HMA production for each mixture with
a quantity of 3000 tons (2750 metric tons) or more according to the Manual of Test
Procedures for Materials “Hot Mix Asphalt Test Strip Procedures”.

Before start-up, target values shall be determined by applying gradation correction
factors to the JMF when applicable. These correction factors shall be determined from
previous experience. The target values, when approved by the Engineer, shall be used
to control HMA production. Plant settings and control charts shall be set according to
target values.
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Before constructing the test strip, target values shall be determined by applying
gradation correction factors to the JMF when applicable. After any JMF adjustment, the
JMF shall become the Adjusted Job Mix Formula (AJMF). Upon completion of the first
acceptable test strip, the JMF shall become the AJMF regardless of whether or not the
JMF has been adjusted. If an adjustment/plant change is made, the Engineer may
require a new test strip to be constructed. If the HMA placed during the initial test strip is
determined to be unacceptable to remain in place by the Engineer, it shall be removed
and replaced.

The limitations between the JMF and AJMF are as follows.

Parameter Adjustment
1/2in. (12.5 mm) +5.0%
No. 4 (4.75 mm) +4.0%
No. 8 (2.36 mm) +3.0%
No. 30 (600 pym) *

No. 200 (75 pym) *
Asphalt Binder +0.3%
Content

* In no case shall the target for the amount passing be greater than the JMF.

Any adjustments outside the above limitations will require a new mix design.

Mixture sampled to represent the test strip shall include additional material sufficient for
the Department to conduct Hamburg Wheel testing according to lllinois Modified
AASHTO T324 (approximately 60 Ib (27 kg) total).

The Contractor shall immediately cease production upon notification by the Engineer of
failing Hamburg Wheel test. All prior produced material may be paved out provided all
other mixture criteria is being met. No additional mixture shall be produced until the
Engineer receives passing Hamburg Wheel tests.

The Department may conduct additional Hamburg Wheel tests on production material as
determined by the Engineer.”

Revise the title of Article 1030.06(b) of the Standard Specifications to read:
“(b) Low ESAL Mixtures.”

System for Hydrated Lime Addition. Revise the fourth sentence of the third paragraph of
Article 1030.04(c) of the Standard Specifications to read:

“The method of application shall be according to Article 1102.01(a)(10).”
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Replace the first three sentences of the second paragraph of Article 1102.01(a)(10) of the
Standard Specifications to read:

“When hydrated lime is used as the anti-strip additive, a separate bin or tank and feeder
system shall be provided to store and accurately proportion the lime onto the aggregate
either as a slurry, as dry lime applied to damp aggregates, or as dry lime injected onto the
hot aggregates prior to adding the liquid asphalt cement. If the hydrated lime is added either
as a slurry or as dry lime on damp aggregates, the lime and aggregates shall be mixed by a
power driven pugmill to provide a uniform coating of the lime prior to entering the dryer. If
dry hydrated lime is added to the hot dry aggregates in a dryer-drum plant, the lime shall be
added in such a manner that the lime will not become entrained into the air stream of the
dryer-drum and that thorough dry mixing shall occur prior to the injection point of the liquid
asphalt. When a batch plant is used, the hydrated lime shall be added to the mixture in the
weigh hopper or as approved by the Engineer.”

Basis of Payment. Replace the seventh paragraph of Article 406.14 of the Standard
Specifications with the following:

“For mixes designed and verified under the Hamburg Wheel criteria, the cost of furnishing
and introducing anti-stripping additives in the HMA will not be paid for separately, but shall
be considered as included in the contract unit price of the HMA item involved.

If an anti-stripping additive is required for any other HMA mix, the cost of the additive will be
paid for according to Article 109.04. The cost incurred in introducing the additive into the
HMA will not be paid for separately, but shall be considered as included in the contract unit
price of the HMA item involved.

No additional compensation will be awarded to the Contractor because of reduced
production rates associated with the addition of the anti-stripping additive.”

HOT MIX ASPHALT - PRIME COAT (BDE)

Effective: November 1, 2014

Revise Note 1 of Article 406.02 of the Standard Specifications to read:

“Note 1. The bituminous material used for prime coat shall be one of the types listed in
the following table.

When emulsified asphalts are used, any dilution with water shall be performed by the
emulsion producer. The emulsified asphalt shall be thoroughly agitated within 24 hours
of application and show no separation of water and emulsion.

Application Bituminous Material Types

Prime Coat on Brick, Concrete, or SS-1, §S-1h, SS-1hP, SS-1vh, RS-1,

HMA Bases RS-2, CSS-1, CSS-1h, CSS-1hp, CRS-1,
CRS-2, HFE-90, RC-70

Prime Coat on Aggregate Bases MC-30, PEP”

142



FAI Route 74 (I-74)

Project ACNHPP-0074(317)

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Dewitt County

Contract No. 90876

Add the following to Article 406.03 of the Standard Specifications.

“(I) VACUUIM SWEEPET .....eeiiiiiiiieeeeeiit ettt e e ettt e e e e e ettt e e e e e e e s e bbb e e e e e e e e e e e aaas 1101.19
OIS 012 AT = 1 V/= 1102.06”

Revise Article 406.05(b) of the Standard Specifications to read:

“(b) Prime Coat. The bituminous material shall be prepared according to Article 403.05 and
applied according to Article 403.10. The use of RC-70 shall be limited to air
temperatures less than 60 °F (15 °C).

(1) Brick, Concrete or HMA Bases. The base shall be cleaned of all dust, debris and
any substance that will prevent the prime coat from adhering to the base. Cleaning
shall be accomplished by sweeping to remove all large particles and air blasting to
remove dust. As an alternative to air blasting, a vacuum sweeper may be used to
accomplish the dust removal. The base shall be free of standing water at the time of
application. The prime coat shall be applied uniformly and at a rate that will provide
a residual asphalt rate on the prepared surface as specified in the following table.

Type of Surface to be Primed Residual Asphalt Rate
Ib/sq ft (kg/sg m)

Milled HMA, Aged Non-Milled HMA, Milled Concrete, Non- 0.05 (0.244)

Milled Concrete & Tined Concrete

Fog Coat between HMA Lifts, IL-4.75 & Brick 0.025 (0.122)

The bituminous material for the prime coat shall be placed one lane at a time. If a
spray paver is not used, the primed lane shall remain closed until the prime coat is
fully cured and does not pickup under traffic. When placing prime coat through an
intersection where it is not possible to keep the lane closed, the prime coat may be
covered immediately following its application with fine aggregate mechanically
spread at a uniform rate of 2 to 4 Ib/sq yd (1 to 2 kg/sq m).

(2) Aggregate Bases. The prime coat shall be applied uniformly and at a rate that will
provide a residual asphalt rate on the prepared surface of 0.25Ib/sqft £ 0.01
(1.21 kg/sq m £0.05).

The prime coat shall be permitted to cure until the penetration has been approved by
the Engineer, but at no time shall the curing period be less than 24 hours for MC-30
or four hours for PEP. Pools of prime occurring in the depressions shall be broomed
or squeegeed over the surrounding surface the same day the prime coat is applied.

The base shall be primed 1/2 width at a time. The prime coat on the second

half/width shall not be applied until the prime coat on the first half/width has cured so
that it will not pickup under traffic.
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The residual asphalt rate will be verified a minimum of once per type of surface to be
primed as specified herein for which at least 2000 tons (1800 metric tons) of HMA will be
placed. The test will be according to the “Determination of Residual Asphalt in Prime
and Tack Coat Materials” test procedure.
Prime coat shall be fully cured prior to placement of HMA to prevent pickup by haul
trucks or paving equipment. If pickup occurs, paving shall cease in order to provide
additional cure time, and all areas where the pickup occurred shall be repaired.
If after five days, loss of prime coat is evident prior to covering with HMA, additional
prime coat shall be placed as determined by the Engineer at no additional cost to the
Department.”

Revise the last sentence of the first paragraph of Article 406.13(b) of the Standard
Specifications to read:

“Water added to emulsified asphalt, as allowed in Article 406.02, will not be included in
the quantities measured for payment.”

Revise the second paragraph of Article 406.13(b) of the Standard Specifications to read:
“Aggregate for covering prime coat will not be measured for payment.”
Revise the first paragraph of Article 406.14 of the Standard Specifications to read:
“406.14Basis of Payment. Prime Coat will be paid for at the contract unit price per pound
(kilogram) of residual asphalt applied for BITUMINOUS MATERIALS (PRIME COAT), or
POLYMERIZED BITUMINOUS MATERIALS (PRIME COAT).”
Revise Article 407.02 of the Standard Specifications to read:

“407.02 Materials. Materials shall be according to Article 406.02, except as follows.

Item Article/Section
(a) Packaged Rapid Hardening Mortar or Concrete ..........cccoccoiieiiiiiiiieiieieieeeceeeeeeeeeeeenn, 1018~

Revise Article 407.06(b) of the Standard Specifications to read:

“(b) A bituminous prime coat shall be applied between each lift of HMA according to
Article 406.05(b).”

Delete the second paragraph of Article 407.12 of the Standard Specifications.
Revise the first paragraph of Article 408.04 of the Standard Specifications to read:

“408.04 Method of Measurement. Bituminous priming material will be measured for
payment according to Article 406.13.”
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Revise the first paragraph of Article 408.05 of the Standard Specifications to read:

“408.05 Basis of Payment. This work will be paid for at the contract unit price per pound
(kilogram) of residual asphalt applied for BITUMINOUS MATERIALS (PRIME COAT) or
POLYMERIZED BITUMINOUS MATERIALS (PRIME COAT) and at the contract unit price
per ton (metric ton) for INCIDENTAL HOT-MIX ASPHALT SURFACING.”

Revise Article 1032.02 of the Standard Specifications to read:

“1032.02 Measurement. Asphalt binders, emulsified asphalts, rapid curing liquid asphalt,
medium curing liquid asphalts, slow curing liquid asphalts, asphalt fillers, and road oils will be
measured by weight.”

A weight ticket for each truck load shall be furnished to the inspector. The truck shall be
weighed at a location approved by the Engineer. The ticket shall show the weight of the empty
truck (the truck being weighed each time before it is loaded), the weight of the loaded truck, and
the net weight of the bituminous material.

When an emulsion or cutback is used for prime coat, the percentage of asphalt residue of
the actual certified product shall be shown on the producer’s bill of lading or attached certificate
of analysis. If the producer adds extra water to an emulsion at the request of the purchaser, the
amount of water shall also be shown on the bill of lading.

Payment will not be made for bituminous materials in excess of 105 percent of the amount
specified by the Engineer.”

Add the following to the table in Article 1032.04 of the Standard Specifications.

“SS-1vh 160-180 70-80

RS-1, CRS-1 75-130 25-55”

Add the following to Article 1032.06 of the Standard Specifications.

“(g) Non Tracking Emulsified Asphalt SS-1vh shall be according to the following.

Requirements for SS-1vh

Test SPEC AASHTO Test Method
Saybolt Viscosity @ 25C, SFS 20-200 T72
Storage Stability, 24hr., % 1 max. T59
Residue by Evaporation, % 50 min. T59
Sieve Test, % 0.3 max. T59
Tests on Residue from Evaporation
Penetration @25°C, 100g., 5 sec., dmm 20 max. T49
Softening Point, °C 65 min. T 53
Solubility, % 97.5 min. T44
Orig. DSR @ 82°C, kPa 1.00 min. T 315"
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Revise the last table in Article 1032.06(f)(2)d. of the Standard Specifications to read:

“Grade Use
SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, Prime or fog seal
CRS-2, CSS-1h, HFE-90, SS-1hP, CSS-1hP,
SS-1vh
PEP Bituminous surface treatment prime
RS-2, HFE-90, HFE-150, HFE- 300, CRSP, Bituminous surface treatment
HFP, CRS-2, HFRS-2
CSS-1h Latex Modified Microsurfacing”

Add the following to Article 1101 of the Standard Specifications.

“1101.19 Vacuum Sweeper. The vacuum sweeper shall have a minimum sweeping path of
52 in. (1.3 m) and a minimum blower rating of 20,000 cu ft per minute (566 cu m per minute).”

Add the following to Article 1102 of the Standard Specifications:

“1102.06 Spray Paver. The spreading and finishing machine shall be capable of spraying a
rapid setting emulsion tack coat, paving a layer of HMA, and providing a smooth HMA mat in
one pass. The HMA shall be spread over the tack coat in less than five seconds after the
application of the tack coat during normal paving speeds. No wheel or other part of the paving
machine shall come into contact with the tack coat before the HMA is applied. In addition to
meeting the requirements of Article 1102.03, the spray paver shall also meet the requirements
of Article 1102.05 for the tank, heating system, pump, thermometer, tachometer or
synchronizer, and calibration. The spray bar shall be equipped with properly sized and spaced
nozzles to apply a uniform application of tack coat at the specified rate for the full width of the
mat being placed.”
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Revise the Symbol Table of Article 780.14 of the Supplemental Specifications to read:

“SYMBOLS
Symbol Large Size | Small Size
sq ft (sqm) | sq ft (sq m)

Through Arrow 11.5(1.07) | 6.5(0.60)
Left or Right Arrow 15.6 (1.47) | 8.8 (0.82)
2 Arrow Combination
Left (or Right) and Through 26.0(2.42) | 14.7(1.37)
3 Arrow Combination
Left, Right, and Through 384 (3.56) | 20.9(1.94)
Lane Drop Arrow 41.5 (3.86) -
Wrong Way Arrow 24.3 (2.26) --
Railroad "R" 6 ft (1.8 m) 3.6 (0.33) --
Railroad "X" 20 ft (6.1 m) 54.0 (5.02) --
International Symbol of | 3.1(0.29) --
Accessibility
Bike Symbol 4.7 (0.44) --
Shared Lane Symbol 8.0 (0.74) -

PROGRESS PAYMENTS (BDE)

Effective: November 2, 2013

Revise Article 109.07(a) of the Standard Specifications to read:

“(a) Progress Payments.

At least once each month, the Engineer will make a written

estimate of the quantity of work performed in accordance with the contract, and the
value thereof at the contract unit prices. The amount of the estimate approved as due
for payment will be vouchered by the Department and presented to the State
Comptroller for payment. No amount less than $1000.00 will be approved for payment
other than the final payment.

Progress payments may be reduced by liens filed pursuant to Section 23(c) of the
Mechanics’ Lien Act, 770 ILCS 60/23(c).
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If a Contractor or subcontractor has defaulted on a loan issued under the Department’s
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress
payments may be reduced pursuant to the terms of that loan agreement. In such cases,
the amount of the estimate related to the work performed by the Contractor or
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and
vouchered by the Department to the Working Capital Revolving Fund or designated
escrow account. Payment for the work shall be considered as issued and received by
the Contractor or subcontractor on the date of the offset voucher. Further, the amount of
the offset voucher shall be a credit against the Department’s obligation to pay the
Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or
subcontractor’s total loan indebtedness to the Department. The offset shall continue
until such time as the entire loan indebtedness is satisfied. The Department will notify
the Contractor and Fund Control Agent in a timely manner of such offset. The
Contractor or subcontractor shall not be entitled to additional payment in consideration of
the offset.

The failure to perform any requirement, obligation, or term of the contract by the
Contractor shall be reason for withholding any progress payments until the Department
determines that compliance has been achieved.”

RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE)
Effective: November 1, 2012 Revise: January 2, 2015

Revise Section 1031 of the Standard Specifications to read:

“SECTION 1031. RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT
SHINGLES

1031.01 Description. Reclaimed asphalt pavement and reclaimed asphalt shingles shall
be according to the following.

(a) Reclaimed Asphalt Pavement (RAP). RAP is the material produced by cold milling or
crushing an existing hot-mix asphalt (HMA) pavement. The Contractor shall supply
written documentation that the RAP originated from routes or airfields under federal,
state, or local agency jurisdiction.
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(b) Reclaimed Asphalt Shingles (RAS). Reclaimed asphalt shingles (RAS). RAS is from
the processing and grinding of preconsumer or post-consumer shingles. RAS shall be a
clean and uniform material with a maximum of 0.5 percent unacceptable material, as
defined in Bureau of Materials and Physical Research Policy Memorandum “Reclaimed
Asphalt Shingle (RAS) Sources”, by weight of RAS. All RAS used shall come from a
Bureau of Materials and Physical Research approved processing facility where it shall
be ground and processed to 100 percent passing the 3/8in. (9.5 mm) sieve and
93 percent passing the #4 (4.75 mm) sieve based on a dry shake gradation. RAS shall
be uniform in gradation and asphalt binder content and shall meet the testing
requirements specified herein. In addition, RAS shall meet the following Type 1 or
Type 2 requirements.

(1) Type 1. Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged
from the manufacture of residential asphalt roofing shingles.

(2) Type 2. Type 2 RAS shall be processed post-consumer shingles only, salvaged
from residential, or four unit or less dwellings not subject to the National Emission
Standards for Hazardous Air Pollutants (NESHAP).

1031.02 Stockpiles. RAP and RAS stockpiles shall be according to the following.

(a) RAP Stockpiles. The Contractor shall construct individual, sealed RAP stockpiles
meeting one of the following definitions. No additional RAP shall be added to the pile
after the pile has been sealed. Stockpiles shall be sufficiently separated to prevent
intermingling at the base. Stockpiles shall be identified by signs indicating the type as
listed below (i.e. “‘Homogeneous Surface”).

Prior to milling, the Contractor shall request the District provide documentation on the
quality of the RAP to clarify the appropriate stockpile.

(1) Fractionated RAP (FRAP). FRAP shall consist of RAP from Class I, HMA (High and
Low ESAL) mixtures. The coarse aggregate in FRAP shall be crushed aggregate
and may represent more than one aggregate type and/or quality but shall be at least
C quality. All FRAP shall be fractionated prior to testing by screening into a minimum
of two size fractions with the separation occurring on or between the #4 (4.75 mm)
and 1/2in. (12.5 mm) sieves. Agglomerations shall be minimized such that
100 percent of the RAP shall pass the sieve size specified below for the mix into
which the FRAP will be incorporated.

Mixture FRAP will be used in: | Sieve Size that 100% of FRAP
Shall Pass
IL-25.0 2in. (50 mm)
IL-19.0 11/2in. (40 mm)
IL-12.5 1in. (25 mm)
IL-9.5 3/4 in. (20 mm)
IL-4.75 1/2 in. (13 mm)
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(2) Homogeneous. Homogeneous RAP stockpiles shall consist of RAP from Class |,
HMA (High and Low ESAL) mixtures and represent: 1) the same aggregate quality,
but shall be at least C quality; 2) the same type of crushed aggregate (either crushed
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar
asphalt binder content. If approved by the Engineer, combined single pass
surface/binder millings may be considered “homogenous” with a quality rating
dictated by the lowest coarse aggregate quality present in the mixture.

(3) Conglomerate. Conglomerate RAP stockpiles shall consist of RAP from Class |,
HMA (High and Low ESAL) mixtures. The coarse aggregate in this RAP shall be
crushed aggregate and may represent more than one aggregate type and/or quality
but shall be at least C quality. This RAP may have an inconsistent gradation and/or
asphalt binder content prior to processing. All conglomerate RAP shall be processed
prior to testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller
screen. Conglomerate RAP stockpiles shall not contain steel slag.

(4) Conglomerate “D” Quality (DQ). Conglomerate DQ RAP stockpiles shall consist of
RAP from Class I, HMA (High or Low ESAL), or "All Other’ (as defined by
Article 1030.04(a)(3)) mixtures. The coarse aggregate in this RAP may be crushed
or round but shall be at least D quality. This RAP may have an inconsistent
gradation and/or asphalt binder content. Conglomerate DQ RAP stockpiles shall not
contain steel slag.

(5) Non-Quality. RAP stockpiles that do not meet the requirements of the stockpile
categories listed above shall be classified as “Non-Quality”.

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt,
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.
Sheet asphalt shall be stockpiled separately.

RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall not be
intermingled. Each stockpile shall be signed indicating what type of RAS is present.

Unless otherwise specified by the Engineer, mechanically blending manufactured sand
(FM 20 or FM 22) up to an equal weight of RAS with the processed RAS will be
permitted to improve workability. The sand shall be “B Quality” or better from an
approved Aggregate Gradation Control System source. The sand shall be accounted for
in the mix design and during HMA production.

Records identifying the shingle processing facility supplying the RAS, RAS type and lot

number shall be maintained by project contract number and kept for a minimum of
three years.
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1031.03 Testing. RAP/FRAP and RAS testing shall be according to the following.

(@)

RAP/FRAP Testing. When used in HMA, the RAP/FRAP shall be sampled and tested
either during or after stockpiling.

(1) During Stockpiling. For testing during stockpiling, washed extraction samples shall
be run at the minimum frequency of one sample per 500 tons (450 metric tons) for
the first 2000 tons (1800 metrictons) and one sample per 2000 tons
(1800 metric tons) thereafter. A minimum of five tests shall be required for stockpiles
less than 4000 tons (3600 metric tons).

(2) After Stockpiling. For testing after stockpiling, the Contractor shall submit a plan for
approval to the District proposing a satisfactory method of sampling and testing the
RAP/FRAP pile either in-situ or by restockpiling. The sampling plan shall meet the
minimum frequency required above and detail the procedure used to obtain
representative samples throughout the pile for testing.

Each sample shall be split to obtain two equal samples of test sample size. One of the
two test samples from the final split shall be labeled and stored for Department use. The
Contractor shall extract the other test sample according to Department procedure. The
Engineer reserves the right to test any sample (split or Department-taken) to verify
Contractor test results.

RAS Testing. RAS or RAS blended with manufactured sand shall be sampled and
tested during stockpiling according to lllinois Department of Transportation Policy
Memorandum, “Reclaimed Asphalt Shingle (RAS) Source”.

Samples shall be collected during stockpiling at the minimum frequency of one sample
per 200 tons (180 metric tons) for the first 1000 tons (900 metric tons) and one sample
per 250 tons (225 metric tons) thereafter. A minimum of five samples are required for
stockpiles less than 1000 tons (900 metric tons). Once a < 1000 ton (900 metric ton),
five-sample/test stockpile has been established it shall be sealed. Additional incoming
RAS or RAS blended with manufactured sand shall be stockpiled in a separate working
pile as designated in the Quality Control plan and only added to the sealed stockpile
when the test results of the working pile are complete and are found to meet the
tolerances specified herein for the original sealed RAS stockpile.

Before testing, each sample shall be split to obtain two test samples. One of the two test
samples from the final split shall be labeled and stored for Department use. The
Contractor shall perform a washed extraction and test for unacceptable materials on the
other test sample according to Department procedures. The Engineer reserves the right
to test any sample (split or Department-taken) to verify Contractor test results.

If the sampling and testing was performed at the shingle processing facility in

accordance with the QC Plan, the Contractor shall obtain and make available all of the
test results from start of the initial stockpile.
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1031.04 Evaluation of Tests. Evaluation of tests results shall be according to the
following.

(a) Evaluation of RAP/FRAP Test Results. All of the extraction results shall be compiled
and averaged for asphalt binder content and gradation and, when applicable Gmn.
Individual extraction test results, when compared to the averages, will be accepted if
within the tolerances listed below.

Parameter FRAP/Homogeneous Conglomerate “D”
/Conglomerate Quality
1in. (25 mm) +5%
1/2 in. (12.5 mm) +8 % +15%
No. 4 (4.75 mm) +6 % +13 %
No. 8 (2.36 mm) +5%
No. 16 (1.18 mm) +15 %
No. 30 (600 ym) +5%
No. 200 (75 um) +2.0% +4.0 %
Asphalt Binder +04 %" +0.5%
Grmm +0.03

1/ The tolerance for FRAP shall be + 0.3 %.

If more than 20 percent of the individual sieves and/or asphalt binder content tests are
out of the above tolerances, the RAP/FRAP shall not be used in HMA unless the
RAP/FRAP representing the failing tests is removed from the stockpile. All test data and
acceptance ranges shall be sent to the District for evaluation.

With the approval of the Engineer, the ignition oven may be substituted for extractions
according to the lllinois Test Procedure, “Calibration of the Ignition Oven for the Purpose
of Characterizing Reclaimed Asphalt Pavement (RAP)”.

(b) Evaluation of RAS and RAS Blended with Manufactured Sand Test Results. All of the
test results, with the exception of percent unacceptable materials, shall be compiled and
averaged for asphalt binder content and gradation. Individual test results, when
compared to the averages, will be accepted if within the tolerances listed below.

Parameter RAS

No. 8 (2.36 mm) 5%

No. 16 (1.18 mm) 5%

No. 30 (600 um) +4 %
No. 200 (75 um) +2.0%
Asphalt Binder Content +1.5%
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If more than 20 percent of the individual sieves and/or asphalt binder content tests are
out of the above tolerances, or if the percent unacceptable material exceeds 0.5 percent
by weight of material retained on the # 4 (4.75 mm) sieve, the RAS or RAS blend shall
not be used in Department projects. All test data and acceptance ranges shall be sent
to the District for evaluation.

1031.05 Quality Designation of Aggregate in RAP/FRAP.

(@)

RAP. The aggregate quality of the RAP for homogenous, conglomerate, and
conglomerate “D” quality stockpiles shall be set by the lowest quality of coarse
aggregate in the RAP stockpile and are designated as follows.

(1) RAP from Class |, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface
mixtures are designated as containing Class B quality coarse aggregate.

(2) RAP from Superpave/HMA (Low ESAL) IL-19.0L binder mixture is designated as
Class D quality coarse aggregate.

(3) RAP from Class |, Superpave/HMA (High ESAL) binder mixtures, bituminous base
course mixtures, and bituminous base course widening mixtures are designated as
containing Class C quality coarse aggregate.

(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as
containing Class D quality coarse aggregate.

FRAP. If the Engineer has documentation of the quality of the FRAP aggregate, the
Contractor shall use the assigned quality provided by the Engineer.

If the quality is not known, the quality shall be determined as follows. Coarse and fine
FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a
maximum tonnage of 5,000 tons (4,500 metric tons). The Contractor shall obtain a
representative sample witnessed by the Engineer. The sample shall be a minimum of
501b (25kg). The sample shall be extracted according to lllinois Modified
AASHTO T 164 by a consultant prequalified by the Department for the specified testing.
The consultant shall submit the test results along with the recovered aggregate to the
District Office. The cost for this testing shall be paid by the Contractor. The District will
forward the sample to the BMPR Aggregate Lab for MicroDeval Testing, according to
lllinois Modified AASHTO T 327. A maximum loss of 15.0 percent will be applied for all
HMA applications.
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1031.06 Use of RAP/FRAP and/or RAS in HMA. The use of RAP/FRAP and/or RAS shall
be a Contractor’s option when constructing HMA in all contracts.

(a) RAP/FRAP. The use of RAP/FRAP in HMA shall be as follows.

(1) Coarse Aggregate Size. The coarse aggregate in all RAP shall be equal to or less
than the nominal maximum size requirement for the HMA mixture to be produced.

(2) Steel Slag Stockpiles. Homogeneous RAP stockpiles containing steel slag will be
approved for use in all HMA (High ESAL and Low ESAL) Surface and Binder Mixture
applications.

(3) Use in HMA Surface Mixtures (High and Low ESAL). RAP/FRAP stockpiles for use
in HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in
which the coarse aggregate is Class B quality or better. RAP/FRAP from
Conglomerate stockpiles shall be considered equivalent to limestone for frictional
considerations. Known frictional contributions from plus #4 (4.75 mm) homogeneous
RAP and FRAP stockpiles will be accounted for in meeting frictional requirements in
the specified mixture.

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA
Base Course Widening. RAP/FRAP stockpiles for use in HMA binder mixtures (High
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP,
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or
better.

(5) Use in Shoulders and Subbase. RAP/FRAP stockpiles for use in HMA shoulders
and stabilized subbase (HMA) shall be FRAP, homogeneous, conglomerate, or
conglomerate DQ.

(6) When the Contractor chooses the RAP option, the percentage of RAP shall not
exceed the amounts indicated in Article 1031.06(c)(1) below for a given N Design.

(b) RAS. RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA
applications as specified herein.
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(c) RAP/FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in
conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0% by weight of
the total mix.

(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the Max RAP/RAS ABR table listed below for the given Ndesign.

RAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA Mixtures " ? RAP/RAS Maximum ABR %
Ndesign Binder/Leveling Surface Polymer Modified
Binder
30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10
105 10 10 10

1/ For HMA “All Other” (shoulder and stabilized subbase) N-30, the RAP/RAS ABR
shall not exceed 50 percent of the mixture.

2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG64-22 to be reduced to a PG58-28). If warm
mix asphalt (WMA) technology is utilized, and production temperatures do not
exceed 275 °F (135 °C) the high and low virgin asphalt binder grades shall each
be reduced by one grade when RAP/RAS ABR exceeds 25 percent (i.e.
26 percent RAP/RAS ABR would require a virgin asphalt binder grade of PG64-
22 to be reduced to a PG58-28).
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(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS,
the percentage of virgin asphalt binder replacement shall not exceed the amounts
listed in the FRAP/RAS table listed below for the given N design.

FRAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA 1|\//Ii2>/(tures FRAP/RAS Maximum ABR %
Ndesign Binder/Leveling Surface Polymer Modified *#
Binder
30 50 40 10
50 40 35 10
70 40 30 10
90 40 30 10
105 40 30 10

1/ For HMA “All Other” (shoulder and stabilized subbase) N30, the FRAP/RAS ABR
shall not exceed 50 percent of the mixture.

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG64-22 to be reduced to a PG58-28).
If warm mix asphalt (WMA) technology is utilized, and production temperatures do
not exceed 275 °F (135 °C) the high and low virgin asphalt binder grades shall each
be reduced by one grade when FRAP/RAS ABR exceeds 25 percent (i.e. 26 percent
ABR would require a virgin asphalt binder grade of PG64-22 to be reduced to a
PG58-28).

3/ For SMA the FRAP/RAS ABR shall not exceed 20 percent.
4/ For IL-4.75 mix the FRAP/RAS ABR shall not exceed 30 percent.

1031.07 HMA Mix Designs. At the Contractor’s option, HMA mixtures may be constructed
utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein.

(a) RAP/FRAP and/or RAS. RAP/FRAP and/or RAS mix designs shall be submitted for
verification. If additional RAP/FRAP stockpiles are tested and found that no more than
20 percent of the results, as defined under “Testing” herein, are outside of the control
tolerances set for the original RAP/FRAP stockpile and HMA mix design, and meets all
of the requirements herein, the additional RAP/FRAP stockpiles may be used in the
original mix design at the percent previously verified.

(b) RAS. Type 1 and Type 2 RAS are not interchangeable in a mix design. A RAS stone
bulk specific gravity (Gsb) of 2.300 shall be used for mix design purposes.
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1031.08 HMA Production. HMA production utilizing RAP/FRAP and/or RAS shall be as
follows.

(a)

(c)

RAP/FRAP. The coarse aggregate in all RAP/FRAP used shall be equal to or less than
the nominal maximum size requirement for the HMA mixture being produced.

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or
comparable sizing device approved by the Engineer shall be used in the RAP feed
system to remove or reduce oversized material. If material passing the sizing device
adversely affects the mix production or quality of the mix, the sizing device shall be set
at a size specified by the Engineer.

If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the
Contractor shall cease production of the mixture containing RAP/FRAP and either switch
to the virgin aggregate design or submit a new RAP/FRAP design.

RAS. RAS shall be incorporated into the HMA mixture either by a separate weight
depletion system or by using the RAP weigh belt. Either feed system shall be
interlocked with the aggregate feed or weigh system to maintain correct proportions for
all rates of production and batch sizes. The portion of RAS shall be controlled
accurately to within £ 0.5 percent of the amount of RAS utilized. When using the weight
depletion system, flow indicators or sensing devices shall be provided and interlocked
with the plant controls such that the mixture production is halted when RAS flow is
interrupted.

RAP/FRAP and/or RAS. HMA plants utilizing RAP/FRAP and/or RAS shall be capable
of automatically recording and printing the following information.

(1) Dryer Drum Plants.
a. Date, month, year, and time to the nearest minute for each print.
b. HMA mix number assigned by the Department.

c. Accumulated weight of dry aggregate (combined or individual) in tons
(metric tons) to the nearest 0.1 ton (0.1 metric ton).

d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest
0.1 ton (0.1 metric ton).

e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest
0.1 unit.

f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the
nearest 0.1 unit.
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g. Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to
the nearest 0.1 percent.

h. Aggregate and RAP/FRAP moisture compensators in percent as set on the
control panel. (Required when accumulated or individual aggregate and
RAP/FRAP are printed in wet condition.)

(2) Batch Plants.
a. Date, month, year, and time to the nearest minute for each print.
b. HMA mix number assigned by the Department.
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram).
d. Mineral filler weight to the nearest pound (kilogram).
e. RAP/FRAP/RAS weight to the nearest pound (kilogram).
f.  Virgin asphalt binder weight to the nearest pound (kilogram).

g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total
mix to the nearest 0.1 percent.

The printouts shall be maintained in a file at the plant for a minimum of one year or as
directed by the Engineer and shall be made available upon request. The printing system
will be inspected by the Engineer prior to production and verified at the beginning of
each construction season thereafter.

1031.09 RAP in Aggregate Surface Course and Aggregate Shoulders. The use of RAP
in aggregate surface course (temporary access entrances only) and aggregate wedge
shoulders Type B shall be as follows.

(a) Stockpiles and Testing. RAP stockpiles may be any of those listed in Article 1031.02,
except “Non-Quality” and “FRAP”. The testing requirements of Article 1031.03 shall not
apply. RAP used to construct aggregate surface course and aggregate shoulders shall
be according to the current Bureau of Materials and Physical Research’s Policy
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”.

(b) Gradation. One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm)

sieve. The RAP material shall be reasonably well graded from coarse to fine. RAP
material that is gap-graded or single sized will not be accepted.”
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REINFORCEMENT BARS (BDE)
Effective: November 1, 2013

Revise the first and second paragraphs of Article 508.05 of the Standard Specifications to read:

“508.05 Placing and Securing. All reinforcement bars shall be placed and tied securely at
the locations and in the configuration shown on the plans prior to the placement of concrete.
Manual welding of reinforcement may only be permitted or precast concrete products as
indicated in the current Bureau of Materials and Physical Research Policy Memorandum
“Quality Control / Quality Assurance Program for Precast Concrete Products”, and for precast
prestressed concrete products as indicated in the Department’s current “Manual for Fabrication
of Precast Prestressed Concrete Products”. Reinforcement bars shall not be placed by sticking
or floating into place or immediately after placement of the concrete.

Bars shall be tied at all intersections, except where the center to center dimension is less
than 1 ft (300 mm) in each direction, in which case alternate intersections shall be tied. Molded
plastic clips may be used in lieu of wire to secure bar intersections, but shall not be permitted in
horizontal bar mats subject to construction foot traffic or to secure longitudinal bar laps. Plastic
clips shall adequately secure the reinforcement bars, and shall permit the concrete to flow
through and fully encase the reinforcement. Plastic clips may be recycled plastic, and shall
meet the approval of the Engineer. The number of ties as specified shall be doubled for lap
splices at the stage construction line of concrete bridge decks when traffic is allowed on the first
completed stage during the pouring of the second stage.”

Revise the fifth paragraph of Article 508.05 of the Standard Specifications to read:

“Supports for reinforcement in bridge decks shall be metal. For all other concrete
construction the supports shall be metal or plastic. Metal bar supports shall be made of cold-
drawn wire, or other approved material and shall be either epoxy coated, galvanized or plastic
tipped. When the reinforcement bars are epoxy coated, the metal supports shall be epoxy
coated. Plastic supports may be recycled plastic. Supports shall be provided in sufficient
number and spaced to provide the required clearances. Supports shall adequately support the
reinforcement bars, and shall permit the concrete to flow through and fully encase the
reinforcement. The legs of supports shall be spaced to allow an opening that is a minimum
1.33 times the nominal maximum aggregate size used in the concrete. Nominal maximum
aggregate size is defined as the largest sieve which retains any of the aggregate sample
particles. All supports shall meet the approval of the Engineer.”

Revise the first sentence of the eighth paragraph of Article 508.05 of the Standard
Specifications to read:

“Epoxy coated reinforcement bars shall be tied with plastic coated wire, epoxy coated wire,
or molded plastic clips where allowed.”
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Add the following sentence to the end of the first paragraph of Article 508.06(c) of the Standard
Specifications:

“In addition, the total slip of the bars within the splice sleeve of the connector after loading
in tension to 30 ksi (207 MPa) and relaxing to 3 ksi (20.7 MPa) shall not exceed 0.01 in.
(254 microns).”

Revise Article 1042.03(d) of the Standard Specifications to read:

“(d) Reinforcement and Accessories: The concrete cover over all reinforcement shall be
within £1/4 in. (6 mm) of the specified cover.

Welded wire fabric shall be accurately bent and tied in place.

Miscellaneous accessories to be cast into the concrete or for forming holes and
recesses shall be carefully located and rigidly held in place by bolts, clamps, or other
effective means. If paper tubes are used for vertical dowel holes, or other vertical holes
which require grouting, they shall be removed before transportation to the construction
site.”

SIDEWALK, CORNER, OR CROSSWALK CLOSURE (BDE)
Effective: January 1, 2015 Revised: April 1, 2015

Revise the first sentence of Article 1106.02(m) of the Supplemental Specifications to read:

“The top and bottom panels shall have alternating white and orange stripes sloping 45
degrees on both sides.”

SPEED DISPLAY TRAILER (BDE)
Effective: April 2, 2014

Add the following to Article 701.15(1) of the Standard Specifications:

“(I) Speed Display Trailer. A speed display trailer shall be utilized on freeways and
expressways as part of Highway Standard 701400. The trailer shall be placed on the
right hand side of the roadway adjacent to, or within 100 ft (30 m) beyond, the first work
zone speed limit sign.

Whenever the speed display trailer is not in use, it shall be considered non-operating
equipment and shall be stored according to Article 701.11.”

Add the following to Article 701.20 of the Standard Specifications:

“(k) Speed Display Trailer will be paid for at the contract unit price per calendar month or
fraction thereof for each trailer as SPEED DISPLAY TRAILER.”

160



FAI Route 74 (I-74)

Project ACNHPP-0074(317)

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Dewitt County

Contract No. 90876

Add the following to Article 1106.02 of the Standard Specifications:

“(0) Speed Display Trailer. The speed display trailer shall consist of a LED speed indicator
display with self-contained, one-direction radar mounted on an orange see-through
trailer. The height of the display and radar shall be such that it will function and be
visible when located behind concrete barrier.

The speed measurement shall be by radar and provide a minimum detection distance of
1000 ft (300 m). The radar shall have an accuracy of £1 mile per hour.

The speed indicator display shall face approaching traffic and shall have a sign legend of
“YOUR SPEED” immediately above or below the speed display. The digital speed
display shall show two digits (00 to 99) in mph. The color of the changeable message
legend shall be a yellow legend on a black background. The minimum height of the
numerals shall be 18 in. (450 mm), and the nominal legibility distance shall be at least
750 ft (250 m).

The speed indicator display shall be equipped with a violation alert that flashes the
displayed detected speed when the posted limit is exceeded. The speed indicator shall
have a maximum speed cutoff. The display shall include automatic dimming for
nighttime operation.

The speed indicator measurement and display functions shall be equipped with the
power supply capable of providing 24 hours of uninterrupted service.”

TEMPORARY CONCRETE BARRIER (BDE)
Effective: January 1, 2015 Revised: July 1, 2015
Revise Article 704.02 of the Standard Specifications to read:

“704.02 Materials. Materials shall be according to the following.

ltem Article/Section
(a) Precast Temporary Concrete Barrier ... e 1042
(b) ReIiNfOrcemMENt BArs ..........uuiee e 1006.10(a)
(c) Connecting Pins and Anchor Pins (Note 1)
(d) Connecting Loop Bars (Note 2)
(e) Packaged Rapid Hardening Mortar or CONCrete ..........ccccvvvvviviiieiiiniiiiiieas 1018

Note 1. Connecting Pins and Anchor Pins shall be according to the requirements of
ASTM F 1554 Grade 36 (Grade 250).

Note 2. Connecting loop bars shall be smooth bars according to the requirements of
ASTM A 36 (A 36M).”

161



FAI Route 74 (I-74)

Project ACNHPP-0074(317)

Section 20-1(HVB,HB-1,VB-1,B,B-1)I
Dewitt County

Contract No. 90876

Revise Article 704.04 of the Standard Specifications to read:

“704.04 Installation. The barriers shall be seated on bare, clean pavement or paved
shoulder and connected together in a smooth, continuous line at the locations provided by the
Engineer.

Except on bridge decks, or where alternate anchoring details are shown on the plans, the
barrier unit at each end of an installation shall be anchored to the pavement or paved shoulder
using six anchor pins and protected with an impact attenuator as shown on the plans. When
pinning of additional barrier units within the installation is specified, three anchor pins shall be
installed in the traffic side holes of the required barriers.

Where both pinned and unpinned barrier units are used in a continuous installation, a
transition shall be provided between them. The transition from pinned to unpinned barrier shall
consist of two anchor pins installed in the end holes on the traffic side of the first barrier beyond
the pinned section and one anchor pin installed in the middle hole on the traffic side of the
second barrier beyond the pinned section. The third barrier beyond the pinned section shall
then be unpinned.

Barriers located on bridge decks shall be restrained as shown on the plans. Anchor pins
shall not be installed through bridge decks, unless otherwise noted.

Barriers or attachments damaged during transportation or handling, or by traffic during the
life of the installation, shall be repaired or replaced. The Engineer will be the sole judge in
determining which units or attachments require repair or replacement.

The barriers shall be removed when no longer required by the contract. After removal, all
anchor holes in the pavement or paved shoulder shall be filled with a rapid hardening mortar or
concrete. Only enough water to permit placement and consolidation by rodding shall be used
and the material shall be struck-off flush.”

Add the following after the first paragraph of Article 704.05 of the Standard Specifications:

“Anchor pins, except for the six anchor pins for the barrier unit at each end of an installation,
will be measured for payment as each, per anchor pin installed.”

Add the following after the second paragraph of Article 704.06 of the Standard Specifications:
“Anchor pins, except for the six anchor pins for the barrier unit at each end of an installation,

will be paid for at the contract unit price per each for PINNING TEMPORARY CONCRETE
BARRIER.”
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TRACKING THE USE OF PESTICIDES (BDE)
Effective: August 1, 2012

Add the following paragraph after the first paragraph of Article 107.23 of the Standard
Specifications:

“Within 48 hours of the application of pesticides, including but not limited to herbicides,
insecticides, algaecides, and fungicides, the Contractor shall complete and return to the
Engineer, Operations form “OPER 2720”.”

TRAINING SPECIAL PROVISIONS (BDE)
Effective: October 15, 1975

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a).

As part of the Contractor’'s equal employment opportunity affirmative action program, training
shall be provided as follows:

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type
of trade or job classification involved. The number of trainees to be trained under this contract
will be 3. In the event the Contractor subcontracts a portion of the contract work, he shall
determine how many, if any, of the trainees are to be trained by the subcontractor, provided
however, that the Contractor shall retain the primary responsibility for meeting the training
requirements imposed by this special provision. The Contractor shall also insure that this
Training Special Provision is made applicable to such subcontract. Where feasible, 25 percent
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or
training.

The number of trainees shall be distributed among the work classifications on the basis of the
Contractor’s needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit
to the lllinois Department of Transportation for approval the number of trainees to be trained in
each selected classification and training program to be used. Furthermore, the Contractor shall
specify the starting time for training in each of the classifications. The Contractor will be
credited for each trainee employed by him on the contract work who is currently enrolled or
becomes enrolled in an approved program and will be reimbursed for such trainees as provided
hereinafter.
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Training and upgrading of minorities and women toward journeyman status is a primary
objective of this Training Special Provision. Accordingly, the Contractor shall make every effort
to enroll minority trainees and women (e.g. by conducting systematic and direct recruitment
through public and private sources likely to yield minority and women trainees) to the extent
such persons are available within a reasonable area of recruitment. The Contractor will be
responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a
determination as to whether the Contractor is in compliance with this Training Special Provision.
This training commitment is not intended, and shall not be used, to discriminate against any
applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he has successfully
completed a training course leading to journeyman status or in which he has been employed as
a journeyman. The Contractor should satisfy this requirement by including appropriate
questions in the employee application or by other suitable means. Regardless of the method
used, the Contractor’s records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the
training program selected by the Contractor and approved by the lllinois Department of
Transportation and the Federal Highway Administration. The lllinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the Contractor
and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved by not necessarily
sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of
Apprenticeship and Training shall also be considered acceptable provided it is being
administered in a manner consistent with the equal employment obligations of Federal-aid
highway construction contracts. Approval or acceptance of a training program shall be obtained
from the State prior to commencing work on the classification covered by the program. It is the
intention of these provisions that training is to be provided in the construction crafts rather then
clerk-typists or secretarial-type positions. Training is permissible in lower level management
positions such as office engineers, estimators, timekeepers, etc., where the training is oriented
toward construction applications. Training in the laborer classification may be permitted
provided that significant and meaningful training is provided and approved by the lllinois
Department of Transportation and the Federal Highway Administration. Some offsite training is
permissible as long as the training is an integral part of an approved training program and does
not comprise a significant part of the overall training.
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Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of
training given an employee on this contract in accordance with an approved training program.
As approved by the Engineer, reimbursement will be made for training of persons in excess of
the number specified herein. This reimbursement will be made even though the Contractor
receives additional training program funds from other sources, provided such other source does
not specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for
offsite training indicated above may only be made to the Contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages
during the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training,
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a
lack of good faith on the part of the Contractor in meeting the requirement of this Training
Special Provision. It is normally expected that a trainee will begin his training on the project as
soon as feasible after start of work utilizing the skill involved and remain on the project as long
as training opportunities exist in his work classification or until he has completed his training
program.

It is not required that all trainees be on board for the entire length of the contract. A Contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified. The number trained shall be
determined on the basis of the total number enrolled on the contract for a significant period.

Trainees will be paid at least 60 percent of the appropriate minimum journeyman'’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the
training period, and 90 percent for the last quarter of the training period, unless apprentices or
trainees in an approved existing program are enrolled as trainees on this project. In that case,
the appropriate rates approved by the Departments of Labor or Transportation in connection
with the existing program shall apply to all trainees being trained for the same classification who
are covered by this Training Special Provision.

The Contractor shall furnish the trainee a copy of the program he will follow in providing the
training. The Contractor shall provide each trainee with a certification showing the type and
length of training satisfactorily complete.

The Contractor shall provide for the maintenance of records and furnish periodic reports
documenting his performance under this Training Special Provision.

Method of Measurement. The unit of measurement is in hours.

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES. The estimated total number of hours, unit price, and total price have been included
in the schedule of prices.
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION
(TPG)
Effective: August 1, 2012 Revised: February 1, 2014

In addition to the Contractor's equal employment opportunity affirmative action efforts
undertaken as elsewhere required by this Contract, the Contractor is encouraged to participate
in the incentive program to provide additional on-the-job training to certified graduates of IDOT
funded pre-apprenticeship training programs outlined by this Special Provision.

It is the policy of IDOT to fund IDOT pre-apprenticeship training programs throughout lllinois to
provide training and skill-improvement opportunities to assure the increased participation of
minority groups, disadvantaged persons and women in all phases of the highway construction
industry. The intent of this IDOT Training Program Graduate (TPG) Special Provision is to
place certified graduates of these IDOT funded pre-apprentice training programs on IDOT
project sites when feasible, and provide the graduates with meaningful on-the-job training
intended to lead to journey-level employment. IDOT and its sub-recipients, in carrying out the
responsibilities of a state contract, shall determine which construction contracts shall include
“Training Program Graduate Special Provisions.” To benefit from the incentives to encourage
the participation in the additional on-the-job training under this Training Program Graduate
Special Provision, the Contractor shall make every reasonable effort to employ certified
graduates of IDOT funded Pre-apprenticeship Training Programs to the extent such persons are
available within a reasonable recruitment area.

Participation pursuant to IDOT’s requirements by the Contractor or subcontractor in this Training
Program Graduate (TPG) Special Provision entitles the Contractor or subcontractor to be
reimbursed at $15.00 per hour for training given a certified TPG on this contract. As approved
by the Department, reimbursement will be made for training persons as specified herein. This
reimbursement will be made even though the Contractor or subcontractor may receive
additional training program funds from other sources for other trainees, provided such other
source does not specifically prohibit the Contractor or subcontractor from receiving other
reimbursement. For purposes of this Special Provision the Contractor is not relieved of
requirements under applicable federal law, the lllinois Prevailing Wage Act, and is not eligible
for other training fund reimbursements in addition to the Training Program Graduate (TPG)
Special Provision reimbursement.

No payment shall be made to the Contractor if the Contractor or subcontractor fails to provide
the required training. It is normally expected that a TPG will begin training on the project as
soon as feasible after start of work utilizing the skill involved and remain on the project through
completion of the contract, so long as training opportunities exist in his work classification or
until he has completed his training program. Should the TPG’s employment end in advance of
the completion of the contract, the Contractor shall promptly notify the designated IDOT staff
member under this Special Provision that the TPG’s involvement in the contract has ended and
supply a written report of the reason for the end of the involvement, the hours completed by the
TPG under the Contract and the number of hours for which the incentive payment provided
under this Special Provision will be or has been claimed for the TPG.
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The Contractor will provide for the maintenance of records and furnish periodic reports
documenting its performance under this Special Provision.

METHOD OF MEASUREMENT: The unit of measurement is in hours.

BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour for
certified TRAINEES TRAINING PROGRAM GRADUATE. The estimated total number of hours,
unit price and total price have been included in the schedule of prices.

The Contractor shall provide training opportunities aimed at developing full journeyworker in the
type of trade or job classification involved. The initial number of TPGs for which the incentive is
available under this contract is 3. During the course of performance of the Contract the
Contractor may seek approval from the Department for additional incentive eligible TPGs. In
the event the Contractor subcontracts a portion of the contract work, it shall determine how
many, if any, of the TPGs are to be trained by the subcontractor, provided however, that the
Contractor shall retain the primary responsibility for meeting the training requirements imposed
by this Special Provision. The Contractor shall also insure that this Training Program Graduate
Special Provision is made applicable to such subcontract if the TPGs are to be trained by a
subcontractor and that the incentive payment is passed on to each subcontractor.

For the Contractor to meet the obligations for participation in this TPG incentive program under
this Special Provision, the Department has contracted with several entities to provide screening,
tutoring and pre-training to individuals interested in working in the applicable construction
classification and has certified those students who have successfully completed the program
and are eligible to be TPGs. A designated IDOT staff member, the Director of the Office of
Business and Workforce Diversity (OBWD), will be responsible for providing assistance and
referrals to the Contractor for the applicable TPGs. For this contract, the Director of OBWD is
designated as the responsible IDOT staff member to provide the assistance and referral
services related to the placement for this Special Provision. For purposes of this Contract,
contacting the Director of OBWD and interviewing each candidate he/she recommends
constitutes reasonable recruitment.

Prior to commencing construction, the Contractor shall submit to the Department for approval
the TPGs to be trained in each selected classification. Furthermore, the Contractor shall specify
the starting time for training in each of the classifications. No employee shall be employed as a
TPG in any classification in which he/she has successfully completed a training course leading
to journeyman status or in which he/she has been employed as a journeyman. Notwithstanding
the on-the-job training purpose of this TPG Special Provision, some offsite training is
permissible as long as the offsite training is an integral part of the work of the contract and does
not comprise a significant part of the overall training.
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Training and upgrading of TPGs of IDOT pre-apprentice training programs is intended to move
said TPGs toward journeyman status and is the primary objective of this Training Program
Graduate Special Provision. Accordingly, the Contractor shall make every effort to enroll TPGs
by recruitment through the IDOT funded TPG programs to the extent such persons are available
within a reasonable area of recruitment. The Contractor will be responsible for demonstrating
the steps that it has taken in pursuance thereof, prior to a determination as to whether the
Contractor is in compliance and entitled to the Training Program Graduate Special Provision
$15.00 an hour incentive.

The Contractor or subcontractor shall provide each TPG with a certificate showing the type and
length of training satisfactorily completed.

WARM MIX ASPHALT (BDE)
Effective: January 1, 2012 Revised: November 1, 2014

Description. This work shall consist of designing, producing and constructing Warm Mix Asphalt
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option. Work shall be according to
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified
herein. In addition, any references to HMA in the Standard Specifications, or the special
provisions shall be construed to include WMA.

WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA
utilizing approved WMA technologies. WMA technologies are defined as the use of additives or
processes which allow a reduction in the temperatures at which HMA mixes are produced and
placed. WMA is produced by the use of additives, a water foaming process, or combination of
both. Additives include minerals, chemicals or organics incorporated into the asphalt binder
stream in a dedicated delivery system. The process of foaming injects water into the asphalt
binder stream, just prior to incorporation of the asphalt binder with the aggregate.

Approved WMA technologies may also be used in HMA provided all the requirements specified
herein, with the exception of temperature, are met. However, asphalt mixtures produced at
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the
grade reduction of the virgin asphalt binder grade.

Equipment.

Revise the first paragraph of Article 1102.01 of the Standard Specifications to read:

“1102.01 Hot-Mix Asphalt Plant. The hot-mix asphalt (HMA) plant shall be the batch-type,
continuous-type, or dryer drum plant. The plants shall be evaluated for prequalification rating
and approval to produce HMA according to the current Bureau of Materials and Physical
Research Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”. Once
approved, the Contractor shall notify the Bureau of Materials and Physical Research to obtain
approval of all plant modifications. The plants shall not be used to produce mixtures
concurrently for more than one project or for private work unless permission is granted in writing
by the Engineer. The plant units shall be so designed, coordinated and operated that they will
function properly and produce HMA having uniform temperatures and compositions within the
tolerances specified. The plant units shall meet the following requirements.”
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Add the following to Article 1102.01(a) of the Standard Specifications.
“(13) Equipment for Warm Mix Technologies.

a. Foaming. Metering equipment for foamed asphalt shall have an accuracy of
+ 2 percent of the actual water metered. The foaming control system shall be
electronically interfaced with the asphalt binder meter.

b. Additives. Additives shall be introduced into the plant according to the supplier’s
recommendations and shall be approved by the Engineer. The system for
introducing the WMA additive shall be interlocked with the aggregate feed or
weigh system to maintain correct proportions for all rates of production and batch
sizes.”

Mix Design Verification.

Add the following to Article 1030.04 of the Standard Specifications.
“(e) Warm Mix Technologies.
(1) Foaming. WMA mix design verification will not be required when foaming technology
is used alone (without WMA additives). However, the foaming technology shall only

be used on HMA designs previously approved by the Department.

(2) Additives. WMA mix designs utilizing additives shall be submitted to the Engineer for
mix design verification.”

Construction Requirements.

Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read:

“The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).”

Basis of Payment.

This work will be paid at the contract unit price bid for the HMA pay items involved. Anti-strip
will not be paid for separately, but shall be considered as included in the cost of the work.
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WEEKLY DBE TRUCKING REPORTS (BDE)
Effective: June 2, 2012 Revised: April 2, 2015

The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723" within ten
business days following the reporting period. The reporting period shall be Monday through
Sunday for each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as
included in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 160 working days.

STEEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID)
Effective: April 2, 2004 Revised: July 1, 2015

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate on the attached form whether or not this special provision
will be part of the contract and submit the completed form with his/her bid. Failure to submit the
form or failure to indicate contract number, company name, and sign and date the form shall
make this contract exempt of steel cost adjustments for all items of steel. Failure to indicate
“Yes” for any item of work will make that item of steel exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in have a
contract value of $10,000 or greater.
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The adjustments shall apply to the above items when they are part of the original proposed
construction, or added as extra work and paid for by agreed unit prices. The adjustments shall
not apply when the item is added as extra work and paid for at a lump sum price or by force
account.

Documentation. Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by
this special provision. The Department reserves the right to verify submitted quantities.

Method of Adjustment. Steel cost adjustments will be computed as follows:
SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in Ib (kg)
D = price factor, in dollars per Ib (kg)

D = MPIly — MPI_

Where: MPIly =  The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

MPI_ = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract
price; or for the month the agreed unit price letter is submitted by the
Contractor for extra work paid for by agreed unit price,. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the MPI,, will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel
costs.
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Basis of Payment. Steel cost adjustments may be positive or negative but will only be made
when there is a difference between the MPI. and MPIy, in excess of five percent, as calculated
by:

Percent Difference = {(MPI_ — MPly) + MPI_} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustments will only be made
for fluctuations in the cost of the steel as described herein. No adjustment will be made for
changes in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall not apply during contract time subject to liquidated damages for
completion of the entire contract.
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Attachment

ltem Unit Mass (Weight)

Metal Piling (excluding temporary sheet piling)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness)
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness)

23 Ib/ft (34 kg/m)
32 Ib/ft (48 kg/m)
37 Ib/ft (55 kg/m)

Other piling See plans
Structural Steel See plans for weights
(masses)
Reinforcing Steel See plans for weights
(masses)

Dowel Bars and Tie Bars 6 Ib (3 kg) each

Mesh Reinforcement 63 Ib/100 sq ft (310 kg/sq m)

Guardrail
Steel Plate Beam Guardrail, Type A w/steel posts
Steel Plate Beam Guardrail, Type B w/steel posts
Steel Plate Beam Guardrail, Types A and B w/wood posts
Steel Plate Beam Guardrail, Type 2
Steel Plate Beam Guardrail, Type 6
Traffic Barrier Terminal, Type 1 Special (Tangent)
Traffic Barrier Terminal, Type 1 Special (Flared)

20 Ib/ft (30 kg/m)

30 Ib/ft (45 kg/m)

8 Ib/ft (12 kg/m)
305 Ib (140 kg) each
1260 Ib (570 kg) each
730 Ib (330 kg) each
410 Ib (185 kg) each

Steel Traffic Signal and Light Poles, Towers and Mast Arms

Traffic Signal Post

Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 — 12 m)
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 — 16.5 m)
Light Pole w/Mast Arm, 30 - 50 ft (9 — 15.2m)

Light Pole w/Mast Arm, 55 - 60 ft (16.5 — 18 m)

Light Tower w/Luminaire Mount, 80 - 110 ft (24 — 33.5 m)

Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 — 42.5 m)

11 Ib/ft (16 kg/m
14 Ib/ft (21 kg/m
21 Ib/ft (31 kg/m
13 Ib/ft (19 kg/m
19 Ib/ft (28 kg/m
31 Ib/ft (46 kg/m
65 Ib/ft (97 kg/m)

P NasNaNa NNt

Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 — 48.5 m) 80 Ib/ft (119 kg/m)

Metal Railings (excluding wire fence)
Steel Railing, Type SM
Steel Railing, Type S-1
Steel Railing, Type T-1
Steel Bridge Rail

64 Ib/ft (95 kg/m)
39 Ib/ft (58 kg/m)
53 Ib/ft (79 kg/m)
52 Ib/ft (77 kg/m)

Frames and Grates
Frame 250 Ib (115 kg)
Lids and Grates 150 Ib (70 kg)
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Return With Bid

ILLINOIS DEPARTMENT OPTION FOR
OF TRANSPORTATION STEEL COST ADJUSTMENT

The bidder shall submit this completed form with his/her bid. Failure to submit the form or
properly complete contract number, company name, and sign and date the form shall make this
contract exempt of steel cost adjustments for all items of steel. Failure to indicate “Yes” for any
item of work will make that item of steel exempt from steel cost adjustment. After award, this
form, when submitted shall become part of the contract.

Contract No.:

Company Name:

Contractor’s Option:

Is your company opting to include this special provision as part of the contract plans for the
following items of work?

Metal Piling Yes []
Structural Steel Yes []
Reinforcing Steel Yes []
Dowel Bars, Tie Bars and Mesh Reinforcement Yes []
Guardrail Yes []
Steel Traffic Signal and Light Poles, Towers and Mast Arms Yes []
Metal Railings (excluding wire fence) Yes []
Frames and Grates Yes [ ]
Signature: Date:

174



FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

1. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V.  Contract Work Hours and Safety Standards Act Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water Pollution
Control Act

X.  Compliance with Governmentwide Suspension and Debarment
Requirements

XI.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development
Highway System or Appalachian Local Access Road Contracts (included
in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding emergency
contracts solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further
require its inclusion in all lower tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or
services).

The applicable requirements of Form FHWA-1273 are incorporated by
reference for work done under any purchase order, rental agreement or
agreement for other services. The prime contractor shall be responsible
for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build
contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements
and other agreements for supplies or services). The design-builder shall
be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal
or request for proposal documents, however, the Form FHWA-1273 must
be physically incorporated (not referenced) in all contracts, subcontracts
and lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following sections,
these contract provisions shall apply to all work performed on the
contract by the contractor's own organization and with the assistance of
workers under the contractor's immediate superintendence and to all
work performed on the contract by piecework, station work, or by
subcontract.

3. A breach of any of the stipulations contained in these Required
Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract,
suspension / debarment or any other action determined to be appropriate
by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the
contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor
performed by convicts who are on parole, supervised release, or
probation. The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.

43

1. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable
to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are
not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27;
and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with:  the
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and,
for all construction contracts exceeding $10,000, the Standard Federal
Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine
compliance with Executive Order 11246 and the policies of the Secretary
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting
agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21,
26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with
appropriate revisions to conform to the U.S. Department of Labor (US
DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60
and 49 CFR 27) and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140
shall constitute the EEO and specific affirmative action standards for the
contractor's project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference
in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of
EEO:

a. The contractor will work with the contracting agency and the Federal
Government to ensure that it has made every good faith effort to provide
equal opportunity with respect to all of its terms and conditions of
employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following
statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment, without
regard to their race, religion, sex, color, national origin, age or
disability. Such action shall include: employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection
for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training."

2. EEO Officer: The contractor will designate and make known to the
contracting officers an EEO Officer who will have the responsibility for
and must be capable of effectively administering and promoting an active
EEO program and who must be assigned adequate authority and
responsibility to do so.



3. Dissemination of Policy: All members of the contractor's staff who
are authorized to hire, supervise, promote, and discharge employees, or
who recommend such action, or who are substantially involved in such
action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the
above agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office employees
will be conducted before the start of work and then not less often than
once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their
reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project
will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be
placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such
policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minorities and women in
the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public and
private employee referral sources likely to yield qualified minorities and
women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified
sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is expected to
observe the provisions of that agreement to the extent that the system
meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating
against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer
minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with
employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project sites to
insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid
within each classification to determine any evidence of discriminatory
wage practices.

c. The contractor will periodically review selected personnel actions in
depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If
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the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected
persons.

d. The contractor will promptly investigate all complaints of alleged
discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other
than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will
inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the
skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full
journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. In
the event a special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for
persons who receive welfare assistance in accordance with 23 U.S.C.
140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance requirements
for each.

d. The contractor will periodically review the training and promotion
potential of employees who are minorities and women and will
encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a
source of employees, the contractor will use good faith efforts to obtain
the cooperation of such unions to increase opportunities for minorities
and women. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in cooperation
with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the
skills of minorities and women so that they may qualify for higher paying
employment.

b. The contractor will use good faith efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices
and policies of the labor union except that to the extent such information
is within the exclusive possession of the labor union and such labor
union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts
have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a
reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to
obtain qualified and/or qualifiable minorities and women. The failure of a
union to provide sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this paragraph.
In the event the union referral practice prevents the contractor from
meeting the obligations pursuant to Executive Order 11246, as
amended, and these special provisions, such contractor shall
immediately notify the contracting agency.



8. Reasonable Accommodation for Applicants / Employees with
Disabilities: The contractor must be familiar with the requirements for
and comply with the Americans with Disabilities Act and all rules and
regulations established there under. Employers must provide
reasonable accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in
the selection and retention of subcontractors, including procurement of
materials and leases of equipment. The contractor shall take all
necessary and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers
and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor
compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S.
DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy as the contracting
agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following the date of
the final payment to the contractor for all contract work and shall be
available at reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions,
when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to
the contracting agency each July for the duration of the project,
indicating the number of minority, women, and non-minority group
employees currently engaged in each work classification required by the
contract work. This information is to be reported on Form FHWA-1391.
The staffing data should represent the project work force on board in all
or any part of the last payroll period preceding the end of July. If on-the-
job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should
reflect the work force on board during all or any part of the last payroll
period preceding the end of July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and
to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are
provided in such a manner that segregation on the basis of race, color,
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religion, sex, or national origin cannot result. The contractor may neither
require such segregated use by written or oral policies nor tolerate such
use by employee custom. The contractor's obligation extends further to
ensure that its employees are not assigned to perform their services at
any location, under the contractor's control, where the facilities are
segregated. The term "facilities" includes waiting rooms, work areas,
restaurants and other eating areas, time clocks, restrooms, washrooms,
locker rooms, and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. Davis-Bacon and Related Act Provisions

This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size). The requirements apply to
all projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. This excludes roadways
functionally classified as local roads or rural minor collectors, which are
exempt. Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related matters” with
minor revisions to conform to the FHWA-1273 format and FHWA
program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of
the work, will be paid unconditionally and not less often than once a
week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the
full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those
contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR
5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each
classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under
paragraph 1.b. of this section) and the Davis-Bacon poster (WH-1321)
shall be posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can be
easily seen by the workers.

b.(1) The contracting officer shall require that any class of laborers or
mechanics, including helpers, which is not listed in the wage
determination and which is to be employed under the contract shall be
classified in conformance with the wage determination. The contracting
officer shall approve an additional classification and wage rate and fringe
benefits therefore only when the following criteria have been met:



(i) The work to be performed by the classification requested is not
performed by a classification in the wage determination; and

(ii) The classification is utilized in the area by the construction
industry; and

(ii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed
in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including
the amount designated for fringe benefits where appropriate), a report
of the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and the
contracting officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including
the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and
so advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section,
shall be paid to all workers performing work in the classification under
this contract from the first day on which work is performed in the
classification.

c. Whenever the minimum wage rate prescribed in the contract for a
class of laborers or mechanics includes a fringe benefit which is not
expressed as an hourly rate, the contractor shall either pay the benefit as
stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third
person, the contractor may consider as part of the wages of any laborer
or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program, Provided, That the
Secretary of Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside in a
separate account assets for the meeting of obligations under the plan or
program.

2. Withholding

The contracting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor, withhold or
cause to be withheld from the contractor under this contract, or any other
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainees, and helpers, employed
by the contractor or any subcontractor the full amount of wages required
by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on the
site of the work, all or part of the wages required by the contract, the
contracting agency may, after written notice to the contractor, take such
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action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by
the contractor during the course of the work and preserved for a period
of three years thereafter for all laborers and mechanics working at the
site of the work. Such records shall contain the name, address, and
social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon
Act), daily and weekly number of hours worked, deductions made and
actual wages paid. Whenever the Secretary of Labor has found under 29
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act,
the contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the contracting
agency. The payrolls submitted shall set out accurately and completely
all of the information required to be maintained under 29 CFR
5.5(a)(3)(i), except that full social security numbers and home addresses
shall not be included on weekly transmittals. Instead the payrolls shall
only need to include an individually identifying number for each
employee ( e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be submitted in
any form desired. Optional Form WH-347 is available for this purpose
from the Wage and Hour  Division Web site at
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site.
The prime contractor is responsible for the submission of copies of
payrolls by all subcontractors. Contractors and subcontractors shall
maintain the full social security number and current address of each
covered worker, and shall provide them upon request to the contracting
agency for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a
violation of this section for a prime contractor to require a subcontractor
to provide addresses and social security numbers to the prime contractor
for its own records, without weekly submission to the contracting
agency..

(2) Each payroll submitted shall be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed
under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR
part 5, the appropriate information is being maintained under §5.5
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is
correct and complete;

(i) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR part 3;



(iii) That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set
forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required
by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the
contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States
Code.

c. The contractor or subcontractor shall make the records required
under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the
State DOT, the FHWA, or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required records
or to make them available, the FHWA may, after written notice to the
contractor, the contracting agency or the State DOT, take such action as
may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate
for the work they performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship Training, Employer and Labor
Services, or with a State Apprenticeship Agency recognized by the
Office, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer and
Labor Services or a State Apprenticeship Agency (where appropriate) to
be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any
craft classification shall not be greater than the ratio permitted to the
contractor as to the entire work force under the registered program. Any
worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less
than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in
the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the
registered program for the apprentice's level of progress, expressed as a
percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination.
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In the event the Office of Apprenticeship Training, Employer and Labor
Services, or a State Apprenticeship Agency recognized by the Office,
withdraws approval of an apprenticeship program, the contractor will no
longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program
is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work
at less than the predetermined rate for the work performed unless they
are employed pursuant to and individually registered in a program which
has received prior approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training
Administration.

Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance
with the provisions of the trainee program. If the trainee program does
not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator
of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman
wage rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the payroll at a
trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid
not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws
approval of a training program, the contractor will no longer be permitted
to utilize trainees at less than the applicable predetermined rate for the
work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices,
trainees and journeymen under this part shall be in conformity with the
equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill training
programs which have been certified by the Secretary of Transportation
as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this
Section IV. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular
programs. The ratio of apprentices and trainees to journeymen shall not
be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall
comply with the requirements of 29 CFR part 3, which are incorporated
by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form
FHWA-1273 in any subcontracts and also require the subcontractors to
include Form FHWA-1273 in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses
in 29 CFR 5.5 may be grounds for termination of the contract, and for



debarment as a contractor and a subcontractor as provided in 29 CFR
5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All
rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the
labor standards provisions of this contract shall not be subject to the
general disputes clause of this contract. Such disputes shall be resolved
in accordance with the procedures of the Department of Labor set forth
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause
include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor
he or she) nor any person or firm who has an interest in the contractor's
firm is a person or firm ineligible to be awarded Government contracts by
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S.
Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in
an amount in excess of $100,000 and subject to the overtime provisions
of the Contract Work Hours and Safety Standards Act. These clauses
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting
for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less than one
and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the
event of any violation of the clause set forth in paragraph (1.) of this
section, the contractor and any subcontractor responsible therefor shall
be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated
damages shall be computed with respect to each individual laborer or
mechanic, including watchmen and guards, employed in violation of the
clause set forth in paragraph (1.) of this section, in the sum of $10 for
each calendar day on which such individual was required or permitted to
work in excess of the standard workweek of forty hours without payment
of the overtime wages required by the clause set forth in paragraph (1.)
of this section.

3. Withholding for unpaid wages and liquidated damages. The
FHWA or the contacting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys payable on account
of work performed by the contractor or subcontractor under any such
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contract or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph (2.)
of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any
subcontracts the clauses set forth in paragraph (1.) through (4.) of this
section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of
this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on
the National Highway System.

1. The contractor shall perform with its own organization contract work
amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price,
excluding any specialty items designated by the contracting agency.
Specialty items may be performed by subcontract and the amount of any
such specialty items performed may be deducted from the total original
contract price before computing the amount of work required to be
performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers
employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term
does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees.
The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be included in this
term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased employees;
(2) the prime contractor remains responsible for the quality of the
work of the leased employees;
(3) the prime contractor retains all power to accept
or exclude individual employees from work on the project; and
(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the submission of
payrolls, statements of compliance and all other Federal regulatory
requirements.

b. "Specialty Items" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified and
expected to bid or propose on the contract as a whole and in general are
to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract requirements,
and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the performance of
the contract.



4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment
of the contract. Written consent will be given only after the contracting
agency has assured that each subcontract is evidenced in writing and
that it contains all pertinent provisions and requirements of the prime
contract.

5. The 30% self-performance requirement of paragraph (1) is not
applicable to design-build contracts; however, contracting agencies may
establish their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all
applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed
actions as it determines, or as the contracting officer may determine, to
be reasonably necessary to protect the life and health of employees on
the job and the safety of the public and to protect property in connection
with the performance of the work covered by the contract.

2. ltis a condition of this contract, and shall be made a condition of each
subcontract, which the contractor enters into pursuant to this contract,
that the contractor and any subcontractor shall not permit any employee,
in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health
standards (29 CFR 1926) promulgated by the Secretary of Labor, in
accordance with Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the
Secretary of Labor or authorized representative thereof, shall have right
of entry to any site of contract performance to inspect or investigate the
matter of compliance with the construction safety and health standards
and to carry out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and to
all related subcontracts.

In order to assure high quality and durable construction in conformity
with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors,
suppliers, and workers on Federal-aid highway projects, it is essential
that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form FHWA-1022
shall be posted on each Federal-aid highway project (23 CFR 635) in
one or more places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or
of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or
cost of the material used or to be used, or the quantity or quality of the
work performed or to be performed, or the cost thereof in connection with
the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to
the Secretary of Transportation; or
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Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality, quantity,
or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation
as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1,
1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or
both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER
POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or
subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed
to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this
contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the
requirements of paragraph (1) of this Section X in every subcontract, and
further agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts,
design-build contracts, subcontracts, lower-tier subcontracts, purchase
orders, lease agreements, consultant contracts or any other covered
transaction requiring FHWA approval or that is estimated to cost $25,000
or more — as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective first tier
participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will
not necessarily result in denial of participation in this covered transaction.
The prospective first tier participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or
explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a certification or
an explanation shall disqualify such a person from participation in this
transaction.

c. The certification in this clause is a material representation of fact
upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that the
prospective participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the
contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written
notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification
was erroneous when submitted or has become erroneous by reason of
changed circumstances.

e. The terms "covered transaction,” "debarred," "suspended,"
"ineligible," "participant,” "person,” "principal," and "voluntarily excluded,"



as used in this clause, are defined in 2 CFR Parts 180 and 1200. “First
Tier Covered Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions” refers to
any covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this
proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all
lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

i. Nothing contained in the foregoing shall be construed to require the
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.

j- Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction
for cause or default.

* ok koK Kk

2. Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been
convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or
State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements,
or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
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commission of any of the offenses enumerated in paragraph (a)(2) of this
certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal, State
or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the
statements in this certification, such prospective participant shall attach
an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier
transactions requiring prior FHWA approval or estimated to cost $25,000
or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is
providing the certification set out below.

b. The certification in this clause is a material representation of fact
upon which reliance was placed when this transaction was entered into.
If it is later determined that the prospective lower tier participant
knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or
agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if at any
time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction,” "debarred," "suspended,"
"ineligible," "participant,” "person," "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. You
may contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations. “First Tier Covered
Transactions” refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the prime or
general contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting
this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions
exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the



certification required by this clause. The knowledge and information of
participant is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

* ok ok ok K

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this
proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participating in covered transactions by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify to any
of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* ok koK Kk

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts which exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this
bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of
Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid
or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit
Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering
into this transaction imposed by 31 U.S.C. 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or
proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY
ASSISTED CONSTRUCTION CONTRACTS

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as amended (46
Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such additional statutes as
may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the Secretary of Labor in accordance
with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1. The prevailing rates and fringe benefits shown in the General Wage
Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions of the foregoing statutes, constitute the
minimum wages payable on Federal and federally assisted construction projects to laborers and mechanics of the specified classes engaged on contract
work of the character and in the localities described therein.

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 CFR
Parts 1 and 5. Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for performance of
the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 CFR Part 5. The wage
rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors and subcontractors to
laborers and mechanics.
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