
  
 
 
 
 
 
 
 
 
 
 
  

  Letting January 16, 2026 
 

 
Notice to Bidders, 

Specifications  
and Proposal 

 
 

 
 
 

 

       Contract No. 62K62 
     COOK County 
     Section 2019-189-BR 
     Route FAI 290 
     Project NHPP-G73E(408) 
     District 1 Construction Funds 

 
 

 

 
 

  
  
  

  Prepared by 
  F 

  Checked by 
   

                             (Printed by authority of the State of Illinois) 

21 



 

 

 

 

 

NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
January 16, 2026 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 62K62 
   COOK County 
   Section 2019-189-BR 
   Project NHPP-G73E(408) 
   Route FAI 290 
   District 1 Construction Funds 

 
 (480-Ft) The work consists of the construction of the Central Park Avenue bridge (SN 016-2091) 
includes bridge construction, roadway reconstruction, erosion control and protection, utility relocation 
of existing storm sewers, earth excavation and embankment, storm sewers, pavements, pavement 
marking and signage, roadway lighting, traffic signals, ITS, traffic control and protection urban 
enhancements. Located along Central Park Avenue over I-290 in the City of Chicago, Cook County, 
Illinois. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Gia Biagi,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAI Route 290 (I-290), Project NHPP-G73E(408), Section 2019-189-BR, Cook 
County, Contract No. 62K62 and in case of conflict with any part or parts of said Specifications, 
the said Special Provisions shall take precedence and shall govern. 
 
 

FAI Route 290 (I-290) 
Project NHPP-G73E(408) 

Section 2019-189-BR 
Cook County 

Contract No. 62K62 
 
 

LOCATION OF PROJECT 
 
The project is located along Central Park Avenue over I-290 and CTA with limits extending from 
the north terminus at the north edge of the Congress Parkway intersection to the south edge of 
the Harrison Street intersection in the City of Chicago, Cook County, Illinois. The gross and net 
length is 479.62 feet (0.0908 miles). 
  
 
DESCRIPTION OF PROJECT 
 
The work consists of the construction of the Central Park Avenue bridge (SN 016-2091) over 
Interstate 290 and CTA Blue Line. Work includes bridge construction, roadway reconstruction, 
erosion control and protection, utility relocation of existing storm sewers, earth excavation and 
embankment, storm sewers, pavements, pavement marking and signage, roadway lighting, traffic 
signals, ITS, traffic control and protection, urban enhancements and all incidental and collateral 
work necessary to complete the improvements as shown on the Plans and as described herein. 
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STATUS OF UTILITIES (D-1) 
Effective:  June 1, 2016        Revised: April 1, 2025 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed improvements. 
The tables below contain a description of specific conflicts to be resolved and/or facilities which 
will require some action on the part of the Department’s contractor to proceed with work. Each 
table entry includes an identification of the action necessary and, if applicable, the estimated 
duration required for the resolution. 
 
Utilities To Be Adjusted. Conflicts noted below have been identified by following the suggested 
staging plan included in the contract. The company has been notified of all conflicts and will be 
required to obtain the necessary permits to complete their work; in some instances, resolution will 
be a function of the construction staging. The responsible agency must relocate, or complete new 
installations as noted below; this work has been deemed necessary to be complete for the 
Department’s contractor to then work in the stage under which the item has been listed. 
 
Closure 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

Central Park Ave 
bridge and 
approaches 

Electric 

Lighting cable in  
conduit and  

luminaires attached  
to the bridge will be  

removed and  
replaced. 

Contractor/ CDOT-
DEO 

 
TBD 

Electric 

Electric cable in 
asbestos cement 
conduit (9-ducts, 

3Wx3H) attached to 
bridge from Sta 
602+09 LT to 

608+58 LT will be 
removed & relocated 

Contractor/CDOT-
DEO 

TBD 

Electric 

Electric cable in 
asbestos cement 
conduit (12-ducts, 

4Wx3H) attached to 
the bridge from Sta. 

602+09 RT to 
608+58 RT will be 

removed & 
relocated. Approx. 

400 feet of 
underground and 

bridge attached duct 
package will be 

relocated. 

ComEd 7 calendar weeks 
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Electric 

Electric aerial cable 
on bridge from Sta.  

604+56 RT to 
605+35 RT will be  

temporarily  
relocated.   

Contractor/OEMC TBD 

License 
plate  

readers 

License plate  
readers attached to  

the bridge will be  
relocated by others 

Illinois State  
Patrol 

3 days 

Central Park Ave 
& 

W Congress 
Parkway  

intersection 

Traffic 
Signals 

Signals will be 
partially removed 

and replaced. 

Contractor/ CDOT- 
DEO 

TBD 

Sewer 

Combined sewer 
structures and CB 
outlet pipes to be 
adjusted and/or 

removed. 

Contractor / 
CDWM-Sewer 

TBD 

Water 

Existing at grade 
water valves at the 

NE corner to be 
adjusted to be flush 
with finished grade.  

CDWM-Water TBD 

Gas 

Existing at grade 
gas valves at the NE 

corner to be 
adjusted to be flush 
with finished grade 

Peoples Gas  TBD 

Central Park Ave 
& W Harrison St 

Intersection 

Traffic 
Signals 

Signals will be 
partially removed 

and replaced.  

Contractor/ CDOT- 
DEO  

TBD 

Sewer 

Combined sewer 
structures and CB 
outlet pipes to be 
adjusted and/or 

removed. 
15” VCP combined 
sewer along Central 

Park Ave to be 
removed.  

Contractor/ CDOT- 
DEO 

TBD 

Water 

Existing at grade 
water valves along 
at the SE and SW 

corners to be 
adjusted to be flush 
with finished grade 

CDWM-Water TBD 
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Gas 

Existing at grade 
gas valves at the SE 

corner to be 
adjusted to be flush 
with finished grade 

Peoples Gas TBD 

Electric 

Existing MH 
#0418070 at the SE 

corner to be 
adjusted to be flush 
with finished grade 

ComEd 1 day 

 
Conflicts are listed as noted above. 
 
Closure: ___TBD_____ Days Total Installation 
 
The following contact information is what was used during the preparation of the plans as provided 
by the Agency/Company responsible for resolution of the conflict. 
 

Agency/Company 
Responsible to 

Resolve Conflict 
Name of contact Phone E-mail address 

AT&T-D 

Tom Laskowski 
Janet Ahern 
(New Plans) 

Stan Plodzien (AT&T – D) 
Jamie Gwin (AT&T – D)) 

(630) 573-6414 
(630) 408-7267 
(630) 573-5453 
(630) 573-5423 
(630) 573-6496 

g05256@att.com 
sp3264@att.com 
jg8128@att.com 
ja1763@att.com 

 

AT&T – T 
(Transmission/Core/ 

Legacy/Long 
Distance /Long 

Lines) 

Vanessa Ross (New Plans) 
Edward Tilton Rich Meyers,  

Ken Caudill 
(630) 215-7567 

vf2021@att.com  
rcm5@sbcglobal.net  

Edward.Tilton@kci.com  
Ken.Caudill@kci.com 

Comcast 
Thomas Munar 

Bob Schulter Robert Stoll 
Martha Gieras 

(224) 229-5861 
(224) 229-5849 

Thomas_Munar@comcast.com 
Bob_Schulter@comcast.com 
Robert_Stoll@comcast.com 

Martha_Gieras@comcast.com 
htinspector@comcast.net 

ComEd 
Vincent Mazzaferro 

John Leibforth (Large 
Customer Accounts) 

(779) 231-1027 
(872) 395-1872 
(312) 758-8838 

Vincent.MazzaferroPE@ComEd.com 
Plansubmittalsandmaprequests@ 

exeloncorp.com 
john.leibforth@comed.com 

 
Crown Castle 

(Sunesys, Lightower, 
& Sidera) 

Mike Kyriazakos John Pyka 
(847) 370-7617 
(312) 415-8184 

Michael.Kyriazakos@crowncastle.com 
John.Pyka@crowncastle.com 
Fiber.dig@crowncastle.com 

Crosstown Samantha Curley (845) 282 6962 scurley@hbkengineering.com 
JC Decaux North 

America 
Miguel Mejia (312) 456-2977 Miguel.mejia@jcdecaux.com 
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Peoples Gas 

Laura Doyle, Annie-Beryl 
Akuamoah, Catrina Farr, 
Eric Stall, Sandy Salinas, 
Randy Perez, & Shirgena 

Washington 

(312) 240-4779, 
(312) 240-4016, 
(312) 240-7394 

& (866) 556-
6002 

laura.doyle@peoplesgasdelivery.com, 
erin.emhoff@peoplesgasdelivery.com, 

annie-
beryl.akuamoah@peoplesgasdelivery.c

om, 
catrina.farr@peoplesgasdelivery.com, 

erstall@integrysgroup.com, 
erin.emhoff@peoplesgasdelivery.com, 
Sandra.salinas@peoplesgasdelivery.co

m, 
Randy.perez@peoplesgasdelivery.com,
Shirgena.washington@peoplesgasdeliv

ery.com 

Chicago Park District Clem Taylor (312) 742 4695 
Clem.taylor@chicagoparkdistrict.com 

 

City of Chicago 
Department of Water 

Management. – 
Sewer Section 

Anupam Verma Chuck Mann 
Brendan Schreiber Pablo 
Martinez Jason McCubbin 

Patrik Maloney 
 

(312) 744-5070 
(312) 744-0344 
(312) 742-7226 

Anupam.Verma@cityofchicago.org 
Chuck.Mann@cityofchicago.org 

Brendan.Schreiber@cityofchicago.org 
Pablo.Martinez@cityofchicago.org 

Jason.mccubbin@dwmpmo.net 
Patrick.Maloney@cityofchicago.org 

City of Chicago 
Department of Water 
Management – Water 

Section 

Jason McCubbin  
Vito Montana 

Rolando Villalon 
Angela Krueger (CDWM) 
Hans Krueger (CDWM) 

Consuelo Venegas (CDWM) 

(312) 217-7928 
(312) 742-3619 
(312) 744-5070 

IDOT Construction or the IDOT 
Contractor should send an e-mail to the 

CDWM - Water PMO general 
email  FACM@dwmpmo.net and carbon 

copy Jason McCubbin at 
Jason.mccubbin@dwmpmo.net at least 
2 days prior to needing a CDWM- Water 
inspector on site.  Jason McCubbin can 

be contacted directly by telephone at 
(312) 217-7928. 

 
Jason.mccubbin@dwmpmo.net 

brian.santi@dwmpmo.net 
angela.krueger@cityofchicago.org 
hans.krueger@cityofchicago.org 

consuelo.venegas@cityofchicago.org 

City of Chicago -
CDOT 

Div of Electrical 
Operations 

Arturo Rodriguez 
Chris Quinlan 

Henry Yau 
Anthony Vieu 

Stephen Ingram 

(312) 746-4409 
(312) 546-2257 
(312) 744-2450 
(312) 742-8556 
(312) 744-8775 

 

Arturo.Rodriguez2@cityofchicago.org 
Christopher.Quinlan@cityofchicago.org 

Henry.Yau@cityofchicago.org 
Anthony.Vieu@cityofchicago.org 

Stephen.Ingram@cityofchicago.org 
 

Illinois State Police 
M/Sgt. Emily Sandberg (ISP) 

Jose Machado (Motorola 
Solutions Inc.) 

(847) 257-6333 
(708) 557-3227 

emily.sandberg@illinois.gov 
jose.machado@motorolasolutions.c

om 
 

 
Utilities To Be Watched And Protected. The areas of concern noted below have been identified 
by following the suggested staging plan included for the contract.  The information provided is not 
a comprehensive list of all remaining utilities, but those which during coordination were identified 
as ones which might require the Department’s contractor to take into consideration when making 
the determination of the means and methods that would be required to construct the proposed 
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improvement.  In some instances, the contractor will be responsible to notify the owner in advance 
of the work to take place so necessary staffing on the owner’s part can be secured.   
 
Closure 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

Central Park Ave & 
W Congress 

Parkway  
intersection 

Electric  Multiple underground and aerial  
electric lines run parallel to 

Congress Parkway and Central 
Park Ave and cross the 

intersection. Follow current OSHA 
rules and other applicable 

guidelines regarding working 
safely around electrical power 
lines. Call 1-800-334-7661 to 
request “Facility Protection”, 

charges may be involved. 

ComEd 

Electric Multiple underground and aerial  
electric lines run parallel to 

Congress Parkway and Central 
Park Ave and cross the 

intersection.   

CDOT – DEO  

Water An 8” water main runs east along 
W Congress Pkwy, east of Central 
Park Ave. An 8” water main runs 

north along Central Park Ave, 
north of W Congress Pkwy.  

CDWM – Water 

Water Existing FHs in NE and NW corner 
of intersection.   

CDWM – Water 

Sewer Combined sewer drains north 
bridge approach, joins sewers 
along W Congress Pkwy, then 
flows north along Central Park 
Ave north of W Congress Pkwy 

CDWM – Sewer  

Gas 6” gas main east and west legs of 
intersection. 2” gas main on south 

leg intersection. 

Peoples Gas (PGL) 
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Central Park Ave & 
W Harrison Street 

intersection 

Electric  Multiple underground and aerial  
electric lines run parallel to 

Congress Parkway and Central 
Park Ave and cross the 

intersection. Follow current OSHA 
rules and other applicable 

guidelines regarding working 
safely around electrical power 
lines. Call 1-800-334-7661 to 
request “Facility Protection”, 

charges may be involved. 

ComEd 

Electric Multiple underground and aerial  
electric lines run parallel to 

Congress Parkway and Central 
Park Ave and cross the 

intersection.   

CDOT – DEO  

Water An 8” water main runs east and 
west along W Harrison St, 

east/west of Central Park Ave. An 
8” water main runs south along 
Central Park Ave, south of W 

Congress Pkwy.  

CDWM – Water 

Water Existing FH in SE corner of 
intersection and FH at 

approximately STA 600+80RT 

CDWM – Water 

Sewer Combined sewer drains south 
bridge approach, joins sewers 

along W Harrison St, then flows 
south along Central Park Ave 

South of W Harrison St.  

CDWM – Sewer  

Gas 4” gas main on east leg of  
intersection. 6” gas line on north 

leg intersection. Gas main cover in 
this intersection may be less than 
36” and steel or reinforced plastic 
protection plates (FRP) may be 
present. Extra precaution to be 
taken during excavation. See 

additional notes on plans.    

Peoples Gas (PGL) 

I-290 

Water 
A 12” water main crosses I-290 

adjacent to Central Park Ave 
CDWM – Water  

Water 
Active CDWM 13’ water tunnel 

crosses I-290 below Central Park 
Ave 

CDWM – Water 

CTA 
CTA duct bank along I-290, 

adjacent to south barrier wall of 
WB I290. 

CTA 

CTA 
CTA 12 duct package along I-290 
in between EB &WB CTA tracks.  

CTA 
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The following contact information is what was used during the preparation of the plans as provided 
by the owner of the facility.  
 

Agency/Company 
Responsible to 

Resolve Conflict 
Name of contact Phone E-mail address 

AT&T-D 

Tom Laskowski 
Janet Ahern 
(New Plans) 

Stan Plodzien (AT&T – D) 
Jamie Gwin (AT&T – D)) 

(630) 573-6414 
(630) 408-7267 
(630) 573-5453 
(630) 573-5423 
(630) 573-6496 

g05256@att.com 
sp3264@att.com 
jg8128@att.com 
ja1763@att.com 

 
AT&T – T 

(Transmission/Core/ 
Legacy/Long Distance 

/Long Lines) 

Vanessa Ross (New 
Plans) Edward Tilton Rich 

Meyers,  
Ken Caudill 

(630) 215-7567 

vf2021@att.com  
rcm5@sbcglobal.net  

Edward.Tilton@kci.com  
Ken.Caudill@kci.com 

Comcast 
Thomas Munar 

Bob Schulter Robert Stoll 
Martha Gieras 

(224) 229-5861 
(224) 229-5849 

Thomas_Munar@comcast.c
om 

Bob_Schulter@comcast.co
m 

Robert_Stoll@comcast.com 
Martha_Gieras@comcast.c

om 
htinspector@comcast.net 

ComEd 
Vincent Mazzaferro 

John Leibforth (Large 
Customer Accounts) 

(779) 231-1027 
(872) 395-1872 
(312) 758-8838 

Vincent.MazzaferroPE@ComE
d.com 

Plansubmittalsandmaprequest
s@ 

exeloncorp.com 
john.leibforth@comed.com 

 

Crown Castle 
(Sunesys, Lightower, & 

Sidera) 

Mike Kyriazakos John 
Pyka 

(847) 370-7617 
(312) 415-8184 

Michael.Kyriazakos@crown
castle.com 

John.Pyka@crowncastle.co
m 

Fiber.dig@crowncastle.com 

Crosstown Samantha Curley (845) 282 6962 
scurley@hbkengineering.co

m 
JC Decaux North 

America 
Miguel Mejia (312) 456-2977 

Miguel.mejia@jcdecaux.co
m 
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Peoples Gas 

Laura Doyle, Annie-Beryl 
Akuamoah, Catrina Farr, 
Eric Stall, Sandy Salinas, 
Randy Perez, & Shirgena 

Washington 

(312) 240-4779, 
(312) 240-4016, 
(312) 240-7394 

& (866) 556-
6002 

laura.doyle@peoplesgasdelive
ry.com, 

erin.emhoff@peoplesgasdelive
ry.com, annie-

beryl.akuamoah@peoplesgas
delivery.com, 

catrina.farr@peoplesgasdelive
ry.com, 

erstall@integrysgroup.com, 
erin.emhoff@peoplesgasdelive

ry.com, 
Sandra.salinas@peoplesgasd

elivery.com, 
Randy.perez@peoplesgasdeli
very.com,Shirgena.washington

@peoplesgasdelivery.com 
 

Chicago Park District Clem Taylor (312) 742 4695 
Clem.taylor@chicagoparkdi

strict.com 
 

City of Chicago 
Department of Water 

Management. – Sewer 
Section 

Anupam Verma Chuck 
Mann 

Brendan Schreiber Pablo 
Martinez Jason McCubbin 

Patrik Maloney 
 

(312) 744-5070 
(312) 744-0344 
(312) 742-7226 

Anupam.Verma@cityofchic
ago.org 

Chuck.Mann@cityofchicago
.org 

Brendan.Schreiber@cityofc
hicago.org 

Pablo.Martinez@cityofchica
go.org 

Jason.mccubbin@dwmpmo
.net 

Patrick.Maloney@cityofchic
ago.org 
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City of Chicago 
Department of Water 
Management – Water 

Section 

Jason McCubbin  
Vito Montana Rolando 
Villalon Angela Krueger 
Hans Krueger (CDWM) 

Consuelo Venegas 

(312) 217-7928 
(312) 742-3619 
(312) 744-5070 

IDOT Construction or the 
IDOT Contractor should 

send an e-mail to the 
CDWM - Water CTR 

general 
email  FACM@ctrwater.net 

and carbon copy Jason 
McCubbin at 

Jason.mccubbin@dwmpmo
.net at least a couple of 
days prior to needing a 

CDWM- Water inspector on 
site.  Jason McCubbin can 

be contacted directly by 
telephone at (312) 217-

7928. 
 

Jason.mccubbin@dwmpmo
.net 

brian.santi@ctrwater.net 
angela.krueger@cityofchica

go.org 
hans.krueger@cityofchicag

o.org 
consuelo.venegas@cityofch

icago.org 

City of Chicago CDOT 
Div of Engineering 

Electrical Const. Mgmt. 

Bernard Fiorito 
Jose Vasquez 

Daniel F Grigas 
Adeeel Ansari 
Anthony Vieu 

Yi Zhang 

(312) 746-4636 
(312) 743-1175 
(312) 742-8556 

 

Bernard.Fiorito@cityofchica
go.org 

Jose.Vasquez@cityofchicag
o.org 

Daniel.Grigas@cityofchicag
o.org 

Adeel.Ansari@cityofchicago
.org 

Anthony.Vieu@cityofchicag
o.org 

Yi.Zhang@cityofchicago.org 
 

 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be considered in the 
bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
 
Estimated duration of time provided above for the first conflicts identified will begin on the date of 
the executed contract regardless of the status of the utility relocations.  The responsible agencies 
will be working toward resolving subsequent conflicts in conjunction with contractor activities in 
the number of days noted.  
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The estimated relocation duration must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the Department’s 
contractor, and the utility companies when necessary.  
 
The contractor is responsible for contacting JULIE (or DIGGER within the City of Chicago) prior 
to any excavation work. Please note that IDOT electrical facilities are not part of the one-call 
locating services, such as JULIE or DIGGER. 
 
If the contract requires the services of an electrical contractor, it is the contractor’s responsibility, 
at their own expense, to locate existing IDOT electrical facilities before commencing work. For 
contracts that do not require an electrical contractor, the contractor may request one free locate 
of IDOT electrical facilities by contacting the Department’s Electrical Maintenance Contractor. 
Additional locate requests will be at the contractor’s expense. 
 
The Department’s Electrical Maintenance Contractor must be notified at least 72 hours in advance 
of the work by calling 773-287-7600 or emailing dispatch@meade100.com to arrange for the 
locating of underground electrical facilities. 
 
Please note, the marking of underground facilities does not absolve the contractor of their 
responsibility to repair or replace any facilities damaged during construction at their expense. 
 
 
MAINTENANCE OF ROADWAYS (D1) 
Effective:  September 30, 1985   
Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement.  This normal 
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include 
snow removal operations.  Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
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PUBLIC CONVENIENCE AND SAFETY (D1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 

 
 
HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1) 
 
Effective:  November 1, 2019 
Revised:  January 1, 2025 
 
Revise Article 1004.03(c) to read: 
 

“(c) Gradation.  The coarse aggregate gradations shall be as listed in the following table. 
 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0; 
Stabilized Subbase IL-19.0 

CA 11 1/ 

SMA 12.5 2/ CA 134/, CA 14, or CA 16 
SMA 9.5 2/ CA 133/4/ or CA 163/ 

IL-9.5 CA 16, CM 134/ 

IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 
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1/ CA 16 or CA 13 may be blended with the CA 11. 

 
2/ The coarse aggregates used shall be capable of being combined with the fine 

aggregates and mineral filler to meet the approved mix design and the mix 
requirements noted herein. 

 
3/ The specified coarse aggregate gradations may be blended. 

 
4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.” 
 

Revise Article 1004.03(e) of the Standard Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
 ≤ 2.0 percent.” 
 
Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL 
Binder Courses 

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, 
SMA 12.5,  
Stabilized Subbase IL-19.0  

Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 

 
Revise Note 2. and add Note 6 to Article 1030.02 of the Standard Specifications to read: 
 

               “Item                                                                                  Article/Section 
 
(g)Performance Graded Asphalt Binder (Note 6)                                   1032 
(h) Fibers (Note 2) 

 
Note 2. A stabilizing additive such as cellulose or mineral fiber shall be added to the SMA 
mixture according to Illinois Modified AASHTO M 325.  The stabilizing additive shall meet 
the Fiber Quality Requirements listed in Illinois Modified AASHTO M 325.  Prior to 
approval and use of fibers, the Contractor shall submit a notarized certification by the 
producer of these materials stating they meet these requirements. Reclaimed Asphalt 
Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed with an 
SBA polymer modifier as a fiber additive if the mix design with RAS included meets 
AASHTO T305 requirements. The RAS shall be from a certified source that produces 
either Type I or Type 2. Material shall meet requirements noted herein and the actual 
dosage rate will be determined by the Engineer. 
 
Note 6. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where 
modified herein. The asphalt binder shall be a SBS PG 76-22 for IL-4.75, except where 
modified herein..” 
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Revise table in Article 1030.05(a) of the Standard Specifications to read: 
 

“MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-9.5FG IL-4.75 mm 

min max min max min max min max min max min max 

1 1/2 in 
(37.5 mm) 

          
  

1 in. 
(25 mm)  100       

  
  

3/4 in. 
(19 mm) 90 100  100     

  
  

1/2 in. 
(12.5 mm) 75 89 80 100  100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100 90 100  100 

#4 
(4.75 mm) 40 60 20 30 36 50 34 69 60 756/ 90 100 

#8 
(2.36 mm) 20 42 16 24 4/ 16 324/ 34 5/ 52 2/ 45 606/ 70 90 

#16 
(1.18 mm) 15 30     10 32 25 40 50 65 

#30 
(600 m)   12 16 12 18   15 30   

#50 
(300 m) 6 15     4 15 8 15 15 30 

#100 
(150 m) 4 9     3 10 6 10 10 18 

#200 
(75 m) 3.0 6.0 7.0 9.0 3/ 7.5 9.5 3/ 4.0 6.0 4.0 6.5 7.0 9.0 3/ 

#635 
(20 m) 

  ≤ 3.0 ≤ 3.0       

Ratio Dust/Asphalt 
Binder 

 1.0  1.5  1.5  1.0 
 

1.0  1.0 

 
1/ Based on percent of total aggregate weight. 
2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) 

sieve for surface courses with Ndesign = 90. 
3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be 

mineral filler, unless otherwise approved by the Engineer. 
4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the table.  
5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted below 34 percent. 
6/ When the mixture is used as a binder, the maximum shall be increased by 0.5 

percent passing.” 
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Revise Article 1030.05(b) of the Standard Specifications to read: 

  
(b) Volumetric Requirements.  The target value for the air voids of the HMA shall be 4.0 percent, 

for IL-4.75 and SMA mixtures it shall be 3.5 percent and for Stabilized Subbase it shall be 
3.0 percent at the design number of gyrations.  The voids in the mineral aggregate (VMA) 
and voids filled with asphalt binder (VFA) of the HMA design shall be based on the nominal 
maximum size of the aggregate in the mix and shall conform to the following requirements. 

 
     

 Voids in the Mineral Aggregate (VMA), 
% Minimum for Ndesign 

Mix Design 30 50 70 80 90 
IL-19.0  13.5 13.5  13.5 
IL-9.5  15.0 15.0   
IL-9.5FG  15.0 15.0   
IL-4.751/  18.5    
SMA-12.51/2/5/    17.03//16.04/  
SMA-9.51/2/5/    17.03//16.04/  
IL-19.0L 13.5     
IL-9.5L 15.0     

 
 

1/ Maximum draindown shall be 0.3 percent according to Illinois Modified 
AASHTO T 305. 
 

2/ The draindown shall be determined at the JMF asphalt binder content at the 
mixing temperature plus 30°F. 
 

3/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

4/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

5/ For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, coarse 
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline 
crushed stone, or crushed sandstone” 

 
 
Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 

“IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall 
have minimum surge bin storage plus haul time of 1.5 hours.” 
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Revise the first and second paragraphs of Articles 1030.06(c)(2) of the Standard Specifications 
to read: 
 

“(2) Personnel. The Contractor shall provide a QC Manager who shall have overall 
responsibility and authority for quality control.  This individual shall maintain active 
certification as a Hot-Mix Asphalt Level II technician.  

 
In addition to the QC Manager, the Contractor shall provide sufficient personnel to 
perform the required visual inspections, sampling, testing, and documentation in a 
timely manner.  Mix designs shall be developed by personnel with an active certification 
as a Hot-Mix Asphalt Level III technician.  Technicians performing mix design testing 
and plant sampling/testing shall maintain active certification as a Hot-Mix Asphalt 
Level I technician.  The Contractor may provide a technician trainee who has 
successfully completed the Department’s “Hot-Mix Asphalt Trainee Course” to assist in 
the activities completed by a Hot-Mix Asphalt Level I technician for a period of one year 
after the course completion date.  The Contractor may also provide a Gradation 
Technician who has successfully completed the Department's "Gradation Technician 
Course" to run gradation tests only under the supervision of a Hot-Mix Asphalt Level II 
Technician.  The Contractor shall provide a Hot-Mix Asphalt Density Tester who has 
successfully completed the Department's "Nuclear Density Testing” course to run all 
nuclear density tests on the job site.” 

 
Add Article 1030.06(d)(3) to the Standard Specifications to read: 
 

“(3) The Contractor shall take possession of any Department unused backup or dispute 
resolution HMA mixture samples or density specimens upon notification by the 
Engineer.  The Contractor shall collect the HMA mixture samples or density 
specimens from the location designated by the Engineer.  The HMA mixture 
samples or density specimens may be added to RAP stockpiles according to 
Section 1031.” 

 
Revise the second paragraph of Articles 1030.07(a)(11) and 1030.08(a)(9) of the Standard 
Specifications to read: 
 

“When establishing the target density, the HMA maximum theoretical specific gravity 
(Gmm) will be based on the running average of four available Department test results 
for that project. If less than four Gmm test results are available, an average of all 
available Department test results for that project will be used. The initial Gmm will be 
the last available Department test result from a QMP project. If there is no available 
Department test result from a QMP project, the Department mix design verification test 
result will be used as the initial Gmm.” 
 

  



FAI Route 290 (I-290) 
Project NHPP-G73E(408) 

Section 2019-189-BR 
Cook County 

Contract No. 62K62 
 

 
17 

 
Revise the following table and notes in Article 1030.09 (c) of the Standard Specifications to read: 
 

CONTROL LIMITS 

Parameter 

IL-19.0, IL-9.5,  
IL-9.5FG, IL-19.0L, 

IL-9.5L 

SMA-12.5,  

SMA-9.5 
IL-4.75 

Individual 
Test 

Moving 
Avg. of 4 

Individual 
Test 

Moving 
Avg. of 4 

Individual 
Test 

Moving 
Avg. of 4 

% Passing: 1/       
1/2 in. (12.5 mm) ± 6 % ± 4 % ± 6 % ± 4 %   
3/8 in. (9.5mm)   ± 4 % ± 3 %   
# 4 (4.75 mm) ± 5 % ± 4 % ± 5 % ± 4 %   
# 8 (2.36 mm) ± 5 % ± 3 % ± 4 % ± 2 %   
# 16 (1.18 mm)   ± 4 % ± 2 % ± 4 % ± 3 % 
# 30 (600 µm) ± 4 % ± 2.5 % ± 4 % ± 2.5 %   
Total Dust Content 
# 200 (75 µm) ± 1.5 % ± 1.0 %   ± 1.5 % ± 1.0 % 

Asphalt Binder 
Content 

± 0.3 % ± 0.2 % ± 0.2 % ± 0.1 % ± 0.3 % ± 0.2 % 

Air Voids 2/ ± 1.2 % ± 1.0 % ± 1.2 % ± 1.0 % ± 1.2 % ± 1.0 % 

Field VMA 3/ -0.7 % -0.5 % -0.7 % -0.5 % -0.7 % -0.5 % 

 
1/ Based on washed ignition oven or solvent extraction gradation. 
 
2/ The air voids target shall be a value equal to or between 3.2 % and 4.8 %. 
 
3/ Allowable limit below minimum design VMA requirement. 

 
Revise Article 1030.09(g)(2) of the Standard Specifications to read: 
 
      “(2) The Contractor shall complete split verification sample tests listed in the Limits of 

Precision table in Article 1030.09(h)(1).” 
 
In the Supplemental Specifications, replace the revision for the end of the third paragraph of 
Article 1030.09(h)(2) with the following: 
 

“When establishing the target density, the HMA maximum theoretical specific gravity 
(Gmm) will be the Department mix design verification test result.” 
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Add after third sentence of Article 1030.09(b) to read: 
 
“ If the Contractor and Engineer agree the nuclear density test method is not appropriate for the 
mixture, cores shall be taken at random locations determined according to the QC/QA document 
"Determination of Random Density Test Site Locations".  Core densities shall be determined 
using the Illinois Modified AASHTO T 166 or T 275 procedure.” 

Revise Table 1 and Note 4/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 
 Breakdown/Intermediate 

Roller  

(one of the following) 

Final Roller 
(one or more of  
the following) 

Density Requirement 

IL-9.5, IL-9.5FG, 
IL-19.01/  

VD, P , TB, 3W, OT, OB VS, TB, TF, OT As specified in 
Section 1030 

IL-4.75 and SMA 
3/ 4/ 

TB, 3W, OT TF, 3W As specified in 
Section 1030 

Mixtures on 
Bridge Decks 2/ 

TB TF As specified in 
Articles 582.05 and 

582.06. 
 
“4/  The Contractor shall provide a minimum of two steel-wheeled tandem rollers (T B), and/or 

three-wheel (3W) rollers for breakdown, except one of the (TB) or (3W) rollers shall be 84 
inches (2.14 m) wide and a weight of 315 pound per linear inch (PLI) (5.63 kg/mm) and one 
of the (TB) or (3W) rollers can be substituted for an oscillatory roller (OT). TF rollers shall be a 
minimum of 280 lb/in. (50 N/mm). The 3W and TB rollers shall be operated at a uniform speed 
not to exceed 3 mph (5 km/h), with the drive roll for TB rollers nearest the paver and maintain 
an effective rolling distance of not more than 150 ft (45 m) behind the paver.” 

 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 

surface Mix Design’s Gmb.” 
 
Revise first paragraph of Article 1030.10 of the Standard Specifications to read: 
 

“A test strip of 300 ton (275 metric tons), except for SMA mixtures it will be 400 ton (363 
metric ton), will be required for each mixture on each contract at the beginning of HMA production 
for each construction year according to the Manual of Test Procedures for Materials “Hot Mix 
Asphalt Test Strip Procedures”. At the request of the Producer, the Engineer may waive the test 
strip if previous construction during the current construction year has demonstrated the 
constructability of the mix using Department test results.” 
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Revise fourth paragraph of Article 1030.10 of the Standard Specifications to read: 
 
 “When a test strip is constructed, the Contractor shall collect and split the mixture 
according to the document “Hot-Mix Asphalt Test Strip Procedures”. The Engineer, or a 
representative, shall deliver split sample to the District Laboratory for verification testing. The 
Contractor shall complete mixture tests stated in Article 1030.09(a). Mixture sampled shall include 
enough material for the Department to conduct mixture tests detailed in Article 1030.09(a) and in 
the document “Hot-Mix Asphalt Mixture Design Verification Procedure“ Section 3.3. The mixture 
test results shall meet the requirements of Articles 1030.05(b) and 1030.05(d), except Hamburg 
wheel tests will only be conducted on High ESAL mixtures during production.” 
 
 
DETECTABLE WARNINGS (SPECIAL) IN CITY OF CHICAGO (D1) 
 
Effective:  July 20, 2017 
 
Description:  
Work under this item shall consist of installing cast iron detectable warning tiles on ADA curb 
ramps as shown on the plans and according to IDOT District Detail BD-58. Work shall be 
performed according to Section 424 of the Illinois Department of Transportation Standard 
Specifications for Road and Bridge Construction, except as herein modified.  
 
Materials: 
Detectable warning tiles shall be cast iron. The color of the detectable warning tiles is to be 
approved by the Engineer.  
 
The cast iron detectable warnings shall be of uniform quality and free of surface defects.  
 
The detectable warnings shall meet requirements of ASTM A 48 Class 30 or better.   
  
Method of Measurement: 
This work will be measured for payment in place in square feet.  
 
Basis of Payment:  
This work will be paid for at the contract unit price per square foot for DETECTABLE WARNINGS 
(SPECIAL). 
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PAVEMENT REMOVAL, SPECIAL (D1) 
Effective:  January 13, 1989 
Revised:  January 1, 2007 
 
This work consists of removing pavement at the locations shown on the plans in accordance 
with the requirements specified herein. 
 
The only type of pavement removal permitted will be by lifting slabs of pavement.  The 
Contractor shall saw cut the pavement full depth into slabs which can be lifted into trucks and 
shall be hauled away from the job site and disposed of properly. 
 
The outlining saw cut must be made prior to breaking any pavement in adjacent lanes which is 
done by conventional methods. 
 
Method of Measurement.  This work will be measured for payment in square yards (square 
meters) of pavement surface. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard (square 
meter) for PAVEMENT REMOVAL (SPECIAL). 
 
 
STORM SEWER ADJACENT TO OR CROSSING WATER MAIN (D1) 
Effective: February 1, 1996 
Revised: January 1, 2007 
 
This work consists of constructing storm sewer adjacent to or crossing a water main, at the 
locations shown on the plans.  The material and installation requirements shall be according to 
the latest edition of the “Standard Specifications for Water and Sewer Main Construction in 
Illinois”, and the applicable portions of Section 550 of the Standard Specifications; which may 
include concrete collars and encasing pipe with seals if required. 
 
Pipe materials shall meet the requirements of Sections 40 and 41-2.01 of the “Standard 
Specifications for Water and Sewer Main Construction in Illinois”, except PVC pipe will not be 
allowed.  Ductile-Iron pipe shall meet the minimum requirements for Thickness Class 50. 
 
Encasing of standard type storm sewer, according to the details for “Water and Sewer Separation 
Requirements (Vertical Separation)” in the “STANDARD DRAWINGS” Division of the “Standard 
Specifications for Water and Sewer Main Construction in Illinois”, may be used for storm sewers 
crossing water mains. 
 
Basis of Payment: This work will be paid according to Article 550.10 of the Standard 
Specifications, except the pay item shall be STORM SEWER (WATER MAIN REQUIREMENTS), 
of the diameter specified. 
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STORM SEWERS AND SEWER CONNECTIONS TO CITY OF CHICAGO SEWERS (D1) 
Created:  September 30, 1985 
Revised:  March 10, 2021 
 
This work consists of constructing storm sewers or sewer connections to City of Chicago sewers, 
in accordance with Section 550 of the Standard Specifications and the details shown in the plans 
at the locations shown on the plans. 
 
All storm sewers and sewer connections 21 inches (525 mm) in diameter and smaller shall be 
best quality tile socket pipe conforming to the specifications for Extra Strength Clay Pipe, ASTM 
C 700, except as otherwise specified on the plans.  Sewer pipes shall be gasketed in such a 
manner as to produce a compression type joint conforming to the requirements of ASTM C 425. 
 
All storm sewer 24 inches (600 mm) in diameter or larger shall be reinforced concrete pipe 
conforming with ASTM Designation C76.  All reinforced concrete pipe used must be gasketed.  
Each length of pipe must be provided with bell and spigot or tongue and groove ends of concrete 
formed on machined rings to insure accurate joint surfaces.  The physical properties of the gasket 
materials must conform to the requirements of those specified under ASTM Designation C443, 
ASTM Designation C361 and AASHTO Designation M198.   Joints for catch basin and inlet 
connections shall be packed with oakum, caulked and beveled off with portland cement mortar. 
 
Ductile iron pipe shall be used to meet IEPA clearance requirements or other specific issues and 
must conform to the requirements of AWWA C151, Class 52 and with the additions or 
substitutions specified in this Section. Fittings must be gray or ductile iron conforming to AWWA 
C110.  Polyethylene encasement must be installed around all buried pipe. Encasement material 
must be 4-mil, cross-laminated, high-density polyethylene tubing. The tubing must comply with 
AWWA C105. 
 
Basis of Payment.  This work will be measured and paid for at the contract unit price per foot 
(meter) for STORM SEWER in accordance with Articles 550.09 and 550.10 of the Standard 
Specifications. 
 
 
CLEANING EXISTING DRAINAGE STRUCTURES (D1) 
Effective:  September 30, 1985 
Revised:   May 1, 2022 
 
All existing storm sewers, pipe culverts, manholes, catch basins and inlets shall be considered as 
drainage structures insofar as the interpretation of this Special Provision is concerned. When 
specified for payment, the location of drainage structures to be cleaned will be determined in the 
field by the Engineer. 
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All existing drainage structures which are to be adjusted or reconstructed shall be cleaned 
according to Article 602.15 of the Standard Specifications.  This work will be paid for according to 
accordance with Article 602.16 of the Standard Specifications. 
 
All other existing drainage structures which are specified to be cleaned by the Engineer will be 
cleaned according to Article 602.15 of the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for CATCH BASINS 
TO BE CLEANED, and at the contract unit price per foot (meter). 
 
ADJUSTMENTS AND RECONSTRUCTIONS (D1) 
Effective:  March 15, 2011 
Revised: October 1, 2021 
 
Revise the first paragraph of Article 602.04 to read: 
 

“602.04  Concrete.  Cast-in-place concrete for structures shall be constructed of Class SI 
concrete according to the applicable portions of Section 503.  Cast-in-place concrete for 
pavement patching around adjustments and reconstructions shall be constructed of Class PP-2 
concrete, unless otherwise noted in the plans, according to the applicable portions of Section 
1020.” 
 
Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read: 
 
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will 
be necessary, and the space around the casting shall be filled with Class PP-2 concrete, unless 
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.  
HMA surface or binder course material shall not be allowed.  The pavement may be opened to 
traffic according to Article 701.17(e)(3)b.” 
 
Revise Article 603.05 to read: 
 

“603.05  Replacement of Existing Flexible Pavement.  After the castings have been 
adjusted, the surrounding space shall be filled with Class PP-2 concrete, unless otherwise noted 
in the plans, to the elevation of the surface of the base course or binder course.  HMA surface or 
binder course material shall not be allowed.  The pavement may be opened to traffic according to 
Article 701.17(e)(3)b.” 
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Revise Article 603.06 to read: 
 

“603.06  Replacement of Existing Rigid Pavement.  After the castings have been adjusted, 
the pavement and HMA that was removed, shall be replaced with Class PP-2 concrete, unless 
otherwise noted in the plans, not less than 9 in. (225 mm) thick.  The pavement may be opened 
to traffic according to Article 701.17(e)(3)b. 

 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface.” 
 
Revise the first sentence of Article 603.07 to read: 
 

“603.07  Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according to 
Article 701.17(e)(3)b.” 
 
 
DRAINAGE AND INLET PROTECTION UNDER TRAFFIC (D1) 
 
Effective:  April 1, 2011 
Revised:  April 2, 2011 
 
Add the following to Article 603.02 of the Standard Specifications: 
 

“ (i) Temporary Hot-Mix Asphalt (HMA) Ramp (Note 1) ………………………………. ....... 1030 
(j) Temporary Rubber Ramps (Note 2) 

 
Note 1. The HMA shall have maximum aggregate size of 3/8 in. (95 mm). 
 
Note 2. The rubber material shall be according to the following. 

 

Property Test Method Requirement 

Durometer Hardness, Shore A ASTM D 2240 75 15 
Tensile Strength, psi (kPa) ASTM D 412 300 (2000) min 
Elongation, percent ASTM D 412 90 min 
Specific Gravity ASTM D 792 1.0 - 1.3 
Brittleness, F (C) ASTM D 746 -40 (-40)” 
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Revise Article 603.07 of the Standard Specifications to read: 
 

“603.07 Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according to 
Article 701.17(e)(3)b. 

 
When castings are under traffic before the final surfacing operation has been started, properly 

sized temporary ramps shall be placed around the drainage and/or utility castings according to 
the following methods.  
 

(a) Temporary Asphalt Ramps.  Temporary hot-mix asphalt ramps shall be placed around 
the casting, flush with its surface and decreasing to a featheredge in a distance of 2 ft 
(600 mm) around the entire surface of the casting.  
 

(b) Temporary Rubber Ramps.  Temporary rubber ramps shall only be used on roadways 
with permanent posted speeds of 40 mph or less and when the height of the casting 
to be protected meets the proper sizing requirements for the rubber ramps as shown 
below. 
 

 

Dimension Requirement 

Inside Opening Outside dimensions of casting + 1 in. (25 mm) 
Thickness at inside 
edge 

Height of casting   1/4 in. (6 mm) 

Thickness at 
outside edge 

1/4 in. (6 mm) max. 

Width, measured 
from inside opening 
to outside edge 

8 1/2 in. (215 mm) min 

 
Placement shall be according to the manufacturer’s specifications. 
 
Temporary ramps for castings shall remain in place until surfacing operations are undertaken 

within the immediate area of the structure.  Prior to placing the surface course, the temporary 
ramp shall be removed.  Excess material shall be disposed of according to Article 202.03.” 
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AGGREGATE FOR CONCRETE BARRIER (D1) 
Effective:  February 11, 2004 
Revised:   January 24, 2008 
 
Add the following paragraph to Article 637.02 of the Standard Specifications: 
 
“The coarse aggregate to be used in the concrete barrier walls shall conform to the requirement 
for coarse aggregate used in Class BS concrete according to Article 1004.01(b), paragraph 2.” 
 
 
ENGINEER’S FIELD OFFICE TYPE A (SPECIAL) (D1) 
Effective: December 1, 2011 
Revised: May 1, 2013 
 
Revise the first paragraph of Article 670.02 to read: 
 

    670.02 Engineer's Field Office Type A (Special). Type A (Special) field offices 
shall have a ceiling height of not less than 7 feet and a floor space of not less than 3000 
square feet with a minimum of two separate offices. The office shall also have a separate 
storage room capable of being locked for the storage of the nuclear measuring devices. 
The office shall be provided with sufficient heat, natural and artificial light, and air 
conditioning. Doors and windows shall be equipped with locks approved by the Engineer. 

 
Revise the first sentence of the second paragraph of Article 670.02 to read: 
 

An electronic security system that will respond to any breach of exterior doors and 
windows with an on-site alarm shall be provided. 
 

Revise the last sentence of the third paragraph of Article 670.02 to read:   
  

Adequate all-weather parking space shall be available to accommodate a minimum of 
twelve vehicles. 

 
Revise the fifth paragraph of Article 670.02 to read:   
 

Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as 
an integral part of the office where available.  Solid waste disposal consisting of seven 
waste baskets and an outside trash container of sufficient size to accommodate a weekly 
provided pick-up service.  A weekly cleaning service for the office shall be provided. 

 
Revise subparagraph (a) of Article 670.02 to read: 
 

(a)  Twelve desks with minimum working surface 42 inch x 30 inch each and twelve non-
folding chairs with upholstered seats and backs. 
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Revise the first sentence of subparagraph (c) of Article 670.02 to read: 
 

(c)  Two four-post drafting tables with minimum top size of 37-½ inch x 48 inch. 
 

Revise subparagraph (d) of Article 670.02 to read: 
 

(d)  Eight free standing four-drawer legal size file cabinets with lock and an underwriters' 
laboratories insulated file device 350 degrees one hour rating. 

 
Revise subparagraph (e) of Article 670.02 to read: 
 

(e)  Twenty folding chairs and two conference tables with minimum top size of 44 inch x 
96 inch. 

 
Revise subparagraph (h) of Article 670.02 to read: 
 

(h)  Three electric desk type tape printing calculator and two pocket scientific notation 
calculators with a 1000 hour battery life or with a portable recharger. 

 
Revise subparagraph (i)(2) of Article 670.02 to read: 
 

(i)(2)  Telephones lines.  Five separate telephone lines including one line for the fax 
machine, and two lines for the exclusive use of the Engineer. All telephone lines 
shall include long distance service and all labor and materials necessary to install 
the phone lines at the locations directed by the Engineer. The TELCOM company 
shall configure ROLL/HUNT features as specified by the engineer.  

 
Revise subparagraph (j) of Article 670.02 to read: 
 

(j)   Two plain paper network multi-function printer/copier/scanner machines capable of 
reproducing prints up to 11 inch x 17 inch within automatic feed tray capable of sorting 
30 sheets of paper.  Letter size and 11 inch x 17 inch paper shall be provided.  The 
contractor shall provide the multi-function machines with IT support for setup and 
maintenance. 

 
Revise subparagraph (k) of Article 670.02 to read: 
 

(k)  One plain paper fax machine including maintenance and supplies.   
 

Revise subparagraph (l) of Article 670.02 to read: 
 

(l)   Six four-line telephones, with touch tone, where available, and two digital answering 
machines, for exclusive use by the Engineer. 
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Revise subparagraph (m) of Article 670.02 to read: 
 

(m)  One electric water cooler dispenser including water service.   
 

Add the following subparagraphs to Article 670.02: 
 

(s)  One 4 foot x 6 foot chalkboard or dry erase board. 
 
(t)  One 4 foot x 6 foot framed cork board. 
 

Add the following to Article 670.07 Basis of Payment. 
 

The building or buildings, fully equipped, will be paid for at the contract unit price per 
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (SPECIAL). 

 
 

FRICTION AGGREGATE (D1) 
 
Effective:  January 1, 2011 
Revised:  December 1, 2021 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 
 
(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 
 

Use Mixture Aggregates Allowed 
Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized Subbase  
or Shoulders 

Allowed Alone or in Combination 5/: 
Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 
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Use Mixture Aggregates Allowed 
HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 
Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 

HMA 
High ESAL 
Low ESAL 

C Surface and  Binder  
IL-9.5  
IL-9.5FG  
or IL-9.5L 
 
 

Allowed Alone or in Combination 5/: 
Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and Binder  
IL-9.5  
or IL-9.5FG 
 
 

Allowed Alone or in Combination 5/: 
Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
 
Other Combinations Allowed: 

Up to...  With... 
25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
Crushed Gravel 

Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 
Other Combinations Allowed: 

Up to... With... 
50% Dolomite2/ Any Mixture E 

aggregate 
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Use Mixture Aggregates Allowed 
75% Dolomite2/ Crushed Sandstone, 

Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed 
Gravel2/  

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 
Other Combinations Allowed:  

Up to... With... 
50% Crushed 
Gravel2/ or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

 
  



FAI Route 290 (I-290) 
Project NHPP-G73E(408) 

Section 2019-189-BR 
Cook County 

Contract No. 62K62 
 

 
30 

 
1. Crushed steel slag allowed in shoulder surface only. 
2. Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  
3. Crushed concrete will not be permitted in SMA mixes. 
4. Crushed steel slag shall not be used as binder. 
5. When combinations of aggregates are used, the blend percent measurements shall be by 

volume.” 
6. Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 

 
HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1) 
 
Effective:  January 1, 2019 
Revised:  December 1, 2021 
 
Add to Article 1030.05 (d)(3) of the Standard Specifications to read: 
 

“ During mixture design, prepared samples shall be submitted to the District laboratory by the 
Contractor for verification testing.  The required testing, and number and size of prepared 
samples submitted, shall be according to the following tables.  

 

High ESAL – Required Samples for Verification Testing 

Mixture Hamburg Wheel and I-FIT Testing 1/ 2/ 

Binder total of 3 - 160 mm tall bricks 
Surface total of 4 - 160 mm tall bricks  

 

Low ESAL – Required Samples for Verification Testing 

Mixture I-FIT Testing 1/ 2/ 

Binder 1 - 160 mm tall brick 
Surface 2 - 160 mm tall bricks  

 
1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be 

7.5 ± 0.5 percent air voids. 
 
2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), 

twice as many 115 mm tall compacted gyratory bricks will be acceptable. 
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Revise the fourth paragraph of Article 1030.10 of the Standard Specifications to read:  
 
“When a test strip is not required, each HMA mixture shall still be sampled on the first day of 
production: I-FIT and Hamburg wheel testing for High ESAL; I-FIT testing for Low ESAL. Within 
two working days after sampling the mixture, the Contractor shall deliver gyratory cylinders to the 
District laboratory for Department verification testing. The High ESAL mixture test results shall 
meet the requirements of Articles 1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture test 
results shall meet the requirements of Article 1030.05(d)(4). The required number and size of 
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according to the 
“High ESAL - Required Samples for Verification Testing” table in Article 1030.05(d)(3) above.” 
 
Add the following to the end of Article 1030.10 of the Standard Specifications to read: 
 

“Mixture sampled during first day of production shall include approximately 60 lb (27 kg) 
of additional material for the Department to conduct Hamburg wheel testing and 
approximately 80 lb (36 kg) of additional material for the Department to conduct I-FIT 
testing.  Within two working days after sampling, the Contractor shall deliver prepared 
samples to the District laboratory for verification testing.  The required number and size of 
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according 
to the “High ESAL - Required Samples for Verification Testing” table in Article 
1030.05(d)(3) above.” 
 

 
COMPLETION DATE PLUS WORKING DAYS (D1) 
Effective:  September 30, 1985 
Revised:   January 1, 2007 
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 

"When a completion date plus working days is specified, the Contractor shall complete all 
contract items and safely open all roadways to traffic by 11:59 PM on, October 29, 2027 
except as specified herein. 

 
The Contractor will be allowed to complete all clean-up work and punch list items within _10_ 
working days after the completion date for opening the roadway to traffic.  Under extenuating 
circumstances the Engineer may direct that certain items of work, not affecting the safe 
opening of the roadway to traffic, may be completed within the working days allowed for clean 
up work and punch list items.  Temporary lane closures for this work may be allowed at the 
discretion of the Engineer. 
 

Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to both the completion date and the number of working days. 
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EMBANKMENT I (D1) 
Effective: March 1, 2011 
Revised: November 1, 2013 
 
Description.  This work shall be according to Section 205 of the Standard Specifications except 
for the following. 
 
Material.  All material shall be approved by the District Geotechnical Engineer.  The proposed 
material must meet the following requirements. 
 

a) The laboratory Standard Dry Density shall be a minimum of 90 lb/cu ft (1450 kg/cu m) 
when determined according to AASHTO T 99 (Method C). 
 

b) The organic content shall be less than ten percent determined according to AASHTO T 
194 (Wet Combustion). 
 

c) Soils which demonstrate the following properties shall be restricted to the interior of the 
embankment and shall be covered on both the sides and top of the embankment by a 
minimum of 3 ft (900 mm) of soil not considered detrimental in terms of erosion potential 
or excess volume change. 
 
1) A grain size distribution with less than 35 percent passing the number 75 um (#200) 

sieve. 
 
2) A plasticity index (Pl) of less than 12. 
 
3) A liquid limit (LL) in excess of 50. 

 
d) Reclaimed asphalt shall not be used within the ground water table or as a fill if ground 

water is present. 
 

e) The RAP used shall be according to the current Bureau of Materials and Physical 
Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate 
Applications”. Gradation deleterious count shall not exceed 10% of total RAP and 5% of 
other by total weight. 
  

 
CONSTRUCTION REQUIREMENTS 

 
Samples.  Embankment material shall be sampled, tested, and approved before use.  The 
contractor shall identify embankment sources, and provide equipment as the Engineer requires, 
for the collection of samples from those sources.  Samples will be furnished to the Geotechnical 
Engineer a minimum of three weeks prior to use in order that laboratory tests for approval and 
compaction can be performed.  Embankment material placement cannot begin until tests are 
completed and approval given. 
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Placing Material.  In addition to Article 202.03, broken concrete, reclaimed asphalt with no 
expansive aggregate, or uncontaminated dirt and sand generated from construction or demolition 
activities shall be placed in 6 inches (150 mm) lifts and disked with the underlying lift until a uniform 
homogenous material is formed.  This process also applies to the overlaying lifts.  The disk must 
have a minimum blade diameter of 24 inches (600 mm). 
 
When embankments are to be constructed on hillsides or existing slopes that are steeper than 
3H:1V, steps shall be keyed into the existing slope by stepping and benching as shown in the 
plans or as directed by the engineer. 
 
Compaction.  Soils classification for moisture content control will be determined by the Soils 
Inspector using visual field examination techniques and the IDH Textural Classification Chart. 
 
When tested for density in place each lift shall have a maximum moisture content as follows. 
 

a) A maximum of 110 percent of the optimum moisture for all forms of clay soils. 
 
b) A maximum of 105 percent of the optimum moisture for all forms of clay loam soils. 

 
Stability.  The requirement for embankment stability in Article 205.04 will be measured with a 
Dynamic Cone Penetrometer (DCP) according to the test method in the IDOT Geotechnical 
Manual.  The penetration rate must be equal or less than 1.5 inches (38 mm) per blow. 
 
Basis of Payment.  This work will not be paid separately but will be considered as included in the 
various items of excavation. 
 
 
COOPERATION BETWEEN CONTRACTORS 
 
Add the following to Article 105.08: 
 
The Department reserves the right to have work performed by other contractors and by 
Department forces and to permit public utility companies and others to perform work during the 
progress and within the limits of or adjacent to the work. The Contractor shall conduct its work in 
a manner and shall cooperate with such other parties to cause as little interference as possible 
with such other work and as the Department may also direct. If there is a difference of opinion as 
to the respective rights of the Contractor and others doing work within the limits of or adjacent to 
the work, the Engineer will decide the order and coordination of the work. The Engineer’s decision 
shall be final and binding on the Contractor. The Contractor shall make no claims against the 
Department for additional compensation due to delays or other conditions created by the 
operations of such other parties. 
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Coordination with Other Contractors. The Contractor is advised that certain operations will involve 
coordination with Department personnel and Contractors currently performing work on or adjacent 
to this project for the Department and other agencies. The Contractor shall cooperate to the fullest 
extent with the Department and the Contractors working on adjacent projects in compliance with 
Articles 105.07 and 105.08 of these Specifications. 
 
The Department and the Engineer shall be notified in writing by the Contractor at least 48 hours 
prior to the start of any operation requiring cooperating with others. All other agencies, unless 
otherwise noted, will be notified in writing by the Contractor ten (10) days prior to the start of any 
such operation. The Contractor shall make no claims against the Department for additional 
compensation due to delays or other conditions created by the operations of such other parties. 
 
 
COORDINATION WITH ADJACENT AND/OR OVERLAPPING CONTRACTS 
  
The Contractor’s attention is directed to the fact that adjacent and overlapping contracts may be 
under construction during the duration of this Contract. These contracts may consist of, but are 
not limited to, the following bridge rehabilitation projects:  
  

 Contract 62R61 – F.A.I. 290 (Interstate 290) at Laramie Avenue 

 Contract 62U43 – F.A.I. 290 (Interstate 290) at Kostner Avenue 

 Contract 62U41 – F.A.I. 290 (Interstate 290) at Keeler Avenue 

 Contract 62U42 – F.A.I. 290 (Interstate 290) at Pulaski Road 

 Contract 62K62 – F.A.I. 290 (Interstate 290) at Central Park Avenue 
 Contract 62K65 – F.A.I. 290 (Interstate 290) at Sacramento Boulevard 

 Contract 62U05 – F.A.I. 290 (Interstate 290) at Western Avenue 

 Contract 62P43 – F.A.I. 290 (Interstate 290) at Leavitt Street 

 Contract 62P75 – F.A.I. 290 (Interstate 290) at Ogden Avenue 

 Contract 62K64 – F.A.I. 290 (Interstate 290) at Paulina Street 

 Contract 62P44 – F.A.I. 290 (Interstate 290) at Ashland Avenue 

 Contract 62U12 – F.A.I. 290 (Interstate 290) at Loomis Street 

 
The I-290 Drainage Improvements contract (Contract No. T.B.D.) from the Des Plaines River to 
east of Austin Boulevard may be under construction during the duration of this contract as well.  
The Contractor shall coordinate proposed project start dates and sequence of construction with 
the Engineer and other Contractors to present an effective and timely schedule for successful 
completion of the project. 
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CDOT PERMITS 
 
In accordance with Article 107.04 – Permits and Licenses, of the Standard Specifications for Road 
and Bridge Construction dated January 1, 2022, the Contractor shall procure all permits and 
licenses, pay all charges and fees, and give all notices necessary and incident to the due and 
lawful prosecution of the work.  These permits may include, but are not limited to, the Chicago 
Department of Transportation (CDOT) Public Right of Way Permit, CDOT Office of Underground 
Coordination (OUC), and others. 
 
CDOT’s Public Right of Way Permit Office is responsible for issuing permits for the use or work 
in the public way. 
 
The CDOT OUC is responsible for all requests regarding existing utility information and the 
review/approval of construction work in or adjacent to the Public Way and all excavations and/or 
penetrations, such as foundations (piles, drilled shafts, etc.), earth retention systems or major 
piping installations, deeper than 12-feet.  The work in this contract shall follow the OUC submittal 
guidelines and procedures outlined in Section 3.3 of the CDOT “Rules and Regulation for 
Construction in the Public Way” Manual in effect on the date of invitation of bids. 
 
The Contractor shall reference OUC number EFP-130196 in coordination with the OUC. 
 
The Contractor shall not commence work requiring a permit until the permit is secured from the 
appropriate regulatory agency.   
 
Basis of Payment:  All costs related to the permit requirements will be included in the cost of the 
contract. 
 
 
TRAFFIC CONTROL PLAN (D1) 
Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
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STANDARDS: 701106, 701311, 701400, 701411, 701427, 701428, 701446, 701451, 701501, 
701601, 701701, 701801, 701901, 704001, 782006 
 
DETAILS: TC-08, TC-09, TC-10, TC-12, TC-17, TC-18, TC-21, TC-22, TC-24, TC-27 
 
SPECIAL PROVISIONS:  
 
PREFORMED PLASTIC PAVEMENT MARKINGS (BDE) 
SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE) 
VEHICLE AND EQUIPEMNT WARNING LIGHTS (BDE) 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
MAINTENANCE OF ROADWAYS (D1) 
TRAFFIC CONTROL PLAN (D1)  
PUBLIC CONVENIENCE AND SAFETY (D1) 
KEEPING THE EXPRESSWAY OPEN TO TRAFFIC 
FAILURE TO OPEN TRAFFIC LANES TO TRAFFIC 
TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) 
TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1) 
TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS) 
TEMPORARY INFORMATION SIGNING 
TRAFFIC CONTROL FOR WORK ZONE AREAS 
SPEED DISPLAY TRAILER (D1) 
OVERHEAD SIGN STRUCTURE – BRIDGE MOUNTED 
RAISED REFLECTIVE PAVEMENT MARKER REFLECTOR REMOVAL 
RAISED REFLECTIVE PAVEMENT MARKER REFLECTOR REPLACEMENT 
SIGNAL TIMING (CITY OF CHICAGO) 
TEMPORARY TRAFFIC SIGNAL INSTALLATION (CITY OF CHICAGO) 
TEMPORARY TRAFFIC SIGNAL TIMING (CITY OF CHICAGO) 
 
 
KEEPING THE EXPRESSWAY OPEN TO TRAFFIC 
Effective: March 22, 1996 
Revised:  October 9, 2020 
  
Whenever work is in progress on or adjacent to an expressway, the Contractor shall provide the 
necessary traffic control devices to warn the public and to delineate the work zone as required in 
these Special Provisions, the Standard Specifications, the State Standards and the District 
Freeway details.  All Contractors’ personnel shall be limited to these barricaded work zones and 
shall not cross the expressway. 
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The Contractor shall request and gain approval from the Illinois Department of Transportation's 
Expressway Traffic Operations Engineer at www.idotlcs.com twenty-four (24) hours in advance 
of all daily lane, ramp and shoulder closures and 7 days in advance of all permanent and weekend 
closures on all Freeways and/or Expressways in District One.  This advance notification is 
calculated based on workweek of Monday through Friday and shall not include weekends or 
Holidays. 
 
LOCATION: I-290: Central to Wells (4-Lane Section) 
 

WEEK NIGHT TYPE OF 
CLOSURE 

ALLOWABLE LANE CLOSURE HOURS 
 

Sunday - Thursday 1-Lane   8:00 PM to   5:00 AM 
 2-Lane 11:00 PM to   5:00 AM 
Friday 1-Lane 10:00 PM (Fri) to   8:00 AM (Sat) 
 2-Lane 11:59 PM (Fri) to   6:00 AM (Sat) 
Saturday 1-Lane 10:00 PM (Sat) to 10:00 AM (Sun) 
 2-Lane 11:59 PM (Sat) to   8:00 AM (Sun) 

*3 Lane closures will only be allowed from the left and are approved for specific operations only. 
 
In addition to the hours noted above, temporary shoulder and non-system interchange partial 
ramp closures are allowed weekdays between 9:00 A.M. and 3:00 P.M. and between 7:00 P.M. 
and 5:00 A.M or as approved by the Expressway Traffic Operations Engineer. 
 
Narrow Lanes and permanent shoulder closures will not be allowed between Dec. 1st and April 
1st.  Permanent shoulder closures per District Detail TC-17 will only be permitted if called for in 
the plans or as approved by the Expressway Traffic Operations Engineer. 
 
Full Expressway Closures will only be permitted for a maximum of 15 minutes at a time during 
the low traffic volume hours of 1:00 A.M. to 5:00 A.M. Monday thru Friday and from 1:00 A.M. to 
7:00 A.M. on Sunday.  During Full Expressway Closures, the Contractor will be required to close 
off all lanes except one, using Freeway Standard Closures.  Police forces should be notified and 
requested to close off the remaining lane at which time the work item may be removed or set in 
place.  The District One Expressway Traffic Control Supervisor (847-705-4151) shall be notified 
at least 3 working days (weekends and holidays DO NOT count into this 72 hours notification) in 
advance of the proposed road closure and will coordinate the closure operations with police 
forces.  Liquidated Damages as specified in the Failure to Open Traffic Lanes to Traffic for One 
lane or ramp blocked shall be assessed to the Contract for every 15 minutes beyond the initial 15 
minutes all lanes are blocked. 
 
All stage changes requiring the stopping and/or the pacing of traffic shall take place during the 
allowable hours for Full Expressway Closures and shall be approved by the Department. The 
Contractor shall notify the District One Expressway Traffic Control Supervisor at least 3 working 
days (weekends and holidays DO NOT count into this 72 hours notification) in advance of any 
proposed stage change.  
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A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic Control 
Supervisor 14 days in advance of any stages changes or full expressway closures.  The 
Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp closures, existing 
geometrics, and equipment and material location. 
 
All daily lane closures shall be removed during adverse weather conditions such as rain, snow, 
and/or fog and as determined by the Engineer. Also, the contractor shall promptly remove their 
lane closures when Maintenance forces are out for snow and ice removal.  
 
Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to 
and from major sporting events and/or other events. 
 
All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting 
hours listed above.  Also, these signs should be taken down within one-half (1/2) hour after the 
closure is removed. 
 
The Contractor will be required to cooperate with all other contractors when erecting lane closures 
on the expressway.  All lane closures (includes the taper lengths) without a three (3) mile gap 
between each other, in one direction of the expressway, shall be on the same side of the 
pavement.  Lane closures on the same side of the pavement with a one (1) mile or less gap 
between the end of one work zone and the start of taper of next work zone should be connected.  
The maximum length of any lane closure on the project and combined with any adjacent projects 
shall be three (3) miles.  Gaps between successive permanent lane closures shall be no less than 
two (2) miles in length. 
 
Private vehicles shall not be parked in the work zone.  Contractor's equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at the locations approved 
by the Engineer. 
 
Check barricades shall be placed every 1000’ within a lane closure to prevent vehicles from 
driving through closed lanes.   
 
Temporary ramp closures for service interchanges will only be permitted at night during the 
restricted hours listed for temporary one-lane closures within the project limits.  However, no two 
(2) adjacent entrance and exit ramps in one direction of the expressway shall be closed at the 
same time. 
 
Should the Contractor fail to completely open, and keep open, the ramps to traffic in accordance 
with the above limitations, the Contractor shall be liable to the Department for liquidated damages 
as noted under the Special Provision, "Failure to Open Traffic Lanes to Traffic". 
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FAILURE TO OPEN TRAFFIC LANES TO TRAFFIC 
Effective: March 22, 1996 
Revised: February 9, 2005 

 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified under the Special Provisions for "Keeping the 
Expressway Open to Traffic", the Contractor shall be liable to the Department for the amount of: 
 

One lane or ramp blocked = $3,000.00 
Two lanes blocked = $6,000.00 

 
Not as a penalty but as liquidated and ascertained damages for each and every 15 minute interval 
or a portion thereof that a lane is blocked outside the allowable time limitations.  Such damages 
may be deducted by the Department from any monies due the Contractor.  These damages shall 
apply during the contract time and during any extensions of the contract time.  
 
 
TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) 
Effective:  March 8, 1996 
Revised:  January 25, 2024 
 
Description.  This work shall include furnishing, installing, maintaining, replacing, relocating, and 
removing all traffic control devices used for the purpose of regulating, warning, or directing traffic.  
Traffic control and protection shall be provided as called for in the plans, applicable Highway 
Standards, District One Expressway details, Standards and Supplemental Specifications, these 
Special Provisions, or as directed by the Engineer.  
 
General.  The governing factor in the execution and staging of work for this project is to provide 
the motoring public with the safest possible travel conditions on the expressway through the 
construction zone.  The Contractor shall arrange his operations to keep the closing of lanes and/or 
ramps to a minimum. 
 
The Contractor shall be responsible for the proper location, installation, and arrangement of all 
traffic control devices.  Special attention shall be given to existing warning signs and overhead 
guide signs during all construction operations.  Warning signs and existing guide signs with down 
arrows shall be kept consistent with the barricade placement at all times.  The Contractor shall 
immediately remove, completely cover, or turn from the motorist's view all signs which are 
inconsistent with lane assignment patterns. 
 
The Contractor shall coordinate all traffic control work on this project with adjoining or overlapping 
projects, including barricade placement necessary to provide a uniform traffic detour pattern.  
When directed by the Engineer, the Contractor shall remove all traffic control devices that were 
furnished, installed, or maintained by him under this contract, and such devices shall remain the 
property of the Contractor.  All traffic control devices shall remain in place until specific 
authorization for relocation or removal is received from the Engineer. 
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Additional requirements for traffic control devices shall be as follows. 
 
(a) Traffic Control Setup and Removal.  The setting and removal of barricades for the taper 
portion of a lane closure shall be done under the protection of a vehicle with a truck/trailer mounted 
attenuator and arrow board per State Standard 701428 and Section 701 of the Standard 
Specifications.  Failure to meet this requirement will be subject to a Traffic Control Deficiency.  
The deficiency will be calculated as outlined in Article 105.03 of the Standard Specifications.  
Truck/trailer mounted attenuators shall comply with Article 1106.02(g) or shall meet the 
requirements of NCHRP 350 Test Level 3 with vehicles used in accordance with manufacturer’s 
recommendations and requirements. 
 
(b) Sign Requirements 
 
(1) Sign Maintenance.  Prior to the beginning of construction operations, the Contractor will 
be provided a sign log of all existing signs within the limits of the construction zone.  The 
Contractor is responsible for verifying the accuracy of the sign log.  Throughout the duration of 
this project, all existing traffic signs shall be maintained by the Contractor.  All provisions of Article 
107.25 of the Standard Specifications shall apply. 
 
(2) Work Zone Speed Limit Signs.  Work zone speed limit signs shall be installed as required 
in Article 701.14(b) and as shown in the plans and Highway Standards.  Based upon the exiting 
posted speed limit, work zone speed limits shall be established and signed as follows. 
 
a. Existing Speed Limit of 55mph or higher.  The initial work zone speed limit assembly, 
located approximately 4200’ before the closure, and shall be 55mph as shown in 701400.  
Additional work zone 45mph assemblies shall be used as required according to Article 701.14(b) 
and as shown in the Highway Standards and plans.  WORK ZONE SPEED LIMIT 55 PHOTO 
ENFORCED assemblies may be omitted when this assembly would normally be placed within 
1500 feet of the END WORK ZONE SPEED LIMIT sign. If existing speed limit is over 65mph then 
additional signage should be installed per 701400. 
 
b. Existing Speed Limit of 45mph.  The advance 55mph work zone speed limit assembly 
shown in 701400 shall be replaced with a 45mph assembly.  Additional work zone 45mph 
assemblies shall be used as required according to Article 701.14(b) and as shown in the Highway 
Standards and plans.  WORK ZONE SPEED LIMIT 55 PHOTO ENFORCED assemblies shall be 
eliminated in all cases.  END WORK ZONE SPEED LIMIT signs are required. 
 
(3) Exit Signs.  The exit gore signs as shown in Standard 701411 shall be a minimum size of 
48 inch by 48 inch with 12 inch capital letters and a 20 inch arrow.  EXIT OPEN AHEAD signs 
shown in Standard 701411 shall be a minimum size of 48 inch by 48 inch with 8 inch capital 
letters. 
 
(4) Uneven Lanes Signs.  The Contractor shall furnish and erect “UNEVEN LANES” signs 
(W8-11) on both sides of the expressway, at any time when the elevation difference between 
adjacent lanes open to traffic equals or exceeds one inch.  Signs shall be placed 500’ in advance 
of the drop-off, within 500’ of every entrance, and a minimum of every mile. 
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(c) Drums/Barricades.  Check barricades shall be placed in work areas perpendicular to traffic 
every 1000', one per lane and per shoulder, to prevent motorists from using work areas as a 
traveled way.  Check barricades shall also be placed in advance of each open patch, or 
excavation, or any other hazard in the work area, the first at the edge of the open traffic lane and 
the second centered in the closed lane.  Check barricades, either Type I or II, or drums shall be 
equipped with a flashing light. 
 
To provide sufficient lane widths (10' minimum) for traffic and also working room, the Contractor 
shall furnish and install vertical barricades, in lieu of Type II or drums, along the cold milling and 
asphalt paving operations.  The vertical barricades shall be placed at the same spacing as the 
drums. 
 
(d) Vertical Barricades.  Vertical barricades shall not be used in lane closure tapers, lane 
shifts, exit ramp gores, or staged construction projects lasting more than 12 hours.  Also, vertical 
barricades shall not be used as patch barricades or check barricades.  Special attention shall be 
given, and ballast provided per manufacture’s specification, to maintain the vertical barricades in 
an upright position and in proper alignment. 
 
(e) Temporary Concrete Barrier Wall.  Prismatic barrier wall reflectors shall be installed on 
both the face of the wall next to traffic, and the top of sections of the temporary concrete barrier 
wall as shown in Standard 704001.  The color of these reflectors shall match the color of the 
edgelines (yellow on the left and crystal or white on the right).  If the base of the temporary 
concrete barrier wall is 12 inches or less from the travel lane, then the lower slope of the wall shall 
also have a 6 inch wide temporary pavement marking edgeline (yellow on the left and white on 
the right). 
 
(f)  Flaggers.  One flagger will be required for each separate activity of an operation that requires 
frequent construction vehicles to enter or leave a work zone to or from a lane open to traffic.  
Temporary traffic control and flagger position shall be according to District One Detail TC-18 – 
Expressway Flagging, or as directed by the Engineer. 
 
(g) Full Expressway Closures.  Full Expressway Closures will only be permitted for a maximum 
of 15 minutes during the allowable hours listed in the Keeping the Expressway Open to Traffic 
Special Provision.  During Full Expressway Closures, the Contractor will be required to close off 
all lanes except one, using Freeway Standard Closures.  The Contractor will be required to 
provide one changeable message sign to be placed at the direction of the Engineer.  The sign 
shall display a message as directed by the Engineer.  A Maintenance of Traffic Plan shall be 
submitted to the District One Expressway Traffic Control Supervisor 14 days in advance of the 
planned work; including all stage changes.  The Maintenance of Traffic Plan shall include, but not 
be limited to: lane and ramp closures, existing geometrics, and equipment and material location.  
The District One Expressway Traffic Control Supervisor (847-705-4151) shall be contacted at 
least 3 working days in advance of the proposed road closure and will coordinate the closure 
operation with police forces. 
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Method of Measurement.  This item of work will be measured on a lump sum basis for furnishing, 
installing, maintaining, replacing, relocating, and removing traffic control devices required in the 
plans and these Special Provisions.  Traffic control and protection required under Standards 
701101, 701400, 701401, 701402, 701406, 701411, 701416, 701426, 701428, 701446, 701901 
and District details TC-8, TC-9, TC-17, TC-18 and TC-25 will be included with this item. 
 
Basis of Payment. 
 
(a) This work will be paid for at the contract lump sum price for TRAFFIC CONTROL AND 
PROTECTION (EXPRESSWAYS).  This price shall be payment in full for all labor, materials, 
transportation, handling, and incidental work necessary to furnish, install, maintain, replace, 
relocate, and remove all Expressway traffic control devices required in the plans and 
specifications. 
 
In the event the sum total value of all the work items for which traffic control and protection is 
required is increased or decreased by more than ten percent (10), the contract bid price for 
TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) will be adjusted as follows: 
 
Adjusted contract price = .25P + .75P [1±(X-0.1)] 
 
Where: "P" is the bid unit price for Traffic Control and Protection 
 

Where: "X" = 

 Difference between original and final sum total value of all work 
items for which traffic control and protection is required 

 

 Original sum total value of all work items for which traffic control 
and protection is required. 

 

 
The value of the work items used in calculating the increase and decrease will include only items 
that have been added to or deducted from the contract under Article 104.02 of the Standard 
Specifications and only items which require use of Traffic Control and Protection. 
 
Temporary traffic control costs due to delay will be paid for according to the Compensable Delay 
Costs (BDE) Special Provision. 
 
(b) The Engineer may require additional traffic control be installed in accordance with 
standards and/or designs other than those included in the plans.  In such cases, the standards 
and/or designs will be made available to the Contractor at least one week in advance of the 
change in traffic control.  Payment for any additional traffic control required will be in accordance 
with Article 109.04 of the Standard Specifications. 
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(c) Revisions in the phasing of construction or maintenance operations, requested by the 
Contractor, may require traffic control to be installed in accordance with standards and/or designs 
other than those included in the plans.  Revisions or modifications to the traffic control shown in 
the contract shall be submitted by the Contractor for approval by the Engineer.  No additional 
payment will be made for a Contractor requested modification. 
 
(d) Temporary concrete barrier wall will be measured and paid for according to Section 704. 
 
(e) Impact attenuators, temporary bridge rail, and temporary rumble strips will be paid for 
separately. 
 
(f) Temporary pavement markings shown on the Standard will be measured and paid for 
according to Section 703 and Section 780. 
 
(g) All pavement marking removal will be measured and paid for according to Section 703 or 
Section 783. 
 
(h) Temporary pavement marking on the lower slope of the temporary concrete barrier wall 
will be measured and paid for as TEMPORARY PAVEMENT MARKING, 6”. 
 
(i)  The Changeable Message Sign required for Full Expressway Closures shall not be paid for 
separately. 
 
 
TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1) 
Effective: February 1, 1996 
Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work necessary 
to furnish, install, maintain and remove all traffic control devices required as indicated in the plans 
and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and 
remove all applicable traffic control devices along the detour route according to the details shown 
in the plans. 
 
Method of Measurement:  All traffic control (except “Traffic Control and Protection (Expressways)” 
and temporary pavement markings) indicated on the traffic control plan details and specified in 
the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum price 
for TRAFFIC CONTROL AND PROTECTION, (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
  



FAI Route 290 (I-290) 
Project NHPP-G73E(408) 

Section 2019-189-BR 
Cook County 

Contract No. 62K62 
 

 
44 

 
TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS) 
Effective: October 25, 1995 
Revised: January 21, 2015  
 
The contractor shall provide a person with a vehicle to survey, inspect and maintain all temporary 
traffic control devices when a lane is closed to traffic, when hazards are present adjacent to or 
within 10 foot of the edge of pavement for more than 24 hours, or as directed by the Engineer.  
 
The surveillance person is required to drive through the project, to inspect all temporary traffic 
control devices, to correct all traffic control deficiencies, if possible, or immediately contact 
someone else to make corrections and to assist with directing traffic until such corrections are 
made, at intervals not to exceed 4 hours.  This person shall list every inspection on an inspection 
form, furnished by the Engineer, and shall return a completed form on the first working day after 
the inspections are made. 
 
The Contractor shall supply a telephone staffed on a 24-hour-a-day basis to receive any 
notification of any deficiencies regarding traffic control and protection or receive any request for 
improving, correcting or modifying traffic control, installations or devices, including pavement 
markings.  The Contractor shall dispatch additional men, materials and equipment as necessary 
to begin to correct, improve or modify the traffic control as directed, within one hour of notification 
by this surveillance person or by the Department.  Upon completion of such corrections and/or 
revisions, the Contractor shall notify the Department's Communication Center at (847) 705-4612. 
 
Method of Measurement. 
Traffic Control Surveillance will be measured on calendar day basis.  One calendar day is equal 
to a minimum of six (6) inspections.  The inspections shall start within 4 hours after the lane is 
closed to traffic, a hazard exists within 10 foot from the edge of pavement, or as directed by the 
Engineer and shall end when the lane closure or hazard is removed or as directed by the 
Engineer.  
 
Basis of Payment. 
Surveillance will be paid for at the contract unit price per calendar day or fraction thereof for 
TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS).  The price shall include all labor and 
equipment necessary to provide the required inspection and maintenance on the expressway and 
on all cross streets which are included in the project.  The cost of the materials for the 
maintenance of traffic control devices shall be included in the traffic control pay items.   
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TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 
Revised: January 29, 2020 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Note 1) 1090 
b.) Sign Face (Note 2) 1091 
c.) Sign Legends 1091 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 3) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. The sign face material shall be in accordance with the Department’s Fabrication 

of Highway Signs Policy. 
Note 3. The overlay panels shall be 0.08 inch (2 mm) thick. 
  

 
GENERAL CONSTRUCTION REQUIREMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing bridges, sign structures or sign panels shall be 
approved by the Engineer.  Any damage to the existing signs and/or structures due to the 
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at the 
Contractor's expense. 
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Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
TRAFFIC CONTROL FOR WORK ZONE AREAS 
Effective: September 14, 1995 
Revised: January 1, 2007 

Work zone entry and exit openings shall be established daily by the Contractor with the approval 
of the Engineer. All vehicles including cars and pickup trucks shall exit the work zone at the exit 
openings. All trucks shall enter the work zone at the entry openings. These openings shall be 
signed in accordance with the details shown elsewhere in the plans and shall be under flagger 
control during working hours. 

The Contractor shall plan his trucking operations into and out of the work zone as well as on to 
and off the expressway to maintain adequate merging distance. Merging distances to cross all 
lanes of traffic shall be no less than 1/2 mile. This distance is the length from where the trucks 
enter the expressway to where the trucks enter the work zone. It is also the length from where 
the trucks exit the work zone to where the trucks exit the expressway. The stopping of expressway 
traffic to allow trucks to change lanes and/or cross the expressway is prohibited. 

Failure to comply with the above requirements will result in a Traffic Control Deficiency charge. 
The deficiency charge will be calculated as outlined in Article 105.03 of the Standard 
Specifications. The Contractor will be assessed this daily charge for each day a deficiency is 
documented by the Engineer. 
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SPEED DISPLAY TRAILER (D1) 
Effective:  April 1, 2015 
Revised:  April 1, 2021 
 
Revise the third paragraph of Article 701.11 of the Standard Specifications to read: 
 
 “When not being utilized to inform and direct traffic, sign trailers, speed display trailers, 
arrow boards, and portable changeable message boards shall be treated as nonoperating 
equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m)  Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 
Whenever the speed display trailer is not in use, it shall be considered non-operating 
equipment and shall be stored according to Article 701.11.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k)  “Speed Display Trailer will NOT be paid for by separate pay item, but its costs shall be 
included in the contract unit price of the various traffic control pay items. 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through trailer.  
The height of the display and radar shall be such that it will function and be visible when 
located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. (125mm and 200 mm) in height.  The digital speed display shall show 
two digits (00 to 99) in mph.  The color of the changeable message legend shall be a 
yellow legend on a black background.  The minimum height of the numerals shall be 18 in. 
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
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The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the posted limit is exceeded.  The speed indicator shall 
have a maximum speed cutoff.  On roadway facilities with a normal posted speed limit 
greater than or equal to 45 mph, the detected speeds of vehicles traveling more than 
25mph over the work zone speed limit shall not be displayed.  On facilities with normal 
posted speed limit of less than 45 mph, the detected speeds of vehicles traveling more 
than 15 mph over the work zone speed limit shall not be displayed.  On any roadway 
facility if detected speeds are less than 25 mph, speed shall not be displayed.  The display 
shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the power 
supply capable of providing 24 hours of uninterrupted service.” 
  

OVERHEAD SIGN STRUCTURE – BRIDGE MOUNTED 
Effective:  July 1, 2015 
Revised: March 1, 2017 
 
Revise Article 733.10(b) of the Standard Specification to read: 
 
“Sign Structure – Bridge Mounted.  Bridge mounted overhead sign structures will be measured 
for by payment in feet (meters) of the overall width of the sign panel or total width of adjacent sign 
panels, including spacing between adjacent sign panels, to be installed on the sign structure.” 
 
 
GENERAL ELECTRICAL REQUIREMENTS  
Effective:   February 1, 2025 
 
This special provision replaces Articles 801.01 – 801.07, 801.09 – 801-16 of the Standard 
Specifications. 
 
Definition.  Codes, standards, and industry specifications cited for electrical work shall be by 
definition the latest adopted version thereof, unless indicated otherwise. 

 
Materials by definition shall include electrical equipment, fittings, devices, motors, appliances, 
fixtures, apparatus, all hardware and appurtenances, and the like, used as part of, or in connection 
with, electrical installation. 

 
Standards of Installation.  Materials shall be installed according to the manufacturer’s 
recommendations, the NEC, OSHA, the NESC, and AASHTO’s Standard Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals. 

 
All like materials shall be from the same manufacturer.  Listed and labeled materials shall be used 
whenever possible.  The listing shall be according to UL or an approved equivalent. 
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Safety and Protection.  Safety and protection requirements shall be as follows. 

 
Safety.  Electrical systems shall not be left in an exposed or otherwise hazardous condition.  All 
electrical boxes, cabinets, pole handholes, etc. which contain wiring, either energized or non-
energized, shall be closed or shall have covers in place and be locked when possible, during 
nonworking hours. 
 
Protection.  Electrical raceway or duct openings shall be capped or otherwise sealed from the 
entrance of water and dirt.  Wiring shall be protected from mechanical injury. 

 
Equipment Grounding Conductor.  All electrical systems, materials, and appurtenances shall 
be grounded.  Good ground continuity throughout the electrical system shall be assured, even 
though every detail of the requirements is not specified or shown.  Electrical circuits shall have a 
continuous insulated equipment grounding conductor.  When metallic conduit is used, it shall be 
bonded to the equipment grounding conductor, but shall not be used as the equipment grounding 
conductor. 

 
Detector loop lead-in circuits, circuits under 50 volts, and runs of fiber optic cable will not require 
an equipment grounding conductor. 

 
Where connections are made to painted surfaces, the paint shall be scraped to fully expose metal 
at the connection point.  After the connection is completed, the paint system shall be repaired to 
the satisfaction of the Engineer. 

 
Bonding of all boxes and other metallic enclosures throughout the wiring system to the equipment 
grounding conductor shall be made using a splice and pigtail connection.  Mechanical connectors 
shall have a serrated washer at the contact surface. 

 
All connections to structural steel or fencing shall be made with exothermic welds.  Care shall be 
taken not to weaken load carrying members.  Where connections are made to epoxy coated 
reinforcing steel, the epoxy coating shall be sufficiently removed to facilitate a mechanical 
connection.  The epoxy coating shall be repaired to the satisfaction of the Engineer.  Where 
connections are made to insulated conductors, the connection shall be wrapped with at least four 
layers of electrical tape extended 6 in. (150 mm) onto the conductor insulation. 

 
Submittals.  At the preconstruction meeting, the Contractor shall submit a written listing of 
manufacturers for all major electrical and mechanical items.  The list of manufacturers shall be 
binding, except by written request from the Contractor and approval by the Engineer.  The request 
shall include acceptable reasons and documentation for the change. 
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Within 30 calendar days after contract execution, the Contractor shall submit, for approval, 
through the method as directed in the pre-construction meeting. Submittals for the materials 
for each individual pay item shall be complete in every respect.  Submittals which include multiple 
pay items shall have all submittal material for each item or group of items covered by a particular 
specification, grouped together and the applicable pay item identified.  Various submittals shall, 
when taken together, form a complete coordinated package.  A partial submittal will be returned 
without review unless prior written permission is obtained from the Engineer. 
 
Submittals shall be provided for all items used, temporary and permanent, for review and 
approval. 
 
Equipment which will be owned and maintained by a local agency other than the State shall be 
reviewed and approved by that agency prior to submittal to the State. The submittal to the State 
shall include any comments made by the local agency. 
 
Each PDF document must be a vector format PDF from the originating supplier or program and 
not scanned images. 
 
The submittal must clearly identify the specific model number or catalog number of the item being 
proposed. Submittals must be the Manufacturers current published information. Out of date 
submittal material will be grounds for rejection. 
 
The submittal shall be properly identified by Pay Item Number, Contractor, route, section, county, 
and contract number. 

 
The Contractor shall have reviewed the submittal material and affixed the Contractor’s 
stamp of approval, with date and signature, for each individual item prior to submittal.  The 
Contractor’s approval stamp shall be the first page of the submittal. 

 
Illegible print, incompleteness, inaccuracy, or lack of coordination will be grounds for rejection. 

 
Items from multiple disciplines shall not be combined on a single submittal and 
transmittal.  Items for lighting, signals, surveillance, and CCTV must be in separate 
submittals since they may be reviewed by various personnel in various locations. 
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The Department may provide a list of pay items broken out by discipline upon request for a 
particular contract. In general, the disciplines are as follows: 
 
 

Discipline Typical Items 

ITS 

CCTV 
CCTV structures 
Communication vaults 
Fiber optic 
Fiber optic duct 
Network equipment 

Lighting 

Breakaway devices 
Light poles 
Light tower 
Lighting cables 
Lighting controllers 
Luminaires 
Unit duct 

Pump Station All pump station equipment 
Signing Signing 

Surveillance 

Loop cables 
Detector equipment & associated structures 
Ramp metering & associated structures 
Wireless pavement sensors and assoc. structures 
Radar detection 
Data Probing 
Handholes 
Dynamic Message Signs (DMS) 

Traffic Signal 

Controllers/Cabinets 
Handholes 
Illuminated signs 
Pedestrian Push Buttons 
Signal Cable 
Signal Detectors 
Signal Heads 
Signal Loop Cable 
Signal Modules 
Signal Structures 

Local Roads Lighting Same as lighting 
Local Roads Traffic Signal Same as traffic signal 
 
 
Discipline with the predominate 
amount of work in contract or ask 
Engineer. 
 

 
 
Raceways 
Electric cables 
Junction boxes 
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The Engineer will review the submittals for conformance with the design concept of the project 
according to Article 105.04 and the following.  The Engineer will stamp the drawings indicating 
their status as “Approved”, “Approved as Noted”, “Disapproved”, “incomplete”, or “Information 
Only”.  Since the Engineer’s review is for conformance with the design concept only, it shall be 
the Contractor’s responsibility to coordinate the various items into a working system as specified.  
The Contractor shall not be relieved from responsibility for errors or omissions in the shop, 
working, or layout drawings by the Engineer’s approval thereof.  The Contractor shall still be in 
full compliance with contract and specification requirements. 

 
All submitted items reviewed and marked “Disapproved”, “Incomplete” or “Approved as Noted” 
shall be resubmitted by the Contractor in their entirety, unless otherwise indicated within the 
submittal comments. 

 
Work shall not begin until the Engineer has approved the submittal.  Material installed prior to 
approval by the Engineer, will be subject to removal and replacement at no additional cost to the 
Department. 

 
Certifications.  When certifications are specified and are available prior to material manufacture, 
the certification shall be included in the submittal information.  When specified and only available 
after manufacture, the submittal shall include a statement of intent to furnish certification.  All 
certificates shall be complete with all appropriate test dates and data. 

 
Authorized Project Delay.  See Article 801.08 

 
Maintenance transfer and Preconstruction Inspection: 

 
General.  Before performing any excavation, removal, or installation work (electrical or otherwise) 
at the site, the Contractor shall request a maintenance transfer and preconstruction site inspection, 
to be held in the presence of the Engineer and a representative of the party or parties responsible 
for maintenance of any electrical systems (lighting, ITS, Pump Station, Surveillance, and traffic 
control systems) which may be affected by the work.  The request for the maintenance transfer and 
preconstruction inspection shall be made no less than fourteen (14) calendar days prior to the 
desired inspection date.  The maintenance transfer and preconstruction inspection shall: 

 
Establish the procedures for formal transfer of maintenance responsibility required for the 
construction period. 

 
Establish the approximate location and operating condition of the electrical systems which may be 
affected by the work. 
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Marking of Existing Cable Systems.  The party responsible for maintenance of any existing electrical 
systems at the project site will, at the Contractor's request, mark and/or stake, once per location, all 
underground cable routes owned or maintained by the State.  A project may involve multiple 
"locations" where separated electrical systems are involved (i.e. different controllers).  The markings 
shall be taken to have a horizontal tolerance of at least 1 foot (304.8 mm) to either side.  The request 
for the cable locations and marking shall be made at the same time the request for the maintenance 
transfer and preconstruction inspection is made.  The Contractor shall exercise extreme caution 
where existing buried cable runs are involved.  The markings of existing systems are made strictly 
for assistance to the Contractor and this does not relieve the Contractor of responsibility for the 
repair or replacement of any cable run damaged in the course of his work, as specified elsewhere 
herein.  Note that the contractor shall be entitled to only one request for location marking of existing 
systems and that multiple requests may only be honored at the contractor's expense.  No locates 
will be made after maintenance is transferred unless it is at the contractor’s expense. 

 
Condition of Existing Systems.  The Contractor shall conduct an inventory of all existing electrical 
system equipment within the project limits, which may be affected by the work, making note of any 
parts which are found broken or missing, defective or malfunctioning.  Megger and load readings 
shall be taken for all existing circuits which will remain in place or be modified.  If a circuit is to be 
taken out in its entirety, then readings do not have to be taken.   The inventory and test data shall 
be reviewed with and approved by the Engineer and a record of the inventory shall be submitted to 
the Engineer for the record.  Without such a record, all systems transferred to the Contractor for 
maintenance during construction shall be returned at the end of construction in complete, fully 
operating condition.” 
 
Maintenance and Responsibility During Construction. 

 
Lighting Operation and Maintenance Responsibility.  The scope of work shall include the 
assumption of responsibility for the continuing operation and maintenance of the existing, proposed, 
temporary, sign and navigation lighting, or other lighting systems and all appurtenances affected by 
the work as specified elsewhere herein.  Maintenance of lighting systems is specified elsewhere 
and will be paid for separately. 
 
The proposed lighting system must be operational prior to opening the roadway to traffic unless 
temporary lighting exists which is designed and installed to properly illuminate the roadway. 
 
Electrical Infrastructure During Construction.  The scope of work shall include locating and marking 
the proposed underground infrastructure installed in this contract. 
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Energy and Demand Charges.  The payment of basic energy and demand charges by the electric 
utility for existing lighting which remains in service will continue as a responsibility of the Owner, 
unless otherwise indicated.  Unless otherwise indicated or required by the Engineer duplicate 
lighting systems (such as temporary lighting and proposed new lighting) shall not be operated 
simultaneously at the Owner's expense and lighting systems shall not be kept in operation during 
long daytime periods at the Owner's expense.  Upon written authorization from the Engineer to 
place a proposed new lighting system in service, whether the system has passed final acceptance 
or not, (such as to allow temporary lighting to be removed), the Owner will accept responsibility for 
energy and demand charges for such lighting, effective the date of authorization.  All other energy 
and demand payments to the utility shall be the responsibility of the Contractor until final 
acceptance. 
 
Damage to Electrical Systems.  Should damage occur to any existing electrical systems through 
the Contractor’s operations, the Engineer will designate the repairs as emergency or non-
emergency in nature. 
 
Emergency repairs shall be made by the Contractor, or as determined by the Engineer, the 
Department, or its agent.  Non-emergency repairs shall be performed by the Contractor within six 
working days following discovery or notification.  All repairs shall be performed in an expeditious 
manner to assure all electrical systems are operational as soon as possible.  The repairs shall be 
performed at no additional cost to the Department. 
 
Lighting.  An outage will be considered an emergency when three or more lights on a circuit or 
three successive lights are not operational.  Knocked down materials, which result in a danger to 
the motoring public, will be considered an emergency repair. 
 
Temporary aerial multi-conductor cable, with grounded messenger cable, will be permitted if it 
does not interfere with traffic or other operations, and if the Engineer determines it does not 
require unacceptable modification to existing installations. 
 
Marking Proposed Locations.  The Contractor shall mark or stake the proposed locations of all 
poles, cabinets, junction boxes, pull boxes, handholes, cable routes, pavement crossings, and 
other items pertinent to the work.  A proposed location inspection by the Engineer shall be 
requested prior to any excavation, construction, or installation work after all proposed installation 
locations are marked.  Any work installed without location approval is subject to corrective action 
at no additional cost to the Department. 

 
Inspection of electrical work.  Inspection of electrical work shall be according to Article 105.12 
and the following. 

 
Before any splice, tap, or electrical connection is covered in handholes, junction boxes, light poles, 
or other enclosures, the Contractor shall notify and make available such wiring for the Engineer’s 
inspection. 
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Testing. 
 
General. Before final inspection, the electrical work shall be tested.  Tests may be made 
progressively as parts of the work are completed or may be made when the work is complete.  
Tests shall be made in the presence of the Engineer.  Items which fail to test satisfactorily shall 
be repaired or replaced.  Tests shall include checks of control operation, system voltages, cable 
insulation, and ground resistance and continuity. 

 
The forms for recording test readings will be available from the Engineer in electronic format.  The 
Contractor shall provide the Engineer with a written report of all test data including the following: 

 
 Voltage Tests 
 Amperage Tests 
 Insulation Resistance Tests 
 Continuity tests 
 Resistance of Grounding Electrodes 
 Detector Loop Tests 

 
Lighting systems.  The following tests shall be made. 

 
(1) Voltage Measurements.  Voltages in the cabinet from phase to phase and phase to 

neutral, at no load and at full load, shall be measured and recorded.  Voltage readings 
at the last termination of each circuit shall be measured and recorded. 

 
(2) Insulation Resistance.  Insulation resistance to ground of each circuit at the cabinet 

shall be measured and recorded with all loads disconnected. Prior to performance of 
the insulation resistance test, the Contractor shall remove all fuses within all light pole 
bases on a circuit to segregate the luminaire loads.  

 
On tests of new cable runs, the readings shall exceed 50 megohms for phase and 
neutral conductors with a connected load over 20A and shall exceed 100 megohms 
for conductors with a connected load of 20A or less. 
 
On tests of cable runs which include cables which were existing in service prior to this 
contract, the resistance readings shall be the same or better than the readings 
recorded at the maintenance transfer at the beginning of the contract.  Measurements 
shall be taken with a megohm meter approved by the Engineer. 
 

(3) Loads.  The current of each circuit, phase main, and neutral shall be measured and 
recorded.  The Engineer may direct reasonable circuit rearrangement.  The current 
readings shall be within ten percent of the connected load based on material ratings. 
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(4) Ground Continuity.  Resistance of the system ground as taken from the farthest 

extension of each circuit run from the controller (i.e. check of equipment ground 
continuity for each circuit) shall be measured and recorded.  Readings shall not exceed 
2.0 ohms, regardless of the length of the circuit. 

 
(5) Resistance of Grounding Electrodes.  Resistance to ground of all grounding electrodes 

shall be measured and recorded.  Measurements shall be made with a ground tester 
during dry soil conditions as approved by the Engineer.  Resistance to ground shall 
not exceed 10 ohms. 

 
Surveillance. The following tests shall be made in addition to the lighting system test above.  

 
(1) Detector Loops.  Before and after permanently securing the loop in the pavement, the 

resistance, inductance, resistance to ground, and quality factor for each loop and lead-
in circuit shall be tested. 

 
(2) The loop and lead-in circuit shall have an inductance between 20 and 

2500 microhenries. 
 
(3) The resistance to ground shall be a minimum of 50 megohms under any conditions of 

weather or moisture. 
 
(4) The continuity test of the loop and loop lead-in shall not have a resistance greater than 

two (2) ohms 
 
(5) The quality factor (Q) shall be 5 or greater. 
 
Loops which fail to test satisfactorily shall be repaired or replaced. 
 
Telecommunication Cable.  Once the telecommunication cable is installed complete with 
all cable terminations complete the Contractor shall request an end-to-end test.  The 
Contractor shall request the end-to-end test at least 7 days in advance to the TSC 
Engineer.  Any lane closures and/or any other safety measures that need to be taken shall 
be provided for by the Contractor and shall be considered incidental to the cost of this 
item.  The type of test performed shall be an end-to-end test with Halcyon type equipment 
transmitting and receiving at each end of the cable.  Each pair shall be tested, and the 
results shall be recorded and submitted to the Engineer.  If any results don't fall within the 
requirements set forth in (REA) PE-39, the Contractor shall correct and re-test that cable 
pair.  Traffic Systems will tolerate only one pair out of every 100 pair of cable that doesn't 
meet or exceed specifications set forth in (REA) PE-39. 
 
Wireless In-Pavement Detection Systems shall be tested in accordance with the approved 
testing procedures provided in the catalog cut submittal. 
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Fiber Optic Systems.   
 

The Contractor shall submit detailed test procedures for approval by the Engineer.  All 
fibers (terminated and un-terminated) shall be tested bi-directionally at both 1310 nm and 
1550 nm with both an Optical Time Domain Reflectometer (OTDR) and a power meter 
with an optical source.  For testing, intermediate breakout fibers may be concatenated and 
tested end-to-end.  Any discrepancies between the measured results and these 
specifications will be resolved to the satisfaction of the Engineer. 

 
Fibers which are not to be terminated shall be tested with a temporary fusion spliced pigtail 
fiber.   Mechanical splice or bare fiber adapters are not acceptable.  
 
The Contractor shall provide the date, time and location of any tests required by this 
specification to the Engineer at least 5 working (7 calendar) days before performing the 
test.  Included with the notification shall be a record drawing of the installed fiber optic 
cable system.  The drawings shall indicate actual installed routing of the cable, the 
locations of splices, and locations of cable slack with slack quantities identified. 
 
Upon completion of the cable installation, splicing, and termination, the Contractor shall 
test all fibers for continuity, events above 0.1 dB, and total attenuation of the cable. The 
test procedure shall be as follows: 
 
A Certified Technician utilizing an Optical Time Domain Reflectometer (OTDR) and Optical 
Source/Power Meter shall conduct the installation test.  The test equipment used shall 
have been calibrated within the last two years.  Documentation shall be provided. The 
Technician is directed to conduct the test using the standard operating procedures defined 
by the manufacturer of the test equipment.  All fibers installed shall be tested in both 
directions. 
 
A fiber ring or fiber box shall be used to connect the OTDR to the fiber optic cable under 
test at both the launch and receive ends.  The tests shall be conducted at 1310 and 1550 
nm for all fibers. 
 
All testing shall be witnessed by the IDOT Engineer, and a copy of the test results (CD 
ROM or USB Drive) shall be submitted on the same day of the test.  Hardcopies shall be 
submitted as described herein with copies on CD ROM or USB Drive. 
 
At the completion of the test, the Contractor shall provide copies of the documentation of 
the test results to the Project Engineer. The test documentation shall be submitted as two 
bound copies and three CD ROM, or USB drive copies, and shall include the following: 
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Cable & Fiber Identification: 
 

 Cable ID  Operator Name 
 Cable Location - beginning and end 

point 
 Date & Time 

 Fiber ID, including tube and fiber color  Setup Parameters 
 Wavelength  Range (OTDR) 
 Pulse width (OTDR)  Scale (OTDR) 

 Refractory index (OTDR) 
 Setup Option chosen to pass OTDR “dead 

zone” 
 

Test Results shall include: 
 

 OTDR Test results  Measured Length (Cable Marking) 
 Total Fiber Trace  Total Length (OTDR) 

 Splice Loss/Gain 
 Optical Source/Power Meter Total 

Attenuation (dB/km) 
 Events > 0.10 dB  

 
Sample Power Meter Tabulation: 

 
Power Meter Measurements (dB) 

Location Fiber 
No. 

Cable 
Length 

(km) 

A to B B to A 
Bidirectional 

Average 
A B 1310 nm 1550 nm 1310 nm 1550 nm 1310 nm 1550 nm 

  1        
          
          
  2        

Maximum Loss       
Minimum Loss       

 
The OTDR test results file format must be Bellcore/Telcordia compliant according 
to GR-196-CORE Issue 2, OTDR Data Standard, GR 196, Revision 1.0, GR 196, 
Revision 1.1, GR 196, Revision 2.0 (SR-4731) in a “.SOR” file format.  A copy of the 
test equipment manufacture’s software to read the test files, OTDR and power, shall 
be provided to the Department.  These results shall also be provided in tabular form, 
see sample below: 

 
Sample OTDR Summary 

Cable 
Designation: TCF-IK-03 OTDR 

Location: Pump Sta. 67 Date: 1/1/00 

Fiber 
Number 

Event 
Type 

Event 
Location 

Event Loss (dB) 
1310 nm 1550 nm 

1 Splice 23500 Ft. .082 .078 
1 Splice 29000 Ft. .075 .063 
2 Splice 29000 Ft. .091 .082 
3 Splice 26000 Ft. .072 .061 
3 Bend 27000 Ft. .010 .009 
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The following shall be the criteria for the acceptance of the cable: 

 
Upon completing all splicing operations for a cable span, the Contractor shall measure the 
mean bi-directional loss at each splice using an Optical Time Domain Reflectometer. 

 
When splices are made between identical cables (same manufacturer and cable type) the 
average optical loss of each splice shall not exceed 0.10 dB.  The average is determined 
by measuring the splice loss in both directions with an OTDR, adding the two readings, 
and dividing by two.  Testing should be performed for both the 1310 and 1550 nm 
wavelengths.  No individual splice loss measured in a single direction shall exceed 0.15 
dB. 

 
When splices are made between cables containing fibers of different mode field diameters, 
the average optical loss of each splice shall not exceed 0.50 dB.  The average is 
determined by measuring the splice loss in both directions with an OTDR, adding the two 
readings, and dividing by two.  Testing should be performed for both the 1310 and 1550 
nm wavelengths.  No individual splice loss measured in a single direction shall exceed 0.6 
dB. 
 
The Contractor shall measure the end-to-end attenuation of each fiber, from connector to 
connector, using an optical power meter and source. This loss shall be measured at from 
both directions and shall not exceed 0.5 dB per installed kilometer of single mode cable. 
Measurements shall be made at both 1300 and 1550 nm for single mode cable. 
 
For multimode cable, power meter measurements shall be made at 850 and 1300 nm. 
The end-to-end attenuation shall not exceed 3.8 dB/installed kilometers at 850nm or 1.8 
dB per installed kilometer at 1300nm for multimode fibers. 
 
If the total loss exceeds these specifications, the Contractor shall replace or repair the 
cable run at the no additional cost to the state, both labor and materials. Elevated 
attenuation due to exceeding the pulling tension, or any other installation operation, during 
installation shall require the replacement of the cable run at no additional cost to the State, 
including labor and materials. 

 
All test results shall be furnished to the Engineer seven working days before the date the 
inspection is scheduled. 
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Contract Guarantee.  The Contractor shall provide a written guarantee for all electrical work 
provided under the contract for a period of six months after the date of acceptance with the 
following warranties and guarantees. 

 
(a) The manufacturer’s standard written warranty for each piece of electrical material or 

apparatus furnished under the contract.  The warranty for light emitting diode (LED) 
modules, including the maintained minimum luminance, shall cover a minimum of 120 
months from the date of delivery. 

 
(b) The Contractor’s written guarantee that, for a period of six months after the date of final 

acceptance of the work, all necessary repairs to or replacement of said warranted material 
or apparatus for reasons not proven to have been caused by negligence on the part of the 
user or acts of a third party shall be made by the Contractor at no additional cost to the 
Department. 

 
(c) The Contractor’s written guarantee for satisfactory operation of all electrical systems 

furnished and constructed under the contract for a period of six months after final 
acceptance of the work. 

 
The warranty for an uninterruptable power supply (UPS) shall cover a minimum of two years from 
date the equipment is placed in operation; however, the batteries of the UPS shall be warranted 
for full replacement for a minimum of five years. 
 
Record Drawings.  Alterations and additions to the electrical installation made during the 
execution of the work shall be made on the PDF copy of the as-Let documents using a PDF editor. 
Hand drawn notations or markups and scanned plans are not acceptable. These drawings shall 
be updated daily and shall be available for inspection by the Engineer during the work.  The record 
drawings shall include the following: 
 

 Cover Sheet 
 The Electrical Maintenance Contract Management System (EMCMS) location 

designation, i.e. “L”, “TS”, “S”, “A” number. 
 Summary of Quantities, electrical items only 
 Legends, Schedules, and Notes 
 Plan Sheets 
 Final fiber assignment tables 
 Pertinent Details 
 Single Line Diagrams; electrical, communications, surveillance and fiber optic. 
 Other useful information useful to locate and maintain the systems. 

 
Any modifications to the details shall be indicated.  Final quantities used shall be indicated on the 
Summary of Quantities. Foundation depths used shall also be listed. 
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As part of the record drawings, the Contractor shall inventory all materials, new or existing, on the 
project and record information on inventory sheets provided by the Engineer. 

 
The inventory shall include: 

 
 Location of Equipment, including rack, chassis, slot as applicable. 
 Designation of Equipment 
 Equipment manufacturer 
 Equipment model number 
 Equipment Version Number 
 Equipment Configuration 

o Addressing, IP or other 
o Settings, hardware or programming 

 Equipment Serial Number 
 

The following electronic inventory forms are available from the Engineer: 
 

 Lighting Controller Inventory 
 Lighting Inventory 
 Light Tower Inspection Checklist 
 ITS Location Inventory 

 
The information shall be entered in the forms; handwritten entries will not be acceptable; except 
for signatures.  Electronic file shall also be included in the documentation. 
 
When the work is complete, and seven days before the request for a final inspection, the set of 
contract drawings, marked “RECORD DRAWINGS”, shall be submitted to the Engineer for review 
and approval and shall be stamped with the date and the signature of the Contractor’s supervising 
Engineer or Electrician.  The record drawings shall be submitted in PDF format via a mutually 
agreed to electronic format for review and approval.   
 
In addition to the record drawings, PDF copies of the final catalog cuts which have been Approved 
and Approved as Noted with applicable follow-up shall be submitted along with the record 
drawings.  The PDF files shall clearly indicate either by filename or PDF table of contents 
(bookmarks) the respective pay item number.  Specific part or model numbers of items which 
have been selected shall be clearly visible.  
 
During the Final Inspection, the Contractor shall provide three sets of electronically produced 
drawings in a moisture proof pouch to be kept on the inside door of the controller cabinet or other 
location approved by the Engineer. These drawings shall show the final as-built circuit orientation(s) 
of the project in the form of a single line diagram with all equipment designations and clearly 
identified. 
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Final documentation shall be submitted as a complete submittal package, i.e. record drawings, test 
results, inventory, etc. shall be submitted at the same time.  Partial piecemeal submittals will be 
rejected without review. 
 
A total of three hardcopies and two CD-ROMs or USB Drives of the final documentation shall be 
submitted.  The identical material shall also be submitted in the same manner as the catalog cut 
submittals utilizing the following final documentation pay item numbers: 
 

Pay Code Description Discipline 

FDLRD000 Record Drawings - Lighting Lighting 

FDSRD000 Record Drawings - Surveillance Surveillance 

FDTRD000 Record Drawings - Traffic Signal Traffic Signal 

FDIRD000 Record Drawings - ITS ITS 

FDLCC000 Catalog Cuts - Lighting Lighting 

FDSCC000 Catalog Cuts – Surveillance Surveillance 

FDTCC000 Catalog Cuts – Traffic Signal Traffic Signal 

FDICC000 Catalog Cuts - ITS ITS 

FDLWL000 Warranty - Lighting Lighting 

FDSWL000 Warranty - Surveillance Surveillance 

FDTWL000 Warranty - Traffic Signal Traffic Signal 

FDIWL000 Warranty - ITS ITS 

FDLTR000 Test Results - Lighting Lighting 

FDSTR000 Test Results - Surveillance Surveillance 

FDTTR000 Test Results - Traffic Signal Traffic Signal 

FDITR000 Test Results - ITS ITS 

FDLINV00 Inventory - Lighting Lighting 

FDSINV00 Inventory - Surveillance Surveillance 

FDTINV00 Inventory - Traffic Signal Traffic Signal 

FDIINV00 Inventory - ITS ITS 

FDLGPS00 GPS - Lighting Lighting 

FDSGPS00 GPS - Surveillance Surveillance 

FDTGPS00 GPS - Traffic Signal Traffic Signal 

FDIGPS00 GPS - ITS ITS 

 
Record Drawings shall include Marked up plans, controller info, Service Info, Equipment Settings, 
Manuals, Wiring Diagrams for each discipline. 
 
Test results shall be all electrical test results, fiber optic OTDR, and Fiber Optic power meter as 
applicable for each discipline. 
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GPS Documentation.  In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following electrical components being installed, modified or being affected in 
other ways by this contract: 

 
 All light poles and light towers. 
 Handholes and vaults. 
 Junction Boxes 
 Conduit roadway crossings. 
 Controllers. 
 Control Buildings. 
 Structures with electrical connections, i.e. DMS, lighted signs. 
 Electric Service locations. 
 CCTV Camera installations. 
 Roadway Surveillance installations. 
 Fiber Optic Splice Locations. 
 Fiber Optic Cables.  Coordinates shall be recorded along each fiber 

optic cable route every 200 feet.   
 Fiber Optic Utility Markers 
 All fiber optic slack locations shall be identified with quantity of slack 

cable included.  When sequential cable markings are available, those 
markings shall be documented as cable marking into enclosure and 
marking out of enclosure. 

• All wireless in-pavement vehicle detectors 
 

Datum to be used shall be North American 1983. 
 

Data shall be provided electronically.  The electronic format shall be compatible with MS Excel.  
Latitude and Longitude shall be in decimal degrees with a minimum of 6 decimal places.   
Each coordinate shall have the following information: 

 
1. District 
2. Description of item 
3. Designation 
4. Use 
5. Approximate station 
6. Contract Number 
7. Date 
8. Owner 
9. Latitude 
10. Longitude 
11. Comments 
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A spreadsheet template will be available from the Engineer for use by the Contractor. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade GPS device shall 
be used for the data collection.  The receiver shall support differential correction and data shall 
have minimum 5 meter accuracy after post processing.  
  
GPS receivers integrated into cellular communication devices, recreational and automotive GPS 
devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having been in the 
business for a minimum of 6 years.” 
 
The documents on the CD ROM, or USB Drive shall be organized by the Electrical Maintenance 
Contract Management System (EMCMS) location designation.  If multiple EMCMS locations are 
within the contract, separate folders shall be utilized for each location as follows: 

 

 
 

Extraneous information not pertaining to the specific EMCMS location shall not be included in that 
particular folder and sub-folder. 
 
The inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
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The Final Acceptance Documentation Checklist shall be completed and is contained elsewhere 
herein. 
 
If CD’s are used they shall be labeled as illustrated in the CD Label Template contained herein. 
 
Acceptance.  Acceptance of electrical work will be given at the time when the Department 
assumes the responsibility to protect and maintain the work according to Article 107.30 or at the 
time of final inspection. 

 
When the electrical work is complete, tested, and fully operational, the Contractor shall schedule 
an inspection for acceptance with the Engineer no less than seven working days prior to the 
desired inspection date.  The Contractor shall furnish the necessary labor and equipment to make 
the inspection. 
 
A written record of the test readings taken by the Contractor according to Article 801.13 shall be 
furnished to the Engineer seven working days before the date the inspection is scheduled.  
Inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
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Final Acceptance Documentation Checklist 

LOCATION 
Route Common Name 

            
Limits Section 

            
Contract # County 

            
Controller Designation(s) EMC Database Location Number(s) 

            
 

ITEM Contractor 
(Verify) 

Resident Engineer 
(Verify) 

Record Drawings 

   -Three hardcopies (11” x 17”) 

   -PDFs as required elsewhere 

 

 

 

 

 

 

Field Inspection Tests 

   -Voltage 

   -Amperage 

   -Cable Insulation Resistance 

   -Continuity 

   -Controller Ground Rod Resistance 
(Three Hardcopies & PDFs as required) 

 

 

 

 

 

 

 

 

 

 

 

 

GPS Coordinates 

  -Excel file 
(Check Special Provisions, Excel file required.) 

  

Job Warranty Letter 
(Three Hardcopies & PDFs as required) 

  

Catalog Cut Submittals 

-Approved & Approved as Noted 
(PDFs as required) 

  

Lighting Inventory Form 
(Three Hardcopies & PDFs as required) 

  

Lighting Controller Inventory Form 
(Three Hardcopies & PDFs as required) 

  

Light Tower Inspection Form 
(If applicable, Three Hardcopies & PDFs as required) 
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Three Hardcopies & PDFs as required shall be submitted for all items above.  If a CD ROM is 
used it shall be labeled as shown in the example contained herein. 
 
General Notes: 
 
Record Drawings – The record drawings should contain contract cover sheet, summary of 
quantities showing all lighting pay item sheets, proposed lighting plans and lighting detail sheets.  
Submit hardcopies shall be 11” x 17” size.  Temporary lighting plans and removal lighting plans 
should not be part of the set. 
 
Field Inspection Tests – Testing should be done for proposed cables.  Testing shall be per 
standard specifications.  Forms shall be neatly filled out. 
 
GPS Coordinates – Check special provisions “General Electrical Requirements”.  Submit 
electronic “EXCEL” file. 
 
Job Warranty Letter – See standard specifications. 
 
Cutsheet Submittal – See special provisions “General Electrical Requirements”.  Scan Approved 
and Approved as Noted cutsheets. 
 
Lighting Inventory Form – Inventory form should include only proposed light poles, proposed light 
towers, proposed combination (traffic/light pole) lighting and proposed underpass luminaires. 
 
Lighting Controller Inventory Form – Form should be filled out for only proposed lighting 
controllers. 
 
Light Tower Safety Inspection Form – Form should be filled out for each proposed light tower. 
 
 



FAI Route 290 (I-290) 
Project NHPP-G73E(408) 

Section 2019-189-BR 
Cook County 

Contract No. 62K62 
 

 
69 

CD LABEL FORMAT TEMPLATE. 
 
Label must be printed; hand written labels are unacceptable and will be rejected. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Contract: 62K62 
Letting: 11/07/25 

Route: FAI 290 (I-290) 
Limits: Harrison to Congress 

  

Section: 2019-359-BR 
County: Cook 

Contractor 

Submittal Date 
08/08/25 

  

Items 
 

Record Drawings 
Final Approved 

Submittals 
Test Results 
Inventory 

Warranty Letters 
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MAINTENANCE OF LIGHTING SYSTEMS 
Effective: December 1, 2024 
 
Replace Article 801.11 and 801.12 of the Standard Specifications with the following: 
 
Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the 
Contractor shall be responsible for the proper operation and maintenance of all existing and 
proposed lighting systems which are part of, or which may be affected by the work until final 
acceptance or as otherwise determined by the Engineer. 
 
Before performing any excavation, removal, or installation work (electrical or otherwise) at the site, 
the Contractor shall initiate a request for a maintenance transfer and preconstruction inspection, as 
specified elsewhere herein, to be held in the presence of the Engineer and a representative of the 
party or parties responsible for maintenance of any lighting systems which may be affected by the 
work.  During the maintenance preconstruction inspection, the party responsible for existing 
maintenance shall perform testing of the existing system in accordance with Article 801.13a.   The 
Contractor shall request a date for the preconstruction inspection no less than fourteen (14) days 
prior to the desired date of the inspection. 
 
The Engineer will document all test results and note deficiencies. All substandard equipment will be 
repaired or replaced by the existing maintenance contractor, or the Engineer can direct the 
Contractor to make the necessary repairs under Section109.04.  
 
Existing lighting systems, when depicted on the plans, are intended only to indicate the general 
equipment installation of the systems involved and shall not be construed as an exact 
representation of the field conditions.  It remains the Contractor's responsibility to visit the site to 
confirm and ascertain the exact condition of the electrical equipment and systems to be maintained.  
Contract documents shall indicate the circuit limits. 
 
 
Maintenance of Existing Lighting Systems 
 

Existing lighting systems.  Existing lighting systems shall be defined as any lighting 
system or part of a lighting system in service at the time of contract Letting regardless of 
the number of lighting controllers involved.  The contract drawings indicate the general 
extent of any existing lighting, but whether indicated or not, it remains the Contractor's 
responsibility to ascertain the extent of effort required for compliance with these 
specifications and failure to do so will not be justification for extra payment or reduced 
responsibilities. 
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Extent of Maintenance.  
 

Partial Maintenance.  Unless otherwise ‘indicated, if the number of circuits 
affected by the contract is equal to or less than 40% of the total number of circuits 
in each controller and the controller is not part of the contract work, the Contractor 
needs only to maintain the affected circuits within the project limits.   The project 
limits are defined as those limits indicated in the contract plans.  Equipment outside 
of the project limits, on the affected circuits shall be maintained and paid for under 
Article 109.04. The affected circuits shall be isolated by means of in-line waterproof 
fuse holders as specified elsewhere and as approved by the Engineer.  The 
unaffected circuits and the controller will remain under the maintenance of the State. 

 
Full Maintenance. If the number of circuits affected by the contract is greater than 
40% of the total number of circuits in each controller, or if the controller is modified 
in any way under the contract work, the Contractor shall maintain the entire 
controller and all associated circuits within the project limits.  Equipment outside of 
the project limits shall be maintained and paid for under Article 109.04. 
 

If the existing equipment is damaged by normal vehicular traffic, not contractor operations, 
is beyond repair and cannot be re-set, the contractor shall replace the equipment in kind 
with payment made for such equipment under Article 109.04.   If the equipment damaged 
by any construction operations, not normal vehicular traffic, is beyond repair and cannot be 
re-set, the contractor shall replace the equipment in kind and the cost of the equipment shall 
be included in the cost of this pay item and shall not be paid for separately. 

 
 
Maintenance of Proposed Lighting Systems 
 

Proposed Lighting Systems. Proposed lighting systems shall be defined as any lighting 
system or part of a lighting system, temporary or permanent, which is to be constructed 
under this contract regardless of the project limits indicated in the plans. 

 
The Contractor shall be fully responsible for maintenance of all items installed under this 
contract.  Maintenance shall include, but not be limited to, any equipment failures or 
malfunctions as well as equipment damage either by the motoring public, Contractor 
operations, vandalism, or other means.  The potential cost of replacing or repairing any 
malfunctioning, damaged, or vandalized equipment shall be included in the bid price of 
this item and will not be paid for separately.  
 
The Contractor shall be responsible for locating cables installed under this contract to 
prevent damage from construction operations. 
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Lighting System Maintenance Operations 
 
The Contractor's responsibility shall include all applicable responsibilities of the Electrical 
Maintenance Contract, State of Illinois, Department of Transportation, Division of Highways, District 
One.  These responsibilities shall include the maintenance of lighting units (including sign lighting), 
cable runs and lighting controls. Responsibilities shall also include the coordination and installation 
of replacement equipment for existing equipment which has failed within the warranty period for that 
equipment. The coordination shall include correspondence with the manufacturer regarding the 
warranty claim.  In the case of a pole knockdown or sign light damage, the Contractor shall promptly 
clear the lighting unit and circuit discontinuity and restore the system to service.  The equipment 
shall then be re-set by the contractor within the time limits specified herein.   
 
If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is beyond 
repair and cannot be re-set, the contractor shall replace the equipment in kind with payment made 
for such equipment under Article 109.04.   If the equipment damaged by any construction 
operations, not normal vehicular traffic, is beyond repair and cannot be re-set, the contractor shall 
replace the equipment in kind and the cost of the equipment shall be included in the cost of this pay 
item and shall not be paid for separately. 
 
Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol reports 
filed immediately with the Engineer and with deficiencies corrected within 24 hours of the patrol.  
Patrol reports shall be presented on standard forms as designated by the Engineer.  Uncorrected 
deficiencies may be designated by the Engineer as necessitating emergency repairs as described 
elsewhere herein. 
 
The following chart lists the maximum response, service restoration, and permanent repair time 
the Contractor will be allowed to perform corrective action on specific lighting system equipment.  
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INCIDENT 

OR 
PROBLEM 

SERVICE 
RESPONSE 

TIME 

SERVICE 
RESTORATION 

TIME 

PERMANENT 
REPAIR 

TIME 

Control cabinet out 1 hour 4 hours 
7 Calendar 

days 

Hanging mast arm 1 hour to clear na 
7 Calendar 

days 

Radio problem 1 hour 4 hours 
7 Calendar 

days 

Motorist caused damage or leaning 
light pole 10 degrees or more 

1 hour to clear 4 hours 
7 Calendar 

days 

Circuit out – Needs to reset breaker 1 hour 4 hours na 

Circuit out – Cable trouble 1 hour 24 hours 
21 Calendar 

days 

Outage of 3 or more successive 
lights 

1 hour 4 hours na 

Outage of 75% of lights on one tower 1 hour 4 hours na 

Outage of light nearest RR crossing 
approach, Islands and gores 

1 hour 4 hours na 

Outage (single or multiple) found on 
night outage survey or reported to 
EMC 

na na 
7 Calendar 

days 

Navigation light outage na na 24 hours 

 
 
 Service Response Time -- amount of time from the initial notification to the Contractor until a 

patrolman physically arrives at the location.  
 

 Service Restoration Time – amount of time from the initial notification to the Contractor until 
the time the system is fully operational again (In cases of motorist caused damage the 
undamaged portions of the system are operational.) 

 
 Permanent Repair Time – amount of time from initial notification to the Contractor until the 

time permanent repairs are made if the Contractor was required to make temporary repairs to 
meet the service restoration requirement. 

 
Failure to provide this service will result in liquidated damages of $500 per day per occurrence.  
In addition, the Department reserves the right to assign any work not completed within this 
timeframe to the Electrical Maintenance Contractor.  All costs associated to repair this 
uncompleted work shall be the responsibility of the Contractor.  Failure to pay these costs to the 
Electrical Maintenance Contractor within one month after the incident will result in additional 
liquidated damages of $500 per month per occurrence.  Unpaid bills will be deducted from any 
monies owed to the Contractor.  Repeated failures and/or a gross failure of maintenance shall 
result in the State’s Electrical Maintenance Contractor being directed to correct all deficiencies 
and the resulting costs deducted from any monies owed the contractor. 
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Damage caused by the Contractor’s operations shall be repaired at no additional cost to the 
Contract. 
 
 
Operation of Lighting 
 
The lighting shall be operational every night, dusk to dawn.  Duplicate lighting systems (such as 
temporary lighting and proposed new lighting) shall not be operated simultaneously.  Lighting 
systems shall not be kept in operation during long daytime periods.   
 
 
Method of Measurement 
 
The contractor shall demonstrate to the satisfaction of the Engineer that the lighting system is fully 
operational prior to submitting a pay request.  Failure to do so will be grounds for denying the pay 
request.  Months in which the lighting systems are not maintained and not operational will not be 
paid.  Payment shall not be made retroactively for months in which lighting systems were not 
operational. 
 
Basis of Payment.  Maintenance of lighting systems shall be paid for at the contract unit price 
per calendar month for MAINTENANCE OF LIGHTING SYSTEM.  
 
 
UNIT DUCT 
 
Effective: January 1, 2012 
 
Revise the first paragraph of Article 810.04 to read: 
 

“The unit duct shall be installed at a minimum depth of 30-inches (760 mm) unless 
otherwise directed by the Engineer.” 

 
 
Revise Article 1088.01(c) to read: 
 

“(c)  Coilable Nonmetallic Conduit. 
 
General: 

 
The duct shall be a plastic duct which is intended for underground use and which can be 
manufactured and coiled or reeled in continuous transportable lengths and uncoiled for 
further processing and/or installation without adversely affecting its properties of 
performance. The duct shall be a plastic duct which is intended for underground use and 
can be manufactured and coiled or reeled in continuous transportable lengths and 
uncoiled for further processing and/or installation without adversely affecting its properties 
of performance.   
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The duct shall be made of high density polyethylene which shall meet the requirements of 
ASTM D 2447, for schedule 40.  The duct shall be composed of black high density 
polyethylene meeting the requirements of ASTM D 3350, Class C, Grade P33.  The wall 
thickness shall be in accordance with Table 2 for ASTM D 2447. 

 
The duct shall be UL Listed per 651-B for continuous length HDPE coiled conduit.  The 
duct shall also comply with NEC Article 354.100 and 354.120. 

 
Submittal information shall demonstrate compliance with the details of these 
requirements. 

 
Dimensions: 

 
Duct dimensions shall conform to the standards listed in ASTM D2447.  Submittal 
information shall demonstrate compliance with these requirements. 

 
Nominal Size Nominal I.D. Nominal O.D. Minimum Wall 

mm in mm in mm in mm in 
31.75 1.25 35.05 1.380 42.16 1.660 3.556  +0.51 0.140  +0.020 
38.1 1.50 40.89 1.610 48.26 1.900 3.683   +0.51 0.145  +0.020 

 
Nominal Size Pulled Tensile 

mm in N lbs 
31.75 1.25 3322 747 
38.1 1.50 3972 893 

 
Marking: 

 
As specified in NEMA Standard Publication No. TC-7, the duct shall be clearly and durably 
marked at least every 3.05 meters (10 feet) with the material designation (HDPE for high 
density polyethylene), nominal size of the duct and the name and/or trademark of the 
manufacturer. 

 
Performance Tests: 
 
Polyethylene Duct testing procedures and test results shall meet the requirements of UL 
651.  Certified copies of the test report shall be submitted to the Engineer prior to the 
installation of the duct.  Duct crush test results shall meet or exceed the following 
requirements: 
 

Duct 
Diameter 

Min. force required to 
deform sample 50% 

mm in N lbs 
35 1.25 4937 1110 
41 1.5 4559 1025 
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WIRE AND CABLE 
Effective: January 1, 2012 
 
Add the following to the first paragraph of Article 1066.02(a): 
 

“The cable shall be rated at a minimum of 90ºC dry and 75ºC wet and shall be suitable for 
installation in wet and dry locations, and shall be resistant to oils and chemicals.” 

 
Revise the Aerial Electric Cable Properties table of Article 1066.03(a)(3) to read: 
 

Aerial Electric Cable Properties 
 

Phase Conductor Messenger wire 
Size Stranding Average Minimum Stranding 
AWG  Insulation Size  

  Thickness AWG  
  mm mils   

6 7 1.1 (45) 6 6/1 
4 7 1.1 (45) 4 6/1 
2 7 1.1 (45) 2 6/1 

1/0 19 1.5 (60) 1/0 6/1 
2/0 19 1.5 (60) 2/0 6/1 
3/0 19 1.5 (60) 3/0 6/1 
4/0 19 1.5 (60) 4/0 6/1 

 
Add the following to Article 1066.03(b) of the Standard Specifications: 
 

“Cable sized No. 2 AWG and smaller shall be U.L. listed Type RHH/RHW and may be 
Type RHH/RHW/USE.  Cable sized larger than No. 2 AWG shall be U.L. listed Type 
RHH/RHW/USE.” 

 
Revise Article 1066.04 to read: 
 

“Aerial Cable Assembly.  The aerial cable shall be an assembly of insulated aluminum 
conductors according to Section 1066.02 and 1066.03.  Unless otherwise indicated, the 
cable assembly shall be composed of three insulated conductors and a steel reinforced 
bare aluminum conductor (ACSR) to be used as the ground conductor. Unless otherwise 
indicated, the code word designation of this cable assembly is “Palomino”.  The steel 
reinforced aluminum conductor shall conform to ASTM B-232.  The cable shall be 
assembled according to ANSI/ICEA S-76-474.” 

 
Revise the second paragraph of Article 1066.05 to read: 
 

“The tape shall have reinforced metallic detection capabilities consisting of a woven 
reinforced polyethylene tape with a metallic core or backing.” 
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UNDERPASS LUMINAIRE, LED 
 
Effective:  April 1, 2024 
 
 
Description. 
 
This work shall consist of furnishing and installing an underpass LED luminaire as shown on the 
plans, as specified herein. 
 
General. 
 
The luminaire including the housing, driver and optical assembly shall be assembled in the U.S.A. 
The luminaire shall be assembled by and manufactured by the same manufacturer. The luminaire 
shall be mechanically strong and easy to maintain. All electrical and electronic components of the 
luminaire shall comply with the requirements of Restriction of Hazardous Materials (RoHS) 
regulations. The luminaire shall be listed for wet locations by an NRTL and shall meet the 
requirements of UL 1598 and UL 8750 
 
Submittal Requirements. 
 
The Contractor shall also the following manufacturer's product data for each type of luminaire: 
 

1. Descriptive literature and catalogue cuts for luminaire, LED driver, and surge protection 
device. Completed manufacturer’s luminaire ordering form with the full catalog number 
provided 

 
2. LED drive current, total luminaire input wattage and total luminaire current at the system 

operating voltage or voltage range and ambient temperature of 25 C. 
 

3. LED efficacy per luminaire expressed in lumens per watt (l/w). 
 

4. Initial delivered lumens at the specified color temperature, drive current, and ambient 
temperature. 

 
5. IES file associated with each submitted luminaire in the IES LM-63 format. 

 
6. Computer photometric calculation reports as specified and in the luminaire performance 

table. 
 

7. TM-15 BUG rating report. 
 

8. lsofootcandle chart with max candela point and half candela trace indicated. 
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9. Documentation of manufacturers experience and verification that luminaires were 

assembled in the U.S.A. as specified. 
 

10. Written warranty. 
 
Upon request by the Engineer, submittals shall also include any or all the following: 
 

a. TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 report for the 
specified luminaire or luminaire family. Both reports shall be for 50,000 hours at an 
ambient temperature of 77 °F (25 °C). 

 
b. LM-79 report with National Voluntary Laboratory Accreditation Program (NVLAP) current 

at the time of testing in PDF format inclusive of the following: isofootcandle diagram with 
half candela contour and maximum candela point; polar plots through maximum plane and 
maximum cone; coefficient of utilization graph; candela table; and spectral distribution 
graph and chromaticity diagram. 

 
c. LM-80 report for the specified LED package in PDF format and if available, LM-84 report 

for the specified luminaire or luminaire family in PDF format. Both reports shall be 
conducted by a laboratory with NVLAP certification current at the time of testing.  

 
d. AGi32 calculation file matching the submittal package. 

 
e. In Situ Temperature Measurement Test (ISTMT) report for the specified luminaire or 

luminaire family in PDF format. 
 

f. Vibration test report in accordance with ANSI C136.31 in PDF format. 
 

g. ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation report in PDF 
format. 

 
h. ASTM G154 (ASTM D523) gloss test report in PDF format. 

 
i. LED drive current, total luminaire input wattage, and current over the operating voltage 

range at an ambient temperature of 77 °F (25 °C). 
 

j. Power factor (pf) and total harmonic distortion (THD) at maximum and minimum supply 
and at nominal voltage for the dimmed states of 70%, 50%, and 30% full power.  

 
k. Ingress protection (IP) test reports, conducted according to ANSI C136.25 requirements, 

for the driver and optical assembly in PDF format. 
 

l. Installation, maintenance, and cleaning instructions in PDF format, including 
recommendations on periodic cleaning methods. 
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m. Documentation in PDF format that the reporting laboratory is certified to perform the 

required tests. 
 
A sample luminaire shall also be provided upon request of the Engineer.  The sample shall be as 
proposed for the contract and shall be delivered by the Contractor to the District Headquarters.  
After review, the Contractor shall retrieve the luminaire. 
 
Manufacturer Experience. 
 
The luminaire shall be designed to be incorporated into a lighting system with an expected 20 
year lifetime. The luminaire manufacturer shall have a minimum of 15 years’ experience 
manufacturing LED roadway luminaires; parking lot, architectural, or residential luminaires are not 
applicable to this requirement. The manufacturer shall have a minimum of 100,000 total LED 
roadway luminaires installed on a minimum of 100 separate installations, all within the U.S.A. 
 
Housing. 
 
Material. The luminaire shall be a single device not requiring onsite assembly for installation.  The 
power supply for the luminaire shall be integral to the unit.  The housing shall be either stainless-
steel or cast aluminum. 
 
Aluminum Housing. 
 
The housing shall be extruded or cast aluminum; or a combination of both and shall have a copper 
content of less than 1.0%. 
 
The housing shall be painted grey or silver unless specified otherwise.  A epoxy base coat shall 
applied to the aluminum after the aluminum is properly treated with a conversion coating.  The 
finish coat shall be polyester powder coat with a minimum thickness of 2.0 mil. 
 
The luminaire surfaces exposed to the environment shall exceed a rating of six, according to 
ASTM D1654, after 1000 hours of ASTM B117 testing. The coating shall exhibit no greater than 
30% reduction of gloss, according to ASTM D523, after 500 hours of ASTM G154 Cycle 6 QUV® 
accelerated weathering testing.  
 
Stainless-Steel Housing. 
 
The housing shall be constructed from 16-gauge minimum, 304 stainless steel. 
 
The stainless-steel housing does not need to be painted.  The manufacturer may paint the 
luminaire at no additional cost. 
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The luminaire shall be optically sealed, mechanically strong and easy to maintain.  The luminaire 
shall be designed for wall mounting to a pier or abutment.  It shall be provided with a suitable 
mounting bracket which allows for +90° adjustment from horizontal in 5° increments. 
 
The luminaire shall be gasketed and sealed and shall be UL listed for wet locations.  The luminaire 
optical assembly shall have a minimum IEC ingress penetration rating of IP66.  When furnished 
with a lens and frame, the lens shall be made of crystal clear, impact and heat resistant flat glass. 
The lens and frame shall be securely attached to the main housing and be readily removable for 
servicing the LED optical assembly. 
 
All external surfaces shall be cleaned in accordance with the manufacturer’s recommendations 
and be constructed in such a way as to discourage the accumulation of water, ice, and debris.  
 
The total weight including accessories, shall not exceed 75 lbs. 
 
A passive cooling method with no moving, rotating parts, or liquids shall be employed for heat 
management. 
 
Vibration Testing. All luminaires shall be subjected to and pass vibration testing requirements at 
“3G” minimum zero to peak acceleration in accordance with ANSI C136.31 requirements using 
the same luminaire. To be accepted, the luminaire housing, hardware, and each individual 
component shall pass this test with no noticeable damage and the luminaire must remain fully 
operational after testing.  
 
Labels.  An internal label shall be provided indicating the luminaire is suitable for wet locations 
and indicating the luminaire is an NRTL listed product to UL1598 and UL8750. The internal label 
shall also comply with the requirements of ANSI C136.22. 
 
An external label consisting of two black characters on a white background with the dimensions 
of the label and the characters as specified in ANSI C136.15 for HPS luminaires. The first 
character shall be the alphabetical character representing the initial lumen output as specified in 
Table 1 of Article 1067.06(c). The second character shall be the numerical character representing 
the transverse light distribution type as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, or 5). 
 
Hardware. All hardware shall be stainless steel or of other corrosion resistant material approved 
by the Engineer. 
 
Luminaires shall be designed to be easily serviced, having fasteners such as quarter-turn clips of 
the heavy spring-loaded type with large, deep straight slot heads, complete with a receptacle and 
shall be according to military specification MIL-f-5591. 
 
All hardware shall be captive and not susceptible to falling from the luminaire during maintenance 
operations. This shall include lens/lens frame fasteners as well hardware holding the removable 
driver and electronic components in place. 
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Circuiting shall be designed to minimize the impact of individual LED failures on the operation of 
the other LED’s. 
 
Wiring.  Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher. 
 
The power connection to the luminaire shall be via liquid tight metallic conduit or an armored 
flexible cable assembly.  The power connection, including any external shielding, must be secured 
to the luminaire and connected source. The location of the opening shall be coordinated with the 
installation to minimize the length of flexible conduit required. The length of the cable or flexible 
conduit shall not exceed six (6) feet. 
 
Mounting Brackets. 
 
The brackets shall be properly sized to accommodate the weight of the luminaire with calculations 
or other suitable reference documentation submitted to support the material choice.  The brackets 
shall be constructed of 304 stainless steel 
 
The mounting brackets shall be fully coordinated with the luminaire mounting method indicated in 
plans. 
 
Driver. 
 
The driver shall be integral to the luminaire shall be capable of receiving an indefinite open and 
short circuit output conditions without damage. 
 
The driver shall incorporate the use of thermal foldback circuitry to reduce output current under 
abnormal driver case temperature conditions and shall be rated for a lifetime of 100,000 hours at 
an ambient temperature exposure of 77 °F (25 °C) to the luminaire. If the driver has a thermal 
shut down feature, it shall not turn off the LEDs when operated at 104 °F (40 °C) or less. 
 
The driver shall have an input voltage range of 120 to 277 volts (± 10%) or 347 to 480 volts (± 
10%) according to the contract documents. When the driver is operating within the rated input 
voltage range and in an un-dimmed state, the power factor measurement shall be not less than 
0.9 and the THD measurement shall be no greater than 20%.  
 
The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for 
Class A devices with regard to electromagnetic compatibility. This shall be confirmed through the 
testing methods in accordance with ANSI C63.4 for electromagnetic interference.  
 
The driver shall be dimmable using the protocol listed in the Luminaire Performance Table shown 
in the contract.  
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Surge Protection.   The luminaire shall comply the requirements of ANSI C136.2 for electrical 
transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge 
protective device (SPD) that is UL1449 compliant with indicator light. An SPD failure shall open 
the circuit to protect the driver. 
 
LED Optical Assembly 
 
The optical assembly shall have an IP66 or higher rating in accordance with ANSI C136.25. The 
circuiting of the LED array shall be designed to minimize the effect of individual LED failures on 
the operation of other LEDs. All optical components shall be made of glass or a UV stabilized, 
non-yellowing material. 
 
The optical assembly shall utilize high brightness, long life, minimum 70 CRI, 4,000K color 
temperature (+/-300K) LEDs binned in accordance with ANSI C78.377. Lenses shall be UV-
stabilized acrylic or glass. 
 
Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at 
the specified LED drive current and an ambient temperature of 25° C.   
 
The luminaire may or may not have a glass lens over the LED modules. If a glass lens is used, it 
must be a flat lens.  Material other than glass will not be acceptable. If a glass lens is not used, 
the LED modules may not protrude lower than the luminaire housing.   
 
The assembly shall have individual serial numbers or other means for manufacturer tracking. 
 
Photometric Performance. 
 
Luminaires shall be tested according to IESNA LM-79. This testing shall be performed by a test 
laboratory holding accreditation from the National Institute of Standards and Technology (NIST) 
National Voluntary Laboratory Accreditation Program (NVLAP) for the IESNA LM-79 test 
procedure. 
 
Data reports as a minimum shall yield an isofootcandle chart, with max candela point and half 
candela trace indicated, maximum plane and maximum cone plots of candela, a candlepower 
table (house and street side), a coefficient of utilization chart, a luminous flux distribution table, 
spectral distribution plots, chromaticity plots, and other standard report outputs of the above-
mentioned tests.  
 
The luminaire shall have a BUG rating of Back Light B3 or less, Up Light rating of U0, and a Glare 
rating of G3 or less unless otherwise indicated in the luminaire performance table. 
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Photometric Calculations. 
 
Calculations. Submitted report shall include a luminaire classification system graph with both the 
recorded lumen value and percent lumens by zone along with the BUG rating according to IESNA 
TM-15. 
 
Complete point-by-point luminance and veiling luminance calculations as well as listings of all 
indicated averages and ratios as applicable shall be provided in accordance with IESNA RP-8 
recommendations. Lighting calculations shall be performed using AGi32 software with all 
luminance calculations performed to one decimal place (i.e. x.x cd/m2). Uniformity ratios shall 
also be calculated to one decimal place (i.e. x.x:1).  Calculation results shall demonstrate that the 
submitted luminaire meets the lighting metrics specified in the project Luminaire Performance 
Table(s).  Values shall be rounded to the number of significant digits indicated in the luminaire 
performance table(s). 
 
All photometry must be photopic. Scotopic or mesopic factors will not be allowed. The AGi32 file 
shall be submitted at the request of the Engineer. 
 
The luminaire may have an initial lumen value lower that the specified lumen range in the 
performance tables provided that the resulting calculations demonstrate that the performance 
requirements are being met. 
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IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE 1 

ROADWAY UNDERPASS LIGHTING 
4 LANE 

Given Conditions 
 
Roadway Data Pavement Width 48 (ft) 
 Number of Lanes 4 
 I.E.S. Surface Classification R3 
 Q-Zero Value .07 
 
Mounting Data 

 
Mounting Height 

 
15.5 

 
(ft) 

 Tilt 0-30 (degrees) 
 

Orientation 
Perpendicular 
to roadway 

 Set-Back from Edge Of Pavement 3 (ft) 
   
Luminaire Data Lumens 10,517 – 14,022 
 Total Light Loss Factor 0.65 
   
Layout Data Spacing 50 (ft) 
 Configuration Opposite 
 Luminaire Overhang over EOP -3 (ft) 
   
NOTE:  Variations from the above specified I.E.S. distribution pattern may be requested and 
acceptance of variations will be subject to review by the Engineer based on how well the 
performance requirements are met. 
   
Performance Requirements 
   
NOTE:  These performance requirements shall be the minimum acceptable standards of 
photometric performance for the luminaire, based on the given conditions listed above. 
   
Roadway Average Luminance,  LAVE 1.6 Cd/m2 (Max) 
  1.2 Cd/m2 (Min) 
Luminance Uniformity Ratio,  LAVE/LMIN    3:1 (Max) 
 Uniformity Ratio,  LMAX/LMIN   5:1 (Max) 
 Veiling Luminance Ratio,  LV/LAVE 0.30:1 (Max) 
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Independent Testing 
 
When a contract has 30 or more luminaires of the same type (distribution type and lumen 
output/wattage), that luminaire type shall be independently tested, unless otherwise noted. The 
quantity of luminaires to be tested shall be as specified in the following table.   
 

Contract 
Quantity 

Luminaires 
to be Tested 

1-49 
0 

(unless otherwise noted) 
50-100 2 

101-150 3 
151-200 4 
201-250 5 
251-300 6 
301-350 7 

 
Testing is not required for temporary lighting luminaires. 
 
The Contractor shall coordinate the testing with the contract schedule considering submittal, 
manufacturing, testing, and installation lead-times and deadlines. 
 
The Electrical Engineer shall select from all the project luminaires at the Contractor's or 
distributor’s storage facility, within District 1, the luminaires for testing. In all cases, the selection 
of luminaires shall be a random selection from the entire completed lot of luminaires required for 
the contract. Selections from partial lots will not be allowed.  An additional luminaire shall also be 
selected for physical inspection by the Engineer at the District Headquarters.  This luminaire will 
be available for the Contractor to pick up at a later date to be installed under this contract.  This 
luminaire is in addition to the luminaire required as a part of the submittal process specified 
elsewhere. 
 
Alternative selection process.  With the Engineer’s prior approval, the Contractor shall provide a 
list of luminaire serial numbers for all the luminaires.  The Engineer shall make a random selection 
of the required number of luminaires for testing from the serial numbers.  That luminaire must 
then be photographed clearly showing the serial number prior to shipment to the selected and 
approved testing laboratory.  The testing laboratory shall include a photograph of the luminaire 
along with the test results directly to the Engineer. 
 
Luminaires shall be tested at a National Voluntary Laboratory Accreditation Program (NVLAP) 
accredited laboratory approved for each of the required tests.  The testing facility shall not be 
associated in any way, subsidiary or otherwise, with the luminaire manufacturer.  All costs 
associated with luminaire testing shall be included in the bid price of the luminaire.    
 
The selection of the proposed independent laboratory shall be presented with the information 
submitted for review and approval. 
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The testing performed shall include photometric and electrical testing. 
 
All tests shall be conducted at the luminaire system operating voltage of 240 volts unless 
specified differently in the contract plans. 
 
Photometric testing shall be according to IES recommendations, performed with a 
goniophotometer and as a minimum, shall yield an isofootcandle chart, with max candela point 
and half candela trace indicated, an isocandela diagram, maximum planned and maximum cone 
plots of candela, a candlepower table (House and street side), a coefficient of utilization chart, a 
luminous flux distribution table, BUG rating report, and complete calculations based on specified 
requirements and test results. 
 
Electrical testing shall conform to NEMA and ANSI standards and, as a minimum shall include a 
complete check of wiring connections and a table of characteristics showing input amperes, watts, 
power factor, total harmonic distortion and LED drive current. 
 
The summary report and the test results including IES photometric files shall be sent directly to 
the Resident Engineer, the Electrical Engineer, and the Contractor via email or other mutually 
agreeable means. 
 
Photometric performance shall meet or exceed that of the specified values.  If the luminaire does 
not meet the specified photometric values, the luminaire has failed regardless of whether the test 
results meet the submitted factory data.  
 
Should any of the tested luminaires of a given type, and distribution fail to satisfy the specifications 
and perform according to approved submittal information, the luminaire type of that distribution 
type and wattage shall be unacceptable and be replaced by alternate equipment meeting the 
specifications with the submittal and testing process repeated in their entirety; or corrections made 
to achieve required performance.  
 
In the case of corrections, the Contractor shall advise the Engineer of the proposed corrections 
and shall request a repeat of the specified testing and, if the corrections are deemed reasonable 
by the Engineer, the testing process shall be repeated in its entirety. 
 
The number of luminaires to be tested shall be the same quantity as originally tested as required 
in the above table. 
 
Retesting, should it become necessary, shall not be grounds for additional compensation or 
extension of time. 
 
Submittal information shall include a statement of intent to provide the testing as well as a request 
for approval of the chosen laboratory. 
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Installation. 
 
Each luminaire shall be installed according to the luminaire manufacturer’s recommendations. 
 
Underpass luminaires shall be either attached to structures (such as piers, etc.) or suspended 
from structures (such as bridge decks) as indicated or implied by the configuration on the Plans.  
Mounting, including all hardware and appurtenant items, shall be included as part of this item. 
Luminaires shall be configured with the luminaire tilt as identified in the submitted documents. 
 
Unless otherwise indicated, suspended underpass luminaires shall be installed one-inch above 
the lowest underpass beam and shall be mounted using vibration dampening assemblies.  All 
mounting hardware shall be corrosion resistant and shall be stainless steel unless otherwise 
indicated. 
 
No luminaire shall be installed prior to approval. Where independent testing is required, full 
approval will not be given until complete test results, demonstrating compliance with the 
specifications, have been reviewed and accepted by the Engineer. 
 
Luminaire wiring shall be provided with the luminaire.  The wiring shall run from the junction box 
to the luminaire. 
 
Luminaire wire shall be sized No. 10, rated 600 V, RHW/USE-2, and have copper conductors, 
stranded in conformance with ASTM B 8. Luminaire wire shall be insulated with cross-linked 
polyethylene (XLP) insulation. The wire shall include a phase, neutral, and green ground wire.  
Wires shall be trained within any raceways so as to avoid abrasion or damage to the insulation. 
 
Included with the luminaire wiring shall be fusing located in the handhole or primary junction box.  
Fusing shall be according to Article 1065.01 with the exception that fuses shall be 6 amperes. 
 
Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical 
assembly require cleaning, a luminaire manufacturer approved cleaning procedure shall be used.  
 
Warranty. 
 
The entire luminaire shall be covered by a 10-year warranty.   Failure is when one or more of the 
following occur: 
 
1) Negligible light output from more than 10 percent of the discrete LEDs. 
2) Significant moisture that deteriorates performance of the luminaire. 
3) Driver that continues to operate at a reduced output due to overheating. 
 
The warranty period shall begin on the date of luminaire delivery.  The Contractor shall verify 
that the Resident Engineer has noted the delivery date in the daily diary.  Copy of the shipment 
and delivery documentation shall be submitted. 
 
The replacement luminaire shall be of the same manufacturer, model, and photometric distribution 
as the original.   
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Method of Measurement. 
 
The rated initial minimum luminous flux (lumen output) of the light source, as installed in the 
luminaire, shall be according to the following table for each specified output designation. 
 

Designation 
Type 

Minimum Initial 
Luminous Flux 

Designation 
Type 

Minimum Initial 
Luminous Flux 

A 2,200 E 9,450 
B 3,150 F 12,500 
C 4,400 G 15,500 
D 6,300 H 25,200 

 
Where delivered lumens is defined as the minimum initial delivered lumens at the specified color 
temperature. Luminaires with an initial luminous flux less than the values listed in the above table 
will not be acceptable even if they meet the requirements given in the Luminaire Performance 
table shown in the contract. 
 
Basis of Payment. 
 
This work will be paid for at the contract unit price per each for LUMINAIRE, LED, UNDERPASS, 
of the mount type and output designation specified. 
 
 
JUNCTION BOX EMBEDDED IN STRUCTURE 
Effective: January 1, 2012 
 
 
Description.  This work shall consist of furnishing and installing an embedded Composite 
Concrete Junction Box in concrete. 
 
Materials.  The box and cover shall be constructed of a polymer concrete and reinforced with a 
heavy-weave fiberglass cloth.  The material shall have the following properties: 
 

Mechanical Property Value Physical Property Value 
Compressive strength 9,000 – 15,000 psi Density 85-150 lbs/ft2 

flexural strength 3,000 – 6,000 psi Barcol Hardness 45 
Impact Energy 30 – 72 ft.-lbs Water Absorption Less Than 1% 
tensile strength 800 – 1,100 psi   

 
The resulting enclosure shall have a Tier 8 Load Rating in accordance with ANSI/SCTE 77 2002.  
The material shall have light gray color to match the surrounding concrete.  The cover shall be 
made of the same material.  The junction box and cover shall be arranged to fit flush with the 
structure surface.  The cover shall be gasketed and attached with a minimum of four stainless 
steel hex-head bolts factory coated with anti-seize compound.  The enclosure shall be UL Listed. 
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Installation.  The embedded junction box shall be set flush with the adjoining surface and shall be 
properly supported during concrete placement.  Concrete cover shall not be less than 3 in. (75 
mm) all around the embedded junction box. The junction box shall not be installed in areas where 
vehicular traffic may drive over the junction box. 
 
Field cut conduit openings shall be uniform and smooth.  All burrs and rough edges shall be filed 
smooth to the satisfaction of the Engineer prior to the installation of conduit(s) into the junction 
box.  Field cut conduit openings shall be fitted with the appropriate conduit fittings and 
accessories.  Conduit fittings and accessories shall be provided according to Article 1088.01 and 
as shown on the plans. 
 
Conduit openings may be factory cut and pre-assembled with conduit fittings.  Conduit fittings and 
accessories shall be manufactured from polyvinyl chloride complying with ASTM D 1784 and shall 
comply with all the applicable requirements of NEMA Publication No. TC2, U.L. Standard 651 for 
EPC-40-PVC and NEC Article 347. 
 
Slight deviations to a larger size than the specified sizes may be allowed to conform to a standard 
manufacturer's production size with the approval of the Engineer. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for JUNCTION BOX, 
EMBEDDED IN STRUCTURE, of the type and size when specified.  The Contractor may, with 
the approval of the Engineer, use box sizes larger than indicated, at no additional cost to the 
Department. 
 
 
EXPOSED RACEWAYS 
Effective: January 1, 2012 
 
Revise the first paragraph of Article 811.03(a) of the Standard Specifications to read: 
 

“General.  Rigid metal conduit installation shall be according to Article 810.05(a). 
Conduits terminating in junction and pull boxes shall be terminated with insulated 
and gasketed watertight threaded NEMA 4X conduit hubs.  The hubs shall be 
Listed under UL 514B.  The insulated throat shall be rated up to 105º C.  When 
PVC coated conduit is utilized, the aforementioned hubs shall also be PVC 
coated.” 
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Add the following to Article 811.03(b) of the Standard Specifications: 
 

“Where PVC coated conduit is utilized, all conduit fittings, couplings and clamps 
shall be PVC coated.  All other mounting hardware and appurtenances shall be 
stainless steel.” 

 
“The personnel installing the PVC coated conduit must be trained and certified by 
the PVC coated conduit Manufacturer or Manufacturer’s representative to install 
PVC coated conduit.  Documentation demonstrating this requirement must be 
submitted for review and approval.” 

 
 
Add the following to Article 1088.01(a) of the Standard Specifications: 
 

All iron and steel products, which are to be incorporated into the work, including 
conduit and all conduit fittings, shall be domestically manufactured or produced 
and fabricated as specified in Article 106.” 

 
 
Revise Article 1088.01(a)(3) of the Standard Specifications to read: 
 

“a. PVC Coated Steel Conduit.  The PVC coated rigid metal conduit shall be 
UL Listed (UL 6).  The PVC coating must have been investigated by UL as 
providing the primary corrosion protection for the rigid metal conduit. 
Ferrous fittings for general service locations shall be UL Listed with PVC 
as the primary corrosion protection. Hazardous location fittings, prior to 
plastic coating shall be UL listed. 

 
b. The PVC coating shall have the following characteristics: 
 

Hardness: 85+ Shore A Durometer 
Dielectric Strength: 400V/mil @ 60 Hz 
Aging: 1,000 Hours Atlas Weatherometer 
Temperature The PVC compound shall conform at 0º F. to Federal 

Specifications PL-406b, Method 2051, Amendment 1 
of 25 September 1952 (ASTM D 746) 

Elongation: 200% 
 
c. The exterior and interior galvanized conduit surface shall be chemically 

treated to enhance PVC coating adhesion and shall also be coated with a 
primer before the PVC coating to ensure a bond between the zinc substrate 
and the PVC coating.  The bond strength created shall be greater than the 
tensile strength of the plastic coating. 
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d. The nominal thickness of the PVC coating shall be 1 mm (40 mils). The 
PVC exterior and urethane interior coatings applied to the conduit shall 
afford sufficient flexibility to permit field bending without cracking or flaking 
at temperatures above -1°C (30°F). 

 
e. An interior urethane coating shall be uniformly and consistently applied to 

the interior of all conduit and fittings. This internal coating shall be a nominal 
2 mil thickness. The interior coating shall be applied in a manner so there 
are no runs, drips, or pinholes at any point.  The coating shall not peel, 
flake, or chip off after a cut is made in the conduit or a scratch is made in 
the coating. 

 
f. Conduit bodies shall have a tongue-in-groove gasket for maximum sealing 

capability.  The design shall incorporate a positive placement feature to 
assure proper installation.  Certified test results confirming seal 
performance at 15 psig (positive) and 25 in. of mercury (vacuum) for 72 
hours shall be submitted for review when requested by the Engineer. 

 
g. The PVC conduit shall pass the following tests: 
 

Exterior PVC Bond test RN1: 
 

Two parallel cuts 13 mm (1/2 inch) apart and 40 mm (1 1/2 inches) 
in length shall be made with a sharp knife along the longitudinal 
axis.  A third cut shall be made perpendicular to and crossing the 
longitudinal cuts at one end.  The knife shall then be worked under 
the PVC coating for 13 mm (1/2 inch) to free the coating from the 
metal. 

 
Using pliers, the freed PVC tab shall be pulled with a force applied 
vertically and away from the conduit.  The PVC tab shall tear rather 
than cause any additional PVC coating to separate from the 
substrate. 

 
Boil Test: 
 

Acceptable conduit coating bonds (exterior and interior) shall be 
confirmed if there is no disbondment after a minimum average of 
200 hours in boiling water or exposure to steam vapor at one 
atmosphere.  Certified test results from a national recognized 
independent testing laboratory shall be submitted for review and 
approval.  The RN1 Bond Test and the Standard Method for 
Measuring Adhesion by Tape Test shall be utilized. 
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Exterior Adhesion.  In accordance with ASTM D870, a 6" length of 
conduit test specimen shall be placed in boiling water. The 
specimen shall be periodically removed, cooled to ambient 
temperature and immediately tested according to the bond test 
(RN1). When the PVC coating separates from the substrate, the 
boil time to failure in hours shall be recorded. 

 
Interior Adhesion. In accordance with ASTM D3359, a 6" conduit 
test specimen shall be cut in half longitudinally and placed in boiling 
water or directly above boiling water with the urethane surface 
facing down. The specimen shall be periodically removed, cooled 
to ambient temperature and tested in accordance with the Standard 
Method of Adhesion by Tape Test (ASTM D3359). When the 
coating disbonds, the time to failure in hours shall be recorded. 

 
Heat/Humidity Test: 

 
Acceptable conduit coating bonds shall be confirmed by a minimum 
average of 30 days in the Heat and Humidity Test.  The RN1 Bond 
Test and the Standard Method for Measuring Adhesion by Tape 
Test shall be utilized. 

 
Exterior Adhesion.  In accordance with ASTM D1151, D1735, 
D2247 and D4585, conduit specimens shall be placed in a heat and 
humidity environment where the temperature is maintained at 
150°F (66°C) and 95% relative humidity. The specimens shall be 
periodically removed and a bond test (RN1) performed. When the 
PVC coating separates from the substrate, the exposure time to 
failure in days shall be recorded. 

 
Interior Adhesion. In accordance with ASTM D3359, conduit 
specimens shall be placed in a heat and humidity environment 
where the temperature is maintained at 150°F (66°C) and 95% 
relative humidity.  When the coating disbonds, the time to failure in 
hours shall be recorded. 
 

 
Add the following to Article 1088.01(a)(4) of the Standard Specifications: 
 

“All liquid tight flexible metal conduit fittings shall have an insulated throat to 
prevent abrasion of the conductors and shall have a captive sealing O-ring gasket.  
The fittings shall be Listed under UL 514B.  The insulated throat shall be rated up 
to 105º C.” 
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Revise the second paragraph of Article 811.04 of the Standard Specifications to read: 
 

“Expansion fittings and LFNC will not be measured for payment.” 
 

 
 

Revise Article 811.05 of the Standard Specifications to read: 
 

“811.05  Basis of Payment.  This work will be paid for at the contract unit price 
per meter (foot) for CONDUIT ATTACHED TO STRUCTURE, of the diameter 
specified, RIGID GALVANIZED STEEL or CONDUIT ATTACHED TO 
STRUCTURE, of the diameter specified, RIGID GALVANIZED STEEL, PVC 
COATED.” 

 
 
ELECTRIC UTILITY SERVICE CONNECTION (CITY OF CHICAGO) 
 
Effective:  March 9, 2024 
 
Description.  This work shall consist of providing a service connection from City cable to a 
Commonwealth Edison secondary cable.  For an aerial service, this will be on a wood pole. For 
an underground service, this will be in a Commonwealth Edison manhole or ground mounted 
transformer enclosure. 
 
General Requirements.  This work shall consist of splicing or terminating City service cable to a 
Commonwealth Edison secondary cable, as directed by the Engineer. The contractor must obtain 
permission from Edison for the service at the required location. The contractor will inform Edison 
of the load required. Edison will make the connections unless Edison gives the contractor 
permission to make the connections. All costs associated with the connection will be borne by the 
contractor. 
 
Basis of Payment.  This work will be paid for at the contract unit price per lump sum for 
ELECTRIC UTILITY SERVICE CONNECTION. 
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TRENCH AND BACKFILL WITH SCREENINGS (CITY OF CHICAGO) 
 
Material Specifications: none 
Standard Drawings: 579, 813 
 
Description. This work shall consist of excavating a trench for the installation of conduit and 
backfilling with screenings as a portion of the total backfill of the trench, all as shown in Standard 
Drawings 579 and 813. This work shall meet all applicable requirements of Article 810.04(a) of 
the Standard Specifications. 
 
Materials. Underground Cable Marking Tape shall meet the requirements of Section 1066.05 of 
the Standard Specifications. Backfill shall meet the requirements of Section 1003.04 of the 
Standard Specifications. 
 
Construction Requirements. The trench shall be deep enough to provide thirty inches (30") of 
cover over the conduit to be installed. The trench shall not exceed twelve inches (12") in width 
unless approved by the Resident Engineer. The bottom of the trench shall be tamped, and the 
trench inspected by the Resident Engineer before conduit is installed. All trenches shall be 
backfilled as soon as possible after the installation of the conduit or cable.  Any material excavated 
from the trenches that in the opinion of the Resident Engineer is satisfactory backfill, may be used 
for backfill above the layer of screenings.  Screenings shall be used to fill the bottom of the trench 
to a depth of one foot above the top of the conduit or duct encasement.  Cinders, rocks, or other 
inappropriate materials will not be permitted to be used as backfilling material. Backfilling material, 
beginning with screenings shall be deposited in the trench in layers not to exceed six inches (6") 
in depth, and shall be thoroughly compacted with a mechanical tamper before the next layer is 
deposited in the trench.  All trenches for conduit shall be backfilled as per this specification. 
Unsuitable material shall be disposed of according to the requirements of Section 202.03 of the 
Standard Specifications. Underground cable marking tape shall be installed twelve inches (12") 
below the finished grade for all conduit runs. 
 
Method of Measurement. This work will be measured in feet along the centerline of the trench. 
Trench and backfill will not be measured for payment for conduit which is installed by pushing or 
by directional boring. Where more than one (1) conduit is installed in a single trench, only one run 
will be measured for payment. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot, measured with 
conduit in place, for TRENCH AND BACKFILL WITH SCREENINGS. Such price will include the 
cost of all excavation, furnishing and placing all backfill material, and disposal of all surplus 
excavated material. 
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HANDHOLE (SPECIAL) (CITY OF CHICAGO) 
 
Material Specifications: 1458, 1528 
Standard Drawings: 866, 871, 872, 874, 10927 
 
Description. This item shall consist of furnishing and installing or constructing a heavy-duty 
electrical handhole 36" in diameter with a 24" frame and lid in a parkway or sidewalk, or a 30" 
frame and lid in pavement or in a driveway. 
 
Materials. The frame and lid shall meet the requirements of Material Specification 1458.  The 
handhole shall meet the requirements of Material Specification 1528. A 24" frame and lid shall 
also meet the requirements of Standard Drawing 872. A 30" frame and lid shall also meet the 
requirements of Standard Drawings 874 and 10927. Bricks shall meet the requirements of Article 
1041 of the Standard Specifications. All other materials used shall meet the appropriate material 
requirements of the Standard Specifications. 
 
Installation. The handhole shall be a precast concrete structure, or, if conditions merit, a cast in 
place concrete structure, complete with cast iron frame and cover, and conforming in detail with 
Standard Drawing 867, except that the number of conduit openings shall be as shown on the 
construction plans. 
 
Each handhole shall be installed at the location specified on the plans or at the location identified 
by the Resident Engineer. 
  
The area where the handhole is to be placed shall be properly excavated. All disposable material 
shall be properly disposed of per Section 202.03 of the Standard Specifications. Each handhole 
shall be set or constructed on a foundation of loose stone not less than eight inches (8") deep.  
The 36" handhole for pavement installation shall have a floor as shown in Drawing Number 871. 
The frame casting shall be accurately set on a full bed of mortar to the finished elevation so that 
no subsequent adjustment shall be necessary. It is desirable not to use a neck for the frame. 
However, if approved by the Resident Engineer, mortar and brick, or mortar and concrete rings, 
may be used to adjust to the proper grade. Adjustment rings, bricks, and frames shall be set in a 
full mortar bed. Use of partial bricks will not be allowed. Bricks shall be laid in full header courses 
only. Mortar shall be mixed in a proportion of one (1) part of cement to three (3) parts sand by 
volume of dry materials.  After entering laterals have been installed in place in the handhole, the 
openings in the wall shall be plugged in an approved manner flush with the inner surface. If backfill 
is required, screenings shall be used and properly compacted. Parkway shall be restored to the 
proper grade. Pavement shall be properly restored to the correct grade. Patching of the pavement 
shall be done with high early strength concrete meeting the requirements of Articles 1001 and 
1020 of the Standard Specifications. Sidewalks shall be restored to the proper grade using a 5-
inch thickness of concrete. The inside of the handhole shall be clean of all debris. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for HANDHOLE 
(SPECIAL). 
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ELECTRICAL MANHOLE 3'X4'X4' WITH 24" FRAME AND LID (CITY OF CHICAGO) 
 
Material Specifications: 1458, 1528 
Standard Drawings: 730, 872, 874, 10927 
 
Description. This item will consist of furnishing and installing an electrical manhole of the 
dimensions indicated with either a 24" or 30" frame and lid. 
 
Materials. The concrete manhole shall meet the applicable requirements of Material Specification 
1528. The frame and lid shall meet the requirements of Material Specification 1458. A 24" frame 
and lid shall meet the requirements of Standard Drawing 872. A 30" frame and lid shall meet the 
requirements of Standard Drawings 874 and 10927. Bricks shall meet the requirements of Article 
1041 of the Standard Specifications. All other materials used shall meet the appropriate material 
requirements of the Standard Specifications. 
 
Method of Construction. The manhole shall be a precast concrete structure, or, if conditions 
merit, a cast in place concrete structure, complete with cast iron frame and lid. A 3' x 4' x 4' 
manhole with a 24" frame and lid shall conform to the requirements of Drawing 730. A 3' x 4' x 4' 
manhole with a 30" frame and lid shall conform to Drawing 729. A 4' x 6' x 6' manhole with a 24" 
frame and lid shall conform to Drawing 732. A 4' x 6' x 6' manhole with a 30" frame and lid shall 
conform to Drawing 733. The number and size of conduit openings shall be as shown on the 
construction plans. 
 
Each manhole shall be installed in paved sidewalk, earth parkway, or in pavement at the location 
specified on the construction plans or at a location as directed by the Resident Engineer. 
  
The area where the manhole is to be placed shall be properly excavated. All disposable material 
shall be properly disposed of per Section 202.03 of the Standard Specifications. Each manhole 
shall be set or constructed to conform with the appropriate City of Chicago drawings, except that 
the number and size of conduit openings shall be in accordance with the construction plans.  The 
frame casting shall be accurately set on a full bed of mortar to the finished elevation so that no 
subsequent adjustment shall be necessary. Mortar and brick, or mortar and concrete rings, may 
be used to adjust to the proper grade. Adjustment rings, bricks, and frames shall be set in a full 
mortar bed. Use of partial bricks will not be allowed. Bricks shall be laid in full header courses 
only.  In no instance shall the neck of the manhole exceed two (2) feet in height. Mortar shall be 
mixed in a proportion of one (1) part cement to three (3) parts sand by volume of dry materials.  
After entering laterals have been installed in place in the manhole, the openings in the wall shall 
be plugged in an approved manner flush with the inner surface. If backfill is required, screenings 
shall be used and properly compacted. Parkway shall be restored to the proper grade. Pavement 
shall be restored to the correct grade. Patching of the pavement shall be done with high early 
strength concrete meeting the requirements of Articles 1001 and 1020 of the Standard 
Specifications. Sidewalks shall be restored to the proper grade using a 5-inch thickness of 
concrete. The inside of the manhole shall be clean of all debris. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for ELECTRICAL 
MANHOLE 3'X4'X4' WITH 24" FRAME AND LID. 
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DRILL EXISTING MANHOLE, HEAVY DUTY HANDHOLE, OR MEDIAN WALL JUNCTION 
BOX (CITY OF CHICAGO) 
 
Material Specifications: None 
Standard Drawings: 814 
 
Description. This work will consist of drilling a hole in an existing handhole or manhole for the 
installation of a new conduit. This item must meet the requirements of Section 879 of the Standard 
Specifications. 
 
Method of Construction. The size of the hole must be as close as possible to the size of the 
conduit to be installed.  The conduit must be installed in the drilled hole with a bushing before the 
hole is grouted.  The conduit will be covered by a separate item. The space between the conduit 
and the handhole or manhole wall must be caulked with a waterproof grout. Drawing 814 provides 
additional information. 
 
Basis of Payment. This work will be paid for at the contract unit price each for DRILL EXISTING 
MANHOLE, HEAVY DUTY HANDHOLE, OR MEDIAN WALL JUNCTION BOX, which price will 
be payment in full for drilling the hole, grouting, and any additional work required to accomplish 
this task. 
 
 
CLEANING EXISTING MANHOLE OR HANDHOLE (CITY OF CHICAGO) 
 
Material Specifications: None 
Standard Drawings: None 
 
Description. This item will consist of furnishing all labor, materials, tools, and equipment 
necessary to clean a manhole or handhole. Work must include the removal and disposal of all 
foreign debris and liquids from the manhole or handhole. Manholes or handholes to be cleaned 
will be identified on the plans or by the Resident Engineer. 
 
Method of Construction. The inside dimension of the hand hole will normally be 30 to 36 inches 
in diameter and three feet in depth.  The inside dimension of the manhole will normally be 3'x4'x4' 
or 4'x6'x6'.  Handholes and manholes of other dimensions may be encountered.  Cleaning will 
include opening the lid and placing the lid back in place after cleaning.  The cables must not be 
damaged or disturbed during the cleaning process.  All debris removed from the hole must be 
properly disposed of in an approved manner and not be left in the public way or dumped into the 
City sewer system. Guidelines outlined in Section 202.03 of the Standard Specifications should 
be followed. 
 
Basis of Payment. This work will be paid at the contract unit price each for CLEANING EXISTING 
MANHOLE OR HANDHOLE, as directed by the Resident Engineer, which payment will include 
both cleaning and debris disposal. 
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CONNECTION TO EXISTING SEWER  
  
Description: This item shall consist of the construction of proposed storm sewer connection to 
existing storm sewers at locations shown on the plans and as directed by the Engineer.  
 
Construction Requirements: The new opening in the existing drainage structure or storm sewer 
shall be made in a manner to minimize any structural damage to the storm sewer. Any damage 
to the existing drainage structure or storm sewer shall be repaired to the Engineer’s satisfaction 
at no additional cost to the Owner of the sewer.  
 
The storm sewer structure connection to the existing storm sewer shall be sealed with class SI 
concrete or brick and suitable mortar, per applicable portions of District One Detail BD-07, the 
current City of Chicago Department of Water Management Standard Specifications for Water and 
Sewer Main Construction, and to the satisfaction of the Engineer.  
 
When a sewer or drain connection is to be made to an existing sewer, a “T” or "Y” saddle must 
be installed per the Detail Construction Standards. The circular opening in the existing sewer 
must be core drilled to the same size as the external diameter of the proposed sewer or drain 
connection. 
 
The protrusion of the proposed sewer into the existing sewer must not exceed a maximum of one 
inch (1"). Edge of core holes must be a minimum of 1.5 feet from the edge of pipe and a minimum 
distance of 5 feet horizontally between holes. Holes must not be drilled higher than 10 and 2 
o'clock. The joint between the existing sewer and the proposed sewer must be completely sealed 
with brick and mortar as shown in the Detail Construction Standards. 
 
If the existing sewer pipe is cracked, broken or otherwise damaged by the Contractor in making 
this cored opening, the Contractor must replace this section of pipe with a pipe equal to and similar 
in all respects to the pipe of the existing sewer. The Contractor must do this work in a careful, 
workmanlike manner without extra compensation, so as not to disturb the adjoining sections of 
existing pipe. The junction of the proposed and existing sewers must be constructed as shown on 
the Detail Construction Standards included in these Specifications. 
 
Flow in the sewers must not be interrupted unless adequate provisions, acceptable to the 
Commissioner, are made to continue service. A temporary flume pipe must be installed at the end 
of each day between the existing and proposed sewers at locations where an existing sewer is 
being replaced. 
 
Method of Measurement: This work will be measured for payment in place per EACH for 
CONNECTION TO EXISTING SEWER. 
 
Basis of Payment: This work will be paid for at the contract unit price per EACH for CONNECTION 
TO EXISTING SEWER. 
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UNDERGROUND CONDUIT, GALVANIZED STEEL, 2" DIA. (CITY OF CHICAGO) 
UNDERGROUND CONDUIT, PVC, 3" DIA. (CITY OF CHICAGO) 
UNDERGROUND CONDUIT, COILABLE NONMETALLIC CONDUIT, 2" DIA. (CITY OF 
CHICAGO) 
PVC CONDUIT IN TRENCH, 2" (SCHEDULE 40) (CITY OF CHICAGO) 
PVC CONDUIT IN TRENCH 3" (SCHEDULE #80) (CITY OF CHICAGO) 
PVC CONDUIT IN TRENCH 3 1/2" (SCHEDULE #80) (CITY OF CHICAGO) 
 
Effective: March 9, 2024 
 
Description.  The following CDOT Division of Electrical Operations (DEO) material specifications 
and standard drawings are applicable to this work. 
 
Material Specifications:  1462, 1533 
Standard Drawings:  579, 813 
 
This work shall consist of furnishing and installing conduit, fittings, and accessories as part of a 
raceway laid in trench, pushed, or directionally bored. 
 
Materials.  Galvanized rigid steel conduit and PVC coated galvanized rigid steel conduit shall 
conform to the requirements of Material Specification 1462. Polyvinyl chloride (PVC) conduit shall 
conform to the requirements of Material Specification 1533. Coilable non-metallic conduit shall be 
a high-density polyethylene meeting the requirements of Material Specification 1533. Conduit 
color shall be as determined by the Resident Engineer. Aluminum conduit shall be rigid wall 
conduit with a minimum wall thickness of 0.099”. The conduit shall be extruded from 6063 
aluminum alloy and tempered to T-1. Aluminum conduit shall meet the requirements of UL 6 and 
ANSI C80.5. 
 
Construction Requirements.  Galvanized rigid steel conduit shall be installed in a trench or 
pushed underground. PVC conduit shall normally be installed in a trench. Coilable conduit shall 
be installed in a trench for short distances only. The normal installation method for coilable 
conduit is directional boring. The Contractor shall exercise care in installing the conduit to 
ensure that it is smooth, free from sharp bends or kinks, and has the minimum practicable 
number of bends. Crushed or deformed conduit shall not be accepted.  All conduit and fittings 
shall have the burrs and rough places smoothed, and all conduit runs shall be cleaned and 
swabbed before installation of electric cables. If cable is not to be installed immediately after 
cleaning of the conduit, a light weight pulling line such as 1/8" polyethylene line shall be placed 
in the conduit and shall remain in the conduit for future work. The excavation for pushing conduit 
shall be located at least two feet (2') from the edge of pavement.  All underground conduits shall 
have a minimum cover of thirty inches (30") below grade. If conduit cannot be installed with a 
minimum cover of thirty inches (30"), the conduit shall be encased in concrete for protection. 
The method of encasement and protection shall be approved by the engineer. Concrete 
encasement shall be paid for as a separate pay item. 
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When multiple conduits are installed in a common trench, no more than three (3) three inch (3") 
or smaller conduit laterals shall be laid on a single, horizontal level. Four or more conduit 
laterals shall be installed on two (2) or more levels in accordance with instructions of the 
Resident Engineer. 
 
Threaded fittings and bends of the same material as conduit shall be furnished and installed as 
required.  Threadless couplings may be used only for splicing existing conduit.  All conduit splices, 
where required, shall be included in the cost of this work. 
 
Method of Measurement.  This work will be measured for payment in feet in place.  
Measurements will be made in straight lines along the centerline of the conduit between ends and 
changes in direction. Vertical conduit will be measured for payment. The vertical distance required 
for breakaway devices, barrier wall, concrete pedestals, etc., and the depth of any burial will be 
measured. Changes in direction shall assume perfect straight line runs, ignoring actual raceway 
sweeps. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for CONDUIT IN 
TRENCH, CONDUIT PUSHED, or CONDUIT, DIRECTIONAL BORED of the type and size 
specified. 
 
 
ROD AND CLEAN EXISTING CONDUIT (CITY OF CHICAGO) 
 
Material Specifications: None 
Standard Drawings: None 
 
Description. This work will consist of inserting a duct rod or electrical fish rod or tape of sufficient 
length and rigidity into an electrical conduit opening in one electrical manhole or handhole and 
pushing the said rod through the conduit to emerge at the next or subsequent manhole in the 
conduit system at the location shown on the plans. The duct rod may be inserted and removed 
by any standard construction method which causes no damage to the conduit system.  The size 
of the conduit may vary from two inch (2") to four inch (4"), but there will be no differentiation in 
cost for the size of the conduit. 
 
The conduit system which is to be rodded and cleaned may exist with various amounts of standing 
water in the manholes.  The contractor must pump the water or sufficient water from the manholes 
to drain the conduit and to afford compatible working conditions for the installation of the duct rods 
and/or cables.  The pumping of the manholes will be incidental to the work of rodding and cleaning 
of the conduit.  
 
Any manhole which, in the opinion of the Resident Engineer contains excessive debris, dirt or 
other materials to the extent that conduit rodding and cleaning is not feasible, will be cleaned at 
the Engineer’s order and payment approved as a separate pay item, and not a part of this 
specification. 
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Prior to removal, of the duct rod, a duct cleaning attachment such as a properly sized wire brush 
or cleaning mandrel must be attached to the duct rod, which by removal of the duct rod will be 
pulled through the conduit to remove sand, grit, or other light obstructions from the duct to provide 
a clean, clear passage for the installation of cable.  Whenever the installation of cables is not 
performed as an adjunct to or immediately following the cleaning of the duct, a light weight pulling 
line such as a 1/8" polyethylene line or conduit measuring tape must be placed and will remain in 
the conduit to facilitate future work.  When great difficulty of either inserting the duct rod or removal 
of the cleaning mandrel is encountered, the duct may require further cleaning by use of a 
compressed air gun, or a low-pressure water hose.  In the case of a broken duct line, the conduit 
must be excavated and repaired.  The existence and location of breaks in the duct line may be 
determined by rodding, but the excavation and repair work required will not be a part of this pay 
item. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot for ROD AND 
CLEAN EXISTING CONDUIT for the installation of new electric cables.  Such price will include 
the furnishing of all necessary tools, equipment, and polyethylene line as required to prepare a 
conduit for the installation of cable.  When the number of cables to be installed requires the use 
of more than one conduit in the same run, each additional conduit required will be rodded and 
cleaned as a separate unit and paid for at the contract unit price. 
 
 
SIGNAL TIMING (CITY OF CHICAGO)  
 
Effective:  May 20, 2024 
 
Description:  This item shall consist of coordination of and payment for work performed by the 
City of Chicago – Division of Electrical Operations and/ or Division of Traffic Safety related to 
engineering services in support of this contract.  For the CDOT (Chicago Department of 
Transportation) maintained signals at intersections listed in this specification, CDOT will perform, 
where necessary, traffic signal timing adjustments during construction and after construction is 
completed. Maintenance of the traffic signals during construction will remain under CDOT’s 
responsibility.  
 
General:  It shall be the Contractor's responsibility to arrange and coordinate all required signal 
services for intersections listed herein with CDOT in accordance with the timeframes and 
procedures described herein.  All work to be performed by CDOT is subject to CDOT work 
schedules and availability. 
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The following tasks are associated with SIGNAL TIMING 
 

(a) The Contractor shall contact CDOT and schedule signal timing adjustments to be 
performed by CDOT based on temporary signal timing plans and/or field observations in 
order to enhance operation of the intersection while utilized by the detour. The Contractor 
shall contact CDOT a minimum of 4 weeks prior to the detour implementation. No extra 
compensation will be allowed for delays associated with late requests by the contractor. 
The contractor must retain records of CDOT’s coordination.  If all required approvals are 
obtained by the contractor for the detour implementation, the detour implementation will 
not be delayed if CDOT does not respond within 4 weeks regarding payment. The CDOT 
contact is 

 
Arturo Rodriguez  
CDOT Superintendent of Electrical Operations  
arturo.rodriguez2@cityofchicago.org 
O: 312-746-4063 
M: 312-617-2452 

 
(b) The total estimated cost for temporary signal timing and associated engineering services 

for the duration of the modified traffic signal condition shall include all intersections listed 
below. Note that certain intersections may be counted multiple times if they are used for 
different routes. The Contractor will promptly submit payment within 30 calendar days to 
CDOT following receipt of the final invoice from CDOT. This payment shall be made 
using certified check and payment will occur at the City or it shall be paid via certified 
mail with receipt notification.   
Total Estimated Cost for all Intersections Listed Herein: $10,000  
 
The Contract Administrative Fee for the Contractor shall follow Article 109.05 and is 
$500. 
 
For bidding purposes, this item shall be estimated cost plus administration fee 
for total bid price of = $15,500. 
  
Submit payment to:  
 
City of Chicago  
Department of Transportation (Finance)  
2 N. LaSalle Street  
Suite 1110 
Chicago, IL 60602 
 
Reference: IDOT Contract 62K62 
DEO Traffic Signal Timing 
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(c) CDOT will inform the contractor the final cost that must be paid to CDOT for this work. 

The Contractor shall secure invoices from CDOT for services provided by CDOT.  These 
invoices shall be submitted to the Engineer as documentation before the Contractor 
reimbursement may be processed. 

 
(d) The estimated cost of the engineering services provided by CDOT may change based 

on field conditions encountered.  If actual final costs provided by CDOT are higher than 
the original estimate included herein, the Contractor shall submit additional payment to 
CDOT as required and documented. Additional payment to CDOT shall not occur unless 
written approval is obtained by the Engineer.  

 
Locations: The following intersections will be adjusted and maintained by CDOT as described in 
this specification.  
 
Detour for S. Central Park Ave.: 

1. S. Central Park Ave. and W. Roosevelt Rd. (scope is signal timing only) 
2. S. Homan Ave. and W. Roosevelt Rd. (scope is signal timing only) 
3. S. Homan Ave. and W. Madison St. (scope is signal timing only) 
4. S. Central Park Ave. and W. Madison St. (scope is signal timing only) 
5. S. Homan Ave. and W. Harrison St (scope is signal timing only) 
6. S. Central Park Ave. and W. Harrison St (scope is signal timing only) 

 
Method of Measurement. Signal Timing will not be measured for payment.  The contractor will be 
reimbursed to the exact amount of money billed by CDOT for its services.  
 
Basis of Payment. SIGNAL TIMING shall be paid per LUMP SUM for costs invoiced by CDOT for 
all intersections requiring traffic signal timing modifications to the existing CDOT-maintained 
signals listed herein, which price shall be payment in full for performing all work described herein 
per listed intersection and restoration of the final timing for the traffic signal by the City. 
 
 
CONCRETE FOUNDATION FOR TYPE SUPER “P” BASEMOUNTED TRAFFIC SIGNAL 
CONTROLLER CABINET (CITY OF CHICAGO) 
 
Material Specifications: 1465, 1467, 1533 
Standard Drawings: 888A 
 
Description. This item shall be for all work necessary for installing a foundation for a “Super P” 
cabinet. 
 
Materials. Concrete shall be Portland cement concrete, SI Class, meeting the requirements of 
Article 1020 of the Standard Specifications. Ground rods shall meet the requirements of Material 
Specification 1465. Conduit shall be PVC meeting the requirements of Material Specification 
1533. Anchor rods shall meet the applicable requirements of Material Specification 1467. 
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Installation. The Contractor shall install a concrete foundation for a base mounted traffic signal 
controller cabinet, as shown on City of Chicago Drawing Number 888A for a “Super P” cabinet.  
Work under this item shall be performed in accordance with Article 800 of the Standard 
Specifications. 
 
The foundation shall have a minimum depth of at least forty inches (40") below grade and shall 
have large radius conduit elbows in quantity, size and type shown. The elbow ends above ground 
shall be capped with standard conduit bushings. The ground rod shall be installed adjacent to the 
foundation and shall be driven straight down with the top to be no higher than 30 inches below 
finished grade.  The Contractor shall furnish anchor bolts, hardware, conduit elbows, and all other 
material shown on the foundation construction drawing. 
 
All excavation and restoration of parkway shall be considered as part of this item. If the foundation 
is in sidewalk, an expansion joint shall be required between the sidewalk and the foundation. 
 
Basis of Payment. Unit price shall include cost of all material and labor required to install this 
foundation, as per applicable construction plans and these specifications.  The conduit elbows 
shall be considered as part of the foundation and shall not be paid for as a separate item or as 
part of the conduit laterals leading to the foundation.  All necessary excavation and restoration of 
parkway to the original condition shall be included in the unit price. Any sidewalk removal shall be 
paid for as a separate pay item. However, any restoration of sidewalk shall be considered as part 
of this item, including any expansion joint between the sidewalk and the foundation.  This work 
shall be paid for at the Contract Unit Price of EACH for CONCRETE FOUNDATION FOR TYPE 
SUPER “P” BASEMOUNTED TRAFFIC SIGNAL CONTROLLER CABINET. 
 
 
CONCRETE FOUNDATION, 24” DIAMETER, 1-1/4” ANCHOR RODS, 15” BOLT CIRCLE 
(CITY OF CHICAGO) 
CONCRETE FOUNDATION, 30” DIAMETER, 1-1/2” ANCHOR RODS, 16 1/2” BOLT CIRCLE 
(CITY OF CHICAGO) 
 
Material Specifications: 1465, 1467, 1533, 1541 
Standard Drawings: 806, 811, 816, 817, 818, 830, 837, 844, 937, 953, 956, 11825 
 
Description. The foundation shall be a poured in place concrete structure used for structurally 
supporting street light poles or traffic signal poles. 
 
Materials. Concrete shall be Portland cement concrete meeting the requirements of Article 1020 
of the Standard Specifications for SI Class concrete. Reinforcement bars shall meet the 
requirements of Section 1006.10 of the Standard Specifications. Anchor rods shall meet the 
requirements of Material Specification 1467 and the ground rod shall meet the requirements of 
Material Specification 1465. Conduit elbows shall be PVC conduit meeting the requirements of 
Material Specification 1533. 
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Construction. Every foundation shall be installed at the location designated and in the manner 
herein specified or in special cases as specifically directed.  The contractor shall locate 
foundations as per plan or as directed by the Resident Engineer. A hole shall be augured for 
placement of the concrete form. 
 
Item 151 is a foundation for a traffic pole which can accommodate a 16, 20, or 26 foot monotube 
arm (Standard Drawing 818). Item 152 is a foundation for a traffic pole which can accommodate 
a 30 foot monotube arm (Standard Drawing 816). Item 153 is a foundation for a traffic pole which 
can accommodate a 35, 40, or 44 foot monotube arm (Standard Drawing 817). Item 151A is a 
foundation for arterial street light pole; either steel or aluminum, conventional or davit (Standard 
Drawing 818). Item 151B is a foundation for the Chicago 2000 Gateway and Pedestrian 
ornamental light poles (Standard Drawing 953). Item 152A is a foundation for both the Extended 
Loop pole and the Loop pole (Standard Drawing 956). Item 180 is an offset foundation for an 
arterial street light pole (Standard Drawing 937). Item 181 is an offset foundation for a residential 
street light pole (Standard Drawing 937, with exception that pole base is 20” diameter with 1” 
anchors in a 10” bolt circle).  
 
Top surface of these foundations in parkway shall be at an elevation of two inches (2") above 
grade or as required by the Engineer.  Care shall be taken to install a level foundation and to 
ensure adequate anchor rod projections for double nut installation.  The foundations shall be 
centered back from the face of the curb in accordance with dimensions shown on the construction 
plans.  Foundation raceways shall consist of large radius conduit elbow(s) in quantity, size and 
type as specified on the corresponding standard drawing or in the construction plans.  Any number 
of elbows in excess of the number shown on the standard drawing shall be paid for under a 
separate pay item. The elbow ends above ground shall be capped with standard conduit 
bushings.  The Contractor shall furnish anchor rods, a ground rod, hardware, conduit elbow(s) 
and all other material shown on applicable foundation construction drawings.  Depth of foundation 
shall be as shown on the appropriate drawing. The foundation top shall be chamfered 3/4 of an 
inch. When the foundation is installed in a sidewalk, the foundation shall be installed level, with 
the height of the foundation as close to the height of the sidewalk as possible, or as directed by 
the Engineer. A proper expansion joint shall be installed between the sidewalk and the foundation. 
 
Anchor rods shall be set in accordance with applicable construction plans so that when poles are 
mounted on the foundations, the street lighting mast arm shall be properly oriented as indicated 
on the construction plans.  The anchor rods shall be set by means of a metal template which shall 
be submitted for approval before any foundation work is begun.  The template shall hold the rods 
vertical, and in proper position.  Anchor rods shall conform in all respects to the appropriate City 
drawing. 
 
Method of Measurement. This item shall be measured for payment in feet in place. 
 
Basis of Payment. Payment shall be made for foundations installed in place, including elbows, 
in accordance with construction drawings, construction plans, and these specifications. All 
necessary excavation and restoration of pavement, sidewalk and fill to their original conditions 
shall be included in the unit price. This work shall be paid for at the contract unit price per foot as 
specified in the contract, for CONCRETE FOUNDATION of the diameter and size specified. 
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LIGHT POLE, ALUMINUM, 35 FT. M.H., 12 FT DAVIT ARM (CITY OF CHICAGO) 
 
CDOT SP 830-2 
Effective:  March 9, 2024 
 
Description.  The following CDOT Division of Electrical Operations (DEO) material specifications 
and standard drawings are applicable to this work. 
 
Material Specifications:  1452, 1453 
Standard Drawings:  837, 948, 949, 950, 971 
 
This item will consist of furnishing and installing a light pole complete with an arm of the length 
specified, and all hardware and accessories required for the permanent use of the pole. 
 
Materials.  Pole shafts shall meet the requirements of Material Specification 1452 and Standard 
Drawing 971. Davit arms shall meet the requirements of Material Specification 1453 and Standard 
Drawings 948, 949, and 950. The finish shall be as indicated on the plans. 
 
General Requirements.  Installation shall be in accordance with Sections 801 and 830 of the 
IDOT Standard Specifications for Road and Bridge Construction and Standard Drawing 837 to 
provide ventilation within the pole and the ability to plumb the pole. 
 
Any exposed portions of anchor rods extending above the nuts which interfere with the installation 
of the bolt covers must be cut off to provide the necessary clearance for installation. The excess 
shall not be burned off. 
 
Basis of Payment.  Light poles will be paid for at the contract unit price per each for LIGHT 
POLE, of the material type, mounting height, and arm (quantity and length) type specified. 
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POLE, STEEL, ANCHOR BASE, 10” DIA., 7-GAUGE, 34’-6” (CITY OF CHICAGO) 
POLE, STEEL, ANCHOR BASE, 10” DIA., 3-GAUGE, 34’-6” (CITY OF CHICAGO) 
POLE, STEEL, ANCHOR BASE, 11” DIA., 3-GAUGE, 34’-6” (CITY OF CHICAGO) 
POLE, STEEL, ANCHOR BASE, 12.5” DIA., 3-GAUGE, 34’-6” (CITY OF CHICAGO) 
 
Material Specifications: 1447 
Standard Drawings: 808, 824, 827, 837 
 
Description. This item will consist of furnishing, installing, and setting plumb a steel anchor base 
pole to which equipment may be attached for the extension of the City street light and traffic signal 
systems. 
 
Materials. The material of the pole must meet the requirements of Material Specification 1447. 
 
Installation. The pole must be installed on the concrete foundation designed for the particular 
pole usage as indicated on the plans or as directed by the Engineer. Double nut construction must 
be used as shown on Drawing 837. Double nut construction provides the proper ventilation, as 
well as providing a way to plumb the pole.  Any exposed portions of anchor rods extending above 
the nuts which interfere with the installation of the bolt covers must be cut off to provide the 
necessary clearance.  The excess must not be burned off.  The pole must be set secure, properly 
orientated, and plumb using the nuts and washers provided with the anchor bolts. The bolt covers, 
handhole cover, and pole cap must be securely attached. 
 
The contractor will utilize nonabrasive slinging materials and will otherwise exercise due care in 
erecting the pole and mast arm to minimize any possible damage to the finish.  When necessary, 
the contractor will utilize, at his own expense, factory approved touch up materials and methods 
to restore the finish to like new appearance and durability. 
 
Method of Measurement. This item will be measured per each unit installed, complete with 
anchor bolt covers, pole cap, and handhole cover. 
 
Basis of Payment. This work will be paid for at the Contract unit price each for a POLE, STEEL, 
ANCHOR BASE, of the diameter, gauge, and height specified, which will be payment in full for 
furnishing and installing the pole complete in place.  Light standard foundations, mast arms, and 
luminaires will not be included in this pay item but will be paid for separately. 
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MAST ARM, STEEL, STREET LIGHTING, 12 FOOT (CITY OF CHICAGO) 
 
Material Specifications: 1450 
Standard Drawings: 659, 724, 839, 840 
 
Description. This item will consist of furnishing and installing a steel pipe mast arm of a specified 
length to support a street light luminaire, or other electrical equipment as required, as is shown 
on Drawing Numbers 661, 620, 839, and 840. 
 
Materials. The material of the mast arm must conform to the requirements of Material 
Specification 1450. The 4 foot arm must conform to Standard Drawing 661. The 8 foot mast arm 
must conform to Standard Drawing 620. The 12 foot mast arm must conform to Standard Drawing 
839. The 15 foot mast arm must conform to Standard Drawing 840. The two bolt arm attachment 
must be equal to that shown on Standard Drawing 724. The 1 foot mast arm will be a 4 foot arm 
cut to the desired length. 
 
Installation. The 1 foot, 4 foot, and 8 foot mast arms will be installed with two bolts to the mast 
arm attachment on the pole. The pole must have a mast arm attachment as shown in Standard 
Drawing 659 in order to properly mount the arm. The truss arms require 2 such mounts. The 12 
foot and 15 foot truss arms will be attached with 4 bolts. Bolts will be supplied with the arm per 
Material Specification 1450. 
 
Method of Measurement. This work will be measured per each unit installed. 
 
Basis of Payment. This work must be paid for at the contract unit price each for a MAST ARM, 
STEEL, STREET LIGHTING, of the length specified, which will be payment in full for furnishing 
and installing the mast arm complete in place. 
 
 
CIRCUIT BREAKER, 600 VOLT, 1-POLE, 70 AMPERE IN EXISTING STREET LIGHT 
CONTROLLER (CITY OF CHICAGO) 
 
Effective: March 9, 2024 
 
Description.  The following CDOT Division of Electrical Operations (DEO) material specifications 
and standard drawings are applicable to this work. 
 
Material Specifications:  1428 
Standard Drawings:  None Applicable 
 
This item will consist of furnishing and installing a single pole or double pole thermal-magnetic 
circuit breaker in an existing arterial street light controller at the designated location creating a 
controlled power source to supply a proposed traffic signal controller or other electrical device or 
circuit. 
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Materials.  The material of the circuit breaker must meet the requirements of Material 
Specification 1428. 
 
Installation.  The circuit breaker shall be mounted on a 3/8" thick phenolic linen base bakelite 
panel 3" x 8" attached on the inside of the lower left-hand side of the controller cabinet with (4) 
1/4"-20 x 7/8" brass screws in holes drilled and tapped into the side of the cabinet. The ends of 
any screws protruding through the side of cabinet wall shall be filed or ground off flush with the 
face of the cabinet.  The bakelite panel shall be set out from the wall of the controller cabinet 
using four 1/4" bakelite spacer washers, one at each mounting screw position. 
 
The line side terminal of the circuit breaker shall be connected to one of the line side terminal(s) 
of the main circuit breaker with a 1/C #4, 600V, 90° C. insulated copper cable trained around the 
cabinet in a neat and workman like manner. This cable shall be included in the installation of the 
circuit breaker and will not be paid for separately. The installation and connection of the load side 
cables servicing the traffic signal controller shall be a part of the installation of service cable and 
not a part of the installation of the circuit breaker. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for CIRCUIT 
BREAKER, 600 VOLT, 1-POLE, 70 AMPERE IN EXISTING STREET LIGHT CONTROLLER. 
 
 
CABLE IN CONDUIT, TRIPLEX, 2-1/C NO. 6 AND 1-1/C NO. 8 GROUND (CITY OF CHICAGO) 
 
Material Specifications: 1534 
Standard Drawings: None 
 
Description. This work will consist of furnishing and installing electric cable that is triplexed. The 
cable must be rated at 600 volts and must consist of two number 6 conductors and one number 
8 conductor. The cable will be installed in conduit underground. 
 
Materials. The cable must meet all requirements of Material Specification 1534 of the Bureau of 
Electricity, City of Chicago. 
 
Installation. All cables must be installed with care to prevent damage to the cable. Any defects 
found in the cable must be reported to the resident engineer. The damaged cable must be 
replaced. 
 
The cable must be pulled into the conduit with a minimum of dragging on the ground or pavement. 
This will be accomplished by means of reels mounted on jacks or other suitable devices located 
for unreeling cable directly into duct. Lubricants must be used to facilitate installation if deemed 
necessary by the contractor. 
 
Bends in the cable will conform to the recommended minimum radii as outlined in the National 
Electric Code. 
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Cable passing through manholes must be trained and racked around the sides of the manhole 
into a permanent position. If racks are non-existent or in poor condition, the contractor must install 
racks. The material must be approved by the resident engineer. Any material and labor involved 
in training and racking the cable will be considered incidental to the cost of this pay item. 
 
Where cable runs continue from manhole to manhole without tapping within a light pole, they will 
be continuous without splices unless authorized by the resident engineer. 
 
The cable installation must be color coded so that each lead of all circuits may be easily identified, 
and lighting units connected to the proper leg as indicated on the plans. The equipment grounding 
conductor (no. 8) must be color coded green. 
 
All wire or cable in the distribution panels and control cabinets must be properly trained and have 
sufficient slack provided for any rearrangement of equipment or future additions. 
 
There must be at least three feet of slack in a street light pole base or street light controller base. 
A handhole must have at least five feet of slack and a manhole at least ten feet of slack. 
 
Method of Measurement. The length of triplex cable furnished and installed will be measured as 
the length of conduit plus three feet for cable entering and leaving a light pole or street light control 
cabinet, plus any slack in manholes or handholes. 
 
Basis of Payment. This work shall be paid for at the contract unit price per lineal foot for CABLE 
IN CONDUIT, TRIPLEX, 2-1/C NO. 6 AND 1-1/C NO. 8 GROUND. The price will be payment in 
full for furnishing, installing, and testing the cable, and will include all material, labor, terminations, 
and incidentals necessary to complete the work as per the contract plans. 
 
 
SERVICE INSTALLATION – POLE MOUNTED (CITY OF CHICAGO) 
 
Material Specifications: 1457, 1462 
Standard Drawings: 11922, 11925 
 
Description. This work will consist of furnishing and installing a service on a Commonwealth 
Edison Company wood pole for either a 120-volt traffic signal service installation, or for a 240-volt 
street lighting service installation per Standard Drawing 11925. 
 
Materials. 
 
Service Junction Cabinet. The cabinet shall be cast from aluminum and meet all the requirements 
of Standard Drawing 11922. Its dimensions shall not exceed eight (8) inches in width, eighteen 
(18) inches in height and nine (9) inches in depth, and it shall be weatherproof.  It shall contain a 
two (2) pole disconnecting device, with bridge contacts and barrier strip, subject to approval. The 
disconnecting device shall be rated for 200 amps and 600 volts.  A suitable ground lug, subject 
to approval, to accommodate a 1/C #2, 1/C #4, 1/C #2/0 or 1/C #1/0 AWG stranded copper 
conductor shall be provided. Any alternate cabinets which are considered equal to this may be 
considered. 
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Cable Grip. A one and one quarter inch (1 1/4") cable grip fitting shall be installed at top of cabinet 
to accommodate a 3/C #2, #4, #2/0 or #1/0 AWG service cable.   
 
Service Riser. A three (3) inch galvanized rigid steel conduit riser terminated at the bottom with a 
galvanized rigid steel, large radius, conduit elbow shall be installed by the contractor on the 
Commonwealth Edison Company service pole as shown on Standard Drawing 11925.  The top 
of the riser shall terminate in the service junction cabinet and the end of the elbow shall connect 
to the horizontal conduit leading to the control cabinet. The riser and elbow shall be included in 
the cost of the service installation. Horizontal conduit beyond the elbow will be paid for separately, 
as noted on the plans. 
 
Cable. A sufficient length of three (3) conductor service entrance cable shall be coiled at the top 
of the box in order to reach the Commonwealth Edison Company secondary wires for connection. 
The three (3) conductor service entrance cable shall meet the requirements of Material 
Specification 1457, or an approved equal.  The black and red conductors shall be connected to 
the disconnect device and the white conductor to the ground lug, for the 240-volt street lighting 
service installation. The black conductor shall be connected to the disconnect, and the white to 
the ground lug, for the 120-volt traffic signal service installation.  For 120-volt installations, the red 
conductor shall be taped and coiled inside box for future use. 
 
Cables in Service Riser. Cables shall extend continuously from the load side of the disconnect 
device, down the riser and elbow, and in the conduit lateral to the control cabinet.  Payment for 
cables in riser and elbow will be paid for separately. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for SERVICE 
INSTALLATION – POLE MOUNTED, of the amperage specified. 
 
 
SIGNAL HEAD, POLYCARBONATE, LED, 1-FACE, 3-SECTION, BRACKET MOUNTED (CITY 
OF CHICAGO) 
SIGNAL HEAD, POLYCARBONATE, LED, 1-FACE, 4-SECTION, BRACKET MOUNTED (CITY 
OF CHICAGO) 
 
Material Specifications: 1475, 1493, 1495 
Standard Drawings: 740, 741, 834, 835, 11984, 12268A 
 
Description. This item shall consist of furnishing and installing a traffic signal head or combination 
of heads on a street light pole, a traffic signal pole, or a traffic signal post as shown on the plans, 
as specified herein, or as directed by the Engineer.  Specific installations and configurations are 
shown on Drawing Numbers 834 and 835, entitled "Standard Traffic Signal Mounting Details". 
 
The type of installation shall be as indicated on the plans. The number of signal faces, the number 
of signal sections in each signal face, any dual indication sections, and the method of mounting 
shall be as indicated in the plans and in the standard drawings. 
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Each signal face shall be pointed in the direction of the approaching traffic that it is to control and 
shall be aimed to have maximum effectiveness for an approaching driver located at a distance 
from the stop line equal to the normal distance traversed while stopping.  
 
During construction and until the installation is placed in operation, all signal faces shall be 
hooded.  The hooding material shall be securely fastened so it shall not be disturbed by normal 
inclement weather or wind. 
 
Materials. The traffic signal shall meet the requirements of Material Specification 1493 for LED 
signals.  The mounting brackets shall meet the requirements of Material Specification 1495. 
 
Installation. The signals shall be mounted using pole mounting brackets banded to the pole with 
two strips of 3/4" stainless steel banding single wrapped, one at the top and one at the bottom of 
the brackets, each secured with a stainless-steel banding clip.  The banding and clips shall be 
coated with a baked-on black finish. The mounting configuration connecting the signals to the 
mounting bracket shall consist of polycarbonate brackets specifically made for mounting signal 
heads to the side of poles, to create the designated structure. When the signals are to be mounted 
on a square pole or flat surface, the bracket used shall be bolted to the flat pole or surface using 
3/8" drive studs where permissible or using a 3/8" studs in a tapped hole. 
  
The bottom mounting bracket shall be accurately located to cover an opening 1" in diameter, for 
cable entrance, drilled into the pole or standard at a calculated height to position the bottom signal 
face at a standard height of 10 feet, or a height indicated on the plans.  The opening shall be 
reamed or filed to remove all sharp edges or burrs which might damage cable during installation, 
or through vibration when the signals are in operation. 
 
Cable. The Contractor shall provide and install a length of 8/C #16 AWG, as per Specification 
1475, flexible electrical cord, medium duty, of sufficient length to extend without strain or stress 
from the terminal strip in the "Green" section of the signal head to the terminal strip in the junction 
box mounted on the pole. The number of conductors in the cord, and the color coding of the 
conductors, shall be sufficient to match the requirements of the signal head being installed, and 
shall be connected in accordance with Specification 1493.  Both ends of the cable length shall be 
carefully stripped of six inches (6") of jacket and one inch (1") of insulation, and each conductor 
properly tinned. The service cable from the signal heads shall enter the pole through the bottom 
mounting bracket and enter the long sweep elbow to terminate by attachment to the terminal strip 
in the junction box in accordance with connector schematic, Standard Drawing 12268A 
 
Basis of Payment. This work shall be paid for at the contract unit price for each for SIGNAL 
HEAD, POLYCARBONATE, LED, 1-FACE, 3-SECTION, BRACKET MOUNTED and SIGNAL 
HEAD, POLYCARBONATE, LED, 1-FACE, 4-SECTION, BRACKET MOUNTED, which price 
shall be payment in full for furnishing and installing the signal head complete, including all 
necessary wiring.   
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SIGNAL HEAD, POLYCARBONATE, LED, 1-FACE, 3-SECTION, MAST ARM MOUNTED 
(CITY OF CHICAGO) 
SIGNAL HEAD, POLYCARBONATE, LED, 1-FACE, 4-SECTION, MAST ARM MOUNTED 
(CITY OF CHICAGO) 
 
Material Specifications: 1463, 1475, 1493, 1543 
Standard Drawings: 834, 112268A 
 
Description. This item shall consist of furnishing and installing a traffic signal head on a traffic 
signal monotube mast arm, as shown on the plans, as specified herein, or as directed by the 
Engineer.  Specific installations and configurations are shown on Drawing 834 entitled "Standard 
Traffic Signal Mounting Details".   
 
Each signal face shall be pointed in the direction of the approaching traffic that it is to control and 
shall be aimed to have maximum effectiveness for an approaching driver at a distance from the 
stop equal line to the normal distance traversed while stopping.  The optically programmed signal 
face shall be programmed in accordance with the visibility requirements of the Traffic Engineer. 
 
During construction, and until the installation is placed in operation, all signal faces shall be 
hooded.  The hooding material shall be securely fastened so it shall not be disturbed by normal 
inclement weather or wind. 
 
Materials. The traffic signal head construction shall meet the requirements of Material 
Specification 1493 for LED traffic signals. The material for a programmed LED traffic signal head 
shall meet Material Specification 1543. The mast arm bracket shall meet the requirements of 
Material Specification 1463. The cable shall meet the requirements of Material Specification 1475. 
 
Installation. The signal shall be mounted on the mast arm at the position indicated on the drawing 
in the manner shown on Drawing 834. The bracket shall be banded to the mast arm with the 5/8" 
banding as shown on Drawing Number 834. The banding and clips shall have a baked-on black 
finish. The bracket shall be located over a hole drilled into the mast arm for the installation of 
cable.  The hole shall be reamed or filed to remove any sharp edges or burrs which might damage 
cable during installation, or through vibration when the signals are in operation. 
 
Cable. The contractor shall provide and install a length of 8/C #16 flexible electrical cord, of 
sufficient length to extend without strain or stress from the terminal strip in the "Green" section of 
the signal head to the terminal strip in the junction box mounted on the pole. The number of 
conductors in the cord, and the color coding of the conductors, shall be sufficient to match the 
requirements of the signal head being installed, and shall be connected in accordance with 
Material Specification 1493 for LED traffic signals, or Material Specification 1543 for optically 
programmed LED traffic signals. Both ends of the cable length shall be carefully stripped of six 
inches (6") of jacket and one inch (1") of insulation, and each conductor properly tinned. The 
service cable from the signal heads shall enter the traffic signal mast arm through the hole from 
the mounting bracket, whence it shall continue and enter the pole through the hole for mast arm 
wiring, then extend downward through the pole to enter the long sweep elbow to terminate by 
attachment to the terminal strip in the junction box in accordance with the terminal strip connector 
schematic, Bureau of Electricity Drawing Number 12268 A. 
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The mast arm brackets shall be painted gloss black or another color as indicated in the plans. 
 
Basis of Payment. This work shall be paid for at the contract unit price each for SIGNAL HEAD, 
SIGNAL HEAD, POLYCARBONATE, LED, 1-FACE, 3-SECTION, MAST ARM MOUNTED and 
SIGNAL HEAD, POLYCARBONATE, LED, 1-FACE, 4-SECTION, MAST ARM MOUNTED, which 
price shall be payment in full for furnishing and installing the signal head, or the optically 
programmed signal head, complete. 
 
 
PEDESTRIAN SIGNAL HEAD, LED, 1-FACE, BRACKET MOUNTED WITH COUNTDOWN 
TIMER (CITY OF CHICAGO) 
 
Material Specifications: 1475, 1495, 1545 
Standard Drawings: 834, 835, 12668A 
 
Description. This item shall consist of furnishing and installing a pedestrian signal on a street 
light pole, a traffic signal pole or a traffic signal post as shown on the plans, as specified herein, 
or as directed by the Engineer.  The signal may be installed as a single unit on a pole or in 
combination with other pedestrian signals or with traffic signals of various types and sizes.  
Specific installations and configurations are shown on Drawing Numbers 834 and 835 entitled 
"Standard Traffic Signal Mounting Details". 
 
The method of mounting shall be indicated on the plans, or as directed by the engineer.  Each 
signal face shall be pointed in the direction of the marked cross walk area for the pedestrians it is 
intended to control. 
 
Materials. Pedestrian signal heads shall conform to the requirements of Material Specification 
1545. Mounting hardware shall conform to the requirements of Material Specification 1495. 
Harness cable shall conform to the requirements of Material Specification 1475. 
 
Installation. The signal shall be mounted using pole mounting brackets banded to the pole with 
two strips of 3/4" stainless steel banding, single wrapped, one at the top and one at the bottom of 
the bracket, each secured with a stainless-steel banding clip.  The banding and clips shall have 
a baked-on black finish. The mounting configuration connecting the signals to the mounting 
bracket shall consist of polycarbonate brackets specifically made for mounting signal heads to 
the side of poles, to create the designated structure. 
  
The bottom mounting bracket shall be accurately located to cover a hole 1" in diameter for the 
cable entrance drilled into the pole at a height calculated to position the bottom signal face at a 
standard height of 10 feet, or a height indicated on the plans.  The hole shall be reamed or filed 
to remove all sharp edges or burrs which might damage cable during installation, or through 
vibration when the signals are in operation. 
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When the pedestrian signal is attached below a traffic signal head, the separate opening for cable 
may be omitted to eliminate additional weakening of the pole and the pedestrian signal cord shall 
be installed using the same opening as the traffic signal cord. 
 
Cable.  The Contractor shall provide and install a length of 8/C #16 AWG flexible electric cord, of 
sufficient length to extend without strain or stress from the terminal strip in the signal head to the 
terminal strip in the junction box mounted on the pole.  The number of conductors in the cord, and 
the color coding of the conductors, shall be sufficient to match the requirements of the signal head 
being installed, and shall be so connected in accordance with Material Specification 1494. Both 
ends of the cable shall be carefully stripped of six inches (6") of jacket and one inch (1") of 
insulation, and each conductor properly tinned.  The service cord from the signal head shall enter 
the pole through the bottom mounting bracket and enter the long sweep elbow to terminate by 
attachment to the terminal strip in accordance with the terminal strip connector schematic, 
Standard Drawing 12268A. 
 
During construction and until the installation is placed in operation, all signal faces shall be 
hooded.  The hooding material shall be securely fastened so it shall not be disturbed by inclement 
weather or wind. 
 
Method of Measurement. This work shall be measured per each signal head installed, 
completely wired and operational. 
 
Basis of Payment. This work shall be paid for at the contract unit price each for PEDESTRIAN 
SIGNAL HEAD, LED, 1-FACE, BRACKET MOUNTED WITH COUNTDOWN TIMER, which price 
shall be payment in full for furnishing and installing the signal head complete. 
 
 
ACCESSIBLE PEDESTRIAN SIGNALS (CITY OF CHICAGO) 
 
Material Specifications: 1617, 1618 
Standard Drawings: None 
 
Description. This work shall consist of furnishing and installing an accessible pedestrian signal 
(APS) to be mounted on a traffic signal pole or post. 
 
Materials. The APS shall meet the requirements of Material Specification 1617. Cable for the 
APS shall meet the requirements of Material Specification 1618. 
 
Installation. The location of the APS shall be as shown on the plans or as directed by the 
Engineer and shall meet the requirements of the MUTCD Chapter 4, Sections 4E.08 to 4E.10.  
 
The power supply shall be installed in the associated WALK/DONT WALK signal head 
compartment and be securely attached. The input wires to the power supply shall be terminated 
to the correct terminals in the signal head. The output wires of the power supply shall be 
connected to the APS cable with quick disconnect plugs. The APS cable shall be properly 
terminated at the APS. 
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The APS cable is the four-conductor cable that shall connect the power supply to the APS. The 
cable length shall vary depending upon the relative location of the APS to its associated 
WALK/DONT WALK signal head. Care shall be taken to ensure the correct wires are connected 
to the correct terminals. In all cases, the white wire shall be the neutral and the green wire shall 
be the ground. The cable should have sufficient slack so that there is no tension in the cable and 
there is enough extra cable to make or break connections easily. If the cable goes through a 
manhole/handhole, it shall be trained along the sides. 
 
The APS shall be located as indicated on the plans. A three-quarter inch (3/4”) to one inch (1”) 
diameter hole shall be drilled into the pole at the proper height for the cable entrance. The size of 
the hole shall be as directed by the Engineer. The hole shall be reamed or filed to remove all 
sharp edges or burrs which might damage the cable. A weatherproof flexible caulking shall be 
applied between the hole in the pole and the APS housing to protect the cable. The APS bracket 
shall be attached to the pole with 3/4" steel banding or with two stainless steel screws. The APS 
shall be attached to the bracket with two stainless steel screws. The height of the push-button 
shall be 42" above the sidewalk grade where the pedestrian shall be located when at the APS, 
according to ADA requirements. The front face of the APS shall be parallel to the associated 
crosswalk. The tactile arrow shall be positioned to point toward the crosswalk. 
 
The APS shall be programmed following the manufacturer's instructions. The sound levels and 
any vocal messages shall be programmed as indicated on the plans or as directed by the 
Engineer.  
 
A sign shall be mounted to the back-plate of the APS. The sign size and message shall be as 
indicated on the plans or as directed by the Engineer. 
 
Method of Measurement. This work shall be measured per unit for each APS installed. This shall 
include the installation of the power supply, the installation of the APS, all wiring, providing and 
installing the sign, all programming, and any other necessary items and labor necessary to make 
the APS operational. 
 
Basis of Payment. This work shall be paid for at the contract unit price each for ACCESSIBLE 
PEDESTRIAN SIGNALS of the type specified, which price shall be payment in full for furnishing 
and installing the unit complete and operational. 
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JUNCTION BOX, POLE OR POST MOUNTED (CITY OF CHICAGO) 
 
Material Specifications: 1407 
Standard Drawings: 834, 954, 11984 
 
Description. This item shall consist of furnishing and installing a Junction Box on each traffic 
signal post, traffic signal pole, or street light pole on which a signal head is mounted, as shown 
on the plans, specified herein, or directed by the Engineer. 
 
Materials. The Junction Box shall conform to the requirements of Material Specification Number 
1407 and to Drawing Number 954. The box shall contain a 20-conductor terminal strip, securely 
fastened to an aluminum channel. Two #10 stainless steel machine screws shall be used to mount 
the channel to the junction box. 
 
Installation. The junction box shall be mounted to the side of the pole away from the roadway, 
or as directed by the Engineer. The center of the box shall be located approximately fifty-eight 
inches (58") above the adjacent sidewalk. Two long sweep elbows shall be attached to the box, 
one to the top and one to the bottom, unless otherwise directed by the Engineer. Each shall be 
attached with four (4) #10-24x3/4" stainless steel screws. The lower long sweep elbow shall be 
properly positioned over a hole 1 1/2 inches in diameter drilled in the pole approximately 48" 
above the sidewalk, for the installation of cable. Another 1 1/2-inch hole shall be drilled for the 
upper elbow. The holes shall be reamed or filed to remove all sharp edges or burrs which might 
damage cable during installation, or through vibration when the signals are in operation. A 
stainless steel, banding bracket per Drawing Number 11984, shall be attached to the center of 
the back of the box with a 5/16"-18 x 1" stainless steel machine screw. The entire unit shall be 
banded to the pole with five (5) 3/4" stainless steel bands, one through the banding bracket and 
one each at the top and bottom of each elbow. The banding and clips shall have a baked-on black 
finish. 
 
Basis of Payment. This work shall be paid for at the contract unit price each for a JUNCTION 
BOX, POLE OR POST MOUNTED, which price shall be payment in full for furnishing and 
installing the junction box complete with its component parts and appurtenances.  Connection of 
cables and wires to the terminal strip shall not be part of the cost of the junction box but shall be 
considered part of the installation of the underground cable and the installation of signal heads. 
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PEDESTRIAN PUSH-BUTTON POST (CITY OF CHICAGO) 
 
Material Specifications: 1462 
Standard Drawings: 963 
 
Description. This item will consist of furnishing and installing a steel post, for supporting a push 
button for pedestrian traffic, in a concrete sidewalk, at the location shown on the plans, or as 
directed by the Engineer.  The post installation itself must be consistent in construction to the post 
shown on Drawing Number 963, “Pedestrian Push Button Post”. 
 
Materials. The post will be three inch (3”) galvanized rigid steel conduit meeting the requirements 
of Material Specification 1462. The top of the post will be threaded for a length of two inches (2”). 
The bottom of the post will be threaded for a length of three and one-half inches (3.5”). A threaded 
conduit cap will be provided for the top. The base material will consist of a three and one-half inch 
(3.5”) length of threaded conduit coupling circumferentially welded to a base plate. The base plate 
will be dimensioned as shown on Standard Drawing 963.  The base plate will be made of a high 
strength low alloy steel meeting the requirements of ASTM A595, Grade A. The post, base, and 
cap must be powder coated black. Post threads must not be painted. The painting method must 
be pre-approved by the Engineer. 
 
Installation. A hole must be drilled into the post at the proper height and location for the 
pedestrian push button wiring. The post must be screwed into the base. The post may be tack 
welded to the base to insure the two parts do not loosen. The post and base must be mounted in 
the sidewalk using a minimum of ½” concrete anchors of the appropriate length. (Please note that 
cable must be pulled into the post before the post is mounted to the sidewalk.)  The nuts on the 
rods must be tightened to secure the post to the sidewalk such that there is no space separating 
the post from the sidewalk. There must be no double nutting. The post must be plumb; the use of 
shims will not be permitted. The post cap must be secured by screwing into the top of the pipe. 
After the post is erected, the Engineer will determine if touch-up paint is required.   
 
Method of Measurement. This work will be measured per each unit installed, complete with 
anchors, nuts, base, steel pipe, and post cap. Concrete work, wiring, and push buttons will not be 
included in this item. 
 
Basis of Payment. This work will be paid for at the contract unit price each for a PEDESTRIAN 
PUSH-BUTTON POST, which will be payment in full for furnishing and installing the post complete 
in place. 
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MAST ARM, STEEL, MONOTUBE 20 FT (CITY OF CHICAGO) 
MAST ARM, STEEL, MONOTUBE 26 FT (CITY OF CHICAGO) 
MAST ARM, STEEL, MONOTUBE 30 FT (CITY OF CHICAGO) 
MAST ARM, STEEL, MONOTUBE 35 FT (CITY OF CHICAGO) 
 
Material Specifications: 1454 
Standard Drawings: 834, 870 
 
Description. This item will consist of furnishing and installing a steel monotube mast arm for the 
purpose of supporting traffic signals, and/or illuminated signs on an anchor base pole at the 
locations shown on the plans, or as specified or directed by the Commissioner. The length of the 
mast arm and the angular orientation of the arm relative to the centerline of the roadway will be 
as indicated on the plans. 
 
Materials. The mast arm shall be 7-gauge steel and conform to the requirements of Material 
Specification 1454 and to Drawing 870. 
 
Construction. A mast arm monotube shall only be installed on a 3-gauge pole and the length of 
the mast arm shall govern the minimum base diameter of the pole on which the arm is to be 
installed, in accordance with the following chart: 

 
MAST ARM  POLE BASE 
LENGTH (feet) DIAMETER (inches) 
 

16   10 
20   10 
26   10 
30   11 
35   12.5 
40   12.5 
44   12.5 

 
The mast arm shall be mounted on the pole at the height specified on Drawing 834, or at a different 
height if specified on the plans, or as directed by the Engineer. A one inch (1") diameter opening 
for the installation of cable shall be field drilled in the pole in line with the orientation of the mast 
arm. The hole shall be reamed or filed to remove all sharp edges or burrs which might damage 
cable during installation, or through vibration when the signals are in operation. A neoprene 
grommet shall be inserted into the finished hole prior to the installation of the cable. 
  
Two holes shall be field drilled in the pole at 180 degrees relative to the orientation of the pole for 
installation of locator shear pins, provided with the back plate, to prevent rotation of the mast arm. 
These holes shall be drilled after the mast arm is in place in order that the position of the holes 
will match the location of the locator bushings attached to the back half of the clamp. 
  



FAI Route 290 (I-290) 
Project NHPP-G73E(408) 

Section 2019-189-BR 
Cook County 

Contract No. 62K62 
 

 
122 

 
All signals, signs, and electrical equipment shall be attached in the correct relative position to the 
mast arm, with service cord in place, prepared to be installed on the pole, prior to the attachment 
of the mast arm to the pole. The installation of the cord in the pole shall be coordinated with the 
attachment of the mast arm to the pole. The clamp bolts shall be tightened securely so that there 
is no slippage of the mast arm either upward or downward to exert a vertical force on the shear 
pins. The end cap shall be secured in place with the attachment screws provided. 
 
The mast arm shall be delivered completely finished with a factory applied black powder coat per 
Material Specification 1454. The contractor shall utilize non-abrasive slinging materials and shall 
otherwise exercise due care in erecting the pole and mast arm to prevent any damage to the 
finish. 
 
Method of Measurement. This work will be measured per each monotube arm installed on a 
traffic pole. 
 
Basis of Payment. This work will be paid for at the contract unit price for each MAST ARM, 
STEEL, MONOTUBE of the length indicated, and will be payment in full for furnishing and 
installing a steel mast arm in place, complete. 
 
 
ELECTRIC CABLE IN CONDUIT, SERVICE, NO. 4  2 C (CITY OF CHICAGO) 
ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 12 22 (CITY OF CHICAGO) 
 
Material Specifications: 1537 
Standard Drawings: none 
 
Description. This work shall consist of furnishing and installing electric cable for traffic signals of 
the type, size and number of conductors as specified on the plans.  The cable shall be rated 600 
volts and comply with the following requirements. 
 
Materials. All cable shall conform to the requirements of Material Specification 1537. 
 
Installation. All cable shall be installed in conduit, as indicated on the plans, with care to prevent 
damage to the insulation or cable.  Suitable devices shall be used in pulling the cable, and only 
approved lubricants should be used.  All cables installed in conduit shall be from the power source 
to the traffic signal controller cabinet, from the traffic controller cabinet to the traffic signal junction 
box, or from junction box to junction box.  For cable terminating in a traffic signal controller cabinet 
or traffic signal junction box the following procedures shall be followed: 
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Controllers. 
 

1. Remove thirty-six inches (36") of neoprene jacket. 
 

2. Wrap vinyl electrical tape on two inches (2") of the neoprene jacket and two inches (2") on 
the exposed conductors. 
 

3. Remove one inch (1") of insulation and scrape copper conductor. 
 

4. Train cables neatly along the base and back of cabinet. 
 

5. Connect conductors to proper terminal lugs. 
 
Traffic Signal Junction Box. 
 

1. Remove twenty-four inches (24") of neoprene jacket. 
 

2. Wrap vinyl electrical tape on two inches (2") of neoprene jacket and two inches (2") on the 
exposed conductors. 

 
3. Remove one inch (1") of insulation and scrape copper conductor. 

 
4. Train cables neatly along the side and back of the box. 

 
5. Connect all conductors to terminal strip. 

 
Cable Slack. 
 
The length of cable slack that shall be provided shall be in accordance with the following schedule: 
 

Location Length of Slack Cable (feet) 

Base of Controller 7 

Detector, Junction Box 1 

Base of Traffic Signal Post or Traffic 
Signal Pole         

4 

City Handhole 6 

City Manhole 12 

ComEd Manhole 25 
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Cable slack in manholes/handholes shall be trained and racked in the holes. If racks are non-
existent, racks shall be provided, and considered incidental and a part of this pay item. 
 
No cable splices shall be allowed for traffic signal cable, with the exception of 7 conductor 
interconnect cable. These splices shall be as indicated on the plans.   
 
Method of Measurement. The length of measurement shall be the distance horizontally 
measured between changes in direction and shall include cable slack.  All vertical cables shall 
not be measured for payment. 
 
Basis of Payment. This work shall be paid for at the contract unit price per foot for ELECTRIC 
CABLE IN CONDUIT of the type indicated.  This price shall be payment in full for furnishing, 
installing, connecting, splicing, and testing of cable, and shall include all labor, materials, 
equipment, tools, and incidentals necessary to complete the work, as specified herein, and as 
shown on the plans. 
 
 
ELECTRIC CABLE IN CONDUIT, 600V (XLP-TYPE USE) 1/C NO. 2/0 (CITY OF CHICAGO) 
 
CDOT SP 817-1 
Effective:  March 16, 2024 
Revised: August 2, 2024 
 
Description.  The following CDOT Division of Electrical Operations (DEO) material specifications 
and standard drawings are applicable to this work. 
 
Material Specifications:  1534 
Standard Drawings:  None Applicable 
 
This work shall consist of furnishing and installing electric cable as specified in raceways, 
complete with all splicing, identifications, and terminations. 
 
Materials.  Cable shall meet all requirements of Material Specification 1534.  
 
Construction Requirements.  All cables shall be installed with care to prevent damage to the 
cable. Any defects found in the cable shall be reported to the Resident Engineer. Damaged cable 
shall be replaced. 
 
Cable shall be pulled into the conduit with a minimum of dragging on the ground or pavement. 
This shall be accomplished by means of reels mounted on jacks or other suitable devices located 
for unreeling cable directly into duct. Lubricants shall be used to facilitate installation if deemed 
necessary by the contractor. 
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Bends in the cable shall conform to the recommended minimum radii as outlined in the National 
Electric Code. 
 
Cable passing through manholes shall be trained and racked around the sides of the manhole 
into a permanent position. If racks are non-existent or in poor condition, the contractor shall install 
racks. Installation of racks will be paid for as INSTALL RACK IN HANDHOLE OR MANHOLE. 
 
Where cable runs continue from manhole to manhole without tapping within a light pole, cable 
shall be continuous without splices unless authorized by the Resident Engineer. 
 
All cable within the distribution panels and control cabinets shall be properly trained and have 
sufficient slack provided for any rearrangement of equipment or future additions. There shall be 
at least two feet of slack in a street light pole base or street light controller base. A handhole shall 
have at least five feet of slack and a manhole, at least ten feet of slack. 
 
Method of Measurement.  The length of cable furnished and installed will be measured per foot 
as the length of conduit plus three feet for cable entering and leaving a light pole or street light 
control cabinet, plus any slack in manholes or handholes. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for ELECTRIC 
CABLE IN CONDUIT, 600V (XLP-TYPE USE) of the size specified. 
 
 
REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT (CITY OF CHICAGO) 
 
Effective: May 8, 2024 
Revised: June 7, 2024 
 
 
Description. This work shall consist of removing all existing traffic signal equipment at the 
intersections listed on the plans. 
 
Removal. The items to be removed shall include traffic signal arms, traffic signal poles, traffic 
signal heads, traffic signal controllers, and all associated equipment and cable.  
 
All traffic signal items, except for traffic signal cable, are to remain the property of the City of 
Chicago. The Contractor shall deliver removed traffic signal equipment to Division of Electrical 
Operations (DEO) yard at 2451 South Ashland Avenue, or as directed by the Engineer. Twenty-
four-hour advance notice is necessary before delivery. The traffic signal cable shall be removed 
and become the property of the Contractor and shall be disposed outside the right of way, at their 
sole expense. 
 
The Contractor shall provide three (3) copies of a list of equipment that is to remain the property 
of the City, including model and serial numbers where applicable. The Contractor shall also 
provide a copy of the contract plan, or special provisions, showing the quantities and type of 
equipment. The Contractor shall be responsible for the condition of the traffic control equipment 
from the time of removal until its acceptance by a receipt drawn by the City indicating that the 
items have been returned. 
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Method of Measurement. This item shall be measured as one unit per project contract, or per 
signalized intersection, depending upon the contract conditions. The breaking down of 
foundations and manholes shall not be considered part of this item. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for REMOVE 
EXISTING TRAFFIC SIGNAL EQUIPMENT. This price shall be payment in full for removing the 
equipment and disposing of it as required. The salvage value of the cable retained by the 
Contractor shall be reflected in this unit price. 
 
 
ADVANCED TRANSPORTATION CONTROLLER AND TYPE SUPER P CABINET (SPECIAL) 
(CITY OF CHICAGO) 
 
Material Specifications: 1560 
Standard Drawings: none 
 
Description. This work will consist of furnishing and installing an Advanced Transportation 
Controller (ATC) with a battery powered back-up system and associated equipment in a cabinet 
onto a foundation and making all necessary connections. 
 
Materials. The material must meet the requirements of Material Specification 1560, “Advanced 
Transportation Controller and Cabinet with Uninterruptible Power Supply”. The cabinet will be a 
Super P cabinet 16 load bays. Each load bay must include a load switch. A battery powered 
uninterruptible power supply (UPS) system must be included. 
 
Procurement.  The contractor must provide Request for Inspection of Material forms for traffic 
signal controllers and cabinets as requested for specific projects.  The Division of Electrical 
Operations will review and comment on the submitted material. The Division of Electrical 
Operations will approve the purchase of the material from a supplier. Final material approval will 
be made in accordance with Chicago Department of Transportation specifications. The Contractor 
must provide proof of purchase to the Resident Engineer within seven (7) days following approval 
by the Division of Electrical Operations. Payment will be withheld in accordance with the terms 
and conditions of this contract, until such time that the Commissioner determines the 
requirements are met. 
 
The controllers and cabinets are to be delivered to the Division of Electrical Operations within 
ninety (90) days of purchase. If the controllers and cabinets are not delivered, payment will be 
withheld until such time that the controllers and cabinets are delivered. 
 
The Division of Electrical Operations will notify the Contractor when the material has been 
inspected and approved. If a railroad interconnect is involved, a representative from the Illinois 
Commerce Commission will also need to review and inspect the controller at the Division’s 
facilities. Within forty-eight (48) hours of notification, the Contractor must pick-up the controllers 
and cabinets from the Division. The controllers and cabinets will be stored at a facility, approved 
by the Commissioner, at the contractor’s expense. 
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Installation. The controller will be programmed to provide the sequencing and timing of operation 
as shown on the plans. The controller must be enclosed in a housing and installed in a completely 
wired cabinet. The model and serial numbers of the controller must be affixed on the front of the 
controller housing and be readily visible. 
 
The cabinet must be set onto a pad foundation designed specifically for the cabinet, and affixed 
with bolts provided with the foundation. Electric cables inside the cabinet must be neatly trained 
along the base and back of the cabinet. Each conductor used must be connected individually to 
the proper terminal, and the spare conductors must be insulated and bound into a neat bundle. 
Each cable must be marked with suitable identification and recorded on a copy of the plans for 
the intersection and submitted to the Engineer. Signal indications for each direction must be wired 
to a separate circuit whether or not the signal plans call for a split movement. The absolute zero 
for time coordination will be set in the field by City personnel after obtaining the appropriate City 
time-tone reference. 
 
When properly installed, all signals will be connected and controlled by the controller, and the 
sequencing and timing of the signals will be as set forth in the plans. 
 
All conduit entrances into the cabinet must be sealed with a pliable waterproof material to restrict 
moisture entrance into the cabinet. 
 
Division of Electrical Operations and Division of Traffic Safety personnel from the Chicago 
Department of Transportation must be present during the cutover to the new control equipment. 
If a railroad interconnect is part of the signal project, a representative from the Illinois Commerce 
Commission must be invited to be present for the cutover. 
 
Basis of Payment. This work will be paid for at the contract unit price for each ADVANCED 
TRANSPORTATION CONTROLLER AND TYPE SUPER P CABINET (SPECIAL) which price will 
be payment in full for furnishing and installing the controller complete and operational, with all 
wiring and connections as specified. 
 
 
REMOVE ELECTRIC CABLE FROM CONDUIT (CITY OF CHICAGO) 
 
Material Specifications: None 
Standard Drawings: None 
 
Description. This work will consist of the removal and disposal of existing electrical equipment 
including, but not limited to, ballast bases, risers, racks, cross arms, cable, truss arms, and clamps 
as specified on the plans or as directed by the Engineer. 
 
General Requirements.  Electrical equipment to be removed must be disassembled as required 
for the complete removal of the item from the work site. Removal must include all incidental work 
and items associated with the electrical equipment as directed by the Engineer. 
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Method of Measurement. Electrical equipment to be removed will be measured for payment by 
each unit removed, with the exception of cable. Cable will be measured by the foot. Cable to be 
removed must be measured by horizontal distances only from point to point, and will not include 
slack, sag, or other vertical dimensions. 
 
Basis of Payment. Electrical equipment removal will be paid for at the contract unit price for each 
unit removed, which price will be payment in full for all labor, equipment, materials, and incidental 
work necessary for the complete removal, transport, disposal, and disposal fees to complete the 
work as specified. Cable will be paid for at the contract unit price per foot, which price will be 
payment in full for all labor, equipment, materials, and incidental work necessary for the complete 
removal, transport, disposal, and disposal fees to complete the work as specified. 
 
 
REMOVE EXISTING HANDHOLE (CITY OF CHICAGO) 
 
Material Specifications: none 
Standard Drawings: none 
 
Description. Work under this item will include breaking down an existing handhole or manhole 
and filling in the affected area to grade. 
 
Removal. This work will consist of removing the frame and cover of an existing handhole or 
manhole, breaking down the handhole/manhole walls, removing large debris, and backfilling the 
hole with screenings or other approved material. Backfill must be installed in 6 inch layers and 
tamped.  If the handhole/manhole is in a parkway, the hole must be filled level to the existing 
grade. The top six inches of fill must be of an approved soil mixture. If the handhole/manhole is 
in sidewalk or in pavement, the sidewalk or pavement must be restored under a different pay item. 
If the frame or cover is deemed re-useable by the Engineer, the frame and/or cover must be 
delivered to the Bureau of Electricity at a location identified by the Engineer. Any debris, including 
the frame and cover must be disposed of off-sight in an approved manner. The contractor will pay 
for all disposal fees. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for REMOVE 
EXISTING HANDHOLE, which price will be payment in full for all labor and materials necessary 
to complete the work as described. Salvaging of the frame and cover will be considered incidental 
to this item. All backfill will be considered as part of the manhole breakdown. 
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REMOVE CONCRETE FOUNDATION (ELECTRICAL) (CITY OF CHICAGO) 
 
Material Specifications: none 
Standard Drawings: none 
 
Description. This work shall consist of the removal and disposal of an existing concrete 
foundation for lighting, traffic signal, or other electrical equipment. 
 
Removal. Removal shall consist of completely removing a foundation or breaking a foundation 
down to a point three feet below grade, disposing of the debris offsite in an approved manner, 
backfilling the excavation with screenings or other approved backfill material, and reconstructing 
the surface area. For foundations removed from within the parkway, the parkway shall be restored 
with topsoil to match the existing grade. For foundations removed from within sidewalk, the 
sidewalk shall be restored. Restoration of sidewalk shall be paid for separately. Debris shall be 
disposed of according to Section 202.03 of the Standard Specifications. Backfill shall meet the 
requirements of Section 1003.04 of the Standard Specifications. 
 
Basis of Payment. Breakdown of foundations will be paid for at the contract unit price per each 
for REMOVE CONCRETE FOUNDATION (ELECTRICAL). 
 
 
INTERSECTION TECHNOLOGY ENHANCEMENTS (CITY OF CHICAGO) 
 
Material Specifications: 1620 
Standard Drawings: none 
 
Description. This work consists of furnishing, installing, integration and testing a set of 
environmentally hardened communications node equipment at a signalized intersection. The 
equipment shall collectively interface with the existing traffic signal controller, enable remote 
monitoring of the traffic and signal operations, and provide network connectivity. 
 
Materials. Equipment shall meet the requirements of Material Specification 1620. 
 
General Requirements. The intersection technology enhancements shall have video detection, 
web portal interface, and intersection communications node. The intersection communications 
node shall include multiple backhaul communications options including Ethernet over hardwired 
copper or fiber cabling and cellular communications backhaul. The node shall support full control 
of the intersection hardware including the remote management and control of the traffic signal 
controller. 
 
Fiber backhaul requires coordination with the Chicago Office of Emergency Management and 
Communications (OEMC) to complete an end-to-end communications link between field device 
locations and the Chicago Traffic Management Center (TMC). 
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Cellular backhaul requires service coordination with the Chicago Department of Innovation and 
Technology (DolT) to complete an end-to-end, broadband cellular communications link between 
field device locations and the Chicago TMC. The cellular modem may be a separate unit or 
integrated into the intersection communications node. In either case, the cellular modem, 
establishing cellular service in DolT's name, installation, and coordination requirements shall be 
as required in the special provision for Cellular Modem. 
 
The communications node shall be provided with all required components, including power 
supply, cables, mounting hardware, and all accessories required to make the system fully 
operational in accordance with these specifications. The camera shall be mounted at a height that 
allows full visibility of the intersection as required to achieve the performance requirements of this 
special provision. If additional cameras, mounting arms, or cabling are required to achieve the 
detection accuracy requirements specified herein, they shall be furnished and installed at no 
additional cost beyond the original bid price. 
 
Shall be forward compatible to support connected vehicles technology including but not limited to 
DSRC. 
 
Final equipment selection, procurement, and provisioning shall be coordinated with DolT and 
COOT.  
 
Identical and completely interchangeable equipment shall be used at each field location. 
 
All equipment shall include the manufacturer's installation and operations manuals in hardcopy 
and electronic PDF formats. 
 
Contractor shall provide documentation of exact equipment model and serial numbers in hardcopy 
and electronic PDF formats. 
 

CONSTRUCTION REQUIREMENTS 
 
General. 
 

1.) Installation shall be done in accordance with manufacturer recommendations. 
 

2.) Contractor shall securely mount the intersection communications node equipment inside 
the signal cabinet in designated locations as shown on the plans. 

 
3.) Contractor shall securely mount the video detection camera(s) to the designated city 

infrastructure and route cabling with city raceways as shown on the plans. Drip loops shall 
be used for all exposed cabling. 

 
4.) Cabling length shall remain within required Ethernet and serial communications limits. 

Cable slack shall be provided at pull points and at the cabinet for maintenance access of 
equipment. 

  



FAI Route 290 (I-290) 
Project NHPP-G73E(408) 

Section 2019-189-BR 
Cook County 

Contract No. 62K62 
 

 
131 

 
5.) If an integrated cellular modem is used, the Contractor shall perform the associated survey 

and installation work as specified in the Cellular Modem special provision. Contractor shall 
neatly route and secure all cabling with the cabinet. 

 
6.) Contractor shall configure the communications node equipment with enabled security and 

interoperability with the existing City network as directed by the Engineer, including VPN 
settings and local IP address. Administrative account login credentials shall be provided 
to the Engineer. 

 
7.) Contractor shall provide field troubleshooting support during integration and testing by 

CDOT Advanced Traffic Management System (ATMS) administrator. 
 
Integration. 
 

1.) Contractor shall develop a Device Integration Plan (DIP) and submit it to the Engineer for 
approval at least 14 days prior to field installation. Equipment shop drawing approvals 
shall be obtained prior to submitting the DIP. 

 
2.) The Contractor shall contact the equipment manufacturer and the CDOT ATMS 

administrator to facilitate the sharing of device information. Contractor shall obtain 
recommendations and support services from these parties and incorporate them into the 
DIP.  

 
3.) Contractor shall set up a bench test if recommended by the equipment manufacturer or 

CDOT ATMS administrator. Configuration support is to be provided by the equipment 
manufacturer and CDOT ATMS administrator as obtain by the Contractor. Location of the 
bench test shall be proposed by the Contractor for approval by the Engineer. 

 
4.) Contractor shall coordinate with CDOT Division of Electrical Operations (DEO) for all work 

affecting existing city infrastructure and equipment. 
 

5.) The DIP shall include the following: 
 

a. Updated communications node locations and layouts inside cabinets 
b. Current device communications interconnect schematics 
c. Proposed technical steps for integration and validation 
d. Configuration settings for each communications interface for each equipment 

 
6.) Support from the equipment manufacturer shall include on-site installation guidance, 

equipment configuration settings, and troubleshooting. Physical installation work shall be 
performed by the Contractor. 

 
7.) Support from the CDOT ATMS administrator shall include modifications and software 

programming necessary to integrate the data from the intersection communications node 
equipment. 
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8.) Contractor shall provide field support for equipment at the intersection and shall coordinate 

with the CDOT traffic signal management software vendor, Kapsch, and the CDOT ATMS 
administrator to assist with integration. 

 
Acceptance Testing. 
 

1.) Contractor shall develop an Acceptance Test Plan (ATP) and submit it to the Engineer for 
approval. The Contractor shall obtain the recommendations from the equipment 
manufacturer and CDOT ATMS administrator and incorporate them in the ATP. 

 
2.) The ATP shall document detailed steps to verify each required functional performance of 

the equipment. 
 

3.) The ATP shall include checklists for each test. Each checklist item shall have defined 
pass/fail criteria with a reserved space to record the results. 

 
4.) Corrective actions shall be documented in detail on checklist forms. 

 
5.) Testing shall be witnessed by representatives of the Contractor and the Engineer. 

 
6.) Each checklist shall include areas for signatures by representatives of the Contractor’s 

representative and the Engineer’s representative. Completed checklists shall be provided 
to the Engineer in hardcopy and electronic PDF formats. 

 
7.) The ATP shall include three levels of testing: 

 
a. Local – Verification that each individual equipment of the intersection 

communications node is installed and functioning properly 
b. Subsystem – Verification that connected field devices are properly communicating 

with the intersection communications node 
c. System – Verification that the connected field devices are properly configured and 

communicating with the Chicago ATMS central management software through the 
intersection communications node equipment 

 
8.) The Contractor shall submit to the Engineer a proposed schedule for conducting the 

approved ATP. 
9.) The Contractor shall conduct pre-testing to confirm equipment readiness before the formal 

acceptance testing takes place. 
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10.) After all levels of testing are successfully completed and accepted by the Engineer, 

there shall be a 60-day burn-in period to verify the continuous and stable operation of the 
intersection communications node and continued achievement of accuracy requirements. 

 
a. The Contractor shall document all failures, including description, date, time, and 

location of each occurrence. The written documentation shall be provided to the 
Engineer. 

b. Major failures shall require the restarting of the 60-day burn-in period following the 
correction of the issue. Major failures shall include those that involve more than 48 
hours to resolve the issue or frequent recurrence of minor failures as determined 
by the Engineer. 

c. Minor failures shall require the pausing of the 60-day burn-in period until the issue 
is resolved; then resuming the 60-day burn-in period. 

 
Basis of Payment. This work will be paid for at the contract unit price per each for 
INTERSECTION TECHNOLOGY ENHANCEMENTS, which price will be payment in full for 
furnishing and installing the communications node equipment complete and fully operational for 
three years with all necessary cameras, cables, modems, hardware, accessories, components, 
coordination with and payments to cellular service provider as applicable, with all wiring and 
connections as specified herein. 
 
 
LUMINAIRE (SPECIAL) (CITY OF CHICAGO) 
 
Material Specifications: 1351, 1608, 1609 
Standard Drawings: none 
 
Description. This item shall consist of furnishing and installing an LED street light luminaire with 
external smart node of the output noted on the plans. 
 
Materials. Luminaires shall meet the requirements of Material Specification 1609. Smart lighting 
nodes shall meet the requirements of Material Specification 1608. Pole wire shall meet the 
requirements of Material Specification 1351. 
 
Installation. This work shall meet the applicable requirements of Sections 801 and 821.03 of the 
Standard Specifications. Each luminaire shall be installed per the manufacturer’s instructions. 
Luminaires shall be securely attached to the end of a two-inch diameter pipe arm and leveled to 
provide proper illumination. 
 
Pole wiring shall be connected to the luminaire terminal block, or quick disconnect, in accordance 
with the Material Specifications and the manufacturer’s recommendation. Pole wires shall be 
spliced to the field wires at the base of the pole using splicing methods approved by the Engineer, 
and as detailed under related special provisions. The pole wires shall be of sufficient length to 
connect the luminaire to the field wires at the base of the pole. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for LUMINAIRE 
(SPECIAL). 
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REMOVE EXISTING STREET LIGHTING EQUIPMENT (CITY OF CHICAGO) 
 
CDOT SP 895-1 
Effective:  March 9, 2024 
 
Description.  This work shall consist of removing all obsolete street lighting equipment at various 
locations shown on the plans. 
 
General Requirements.  Street lighting poles (anchor base or embedded), ballast housing bases, 
mast arms, luminaires, controllers, secondary racks, cable and all related equipment shall be 
removed as indicated on the plans. Embedded poles shall be removed by means other than 
burning where possible.  Embedded CTA poles shall be burned off at a minimum of eighteen 
inches below ground level.  
 
All equipment, with the exception of cable, shall remain the property of the City of Chicago. The 
Contractor shall deliver the equipment to the Division of Electrical Operations facility at 2451 
South Ashland Avenue. Cable shall become the property of the Contractor and be disposed of 
outside the right-of-way. Twenty-four hours advance notice shall be provided before delivery.  
Street lighting cable shall be removed as indicated on the plans and become the property of the 
Contractor to be disposed of by him, outside the right of way, at his sole expense. 
 
The Contractor shall provide three (3) copies of a list of equipment that is to remain the property 
of the City, including model and serial numbers where applicable.  The contractor shall also 
provide a copy of the contract plan or special provisions showing the quantities and type of 
equipment.  The Contractor shall be responsible for the condition of the street lighting equipment 
from the time of removal until the acceptance of a receipt drawn by the City indicating that the 
items have been returned. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for REMOVE  
EXISTING STREET LIGHTING EQUIPMENT at the various locations shown on the plans.  This 
price will be payment in full for removing the equipment and disposing of it as required.  The 
salvage value of the cable retained by the Contractor must be reflected in this contract unit price.  
Removal of manholes, foundations, and conduit will not be part of this item.  
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MAINTENANCE OF STREET LIGHTING SYSTEM (CITY OF CHICAGO) 
 
Effective:  February 27, 2024 
Revised:  January 22, 2025 
 
Description.  The following CDOT Division of Electrical Operations (DEO) material specifications 
and standard drawings are applicable to this work. 
 
Material Specifications:  1351, 1428, 1447, 1630, 1631, 1632, 1640 
Standard Drawings:  None Applicable 
 
This work shall consist of furnishing all labor, equipment, and incidental materials for maintaining 
existing street lighting systems owned by the Chicago Department of Transportation (CDOT) until 
the proposed equipment is installed, energized, tested, and accepted for operation by CDOT. 
 
The work shall include any necessary temporary equipment to maintain existing illumination. The 
location and protection of equipment necessary to comply with these requirements shall be 
subject to the approval of the Engineer. The Engineer will be the sole judge of satisfying existing 
illumination levels. 
 
Any temporary wire or cable required to be installed overhead between existing poles or 
temporary devices shall be furnished, installed, terminated, and maintained in service until the 
proposed lighting equipment is installed, tested, and accepted for operation by the Engineer. 
 
Materials.  Materials shall be according to the following CDOT Division of Electrical Operations 
(DEO) Specifications and applicable Articles of Section 1000 of the IDOT Standard Specifications 
for Road and Bridge Construction (SSRBC): 
 

Item      Requirement 
(a) Aerial Cable Assembly   Material Specification 1640 
(b) Cable Splicing and Termination  SSRBC Article 1066.06 
(c) Luminaires    Material Specifications 1630, 1631, 1632 
(d) Metal Light Poles   Material Specification 1447 
(e) Pole Wire    Material Specification 1351 
(f) Thermal Magnetic Circuit Breaker Material Specification 1428 
(g) Wood Poles    SSRBC Article 1069.04 

 
General Requirements.  General requirements shall be in accordance with Section 801 of the 
Standard Specifications, and in accordance with Division of Electrical Operations Standards and 
the City of Chicago Electrical Code, except as herein modified. 
 
Effective the day the Contractor starts work (including non-electrical work), the Contractor shall 
maintain the existing lighting equipment located within the project limits as it then exists. The 
Contractor shall also maintain any street lighting equipment outside of the project limits but 
connected to a controller situated within the project limits. 
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The Scope of Work shall include the assumption of responsibility for the continuing operation of 
existing, temporary, or other lighting-systems affected by the work as may be specified elsewhere 
herein. Existing lighting systems, when depicted on the Plans, are intended only to indicate the 
general nature of the systems involved and shall not be construed as an exact representation of 
the field conditions. It remains the Contractor’s responsibility to visit the site to confirm and 
ascertain the exact nature of systems to be maintained.  
 

Preconstruction Inspection.  Before performing any excavation, removal, or installation 
work (electrical or otherwise) at the site, the Contractor shall initiate a request for 
preconstruction inspection, to be held in the presence of the Engineer and a representative 
of the Chicago Department of Transportation Division of Electrical Operations. The 
request for the maintenance preconstruction shall be made no less than seven (7) 
calendar days prior to the desired inspection date. The maintenance preconstruction 
inspection shall: 
 

 Establish details of any formal transfers of maintenance responsibility required 
for the construction period. 

 
 Establish approximate locations of known lighting and/or traffic control systems, 

which may be affected by the work. 
 

 Establish the condition of lighting and/or traffic control systems which may be 
affected by the Work. 

 
Lighting System Maintenance Operations.  The Contractor’s responsibility shall include all 
applicable responsibilities of the City of Chicago Division of Electrical Operations. These 
responsibilities shall include the maintenance of lighting units, cable runs, and lighting 
controls. In the case of a pole knockdown or damage caused by normal vehicular traffic, 
the Contractor shall promptly clear the lighting unit and circuit discontinuity and restore the 
system to service. 
 
The following chart lists the maximum response, service restoration, and permanent repair 
time the Contractor shall be allowed to perform corrective action on specific lighting 
system equipment. 
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INCIDENT OR 

PROBLEM 
SERVICE 

REPONSE TIME 
SERVICE 

RESTORATION TIME 
PERMANENT 
REPAIR TIME 

Control cabinet out 1 hour 4 hours 7 calendar days 
Hanging mast arm 1 hour to clear n/a 7 calendar days 

Motorist caused 
damage or leaning 

light pole 10 degrees 
or more 

1 hour to clear 4 hours 7 calendar days 

Circuit out – reset 
breaker 

1 hour 2 hours n/a 

Circuit out – cable 
trouble 

1 hour 24 hours 
21 calendar 

days 
Outage of 3 or more 

successive luminaires 
1 hour 4 hours n/a 

 
Service Response Time – amount of time from the initial notification to the Contractor until 
a patrolman physically arrives at the location. 
 
Service Restoration Time – amount of time from the initial notification to the Contractor 
until the time the system is fully operational again. (In case of motorist caused damage 
the undamaged  
portions of the system are operational.) 
 
Permanent Repair Time – amount of time from initial notification to the Contractor until the 
time permanent repairs are made if the Contractor was required to make temporary repairs 
to meet service 
restoration requirement. 
 
If at any time the Contractor fails to perform all work as specified herein to keep the traffic 
signal and street lighting in proper operating condition or if the Commissioner cannot 
contact the Contractor's designated personnel within one (1) hour, the City will perform 
the maintenance work required. The Contractor will be charged the total cost of the work 
with a 500% mark-up. The cost of such work will be deducted from the amount due to the 
Contractor. 
 
Installation Requirements for Temporary Lighting Units.  The Contractor shall furnish and 
install a temporary lighting unit to replace any existing lighting unit that is removed prior to 
the new lighting system being operational.  
 
Temporary lighting unit shall include pole, mast arm, luminaire, and temporary wiring 
connections. The Contractor shall furnish and install temporary lighting units and all 
associated electrical equipment to ensure compliance with the applicable codes, 
standards, and Specifications.  
 
The Contractor shall coordinate temporary lighting with the sequence of construction and 
maintenance of traffic for this Project.  
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The wiring on the pole shall consist of aerial electric cables and waterproof splices at each 
light pole.  
 
All equipment furnished shall be functional and shall be maintained. The Contractor shall 
own all the temporary lighting equipment furnished and installed.  
 
The Contractor shall disconnect and remove temporary lighting and all associated 
electrical equipment upon energizing and acceptance of the permanent lighting system.  
 
Temporary Wiring.  The Contractor shall furnish and install aerial electric cable meeting 
the requirements of Material Specification 1640.  
 
Temporary Poles.  Temporary lighting poles may be used steel or wood poles in 
accordance with Article 1069.04 of the Standard Specifications for wood poles and 
Material Specification 1319 for embedded steel poles.  
 
Temporary Luminaires.  Each luminaire shall be a LED unit that meets the requirements 
of Material Specification 1609. Each luminaire shall be mast arm or bracket arm mounted 
on the top of the pole. Existing removed luminaires may be used as temporary luminaires. 
 
Installation.  Location of cables and fixtures for temporary lighting shall be adjusted and 
supported to accommodate field conditions encountered, including any potential 
interferences with other construction or equipment to be installed. 
 
The Contractor shall determine the exact route and location of each temporary lighting 
fixture and associated wiring, prior to installation. 
 
Temporary lighting shall be installed to permit removal (without damage to other parts) of 
parts requiring periodic replacement or maintenance. 
 
Temporary wiring/lighting shall be removed immediately upon acceptance of permanent 
lighting. 
 

QC/QA Requirements.  The Contractor shall provide a Manufacturer’s written certification that 
the materials comply with these specifications. 
 
Method of Measurement.  MAINTENANCE OF STREET LIGHTING SYSTEM (CITY OF 
CHICAGO) will not be measured for payment but will be paid on a lump sum basis. 
 
Basis of Payment.  This work will be paid at the contract lump sum price for MAINTENANCE OF 
STREET LIGHTING SYSTEM (CITY OF CHICAGO). 
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TEMPORARY TRAFFIC SIGNAL INSTALLATION (SPECIAL) (CITY OF CHICAGO) 
 
Material Specifications: none 
Standard Drawings: none 
 
Description. This work will consist of furnishing, installing, maintaining, and removing temporary 
aerial wiring on existing poles, temporary wood poles, or poles mounted on concrete blocks to 
maintain continuous traffic signal operation until staged construction is complete and the existing 
permanent traffic signal system can return to service. This work will also include any required 
temporary traffic signal equipment, temporary relocation, and wiring of traffic signal heads or 
pedestrian signal heads to adjacent poles to maintain visibility and continuous traffic signal 
operation during construction. 
 
Material and Installation. The Contractor must ensure at least two primary signal heads are 
visible at all times. The Contractor must select an aerial wiring scheme based on the specific 
requirements of each intersection. The Contractor must ensure temporary cable connection is in 
place before intercepting existing conduits. The Contractor may use multi conductor self-
supporting cable or cable requiring messenger wire of sufficient voltage and rating to handle the 
intersection electrical requirements as approved by the Commissioner and the CDOT Division of 
Electrical Operations (DEO). 
 
Any cables or wires utilized for this work below an elevation of 10 feet above the sidewalk must 
be protected from access and view by split duct or PVC conduit and must be properly secured to 
existing pole(s) through banding or other method as approved by the Commissioner and the DEO. 
All split ducts must be securely tied with cable ties or other approved method at intervals of not 
more than three (3) feet. Drilling or notching of poles, cabinets or junction boxes is expressly 
prohibited. 
 
When directed by the Commissioner, the Contractor must provide a temporary base for the 
existing traffic signal controller during the temporary traffic signal installation. The temporary 
location of the traffic signal controller must be approved by the Commissioner. Entry into poles at 
the pole tops is permissible. Entry into junction boxes by removing the top cover plate is also 
permissible provided that the cover plate and all screws shall be re installed at the end of the 
project. Entry of poles through the pole cap, removal and replacement of the top plate of the 
junction box, installation of split duct or PVC conduit below 10 feet will all be included in the cost 
of TEMPORARY TRAFFIC SIGNAL INSTALLATION (SPECIAL). 
 
Temporary wiring or the temporary relocation of traffic signal and pedestrian heads will be 
connected to the existing controller and cabinet. After intersection operation is transferred to the 
new signal controller and equipment, the temporary aerial wiring and any relocated traffic or 
pedestrian signal heads must be removed. Removed temporary wiring will remain the property of 
the Contractor. Removal of said wiring and any relocated traffic or pedestrian signal heads will be 
included in the cost of TEMPORARY TRAFFIC SIGNAL INSTALLATION (SPECIAL). 
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The Contractor must maintain the existing traffic signal system at each intersection in this 
Contract. The maintenance must commence at the time during construction, when the Contractor 
in the course of his Work, begins construction at the intersection. Maintenance must continue in 
force until the expiration of the time allotted for the project, or until the new signals are accepted 
by the sponsoring agency, whichever comes first. If signal installation is not completed and 
accepted within the time allotted for the project, signals must be maintained by the Contractor at 
no additional cost to the sponsoring agency. A properly operating traffic signal system must be 
maintained by the Contractor at each intersection in the Contract until such date as the existing 
permanent traffic signal system is returned to service. Maintenance of the existing traffic signal 
system shall be included in the cost of TEMPORARY TRAFFIC SIGNAL (SPECIAL). 
 
Material Acceptance. The Contractor must provide a Manufacturer’s written certification that the 
material complies with these specifications. 
 
General Requirements. Perform work in accordance with Division 800, Sections 801, 850, 890, 
and 1086 of the Standard Specifications, CDOT Division of Electrical Operations Standards and 
the City of Chicago Electrical Code, except as herein modified. 
 
Maintenance Procedure. The Contractor must perform the following maintenance program. 
Patrol and inspect the signal installation at least once each week for proper alignment of signal 
heads, lamp outages, and general operation of the traffic signals. 
 
Provide immediate corrective action to replace burned out lamps or damaged sockets with new 
lamps or sockets meeting CDOT requirements. At the time of replacement, the reflector and lens 
must be cleaned. 
 
Respond to emergency calls within two hours after notification and provide immediate corrective 
action. The Contractor must maintain in stock a sufficient amount of material and equipment to 
provide temporary and permanent repairs. Any damage to the signal installation from any cause 
whatsoever must be repaired or replaced by the Contractor at his own expense. The Contractor 
may institute action to recover damages from a responsible third party. 
 
The Contractor must install STOP signs (Standard No. R1-3636) on all approaches to the 
intersection as a temporary means of regulating traffic during the time of repair.  
 
The Contractor must provide the Commissioner the names and telephone numbers of two 
technicians who will be available 24 hours a day, 7 days a week, to perform any necessary work 
on the signal 
installation. 
 
If at any time, the Contractor fails to perform any Work deemed necessary by the Commissioner 
to keep the traffic signals in proper operating condition, or if the Commissioner finds it impossible 
to contact the designated technicians to perform any Work, the Department reserves the right to 
have other Electrical Contractors perform the needed Work. The cost of such Work will be 
deducted from the amount due the Contractor. 
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Method of Measurement. Temporary traffic signals that are installed and removed will be 
measured per each intersection. Weekly maintenance for temporary traffic and permanent signal 
installations will not be measured for payment. Maintenance of Traffic Signal is included in this 
item and will not be measured separately. Each intersection installation will be measured for 
payment as one unit. 
 
Basis of Payment. This work will be paid for at the contract unit price per each TEMPORARY 
TRAFFIC SIGNAL INSTALLATION (SPECIAL), which price will be payment in full for all materials, 
equipment, and labor necessary to install temporary traffic signals at locations where existing 
traffic signal equipment must be relocated or removed to install proposed equipment. This price 
shall include maintaining the same until the existing permanent traffic signals are returned to 
service. This work also includes relocating the existing traffic signal controller to its temporary 
location, and installation and removal of any required temporary traffic signal equipment. 
 
 
TEMPORARY TRAFFIC SIGNAL TIMING (CITY OF CHICAGO) 
 
This work shall consist of developing and maintaining appropriate temporary traffic signal timings 

for the specified intersection for the duration of the temporary signalized condition. 
 
The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING: 
 
(a) Contractor shall develop temporary signal timing sheets for CDOT review and approval. 
 
(b) Contractor shall attend temporary traffic signal inspection (turn-on) conduct on-site 

implementation of the traffic signal timings. 
 
(c) Contractor shall be responsible for making fine-tuning adjustments to the timings in the 

field to alleviate observed adverse operating conditions and to enhance operations. 
 
(d) Contractor shall provide monthly observation of traffic signal operations in the field. 
 
(e) Contractor and adjust timings as necessary for construction stage changes, temporary 

traffic signal phase changes, and any other conditions affecting timing and phasing, 
including lane closures, detours, and other construction activities. 

 
(f) Contractor shall make timing adjustments and prepare comment responses as directed 

by the Commissioner. 
 
Basis of Payment.  The work shall be paid for at the Contract unit price each for TEMPORARY 
TRAFFIC SIGNAL TIMING, which price shall be payment in full for performing all work described 
herein per intersection.  When the temporary traffic signal installation is turned on, 50 percent of 
the bid price will be paid.  The remaining 50 percent of the bid price will be paid following the 
removal of the temporary traffic signal installation. 
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REMOVAL OF ASBESTOS CEMENT CONDUIT 
 
Description: This work consists of the removal and disposal of friable asbestos cement electrical 
conduits owned by the City of Chicago and ComEd. The conduits shall be demolished including 
conduit supports and hangers. All work shall be done in accordance with the requirements of the 
U.S. Environmental Protection Agency (USEPA), the Illinois Environmental Protection Agency 
(IEPA), the Occupational Safety and Health Administration (OSHA), and as outlined herein.  
 
Under the Central Park Avenue Bridge structure, the City of Chicago has an existing duct package 
for CDOT Department of Electrical Operations and ComEd has an existing duct package across 
I-290 and CTA.  
 
Prior to any removal of any conduit material, the existing conduits must be tested for the presence 
of asbestos content by qualified personnel and/or qualified testing firm. Tests should be 
comprehensive, and include detailed visual inspection, sampling as determined by qualified 
testing firm or personnel and laboratory testing of samples in order to determine if conduits include 
asbestos cement. Each of the existing conduits should be independently reviewed due to 
unknown installation or maintenance improvement records. No separate payment for testing of 
the existing conduits will be made. The testing of existing conduits shall be included as part of 
REMOVAL OF EXISTING STRUCTURES. All testing records and results shall be provided to the 
Engineer prior to any removal of existing City of Chicago and ComEd conduits.  
 
If testing identifies that asbestos cement is not present in the existing conduits, the conduits shall 
be demolished as part of REMOVAL OF EXISTING STRUCTURES. If testing identifies that 
asbestos cement is present in the existing conduits, the removal of the conduits shall follow the 
procedures identified within this specification.  
 
The work involved in the removal and disposal of friable or non-friable asbestos done prior to 
demolition of the Central Park Avenue Bridge structure shall be performed by a qualified 
Contractor or Sub-Contractor.  
 
The Contractor shall coordinate with the City of Chicago and ComEd for the replacement of their 
ducts under this contract.  
 
The Contractor shall provide a shipping manifest to the Engineer for the disposal of all asbestos 
containing material wastes.  
 
Permits: The Contractor shall apply for permit(s) in compliance with applicable regulations of the 
Illinois Environmental Protection Agency. Any and all other permits required by other federal, 
state, or local agencies for carrying on the work will be the responsibility of the Contractor. Copies 
of these permits must be sent to the district office and the Engineer.  
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Notifications: The “Demolition/Renovation Notice” form, which can be obtained from the IEPA 
office, shall be completed and submitted to the agencies listed below at least 10 days prior to 
commencement of any asbestos removal or demolition activity.  
 
Asbestos Demolition/Renovation Coordinator  
Illinois Environmental Protection Agency Division of Air Pollution Control  
P. O. Box 19276 Springfield, Illinois 62794-9276  
(217)785-1743  
 
U.S. Environmental Protection Agency Air Compliance Branch  
77 W. Jackson Blvd Chicago, Illinois 60604  
Attention: Asbestos Coordinator  
 
Notices must be updated if there is a change in the starting date or the amount of asbestos 
changes by more than 20 percent.  
 
Submittals:  
 

A. All submittals and notices shall be made to the Engineer except where otherwise specified 
herein. 
 

B. Submittals that shall be made prior to start of work: 
a. Submittals required under Asbestos Abatement Experience. 
b. Submit documentation indicating that all employees have had medical 

examinations and instruction on the hazards of asbestos exposure, on use and 
fitting of respirators, on protective dress, on use of showers, on entry and exit from 
work areas, and on all aspects of work procedures and protective measures. 

c. Submit manufacturer's certification stating that vacuums, ventilation equipment, 
and other equipment required to contain airborne fibers conform to ANSI 29.2. 

d. Submit to the Engineer the brand name, manufacturer, and specification of all 
sealants or surfactants to be used. Testing under existing conditions will be 
required at the direction of the Engineer. 

e. Submit proof that all required permits, site locations, and arrangements for 
transport and disposal of asbestos-containing or asbestos- contaminated 
materials, supplies, and the like have been obtained (i.e., a letter of authorization 
to utilize designated landfill). 

f. Information about vehicles and equipment utilized for transport of material 
designated for disposal shall be submitted. This should include methods for 
restricting loose fibers from being released during travel. 

g. Submit a list of penalties, including liquidated damages, incurred through 
noncompliance with asbestos abatement project specifications. 
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h. Submit a project specific Health and Safety plan for the removal operations. The 

Health and Safety Plan must be approved and signed by sub-contractor and 
Contractor personnel, and shall be provided to the Engineer prior to commencing 
site work activities. The Contractor shall be and remain liable for compliance by its 
employees, agents and subcontractors with the Contractor's Health and Safety 
Plan and procedures for the site and shall hold Engineer and Department harmless 
from all claims, damages, suits, losses and expenses in any way arising from 
noncompliance with the Health and Safety Plan. 

i. In particular, the Health and Safety Plan shall address personal protection 
from asbestos fiber releases during asbestos abatement. 

i. Submit a detailed plan of the procedures proposed for use in complying with the 
requirements of this specification. Include in the plan the location and layout of 
decontamination units, the sequencing of work, the respiratory protection plan to 
be used during this work, a site safety plan, a disposal plan including the location 
of an approved disposal site, and a detailed description of the methods to be used 
to control pollution. The plan must be submitted to the Engineer prior to the start 
of work. 

j. Submit proof of written notification and compliance with Notifications. 
 

C. Submittals that shall be made upon completion of abatement work: 
a. Submit copies of all waste chain-of-custodies, trip tickets, and disposal receipts for 

all asbestos waste materials removed from the work area. 
b. Submit daily copies of work site entry logbooks with information on worker and 

visitor access. 
c. Submit logs documenting filter changes on respirators. HEPA vacuums, negative 

pressure ventilation units, and other engineering controls. 
d. Submit results of any bulk material analysis and air sampling data collected during 

the course of the abatement including results of any on- site testing by any federal, 
state, or local agency.  

 
Certificate of Insurance: The Contractor shall document general liability insurance for personal 
injury, occupational disease and sickness or death, and property damage.  
 
The Contractor shall document current Workmen's Compensation Insurance coverage.  
 
The Contractor shall supply insurance certificates as specified by the Department.  
 
Asbestos Abatement Experience:  
 

A. Company Experience: 
a. Prior to start of work, the Contractor shall supply: 

i. Evidence that he/she has been qualified with the State of Illinois and he/she 
has been included on the Illinois Department of Public Health’s list of 
approved Contractors. 
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B. Personnel Experience: 

a. For Superintendent, the Contractor shall supply: 
i. Evidence of knowledge of applicable regulations in safety and 

environmental protection is required as well as training in asbestos 
abatement as evidenced by the successful completion of a training course 
in supervision of asbestos abatement as specified in 40 CFR 763, Subpart 
E, Appendix C, EPA Model Contractor Accreditation Plan. A copy of the 
certificate of successful completion must be provided to the Engineer prior 
to the start of work. 

ii. Documentation of experience with abatement work in a supervisory 
position as evidenced through supervising at least two asbestos abatement 
projects; provide names, contact, phone number, and locations of two 
projects in which the individual(s) has worked in a supervisory capacity. 

iii. The superintendent shall be thoroughly familiar with and experienced at 
asbestos abatement, characterization, bulking, transportation, and 
disposal activities and other related work, and shall be familiar with and 
shall enforce the use of all applicable safety procedures and equipment. 

iv. The Supervisor shall be knowledgeable of, and enforce, all applicable, 
USEPA, IEPA, and OSHA requirements and guidelines. 

 
b. For Workers involved in the Removal of Friable and Nonfriable Asbestos the 

Contractor shall provide: 
i. Training as evidenced by the participation and successful completion of an 

accredited training course for asbestos abatement workers as specified in 
40 CFR 763, Subpart E, Appendix C, EPA Model Contractor Accreditation 
Plan. A copy of the certificate of successful completion must be provided 
to all employees who will be working on this project. 

ii. Workers shall be familiar with and experienced at asbestos abatement, 
characterization, bulking, transportation, and disposal activities and other 
related work; and Asbestos Workers shall be familiar with the use of 
applicable safety procedures and equipment.  

 
Abatement Air Monitoring: The Contractor shall comply with the following: 
 

A. Personal Monitoring: 
a. All personal monitoring shall be conducted per specifications listed in OSHA 

regulation, Title 29, Code of Federal Regulation 1926.58. All area sampling shall 
be conducted in accordance with 40 CFR Part 763.90. All air monitoring equipment 
shall be calibrated and maintained in proper operating condition. Excursion limits 
will be monitored daily. Personal monitoring is the responsibility of the Contractor. 
Additional personal samples may be required by the Engineer at any time during 
the project. 
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B. Contained Work Areas for Removal of Friable Asbestos 

a. Area samples shall be collected for the department within the work area daily. A 
minimum of one sample shall be taken outside of the abatement area removal 
operations. The Engineer will also have the option to require additional personal 
samples and/or clearance samples during this type of work. 

 
C. Air Monitoring Professional 

a. All air sampling will be conducted by a qualified Air Sampling Professional supplied 
by the Contractor. The Air Sampling Professional must submit documentation of 
successful completion of the National Institute for Occupational Safety and Health 
(NIOSH) course #582 – “Sampling and Evaluating Airborne Asbestos Dust”. 

b. Air Sampling will be conducted in accordance with NIOSH Method 7400. The 
results of these tests will be provided to the Engineer within 24 hours of the 
collection of air samples.  

 
Method of Measurement: This work will be measured for payment per foot for REMOVAL OF 
ASBESTOS CEMENT CONDUIT, as shown for each individual conduit, which price shall include 
furnishing all labor, materials, equipment and services required to remove and dispose of the 
friable asbestos cement conduits, hangers, and conduit supports. No separate payment will be 
made for any testing of existing conduits for the presence of asbestos cement prior to the removal 
of any conduit material.  
 
Basis of Payment: This work will be paid for at the contract unit price per foot for REMOVAL OF 
ASBESTOS CEMENT CONDUIT for all conduits identified to contain asbestos and removed in 
conformance with this specification and all current laws and regulations. 
 
 
TRASH RECEPTABLE RELOCATION 
 
Description. This work must consist of removal, storage, and reinstallation of existing trash 
receptacles within the project area, including all steel components, associated hardware and 
plastic liner. Trash receptacles shall be stored in a temporary location after removal determined 
by the Engineer. Trash receptacles shall be installed at the final locations specified in the Contract 
plans or as directed by the Engineer. 
 
General Requirements.  Each trash receptacle will be placed at the final location indicated in the 
plans. The locations will be field marked and verified for approval by the Engineer. 
 
Assembly.  At the Engineer's direction, anchor bolt must be drilled and grouted into the sidewalk 
surface only after the Trash Receptable location has been finalized. 
 
Method of Measurement.  TRASH RECEPTABLE RELOCATION will be measured in place per 
EACH installed. 
 
Basis of Payment.  The work under this item will be paid for at the contract unit price per each 
as shown in the Schedule of Unit Prices for TRASH RECEPTACLE RELOCATION, which price 
will include all labor, anchor bolt and bolt installation, equipment, materials and incidental work 
necessary to complete the work as specified. 
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TEMPORARY SIDEWALK RAMP 
 
Description:  This work shall consist of installing and maintaining temporary sidewalk ramps for 
pedestrian sidewalk access when construction is occurring as shown in the Plans or as directed 
by the Engineer. 
 
Construction Requirements:  This work shall be in accordance with IDOT Highway Standard 
701801-06 and CDOT Standard A-6-3. Temporary ramps to maintain access shall be compliant 
with ADA requirements and shall be used at locations to maintain a minimum of one ADA 
compliant pedestrian access path around construction activities at all times. Th Contractor is 
responsible for ensuring the stability of the Temporary Sidewalk Ramp during use. The Contractor 
may elect to construct the temporary sidewalk ramp from wood or use a prefabricated product 
provided it meets the criteria below. 
 

1. Traffic control devices used adjacent to pedestrian access paths for channelizing 
pedestrians shall be ADA compliant with bottom edge at least 6 inches high from the 
walkway and a continuous rail or surface at 3 feet above the walkway. 

2. Curb ramps shall be 5 feet minimum in width with a firm, stable and non-slip surface. 
3. Protective edging with a 2 in. minimum height shall be installed when the curb ramp or  

landing platform has a vertical drop of 6 in. or greater or has a side apron slope 
steeper than 1:3 (33%). Protective edging should be considered when curb ramps or 
landing  platforms have a vertical drop of 3 inches or more. 

4. Detectable edging with 6-inch minimum height and contrasting color shall be installed 
on all curb ramp landings where the walkway changes direction (turns). 

5. Curb ramps and landings should have a 1:50 (2%) max cross-slope. 
6. Curb ramps should have a 1:12 (8.33%) max running slope. 
7. Clear space of 5 ft. x 5 ft. minimum shall be provided above and below the curb ramp. 
8. The curb ramp walkway edge shall be marked with a contrasting color 2 to 4 inches 

wide marking. The marking is optional where color contrasting edging is used. 
9. Water flow in the gutter system shall have minimal restriction. 
10. Lateral joints or gaps between surfaces shall be less than 0.5-inch width. 
11. Changes between surface heights should not exceed 0.5 inch. Lateral edges should 

be vertical up to 0.25-inch-high and beveled at 1:2 between 0.25 inch and 0.5 inch 
height. 

Method of Measurement: Temporary Sidewalk Ramp will be measured for payment in place on 
an each basis at locations where temporary sidewalk ramps are installed. Reinstallation, 
adjustment, or modification of a temporary sidewalk ramp at the same location will not be  
measured for payment.   
 
Basis of Payment:  This work will be paid for at the contract unit price per each for TEMPORARY 
SIDEWALK RAMP and shall include removal.   
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REMOVAL OF EXISTING PROTECTIVE SHIELD 
 
Description.  This work consists of the removal and disposal of the existing timber protective 
shield system from locations noted on the plans or as directed by the Engineer. 
 
General.  The Contractor shall coordinate the removal with the Department, utility owners, and 
the Chicago Transit Authority (CTA) to ensure the protection of their utilities / facilities during the 
removal process. 
 
Any existing utility / facility damaged by the Contractor’s operations shall be replaced or repaired 
by the Contractor to the satisfaction of the owner at the Contractor’s expense. 
 
Method of Measurement.  The work under this item as described herein will be measured as 
square yard. 
 
Basis of Payment.  This work will be measured and paid for at the contract unit price per square 
yard for REMOVAL OF EXISTING PROTECTIVE SHIELD. 
 
 
PILE REMOVAL 
 
Description.  This work shall consist of furnishing all labor, equipment, and materials necessary 
for extraction and disposal of existing timber piles at locations shown on the plans, or as required 
based on field conditions as directed by the Engineer.  The work shall be done in accordance with 
the applicable portions of Section 501 of the Standard Specifications. 
 
The work shall conform in every respect to all environmental, state, and local regulations 
regarding construction requirements, the protection of adjacent properties, as well as dust and 
noise control. 
 
Prior to commencing work under this item, the Contractor shall verify the location of all existing 
utilities in the area.  The Contractor shall submit drawings and written documentation to the 
Engineer of such verification.  All work under this item shall be executed in a manner so as not to 
disturb or damage the existing utilities. 
 
The Contractor shall obtain all approvals and permits required for all operations as may be 
required for the removal of the existing timber piles. 
 
Construction Requirements.  The Contractor shall submit drawings, complete with a list of 
equipment and methods the Contractor proposes to use for the removal and disposal of all 
existing timber piles to the Engineer for review.  Further, the Contractor shall submit copies of all 
approvals and permits for the work under this item to the Engineer.  All work under this item shall 
be performed so as not to disturb adjacent facilities or construction.  The removal shall include all 
timber piles and related materials encountered at each timber pile.  If an existing timber pile breaks 
during removal operations, the Contractor is required to remove the remaining remnants of the 
existing timber pile prior to installation of any new drilled shafts. 
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Method of Measurement.  Removal of existing timber piles shall be measured for payment by 
the number (each) of the complete pile.  No other or separate measurement will be made for this 
item. 
 
Basis of Payment.  This work will be measured and paid for at the contract unit price per each 
for PILE REMOVAL. 
 
 
FORM LINER TEXTURED SURFACE 
 
Description. This Work consists of designing, developing, furnishing, and installing a form liner 
textured surface using reusable, high strength urethane and elastomeric form liners on 
designated concrete surfaces in the contract plans or as directed by the Engineer.  The form 
liner textured surface shall be in accordance with the details shown in the plans.  The work shall 
be performed in accordance with the manufacturer’s recommendations and shall conform to 
applicable portions of Section 503 of the Standard Specifications except as herein modified. 
This work shall also include furnishing and installing reveal and bevel strips. 

 
Materials. Form liners for retaining and abutment walls shall be of high quality, highly reusable 
and capable of withstanding anticipated concrete pour pressures without causing leakage or 
physical defects. Forms for smooth surfaces shall be plastic coated to provide a smooth surface 
free of any impression or pattern. Reveals for the retaining walls shall be made of rubber 
material capable of reproducing the same quality texture with extended use on flat and curved 
surfaces. 
 
The form ties shall be made of either metal or fiberglass. Metal ties, which result in a portion of 
the tie permanently embedded in the concrete, shall be designed to separate at least one inch 
back from finished surface, leaving only a neat hole that can be plugged with patching material. 
Contractor shall submit the type of form ties to the Engineer, for approval prior to use in this 
work. 

 
General. Liners shall be attached to each other with flush seams and seams filled as necessary 
to eliminate visible evidence of seams in cast concrete. Liner butt joints shall be blended into 
the pattern so as to create no vertical joints or reveals. Concrete pours shall be continuous form 
liner pattern fields. Finished textures shall be continuous without visual disruption and properly 
aligned over adjacent liner panels, completed walls, and multiple liner panels. After each use, 
liners shall be cleaned and visually inspected. Damaged liners shall be replaced when 
continued use or repair would diminish the aesthetics of the Work. At the end of the Work, 
master molds and form liners shall be turned over to the Department, delivered to a location 
designated by the Department, for future use on other contracts. 

 
All surfaces exposed to view and not indicated to receive textured liner will receive rubbed finish 
conforming to Article 503.15 of the Standard Specifications. 
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Submittals. 
Shop drawings of the form liner texture surface shall be provided for each area of textured 
concrete. 

 
1. Individual form liner pattern descriptions, dimensions and sequencing of form liner sections, 

typical cross sections, joints, corners, joint locations, edge treatment and any other 
conditions. 

 
2. Elevation views and layouts showing the full height and length of the structure with each 

form liner outlined. 
 
3. Two 24”x 24” samples of each texture and two 36”x36” samples with all textures specified, 

adjacent to each other. Samples shall be made of the concrete mix specified for the structure. 
 
4. Mockup: Partial mock-up of the front face of a wall, with a minimum height of 4’ and an 

approximate 6” thickness. The mockup must be available for review at a mutually agreed-
upon location that is accessible by the Engineer, Department staff and their designees. The 
mock-up shall be made of the concrete mix specified for structure including the final finish. 

 
No final concrete surfaces shall be cast until the Engineer accepts the final samples and mock- 
up after approval of any submitted materials. 

 
Acceptable Form Liner Manufacturers: 

 
1. Custom Rock International, St Paul, MN (Jim Rogers) 

 
2. Scott Systems, Denver, CO 

 
3. American Formliners, Inc, Naperville, IL 

 
4. Creative Form Liner, INC, Brentwood, MD 

 
5. Approved Equal. 

 
Method of Measurement. This Work will be measured for payment, complete in place, per 
square feet of exposed face of the wall for FORM LINER TEXTURED SURFACE.  

 
Inspection, verifying the quantity and any repairs of stored components will not be measured 
for payment. 

 
Transporting components between the various locations cited herein for the mock-up and 
storage and the project site will not be measured for payment. 

 
Basis of Payment. This Work will be paid for at the Contract Unit Price per square feet for 
FORM LINER TEXTURED SURFACE which price includes furnishing and placing all material 
required, including all labor, equipment, mockup, and incidentals necessary to complete the 
Work as herein specified. 
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FENCE REMOVAL 
 
Description.  This work shall consist of the removal and disposal of an existing fence from the 
project site regardless of the fence type. 
 
General.  The Contractor shall remove all components of the existing fence including any 
concrete used to anchor fence posts, bracing, guy wires, posts, and/or gates. All removed 
materials shall be disposed of outside the limits of the right-of-way according to Article 202.03 of 
the “Standard Specifications” and/or as directed by the Engineer. Remaining holes shall be 
backfilled by means of earthwork items. 
 
Method of Measurement.  This work will be measured for payment per FOOT, along the top of 
the existing fence, from center to center of end posts, including the length occupied by gates. 
 
Basis of Payment.  This work will be paid for at the contract unit price per FOOT for FENCE  
REMOVAL. The unit price shall include all equipment, materials and labor required to remove and  
dispose of the fence. 
 
 
REMOVE TEMPORARY WOOD POLE 
 
Description. This item shall consist of the disconnection and removal of the temporary wood 
poles and aerial cable installed to provide temporary connections for the existing lighting system 
and all associated apparatus and connections in accordance with the Standard Specifications, 
Section 841 except as specified within. 
 

CONSTRUCTION REQUIREMENTS 
 
Removal.  Removal of the temporary wood pole shall be performed in accordance with the 
applicable sections of article 841.02 of the standard specifications. All equipment and material 
removed as part of this item shall be removed and become the property of the Contractor and 
shall be removed from the site. 
 
Method of Measurement. Units measured for payment will be counted on a per-pole basis, 
regardless of pole material, pole dimensions and installation depth. 
 
Basis Of Payment.  This work will be paid for at the contract unit price each for REMOVE 
TEMPORARY WOOD POLE which shall be payment in full for the work specified herein. 
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TEMPORARY WOOD POLE, 50 FT., CLASS 4 
 
Description. This item shall consist of furnishing and installing temporary wood pole, hardware 
and accessories required for temporary installation. 
 
Materials.  The materials shall in accordance with article 1069.04 of standard specifications.  
 
Installation.  This work shall be performed according to Section 830 of Standard Specifications, 
as applicable. The wood pole shall be installed such that minimum required buried depth shall be 
maintained. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for TEMPORARY 
WOOD POLE, 50 FT., CLASS 4. 
 
 
REMOVAL OF UNDERPASS LIGHTING UNIT, NO SALVAGE 
 
Description 
This work shall consist of the removal and disposal of existing underpass luminaires and 
appurtenances. 
 
Removal of Underpass Lighting Units 
The removal of underpass lighting units shall include luminaires, lamps, mounting rings, conduits, 
junction boxes, and all associated hardware and appurtenances. Underpass lighting units shall 
become the property of the Contractor and shall be disposed of according to Article 202.03. 
Unprotected bridge steel which is exposed by the removal of the conduit system shall be touched 
up using a paint and procedure approved by the Engineer. 
 
Method of Measurement 
Each underpass lighting unit which is removed and disposed of as indicated will be counted as a 
unit for payment. 
 
Basis of Payment 
Removal and disposal of underpass lighting units will be paid for at the contract unit price per 
each for REMOVAL OF UNDERPASS LIGHTING UNIT, NO SALVAGE. 
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RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL 
 
Effective:  August 1, 2023 
Revised: 
 
Description:  This work shall be completed in accordance with Section 783 of the Standard 
Specifications for Road and Bridge Construction.  This work shall consist of removing the reflector 
unit from existing raised reflector pavement markers that will remain in place at the end of 
construction activities.  Existing reflectors that conflict with revised traffic patterns shall be 
removed immediately to facilitate a change in lane assignment.  If darkness or inclement weather 
prohibits the removal operations, such operation shall be resumed the next morning of when 
weather permits. 
 
The base casting shall remain in place in areas where no pavement rehabilitation is required, 
therefore only the reflector shall be removed.  Debris from the removal operations shall be 
removed from the pavement prior to opening the roadway to traffic. 
 
Basis of Payment:  This work will be measured for payment at the contract unit price per each 
for RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL. Payment shall be 
full compensation for materials, labor and equipment required to complete this work. 
 
 
RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REPLACEMENT 
 
Effective:  August 1, 2023 
Revised: 
 
Description:  This work shall be completed in accordance with Section 781 of the Standard 
Specifications for Road and Bridge Construction.  This work shall consist of reinstallation of 
reflectors into the raised pavement marker castings upon completion of staging in which the 
markers were in conflict with temporary lane usage. 
 
Basis of Payment:  This work will be measured for payment at the contract unit price per each 
for RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REPLACEMENT. Payment 
shall be full compensation for materials, labor and equipment required to complete this work. 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE) 
 
Effective:  December 1, 1986 
Revised:  January 1, 2022 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be carried 
according to Article 107.11 of the Standard Specifications.  A separate policy is required for each 
railroad unless otherwise noted. 
 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 

 
Chicago Transit Authority (CTA)                      Blue Line                      0 
567 West Lake Street                               382 trains/day@55mph. 
Chicago IL 60661-1465                                      
 
Class 1 RR (Y or N):  N 
DOT/AAR No.:  NA   RR Mile Post:  NA      
RR Division:  CTA  RR Sub-Division:  Blue Line  
 
For Freight/Passenger Information Contact:  Abdin Carrillo Phone:  312/681-3913  
For Insurance Information Contact:  Tamika Press Phone:  312/681-2901    
 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
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RAILROAD RIGHT-OF-ENTRY PERMIT 
 
Description.  This work shall consist obtaining the proper Right-of-Entry (ROE) permit to gain 
access to railroad property. 
 
The Contractor shall not perform, or have performed on its behalf, any work on the premises of 
Chicago Transit Authority (CTA) right-of-way, or any other CTA owner property without first 
obtaining CTA’s prior written consent and/or ROE license agreement.  The Contractor shall notify 
the CTA, as required at least ten (10) days prior to entering CTA property. 
 
The Contractor shall be responsible for entering into an agreement with CTA for proposed work 
within the railroad right-of-way.  All costs and fees associated with the CTA ROE agreement 
including, but not limited to the formulation, execution, and filing of the ROE agreement shall be 
the sole responsibility of the Contractor.  Proof of railroad protective liability insurance must also 
be provided prior to the commencement of work on CTA property. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for RAILROAD 
RIGHT-OF-WAY ENTRY PERMIT. 
 
 
CTA FLAGGING AND COORDINATION 

All work to be done by the Contractor on, over, or in close proximity of the CTA (Chicago Transit 
Authority) right-of-way and infrastructure shall be performed according to Article 107.12 of the 
Standard Specifications and this specification. This specification includes language from CTA 
Master Specification Section 01 35 15, “Special Project Procedures for Adjacent Construction.” 
No interruption to CTA service will be allowed unless approved in writing by the CTA. 

The CTA’s Representative for this project will be:  

Mr. Abdin Carrillo 
Project Manager, Construction Oversight 
(312) 681-3913 

1.01     SUMMARY 

A. This section includes the requirements for safe construction operations on, 
above, below and adjacent to operating tracks of the CTA rail system. The 
Contractor shall be responsible for compliance with the CTA, Safety Manual for 
Contract Construction On, Above, or Adjacent to the CTA Rail System (in effect 
at such time). The Contractor shall also be responsible for compliance with the 
CTA Adjacent Construction Manual (in effect at such time) – this manual may be 
found at https://www.transitchicago.com/nearbyconstruction/ NOTE: In case of 
conflict between the manual and this CTA FLAGGING AND COORDINATION 
Specification, the most stringent shall apply. 
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B. After the letting of the contract and prior to performing any work, the CTA 
Representative shall be notified by the Department to attend the preconstruction 
meeting. In this meeting, the Contractor shall confer with the CTA’s 
Representative regarding the CTA’s requirements for the protection of 
clearances, operations and safety. 

C. Prior to the start of any work on or over the CTA’s right-of-way, the Contractor 
shall meet with the CTA Representative to determine his requirements for 
flagmen and all other necessary items related to the work activities on, over and 
next to the CTA facilities and to receive CTA’s approval for the Contractor’s 
proposed operations. At least twenty-one (21) calendar days prior to the start of 
work the Contractor must request CTA to prepare a Right-of-Entry document. 
The Contractor must also conform to all requirements of the “CTA Requirements 
for Contractors Working along the Right-of-Way (R.O.W.)” - this document may be 
found herein and at https://www.transitchicago.com/nearbyconstruction/ . 

D. The Contractor shall notify the CTA Representative 72-hours in advance of the 
time he intends to enter upon the CTA right-of-way for the performance of any 
work. 

E. When the scope of work under this contract includes construction activities 
adjacent to and above CTA tunnels, then work activities shall protect the existing 
CTA infrastructure and allow unimpeded service to CTA customers unless 
specifically allowed by CTA as identified herein. 

1.02    PROJECT CONDITIONS 

A. The Chicago Transit Authority (CTA) is an operating transportation agency and 
must maintain rail operations at all scheduled times for the benefit of the public. 
The Contractor shall conduct his operations in such a manner as not to cause 
damage to the CTA equipment, put the public or the CTA personnel in danger, 
cause inconvenience to the customers, interrupt train service (except as 
permitted herein) or cause avoidable inconvenience to the public and the 
surrounding communities. 

B. The CTA will be operating trains during the construction of this project. The rail 
operations are 24 hours per day, seven days per week. 

C. Certain portions of the project may be performed on, above or adjacent to 
sections of track where rail service is suspended in order to facilitate the work. 
For any work occurring within, above or adjacent to a section of track to be taken 
out of service, the Contractor shall confirm with the CTA that track within the 
work limits has been taken out of service and the third rail de-energized, as 
required, prior to beginning the work. 
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D. If the CTA deems any of the Contractor’s work or operations hazardous to the 
CTA’s operations or to the public, the CTA shall contact the Engineer. The 
Engineer may elect to order the Contractor to immediately suspend work until 
reasonable remedial measures are taken satisfactory to the CTA. 

E. The CTA may review any of the Contractor’s procedures, methods, temporary 
structures, tools or equipment that will be utilized within the CTA Right-of-Way. 
These reviews do not relieve the Contractor of responsibility for the safety, 
maintenance, and repairs of any temporary structure or work, or for the safety, 
construction, and maintenance of the work, or from any liability whatsoever on 
account of any procedure or method employed, or due to any failure or 
movement of any temporary structure, tools or equipment furnished as necessary 
to execute work on CTA Right-of-Way. 

F. At least five (5) weeks prior to the start of any work on, above or adjacent to the 
CTA right-of-way, the Contractor will be required to attend weekly coordination 
meetings with CTA Operations and other CTA departments to review and 
coordinate proposed work activities of the Contractor(s). The Contractor will be 
required to provide a five week look-ahead schedule, in a format acceptable to 
CTA, reflecting proposed work activities within the CTA Right-of-Way. 

G. The Contractor, through the Engineer, shall submit a Rail Service Bulletin 
Request form to the CTA at least twenty-one (21) calendar days in advance of 
the Contractor’s proposed scheduled time to enter upon the CTA Right-of-Way 
for the performance of any work under this Contract. Bulletin requests will be 
required when performing work which impacts rail operations such as prior to 
each phase of staged station construction, Track Access Occurrences, track 
survey, etc. 

H.  CTA generally permits only one Track Access Occurrence at a time on any given 
route. Other work on CTA’s system, including required operations and/or 
maintenance by CTA, or work by other contractors elsewhere on the route, may 
limit the available dates of track access occurrences for this project. The 
Contractor is strongly encouraged to submit Rail Service Bulletin requests with 
more than the twenty-one (21) day minimum required advance notice. The CTA 
has indicated that they typically will not grant Track Access Occurrences on 
consecutive weekend periods in order to provide scheduled service to customers. 
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I. The Contractor shall at all times observe all rules, safety regulations and other 
requirements of the CTA, including, but not limited to, the following Standard 
Operating Procedures (SOP’s). 

No. 7037, "Flagging on the Right-of-Way". 
                                   No. 7038, "Train Operation Through Slow Zones". 

No. 7041, "Slow Zones". 
No. 8111, "Workers Ahead Warning System". 
No. 8130, "Safety on Rapid Transit Tracks". 
No. 8212, “Test Train Procedures” 
Sketch 2000-SZ-1, Slow Zone Equipment 
 
 

1.03 REIMBURSEMENT OF COSTS 

A. The cost of all flagmen, infrastructure crews, engineering inspection, switchmen, 
and other workmen furnished by the CTA and authorized by the Engineer shall 
be paid for directly to the CTA by the Contractor. 

B. The costs associated with Track Access Occurrences granted and established by 
the CTA shall be paid for directly to the CTA by the Contractor. 

C. The amount paid to the Contractor shall be the amount charged to the Contractor 
for all authorized CTA charges including CTA additive rates audited and 
accepted by the Department, according to Article 107.12 and Article 109.05 of 
the Standard Specifications. 

D. Following approval of the CTA invoices by the Department, the Contractor shall 
pay all monies to the CTA as invoiced and shall submit to the Department 
certified and notarized evidence of the amount of payments. No overhead or 
profit will be allowed on these payments. 

E. If there are maximum amounts of flagger shifts identified within this specification 
and if Contractor operations require flagger shifts that are granted by the CTA 
beyond these limits, the Contractor shall pay for the services, but will receive no 
reimbursement. 

F. The Department will not be liable for any delays by the CTA in providing flagmen, 
establishing track closures or other service provided by the CTA and identified 
within this special provision. 
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1.04 RAIL SAFETY TRAINING 

A. All Contractor and Subcontractor employees assigned to work on, over or near 
the CTA Right-of-Way shall be required to attend an all-day Rail Right-of-Way 
Safety Training Session in accordance with the CTA, Safety Manual for Contract 
Construction On, Above, or Adjacent to the CTA Rail System. The cost of this 
training is currently $200.00 per employee, paid by the Contractor in advance. 
The certification is good for one calendar year from the date of issuance. The 
Contractor shall coordinate rail safety training with the Engineer. The cost of 
training shall be paid directly to the CTA by the Contractor. 

B. Rail Right-of-Way Safety Training for Contractor and subcontractor personnel will 
be scheduled by CTA as training slots become available. The Contractor is 
advised that the Contractor’s failure to request training sufficiently in advance of 
when the employee is required on the work site shall not be cause for relaxing 
the requirement for Rail Right-of-Way Safety Training. 

C. The $200.00 fee is non-refundable. If any individual fails to report for training or is 
rejected for training and must be rescheduled, an additional $200.00 will be 
required. No additional compensation will be made for the rescheduling of any 
training. 

D. Upon successful completion of CTA Rail Safety Training, each trainee will be 
issued a non-transferable Rail Safety Tour Identification Card with the trainee’s 
photo and a decal with pressure sensitive adhesive to be affixed on the hard hat. 
The Rail Safety Tour Identification Card and the decal are valid for one (1) year 
from the date of issue. The validity of the Card and the decal are in no way 
related to the length of this Contract. 

E. Contractor and Subcontractor personnel must renew their Rail Safety Tour 
Identification Cards annually by successfully completing Rail Safety Training 
again. Contractor or Subcontractor personnel who fail to maintain a valid Rail 
Safety Tour Identification Card are not permitted to work on, above or adjacent to 
the CTA Rail Right of Way and CTA reserves the right to remove such personnel 
from the work site. 

F. The costs incurred by the Contractor for CTA Rail Safety Training will not be 
reimbursed. 

  



FAI Route 290 (I-290) 
Project NHPP-G73E(408) 

Section 2019-189-BR 
Cook County 

Contract No. 62K62 
 

 
160 

 

1.05    MANDATORY ITEMS FOR EMPLOYEES ON CTA RIGHT-OF-WAY 

A.  Contractor’s and Subcontractor’s employees assigned to work on the CTA Right-
of-Way: 

1. Contractor’s and Subcontractor’s employees will be given individual property   
permits. These permits shall be carried by each employee at all times while on 
CTA property. All permits issued shall be returned to CTA at the completion of the 
project, if the employee no longer works on this project, or on the date of expiration. 

2. Each employee shall carry a valid Rail Safety Tour Identification Card at all 
times while on CTA right-of-way in accordance with Article 2-2 of the CTA Safety 
Manual. 

3. All employees shall wear an undamaged hard hat with current rail safety 
sticker affixed, CTA standard safety vest and eye protection at all times while on 
CTA right-of-way. Noise protection shall be used when necessary. The Contractor 
must also comply with all OSHA requirements as required for the work. The CTA 
shall provide the rail safety sticker to each Contractor employee upon successful 
completion of the Rail Right-of-Way Safety Training. 

4. Contractor personnel shall wear suitable work shoes with defined heel and 
non-slip soles. Steel toes or metal cleats on the sole or heel of shoes are 
prohibited. Shoelaces are to be kept short so they do not pose a tripping hazard. 
Athletic shoes, sandals, open-toed shoes, moccasins and/or shoes with heels 
higher than 1” are not permitted. 

5. Contractor personnel shall have a non-metallic, working flashlight after dark 
or when working in the subway. 

6. All employees shall wear an undamaged hard hat with current rail safety 
sticker affixed, CTA standard safety vest, eye protection and face-mask / face-
covering performing work all times while on CTA right-of-way. Noise protection shall 
be used when necessary. The Contractor must also comply with all OSHA 
requirements as required for the work. The CTA shall provide the rail safety sticker to 
each Contractor employee upon successful completion of the Rail Right-of-Way 
Safety Training. 

7. Contractor and Subcontractor employees assigned to work adjacent to or 
above the CTA right-of-way shall wear a face-mask / face-covering while performing 
work on CTA property 

B.  Contractor and Subcontractor employees assigned to work adjacent to or above 
the CTA right-of-way shall wear a CTA standard safety vest at all times. Personnel 
without current Rail Safety Training and a valid property permit shall not enter onto 
any CTA Right-of-Way. 
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1.06    WORK AREA AVAILABILITY 

A.        DEFINITIONS 

1. RIGHT-OF-WAY WORK: Any work performed at, above, or below track level within the 
CTA Right-of-Way. 

2. IN-SERVICE TRACK: All CTA tracks are in service seven days a week, 24 hours a day, 
unless specifically removed from service for specific times by a Rail Service Bulletin issued by the 
Vice President, Rail Operations. Copies of the CTA’s current train schedule for the lines affected 
by this project is available on the CTA’s website and are subject to changes at any time, before 
or during, the Contract. 

3. OUT-OF-SERVICE TRACK: The CTA tracks within limits defined by CTA that are 
temporarily removed from service for the purpose of completing specific work. Traction power will 
remain on at all times unless power removal is requested by the Contractor and approved by the 
CTA. In such cases, traction power must be removed and restored by CTA personnel. The 
Contractor may request the CTA to de-energize portions of the CTA right-of-way to perform work 
on, or near an Out-of-Service Track when no revenue service is scheduled, or as specified under 
a Rail Service Bulletin. Upon completion of the Out-of-Service Work, the Contractor shall maintain 
sufficient personnel on-site to correct any deficiencies in the Contractor’s Work discovered by the 
CTA during power and service restoration and testing. 

4. TRACK ACCESS OCCURRENCE: A condition(s) which provides a modification to the 
normal operation of CTA service to facilitate access for a Contractor(s) to perform work on or near 
the CTA Right-of-Way as defined and limited herein. 

5. RE-ROUTE: Modification to the normal routing of trains in order to remove rail traffic from 
a section of track to facilitate access for a Contractor(s) to perform work on or near the CTA Right-
of-Way as defined and limited herein. 

6. LINE CUT: A temporary cessation of all service on a transit line; meaning total stoppage 
of transit service on all tracks and at all stations within the closure zone to facilitate access for a 
contractor(s) to perform work on or near the CTA Right-of-Way as defined and limited herein. 

7. SINGLE-TRACK: A temporary operation established by operating trains bi-directionally on 
one track while the adjacent track is taken out-of-service as defined in paragraph 1.05.a.4, above. 
Only one single-track at a time can be set up on a line and only for very limited time periods. If 
CTA or a separate contractor(s) request single track operations along the same line concurrently 
with the Contractor for this contract, CTA shall have the exclusive authority to determine which 
request shall be granted. 

8. RUSH HOURS: Monday through Friday, from 0500 to 0900 hours and from 1500 to 1900 
hours. 
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9. FLAGGER SHIFT: A flagger shift is defined as the services of a CTA Flagman up to, but 
no more than eight (8) hours including travel and required breaks. For example: 

a. A Contractor five hour work shift which requires 3 flaggers will use 3 flagger shifts. 
            b. A Contractor eight hour work shift requiring 3 flaggers shall use 6 flagger shifts 

(because travel & break time will increase the flaggers work hours beyond eight). 
             c. A Contractor ten hour work shift requiring 3 flaggers will use 6 flagger shifts. 

10. INFRASTRUCTURE SHIFT: An infrastructure shift is defined as up to, but no more than 
eight (8) hours worked per CTA Infrastructure employee. For example: 

            a. A Contractor five hour work shift requiring 2 signal maintainers will use 2 
infrastructure shifts. 

            b. A Contractor eight hour work shift requiring 2 towermen shall use 2 infrastructure 
shifts. 
            c. A ten hour work shift requiring 2 lineman will use 4 infrastructure shifts. 

11. PERSON-IN-CHARGE (PIC): A person or persons, specified in a CTA Rail Service 
Bulletin, who is solely in charge of a work zone and is the single point contact between CTA and 
all persons (Contractor’s, CTA and others) working in a work zone. The Rail Service Bulletin may 
identify the PIC by name or by radio call number. The Engineer or the Engineer’s designee shall 
serve as PIC. 

12. POWER & WAY SERVICE BULLETIN (PWS Bulletin): A document authorized by the CTA 
Infrastructure Division intended to supplement a CTA Rail Service Bulletin by defining 
power/signal removal and restoration procedures and other work zone protection measures 
required to safely perform construction and/or maintenance work on or adjacent to the CTA Right-
of-Way (ROW). 

B.  No service disruptions will be allowed for the completion of this work, except as 
noted herein. If the CTA deems it necessary, the CTA will impact operations to 
avoid a hazardous condition to either the passengers or employees and charge 
the Contractor for all associated costs and damages incurred. No compensation 
will be made for CTA charges to the Contractor due to unauthorized Contractor 
access or other unapproved impacts to CTA operations. 

 

1.07    CTA OPERATING REQUIREMENTS 

A. Strictly comply with operating requirements of the Chicago Transit Authority while 
construction work is in progress, specifically as follows: 
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1. All work performed on the CTA Right-of-Way will be allowed during the 
Construction Period only in accordance with the Article 1.08 “ALLOWABLE 
HOURS OF CONSTRUCTION”. During most periods of construction, a “slow 
zone” shall be established at the work site and flagging personnel shall be 
deployed to facilitate safe and continuous train operations and to protect 
Contractor, CTA employees, passengers, the general public and property in the 
vicinity. 

2. No one is permitted to enter the CTA Right-of-Way during Rush Hours. 
Access to the underside of the existing or proposed bridge structure within the 
limits of the CTA Right-of-Way will not be permitted. 

B. As much work as possible is to be done under normal CTA operating conditions 
(under traffic) without disruption of train movements. A maximum interruption of 
service to the CTA traffic of 15 minutes or as agreed upon with the CTA will be 
allowed. No interruption to CTA service will be allowed unless approved in 
writing by the CTA. The CTA has indicated during overnight periods, train 
headways are between fifteen (15) and thirty (30) minutes. 

C. Pedestrian traffic access to CTA station facilities shall be maintained at all times. 
Barricades and signage for sidewalk closures as well as all details for pedestrian 
crossings of street intersections at the entrance of the station must be 
coordinated with the CTA at least twenty-eight (28) days prior to modifications to 
staging. 

D. Bus traffic access to CTA station facilities must be maintained. Any proposed 
changes to bus routes or normal access by pedestrians will need to be 
coordinated and approved by CTA (and Pace where applicable). 

E. Access control of the CTA Right-of-Way must be maintained at all times. This 
includes eliminating openings directly to the Right-of-Way where existing median 
barriers are to be removed. All planned removals of existing access control must 
be coordinated with the CTA, with plans for counter measures provided to the 
CTA at least three (3) weeks prior to removals. If the CTA grants the removal of a 
portion of the existing access control, the Contractor shall provide a fence system 
to enclose the Contractor’s work area and provide a visual separation between 
the Contractor’s work area and the CTA operating track(s). The fence shall be 
designed and installed to meet all CTA requirements, including, but not limited to, 
horizontal clearance requirements, minimum wind and vertical loading, 
foundation embedment, screening, fencing connections, installation 
requirements, maintenance of the fence throughout the installed period, removal 
of the fence at the completion of the period for the fence need and restoration of 
the CTA Right-of-Way. The Engineer and CTA shall approve all fence designs, 
components and installation procedures prior to the start of fence installation. 
The cost to design, install, maintain and remove the fence shall be considered 
included in the work required to be performed within the CTA Right-of-Way and 
will not be paid for separately. 
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1.08    ALLOWABLE HOURS OF CONSTRUCTION 

A. Construction activities within CTA Right-of-Way are not permitted during Rush 
Hours. Access to the underside of the existing or proposed bridge structure 
within the limits of the CTA Right-of-Way will not be permitted during Rush 
Hours. 

B. Construction activities within CTA Right-of-Way may be permitted during non- 
Rush Hour periods under flagging protection with the advance concurrence of the 
CTA as follows: 

1. Monday thru Friday: From 0900 to 1500 and from 1900 hours to 0500 hours 
the next day (the power shall remain on for these hours unless allowed via specific 
Track Access Occurrence). 

2. Weekends: 1900 hours Friday to 0500 hours Monday 

C. Track Access Occurrences: 

1. The total number of Track Access Occurrences shall be as specified below: 

a.  Overnight Single Tracks: A maximum of six  (6) Overnight Single-
Track Track Access Occurrences will be permitted. Construction 
activities within the CTA Right-of-Way may be permitted between 
the hours of 22:00 and 04:00 the following morning, including any 
time required for test trains stipulated in the Rail Service Bulletin. 

b. Weekend Single Tracks: A maximum of zero (0) Weekend Single-
Track Track Access Occurrences will be permitted. Construction 
activities within the CTA Right-of-Way may be permitted between 
the hours of 22:00 Friday night and 04:00 the following Monday 
morning, including any time required for test trains stipulated in the 
Rail Service Bulletin. 

c. If proposed work requires that CTA operations be suspended due 
to any circumstance, the Engineer must be informed immediately to 
coordinate the service suspension with the CTA. Any 
reimbursement to the CTA for the granting of a Track Access 
Occurrence must be approved by the Engineer. 
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2. The exact dates and hours for all Track Access Occurrences are subject to 
change by the CTA depending on the nature of the work, access requirements of 
CTA personnel, work performed under separate contract or operational 
requirements of the CTA. The approval of specific dates and times for Track 
Access Occurrences on this Contract may be affected by major events or by a 
Track Access Occurrence scheduled elsewhere on that route or the CTA System. 
The CTA has indicated that they typically will not grant Track Access Occurrences 
on consecutive weekend periods in order to provide scheduled service to 
customers. 

3. Contractors completing other Department projects may also request Track 
Access Occurrences along the same section of track as described herein. These 
projects are identified in CONTRACTOR COOPERATION. Provided these Track 
Access Occurrences are approved, scheduled and initiated by the CTA, the 
Contractor shall be able to access CTA Right-of-Way with no impact to the total 
count of Track Access Occurrences attributed to this Contract. 

D. The CTA reserves the right to modify the allowable dates or hours of track 
access occurrences based on service requirements for the subject route and 
manpower availability for the date and location requested. 

E. The CTA reserves the right to deny or to cancel a previously approved request 
for a Track Access Occurrence based on service requirements for the time 
period requested. The CTA may notify the Contractor of such denial or 
cancellation no later than 1 day prior to a Track Access Occurrence. Service 
requirements may be affected by major events (e.g., festivals, White Sox and 
Cubs games, concerts), or by a Track Access Occurrence scheduled elsewhere 
on that route or the CTA System. 

F. The Contractor will not be permitted to perform work requiring a Track Access 
Occurrence or Flagging during the following special events: 

 
1. St. Patrick’s Day Parade 
2. Easter Sunday 
3. Chicago Cubs Home Games 
4. Memorial Day Weekend 
5. Chicago Blues Festival 
6. Pride Parade 
7. Independence Day 
8. Taste of Chicago 
9. Pitchfork Music Festival 
10. Lollapalooza 
11. Chicago Air and Water Show 
12. Labor Day Weekend 
13. Chicago Marathon 
14. Mag Mile Lights Parade 
15. The Saturday before Thanksgiving Day through the Monday following  
Thanksgiving 
16. Christmas Eve and Christmas Day  
17. New Year’s Eve and New Year’s Day 
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In addition, CTA reserves the right to limit or deny access to the system during 
other major special events that may develop and that may impact service needs, 
during emergencies, and during severe weather conditions. 

The CTA, at their discretion, may provide a Track Access Occurrence or Flagging 
during a time period identified above provided the request is made in conformance 
with this specification and is properly scheduled with the CTA as required. 

1.09    CONSTRUCTION PROCESS PLAN 

A. CTA will require the Contractor to submit a Construction Process Plan whenever 
any work, in the opinion of the CTA, affects the safety or causes disruption of 
service or inconvenience to transit users, CTA Operations or impacts CTA Right- 
of-Way including, but not limited to: protection of CTA tracks/ CTA Right-of-Way, 
demolition, temporary shoring installation, drilled shaft installation, pier 
construction, structural steel erection over CTA tracks/ CTA Right-of-Way, 
temporary pedestrian bridge to CTA’s station entrance, and any other necessary 
temporary construction related to the above listed items. At a minimum, an 
individual Construction Process Plan shall be required for each instance the 
Contractor requests a Track Access Occurrence from CTA and for any work that 
requires flagging protection from CTA. 

B. A draft Construction Process Plan must be submitted to CTA by such method as 
the CTA may direct, at least twenty-one (21) calendar days in advance of work and 
at least fourteen (14) calendar days prior to a pre-activity meeting. The plan shall 
include/address the following: 

1. Applicable Contract Documents 
2. Options 
3. Possible conflicts 
4. Compatibility problems 
5. Time schedules 
6. Weather limitations 
7. Temporary facilities & signage 
8. Space and access limitations 
9. Governing regulations 
10. Safe Work Plans (including Hazard Analysis) 
11. CTA Operations Impact 
12. Proposed Traffic Control & Staging Areas 
13. Lift Plan 
14. For construction processes where failure of temporary structures will result in 
service interruptions and/or damage to CTA infrastructure CTA will require 
calculations and drawings signed and sealed by an Illinois SE. These processes 
include but are not limited to temporary Earth Retention Structures, formwork 
(SEE CTA STANDARD SPECIFICATIONS, SECTION 03 30 00, CAST-IN-
PLACE CONCRETE, PARAGRAPH 1.05 SUBMITALS, SUBPARAGRAPH C 
FOR FORMWORK SHOP DRAWING REQUIREMENTS- INCLUDED AS 
EXHIBIT “A”), lift plans and demolition. CTA also reserves the right to require a 
3rd party SE review of the calculations, drawings and installation. 
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C. The draft plan must also include reference to all Contractor Requests for 
Information (RFI’s) and submittals that pertain to work identified in the plan. 

D. In addition, for any work to be performed during a Track Access Occurrence, the 
Contractor shall provide the following to the CTA: 

1. A track access plan submitted to and approved by the CTA specifically 
identifying the area(s) of power removal and work zone protection methods being 
requested by the Contractor. 

2. Work zone protection methods to be performed by the Contractor 

3. Name, title, contact information, and work hours for Contractor’s on-site 
supervision 

4. Work zone protection requested by the Contractor for implementation by 
the CTA (subject to CTA approval). 

5. Pre-approved Safety and Quality Control Checklists, applicable to the work 
elements being performed during the specific track(s) outage request for 
completion by the Contractor and submission to the Person-In-Charge during 
Track Access Occurrence. 

6. A general schedule reflecting proposed work to be performed within the 
requested Track Access Occurrence. 

E. After pre-activity meeting minutes have been agreed to, all comments from the 
meeting must be incorporated into a final Construction Process Plan. This plan 
must be submitted and approved by the Engineer and CTA prior to the start of 
related work. 

F. Prior to the CTA implementing an authorized Track Access Occurrence, the 
Contractor must provide, at least 48 hours in advance, an hourly schedule 
broken into tasks with a defined critical path that clearly establishes milestones 
that may be monitored. The hourly schedule shall also include, but not be limited 
to: 

 
1.  Name, title, contact information, and work hours for Contractor’s on-site 

supervision. 
2. Power removal (min 1 hour) 
3. Proposed work activities. 
4. Activities for inspection and completion of safety & quality checklists by 
Contractor. 
5. Submission of safety & quality checklists to the CTA’s Person-In-Charge 
(PIC) during Track Access Occurrence. The checklists shall be submitted to the 
PIC prior to commencing power restoration activities. 
6. Power, Signal Restoration (min 1 hour). 
7. Test train (min ½ hour). 
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G.  The CTA intends to issue Power & Way Service Bulletins to supplement CTA Rail 
Service Bulletins. The Power & Way Service Bulletins are intended to provide 
procedural guidelines for safely removing and restoring the CTA’s power & way 
systems (primarily traction power & signal) within the limits defined by the contract 
and Contractors specific track outage plan(s). 

H.  CTA labor shall be required to de-energize and re-energize traction power and 
perform such other work as may be deemed by the CTA to be required pursuant 
to the Contractor's work activities and authorized Track Access Occurrences, etc. 
CTA Signal Maintainer shall also be required to observe and witness the 
Contractor disconnection and reconnection of temporary signal work at each 
location where modifications are performed to support construction activities. One 
Signal Maintainer will be required to witness testing at each location or housing 
where it is taking place. CTA Signal Maintainer shall also be required to witness 
the Contractor restoration safety testing, prior to the line being returned to the CTA. 

I. Two Linemen will be required at each location where traction power is energized 
or de-energized. The Contractor's schedule must include travel time for the CTA 
Electrician’s (min ½ hour) if they are to energize or de-energize traction power at 
more than one location. 

J.  Failure of the Contractor to provide the CTA the minimum specified time required 
for the removal and restoration of all Power & Way systems within an authorized 
Track Access Occurrence will result in specified liquidated damages for failure to 
return track(s) to service in accordance with the contract requirements. There will 
be no reimbursement for liquidated damages charged to the Contractor by CTA. 
The following schedule for liquidated damages has been established by the CTA: 

 
From 1 minute through 29 minutes delay - $5,000.00 
From 30 minutes through 59 minutes delay – an additional $5,000.00 
For each additional hour or fraction thereof - $30,000.00 per hour 

K. When scope of work under this Contract includes construction activities adjacent 
to the existing CTA tunnels, the construction process plan shall identify the 
following items to be approved by the CTA prior to all construction near the CTA 
tunnels: 

1. The scope and sequence of work near the CTA tunnel 

2. The type of equipment to be used adjacent to the tunnel 

3. Equipment to be operated, stored or serviced within the limits of the 
projected edges of the CTA tunnels up to ground 

4. Specialized pads, racks, mats or other supports for any equipment to be 
operated or stored or materials to be stored over CTA tunnels 
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5. Excavation limits in the area of the CTA tunnels, braced excavation or 
temporary earth retention system designs to be used (if applicable), excavation 
procedures (including hand, vacuum, hydro and other non-mechanical 
techniques), and other elements related to the excavations near the CTA tunnels 

6. Materials and activities to protect the CTA tunnels during excavations and 
proposed construction near the CTA tunnels 

7. Emergency plan and communication protocol in the event there is 
confirmed damage to the CTA tunnels due to Contractor activities 

8. Restoration plan and construction techniques to restore the soil fill around 
and over the CTA tunnels 

L. Placing equipment and materials in the area above the CTA tunnels is at the 
discretion of the CTA, and must be authorized prior to the start of any activities 
above and around the tunnel. In order for the CTA to evaluate the impact due to 
Contractor activities, a Structural Assessment Report shall be prepared 
concerning the CTA tunnel structures. 

1. The Contractor shall retain the services of an engineering firm, prequalified 
in the IDOT consultant selection category of Highway Bridge (Advance Typical / 
Complex), for preparation of the Structural Assessment Report(s). Contractor’s 
pre-approval shall not be applicable for this project. Preparation of the Structural 
Assessment Report(s) shall be at the Contractor’s expense. 

2. The Contractor is advised that the existing structures most likely contain 
elements that are in deteriorated conditions with reduced load carrying capacities. 
It is the Contractor’s responsibility to account for the condition of existing structures 
when developing construction procedures for using them to support construction 
loads. 

3. The Contractor shall verify that the structural demands of the applied loads 
due to the Contractor’s means and methods will not exceed the available capacity 
of the structure at the time loads are applied nor will any overstress to the tunnel 
structure occur. The Contractor may need to provide modifications to the existing 
tunnels (or other methods of retrofitting) to support construction loads. Locations 
and design of such modifications system will be the responsibility of the Contractor, 
will not be paid for separately, and will be subject to the review and approval of the 
CTA. 

4.  The modifications may include constructing elements adjacent to the CTA 
tunnels to reduce the load transfer to the tunnel structures. Any proposed 
improvements within the area of the tunnel to support Contractor 
operations will not be paid for separately, but will be included in the cost of 
other items. 
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1.10 HAZARDOUS WORKING CONDITIONS 

A. The Contractor shall caution all employees of the presence of electric third rail 
(600 volts DC), live cables and moving trains on CTA tracks. The Contractor 
shall take all necessary precautions to prevent damage to life or property through 
contact with the electrical or operations systems. The Contractor shall caution all 
employees that any contact with live electric third rail or "live" portions of train 
undercarriage may result in a severe burn or death. 

B. The Contractor shall establish third-rail safety precautions in accordance with 
CTA regulations, such as using insulating hoods or covers for live third rail or 
cables adjacent to the work. On every day and at every work site where a live 
third rail hazard exists, the Contractor shall instruct all employees of the 
emergency procedures. Knowledge of the disconnect switch locations or manner 
of disconnection shall be available at all times to the personnel on the job. 
Unless otherwise noted, only CTA Electricians are allowed to disconnect power. 

C. The third rail may be de-energized during authorized Track Access Occurrences. 
The planning and implementation of the de-energizing shall be listed in the 
Contractor’s process plan and include documenting checklist requirements. 

1.11 TRACK SAFETY 

 
A. The Contractor shall, at all times, take special care to conduct operations over, on, 

under, adjacent to, or adjoining, the CTA Right-of-Way in such a manner as not to 
cause damage, settlement or displacement of any structures, tracks or any portion 
thereof. Contractor will monitor CTA tracks for vertical and horizontal movements, 
if required by the CTA.  Contractor to refer to the requirements as identified under 
the CTA Adjacent Construction Manual (see 1.01.A).   

B. Any damages to the CTA tracks, supporting structures or other existing facilities 
and properties caused by the Contractor's operations shall be replaced or repaired 
by the Contractor to the satisfaction of the CTA without reimbursement.  Contractor 
shall obtain photo documentation of damaged property to the CTA prior to 
performing any repair or replacement work. 

C. The CTA shall have the right to perform any work it deems to be of an 
emergency nature and/or necessary to permit normal train operations during 
construction operations by the Contractor. The work to be completed by the CTA 
may impact the ongoing Contractor operations. If the emergency work is required 
due to Contractor actions, the cost of such service or emergency work provided by 
the CTA shall be borne by the Contractor with no reimbursement by the 
Department. 

D. All work shall comply with the CTA, Safety Manual for Contract Construction On, 
Above, or Adjacent to the CTA Rail System and CTA Standard Operating 
Procedures. 
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E. Train Clearances 

1. Minimum 7’-2” Horizontal Clearance: 
The Contractor shall take such precautions as are necessary to ensure the 
safety and continuity of the CTA operations and passengers. The Contractor 
shall provide a minimum horizontal clearance of 7'-2" from the centerline of the 
nearest tangent track to any falsework, bracing and forms or other temporary 
obstruction during the work under this Contract. The clearance requirements 
for curved track sections must be calculated by the Contractor to ensure 
encroachment into the clearance envelope will not occur. Prepare, submit and 
obtain approval of detailed drawings prepared and sealed by a licensed 
structural engineer in the state of Illinois for all falsework, sheeting and 
construction procedures adjacent to and under the tracks before doing any 
work on same. After obtaining approval of such plans, said falsework, sheeting 
and construction procedures shall be constructed strictly in accordance with 
the approved drawings and specifications. All submittals must be submitted to 
the Engineer to be provided to the CTA In case of any settlement or 
displacement of structures or tracks, the Contractor shall immediately proceed 
with all shoring or other work necessary to maintain the CTA property in a safe 
condition for the operation of train service. If the Contractor fails to undertake 
this work within 24 hours after notice by the Engineer in writing, the CTA may 
proceed to repair or shore any such structure or tracks; and the cost thereof 
shall be billed to the Contractor with no compensation. If the settlement or 
displacement is severe enough to limit train service, the repairs shall be made 
immediately. All costs of any disruption to the CTA service due to the 
Contractor's operations or negligence shall be at the Contractor's expense with 
no compensation. 

2. Limited minimum 6’-1” Horizontal Clearance: 
In limited cases and with advance authorization by the CTA, a minimum 
horizontal clearance of 6’-1” between the centerline of the nearest tangent 
track and an obstruction may be allowed. This clearance does not allow CTA 
or Contractor personnel to safely stand between the obstruction and an 
operating train. In addition, an obstruction at this clearance is a hazard to 
motormen with a cab window open. Any required flagging by the CTA will need 
to be requested as described herein. 
 

3. 14’-6” Vertical Clearance: 
Vertical clearance A minimum vertical clearance of 14'-6" (4.42 m) above the 
high running rail the CTA tracks must be provided at all times. 
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F. Protective Shield 

1. The Contractor shall furnish, install, and later remove protective shields to 
protect the CTA traffic from damage due to (a) falling material and (b) work on 
bridge piers. 

2. Protective shields will be necessary for any demolition/repair/new construction 
activities. 

3. The protective shield may be a platform, a net, or any other Department 
approved structure that can support the construction debris and satisfy train 
clearance requirements. 

4. Required protective shield for falling material, as indicated on the plans and 
the supporting members shall be designed to sustain a load of 200 pounds per 
square foot in addition to its own weight. 

5. Required protective shield for work on bridge piers shall be designed for a 30 
psf minimum wind load pressure or greater as determined by Contractor’s engineer 
for site specific conditions. Any other loads that can be imposed by Contractor’s 
construction activities shall also be included. Preferred material for shield is wood. 

6. Drawings and design calculations for the protective shields shall be stamped 
by an Illinois Licensed Structural Engineer and shall be submitted to the 
Department for approval. The protective shield shall be constructed only after the 
Department has approved the drawings and the design. 

G. Work adjacent and above the CTA tunnels must consider the protection of the 
tunnel structures in addition to items described above related to open track 
conditions. The protection of the tunnel structure is critical to maintain continuous 
transit operations. Section 1.09K describes the required items as part of the 
Construction Process near the tunnel structures. The CTA, at their discretion, 
may place inspectors, or other personnel, within adjacent tunnel sections during 
Contractor operations. The CTA personnel will alert the Engineer if the 
Contractor actions appear to be damaging the CTA tunnel structure(s). 
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1.12    TRACK FLAGGING OPERATIONS 

A. Temporary Track Flagging slow zones per CTA SOP 7041 and CTA, Safety Manual for 
Contract Construction On, Above or Adjacent to the CTA Rail System are restricted 
in the following manner: 

1.  Temporary track flagging slow zones can only be mobilized, utilized 
and demobilized in non-rush hour time periods and no more than 
one (1) Track Flagging Operation zone will be permitted at any 
given time. The Contractor will be the responsible party responsible 
to furnish (Contractor may purchase signage from CTA if Contractor 
does not have) and install the required slow zone signage and 
equipment. A Track Flagging Operation zone is defined as a 
contiguous work zone, of no more than 600 feet in length, 
regardless of the number of tracks fouled. The costs for all 
manpower, signage and equipment for flagging operations will be 
billed by the CTA to the Contractor with reimbursement as defined 
herein. 

2. Current Standard Operating Procedures require Slow Zone with 
flagging protection whenever any workers are scheduled to work on, across 
or near a section of track. Flagging protection shall be ordered and 
assigned according to the CTA Flagmen Requirements Manual. These 
standards must be adhered to and the number of flagmen assigned to a 
work location shall be as required by the CTA Flagmen Requirements 
Manual that is available for public viewing at CTA Headquarters upon 
request. If the work will take place in an area of restricted visibility then 
flagmen must be assigned (for any number of workers/duration of work) 
and a slow zone must be established. 

3. Temporary Track Flagging slow zone signs will be placed, removed 
or turned by the Contractor so the sign cannot be read from the motor cab 
or hooded to cover the sign so it may not be read from the motor cab when 
the work crew clears the Right-of-Way. 

4. The Contractor shall provide the Engineer with a written request for 
flagmen and other personnel at least seventy two (72) hours (two normal 
working days and before noon) prior to the date, and time the work will be 
performed and the CTA personnel are requested. The Engineer or the 
Engineer’s designee will coordinate all flagmen requests with the CTA. 

5. A maximum of (N/A) flagger shifts will be reimbursed as part of the 
Contract (N/A- All Flagger shifts will be reimbursed by IDOT, unless noted 
otherwise). The costs for additional flagger shifts required for the 
Contractor’s operations that are requested and granted by the CTA will be 
reviewed after the flagger shift request has been made to the Engineer. 
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B. The providing of such personnel and any other safety precautions taken by the 
CTA shall not relieve the Contractor of any liability for death, injury or damage 
arising in connection with the construction operations. See CTA SOP No. 7037, 
"Flagging on the right-of-way", for a description of flagging personnel duties. 

C. To minimize flagmen usage, the Contractor shall use approved barricades, 
barricaded scaffolds and/or safety railings. Barricades and safety railing 
arrangements shall be in accordance with Section 4-5.3 of the CTA, Safety Manual 
for Contract Construction On, Above, or Adjacent to the CTA Rail System. 

D. The CTA does not guarantee that flagging or other personnel will always be 
available when requested. The Contractor shall be advised that requests for 
flagging manpower must conform to the CTA Flagman Requirements Manual, and 
certain work locations require multiple flagging personnel when only one track is 
fouled by the work. 

E. The Contractor shall pay for all flagging and other personnel costs incurred and 
charged by the CTA. The cost for the each flagger shift shall be approximately 
$900.00 per flagger shift (exact cost will be based on actual wage rates, fringes 
and overhead). The Contractor shall also be responsible to reimburse the CTA for 
all costs associated with the use of other personnel for infrastructure shifts 
throughout the duration of the contract. The cost for any other CTA personnel 
(signalmen, linemen, towermen, inspectors, etc.) shall be approximately $1,100.00 
per infrastructure shift (exact cost will be based on actual wage rates, fringes and 
overhead). CTA personnel assigned to monitor CTA tunnels during Contractor 
operations identified within Section 1.11I are considered as infrastructure shifts. 

F. By labor contract, CTA flagging personnel are entitled to a 30-minute break after 
a continuous 5-1/2 hour work period, including report and travel time. The 5-1/2 
hour period begins when the person reports to work at his or her home terminal.  
Additionally, flagging personnel are entitled to occasional personal breaks (to use 
the washroom facilities) during the normal course of work. When flagging 
personnel leave the work site, work must cease unless provision is made for a 
relief flagger. The Contractor shall coordinate the Project work schedule with the 
flagging personnel break periods. 

G. All employees of the Contractor and subcontractors shall report any actions of 
perceived CTA employee misconduct, or if any CTA employee does not provide a 
full level of cooperation in support of the contract; immediately and directly to the 
Engineer. The Engineer will provide written correspondence to the CTA Project 
Manager, as well as CTA Operations. Only with timely, written documentation will 
CTA be enabled to resolve work site personnel issues and take appropriate 
disciplinary action, when necessary. 
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H.  If the Contractor, Engineer, CTA Construction or Safety Inspector believes that the 
Flagman is unable to perform his/her duties responsibly, work shall be stopped 
immediately, ensure that the Right-of-Way is safe for train operations, and the 
Work Crew shall exit, without delay, the Rail System Right-of-Way. The Contractor 
must contribute incident information to the Engineer to that a written report can be 
submitted to the CTA prior to the end of the workday. 

1. In addition, all employees of the Contractor and subcontractors must report 
any actions of perceived CTA employee misconduct, or if any CTA employee does 
not provide a full level of cooperation in support of the contract immediately to the 
Engineer. The Engineer will then contact the CTA’s Control Center and/or CTA Rail 
Operations Route Manager. Within 24 hours of alleged incident, the Engineer must 
provide a written report to the CTA including detailed explanation of incident, 
employee badge numbers, location of incident, etc. The Contractor must contribute 
incident information to the Engineer. 

2. Failure to make the proper notification in writing may adversely affect any 
claim that the Department may file with respect to CTA employee performance or 
lack thereof. 

I. CTA Flaggers only provide flagging protection for the CTA Right-of-Way, and only 
CTA Flaggers are permitted to provide flagging protection for the CTA Right-of-
Way.  Flaggers for streets,  highways  or  other  railroads  are  solely  the 
responsibility of the Contractor, and will not be permitted to provide flagging 
protection for the CTA Right-of-Way. Any additional flagging required by other 
agencies or railroads is the responsibility of the Contractor. 

 

1.13    TRACK ACCESS OCCURRENCES 

A. The entire system must be fully operational when the tracks are put back into 
service after a Track Access Occurrence. The track where work was conducted 
must be returned to the CTA in revenue condition; all stations must be open, fully 
functional and properly cleaned. The Contractor shall be immediately available 
with sufficient staff for up to one hour after revenue operation begins to ensure that 
all systems are functioning properly. 

B. The Contractor shall allow enough time prior to putting the tracks back into service 
to make sure the line can be fully operational. A test train shall be required after 
any construction activity, determined by the Engineer or CTA, to require a test 
train. The scheduling of test trains must include travel time to and from the location 
being tested. Additional time should also be allowed for any possible remedial work 
required before the system can be made fully operational. 

C. All components of the system, including, but not limited to, tracks, signals, 
stations, entrances, etc. must be fully and properly operational prior to putting the 
tracks and facilities back into service. Any facilities under demolition or 
construction and any temporary facilities must be safe and secure so they do not 
impact revenue service operations. 
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D. The Contractor shall be subject to fines if any station, facility, yard, structure, track, 
or component is not fully operational and useable at the prescribed predetermined 
time; including all planned staging of construction sites. The CTA will identify 
appropriate fines at the time of the incident. No compensation will be made for 
fines levied by the CTA due to Contractor actions or delays in providing CTA 
facilities at prescribed times. 

E. The Contractor shall clean all debris and equipment from the work or staging areas 
after work has been completed after each work day. In the event the Contractor 
fails to so clean to the CTA’s satisfaction, the CTA may perform any necessary 
cleaning and fine the Contractor the cost of such cleaning. No compensation will 
be made for fines levied by the CTA due to delays and cleaning costs. 

 
 
  

 EXHIBIT “A” 
CTA STANDARD SPECIFICATIONS, SECTION 03 30 00, CAST-IN-PLACE CONCRETE, 
PARAGRAPH 1.05 SUBMITALS, SUBPARAGRAPH C (FORMWORK SHOP DRAWING 
REQUIREMENTS): 

 The Contractor shall submit formwork shop drawings and calculations for all structural 
concrete to the Authority for review with the exception of footings, piers, pier caps, walls, 
etc. that are less than six (6) feet tall and not directly adjacent to the tracks. The shop 
drawings shall indicate the fabrication, erection and support procedures for the formwork. 
The formwork shop drawings and structural calculations for the design of the formwork 
and formwork support shall be signed and sealed by an Illinois licensed structural 
engineer. Show form construction including jointing,  special form joints, location and 
pattern of form tie placement and other items that affect exposed concrete visually. The 
Contractor shall make modifications to the procedure if required, to obtain results that are 
satisfactory to the Authority, only after receiving approval in writing from the Authority. . 

 
1. Formwork design calculations are to have the following minimum requirements. 

 
a. All loads applied on the formwork must be identified and must have a 

load path thru the structure to a suitable foundation. All elements in the 
load path must be designed and detailed. 

b. Formwork to be designed per ACI 347-Guide to Formwork for Concrete. 
c. Tie splices are to have equal or greater capacity than the tie rods, i.e. 

coil ties splices are not to be used. 
d. Actual mix design needs to be used to calculate pressure on formwork. 
e. Actual concrete temperature (or colder temperature to be conservative) 

needs to be used to calculate pressure on formwork. 
f. Actual pour rate (or faster pour rate to be conservative) needs to 

be used to calculate pressure on formwork. 
g. In such case that the formwork is a prefabricated unit that has limits to 

the pressures it can support, the SE should provide the contractor with a 
maximum pour rate (or lower pour rate if dictated by the contractor) 
based on conservatively assumed temperature and mix design. 
Formwork system then to be designed based on a pour rate agreed to 
between the IL SE and the contractor. 
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h. In such cases where formwork or accessories are proprietary, the 

design SE (or the independent SE as part of the independent review in 
part 4), as part of the calculation package shall provide documentation 
explaining that they have reviewed the analysis and/or testing 
verification done by the manufacturer and understand that they, by 
signing and sealing the calculation package with the proprietary 
products, are liable for any failures. 

2. Formwork shop drawings are to have the following minimum 

requirements. 

 a. They are to match the formwork calculations. 
b.  Accessories not supplied by the formwork supplier and expected to be 

supplied by the Contractor need to be identified as such and called out with 
a product manufacturer, name and part number, or other such material 
specifications, to ensure the contractor purchases the same product that 
was designed by the formwork design Structural Engineer. 

c. Overlay rebar shop drawing information and other adjacent 
construction information at locations of potential conflict and 
coordinate a solution. 

d. If directly adjacent to tracks or road, show section to verify clearance 
with trains and/or vehicle traffic. 

 
3. The Contractor shall submit product data sheets, material certifications, etc. for 

accessories noted on the formwork shop drawings as not being supplied by the 
formwork supplier. 

 
4. Formwork design calculations, shop drawings and product data submittals to be 

reviewed by an Independent Structural Engineer, hired by the Contractor, and 
the review process is to have the following minimum requirements. 

 
a. The Independent Structural Engineer reviewer, as a minimum, is to 

review the formwork calculations and shop drawings to ensure the 
formwork design Structural Engineer has addressed the minimum 
requirements for shop drawings and calculations as noted herein. 

b. Formwork design Structural Engineer and Independent Structural 
Engineer to coordinate and come to a resolution on disagreements. 

c. Once formwork design Structural Engineer and Independent 
Structural Engineer come to resolution on all disagreements, a final 
set of formwork shop drawings and calculations signed and sealed by 
the formwork design Structural Engineer are to be issued for 
construction to the Authority along with a signed and sealed letter from 
the Independent Structural Engineer noting that all of their concerns 
have been addressed with an attachment of itemized comments and 
resolution actions. 
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TRACK MONITORING 
 
Description.  This work shall consist of providing pre-construction and post-construction track 
surveys and daily monitoring of the CTA tracks for vertical and horizontal movements during 
operations associated with the removal and replacement of existing bridge. 
 
A pre-construction track survey and inspection shall be performed prior to any construction 
operations taking place which shall consist of the Contractor establishing a horizontal baseline 
and track elevations with shots taken on top of the railroad tie at the edge closest to the operation 
and at the centerline of the tracks closest to the operation with measurements at approximately 
10’ centers within the construction zone and 50’ beyond the identified construction limits for a 
period of three (3) consecutive calendar days prior to the start of the operation. The survey shall 
be coordinated with CTA at least twenty-one (21) calendar days prior to any activity that precedes 
construction. If multiple operations are on-going concurrently, the baseline elevations shall be 
based off the operation that was initially started and with the furthest construction limit. 
 
Daily monitoring shall consist of the Contractor surveying the same points taken during the pre- 
construction track survey, taking horizontal and vertical measurements. Daily monitoring shall 
only occur when the Contractor is working. 
 
Track conditions shall be documented and tabulated for weekly submittal to the Project Manager 
for review. Any measurements exceeding ¼” of the pre-construction track survey, the Contractor 
must discontinue construction operations immediately and notify IDOT and CTA to evaluate the 
track condition. Contractor shall perform any restorative work at his/her expense prior to resuming 
construction operations. If track repairs are required, the Contractor shall use a qualified 
contractor experienced in CTA track work, and approved by CTA, to perform corrective track 
repair to the satisfaction of CTA. 
 
The Contractor shall complete a post-construction track survey and inspection after completion 
of the operation.  The post-construction track survey shall consist of the Contractor surveying the 
same points taken during the pre-construction track survey, taking horizontal and vertical 
measurements, for a period of three (3) consecutive calendar days and as accepted by the 
Resident Engineer. If multiple operations are on-going concurrently, the post-construction track 
survey shall be performed based off the operation that is completed last and with the furthest 
construction limit. 
 
All pre-construction and post-construction track survey work shall be incidental and included in 
the cost of the daily track monitoring. 
 
Basis of Payment.  This work will be paid for at the contract unit price per CALENDAR DAY for 
TRACK MONITORING. 
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CTA RIGHT OF WAY REQUIREMENTS 
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BRIDGE DECK CONSTRUCTION 
Effective: October 22, 2013      Revised: December 21, 2016 
 
When Diamond Grinding of Bridge Sections is specified, hand finishing of the deck surface shall 
be limited to areas not finished by the finishing machine and to address surface corrections 
according to Article 503.16(a)(2).  Hand finishing shall be limited as previously stated solely for 
the purpose of facilitating a more timely application of the curing protection.  In addition the 
requirements of 503.16(a)(3)a. and 503.16(a)(4) will be waived. 
 
Revise the Second Paragraph of Article 503.06(b) to read as follows. 
 
 “When the Contractor uses cantilever forming brackets on exterior beams or girders, 
additional requirements shall be as follows.” 
 
Revise Article 503.06(b)(1) to read as follows. 
 

“(1) Bracket Placement.  The spacing of brackets shall be per the manufacturer’s published 
design specifications for the size of the overhang and the construction loads anticipated.  
The resulting force of the leg brace of the cantilever bracket shall bear on the web within 
6 inches (150 mm) of the bottom flange of the beam or girder.” 

 
Revise Article 503.06(b)(2) to read as follows. 

 
“(2) Beam Ties.  The top flange of exterior steel beams or girders supporting the cantilever 

forming brackets shall be tied to the bottom flange of the next interior beam.  The top 
flange of exterior concrete beams supporting the cantilever forming brackets shall be tied 
to the top flange of the next interior beam.  The ties shall be spaced at 4 ft (1.2 m) centers.  
Permanent cross frames on steel girders may be considered a tie.  Ties shall be a 
minimum of 1/2 inch (13 mm) diameter threaded rod with an adjusting mechanism for 
drawing the tie taut.  The ties shall utilize hanger brackets or clips which hook onto the 
flange of steel beams.  No welding will be permitted to the structural steel or stud shear 
connectors, or to reinforcement bars of concrete beams, for the installation of the tie bar 
system.  After installation of the ties and blocking, the tie shall be drawn taut until the tie 
does not vary from a straight line from beam to beam.  The tie system shall be approved 
by the Engineer.” 

 
Revise Article 503.06(b)(3) to read as follows. 

 

“(3) Beam Blocks.  Suitable beam blocks of 4 in x 4 in (100 x 100 mm) timbers or metal 
structural shapes of equivalent strength or better, acceptable to the Engineer, shall be 
wedged between the webs of the two beams tied together, within 6 inches (150 mm) of 
the bottom flange at each location where they are tied.  When it is not feasible to have the 
resulting force from the leg brace of the cantilever brackets transmitted to the web within 
6 inches (150 mm) of the bottom flange, then additional blocking shall be placed at each 
bracket to transmit the resulting force to within 6 inches (150 mm) of the bottom flange of 
the next interior beam or girder.” 

 
Delete the last paragraph of Article 503.06(b). 
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METALLIZING OF STRUCTURAL STEEL 
Effective:  October 4, 2016       Revised:  October 20, 2017 
 
 
Description:  This work consists of furnishing all materials, equipment, labor, and other essentials 
necessary to accomplish the surface preparation and application of thermal spray metallizing to 
all new structural steel, or portions thereof as detailed in the plans, in the shop.  Also included in 
this work, when specified on the Contract plans, is the application of a paint system over the 
metallizing in the shop and/or in the field.  
 
Materials:  Materials shall be according to the following. 
 
Metallizing Wire:  All thermal spray feedstock (metallizing wire) shall be the products of a single 
manufacturer, meet the requirements below, and meet the thermal spray equipment 
manufacturer’s specifications. 
 

a. The metallizing wire shall consist of 99.9% zinc or 85/15 zinc/aluminum complying with 
ASTM B-833 and ANSI/AWS C2.25/C2.25M 

 
b. The Contractor shall provide a certificate of chemical composition of the proposed 

metallizing wire from the metallizing wire manufacturer. 
 
Paint:  All materials to be used on an individual structure shall be produced by the same 
manufacturer. 
 
The Bureau of Materials and Physical Research has established a list of all paint products that 
have met preliminary requirements.  Each batch of material, except for the clear aliphatic urethane 
and the penetrating sealer shall be tested and approved for use.  The specified colors shall be 
produced in the coating manufacturer’s facility.  Tinting of coating after it leaves the manufacturing 
facility is not allowed. 
 
The paint materials shall meet the following requirements of the Standard Specification and as 
noted below: 
 

Item Article 
(a) Waterborne Acrylic 1008.04 
(b) Aluminum Epoxy Mastic (Note 1) 1008.03 
(c) Epoxy/ Aliphatic Urethane (Note 1) 1008.05 
(d) Penetrating Sealer (Note 2) 
(e) Clear Aliphatic Urethane (Note 3) 
 

 
Note 1: If the finish coats are being applied in the field over a shop applied epoxy, select an epoxy 
intermediate for shop application with a recoat window that is long enough to support the 
construction schedule. 
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Note 2: The Epoxy Penetrating Sealer shall be a cross-linked multi component sealer.  The sealer 
shall have the following properties: 
 

(a) The volume solids shall be 98 percent (plus or minus 2 percent). 
(b) Shall be clear or slightly tinted color. 

 
Note 3: The Clear Aliphatic Urethane material shall be one of the following products: 
 

(a) Carbothane Clear Coat by Carboline Company 
(b) Pitthane Ultra Clear 95-8000 by Pittsburgh Paints (PPG)  
(c) ArmorSeal Rexthane I MCU by Sherwin-Williams 
 

Shop Prequalification:  The Contractor performing the shop work shall have either an SSPC-
QP 3 Certification or an AISC Sophisticated Paint Endorsement certification.  The certification(s) 
shall remain current throughout the duration of the contract. 
 
The Contractor performing the shop work shall have satisfactorily performed a minimum of three 
(3) previous projects involving abrasive blast cleaning, metallizing, and paint application.  At least 
one project within the past two (2) years shall have involved a bridge or similar industrial type 
application.  The suitability of the Contractor’s qualifications and prior experience will be 
considered by the Department before granting approval to proceed. 
 
Submittals:  The Contractor performing the shop work shall submit the following plans and 
information for Engineer review and acceptance within 30 days of contract execution (unless 
written permission from the Engineer states otherwise). When full coats are being applied in the 
field, the field painting contractor shall comply with the submittal requirements of Article 506.03.  
Work in the shop or field shall not proceed until submittals are accepted by the Engineer.   

(a) Contractor Personnel Qualifications:  Evidence of experience and the names and 
qualifications/experience/training of the personnel managing and implementing the 
Quality Control program, and for those performing the quality control tests.  QC personnel 
qualification requirements are found under “Quality Control (QC) Inspection.”  
 
All metallizing applicators shall be qualified in accordance with AWS C2.16/C2.16M.   

(b) Quality Control (QC) Plan:  A Quality Control Plan that identifies: test instruments to be 
used, a schedule of required measurements and observations, procedures for correcting 
unacceptable work, and procedures for improving surface preparation and 
metallizing/painting quality as a result of quality control findings.  The program shall 
incorporate the IDOT Quality Control Daily Report Forms as supplied by the Engineer, or 
equivalent information on Engineer-approved Shop Contractor-designed forms. 

(c) Surface Preparation Plan:  The surface preparation plan shall include the methods of 
surface preparation and types of equipment that will be used to prepare the surfaces as 
specified herein.  Also any solvents proposed for solvent cleaning shall be identified and 
MSDS provided. 
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(d) Abrasives:  Identify the type and brand name of the abrasive proposed for use, provide 

MSDS and manufacturer’s data indicating that the abrasive meets requirements of the 
SSPC-AB 1 or AB 3 standards as specified herein. 

 
(e) Metallizing Plan:  Written procedures for the shop application of metallizing, including the 

brand name and type of metallizing wire and application equipment to be used.  Proof that 
the metallizing wire complies with ASTM B-833 and ANSI/AWS C2.25/C2.25M shall also 
be provided. Provide written documentation verifying that all metallizing applicators are 
qualified in accordance with ANSI/AWS C2.16/C2.16M. 

 
(f) Painting Plan:  If shop painting is specified to be applied over the metallizing or if 

galvanizing is used in lieu of metallizing on minor bridge members, procedures for the 
application of the coating system shall be provided along with MSDS and product data 
sheets.  A description of the application equipment to be used shall be included.  The plan 
shall include the requirements to be followed by the field contractor for field touch up. 

 
(g) Shipping and Handling Plan:  A written plan outlining the precautions that shall be taken 

for the protection of the finished surface during shipping and handling.  The plan shall 
address the steps to be taken, such as insulating padding, wood dunnage, load securing 
strapping, binding apparatus, etc. 

 
(h) Galvanizing Option:  At the Contractor’s option, hot dip galvanizing may be proposed as 

a substitute for shop metallizing of bearings, typical cross frames, or diaphragms on non-
curved structures; expansion joint assemblies; and other elements not carrying calculated 
stress.  Submittal requirements are found under “Hot Dip Galvanizing Option.”  Include the 
proposed cleaning and painting plan. 

 
The Engineer will provide written notification to the Contractor when submittals are complete and 
acceptable.  No surface preparation work shall begin until that notification is received.  This 
acceptance shall not be construed to imply approval of any particular method or sequence for 
conducting the work, or for addressing health and safety concerns.  Acceptance does not relieve 
the Contractor from the responsibility to conduct the work according to the requirements of 
Federal, State, or Local regulations and this specification, or to adequately protect the health and 
safety of all workers involved in the project and any members of the public who may be affected 
by the project.  The Contractor remains solely responsible for the adequacy and completeness of 
the programs and work practices, and adherence to them. 
 
Quality Control (QC) Inspections:  The Contractor performing the shop work shall perform first 
line, in process QC inspections.  The Contractor shall implement the accepted QC Program to 
insure that the work complies with these specifications.  The designated Quality Control inspector 
shall be onsite full time during any operations that affect the quality of the system (e.g., surface 
preparation, metallizing application, paint application, and final inspection at project completion).  
The Contractor shall use the IDOT Contractor Daily (QC) Metallizing & Painting Report form 
(supplied by the Engineer, or Engineer-approved Contractor-designed forms that contain the 
same information, to record the results of quality control tests and inspections.  The completed 
reports shall be given to the Engineer before work resumes the following day. 
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QC inspections shall include, but are not limited to the following: 
 

 Ambient conditions. 
 
 Surface preparation (solvent cleaning, abrasive blast cleanliness, surface profile depth, 

etc.). 
 
 Metallizing application (specified materials used, bend test, continuity and coverage, 

adhesion, dry film thickness). 
 
 Verification that the MISTIC test ID number for the paint system has been issued when 

painting is specified. 
 
 Paint Application (when specified)(specified materials used, continuity and coverage, dry 

film thickness, freedom from overspray, dry spray, pinholes, skips, misses, etc.). 
 
The personnel managing the QC Program shall possess a minimum classification as a NACE CIP 
Level 2, or shall provide evidence of successful inspection of three projects of similar or greater 
complexity and scope completed in the last two years.  References shall include the name, 
address, and telephone number of a contact person employed by the facility owner. 
 
The personnel performing the QC tests shall be trained in all tests, inspections, and instrument 
use required for the inspection of surface preparation, metallizing and paint application.  
Documentation of training shall be provided. The QC personnel shall be solely dedicated to quality 
control activities and shall not perform any production work. QC personnel shall take the lead in 
all inspections, but applicators shall perform wet film thickness measurements during application 
of the coatings, with QC personnel conducting random spot checks.  The Contractor shall not 
replace the QC personnel assigned to the project without advance notice to the Engineer, and 
acceptance of the replacement(s), by the Engineer. 
 
The Contractor performing the shop work shall supply all necessary equipment to perform the QC 
tests and inspections as specified.  Equipment shall include the following at a minimum: 
 

 Psychrometer or comparable equipment for measurement of dew point and relative 
humidity, including weather bureau tables or psychrometric charts 
 

 Surface temperature thermometer 
 

 SSPC Visual Standard VIS 1 
 

 Surface profile replica tape and spring micrometer or electronic micrometer designed for 
use with replica tape; or electronic profilometer designed for measuring blast profile. 
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 Blotter paper for compressed air cleanliness checks 

 
 Type 2 Electronic Dry Film Thickness Gage  

 
 Calibration standards for dry film thickness gage 

 
 Bend test coupons and bend test mandrel 

 
 Adhesion testing instrument 

 
 Companion panels for adhesion testing (if that option is selected) 

 
 All applicable ASTM, ANSI, AWS, and SSPC Standards used for the work (reference list 

attached) 
 
The instruments shall be verified for accuracy and adjusted by the Contractor's personnel in 
accordance with the equipment manufacturer's recommendations and the Contractor’s QC 
Program.  All inspection equipment shall be made available to the Engineer for QA observations 
as needed. 
 
Hold Point Notification:  Specific inspection and testing requirements within this specification 
are designated as Hold Points.  Unless other arrangements are made, the Contractor shall 
provide the Engineer with a minimum four-hour notification in advance of the Hold Point.  If four-
hour notification is provided and the work is ready for inspection at that time, the Engineer will 
conduct the necessary observations.  If the work is not ready at the appointed time, unless other 
arrangements are made, an additional four-hour notification is required.  Permission to proceed 
beyond a Hold Point without a QA inspection will be at the sole discretion of the Engineer and will 
only be granted on a case-by-case basis. 
 
Quality Assurance (QA) Observations:  The Engineer will conduct QA observations of any or 
all phases of the work.  The presence or activity of Engineer observations in no way relieves the 
Contractor of the responsibility to perform all necessary daily QC inspections of their own and to 
comply with all requirements of this Specification. 
 
The Engineer has the right to reject any work that was performed without adequate provision for 
QA observations. 

 
CONSTRUCTION REQUIREMENTS 

 
The surface preparation and metallizing shall be according to the SSPC Specification for the 
Application of Thermal Spray Coatings (Metallizing) of Aluminum, Zinc and their Alloys and 
Composites for the Corrosion Protection of Steel, SSPC-CS 23.00/AWS C2.23M/NACE No. 12 
except as modified herein.  In the event of a conflict, the requirements of this specification shall 
prevail. 
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Hot Dip Galvanizing Option:  At the Contractor’s option, hot dip galvanizing may be substituted 
for shop metallizing of bearings, typical cross frames, or diaphragms on non-curved structures; 
expansion joint assemblies; and other elements not carrying calculated stress.  Galvanized 
surfaces which shall have concrete poured against them shall be chemically passivated or 
otherwise protected by a method approved by the Engineer.  Galvanized bearings for exterior 
members and elements readily visible after erection shall be prepared for field painting, but 
galvanized items obscured from public view will not require field painting.  The Contractor shall 
submit a proposal for substituting galvanizing to the Engineer, showing items to be field painted, 
applicable provisions of AASHTO M 111 (ASTM A 123), drain/vent holes and any other necessary 
modifications. 
 
Notification:  The Contractor shall notify the Engineer 24-hours in advance of beginning surface 
preparation operations. 
 
Surface Preparation, Metallizing and Painting Equipment:  The Contractor shall provide 
surface preparation, metallizing, and painting equipment as needed to perform the work as 
specified herein. 
 
Metallizing application equipment shall be portable electric arc thermal spray units that are set-
up, adjusted and operated in accordance with the manufacturer’s written instructions. 
 
All cleaning and painting equipment shall include gages capable of accurately measuring fluid 
and air pressures and shall have valves capable of regulating the flow of air, water or paint as 
recommended by the equipment manufacturer.  The equipment shall be maintained in proper 
working order. 
 
Diesel or gasoline powered equipment shall be positioned or vented in a manner to prevent 
deposition of combustion contaminants on any part of the structure. 
 
Hand tools, power tools, pressure washing, water jetting, abrasive blast cleaning equipment, 
brushes, rollers, and spray equipment shall be of suitable size and capacity to perform the work 
required by this specification.  Appropriate filters, traps and dryers shall be provided for the 
compressed air used for abrasive blast cleaning and conventional spray application.  Paint pots 
shall be equipped with air operated continuous mixing devices unless prohibited by the coating 
manufacturer. 
 
Test Areas (Sections):  Prior to proceeding with production work on the project, the Contractor 
shall prepare test sections of at least 10 square feet (0.93 sq. m).  More than one test section 
may be needed to represent the various design configurations of the structure.  The test section(s) 
shall be blast cleaned, metallized and painted (if specified) in accordance with the requirements 
specified herein using the same equipment, materials and procedures that will be used for the 
production. 
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During the blast cleaning, metallizing, and painting of the test section(s), in the presence of the 
Engineer, the Contractor shall perform all quality control tests and inspections required by this 
specification including complete documentation.  In addition, the Contractor shall allow sufficient 
time for the Engineer to perform any or all quality assurance tests and inspections desired. 
  
Production work shall not proceed until the Engineer agrees that the blast cleaning, metallizing, 
and painting work, along with the quality control testing, inspection, and documentation are 
acceptable. 
 
No additional compensation will be paid for the preparation of the test section(s). 
 
Protective Coverings and Damage:  The Contractor shall apply protective coverings to all 
surfaces of the structural steel that are not scheduled for surface preparation, metallizing, and 
painting.  The coverings shall be maintained and remain in place until the work is completed and 
then shall be removed prior to shipping. 
 
Metallized or painted surfaces damaged by any Contractor's operation shall be repaired, and re-
metallized and/or re-painted, as directed by the Engineer, at no additional cost to the Department. 
 
Ambient Conditions:  Surfaces prepared for metallizing or painting shall be free of moisture and 
other contaminants.  The Contractor shall control operations to insure that dust, dirt, or moisture 
do not come in contact with surfaces on which work will take place.  The surface temperature 
shall be at least 5F (3C) above the dew point during final surface preparation operations, and 
the application of metallizing.  Metallizing shall only be applied when the surface and air 
temperatures are above 32F (0C).  The manufacturers’ published literature shall be followed for 
specific temperature, dew point, and humidity restrictions during the application of each paint 
coat.  Metallizing or paint shall not be applied in rain, wind, snow, fog or mist.  Ambient conditions 
shall be maintained during the drying period specified by the manufacturer. 
 
Compressed Air Cleanliness:  Prior to using compressed air for abrasive blast cleaning, blowing 
down surfaces, and metallizing or painting application, the Contractor shall verify that the 
compressed air is free of moisture and oil contamination according to the requirements of ASTM 
D 4285.  The tests shall be conducted at least one time per shift for each compressor system in 
operation.  If air contamination is evident, the Contractor shall change filters, clean traps, add 
moisture separators or filters, or make other adjustments as necessary to achieve clean, dry air.  
The Contractor shall also examine the work performed since the last acceptable test for evidence 
of defects or contamination caused by the contaminated compressed air.  Contaminated work 
shall be repaired at no additional cost to the Department. 
 
Solvent Cleaning (HOLD POINT):  All traces of oil, grease, and other detrimental contaminants 
on the steel surfaces to be metallized shall be removed by solvent cleaning in accordance with 
SSPC-SP 1.  The brand name of proposed cleaning solvent(s) and/or proprietary chemical 
cleaners including manufacturers’ product data sheet and MSDS shall be submitted for Engineer 
acceptance prior to use. 
 
Under no circumstances shall blast cleaning be performed in areas containing surface 
contaminants or in areas where the Engineer has not accepted the solvent cleaning.  Rejected 
surfaces shall be re-cleaned to the specified requirements at no additional cost to the Department. 
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Abrasives:  Abrasive blast cleaning shall be performed using either expendable abrasives or 
recyclable steel grit abrasives.  Expendable abrasives shall be used one time and discarded.  The 
abrasive shall be angular in shape.  Acceptable angular shaped abrasives include, but are not 
limited to, aluminum oxide, steel grit, and crushed slag.  Silica sand shall not be used.  Steel shot 
and other abrasives producing a rounded surface profile are not acceptable, even if mixed with 
angular grit abrasives. 
 
Abrasive suppliers shall provide written certification that expendable abrasives and recyclable 
steel grit abrasives meet the requirements of SSPC-AB 1 and AB 3, respectively. Abrasive 
suppliers shall certify that abrasives are not oil contaminated and shall have a water extract pH 
value within the range of 6 to 8.  On a daily basis, the Contractor shall verify that recycled 
abrasives are free of oil and contamination by performing a vial test in accordance with SSPC-AB 
2. 
 
All surfaces that are found to have been prepared using abrasives not meeting the SSPC-AB 1, 
AB 2, or AB 3 requirements, as applicable, are oil contaminated, or have a pH outside the 
specified range, shall be solvent cleaned or low pressure water cleaned, and re-blast cleaned at 
no cost to the Department. 
 
Surface Preparation (HOLD POINT):  The following method of surface preparation shall be 
used: 
 

(a) Flame Cut Steel:  Prior to blast cleaning, all flame cut edges shall be ground to remove 
hardened steel and any sharp or irregular shapes.  

 
(b) Near-White Metal Blast Cleaning:  All steel surfaces to be metallized shall be near white 

metal blast cleaned in accordance with SSPC-SP 10 using dry abrasive blast cleaning 
methods. 

 
(c) Galvanized Minor Bridge Members:  If galvanizing of minor bridge members is selected in 

lieu of metallizing, prepare all galvanized surfaces for painting by brush-off blast cleaning 
in accordance with SSPC-SP 16 or by using proprietary solutions  that are specifically 
designed to clean and etch (superficially roughed) galvanized steel for painting.  If cleaning 
and etching solutions are selected, submit manufacturer’s technical product literature and 
MSDS for Engineer’s review and written acceptance prior to use. 

 
(d) Base Metal Irregularities:  If hackles, burrs, or slivers in the base metal are visible on the 

steel surface after cleaning, the Contractor shall remove them by grinding followed by re-
blast cleaning. 
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Surface Profile (HOLD POINT):  Blast cleaning abrasives shall be of the size and grade that will 
produce a uniform angular surface profile depth of 3.5 to 4.5 mils (89 to 114 microns).  If the 
metallizing wire manufacturer’s profile requirements are more restrictive, the Contractor shall 
advise the Engineer and comply with those requirements.  For recycled abrasives, an appropriate 
operating mix shall be maintained in order to control the profile within these limits. 
 
The average surface profile shall be determined each work day with a minimum frequency of one 
location per every 200 sq ft (18.6 sq m) per piece of equipment.  All surfaces, including flame cut 
edges, shall be tested in accordance with SSPC-PA 17.  Surface profile replica tape or electronic 
profilometer shall be used.  The tape shall be retained and included with the daily QC report.  
Single measurements less than 3.5 mils (89 microns) are unacceptable. In that event, additional 
testing shall be done to determine the limits of the deficient area and, if it is not isolated, work will 
be suspended.  The Contractor shall submit a plan for making the necessary adjustments to insure 
that the specified surface profile is achieved on all surfaces.  Work shall not resume until the 
Engineer provides written acceptance. 
 
Surface Condition Prior to Metallizing (HOLD POINT):  Prepared surfaces shall meet the 
requirements of SSPC-SP 10 immediately prior to metallizing, and shall be metallized within six 
hours of blast cleaning.  If rust appears or bare steel has been exposed for more than six hours, 
the affected area shall be re-blasted at no additional cost to the Department. 
 
All dust and surface preparation residue on steel surfaces shall be removed prior to metallizing. 
 
The quality of surface preparation and cleaning of surface dust and debris shall be accepted by 
the Engineer prior to metallizing. 
 
The Engineer has the right to reject any work that was performed without adequate provision for 
QA observations to accept the degree of cleaning.  Rejected metallizing work shall be removed 
and replaced at no additional cost to the Department. 
 
Daily Metallizing Operator-Equipment Qualification – Bend Tests:  Unless directed otherwise 
by the Engineer, each day that metallizing will be applied, the Contractor shall perform bend 
testing prior to beginning production work.  For each metallizing applicator, five carbon steel 
coupons measuring 2 inch wide x 8 inch long x 0.05 inch (50mm x400 mm x 1.3 mm) thick shall 
be blast cleaned using the same equipment and abrasive used for the production work. Each 
applicator shall apply the metallizing to five coupons in accordance with the requirements of this 
Specification to a dry film thickness of 8.0 to 12.0 mils (200 to 300µm).  180 degree bend testing 
shall be performed on all five coupons using a 13mm (1/2”) mandrel in accordance with the 
requirements and acceptance criteria of SSPC-CS 23/AWS C2.23M/NACE 12.  Minor cracks that 
cannot be lifted from the substrate with knife blade are acceptable.  If lifting occurs on any coupon, 
the surface preparation and/or metallizing process shall be modified until acceptable results are 
achieved before proceeding with production work. 
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Application of Metallizing:  Application shall be done in overlapping passes in a cross-hatch 
pattern (i.e., a second set of overlapping passes shall be applied at right angles to the first set of 
overlapping passes) to ensure uniform coverage.  The gun shall be held at such a distance from 
the work surfaces that the metal is still molten on impact.  The metallizing shall be applied as a 
continuous film of uniform thickness, firmly adherent, and free from thin spots, misses, lumps or 
blisters, and have a fine sprayed texture.  Thin spots and misses shall be re-metallized. If touch 
up metallizing or the application of additional metallizing to previously applied metallizing does 
not occur within 24 hours, the surface of the metallizing shall be brush off blast cleaned according 
to SSPC-SP7 to remove oxidation and surface contaminates prior to the application of additional 
metallizing.  The final appearance of the metallizing when left un-top coated or top coated with 
System 1 shall be uniform without excessive blotchiness or contrast in color.  If the surface does 
not have a uniform appearance, remove and replace the metallizing at no cost to the Department. 
If the configuration of the surface being metallized does not allow for a proper gun-to-work piece 
standoff distance, the Contractor shall notify the Engineer. 
 
Unless required by the contract plans, the top of the top flanges shall not be metallized or painted. 
If the contract plans indicate that the top flange is to be metallized, only the first coat of the paint 
system shall be applied to the top flange. 
 
Metallizing Thickness:  The thickness of the metallizing shall be 8.0 to 12.0 mils (200-300 
microns).  Thickness shall be measured as specified by SSPC-PA 2 (use a Type 2 Electronic 
Gauge only). 
 
Metallizing Adhesion:  Adhesion testing of metallizing applied each day shall be determined with 
a self-adjusting adhesion tester in accordance with ASTM D 4541.  Unless otherwise directed by 
the Engineer, a minimum of one test shall be conducted for every 500 sq ft (46sq m) of metallized 
surface.  The tests shall be conducted prior to application of any coating.  If any of the tests exhibit 
less than 700 psi (4.83 MPa) for 85/15 or less than 500 psi (3.45 MPa) for zinc, additional tests 
shall be conducted to determine the extent of the deficient material.  All deficient metallizing shall 
be removed by blast cleaning and re-applied at no additional cost to the Department. 
 
At the discretion of the Engineer, a representative blast cleaned test panel (or steel companion 
panel approximately 12 inch x 12 inch x ¼ inch thick) can be metallized at the same time each 
500 sq ft (46sq m) of surface area, or portion thereof, is metallized.  Adhesion testing can be 
performed on the companion panel rather than on the structure.  If the adhesion tests on the 
panels are acceptable, the metallizing on the structure is considered acceptable and testing on 
the structure is not required.  If adhesion testing of the panels fails, testing shall be conducted on 
the structure.  If adhesion testing on the structure is acceptable, the metallizing on the structure 
is considered to be acceptable.  If tests on the structure are unacceptable, complete removal of 
the failing metallizing and re-metallizing in accordance with this Specification shall be performed 
at no additional cost to the Department. 
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Application of Paint Systems Over Metallizing: 
  
When painting over the metallizing is specified, three painting system options exist for application 
over the metallizing as shown below.  Systems, or components of systems, specified to be shop 
applied shall not be applied to the faying surfaces of bolted connections.  The system to be applied 
shall be as designated on the plans. 
 

(a) System 1 is a single coat system consisting of a full clear aliphatic urethane coat shop 
applied to all metallized surfaces except as noted above. 
 
The thickness of the clear coat to be applied is dependent on the product selected and 
shall be as follows: 
 

TABLE 1 
 

CLEAR URETHANE COAT (SINGLE COAT SYSTEM) 
 

MANUFACTURER 
SEALER COAT  ONLY 

(DFT) 

Carboline Company 
 
 

Carbothane Clear Coat 
 
(3.0 to 5.0  mils) 
(75 to 125 microns) 
 

Pittsburgh Paints 
(PPG)  
 
 

Pitthane Ultra Clear 95-8000 
 
(2.0 to 3.0  mils) 
(50 to 75 microns) 
 

Sherwin-Williams 
 
 

ArmorSeal Rexthane I MCU 
 
(3.0 to 5.0  mils) 
(75 to 125 microns) 

 
The clear urethane shall be applied in a 2 step process.  The first step shall be to apply a 
“mist coat” that is thinned at the maximum allowable thinning rate as listed on the 
manufacturer’s product data sheet that is compliant with VOC regulations.  The intent of 
the mist coat is to saturate the porous metallizing surface and displace entrapped air within 
the porosity of the metallizing.  After allowing the mist coat to flash off for 20 minutes, the 
full coat of clear urethane shall be applied to achieve the manufacturer’s recommended 
dry film thickness. 
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(b) System 2 is a four coat system consisting of a full shop coat of epoxy penetrating sealer 

coat, a full shop coat of an extended recoat epoxy and two full field applied coats of 
waterborne acrylic. 

 
The epoxy penetrating sealer shall be applied in accordance with the coating 
manufacturer’s instructions at a coverage rate designed to achieve a theoretical dry film 
thickness of 1.5 mils (38 microns).  The intent of the epoxy penetrating sealer coat is to 
saturate the metallizing and cover the surface rather than to build a film thickness; 
therefore, dry film thickness measurement of the epoxy penetrating sealer coat is not 
required.  The top of top flanges that are specified to be metallized and embedded in 
concrete shall receive the epoxy penetrating sealer only. 

 
The thicknesses of the epoxy and waterborne acrylic coats shall be according to Article 
506.09(f)(1). 

 
(c) System 3 is a three coat system consisting of a full epoxy penetrating sealer coat, a full 

epoxy intermediate coat, and a full urethane finish coat.  All coats shall be shop-applied 
unless specified otherwise.  If the urethane is field-applied, an extended recoat epoxy shall 
be applied in the shop. 
 
The epoxy penetrating sealer shall be applied in accordance with the coating 
manufacturer’s instructions at a coverage rate designed to achieve a theoretical dry film 
thickness of 1.5 mils (38 microns).  The intent of the epoxy penetrating sealer coat is to 
saturate the metallizing and cover the surface rather than to build a film thickness; 
therefore, dry film thickness measurement of the epoxy penetrating sealer coat is not 
required.  The top of top flanges that are specified to be metallized and embedded in 
concrete shall receive the epoxy penetrating sealer only. 

 
The thicknesses of the epoxy and urethane coats shall be according to Article 506.09(f)(2). 

 
The single clear urethane coat or the epoxy penetrating sealer coat shall be applied within 24 
hours of metallizing providing that the immediate work environment is controlled.  If temperature 
and humidity cannot be controlled, that time frame shall be reduced to within 8 hours.  The 
metallizing shall be dry and free of any visible debris or oxidation (zinc oxide) at the time of 
application.  Visible oxidation shall be removed by mechanical methods such as stiff bristle or 
wire brushing.  Contact surfaces for bolted connections shall consist of bare, uncoated metallizing 
only and shall be masked off prior to the application of any shop applied coatings. 
  
The clear urethane coat or the epoxy penetrating sealer shall be applied in accordance with the 
manufacturer’s instructions and in such a manner to assure thorough wetting and sealing of the 
metallizing. 
 
For systems 2 and 3, prior to application of any subsequent coat, the surface of the previous coat 
shall be dry in accordance with the manufacturer’s instructions and free of any visible 
contamination.  If the manufacturer’s specified recoat times are exceeded, the effected coat(s) 
shall be completely roughened or removed and replaced, according to the manufacturer’s 
instructions, at no cost to the Department.  The same restrictions regarding film appearance and 
continuity for the seal coat apply to the intermediate coat and topcoat. 
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All coats shall be applied to achieve a smooth, uniform appearance that is free of dryspray, 
overspray, and orange peel.  Shadow-through, pinholes, bubbles, skips, misses, lap marks 
between applications, runs, sags, or other visible discontinuities are unacceptable. 
 
Masked off areas around field connections shall be coated in the field after the steel is fully erected 
according to the touch-up procedure for the completed system. 
 
When the application of field coat(s) is required, the existing shop applied coats shall be prepared 
and field painting performed according to the applicable provisions of Article 506.10.  If any coat 
has exceeded its recoat time, the surface shall be completely roughened or removed and replaced 
according to the manufacturer’s instructions, prior to the application of the topcoat. 
 
All coatings shall be applied by spray, supplemented with brushing or rolling, if needed.  Special 
attention shall be given to obtaining complete coverage and proper coating thickness in crevices, 
on welds and edges, and in hard to reach areas. 
 
Application of Paint System over Galvanizing:  If galvanizing is used in lieu of metallizing and 
Paint System 1, no further painting is required.  If galvanizing is used in lieu of metallizing and 
Paint System 2, apply a two-coat system consisting of a full waterborne acrylic intermediate coat 
and a full waterborne acrylic finish coat from System 2.  If galvanizing is used in lieu of metallizing 
and Paint System 3, apply a full epoxy intermediate coat and a full urethane coat from System 3.  
To minimize handling and erection damage the acrylic coats of System 2 shall be applied in the 
field.  Except as noted on the plans, the epoxy and urethane coats of System 3 can be applied in 
the shop or field. 
 
Touch-Up of Completed Coating System:  The Contractor shall repair all damaged and/or 
unacceptable areas of the completed coating system (all metallizing, galvanizing, and paint 
layers) prior to shipment as defined below.  The same process shall be followed for the repair of 
shipping, handling, and erection damage. 
 
Damage to the metallizing, galvanizing, and/or paint that does not expose the substrate shall be 
prepared by solvent cleaning in accordance with SSPC-SP 1 followed by power tool cleaning in 
accordance with SSPC-SP 3 to remove loose material.  For the repair of damaged metallizing or 
galvanizing that exposes the substrate, the surface shall be spot blast cleaned in accordance with 
SSPC-SP 10.  If blast cleaning cannot be performed, as authorized by the Engineer, the damage 
shall be spot power tool cleaned to SSPC-SP11. 
 
The metallizing, galvanizing and/or paint surrounding each repair area shall be feathered for a 
distance of 1 to 2 inches (25 to 50 mm) to provide a smooth, tapered transition into the existing 
intact material.  The surrounding intact paint shall be roughened to promote adhesion of the repair 
coats. 
  



FAI Route 290 (I-290) 
Project NHPP-G73E(408) 

Section 2019-189-BR 
Cook County 

Contract No. 62K62 
 

 
203 

 
Damage to metallizing or galvanizing extends to the substrate shall be repaired.  For metallizing 
it is critical that all remnants of sealer or paint have been removed from the porosity of the 
metallizing before applying new metallizing or an adhesion failure can occur.  If it is no longer 
feasible to apply metallizing, spot-apply an organic zinc primer meeting the requirements of 
Section 1008.  For galvanizing, spot apply organic zinc. After priming, for both the metallizing and 
galvanizing, apply the same intermediate and finish coats used on the surrounding steel.  If the 
damage does not expose the substrate, only the effected paint coat(s) shall be applied. 
 
Surface Preparation and Painting of Galvanized Fasteners:  All ASTM A 325  or ASTM F 3125 
high strength steel bolts, nuts and washers shall be hot dip galvanized according to AASHTO 
M232, except in areas where the metallized surfaces are to be top coated, in which case they 
shall be mechanically galvanized according to Article 1006.08(a) of the Standard Specifications. 
 
The Contractor shall prepare all fasteners (i.e., galvanized nuts, bolts, etc.) by power tool cleaning 
in accordance with SSPC-SP 3.  Following power tool cleaning and prior to painting, the surfaces 
shall be solvent cleaned according to SSPC-SP 1.  Slight stains of torqueing compound dye may 
remain after cleaning provided the dye is not transferred to a cloth after vigorous rubbing.  If any 
dye is transferred to a cloth after vigorous rubbing, additional cleaning is required. 
 
Spot paint the fasteners with one coat of an aluminum epoxy mastic coating meeting the 
requirements of Article1008.03 of the Standard Specifications. 
 
Shipping and Handling:  The Contractor shall take special care in handling the steel in the shop 
and when loading for shipment.  Painted, metallized, or galvanized steel shall not be moved or 
handled until sufficient cure time has elapsed to prevent handling damage.  During shipping, the 
steel shall be insulated from the moving apparatus (i.e., chains, cables, hooks, clamps, etc.) by 
softeners approved by the Engineer.  Apparatus used to hoist the steel shall be padded.  Steel 
shall be placed on wood dunnage and spaced in such a manner that no rubbing will occur during 
shipment that could damage the paint, metallizing or galvanizing. 

 
Special Instructions:  At the completion of the work, the Contractor shall stencil on the bridge, 
using a contrasting colored paint, the date of metallizing and painting.  The letters shall be capitals, 
not less than 2 inches (50 mm) and not more than 3 inches (75 mm) in height.  The information 
defined below shall be stenciled on the exterior face of the first girders at the bridge abutments 
(approximately 1 or 2 feet outward from the abutment end of the girders).  The Engineer will 
identify the bridge member(s) to be stenciled. 
 
When all coats are applied in the shop with the exception of touch-up, the shop Contractor shall 
do the stenciling.  The stencil shall contain the following words on four lines: "METALLIZED BY” 
on the first line; name of the Contractor on the second line; and the month and year in which the 
coating was completed on the third line; and the applicable system Code on the fourth line.  
 
When the finish coat is applied in the field, the Contractor shall do the stenciling as described 
above, but insert “PAINTED BY” and the Contractor’s name after the fourth line. 
 
Basis of Payment:  This work shall not be paid for separately but shall be included in the unit 
price bid for furnishing and/or erecting structural steel according to Article 505.13. 
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Appendix 1 – Reference List 
 
The Shop and Field Contractor(s) shall maintain the following regulations and references on site 
for the duration of the project: 
 
Illinois Environmental Protection Act 
 
American Society of Testing Material 
 
 ASTM D 4285, Standard Test Method for Indicating Oil or Water in Compressed Air 

 
 ASTM B833, Standard Specifications for Zinc Wire for Thermal Spraying (Metallizing) 

 
 ASTM D4541, Standard Test Method for Pull-Off Strength of Coatings Using Portable 

Adhesion Testers  
 
Society of Protective Coatings 
 
 SSPC-AB 1, Mineral and Slag Abrasives 

 
 SSPC-AB 2, Specification for Cleanliness of Recycled Ferrous Metallic Abrasives 

 
 SSPC-AB 3, Newly Manufactured or Re-Manufactured Steel Abrasives 

 
 SSPC-PA 2, Measurement of Dry Coating Thickness with Magnetic Gages 

 
 SSPC-QP 1, Standard Procedure for Evaluating Painting Shop Contractors (Field 

Application to Complex Structures)  
 
 SSPC-QP 2, Standard Procedure for Evaluating the Qualifications of Painting Shop 

Contractors to Remove Hazardous Paint   
 
 SSPC-SP 1, Solvent Cleaning 

 
 SSPC-SP 5/NACE No. 1, White Metal Blast Cleaning 

 
 SSPC-SP 11, Power Tool Cleaning to Bare Metal 

 
 SSPC-SP 12/NACE No. 5, Surface Preparation and Cleaning of Metals by Water Jetting 

Prior to Recoating 
 
 SSPC-SP 16,  Brush-Off Blast Cleaning of Coated and Uncoated Galvanized Steel, 

Stainless Steels, and Non-Ferrous Metals 
 
 SSPC-PA 17, Procedure for Determining Conformance to Steel Profile/Surface 

Roughness/Peak Count Requirements. 
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  SSPC-VIS 1, Guide and Reference Photographs for Steel Surfaces Prepared by Dry 

Abrasive Blast Cleaning 
 
 SSPC-VIS 5, Guide and Reference Photographs for Steel Prepared by Wet Abrasive Blast 

Cleaning 
 

 SSPC-Guide 15, Field Methods for Retrieval and Analysis of Soluble Salts on Steel and 
Other Nonporous Surfaces 
 

 SSPC-CS 23.00/AWS C2.23M/NACE No. 12, Specification for the Application of Thermal 
Spray Coatings (Metallizing) of Aluminum, Zinc, and Their Alloys and Composites for the 
Corrosion Protection of Steel 

 
American National Standards Institute/American Welding Society 
 
 ANSI/AWS C2.25/C2.25M, Specification for Solid and Composite Wires, and Ceramic Rods 

for Thermal Spraying 
 

 AWS C2.6/C2.6M, Guide for Thermal-Spray Operator Qualification 
 
Metallizing wire and coating manufacturer’s application instructions, MSDS and product data 
sheets 
 
 
DRILLED SHAFTS 
Effective: October 5, 2015      Revised: October 27, 2023 
 
Revise Section 516 of the Standard Specifications to read: 
 

“SECTION 516. DRILLED SHAFTS 
 

516.01 Description. This work shall consist of constructing drilled shaft foundations. 
 

516.02 Materials. Materials shall be according to the following. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1) ............................................................... 1020 
(b) Reinforcement Bars ................................................................................... 1006.10 
(c) Grout (Note 2) ........................................................................................... 1024.01 
(d) Permanent Steel Casing........................................................................ 1006.05(d) 
(e) Slurry (Note 3) 
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Note 1. When the soil contains sulfate contaminates, ASTM C 1580 testing will be 
performed to assess the severity of sulfate exposure to the concrete. If the sulfate 
contaminate is >0.10 to < 0.20 percent by mass, a Type II (MH) cement shall be used. 
If the sulfate contaminate is >0.20 to < 2.0 percent by mass, a Type V cement shall be 
used. If the sulfate contaminate is ≥ 2.0 percent by mass, refer to ACI 201.2R for 
guidance. 

 
Note 2. The sand-cement grout mix shall be according to Section 1020 and shall be two 
to five parts sand and one part Type I or II cement. The maximum water cement ratio 
shall be sufficient to provide a flowable mixture with a typical slump of 10 in. (250 mm). 

 
Note 3. Slurry shall be bentonite, emulsified polymer, or dry polymer, and shall be 
approved by the Engineer. 

 
516.03 Equipment. Equipment shall be according to the following. 

 
Item Article/Section 

(a) Concrete Equipment 1020.03 
(b) Drilling Equipment (Note 1) 
(c) Hand Vibrator 1103.17(a) 
(d) Underwater Concrete Placement Equipment 1103.18 

 
Note 1. The drilling equipment shall have adequate capacity, including power, torque 
and down thrust, to create a shaft excavation of the maximum diameter specified to a 
depth of 20 percent beyond the depths shown on the plans. 

 
516.04 Submittals. The following information shall be submitted on form BBS 133. 

 
(a) Qualifications. At the time of the preconstruction conference, the Contractor shall 

provide the following documentation. 
 

(1) References. A list containing at least three projects completed within the three years 
prior to this project’s bid date which the Contractor performing this work has installed 
drilled shafts of similar diameter, length, and site conditions to those shown in the 
plans. The list of projects shall contain names and phone numbers of owner's 
representatives who can verify the Contractor’s participation on those projects. 

 
(2) Experience. Name and experience record of the drilled shaft supervisor, responsible 

for all facets of the shaft installation, and the drill operator(s) who will be assigned 
to this project. The supervisor and operator(s) shall each have a minimum of three 
years experience in the construction of drilled shafts. 
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(b) Installation Procedure. A detailed installation procedure shall be submitted to the 

Engineer for acceptance at least 28 days prior to drilled shaft construction and shall 
address each of the following items unless otherwise directed by the Engineer in writing. 

 
(1) Equipment List. List of proposed equipment to be used including cranes, drill rigs, 

augers, belling tools, casing, vibratory hammers, core barrels, bailing buckets, final 
cleaning equipment, slurry equipment, tremies, or concrete pumps, etc. 

 
(2) General Sequence. Details of the overall construction operation sequence, 

equipment access, and the sequence of individual shaft construction within each 
substructure bent or footing group. The submittal shall address the Contractor’s 
proposed time delay and/or the minimum concrete strength necessary before 
initiating a shaft excavation adjacent to a recently installed drilled shaft. 

 
(3) Shaft Excavation. A site specific step by step description of how the Contractor 

anticipates the shaft excavation to be advanced based on their evaluation of the 
subsurface data and conditions expected to be encountered. This sequence shall 
note the method of casing advancement, anticipated casing lengths, tip elevations 
and diameters, the excavation tools used and drilled diameters created. The 
Contractor shall indicate whether wet or dry drilling conditions are expected and if 
groundwater will be sealed from the excavation. 

 
(4) Slurry. When the use of slurry is proposed, details on the types of additives to be 

used and their manufacturers shall be provided. In addition, details covering the 
measurement and control of the hardness of the mixing water, agitation, circulation, 
de-sanding, sampling, testing, and chemical properties of the slurry shall be 
submitted. 

 
(5) Shaft Cleaning. Method(s) and sequence proposed for the shaft cleaning operation. 

 
(6) Reinforcement Cage and Permanent Casing. Details of reinforcement placement 

including rolling spacers to be used and method to maintain proper elevation and 
location of the reinforcement cage within the shaft excavation during concrete 
placement. The method(s) of adjusting the reinforcement cage length and 
permanent casing if rock is encountered at an elevation other than as shown on the 
plans. As an option, the Contractor may perform soil borings and rock cores at the 
drilled shaft locations to determine the required reinforcement cage and permanent 
casing lengths. 

 
(7) Concrete Placement. Details of concrete placement including proposed operational 

procedures for free fall, tremie or pumping methods. The sequence and method of 
casing removal shall also be stated along with the top of pour elevation, and method 
of forming through water above streambed. 

 
(8) Mix Design. The proposed concrete mix design(s). 
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(9) Disposal Plan. Containment and disposal plan for slurry and displaced water. 

Containment and disposal plan for contaminated concrete pushed out of the top of 
the shaft by uncontaminated concrete during concrete placement. 

 
(10) Access and Site Protection Plan. Details of access to the drilled shafts and 

safety measures proposed. This shall include a list of casing, scaffolding, work 
platforms, temporary walkways, railings, and other items needed to provide safe 
access to the drilled shafts. Provisions to protect open excavations during non- 
working hours shall be included. 

 
The Engineer will evaluate the drilled shaft installation procedure and notify the 
Contractor of acceptance, need for additional information, or concerns with the 
installation’s effect on the existing or proposed structure(s). 

 

CONSTRUCTION REQUIREMENTS 
 

516.05 General. Excavation for drilled shaft(s) shall not proceed until written 
authorization is received from the Engineer. The Contractor shall be responsible for verification 
of the dimensions and alignment of each shaft excavation as directed by the Engineer. 

 
Unless otherwise approved in the Contractor’s installation procedure, no shaft excavation, 

casing installation, or casing removal with a vibratory hammer shall be made within four shaft 
diameters center to center of a shaft with concrete that has a compressive strength less than 
1500 psi (10,300 kPa). The site-specific soil strengths and installation methods selected will 
determine the actual required minimum spacing, if any, to address vibration and blow out 
concerns. 

 
Lost tools shall not remain in the shaft excavation without the approval of the Engineer. 

Blasting shall not be used as a method of shaft excavation. 

516.06 Shaft Excavation Protection Methods. The construction of drilled shafts may 
involve the use of one or more of the following methods to support the excavation during the 
various phases of shaft excavation, cleaning, and concrete placement dependent on the site 
conditions encountered. Surface water shall not flow uncontrolled into the shaft excavation, 
however water may be placed into the shaft excavation in order to meet head pressure 
requirements according to Articles 516.06(c) and 516.13. 

 
The following are general descriptions indicating the conditions when these methods may 

be used. 
 

(a) Dry Method. The dry construction method shall only be used at sites where the 
groundwater and soil conditions are suitable to permit the drilling and dewatering of the 
excavation without causing subsidence of adjacent ground, boiling of the base soils, 
squeezing, or caving of the shaft side walls. The dry method shall consist of drilling the 
shaft excavation, removing accumulated water, cleaning the shaft base, and placing the 
reinforcement cage and concrete in a predominately dry excavation. 
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Slurry Method. The slurry construction method may be used at sites where dewatering 
the excavation would cause collapse of the shaft sidewalls or when the volume and head 
of water flowing into the shaft is likely to contaminate the concrete during placement 
resulting in a shaft defect. This method uses slurry, or in rare cases water, to maintain 
stability of the shaft sidewall while advancing the shaft excavation. After the shaft 
excavation is completed, the slurry level in the shaft shall be kept at an elevation 
to maintain stability of the shaft sidewall, maintain stability of the shaft base, and prevent 
additional groundwater from entering the shaft. The shaft base shall be cleaned, the 
reinforcement cage shall be set, and the concrete shall be discharged at the bottom of 
the shaft excavation, displacing the slurry upwards. 

 
(b) Temporary Casing Method. Temporary casing shall be used when either the dry or 

slurry methods provide inadequate support to prevent sidewall caving or excessive 
deformation of the shaft excavation. Temporary casing may be used with slurry or be 
used to reduce the flow of water into the excavation to allow dewatering and concrete 
placement in a dry shaft excavation. Temporary casing shall not be allowed to remain 
permanently without the approval of the Engineer. 

 
During removal of the temporary casing, the level of concrete in the casing shall be 
maintained at a level such that the head pressure inside the casing is a minimum of 1.25 
times the head pressure outside the casing, but in no case is less than 5 ft (1.5 m) above 
the bottom of the casing. Casing removal shall be at a slow, uniform rate with the pull 
in line with the shaft axis. Excessive rotation of the casing shall be avoided to limit 
deformation of the reinforcement cage. In addition, the slump requirements during 
casing removal shall be according to Article 516.12. 

 
When called for on the plans, the Contractor shall install a permanent casing as specified. 

Permanent casing may be used as a shaft excavation support method or may be installed after 
shaft excavation is completed using one of the above methods. After construction, if voids are 
present between the permanent casing and the drilled excavation, the voids shall be filled with 
grout by means of tremie(s) or concrete pump which shall be lowered to the bottom of the 
excavation.  The contractor’s means and methods for grout placement shall fill the annular 
void(s) between the permanent casing and the surrounding earth material to restore and 
provide lateral earth resistance to the shaft.  Grout yield checks shall be performed by the 
contractor for submittal to the Engineer. Permanent casing shall not remain in place beyond 
the limits shown on the plans without the specific approval of the Engineer. 

 
When the shaft extends above the streambed through a body of water and permanent 

casing is not shown, the portion above the streambed shall be formed with removable casings, 
column forms, or other forming systems as approved by the Engineer. The forming system 
shall not scar or spall the finished concrete or leave in place any forms or casing within the 
removable form limits as shown on the plans unless approved as part of the installation 
procedure. The forming system shall not be removed until the concrete has attained a minimum 
compressive strength of 2500 psi (17,200 kPa) and cured for a minimum of 72 hours. For 
shafts extending through water, the concrete shall be protected from water action after 
placement for a minimum of seven days. 
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516.07 Slurry. When slurry is used, the Contractor shall provide a technical 
representative of the slurry additive manufacturer at the site prior to introduction of the slurry 
into the first shaft where slurry will be used, and during drilling and completion of a minimum of 
one shaft to adjust the slurry mix to the specific site conditions. During construction, the level 
of the slurry shall be maintained a minimum of 5 feet (1.5 m) above the height required to 
prevent caving of the shaft excavation. In the event of a sudden or significant loss of slurry in 
the shaft excavation, the construction of that foundation shall be stopped and the shaft 
excavation backfilled or supported by temporary casing, until a method to stop slurry loss, or 
an alternate construction procedure, has been approved by the Engineer. 

 
(a) General Properties. The material used to make the slurry shall not be detrimental to the 

concrete or surrounding ground. Mineral slurries shall have both a mineral grain size 
that remains in suspension and sufficient viscosity and gel characteristics to transport 
excavated material to a suitable screening system. Polymer slurries shall have sufficient 
viscosity and gel characteristics to transport excavated material to suitable screening 
systems or settling tanks. The percentage and specific gravity of the material used to 
make the slurry shall be sufficient to maintain the stability of the excavation and to allow 
proper concrete placement. 

 
If approved by the Engineer, the Contractor may use water and excavated soils as 
drilling slurry. In this case, the range of acceptable values for density, viscosity and pH, 
as shown in the following table for bentonite slurry shall be met. 

 
When water is used as the slurry to construct rock sockets in limestone, dolomite, 
sandstone or other formations that are not erodible, the requirements for slurry testing 
shall not apply if the entire fluid column is replaced with fresh water after drilling. To do 
so, fresh water shall be introduced at the top of the shaft excavation and existing water 
used during drilling shall be pumped out of the shaft excavation from the bottom of the 
shaft excavation until the entire volume of fluid has been replaced. 

 
(b) Preparation. Prior to introduction into the shaft excavation, the manufactured slurry 

admixture shall be pre-mixed thoroughly with clean, fresh water and for adequate time 
in accordance with the slurry admixture manufacturer’s recommendations. Slurry tanks 
of adequate capacity shall be used for slurry mixing, circulation, storage and treatment. 
No excavated slurry pits will be allowed in lieu of slurry tanks without approval from the 
Engineer. Adequate desanding equipment shall be provided to control slurry properties 
during the drilled shaft excavation in accordance with the values provided in Table 1. 

 
(c) Quality Control. Quality control tests shall be performed on the slurry to determine 

density, viscosity, sand content and pH of freshly mixed slurry, recycled slurry and slurry 
in the shaft excavation. Tests of slurry samples from within two feet of the bottom and 
at mid-height of the shaft excavation shall be conducted in each shaft excavation during 
the excavation process to measure the consistency of the slurry. A minimum of four sets 
of tests shall be conducted during the first eight hours of slurry use on the project. When 
a series of four test results do not change more than 1% from the initial test, the testing 
frequency may be decreased to one set every four hours of slurry use. Reports of all 
tests, signed by an authorized representative of the Contractor, shall be furnished to 
theEngineer upon completion of each drilled shaft. The physical properties of the slurry 
shall be as shown in Table 1. 
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The slurry shall be sampled and tested less than 1 hour before concrete placement. Any 
heavily contaminated slurry that has accumulated at the bottom of the shaft shall be 
removed. The contractor shall perform final shaft bottom cleaning after suspended 
solids have settled from the slurry. Concrete shall not be placed if the slurry does not 
have the required physical properties. 

 
Table 1 – SLURRY PROPERTIES 

 Bentonite Emulsifie 
d 
Polymer 

Dry 
Polymer 

Test Method 

Density, lb/cu ft 
(kg/cu m) (at 
introduction) 

65.2 ± 1.61 
(1043.5 ± 
25.6) 

63 
(1009.0) 
max. 

63 
(1009.0) 
max. 

ASTM 
4380 

D 

Density, lb/cu ft 
(kg/cu m) (prior 
to   concrete 
placement) 

67.0 ± 3.51 
(1073.0 ± 
56.0) 

63 
(1009.0) 
max. 

63 
(1009.0) 
max. 

ASTM 
4380 

D 

Viscosity2, 
sec/qt (sec/L) 

46 ± 14 
(48 ± 14) 

38 ± 5 
(40 ± 5) 

65 ± 15 
(69 ± 16) 

ASTM 
6910 

D 

pH 9.0 ± 1.0 9.5 ± 1.5 9.0 ± 2.0 ASTM 
4972 

D 

Sand Content, 
percent by 
volume (at 
introduction) 

4 max. 1 max. 1 max. ASTM 
4381 

D 

Sand Content, 
percent by 
volume (prior 
to   concrete 
placement) 

10 max. 1 max. 1 max. ASTM 
4381 

D 

Contact Time3, 
hours 

4 max. 72 max. 72 max  

 
Note 1. When the slurry consists of only water and excavated soils, the 
density shall not exceed 70 lb/cu ft (1121 kg/cu m). 
Note 2. Higher viscosities may be required in loose or gravelly sand deposits. 
Note 3. Contact time is the time without agitation and sidewall cleaning. 

 
516.08 Obstructions. An obstruction is an unknown isolated object that causes the 

shaft excavation method to experience a significant decrease in the actual production rate and 
requires the Contractor to core, break up, push aside, or use other means to mitigate the 
obstruction. Subsurface conditions such as boulders, cobbles, or logs and buried infrastructure 
such as footings, piling, or abandoned utilities, when shown on the plans, shall not constitute 
an obstruction. When an obstruction is encountered, the Contractor shall notify the Engineer 
immediately and upon concurrence of the Engineer, the Contractor shall mitigate the obstruction 
with an approved method. 
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516.09 Top of Rock. The top of rock will be considered as the point where rock, defined 

as bedded deposits and conglomerate deposits exhibiting the physical characteristics and 
difficulty of rock removal as determined by the Engineer, is encountered which cannot be drilled 
with augers and/or underreaming tools configured to be effective in the soils indicated in the 
contract documents. 

 
516.10 Design Modifications. If the top of rock elevation differs from that shown on 

the plans by more than 10 percent of the length of the drilled shaft above the rock, the Engineer 
shall be contacted to determine if any drilled shaft design changes may be required. In addition, 
if the type of soil or rock encountered is not similar to that shown in the subsurface exploration 
data, the Contractor may be required to extend the drilled shaft length(s) beyond those specified 
in the plans. In either case, the Engineer will determine if revisions are necessary and the 
extent of the modifications required. 

 
516.11 Excavation Cleaning and Inspection. Materials removed or generated from 

the shaft excavations shall be disposed of according to Article 202.03. 
 

After excavation, each shaft shall be cleaned. For a drilled shaft terminating in soil, the 
depth of sediment or debris shall be a maximum of 1 1/2 in. (38 mm). For a drilled shaft 
terminating in rock, the depth of sediment or debris shall be a maximum of 1/2 in. (13 mm). 

 
A shaft excavation shall be overreamed when, in the opinion of the Engineer, the sidewall 

has softened, swelled, or has a buildup of slurry cake. Overreaming may also be required to 
correct a shaft excavation which has been drilled out of tolerance. Overreaming may be 
accomplished with a grooving tool, overreaming bucket, or other approved equipment. 
Overreaming thickness shall be a minimum of 1/2 in. (13 mm) and a maximum of 3 in. (75 mm). 

 
516.12 Reinforcement. This work shall be according to Section 508 and the following. 

 
The shaft excavation shall be cleaned and inspected prior to placing the reinforcement cage. 

The reinforcement cage shall be completely assembled prior to drilling and be ready for 
adjustment in length as required by the conditions encountered. The reinforcement cage shall 
be lifted using multiple point sling straps or other approved methods to avoid reinforcement 
cage distortion or stress. Cross frame stiffeners may be required for lifting or to keep 
the reinforcement cage in proper position during lifting and concrete placement. 

 
The Contractor shall attach rolling spacers to keep the reinforcement cage centered within 

the shaft excavation during concrete placement and to ensure that at no point will the finished 
shaft have less than the minimum concrete cover(s) shown on the plans. The rolling spacers 
or other approved non-corrosive spacing devices shall be installed within 2 ft (0.6 m) of both 
the top and bottom of the drilled shaft and at intervals not exceeding 10 ft (3 m) throughout the 
length of the shaft to ensure proper reinforcement cage alignment and clearance for the entire 
shaft. The number of rolling spacers at each level shall be one for each 1.0 ft (300 mm) of shaft 
diameter, with a minimum of four rolling spacers at each level. For shafts with different shaft 
diameters throughout the length of the excavation, different sized rolling spacers shall be 
provided to ensure the reinforcement cage is properly positioned throughout the entire length 
of the shaft. 
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When a specific concrete cover between the base of the drilled shaft and the reinforcement 

cage is shown on the plans, the bottom of the reinforcement cage shall be supported so that 
the proper concrete cover is maintained. 

 
If the conditions differ such that the length of the shaft is increased, additional longitudinal 

bars shall be either mechanically spliced or lap spliced to the lower end of the reinforcement 
cage and confined with either hoop ties or spirals. The Contractor shall have additional 
reinforcement available or fabricate the reinforcement cages with additional length as 
necessary to make the required adjustments in a timely manner as dictated by the encountered 
conditions. The additional reinforcement may be non-epoxy coated. 

 
516.13 Concrete Placement. Concrete work shall be performed according to the 

following. 
 

Throughout concrete placement the head pressure inside the drilled shaft shall be at 
least 

1.1 times the head pressure outside the drilled shaft. 
 

Concrete placement shall begin within 1 hour of shaft cleaning and inspection. The pour 
shall be made in a continuous manner from the bottom to the top elevation of the shaft as 
shown on the contract plan or as approved in the Contractor’s installation procedure. Concrete 
placement shall continue after the shaft excavation is full and until 18 in. (450 mm) of good 
quality, uncontaminated concrete is expelled at the top of shaft. Vibration of the concrete will 
not be allowed when the concrete is displacing slurry or water. In dry excavations, the concrete 
in the top 10 ft (3 m) of the shaft shall be vibrated. 

 
When using temporary casing or placing concrete under water or slurry, a minimum of seven 

days prior to concrete placement, a 4 cu yd (3 cu m) trial batch of the concrete mixture shall be 
performed to evaluate slump retention. Temporary casing shall be withdrawn before the slump 
of the concrete drops below 6 in. (150 mm). For concrete placed using the slurry method of 
construction, the slump of all concrete placed shall be a minimum of 6 in. (150 mm) at the end 
of concrete placement. 

 
Devices used to place concrete shall have no aluminum parts in contact with concrete. 

 
When the top of the shaft is at the finished elevation and no further concrete placement 

above the finished elevation is specified, the top of the shaft shall be level and finished 
according to Article 503.15(a). 

  



FAI Route 290 (I-290) 
Project NHPP-G73E(408) 

Section 2019-189-BR 
Cook County 

Contract No. 62K62 
 

 
214 

 
Concrete shall be placed by free fall, tremie, or concrete pump subject to the following 

conditions. 
 

(a) Free Fall Placement. Concrete shall only be placed by free fall when the rate of water 
infiltration into the shaft excavation is less than 12 in. (300 mm) per hour and the depth 
of water in the shaft excavation is less than 3 in. (75 mm) at the time of concrete 
placement. 

 
Concrete placed by free fall shall fall directly to the base without contacting the 
reinforcement cage, cross frame stiffeners, or shaft sidewall. Drop chutes may be used 
to direct concrete to the base during free fall placement. 

 
Drop chutes used to direct placement of free fall concrete shall consist of a smooth tube. 
Concrete may be placed through either a hopper at the top of the tube or side openings 
as the drop chute is retrieved during concrete placement. The drop chute shall be 
supported so that free fall does not exceed 60 ft (18.3 m) for conventional concrete 
or 30 ft (9.1 m) for self-consolidating concrete. If placement cannot be satisfactorily 
accomplished by free fall in the opinion of the Engineer, either a tremie or pump shall 
be used to accomplish the pour. 

 
(b) Tremie and Concrete Pump Placement. Concrete placement shall be according to 

Article 503.08, except the discharge end of the steel pipe shall remain embedded in the 
concrete a minimum of 10 ft (3.0 m) throughout concrete placement when displacing 
slurry or water. 

 
516.14 Construction Tolerances. The following construction tolerances shall apply to 

all drilled shafts. 
 

(a) Center of Shaft. The center of the drilled shaft shall be within 3 in. (75 mm) of the plan 
station and offset at the top of the shaft. 

 
(b) Center of Reinforcement Cage. The center of the reinforcement cage shall be within 

1 1/2 in. (40 mm) of plan station and offset at the top of the shaft. 
 

(c) Vertical Plumbness of Shaft. The out of vertical plumbness of the shaft shall not exceed 
1.5 percent. 

 
(d) Vertical Plumbness of Reinforcement Cage. The out of vertical plumbness of the shaft 

reinforcement cage shall not exceed 0.83 percent. 
 

(e) Top of Shaft. The top of the shaft shall be no more than 1 in. (25 mm) above and no 
more than 3 in. (75 mm) below the plan elevation. 

 
(f) Top of Reinforcement Cage. The top of the reinforcement cage shall be no more than 

1 in. (25 mm) above and no more than 3 in. (75 mm) below the plan elevation. 
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(g) Bottom of shaft. Excavation equipment and methods used to complete the shaft 

excavation shall have a nearly planar bottom. The cutting edges of excavation 
equipment used to create the bottom of shafts in rock shall be normal to the vertical axis 
of the shaft within a tolerance of 6.25 percent. 

 
516.15 Method of Measurement. This work will be measured for payment in place and 

the volume computed in cubic yards (cubic meters). The volume will be computed using the 
plan diameter of the shaft multiplied by the measured length of the shaft. The length of shaft in 
soil will be computed as the difference in elevation between the top of the drilled shaft shown 
on the plans, or as installed as part of the Contractor’s installation procedure, and the bottom 
of the shaft or the top of rock (when present) whichever is higher. The length of shaft in rock 
will be computed as the difference in elevation between the measured top of rock and the 
bottom of the shaft. 

 
When permanent casing is specified, it will be measured for payment in place, in feet 

(meters). Permanent casing installed at the Contractor’s option will not be measured for 
payment. 

 
Reinforcement furnished and installed will be measured for payment according to Article 

508.07. 
 

516.16 Basis of Payment. This work will be paid for at the contract unit price per cubic 
yard (cubic meter) for DRILLED SHAFT IN SOIL, and/or DRILLED SHAFT IN ROCK. 

 
Permanent casing will be paid for at the contract unit price per foot (meter) for PERMANENT 

CASING. 
 

Reinforcement furnished and installed will be paid for according to Article 508.08. 

Obstruction mitigation will be paid for according to Article 109.04.” 
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PREFORMED PAVEMENT JOINT SEAL 
Effective:  October 4, 2016      Revised:  March 24, 2023 
 
Description.  This work shall consist of furnishing all labor, equipment and materials necessary to 
prepare the joint opening and install pavement joint seal(s) at the locations specified.  Unless 
otherwise detailed on the plans, the joint shall be sized for a rated movement of 2 inches (50 mm). 
 
Materials:  Unless otherwise specified, one of the following prefabricated joint seals will be 
permitted. 
 
(a) Preformed Elastomeric Joint Seal.  This material shall be according to Section 1053.01. 
 
(b) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System.  This Sealant 

system shall be comprised of three components: 1) cellular polyurethane foam impregnated 
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade, 
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone sealant 
bands. 

 
The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the 
following: 

 
• The joint seal shall be held in place by a non-sag, high modulus silicone adhesive. 
• The joint seal shall be compatible with the epoxy and header material. 
• The joint seal shall withstand the effects of vertical and lateral movements, skew 

movements and rotational movement without adhesive or cohesive failure. 
• The joint seal shall be designed so that, the material is capable of movement of +50%,      
      -50% (100% total) of nominal material size.   
• The gland shall not contain any open, unsealed joints along its length in its final condition. 
• Changes in plane and direction shall be executed using factory fabricated 90 degree 

transition assemblies.  The transitions shall be watertight at the inside and outside corners 
through the full movement of the product. 

• The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface throughout 
the normal limits of joint movement. 

• The joint seal shall be resistant to ultraviolet rays. 
• The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other 

materials that may be spilled on or applied to the surface. 
• The manufacturer shall certify that the joint composition shall be free of any waxes or wax 

compounds; asphalts or asphalt compounds. 
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The joint material shall meet the following physical properties: 

 

Property Requirement Test Method 

Tensile Strength of Silicone 
Coating (min) 

140 psi 
ASTM D 412 

UV Resistance of Joint System 
No Changes--2000 
Hours 

ASTM C793 

Density of Cellular Polyurethane 
Foam 

4.0 lb/ cu ft  

(200kg/cu m) 
ASTM D545 

Heat Aging Effects  (Silicone 
Coating) 

No cracking, chalking 
ASTM C 792 

Joint System Operating temp range 
(min) 

-40o F to 185o F 
ASTM C 711 

 
 

The adhesive shall be a two-component, 100% solid, modified epoxy meeting the 
requirements of ASTM C881, Type I, Grade 3, Class B & C.  The adhesive shall also have 
the following properties: 

 
Property Requirement Test method 

Tensile Strength 2,500 psi (24 MPa) min. ASTM D638 

Compressive Strength 7000 psi (48 MPa) min. ASTM D695 

Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882 

Water Absorption 0.1% by weight ASTM D570 

 
The silicone band adhesive shall have the following properties: 

 

Property Requirement Test Method 

Movement Capability +50/-50% ASTM C 719 

Elongation at Break >600% ASTM D 5893 

Slump ≤=0.3" ASTM D 2202 

Hardness (Shore A) max. 20 ASTM C 661 

Tack free time (max) 60 minutes ASTM C 679 

Heat Aging Effects No cracking, chalking ASTM C 792 

Resilience ≥ 75% ASTM D5329 

Bond 
0% Adhesive or Cohesive Failure 
after 5 cycles @100%extension 

ASTM D 5329 

  



FAI Route 290 (I-290) 
Project NHPP-G73E(408) 

Section 2019-189-BR 
Cook County 

Contract No. 62K62 
 

 
218 

 
(c) Performed Silicone Joint Seal.  The preformed silicone joint seal used for this item shall 

conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 

Property Requirement Test Method 

Rated Movement Capability +2 ¼ inch total N/A 

Tensile Strength, psi. 1000 min ASTM D 412 

Elongation 400% min ASTM D 412 

Tear (die B) 100 ppi. min ASTM D 624 
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240 

Compression set at 212°F, 70 hrs 30% max ASTM D 395 

Heat Aged Properties 5pt max loss on 
Durometer 

ASTM D 573 

Tensile and Elongation % Loss 10 % max  

 
 

The color of the preformed silicone seal shall be black, made by the addition of Carbon Black 
fillers which increases UV resistance, tensile strength, and abrasion wear properties. 
 
The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the 
following specifications: 

 
Table 2 

Physical Properties of the Silicone Locking Adhesive 
 

Property Requirement Test Method 

Tensile Strength, psi.  200 min ASTM D 412 

Elongation, %  450 min ASTM D 412 

Tack Free Time, minutes. 20 max. ASTM C 679 

Cure Time ¼” bead,  hrs 24 max ASTM C 679 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
The two part epoxy primer shall be supplied for application to the vertical faces of the joint 
opening. The supplied primer shall be equally as effective when bonded to concrete or steel. 
This primer shall meet the following criteria: 
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Table 3 

Physical Properties of Preformed Silicone Joint System Primer 
 

Property Requirement Test Method 

Viscosity (cps) 44 ASTM D 2196 

Color Light Amber Visual 

Solids (%) 41 ASTM D 4209 

Specific Gravity 0.92 ASTM D 1217 
Product Flash Point (◦F, T.C.C.) 48 ASTM D 56 

Package Stability N/A 
One year in tightly 
sealed containers 

Cleaning N/A Mineral Spirits 
VOC (g/L) 520 ASTM D 3960 

 
 
(d)  Preformed Inverted EPDM Joint Seal. The preformed inverted EPDM joint seal used for 

this item shall conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 

Property Requirement Test Method 

 
Rated Movement Capability 

 
Up To 5 inch total 

 
N/A 

Tensile Strength, psi. 1200 psi min ASTM D 412 

Elongation 400 % min ASTM D 412 

Tear (Die C) 150 pli. min ASTM D 624 
Durometer Content 50 +/- 5 max ASTM D 2240 

Water Resistance (70 hrs @ 100c) 10% max ASTM D 471 

Ozone Resistance 100 min ASTM D 1171 
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Table 2 

Physical Properties of the V-Epoxy-R 
 

V-Epoxy-R adhesive meets the requirements of ASTM C881 Type III, Grade 2. The 
adhesive shall also have the following properties: 

 
 

Property Requirement Test Method 

Color Gray Visual 

Viscosity  45,000 CP (typ.) N/A 

Gel Time (minutes) 30 min. ASTM C 881 

Shelf Life (Separate Sealed 
Containers) 

12 Months N/A 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
  
(e) Bonded Preformed Joint Seal.  This joint system shall consist of preformed elastomeric seal 

bonded to the side walls of the joint opening using an adhesive as specified by the 
Manufacturer of the joint seal. 

 
The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the 
following exceptions:  Compression set shall not be over 40 percent when tested according 
to Method B (Modified) of ASTM D 395 after 70 hours at 212 ºF (100 ºC).  The Compression-
Deflection requirement will not apply to the bonded preformed joint seal. 
 
The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis, 
solvents, greases, oils, moisture, sunlight and weathering.  Temperatures up to 200 ºF (93 
ºC) shall not reduce bond strength.  At 68 ºF (20 ºC), the bond strength shall be a minimum 
of 1000 psi (6.9 MPa) within 24 hours. 
 
Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides 
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded 
preformed joint seal. 
 

Any additional installation materials and adhesive for splicing joint sections shall be as supplied 
by the manufacturer of the preformed joint seal. 
 
The Contractor shall submit the Manufacturer’s material certification documentation stating that 
their materials meet the applicable requirements of this specification for the joint seal(s) installed. 
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CONSTRUCTION REQUIREMENTS 

 
General. The Contractor shall furnish the Engineer with the manufacturer’s product information 
and installation procedures at least two weeks prior to installation. 
 
The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C) 
and rising, except for bonded preformed joint seals which shall not be installed when temperatures 
below 50 ºF (10 ºC) are predicted within a 48 hour period. 
 
The joint surface shall be completely dry before installing the Joint Seal.  For newly placed 
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional 
days prior to placement of the seal.  Cold, wet, inclement weather will require an extended drying 
time. 
 
The Joint Seal shall not be installed immediately after precipitation or if precipitation is forecasted 
for the day.  Joint preparation and installation of Joint Seal shall be done during the same day. 
 
  
Surface Preparation.  Surface preparation shall be according to the joint seal manufacturer’s 
written instructions. 
 
After surface preparation is completed, the joint shall be cleaned of debris using compressed air 
with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped with traps 
to prevent the inclusion of water and/or oil in the air line.  The compressed air shall be according 
to the cleanliness requirements of ASTM D 4285. 
 
When priming is required per the manufacturer’s instruction, this operation shall immediately 
follow cleaning. 
 
Joint Installation.  The Joint installation shall be per the manufacturer’s instructions; special 
attention shall be given to ensure the joint seal is properly recessed below the top of the riding 
surface as recommended by the manufacturer. 
 
For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides 
of the joint until sufficient bond strength has been developed to resist the expected expansion 
forces. 
 
Opening to traffic.  As these joint systems are supposed to be recessed below the top of the riding 
surface, there should be no restriction, based on the joint seal installation, on when these joints 
can be reopened to traffic. 

 
 
Method of Measurement.  The installed prefabricated joint seal will not be measured for payment. 
 
Basis of Payment.  The prefabricated joint seal will not be paid for separately but shall be 
considered included in the cost of the adjacent concrete work involved. 
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CROSSHOLE SONIC LOGGING TESTING OF DRILLED SHAFTS 
Effective: April 20, 2016      Revised: March 24, 2023 
 
Description.  This work shall consist of furnishing and installing materials and equipment 
necessary to install access ducts in all drilled shafts of structures identified on the plans, and to 
perform Crosshole Sonic Logging (CSL) testing, analysis, and reports only on selected drilled 
shafts where specified and as directed by the Engineer.  This work shall be according to Illinois 
Modified ASTM D6760.  This work includes investigating anomalies identified in the CSL data and 
grouting of all access ducts after testing and analysis. 
 
Materials.  Materials shall be according to the following. 
 

(a) Nonshrink Grout (Note 1) ………………………………………………………….1024.02 
(b)  

Note 1.  Grout shall attain a minimum strength equal to the required strength of the 
drilled shaft concrete at 14 days. 
 

Qualifications.  A consulting firm experienced in CSL testing shall conduct this work.  The CSL 
consulting firm shall be a company independent from the Contractor with a minimum of 3 years 
of experience in performing CSL testing of drilled shafts.  The individual evaluating the CSL data 
and preparing the report shall be an Illinois Licensed Professional Engineer and have experience 
on a minimum of 5 CSL testing projects. 
 
The name, contact information, and qualifications of the CSL consulting firm, including the names 
and experience of the individual employees performing and analyzing the test results and 
preparing the report, shall be submitted to the Engineer at least 30 days prior to drilled shaft 
construction. 
 
Construction.  Access ducts shall be placed in all drilled shafts identified on the plans according 
to Illinois Modified ASTM D6760.  The completed rebar cage with the required access ducts shall 
be lifted to prevent cage bending and damage to the access ducts and/or joints. Joints of the 
access ducts shall be watertight. 
 
The Engineer will determine which drilled shafts shall have CSL testing performed after the 
concrete has been placed, and may direct additional tests, if necessary, due to problems 
encountered or observed during drilled shaft construction. 
 
After permission is given by the Engineer, the access ducts shall be grouted.  The grout shall be 
placed with a pump, starting at the bottom of each access duct. 
 
Superimposed loads, either dead or live, shall not be applied to a drilled shaft until CSL testing is 
completed, CSL reports have been submitted, any necessary testing and repairs have been 
completed, access ducts have been grouted, and permission has been granted by the Engineer. 
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Reports.  Reports shall be according to Illinois Modified ASTM D6760. Reports shall identify, label, 
and discuss anomalies, potential flaws, or defects.  If none are identified, that shall be stated in 
the report.  An anomalous zone shall be defined as an area where the First Arrival Time (FAT) 
increase exceeds 20 percent of the local average FAT value of the shaft concrete at the time of 
testing.  Reports shall discuss recommendations for additional investigation or testing of 
anomalous zones identified.  Reports shall give an overall assessment of the constructed shaft 
quality based on the data and information analyzed.  Reports shall be submitted to the Bureau of 
Bridges and Structures, or the local agency owner, for review and acceptance. 
 
Anomalies.  If anomalies are identified, they shall be investigated by coring or other methods 
approved by the Engineer.  If coring is to be performed, the Engineer will determine the location 
of the core(s). 
 
Remediation of Drilled Shaft Defects.  When the Engineer determines a defect is present, the 
Engineer will direct the Contractor to repair the defect.  The Contractor shall submit a plan to 
repair the defect to the Engineer for approval.  No compensation will be made for remedial work, 
or losses, or damage, due to remedial work of drilled shafts found defective or not in accordance 
with the drilled shaft specifications or plans. Modifications to the structure shall be designed, 
detailed, and sealed by an Illinois Licensed Structural Engineer. 
 
Method of Measurement.  Installation and grouting of access ducts will be measured for payment 
by the linear foot of drilled shafts with access ducts.  Each individual access duct will not be 
measured for payment. 
 
CSL testing, analysis, and reporting will be measured for payment by each drilled shaft foundation 
tested. 
 
Investigation of anomalies will not be measured for payment. 
 
Basis of Payment.  Installation and grouting of access ducts will be paid for at the contract unit 
price per foot for CROSSHOLE SONIC LOGGING ACCESS DUCTS.  CSL testing, analysis, and 
reporting will be paid for at the contract unit price per each for CROSSHOLE SONIC LOGGING 
TESTING.  
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ILLINOIS MODIFIED ASTM D6760 
Effective Date:  April 20, 2016 
Revised Date:  August 4, 2023 

 
Standard Test Method for 

Integrity Testing of Concrete Deep Foundations by Ultrasonic Crosshole Testing 
Reference ASTM D6760-16 

ASTM SECTION Illinois Modification 
1.7 Revise this section as follows: 

Units—The values stated in either English units or SI units are to be 
regarded separately as standard. The values stated in each system 
may not be exact equivalents; therefore, each system shall be used 
independently of the other. Combining values from the two systems 
may result in nonconformance with the standard. Reporting of test 
results in units other than English shall not be regarded as 
nonconformance with this standard. 

3.1.1 Revise this section as follows: 
access ducts, n – preformed steel tubes or drilled boreholes, placed 
in the concrete to allow probe entry in pairs to measure pulse 
transmission in the concrete between the probes. 

5.2.1 Revise the first sentence of this section as follows: 
For crosshole tests, the access ducts shall be made of steel to 
prevent debonding of the access duct from the concrete resulting in 
an anomaly. 

5.2.2 Delete this section. 
6.1 Revise the second sentence of this section as follows: 

The access ducts shall be mild steel with internal diameter of 38 mm 
(1.5 in.). 
Delete the third, fourth, and fifth sentences of this section. 

7.1.1 Revise this section as follows: 
The access ducts shall be installed during construction of the drilled 
shaft.   
For drilled shafts foundations, access ducts shall be provided 
according to the following table. 

Reinforcing Cage 
Diameter (feet) 

Number of Access Ducts 

≤ 5.0 4 
5.1 to 7.0 6 

> 7.0 8 
Access ducts shall be spread equally around the perimeter and 
spaced at an equal distance from the axis.   
 
Delete Fig. 4. In Section 7.1.1. 
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ILLINOIS MODIFIED ASTM D6760 
Effective Date:  April 20, 2016 
Revised Date:  August 4, 2023 

 
Standard Test Method for 

Integrity Testing of Concrete Deep Foundations by Ultrasonic Crosshole Testing 
Reference ASTM D6760-16 

7.1.2 Revise the second sentence of this section as follows: 
The exterior duct surface shall be free from contamination (for 
example, oil, dirt, loose rust, mill scale, etc.) to ensure a good bond 
between the duct surface and the surrounding concrete. 

7.1.3 Delete the third sentence of this section. 
7.2 Revise the first sentence of this section as follows: 

The access ducts shall be installed such that the bottom of the access 
ducts are at the bottom of the concrete deep foundation element so 
that the bottom of the drilled shaft can be tested. 
 
Revise the sixth sentence of this section as follows: 
Access ducts shall be filled with water prior to concrete placement to 
assure good bonding of the concrete to the duct after the concrete 
cools.  The access ducts shall be kept full of water until the ducts are 
grouted. 

7.3 Revise the first sentence of this section as follows: 
In cases where drilled shafts to be tested have access ducts that do 
not permit passage of the probes, do not retain water, are not plumb, 
are debonded from the concrete, or cannot be used for testing for 
other reasons, drilled boreholes shall be used to provide probe 
access. 

7.4.2 Revise the second sentence of this section as follows: 
The tests shall be performed no later than 21 days after concrete 
casting. 

7.6 Delete this section. 
7.8.1 Revise the first sentence of this section as follows: 

If the ultrasonic profile indicates an anomaly, then the suspect 
anomaly zone shall be further investigated by special test procedures 
such as fan shaped tests, tests with the probes raised at a fixed offset 
distance, or other tomographical techniques. 

7.8.2 Delete Note 4 of this section. 
8.1.1 
(New Section) 

Add as follows: 
Test data and results shall be reported in US Customary units. 
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ERECTION OF BRIDGE GIRDERS OVER OR ADJACENT TO RAILROADS 
Effective: August 9, 2019 
 
 
Description:  In addition to the requirements of Article 504.06(d) and 505.08(e), the following 
shall apply.  
 
The Contractor or sub-Contractor performing the erection of steel or concrete beams or girders 
over, or adjacent to (within 25 ft. of), active railroad tracks shall submit an erection plan to the 
Engineer for approval prior to starting the work. 
 
Erection Plan:   The Erection Contractor shall retain the services of an Illinois Licensed Structural 
Engineer for the completion of a project-specific erection plan.  The structural engineer, herein 
referred to as the Erection Engineer, shall sign and seal the erection plan, drawings, and 
calculations for the proposed erection of the structural beams or girders.   
 
The erection plan shall be complete in detail for all phases, stages, and conditions anticipated 
during erection.  The erection plan shall include structural calculations and supporting 
documentation necessary to completely describe and document the means, methods, temporary 
support positions, and loads necessary to safely erect the structural members in conformance 
with the contract documents and as outlined herein.  The erection plans shall address and account 
for all items pertinent to the erection including such items as sequencing, falsework, temporary 
shoring and/or bracing, girder stability, crane positioning and movement, means of access, pick 
points, girder shape, permissible deformations and roll, interim/final plumbness, cross 
frame/diaphragm placement and connections, bolting and anchor bolt installation sequences and 
procedures, and blocking and anchoring of bearings.   The Erection Contractor shall be 
responsible for the stability of the partially erected structure during all phases of erection.   
 
The erection plans and procedures shall be submitted to the Engineer for review and acceptance 
prior to starting the work.  Review, acceptance and/or comments by the Department shall not be 
construed to guarantee the safety or final acceptability of the work or compliance with all 
applicable specifications, codes, or contract requirements, and shall neither relieve the Contractor 
of the responsibility and liability to comply with these requirements, nor create liability for the 
Department.  Significant changes to the erection plan in the field must be approved by the Erection 
Engineer and accepted by the Engineer for the Department. 
 
Basis of Payment:  This work shall not be paid for separately but shall be included in the 
applicable pay items according to Article 504.08 or 505.13 of the Standard Specifications. 
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BAR SPLICERS, HEADED REINFORCEMENT 
Effective: September 2, 2022 
Revised:  October 27, 2023 
  
Add the following to Article 508.08(b): 
  
When bar splicers are epoxy-coated, all damaged or uncoated areas near the threaded ends 
shall be coated with a two-part epoxy according to ASTM D 3963 (D 3963M).  All threaded ends 
of Stage II construction threaded splicer bars shall be coated according to ASTM D 3963 or 
dipped in an epoxy-mastic primer prior to joining the Stage II construction threaded splicer bar 
to the threaded coupler. 
 
Add the following Article 508.02 (d) 
 
Bar Terminators …………………………………………………………………………1006.10(a)(1)h 
 
Add the following paragraph after Article 508.08 (c): 
 
Bar terminators are threaded, headed attachments to reinforcement to form headed 
reinforcement.  When specified on the plans, a bar terminator shall be attached to the 
designated reinforcement for development. 
 
Add the following 4th paragraph to Article 508.11: 
 
Bar Terminators will be paid for at the contract unit price per each for BAR TERMINATORS. 
  
Add the following to Article 1006.10(a)(1)g: 
  
For bar splicers with welded connections between the threaded coupler and threaded rod, the 
Stage I construction threaded splicer bar shall be welded to the threaded coupler using an all-
around fillet weld. 
 
Add the following Article 1006.10(a)(1)h: 
 
Bar Terminators.  Designated bars shall use a bar terminator to form headed reinforcement.  
Headed reinforcement shall conform to ASTM A970 with threaded attachment; Class HA; and 
reinforcement bars conforming to ASTM A706, except the connection strength of the bar 
terminator to the reinforcement bar shall meet, in tension, at least 125 percent of the specified 
yield strength of the reinforcement bar.  The bar terminator shall be on the Department’s 
qualified product list. 
 
When the reinforcement bar to receive the bar terminator is epoxy coated, the bar terminator 
shall also be epoxy coated according to ASTM A 775 (A 775M)  
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AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
 
Effective:  April 1, 2012      Revised:  April 1, 2022 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement (ASI). 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP)  ................................................................... 1031.09 

 
303.03 Equipment.  The vibratory roller shall be according to Article 1101.01, or as approved 

by the Engineer.  Vibratory machines, such as tampers, shall be used in areas where rollers do 
not fit. 
 

303.04 Soil Preparation.  The minimum immediate bearing value (IBV) of the soil below the 
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the 
aggregate thickness specified. 
 

303.05 Placing and Compacting.  The maximum nominal lift thickness of aggregate 
gradations CA 2, CA 6, and CA 10 when compacted shall be 9 in. (225 mm).  The maximum 
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be 
24 in. (600 mm). 
 

The top surface of the aggregate subgrade improvement shall consist of a layer of capping 
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction.  Capping 
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard 
pay item for undercut applications. 

 
Each lift of aggregate shall be compacted to the satisfaction of the Engineer.  If the moisture 

content of the material is such that compaction cannot be obtained, sufficient water shall be added 
so that satisfactory compaction can be obtained. 

 
303.06 Finishing and Maintenance.  The aggregate subgrade improvement shall be 

finished to the lines, grades, and cross sections shown on the plans, or as directed by the 
Engineer.  The aggregate subgrade improvement shall be maintained in a smooth and compacted 
condition. 
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303.07 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.08 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI).  The aggregate 
shall be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of ASI material is required, 
gravel may be used below the top 12 in (300 mm) of ASI. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 

deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in. 
(300 mm) shall be CA 2, CA 6, CA 10, or CS 1. 

 
The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm) 
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c). 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. Sieve Size and Percent Passing 
8” 6” 4” 2” #4 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
(2) Capping aggregate shall be gradation CA 6 or CA 10.” 
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Add the following to Article 1031.09 of the Standard Specifications: 

 
“ (b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 

Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.   
 
(1) The testing requirements of Article 1031.03 shall not apply. 

 
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate 

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total 
product volume.  RAP agglomerations shall be no greater than 4 in. (100 mm). 

 
(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in. 

(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1 
are used in the lower lift.  FRAP will not be permitted as capping material. 
 

Blending shall be through calibrated interlocked feeders or a calibrated blending plant 
such that the prescribed blending percentage is maintained throughout the blending 
process.  The calibration shall have an accuracy of ± 2.0 percent of the actual quantity of 
material delivered.” 

 
 
CEMENT, FINELY DIVIDED MINERALS, ADMIXTURES, CONCRETE, AND MORTAR (BDE) 
Effective:  January 1, 2025      Revised:  January 1, 2026 
 
Revise the first paragraph of Article 285.05 of the Standard Specifications to read: 
 

“ 285.05 Fabric Formed Concrete Revetment Mat.  The grout shall consist of a mixture of 
cement, fine aggregate, and water so proportioned and mixed as to provide a pumpable slurry.  
Fly ash or ground granulated blast furnace (GGBF) slag, and concrete admixtures may be used 
at the option of the Contractor.  The grout shall have an air content of not less than 6.0 percent 
nor more than 9.0 percent of the volume of the grout.  The mix shall obtain a compressive strength 
of 2500 psi (17,000 kPa) at 28 days according to Article 1020.09.” 
 
Revise Article 302.02 of the Standard Specifications to read: 
 

“ 302.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Cement  ................................................................................................................... 1001 
(b) Water  ...................................................................................................................... 1002 
(c) Hydrated Lime .................................................................................................... 1012.01 
(d) By-Product, Hydrated Lime  ................................................................................ 1012.02 
(e) By-Product, Non-Hydrated Lime  ........................................................................ 1012.03 
(f) Lime Slurry  ......................................................................................................... 1012.04 
(g) Fly Ash  .................................................................................................................... 1010 
(h) Soil for Soil Modification (Note 1)  ....................................................................... 1009.01 
(i) Bituminous Materials (Note 2)  ................................................................................. 1032 
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Note 1.  This soil requirement only applies when modifying with lime (slurry or dry). 
 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-
2, HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 312.07(c) of the Standard Specifications to read: 
 

“ (c) Cement  .................................................................................................................... 1001” 
 
Add Article 312.07(i) of the Standard Specifications to read: 

 
“ (i) Ground Granulated Blast Furnace (GGBF) Slag  ...................................................... 1010” 

 
Revise the first paragraph of Article 312.09 of the Standard Specifications to read: 
 

“ 312.09 Proportioning and Mix Design.  At least 60 days prior to start of placing CAM II, the 
Contractor shall submit samples of materials to be used in the work for proportioning and testing.  
The mixture shall contain a minimum of 200 lb (120 kg) of cement per cubic yard (cubic meter).  
Cement may be replaced with fly ash or ground granulated blast furnace (GGBF) slag according 
to Article 1020.05(c)(1) or 1020.05(c)(2), respectively, however the minimum cement content in 
the mixture shall be 170 lbs/cu yd (101 kg/cu m).  Blends of coarse and fine aggregates will be 
permitted, provided the volume of fine aggregate does not exceed the volume of coarse 
aggregate.  The Engineer will determine the proportions of materials for the mixture according to 
the “Portland Cement Concrete Level III Technician Course” manual.  However, the Contractor 
may substitute their own mix design.  Article 1020.05(a) shall apply, and a Level III PCC 
Technician shall develop the mix design.” 
 
Revise Article 352.02 of the Standard Specifications to read: 
 

“ 352.02 Materials.  Materials shall be according to the following. 
 

 Item  Article/Section 
(a) Cement (Note 1)  ....................................................................................................... 1001 
(b) Soil for Soil-Cement Base Course  ....................................................................... 1009.03 
(c) Water ........................................................................................................................ 1002 
(d) Bituminous Materials (Note 2)  .................................................................................. 1032 
 

Note 1.  Bulk cement may be used for the traveling mixing plant method if the equipment 
for handling, weighing, and spreading the cement is approved by the Engineer. 

 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-2, 
HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 
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Revise Article 404.02 of the Standard Specifications to read: 

 
“ 404.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.08 
(d) Bituminous Material (Tack Coat)  .......................................................................... 1032.06 
(e) Emulsified Asphalts (Note 1) (Note 2)  .................................................................. 1032.06 
(f) Fiber Modified Joint Sealer  .................................................................................. 1050.05 
(g) Additives (Note 3) 

 
Note 1.  When used for slurry seal, the emulsified asphalt shall be CQS-1h according to 
Article 1032.06(b). 
 
Note 2.  When used for micro-surfacing, the emulsified asphalt shall be CQS-1hP 
according to Article 1032.06(e). 
 
Note 3.  Additives may be added to the emulsion mix or any of the component materials 
to provide the control of the quick-traffic properties.  They shall be included as part of the 
mix design and be compatible with the other components of the mix. 

 
Revise the last sentence of the fourth paragraph of Article 404.08 of the Standard Specifications 
to read: 

 
“When approved by the Engineer, the sealant may be dusted with fine sand, cement, or 

mineral filler to prevent tracking.” 
 

Revise Note 2 of Article 516.02 of the Standard Specifications to read: 
 

“ Note 2.  The sand-cement grout mix shall be according to Section 1020 and shall be a 1:1 
blend of sand and cement comprised of a Type I, IL, or II cement at 185 lb/cu yd 
(110 kg/cu m).  The maximum water cement ratio shall be sufficient to provide a flowable 
mixture with a typical slump of 10 in. (250 mm).” 

 
Revise Note 2 of Article 543.02 of the Standard Specifications to read: 

 
“ Note 2.  The grout mixture shall be 6.50 hundredweight/cu yd (385 kg/cu m) of cement 
plus fine aggregate and water.  Fly ash or ground granulated blast furnace (GGBF) slag 
may replace a maximum of 5.25 hundredweight/cu yd (310 kg/cu m) of the cement.  The 
water/cement ratio, according to Article 1020.06, shall not exceed 0.60.  An air-
entraining admixture shall be used to produce an air content, according to Article 
1020.08, of not less than 6.0 percent nor more than 9.0 percent of the volume of the 
grout.  The Contractor shall have the option to use a water-reducing or high range water-
reducing admixture.” 
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Revise Article 583.01 of the Standard Specifications to read: 
 

“ 583.01 Description.  This work shall consist of placing cement mortar along 
precast, prestressed concrete bridge deck beams as required for fairing out any unevenness 
between adjacent deck beams prior to placing of waterproofing membrane and surfacing.” 

 
Revise Article 583.02(a) of the Standard Specifications to read: 

 
“ (a) Cement  .................................................................................................................... 1001” 
 

Revise the first paragraph of Article 583.03 of the Standard Specifications to read: 
 
“ 583.03 General.  This work shall only be performed when the air temperature is 

45 °F (7 °C) and rising.  The mixture for cement mortar shall consist of three parts sand to one 
part cement by volume.  The amount of water shall be no more than that necessary to produce 
a workable, plastic mortar.” 
 
Revise Article 606.02(h) of the Standard Specifications to read: 
 

“ (h) Fibers (Note 1)  ........................................................................................................ 1014” 
 
Revise Note 1 in Article 606.02(h) of the Standard Specifications to read: 
 

“ Note 1.  Fibers, when required, shall only be used in the concrete mixture for slipform 
applications.” 

 
Revise the third paragraph in Article 606.10 of the Standard Specifications to read: 
 

“ Welded wire fabric shall be 6 x 6 in. (150 x 150 mm) mesh, #4 gauge (5.74 mm), 58 lb 
(26 kg) per 100 sq ft (9 sq m).” 
 
Revise Article 1001.01(d) of the Standard Specifications to read: 
 

“ (d) Rapid Hardening Cement.  Rapid hardening cement shall be according to the Bureau of 
Materials Policy Memorandum “Portland or Blended Cement Acceptance Procedure for 
Qualified and Non-Qualified Plants”, and ASTM C 1600, Type URH, Type VRH, or Type 
RH-CAC.  It shall be used according to Article 1020.04 or when approved by the Engineer. 
The Contractor shall submit a report from the manufacturer or an independent lab that 
contains results for testing according to ASTM C 1600 which shows the cement meets the 
requirements of either Type URH, Type VRH, or Type RH-CAC.  Test data shall be less 
than 1 year old from the date of submittal. 
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Revise Article 1001.01(e) of the Standard Specifications to read: 
 

“ (e) Other Cements.  Other cements shall be according to the Bureau of Materials Policy 
Memorandum “Portland or Blended Cement Acceptance Procedure for Qualified and Non-
Qualified Plants”, and ASTM C 1157 or ASTM C 1600, as applicable.  Other cements shall 
be used according to Article 1020.04 or when approved by the Engineer. For cements 
according to ASTM C 1157, the Contractor shall submit a report from the manufacturer or 
an independent lab that contains results of tests which shows the cement meets the 
requirements Type GU, HE, MS, MH, or LH.  For cements according to ASTM C 1600, the 
Contractor shall submit a report from the manufacturer or an independent lab that contains 
results of tests which shows the cement meets the requirements Type MRH or GRH.  Test 
data shall be less than 1 year old from the date of submittal.” 

 
Revise Article 1002.02 of the Standard Specifications to read: 
 

“ 1002.02 Quality. Water used with cement in concrete or mortar and water used for curing 
concrete shall be clean, clear, and free from sugar. In addition, water shall be tested and 
evaluated for acceptance according to one of the following options. 

 
OPTION 1. 
 
(a) Acceptable limits for acidity and alkalinity when tested according to ITP T 26. 

 
(1) Acidity -- 0.1 Normal NaOH ........................................................................ 2 ml max.* 
(2) Alkalinity -- 0.1 Normal HCI ....................................................................... 10 ml max.* 

*To neutralize 200 ml sample. 
 

(b) Acceptable limits for solids when tested according to the following. 
 
(1) Organic (ITP T 26) .................................................................................... 0.02% max. 
(2) Inorganic (ITP T 26) .................................................................................. 0.30% max. 
(3) Sulfate (SO4) (ASTM D 516-82) ............................................................... 0.05% max. 
(4) Chloride (ASTM D 512) ............................................................................ 0.06% max. 
 

(c) The following tests shall be performed on the water sample and on deionized water. The 
same cement and sand shall be used for both tests. 
 
(1) Unsoundness (ASTM C 151). 
(2) Initial and Final Set Time (ASTM C 266). 
(3) Strength (ASTM C 109). 

 
The test results for the water sample shall not deviate from the test results for the 
deionized water, except as allowed by the precision in the test method. 
 

OPTION 2.  Water shall meet the requirements ASTM C 1602 Tables 1 and 2 as outlined in 
Sections 5.1, 5.2, and 5.4.” 
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Revise Note 2/ in Article 1003.01(b) of the Standard Specifications to read: 

. 
“ 2/ Applies only to sand.  Sand exceeding the colorimetric test standard of 11 (Illinois 

Modified AASHTO T 21) will be checked for mortar making properties according to 
Illinois Modified ASTM C 87 and shall develop a compressive strength at the age of 
14 days when using Type I, IL, or II cement of not less than 95 percent of the 
comparable standard. 

 
Revise the second sentence of Article 1003.02(e)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Revise the first sentence of the second paragraph of Article 1003.02(e)(3) of the Standard 
Specifications to read: 
 

“ The ASTM C 1293 test shall be performed with Type I, IL, or II portland cement having 
a total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.” 

 
Revise the second sentence of Article 1004.02(g)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Add the following Section to the Standard Specifications. 
 

“SECTION 1014.  FIBERS FOR CONCRETE 
 

1014.01 General.  Fibers used in concrete shall be Type II or Type III (polyolefin or carbon) 
according to ASTM C 1116.  The testing required for Type II fibers or Type III polyolefin fibers 
shall be performed by an independent lab a minimum of once every five years, and the test results 
provided to the Department.  Manufacturers of Type III carbon fibers shall provide materials 
certification documentation not more than 6 years old a minimum of once every 5 years to the 
Department.  The Department will maintain a qualified product list.  The method of inclusion of 
fibers into concrete mixtures shall be according to the manufacturer’s specifications. 

 
At the discretion of the Engineer, the concrete mixture shall be evaluated in a field 

demonstration for fiber clumping, ease of placement, and ease of finishing.  The field 
demonstration shall consist of a minimum 2 cu yd (1.5 cu m) trial batch placed in a 12 ft x 12 ft 
(3.6 m x 3.6 m) slab. 

 
1014.02 Concrete Gutter, Curb, Median and Paved Ditch.  Fibers shall be Type III.  Fibers 

shall have a minimum length of 1/2 in. (13 mm) and a maximum length of 0.75 in. (19 mm).  The 
maximum dosage rate in the concrete mixture shall not exceed 1.5 lb/cu yd (0.9 kg/cu m).  The 
minimum dosage rate shall be per the manufacturer’s recommendation. 
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1014.03 Concrete Inlay or Overlay.  Fibers shall be Type III.  Fibers shall have a minimum 

length of 1.0 in. (25 mm), a maximum length of 2 1/2 in. (63 mm), and a maximum aspect ratio 
(length divided by the equivalent diameter of the fiber) of 150.  The maximum dosage rate shall 
not exceed 5.0 lb/cu yd (3.0 kg/cu m).  The minimum dosage rate shall be per the manufacturer’s 
recommendation. 

 
1014.04 Bridge Deck Fly Ash, Ground Granulated Blast Furnace (GGBF) Slag, High 

Reactivity Metakaolin, or Microsilica (Silica Fume) Concrete Overlay.  Fibers shall be 
Type III. The dosage rate shall be a minimum of 3.0 lb/cu yd (1.8 kg/cu m), unless a field 
demonstration according to Article 1014.01 indicates that a lower dosage rate is necessary. 
Based on the results of the field demonstration, the Department has the option to reduce the 
dosage rate of fibers, but the dosage will not be reduced to less than 2.0 lb / cu yd (1.2 kg/cu m).   

 
1014.05 Bridge Deck Latex Concrete Overlay.  Fibers shall be Type II or III.  Fibers shall 

have a minimum length of 0.75 in. (19 mm), a maximum length of 1.75 in. (45 mm), and an aspect 
ratio (length divided by the equivalent diameter of the fiber) of between 70 and 100. The dosage 
rate shall be a minimum of 3.0 lb/cu yd (1.8 kg/cu m), unless a field demonstration according to 
Article 1014.01 indicates that a lower dosage rate is necessary. Based on the results of the field 
demonstration, the Department has the option to reduce the dosage rate of fibers, but the dosage 
will not be reduced to less than 2.0 lb/cu yd (1.2 kg/cu m).” 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 1015. HIGH PERFORMANCE SHOTCRETE 
 

1015.01 Packaged Shotcrete With Aggregate.  The packaged shotcrete with aggregate 
shall be a pre-blended dry combination of materials for the wet-mix shotcrete method according 
to ASTM C 1480, Type FA or CA, Grade FR, Class I. The fibers shall be Type III according to 
Article 1014.01. The cement and finely divided minerals in the mixture shall be a minimum 
6.65 cwt/cu yd (395 kg/cu m), and the portland cement shall not be below 4.70 cwt/cu yd 
(279 kg/cu m). Microsilica is required in the mixture and shall be a minimum of 5 percent by weight 
(mass) of cementitious material, and a maximum of 10 percent. Strength requirements shall be 
according to ASTM C 1480 except that the strength at 28 days shall be at least 4000 
psi (27,500 kPa). Strength testing shall be according to ASTM C 1140. The air content as shot 
shall be 4.0 – 8.0 percent when tested according to AASHTO T 152, and the coarse aggregate 
shall be a maximum size of 1/2 in. (12.5 mm).  

 
The packaged shotcrete shall have a water soluble chloride ion content of less than 0.15% by 

weight of cementitious material when tested according to ASTM C 1218 or AASHTO T 260.   
 
The testing according to ASTM C 1480, ASTM C 1140, AASHTO 152, and ASTM C 1218 or 

AASHTO T 260 shall be performed by an independent lab a minimum of once every 5 years, and 
the test results shall be provided to the Department. The Department will maintain a qualified 
product list. Batching and mixing shall be per the manufacturer’s recommendations. 
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1015.02 Packaged Shotcrete Without Aggregate.  The packaged shotcrete that does not 

include pre-blended aggregate shall be according to Article 1015.01, except the added aggregate 
shall be according to Articles 1003.02 and 1004.02. The aggregate gradation shall be according 
to the manufacturer. The Department will maintain a qualified product list. Batching and mixing 
shall be per the manufacturer’s recommendations.” 
 
Revise Section 1017 of the Standard Specifications to read: 
 

“SECTION 1017.  PACKAGED, DRY, COMBINED MATERIALS FOR MORTAR AND 
CONCRETE 

 
1017.01 Mortar.  The mortar shall be high-strength according to ASTM C 387 and shall have 

a minimum 80.0 percent relative dynamic modulus of elasticity when tested according to AASHTO 
T 161.  For prestressed concrete applications, the mortar shall have a water-soluble chloride ion 
content of less than 0.06 percent by weight of cementitious material when tested according to 
ASTM C 1218 or AASHTO T 260; and for non-prestressed concrete applications, the water 
soluble chloride content shall be less than 0.15 percent by weight of cementitious material.  The 
testing according to ASTM C 387, AASHTO T 161, and either ASTM C 1218 or AASHTO T 260 
shall be performed by an independent lab a minimum of once every five years, and the test results 
shall be provided to the Department.  The Department will maintain a qualified product list.  Mixing 
of the high-strength mortar shall be according to the manufacturer’s specifications. 

 
1017.02 Concrete.  The materials, testing, and preparation of aggregate for the “high slump” 

packaged concrete mixture shall be according to ASTM C 387.  The mixture shall be air entrained, 
the slump shall be 5-10 in. (125-250 mm), and the coarse aggregate shall be a maximum size of 
1/2 in. (12.5 mm).  Strength requirements shall be according to ASTM C 387 except that the 
strength at 28 days shall be at least 4000 psi (27,500 kPa).  The “high slump” packaged concrete 
mixture shall have a water soluble chloride ion content of less than 0.15% by weight of 
cementitious material when tested according to ASTM C 1218 or AASHTO T 260.  The testing 
according to ASTM C 387, and either ASTM C 1218 or AASHTO T 260 shall be performed by an 
independent lab a minimum of once every 5 years, and the test results shall be provided to the 
Department.  The Department will maintain a qualified product list. Mixing shall be per the 
manufacturer’s recommendations.  

 
1017.02 Self-Consolidating Concrete.  The materials, testing, and preparation of aggregate 

for the “self-consolidating concrete” packaged concrete mixture shall be according to ASTM 
C 387.  The mixture shall be air entrained, it should be uniformly graded, and the coarse 
aggregate shall be a maximum size of 1/2 in. (12.5 mm).  Strength requirements shall be 
according to ASTM C 387 except that the strength at 28 days shall be at least 4000 psi 
(27,500 Pa).  Slump flow range shall be 22 in. (550 mm) minimum to 28 in. (700 mm) maximum 
when tested according to AASHTO T 347.  The visual stability index shall be a maximum of 1 
when tested according to AASHTO T 351.  At the option of the manufacturer, either the J-Ring 
value shall be a maximum of 2 in. (50 mm) when tested according to AASHTO T 347 or the L-
Box blocking ratio shall be a minimum of 80 percent when tested according AASHTO T 419.  The 
hardened visual stability index shall be a maximum of 1 when tested according to AASHTO R 81.  
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The “self -consolidating concrete” packaged concrete mixture shall have a water soluble 

chloride ion content of less than 0.15 percent by weight of cementitious material when tested 
according to ASTM C 1218 or AASHTO T 260.  

 
The testing according to ASTM C 387, AASHTO T 347, AASHTO T 351, AASHTO T 419, 

AASHTO R 81, ASTM C 1218 and AASHTO T 260 shall be performed by an independent lab a 
minimum of once every 5 years, and the test results shall be provided to the Department. The 
Department will maintain a qualified product list. Mixing shall be per the manufacturer’s 
recommendations.” 
 
Revise Article 1018.01 of the Standard Specifications to read: 
 

“ 1018.01 Requirements.  The rapid hardening mortar or concrete shall be according to ASTM 
C 928 and shall have successfully completed and remain current with the AASHTO Product Eval 
and Audit Rapid Hardening Concrete Patching Materials (RHCP) testing program. R1, R2, or R3 
concrete shall be air entrained, the slump shall be 5-10 in. (125-250 mm), and the coarse 
aggregate shall be a maximum size of 1/2 in. (12.5 mm).  For prestressed concrete applications, 
the mortar or concrete shall have a water-soluble chloride ion content of less than 0.06 percent 
by weight of cementitious material when tested according to ASTM C 1218 or AASHTO T 260; 
and for non-prestressed concrete applications, the water soluble chloride content shall be less 
than 0.15 percent by weight of cementitious material.  The Department will maintain a qualified 
product list.  Mixing of the mortar or concrete shall be according to the manufacturer’s 
specifications..” 

 
Revise Article 1019.02 of the Standard Specifications to read: 
 

“ 1019.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate for Controlled Low-Strength Material (CLSM) .............................. 1003.06 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Admixtures (Note 1) 
 

Note 1.  The air-entraining admixture may be in powder or liquid form.  The air content 
produced by the admixture shall be 15-25 percent when incorporated into Mix 2 or an 
equivalent mixture as determined by the Department and tested according to AASHTO 
T 121 or AASHTO T 152.  The testing according to AASHTO T 121 or AASHTO T 152 
shall be performed by an independent lab a minimum of once every five years, and the 
test results shall be provided to the Department.  The Department will maintain a qualified 
product list.” 
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Revise the third paragraph of Article 1019.04 of the Standard Specifications to read: 
 

“ The Engineer will instruct the Contractor to adjust the proportions of the mix design in the field 
as needed to meet the design criteria, provide adequate flowability, maintain proper solid 
suspension, or other criteria established by the Engineer.” 
 
Revise Article 1019.05 of the Standard Specifications to read: 
 

“ 1019.05 Department Mix Design.  The Department mix design shall be Mix 1, 2, or 3 and 
shall be proportioned to yield approximately one cubic yard (cubic meter). 

 

Mix 1 

Cement 50 lb (30 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2900 lb (1720 kg) 
Water 50-65 gal (248-322 L) 
Air Content No air is entrained 

 

Mix 2 

Cement 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (173-248 L) 
Air Content 15-25 % 

 

Mix 3 

Cement 40 lb (24 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (179-248 L) 
Air Content 15-25 %” 

 
Revise Article 1020.04, Table 1, Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 100 lb/cu yd of ground granulated 
blast-furnace slag and 50 lb/cu yd of microsilica (silica fume) shall be used.  For 
an air temperature greater than 85 ºF, the Type III portland cement may be 
replaced with Type I, IL, or II portland cement.” 

 
Revise Article 1020.04, Table 1 (Metric), Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 60 kg/cu m of ground granulated blast-
furnace slag and 30 kg/cu m of microsilica (silica fume) shall be used.  For an air 
temperature greater than 30 ºC, the Type III portland cement may be replaced 
with Type I, IL, or II portland cement.” 
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Revise Note 9 of Table 1 of Article 1020.04 of the Standard Specifications to read: 
 

“ (9) The cement shall be a rapid hardening according to Article 1001.01(d).  Minimum 
or maximum cement factor may be adjusted when approved by the Engineer.” 

 
Revise the second paragraph of Article 1020.05(a) of the Standard Specifications to read: 
 

“ For a mix design using a portland-pozzolan cement, portland blast-furnace slag cement, 
portland-limestone cement, or replacing portland cement with finely divided minerals per 
Articles 1020.05(c) and 1020.05(d), the Contractor may submit a mix design with a 
minimum portland cement content less than 400 lbs/cu yd (237 kg/cu m), but not less than 
375 lbs/cu yd (222 kg/cu m), if the mix design is shown to have a minimum relative 
dynamic modulus of elasticity of 80 percent determined according to AASHTO T 161.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.” 

 
Revise the first sentence of the first paragraph of Article 1020.05(b) of the Standard Specifications 
to read: 
 

“ Corrosion inhibitors and concrete admixtures shall be according to the qualified product 
lists.” 

 
Delete the fourth and fifth sentences of the second paragraph of Article 1020.05(b) of the Standard 
Specifications. 
 
Revise Article 1020.05(b)(5) of the Standard Specifications to read: 

 
“ (5)  For Class PP-4 concrete, a high range water-reducing admixture, retarder, and/or 

hydration stabilizer may be used in addition to the air-entraining admixture. The 
Contractor also has the option to use a water-reducing admixture with the high range 
water-reducing admixture. An accelerator shall not be used. A mobile portland cement 
concrete plant shall be used to produce the patching mixture. 

 
For PP-5 concrete, a non-chloride accelerator, high range water-reducing admixture, 
retarder, hydration stabilizer, and/or air-entraining admixture may be used. The 
accelerator, high range water-reducing admixture, retarder, hydration stabilizer, and/or 
air-entraining admixture shall be per the Contractor’s recommendation and dosage. 
The qualified product list of concrete admixtures shall not apply. A mobile portland 
cement concrete plant shall be used to produce the patching mixture.” 

 
Revise second paragraph of Article 1020.05(b)(10) of the Standard Specifications to read: 
 

“ When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m) 
and shall be added to the mix immediately after all compatible admixtures have been 
introduced to the batch.  Other corrosion inhibitors shall be added per the 
manufacturer’s specifications.” 
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Delete the third paragraph of Article 1020.05(b)(10) of the Standard Specifications. 
 
Revise Article 1020.15(b)(1)c. of the Standard Specifications to read: 
 

“ c. The minimum portland cement content in the mixture shall be 375 lbs/cu yd 
(222 kg/cu m).  When the total of organic processing additions, inorganic 
processing additions, and limestone addition exceed 5.0 percent in the cement, 
the minimum portland cement content in the mixture shall be 400 lbs/cu yd 
(237 kg/cu m).  For a drilled shaft, foundation, footing, or substructure, the 
minimum portland cement may be reduced to as low as 330 lbs/cu yd 
(196 kg/cu m) if the concrete has adequate freeze/thaw durability.  The Contractor 
shall provide freeze/thaw test results according to AASHTO T 161, and the relative 
dynamic modulus of elasticity of the mix design shall be a minimum of 80 percent.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.  Freeze/thaw testing will not be required 
for concrete that will not be exposed to freezing and thawing conditions as 
determined by the Engineer.” 

 
Revise Article 1021.01 of the Standard Specifications to read: 
 

“ 1021.01 General.  Admixtures shall be furnished in liquid or powder form ready for use.  The 
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such 
containers or tanks as are acceptable to the Engineer.  Delivery shall be accompanied by a ticket 
which clearly identifies the manufacturer, the date of manufacture, and trade name of the material.  
Containers shall be readily identifiable as to manufacturer, the date of manufacture, and trade 
name of the material they contain. 
 

Concrete admixtures shall be on one of the Department’s qualified product lists.  Unless 
otherwise noted, admixtures shall have successfully completed and remain current with the 
AASHTO Product Eval and Audit Concrete Admixture (CADD) testing program.  For admixture 
submittals to the Department; the product brand name, manufacturer name, admixture type or 
types, an electronic link to the product’s technical data sheet, and the NTPEP testing number 
which contains an electronic link to all test data shall be provided.  In addition, a letter shall be 
submitted certifying that no changes have been made in the formulation of the material since the 
most current round of tests conducted by AASHTO Product Eval and Audit.  After 28 days of 
testing by AASHTO Product Eval and Audit, air-entraining admixtures may be provisionally 
approved and used on Departmental projects.  For all other admixtures, unless otherwise noted, 
the time period after which provisionally approved status may be earned is 6 months. 

 
The manufacturer shall include the following in the submittal to the AASHTO Product Eval and 

Audit CADD testing program:  the manufacturing range for specific gravity, the midpoint and 
manufacturing range for residue by oven drying, and manufacturing range of pH.  The submittal 
shall also include an infrared spectrophotometer trace no more than five years old.   

 
For air-entraining admixtures according to Article 1021.02, the specific gravity allowable 

manufacturing range established by the manufacturer shall be according to AASHTO M 194.  For 
residue by oven drying and pH, the allowable manufacturing range and test methods shall be 
according to AASHTO M 194. 
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For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, 1021.07, and 

1021.08, the pH allowable manufacturing range established by the manufacturer shall be 
according to ASTM E 70.  For specific gravity and residue by oven drying, the allowable 
manufacturing range and test methods shall be according to AASHTO M 194. 

 
All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent 

chloride by weight (mass) as determined by an appropriate test method.  To verify the test result, 
the Department will use Illinois Modified AASHTO T 260, Procedure A, Method 1. 

 
Prior to final approval of an admixture, the Engineer reserves the right to request a sample for 

testing.  The test and reference concrete mixtures tested by the Engineer will contain a cement 
content of 5.65 cwt/cu yd (335 kg/cu m).  For freeze-thaw testing, the Department will perform the 
test according to Illinois Modified AASHTO T 161.  The flexural strength test will be performed 
according to AASHTO T 177.  If the Engineer decides to test the admixture, the manufacturer 
shall submit AASHTO T 197 water content and set time test results on the standard cement used 
by the Department.  The manufacturer may select their lab or an independent lab to perform this 
testing.  The laboratory is not required to be accredited by AASHTO. 

 
Random field samples may be taken by the Department to verify an admixture meets 

specification.  A split sample will be provided to the manufacturer if requested.  Admixtures that 
do not meet specification requirements or an allowable manufacturing range established by the 
manufacturer shall be replaced with new material.” 
 
Revise Article 1021.03 of the Standard Specifications to read: 
 

“ 1021.03 Retarding and Water-Reducing Admixtures.  The admixture shall be according to 
the following. 
 

(a) Retarding admixtures shall be according to AASHTO M 194, Type B (retarding) or Type 
D (water-reducing and retarding). 

 
(b) Water-reducing admixtures shall be according to AASHTO M 194, Type A. 

 
(c) High range water-reducing admixtures shall be according to AASHTO M 194, Type F (high 

range water-reducing) or Type G (high range water-reducing and retarding).” 
 
Revise Article 1021.05 of the Standard Specifications to read: 
 

“ 1021.05 Self-Consolidating Admixtures.  Self-consolidating admixture systems shall 
consist of either a high range water-reducing admixture only or a high range water-reducing 
admixture combined with a separate viscosity modifying admixture.  The one or two component 
admixture system shall be capable of producing a concrete that can flow around reinforcement 
and consolidate under its own weight without additional effort and without segregation. 
 

High range water-reducing admixtures shall be according to AASHTO M 194, Type F. 
 
Viscosity modifying admixtures shall be according to AASHTO M 194, Type S (specific 

performance).” 
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Revise Article 1021.06 of the Standard Specifications to read: 

 
“ 1021.06 Rheology-Controlling Admixture.  Rheology-controlling admixtures shall be 

capable of producing a concrete mixture with a lower yield stress that will consolidate easier for 
slipform applications used by the Contractor.  Rheology-controlling admixtures shall be according 
to AASHTO M 194, Type S (specific performance).” 

 
Revise Article 1021.07 of the Standard Specifications to read: 

 
“ 1021.07 Corrosion Inhibitor.  The corrosion inhibitor shall be according to one of the 

following. 
 

(a) Calcium Nitrite.  Corrosion inhibitors shall contain a minimum 30 percent calcium nitrite by 
weight (mass) of solution and shall comply with either the requirements of AASHTO 
M 194, Type C (accelerating) or the requirements of ASTM C 1582.  The corrosion 
inhibiting performance requirements of ASTM C 1582 shall not apply. 

 
(b) Other Materials.  The corrosion inhibitor shall be according to ASTM C 1582. 

 
For submittals requiring testing according to ASTM M 194, Type C (accelerating), the 

admixture shall meet the requirements of the AASHTO Product Eval and Audit CADD testing 
program according to Article 1021.01. 
 

For submittals requiring testing according to ASTM C 1582, a report prepared by an 
independent laboratory accredited by AASHTO re:source for portland cement concrete shall be 
provided.  The report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.  However, ASTM G 109 test 
information specified in ASTM C 1582 is not required to be from an independent accredited lab.  
All other information in ASTM C 1582 shall be from an independent accredited lab.  Test data and 
other information required to be submitted to AASHTO Product Eval and Audit according to 
Article 1021.01, shall instead be submitted directly to the Department.” 
 
Add Article 1021.08 of the Standard Specifications as follows: 
 

“ 1021.08 Other Specific Performance Admixtures.  Other specific performance admixtures 
shall, at a minimum, be according to AASHTO M 194, Type S (specific performance).  The 
Department also reserves the right to require other testing, as determined by the Engineer, to 
show evidence of specific performance characteristics. 
 

Initial testing according to AASHTO M 194 may be conducted under the AASHTO Product 
Eval and Audit CADD testing program according to Article 1021.01, or by an independent 
laboratory accredited by AASHTO re:source for Portland Cement Concrete.  In either case, test 
data and other information required to be submitted to AASHTO Product Eval and Audit according 
to Article 1021.01, shall also be submitted directly to the Department.  The independent 
accredited lab report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.” 
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Add Article 1021.09 of the Standard Specifications as follows: 
 

“ 1021.09 Latex Admixtures.  The latex admixture shall be a uniform, homogeneous, non-
toxic, film-forming, polymeric emulsion in water to which all stabilizers have been added at the 
point of manufacture.  The latex admixture shall not contain any chlorides and shall contain 
46-49 percent solids.  
 

In lieu of meeting the requirements of Article 1021.01, the Contractor shall submit a 
manufacturer's certification that the latex emulsion meets the requirements of FHWA Research 
Report RD-78-35, Chapter VI.  The certificate shall include the date of manufacture of the latex 
admixture, batch or lot number, quantity represented, manufacturer's name, and the location of 
the manufacturing plant.  The latex emulsion shall be sampled and tested in accordance with RD-
78-35, Chapter VII, Certification Program.  
 

The latex admixture shall be packaged and stored in containers and storage facilities which 
will protect the material from freezing and from temperatures above 85°F (30°C).  Additionally, 
the material shall not be stored in direct sunlight and shall be shaded when stored outside of 
buildings during moderate temperatures.” 
 
Revise Article 1024.01 of the Standard Specifications to read: 
 

“ 1024.01 Requirements for Grout.  The grout shall be proportioned by dry volume, 
thoroughly mixed, and shall have a minimum temperature of 50 °F (10 °C).  Water shall not exceed 
the minimum needed for placement and finishing. 

 
Materials for the grout shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.02 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Concrete Admixtures  ............................................................................................... 1021” 
 

Revise Note 1 of Article 1024.02 of the Standard Specifications to read: 
 

“ Note 1.  Nonshrink grout shall be according to ASTM C 1107. 
 
For prestressed concrete applications, the nonshrink grout shall have a water soluble chloride 
ion content of less than 0.06 percent by weight of cementitious material when tested according 
to ASTM C 1218 or AASHTO T 260; and for non-prestressed concrete applications, the water 
soluble chloride ion content shall be less than 0.15 percent by weight of cementitious material.  
The testing according to ASTM 1107, and either ASTM C 1218 or AASHTO T 260 shall be 
performed by an independent lab a minimum of once every five years, and the test results 
shall be provided to the Department.   The Department will maintain a qualified product list.  
Mixing of the nonshrink grout shall be according to the manufacturer’s specifications.” 
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Revise Article 1029.02 of the Standard Specifications to read: 
 

“ 1029.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement ...................................................................................................................... 1001 
(b) Fly Ash ...................................................................................................................... 1010 
(c) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(d) Water......................................................................................................................... 1002 
(e) Fine Aggregate .......................................................................................................... 1003 
(f) Concrete Admixtures ................................................................................................. 1021 
(g) Foaming Agent (Note 1) 

 
Note 1.  The manufacturer shall submit infrared spectrophotometer trace and test results 
indicating the foaming agent meets the requirements of ASTM C 869 in order to be on 
the Department’s qualified product list.  Submitted data/results shall not be more than 
five years old.” 

 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 

 
Revise Article 1103.04 of the Standard Specifications to read: 
 

“ 1103.04 Mobile Portland Cement Concrete Plants.  The mobile concrete plant 
shall be according to AASHTO M 241 and the Bureau of Materials Policy Memorandum 
“Approval of Volumetric Mobile Mixers for Concrete”.  The mixer shall be capable of carrying 
sufficient unmixed materials to produce not less than 6 cu yd (4.6 cu m) of concrete.” 
 
Revise the first two sections of Check Sheet #11 “Subsealing of Concrete Pavements” of the 
Recurring Special Provisions to read: 

 
“ Description.  This work shall consist of filling voids beneath rigid and composite pavements 

with cement grout. 
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Materials.  Materials shall be according to the following Articles/Sections of the Standard 

Specifications: 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fly Ash  ..................................................................................................................... 1010 
(d) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(e) Admixtures  ............................................................................................................... 1021 
(f) Packaged Rapid Hardening Mortar or Concrete  ...................................................... 1018” 

 
Revise the Materials section of Check Sheet #28 “Portland Cement Concrete Inlay or Overlay” of 
the Recurring Special Provisions to read: 
 
“Materials.  Materials shall be according to the following Articles/Sections of the Standard 
Specifications. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1) .......................................................................... 1020 
(b) Fibers for Concrete .................................................................................................... 1014 
(c) Protective Coat ..................................................................................................... 1023.01 

 
Note 1.  Class PV concrete shall be used, except the cement factor for central mixed 
concrete shall be 6.05 cwt/cu yd (360 kg/cu m).  A cement factor reduction according to 
Article 1020.05(b)(8) of the Standard Specifications will be permitted.  CA 5 shall not be 
used and CA 7 may only be used for overlays that are a minimum of 4.5 in. (113 mm) 
thick.  The Class PV concrete shall have a minimum flexural strength of 550 psi (3800 kPa) 
or a minimum compressive strength of 3000 psi (20,700 kPa) at 14 days.” 

 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
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(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 
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Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 
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(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONCRETE BARRIER (BDE) 
 
Effective:  January 1, 2025 
 
Revise the second paragraph of Article 637.12 of the Standard Specifications to read: 
 

“ When a double face concrete barrier with a variable cross-section is required, and the 
variation exceeds 1/2 in. (13 mm), the barrier will be paid for at the contract unit price per foot 
(meter) for CONCRETE BARRIER, VARIABLE CROSS-SECTION, of the height specified.” 
 
 
CONCRETE SEALER (BDE) 
 
Effective:  November 1, 2023 
 
Replace Section 1026 of the Standard Specifications with the following: 
 

“SECTION 1026.  CONCRETE SEALER 
 

1026.01 General.  Sealer types shall be according to the listing in AASHTO M 224.  All 
concrete sealer types shall meet the sealer requirements of AASHTO M 224 when tested in 
accordance with AASHTO T 384.  The sealer shall be listed on the Department’s qualified product 
list.  

 
The sealer shall have a clear or amber color when dry.  
 
The Department will perform the sealer characterization properties of ATR-FTIR spectra, total 

solids, and specific gravity in accordance with AASHTO M 224.” 
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CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
 
Effective:  June 1, 2010      Revised:  January 1, 2025 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted according to the table below.   
 

Horsepower Range Model Year and Older 

50-99 2003 
100-299 2002 
300-599 2000 
600-749 2001 

750 and up 2005 
 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 
50 percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (https://www.epa.gov/verified-diesel-tech/verified-technologies-list-clean-
diesel),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
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Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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EROSION CONTROL BLANKET (BDE) 
Effective:  August 1, 2025 
 
Revise Article 251.02 of the Standard Specifications to read: 
 

“ 251.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Compost  .......................................................................................................... 1081.05(b) 
(b) Mulch ............................................................................................................... 1081.06(a) 
(c) Chemical Mulch Binder  ............................................................................... 1081.06(a)(3) 
(d) Chemical Compost Binder  .......................................................................... 1081.06(a)(4) 
(e) Erosion Control Blanket  ................................................................................... 1081.10(a) 
(f) Wildlife Friendly Erosion Control Blanket  ......................................................... 1081.10(b) 
(g) Wire Staples ..................................................................................................... 1081.10(c) 
(h) Wood Stakes  ................................................................................................... 1081.10(d) 
(i) Turf Reinforcement Mat  ................................................................................. 1081.10(e)” 

 
Revise the first and second sentences of Article 251.04 of the Standard Specifications to read: 
 

“ 251.04 Erosion Control Blanket.  All erosion control blanket materials shall be placed on 
the areas specified within 24 hours of seed placement.” 
 
Revise the second paragraph of Article 251.04 of the Standard Specifications to read: 
 

“ After the area has been properly shaped, fertilized (when applicable), and seeded, the blanket 
shall be laid out flat, evenly, and smoothly, without stretching the material.  The erosion control 
blanket shall be placed according to the manufacture’s recommendations.” 
 
Revise the second sentence of Article 251.06(b) of the Standard Specifications to read: 
 

“ Erosion control blanket, wildlife friendly erosion control blanket, and turf reinforcement mat 
will be measured for payment in square yards (square meters).” 

 
Revise Article 251.07 of the Standard Specifications to read: 
 

“ 251.07 Basis of Payment.  This work will be paid for at the contract unit price per acre 
(hectare) for MULCH, of the method specified; and at the contract unit price per square yard 
(square meter) for EROSION CONTROL BLANKET, WILDLIFE FRIENDLY EROSION 
CONTROL BLANKET, or TURF REINFORCEMENT MAT.” 
 
Revise first sentence of Article 280.04(h) of the Standard Specifications to read: 
 

“ This system consists of temporarily installing erosion control blanket or wildlife friendly 
erosion control blanket over areas that are to be reworked during a later construction 
phase.” 
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Revise Article 280.08(g) of the Standard Specifications to read: 
 

“ (g) Temporary Erosion Control Blanket.  Temporary erosion control blanket will be paid for at 
the contract unit price per square yard (square meter) for TEMPORARY EROSION 
CONTROL BLANKET or TEMPORARY WILDLIFE FRIENDLY EROSION CONTROL 
BLANKET. 

 
The work of removing, storing, and reinstalling the blanket over areas to be reworked more 
than once will not be paid for separately but shall be included in the cost of the temporary 
erosion control blanket or temporary wildlife friendly erosion control blanket.” 

 
Revise Article 1081.10 of the Standard Specifications to read: 
 

“ 1081.10 Erosion Control Blankets.  The manufacturer shall furnish a certificate with each 
shipment stating the amount of product furnished and that the material complies with these 
requirements.  

 
(a) Erosion Control Blanket.  Erosion control blanket shall be covered on top and bottom, also 

known as double net, with a 100 percent biodegradable woven, natural fiber or jute net 
meeting the following.  
 

Material Minimum Value 

Excelsior 80% 
Straw 100% 

Coconut or Coir 100% Coconut or Coir 
Straw/Coconut or Coir 70% Straw / 30% Coconut or Coir 

 
(b) Wildlife Friendly Erosion Control Blanket.  Wildlife friendly erosion control blanket shall be 

according to Article 1081.10(a) except the netting shall be loose weave, also known as 
leno weave or gauze weave, with a moveable joint. 

 
(c) Wire Staples.  Staples shall be made from No. 11 gauge or heavier uncoated black carbon 

steel wire, a minimum of 1 in. (25 mm) wide at the top and a minimum overall length of 
8 in. (200 mm). 

 
(d) Wood Stakes.  Hardwood blanket anchors shall be nominally 7 in. (180 mm) long from 

neck of hook to tip of anchor.  The anchor shall have a minimum 1/2 in. (13 mm) curving 
hook to hold the blanket in place. 

 
(e) Turf Reinforcement Mat (TRM).  The TRM shall be comprised of non-degradable, 

ultraviolet stabilized synthetic fibers, filaments, netting, and/or wire mesh processed into 
a three-dimensional reinforced mat.  The mats may include degradable material to assist 
with vegetation establishment.  Soil filled mats will not be allowed. 
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The TRM shall meet the following physical and performance properties: 
 

Property Value Test Method 

Tensile Strength, 
lb/ft (kN/m)  

150 (2.19) min. ASTM D 6818 

UV Stability, 
(% Tensile Retained) 

80 min. ASTM D 4355 
(1000 Hour Exposure) 

Resiliency, 
(% Thickness Retained) 

80 min. ASTM D 6524 

Allowable Shear Stress, 
lb/sq ft (Pa) 1/ 

8 (384) ECTC approved test method 
and independent laboratory 

1/ Minimum shear stress the TRM (fully vegetated) can sustain without physical damage 
or excess erosion (> 1/2 in. (13 mm) soil loss) during a 30 minute flow event in large 
scale testing. 

 
For TRMs containing degradable components, all property values shall be obtained on the 
non-degradable portion of the matting alone.” 

 
 
FUEL COST ADJUSTMENT (BDE) 
 
Effective:  April 1, 2009      Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
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(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 

under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
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(c) Quantity Conversion Factors. 

 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

 
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made when 
there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP)  FPIL}  100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
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HOT-MIX ASPHALT – LONGITUDINAL JOINT SEALANT (BDE) 
 
Effective:  November 1, 2022      Revised:  August 1, 2023 

 
Add the following after the second sentence in the eighth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ If rain is forecasted and traffic is to be on the LJS or if pickup/tracking of the LJS 
material is likely, the LJS shall be covered immediately following its application with 
FA 20 fine aggregate mechanically spread uniformly at a rate of 1.5 ± 0.5 lb/sq yd 
(0.75 ± 0.25 kg/sq m).  Fine aggregate landing outside of the LJS shall be removed 
prior to application of tack coat.” 

 
Add the following after the first sentence in the ninth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ LJS half-width shall be applied at a width of 9 ± 1 in. (225 ± 25 mm) in the immediate 
lane to be placed with the outside edge flush with the joint of the next HMA lift.  The 
vertical face of any longitudinal joint remaining in place shall also be coated.” 

 
Add the following after the eleventh paragraph of Article 406.06(h)(2) of the Standard 
Specifications: 
 

“LJS Half-Width Application Rate, lb/ft (kg/m) 1/ 

Lift Thickness, 
in. (mm) 

Coarse Graded Mixture 

(IL-19.0, IL-19.0L, IL-9.5, 
IL-9.5L, IL-4.75) 

Fine Graded 
Mixture 

(IL-9.5FG) 

SMA Mixture 
(SMA-9.5, 
SMA-12.5) 

¾ (19) 0.44 (0.66)   
1 (25) 0.58 (0.86)   

1 ¼ (32) 0.66 (0.98) 0.44 (0.66)  
1 ½ (38) 0.74 (1.10) 0.48 (0.71) 0.63 (0.94) 
1 ¾ (44) 0.82 (1.22) 0.52 (0.77) 0.69 (1.03) 

2 (50) 0.90 (1.34) 0.56 (0.83) 0.76 (1.13) 
≥ 2 ¼ (60) 0.98 (1.46)   

 
1/ The application rate includes a surface demand for liquid.  The thickness of the 

LJS may taper from the center of the application to a lesser thickness on the edge 
of the application, provided the correct width and application rate are maintained.” 

 
Revise the second paragraph of Article 406.13(b) of the Standard Specifications to read: 
 

“ Aggregate for covering tack, LJS, or FLS will not be measured for payment.” 
 
Add the following to the end of the second paragraph of Article 406.14 of the Standard 
Specifications: 
 

“ Longitudinal joint sealant (LJS) half-width will be paid for at the contract unit price per foot 
(meter) for LONGITUDINAL JOINT SEALANT, HALF-WIDTH.” 
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PAVEMENT MARKING (BDE) 
Effective:  April 1, 2025      Revised:  November 1, 2025 
 
Revise the fourth sentence of the fourth paragraph of Article 780.05 of the Standard Specifications 
to read: 
 

“ Grooves for letters and symbols shall be cut in a rectangular shape or in the shape of the 
proposed marking so the entire marking will fit within the limits of the grooved area.” 
 
Revise the last sentence of the third paragraph of Article 780.08 of the Standard Specifications to 
read: 
 

“ The Contractor shall install the preformed plastic pavement markings according to the 
manufacturer’s recommendations.” 
 
Revise the second sentence of the first paragraph of Article 780.13 of the Standard Specifications 
to read: 
 

“ In addition, thermoplastic, preformed plastic, epoxy, preformed thermoplastic, polyurea, and 
modified urethane pavement markings will be inspected following a winter performance period 
that extends from November 15 to April 1 of the next year.” 
 
 
PERFORMANCE GRADED ASPHALT BINDER (BDE) 
 
Effective:  January 1, 2023 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 

Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) 

-5 °C min. 
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(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 

 

Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 
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Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening point 
between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 

 
(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 
grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 

Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 µm) 95 ± 5 
No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 
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The GTR modified asphalt binder shall meet the requirements of Table 3. 

 

Table 3 - Requirements for Ground Tire Rubber (GTR) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic 

compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol 
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified 
performance grade.  Softeners shall be dissolved, dispersed, or reacted in the asphalt 
binder to enhance its performance and shall remain compatible with the asphalt binder 
with no separation.  Softeners shall not be added to modified PG asphalt binder as 
defined in Articles 1032.05(b)(1) or 1032.05(b)(2). 

 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
 
Softener modified asphalt binders shall meet the requirements in Table 4.  

 
Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs continuous 
or 2 PAV at 20 hrs)  

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

≥ 54 % 
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The following grades may be specified as tack coats. 
 

Asphalt Grade Use 
PG 58-22, PG 58-28, PG 64-22 Tack Coat” 

 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 

HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 

Binder or Surface 3/ 
30 30 30 10 
50 25 15 10 
70 15 10 10 
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 

Binder or Surface 3/ 
30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 
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1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28). 

 
3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the 

percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 
300 F to 350 F (149 C to 177 C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of 0.40 percent.” 

 
 
PREFORMED PLASTIC PAVEMENT MARKING (BDE) 
 
Effective:  June 2, 2024 
 
Revise Article 1095.03(h) of the Standard Specifications to read: 
 

“ (h) Glass Beads.  Glass beads shall be colorless and uniformly distributed throughout the 
yellow and white portions of the material only.  A top coating of beads shall be bonded to 
or directly embedded into the surface of the markings such that the beads are not easily 
removed when the film is scratched firmly with a thumb nail. 

 
The glass bead refractive index shall be tested using the liquid immersion method. 

 
Type B material shall have an inner mix of glass beads with a minimum refractive index of 
1.50 and a top coating of ceramic beads bonded to top urethane wear surface with a 
minimum refractive index of 1.70.  Beads with a refractive index greater than 1.80 shall 
not be used. 

 
Type C material shall have glass beads with a minimum refractive index of 1.50 and a 
layer of skid resistant ceramic particles bonded to the top urethane wear surface.  The 
urethane wear surface shall have a nominal thickness of 5 mils (0.13 mm).” 
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Revise Article 1095.03(n) of the Standard Specifications to read: 
 

“ (n) Sampling and Inspection. 
 

(1) Sample.  Prior to approval and use of preformed plastic pavement markings, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the manufacturer 
shall be submitted for each subsequent batch used.  The manufacturer shall submit a 
certification stating that the material meets the requirements as set forth herein and is 
essentially identical to the material sent for qualification.  The certification shall state 
the lot tested, the manufacturer’s name, and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the Engineer 

stating the material meets all requirements of this specification.  All material samples 
for acceptance tests will be taken or witnessed by a representative of the Bureau of 
Materials and will be submitted to the Engineer of Materials, 126 East Ash Street, 
Springfield, Illinois 62704-4766 at least 30 days in advance of the pavement marking 
operations.” 

 
 
RAISED REFLECTIVE PAVEMENT MARKERS (BDE) 
Effective:  November 1, 2025 
 
Revise the eighth sentence of the second paragraph of Article 781.03(a) of the Standard 
Specifications to read: 
 

“ A rapid setting epoxy selected from the Department’s qualified product list for raised 
reflective pavement markers shall be poured into the cut to within 3/8 in. (9 mm) of the 
pavement surface.” 

 
Revise the first sentence of Article 1096.01 of the Standard Specifications to read: 
 

“ 1096.01 Raised Reflective Pavement Markers.  Raised reflective pavement markers shall 
meet the following requirements and be on the Department’s qualified product list.” 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2024      Revised:  April 1, 2024 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as either 
uncontaminated soil, hazardous waste, special waste, or non-special waste.   

 
As part of the regulated substances monitoring, the monitoring personnel shall perform and 

document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily 
Record (RSMDR)”.” 
 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
 

“ The Contractor shall coordinate waste disposal approvals with the disposal facility and provide 
the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
 
Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency (U.S. 
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of 
Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
 
Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  All other soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option.”   
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Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS 
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER 
ANALYSIS using EPA Methods 6010B and 7471A.  This price shall include transporting the 
sample from the job site to the laboratory.” 
 
Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications 
to read: 
 

“ Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the 
Engineer, will be paid according to Article 109.04.” 
 
 
SEEDING (BDE) 
 
Effective:  November 1, 2022 
 
Revise Article 250.07 of the Standard Specifications to read: 
 

“ 250.07 Seeding Mixtures.  The classes of seeding mixtures and combinations of mixtures 
will be designated in the plans. 
 

When an area is to be seeded with two or more seeding classes, those mixtures shall be 
applied separately on the designated area within a seven day period.  Seeding shall occur prior 
to placement of mulch cover.  A Class 7 mixture can be applied at any time prior to applying any 
seeding class or added to them and applied at the same time. 
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TABLE 1 - SEEDING MIXTURES 

Class - Type Seeds lb/acre (kg/hectare)

1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110) 
  Perennial Ryegrass 60 (70) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 

1A Salt Tolerant Kentucky Bluegrass 60 (70) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue)  20 (20) 
  Festuca brevipilla (Hard Fescue) 20 (20) 

  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 

1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Red Top 10 (10) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20) 

2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110) 
  Perennial Ryegrass 50 (55) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
  Red Top 10 (10) 

2A Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70) 
 Roadside Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20) 
  Festuca brevipila (Hard Fescue)  30 (20) 

  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 

3 Northern Illinois 
Slope Mixture 1/ 

Elymus canadensis 
(Canada Wild Rye) 5/ 

5 (5) 

  Perennial Ryegrass 20 (20) 
  Alsike Clover 4/ 5 (5) 
  Desmanthus illinoensis 

(Illinois Bundleflower) 4/ 5/ 
2 (2) 

  Schizachyrium scoparium 12 (12) 
  (Little Bluestem) 5/  
  Bouteloua curtipendula 10 (10) 
  (Side-Oats Grama) 5/  
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35) 
  Oats, Spring 50 (55) 
  Slender Wheat Grass 5/ 15 (15) 
  Buffalo Grass 5/ 7/ 5 (5) 

3A Southern Illinois Perennial Ryegrass 20 (20) 
 Slope Mixture 1/ Elymus canadensis 

(Canada Wild Rye) 5/ 
20 (20) 

  Panicum virgatum (Switchgrass) 5/ 10 (10) 
  Schizachyrium scoparium 

(Little Blue Stem) 5/ 
12 (12) 

  Bouteloua curtipendula 
(Side-Oats Grama) 5/ 

10 (10) 

  Dalea candida  
(White Prairie Clover) 4/ 5/ 

5 (5) 

  Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5) 
  Oats, Spring 50 (55) 

  



FAI Route 290 (I-290) 
Project NHPP-G73E(408) 

Section 2019-189-BR 
Cook County 

Contract No. 62K62 
 

 
269 

Class – Type Seeds lb/acre (kg/hectare) 

4 Native Grass 2/ 6/ Andropogon gerardi 4 (4) 
  (Big Blue Stem) 5/  
  Schizachyrium scoparium 5 (5) 
  (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Panicum virgatum (Switch Grass) 5/ 1 (1) 
  Sorghastrum nutans (Indian Grass) 5/ 2 (2) 
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 

4A Low Profile Schizachyrium scoparium 5 (5) 
 Native Grass 2/ 6/ (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Sporobolus heterolepis 0.5 (0.5) 
  (Prairie Dropseed) 5/  
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 

4B Wetland Grass and Annual Ryegrass 25 (25) 
 Sedge Mixture 2/ 6/ Oats, Spring 25 (25) 
  Wetland Grasses (species below) 5/ 6 (6) 
    
 Species: % By Weight 
 Calamagrostis canadensis (Blue Joint Grass) 12 
 Carex lacustris (Lake-Bank Sedge) 6 
 Carex slipata (Awl-Fruited Sedge) 6 
 Carex stricta (Tussock Sedge) 6 
 Carex vulpinoidea (Fox Sedge) 6 
 Eleocharis acicularis (Needle Spike Rush) 3 
 Eleocharis obtusa (Blunt Spike Rush) 3 
 Glyceria striata (Fowl Manna Grass) 14 
 Juncus effusus (Common Rush) 6 
 Juncus tenuis (Slender Rush) 6 
 Juncus torreyi (Torrey's Rush) 6 
 Leersia oryzoides (Rice Cut Grass) 10 
 Scirpus acutus (Hard-Stemmed Bulrush) 3 
 Scirpus atrovirens (Dark Green Rush) 3 
 Bolboschoenus fluviatilis (River Bulrush) 3 
 Schoenoplectus tabernaemontani (Softstem Bulrush) 3 
 Spartina pectinata (Cord Grass) 4 
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Class – Type Seeds lb/acre (kg/hectare) 

5 Forb with Annuals Mixture (Below)  1 (1) 
 Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below)  10 (10) 
   
 Annuals Mixture -  Mixture not exceeding 25 % by weight of  
 any one species, of the following:  
   
 Coreopsis lanceolata (Sand Coreopsis)  
 Leucanthemum maximum (Shasta Daisy)  
 Gaillardia pulchella (Blanket Flower)  
 Ratibida columnifera (Prairie Coneflower)  
 Rudbeckia hirta (Black-Eyed Susan)  
   
 Forb Mixture -  Mixture not exceeding 5 % by weight PLS of  
 any one species, of the following:  
   
 Amorpha canescens (Lead Plant) 4/  
 Anemone cylindrica (Thimble Weed)  
 Asclepias tuberosa (Butterfly Weed)  
 Aster azureus (Sky Blue Aster)  
 Symphyotrichum leave (Smooth Aster)  
 Aster novae-angliae (New England Aster)  
 Baptisia leucantha (White Wild Indigo) 4/  
 Coreopsis palmata (Prairie Coreopsis)  
 Echinacea pallida (Pale Purple Coneflower)  
 Eryngium yuccifolium (Rattlesnake Master)  
 Helianthus mollis (Downy Sunflower)  
 Heliopsis helianthoides (Ox-Eye)  
 Liatris aspera (Rough Blazing Star)  
 Liatris pycnostachya (Prairie Blazing Star)  
 Monarda fistulosa (Prairie Bergamot)  
 Parthenium integrifolium (Wild Quinine)  
 Dalea candida (White Prairie Clover) 4/  
 Dalea purpurea (Purple Prairie Clover) 4/  
 Physostegia virginiana (False Dragonhead)  
 Potentilla arguta (Prairie Cinquefoil)  
 Ratibida pinnata (Yellow Coneflower)  
 Rudbeckia subtomentosa (Fragrant Coneflower)  
 Silphium laciniatum (Compass Plant)  
 Silphium terebinthinaceum (Prairie Dock)  
 Oligoneuron rigidum (Rigid Goldenrod)  
 Tradescantia ohiensis (Spiderwort)  
 Veronicastrum virginicum (Culver's Root)  
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Class – Type Seeds lb/acre (kg/hectare) 

5A Large Flower Native Forb Mixture (see below) 5 (5) 
 Forb Mixture 2/ 5/ 6/   
    
 Species: % By Weight 
 Aster novae-angliae (New England Aster) 5 
 Echinacea pallida (Pale Purple Coneflower) 10 
 Helianthus mollis (Downy Sunflower) 10 
 Heliopsis helianthoides (Ox-Eye) 10 
 Liatris pycnostachya (Prairie Blazing Star) 10 
 Ratibida pinnata (Yellow Coneflower) 5 
 Rudbeckia hirta (Black-Eyed Susan) 10 
 Silphium laciniatum (Compass Plant) 10 
 Silphium terebinthinaceum (Prairie Dock) 20 
 Oligoneuron rigidum (Rigid Goldenrod) 10 

5B Wetland Forb 2/ 5/ 6/ Forb Mixture (see below)  2 (2) 
    
 Species: % By Weight 
 Acorus calamus (Sweet Flag) 3 
 Angelica atropurpurea (Angelica) 6 
 Asclepias incarnata (Swamp Milkweed) 2 
 Aster puniceus (Purple Stemmed Aster) 10 
 Bidens cernua (Beggarticks) 7 
 Eutrochium maculatum (Spotted Joe Pye Weed) 7 
 Eupatorium perfoliatum (Boneset) 7 
 Helenium autumnale (Autumn Sneeze Weed) 2 
 Iris virginica shrevei (Blue Flag Iris) 2 
 Lobelia cardinalis (Cardinal Flower) 5 
 Lobelia siphilitica (Great Blue Lobelia) 5 
 Lythrum alatum (Winged Loosestrife) 2 
 Physostegia virginiana (False Dragonhead) 5 
 Persicaria pensylvanica (Pennsylvania Smartweed) 10 
 Persicaria lapathifolia (Curlytop Knotweed) 10 
 Pychanthemum virginianum (Mountain Mint) 5 
 Rudbeckia laciniata (Cut-leaf Coneflower) 5 
 Oligoneuron riddellii (Riddell Goldenrod) 2 
 Sparganium eurycarpum (Giant Burreed) 5 

6 Conservation 
Mixture 2/ 6/ 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

  Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 

6A Salt Tolerant 
Conservation 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

 Mixture 2/ 6/ Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20) 

7 Temporary Turf Perennial Ryegrass 50 (55) 
 Cover Mixture Oats, Spring  64 (70) 
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Notes: 
 

1/ Seeding shall be performed when the ambient temperature has been between 45 ⁰F 
(7 ⁰C) and 80 ⁰F (27 ⁰C) for a minimum of seven (7) consecutive days and is forecasted 
to be the same for the next five (5) days according to the National Weather Service.   

2/ Seeding shall be performed in late fall through spring beginning when the ambient 
temperature has been below 45 ⁰F (7 ⁰C) for a minimum of seven (7) consecutive days 
and ending when the ambient temperature exceeds 80 ⁰F (27 ⁰C) according to the 
National Weather Service. 

3/ Specific variety as shown in the plans or approved by the Engineer. 
4/ Inoculation required. 
5/ Pure Live Seed (PLS) shall be used. 
6/ Fertilizer shall not be used. 
7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such. 

 
Seeding will be inspected after a period of establishment.  The period of establishment shall 

be six (6) months minimum, but not to exceed nine (9) months.  After the period of establishment, 
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined 
by the Engineer, at no additional cost to the Department.”  
 
 
SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE) 
 
Effective:  April 1, 2024      Revised:  April 2, 2024 
 
Revise Article 701.02(d) of the Standard Specifications to read: 
 

“(d) Pavement Marking Tapes (Note 3)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 701.02 of the Standard Specifications: 
 

“ Note 3.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 703.02(c) of the Standard Specifications to read: 
 

“(c) Pavement Marking Tapes (Note 1)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 703.02 of the Standard Specifications: 
 

“ Note 1.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 
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Revise Article 1095.06 of the Standard Specifications to read: 
 

“1095.06 Pavement Marking Tapes.  Type I white or yellow marking tape shall consist of 
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive 
adhesive.  The spheres shall be of uniform gradation and distributed evenly over the surface of 
the tape. 

 
Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to 

provide immediate and continuing retroreflection in wet and dry conditions.  The wet retroreflective 
media shall be bonded to a durable polyurethane surface.  The patterned surface shall have 
approximately 40 ± 10 percent of the surface area raised and presenting a near vertical face to 
traffic from any direction.  The channels between the raised areas shall be substantially free of 
exposed reflective elements or particles. 

 
Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated 

with a pressure sensitive adhesive.   
 
(a) Color.  The white and yellow markings shall meet the following requirements for daylight 

reflectance and color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.  
The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm.  

 

Color Daylight Reflectance %Y 

White 65 min. 
Yellow * 36 - 59 

  
*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and 
the chromaticity limits as follows.  

 
x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(b) Retroreflectivity.  The white and yellow markings shall be retroreflective.  Reflective values 

measured in accordance with the photometric testing procedure of ASTM D 4061 shall not 
be less than those listed in the table below.  The coefficient of retroreflected luminance, 
RL, shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m), 
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle. 

 
Coefficient of Retroreflected Luminance, RL, Dry 

Type I Type IV 
Observation 

Angle 
White Yellow 

Observation 
Angle 

White Yellow 

0.2° 2700 2400 0.2° 1300 1200 
0.5° 2250 2000 0.5° 1100 1000 
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Wet retroreflectance shall be measured for Type IV under wet conditions according to 
ASTM E 2177 and meet the following. 

 
Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 

White 300 
Yellow 200 

 
(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum 

skid resistance of 45 BPN when tested according to ASTM E 303. 
 

(d) Application.  The pavement marking tape shall have a precoated pressure sensitive 
adhesive and shall require no activation procedures.  Test pieces of the tape shall be 
applied according to the manufacturer's instructions and tested according to ASTM 
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure 
will be substituted for the weighted rubber roller in applying the test pieces to the metal 
test panel.  Material tested as directed above shall show a minimum adhesion value of 
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000.  The adhesive 
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable 
stains or residue after removal.  The material shall be flexible and conformable to the 
texture of the pavement. 

 
(e) Durability.  Type IV and blackout tape shall be capable of performing for the duration of a 

normal construction season and shall then be capable of being removed intact or in large 
sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up 
device without the use of sandblasting, solvents, or grinding.  The Contractor shall provide 
a manufacturer’s certification that the material meets the requirements for being removed 
after the following minimum traffic exposure based on transverse test decks with rolling 
traffic. 

 
(1) Time in place - 400 days 
(2) ADT per lane - 9,000 (28 percent trucks) 
(3) Axle hits - 10,000,000 minimum 

 
Samples of the material applied to standard specimen plates will be measured for 
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel 
and 1000-gram load, and shall meet the following criteria showing no significant change 
in color after being tested for the number of cycles indicated. 

 

Test Type I Type IV Blackout 

Minimum Initial Thickness,  
mils (mm) 

20 (0.51) 
65 (1.65) 1/ 
20 (0.51) 2/ 

65 (1.65) 1/ 
20 (0.51) 2/ 

Durability (cycles) 5,000 1,500 1,500 
 

1/ Measured at the thickest point of the patterned surface. 
 
2/ Measured at the thinnest point of the patterned surface.  
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The pavement marking tape, when applied according to the manufacturer's recommended 
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or 
shrinkage during the useful life of the marking.  The tape, as applied, shall be of good 
appearance, free of cracks, and edges shall be true, straight, and unbroken. 

 
(f) Sampling and Inspection.   
 

(1) Sample.  Prior to approval and use of Type IV pavement marking tape, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the manufacturer 
shall be submitted for each subsequent batch of Type IV tape used.  The manufacturer 
shall submit a certification stating that the material meets the requirements as set forth 
herein and is essentially identical to the material sent for qualification.  The certification 
shall state the lot tested, the manufacturer’s name, and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the Engineer 

stating the material meets all requirements of this specification.  All material samples 
for acceptance tests shall be taken or witnessed by a representative of the Bureau of 
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street, 
Springfield, Illinois 62704-4766 at least 30 days in advance of the pavement marking 
operations.” 

 
 
SIGN PANELS AND APPURTENANCES (BDE) 
Effective:  January 1, 2025      Revised:  January 1, 2026 
 
Add Article 720.02(c) of the Standard Specifications to read: 
 

“ (c) Aluminum Epoxy Mastic  ..................................................................................... 1008.03” 
 
Revise the second and third paragraphs of Article 720.02 of the Standard Specifications to read: 
 

“ The sign mounting support channel shall be manufactured from steel or aluminum and shall 
be according to Standard 720001. 

 
Steel support channels shall be according to ASTM A 1011 (A 1011M), ASTM A 635 (A 635M), 

ASTM A 568 (A 568M), or ASTM A 684 (A 684M), and shall be galvanized.  Galvanizing shall be 
according to ASTM A 653 (A 653M) when galvanized before fabrication, and AASHTO M 111 
(M 111M) when galvanized after fabrication.  Field or post fabricated drilled holes shall be spot 
painted with one coat of aluminum epoxy mastic paint prior to installation.” 
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Revise the fifth paragraph of Article 720.02 of the Standard Specifications to read: 
 

“ The stainless steel banding for mounting signs or sign support channels to light or signal 
standards shall be according to ASTM A 240 (A 240M) Type 302 stainless steel.” 
 
Revise the first sentence of the tenth paragraph of Article 720.03 of the Standard Specifications 
to read: 
 

“ The backs of all sign panels shall be marked in a manner designed to last as long as the sign 
face material, in letters and numerals at least 3/8 in. (9.5 mm) but no more than 3/4 in. (19 mm) 
in height with the month and year of manufacture, the name of the sign manufacturer, the name 
of the sign sheeting manufacturer, the method of manufacture (“screened”, “EC film”, “direct 
applied”, or “digital print”), and the initials IDOT.” 
 
Revise the first sentence of the fourth paragraph of Article 1091.03(a)(10) of the Standard 
Specifications to read: 
 

“ Transparent colors screened, or transparent acrylic electronic cutting films, or digital 
printing on white sheeting, shall meet the minimum initial coefficient of retroreflection 
values of the 0.2 degree observation angle, -4.0 degree entrance angle values as 
listed in the previous tables for the color being applied.” 

 
Add the following after the fourth paragraph of Article 1091.03(a)(10) of the Standard 
Specifications: 
 

“ Digitally printed signs shall be produced using digital print technologies and ink 
systems, products and processes that comply with the sheeting manufacturer’s 
recommendation.  The digitally printed signs shall be fabricated with a full sign 
protective overlay film designed to provide a smooth surface needed for 
retroreflectivity, and to protect the sign from fading and UV degradation.  The 
overlaminate shall comply with the sheeting manufacturer’s recommendations to 
ensure proper adhesion and transparency.” 

 
Add the following after the third paragraph of Article 1106.01 of the Standard Specifications: 
 

“ Digitally printed signs may omit protective overlay film.” 
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SLOPE WALL (BDE) 
Effective:  August 1, 2025 
 
Revise Article 511.02(b) of the Standard Specifications to read: 
 

“ (b) Welded Wire Reinforcement (Note 3)  ................................................................. 1006.10” 
 

Add the following note to the end of Article 511.02 of the Standard Specifications. 
 

“ Note 3.  Welded wire reinforcement used for concrete slope wall shall be epoxy coated or 
galvanized according to AASHTO M 111 (M 111M).” 

 
Revise the second sentence of Article 511.03(a) of the Standard Specifications to read: 
 

“ Concrete slope walls shall be reinforced with welded wire reinforcement consisting of 
6 x 6 in. (150 x 150 mm) mesh, #4 gauge (5.74 mm), 58 lb (26 kg) per 100 sq ft (9 sq m) 
and supported 2 in. (50 mm) below the upper surface of the slope wall by concrete blocks.” 

 
Add the following to the end of Article 511.03(a) of the Standard Specifications as the last 
paragraph. 
 

“ The concrete slope wall shall be given a broom finish.  The broom shall be drawn vertically 
along the slope wall surface, with adjacent strokes slightly overlapping, producing a 
uniform, slightly rough surface with parallel broom marks.” 

 
 
SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
Effective:  January 2, 2023      Revised:  January 1, 2026 
 
Revise the third through ninth paragraphs of Article 106.01 of the Standard Specifications to read: 
 

“ Articles, materials, and supplies shall be classified into only one of the following categories.  
 
(a) Iron and Steel.  All iron and steel products, which are to be incorporated into the work, 

shall be domestically manufactured or produced and fabricated, unless an exception is 
expressly permitted under Federal and/or State law and written permission is given by the 
Department.  The Contractor shall obtain from the iron or steel producer and/or fabricator, 
in addition to the mill analysis, a certification that all iron or steel materials meet these 
domestic source requirements. 

 
The applications of all coatings, epoxy, galvanizing, painting, etc. to iron and steel 
products shall be domestically applied. 
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(b) Manufactured Products.  Manufactured products shall include articles, materials or 

supplies that have been processed into a specific form or shape; or have been combined 
with other articles, materials, or supplies to create a product with different properties than 
the individual articles, materials, or supplies.  Manufactured products incorporated into the 
work shall have the final assembly for the manufacturing process occur domestically.   

 
A manufactured product may include components that are construction materials, iron or 
steel products, or exempt materials.   

 
Precast concrete products and intelligent transportation systems (ITS) or other electronic 
hardware systems shall comply with the requirements of Article 106.01(a) in addition to 
the requirements of manufactured products.  

 
(c) Construction Materials.  All manufacturing processes for construction materials shall occur 

within the United States.  Construction materials shall include an article, material, or supply 
consisting of only one of the following. 
 
(1) Non-ferrous metals; 
 
(2) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(3) Glass (including optic glass); 
 
(4) Fiber optic cable (including drop cable); 
 
(5) Optical fiber; 
 
(6) Lumber; 
 
(7) Drywall; 
 
(8) Engineered wood. 
 
Minor additions of articles, materials, supplies, or binding agents to a construction material 
do not change the categorization of the construction material. 

 
(d) Exempt Materials.  Materials exempt from domestic production requirements are cement 

or cementitious materials, aggregates, aggregate binding agents or additives, or items not 
permanently incorporated into the work.  Exempt materials may be combined with other 
materials into a final form to produce a manufactured product.” 
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STEEL COST ADJUSTMENT (BDE) 
Effective:  April 2, 2004      Revised:  November 1, 2025 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 

 
Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 

 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  The following documentation shall be furnished to the Engineer. 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
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Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items will be derived from submitted documentation. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made when 
there is a difference between the MPIL and MPIM in excess of five percent, as calculated by: 
 
Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
  



FAI Route 290 (I-290) 
Project NHPP-G73E(408) 

Section 2019-189-BR 
Cook County 

Contract No. 62K62 
 

 
282 

 
SUBMISSION OF BIDDERS LIST INFORMATION (BDE) 
Effective:  January 2, 2025      Revised:  March 2, 2025 
 
In accordance with 49 CFR 26.11(c) all DBE and non-DBEs who bid as prime contractors and 
subcontractors shall provide bidders list information, including all DBE and non-DBE firms from 
whom the bidder has received a quote or bid to work as a subcontractor, whether or not the bidder 
has relied upon that bid in placing its bid as the prime contractor.   
 
The bidders list information shall be submitted with the bid using the link provided within the 
“Integrated Contractor Exchange (iCX)” application of the Department’s “EBids System”.   
 
 
SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021      Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
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STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
 
SURVEYING SERVICES (BDE) 
Effective:  April 1, 2025 
 
Delete the fourth paragraph of Article 667.04 of the Standard Specifications. 
 
Delete Section 668 of the Standard Specifications. 
 
 
TEMPORARY CONCRETE BARRIER (BDE) 
Effective:  January 1, 2026 
 
Add the following to Article 704.02 of the Standard Specifications: 
 

“ (f) Type C Reflector  ............................................................................................ 1097.02(c)” 
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TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 3.  In the event the Contractor subcontracts a portion of the contract work, it shall determine 
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that 
the Contractor shall retain the primary responsibility for meeting the training requirements 
imposed by this special provision.  The Contractor shall also ensure that this Training Special 
Provision is made applicable to such subcontract.  Where feasible, 25 percent of apprentices or 
trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
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The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
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Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 3. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
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VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021      Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
Effective:  March 2, 2020      Revised:  January 1, 2026 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise Article 701.03(p) of the Standard Specifications to read: 
 

“ (p) Detectable Pedestrian Channelizing Barricades ............................................ 1106.02(m)” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness 
standards, the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility 
letter for each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 
device used on the contract.  The self-certification or letter shall provide information for the set-
up and use of the device as well as a detailed drawing of the device.” 
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Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices 
shall meet crashworthiness standards for their respective categories.  The categories are as 
follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices shall be 
MASH compliant. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices shall be MASH compliant.   

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350, may be used on contracts let before December 31, 2029.  Category 3 devices 
shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as sign supports, speed 

feedback displays, arrow boards, changeable message signs, temporary traffic signals, and area 
lighting supports.  It is preferable for Category 4 devices manufactured after December 31, 2019 
to be MASH-16 compliant; however, there are currently no crash tested devices in this category, 
so it remains exempt from the NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH compliant is available, an NCHRP 350 

compliant device may be used, even if manufactured after December 31, 2019.” 
 
Revise the first paragraph of Section 1106.02(a) of the Standard Specifications to read: 
 

“ (a) Lights.  Lights shall meet the requirements of Chapter 13 of the “Equipment and Materials 
Standards of the Institute of Transportation Engineers,” 1998, Institute of Transportation 
Engineers, and shall be visible on a clear night from a distance of 3000 ft (900 m).  Lights 
are classified as follows.” 
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Revise Articles 1106.02(g), 1106.02(k), 1106.02(l), and 1106.02(m) of the Standard 
Specifications to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis. 
 

(m) Detectable Pedestrian Channelizing Barricades.  The top panel or handrail shall be 
continuous and there should be at least a 2 in. (50 mm) gap between the hand trailing 
edge and its support.  When visible to vehicular traffic, the top rail shall have alternating 
white and orange retroreflective stripes sloping at 45 degrees.  The bottom panel shall be 
continuous and have alternating white and orange retroreflective stripes sloping at 
45 degrees.  Barricade stripes shall be 6 in. (150 mm) in width.  The predominant color for 
other barricade components shall be white, orange, or silver.” 
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PROJECT LABOR AGREEMENT 
Effective:  May 18, 2007 Revised:   April 1, 2025 
 
Description.  The Illinois Project Labor Agreements Act, 30 ILCS 571, states that the State of 
Illinois has a compelling interest in awarding public works contracts so as to ensure the highest 
standards of quality and efficiency at the lowest responsible cost.  A project labor agreement 
(PLA) is a form of pre-hire collective bargaining agreement covering all terms and conditions of 
employment on a specific project that is intended to support this compelling interest.  It has been 
determined by the Department that a PLA is appropriate for the project that is the subject of this 
contract.  The PLA document, provided below, only applies to the construction site for this 
contract.  It is the policy of the Department on this contract, and all construction projects, to allow 
all contractors and subcontractors to compete for contracts and subcontracts without regard to 
whether they are otherwise parties to collective bargaining agreements. 
 
The Department reserves the right to rescind the PLA requirement from this project in the event 
FHWA disapproves of the inclusion of the PLA terms for this project.  The contractor, by bidding, 
agrees that any recission of the PLA requirement shall not constitute grounds for the withdrawal 
of its bid and further agrees to remove the PLA requirement from this contract upon notice from 
the Department should such be necessary at a later date. 
 
Execution of Letter of Assent.  A copy of the PLA applicable to this project is included as part 
of this special provision.  As a condition of the award of the contract, the successful bidder and 
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to 
the PLA as Exhibit A.  The successful bidder shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the subcontractor’s performance of work on the project.  Upon 
request, copies of the applicable collective bargaining agreements will be provided by the 
appropriate signatory labor organization at the pre-job conference. 
 
Quarterly Reporting.  Section 37 of the Illinois Project Labor Agreements Act requires the 
Department to submit quarterly reports regarding the number of minorities and females employed 
under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly workforce 
participation report for all minority and female employees working under the PLA of this contract. 
The data shall be reported on Construction Form BC 820, Project Labor Agreement (PLA) 
Workforce Participation Quarterly Reporting Form available on the Department’s website 
https://idot.illinois.gov/content/dam/soi/en/web/idot/documents/idot-forms/bc/bc-820.pdf. 
 
The report shall be submitted no later than the 15th of the month following the end of each quarter 
(i.e., April 15 for the January – March reporting period). The form shall be emailed to 
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.  
 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. 
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 
This Project Labor Agreement (“PLA” or “Agreement”) is entered into this            day of 
 
, 2026, by and between the Illinois Department of Transportation (“IDOT” or “Department”) in 
its proprietary capacity, and each relevant Illinois AFL-CIO Building Trades signatory hereto as 
determined by the Illinois AFL-CIO Statewide Project Labor Agreement Committee on behalf 
of each of its affiliated members (individually and collectively, the “Unions”). This PLA shall apply 
to Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each 
of its subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Contract No. 
62K62 (hereinafter, the “Project”). 

 
ARTICLE 1 - INTENT AND PURPOSES 

 

1.1 This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 30 
ILCS 571). It is mutually understood and agreed that the terms and conditions of this 
PLA are intended to promote the public interest in obtaining timely and economical 
completion of the Project by encouraging productive and efficient construction 
operations; by establishing a spirit of harmony and cooperation among the parties; and 
by providing for peaceful and prompt settlement of any and all labor grievances or 
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or other 
disruptions to the prosecution of the work. The parties acknowledge the obligations of 
the Contractors and Subcontractors to comply with the provisions of the Act. The parties 
will work with the Contractors and Subcontractors within the parameters of other 
statutory and regulatory requirements to implement the Act’s goals and objectives. 

 
1.2 As a condition of the award of the contract for performance of work on the Project, IDOT's 

Prime Contractor and each of its Subcontractors shall execute a “Contractor Letter of 
Assent”, in the form attached hereto as Exhibit A, prior to commencing Construction 
Work on the Project. The Contractor shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the Subcontractor’s performance of Construction 
Work on the Project. Upon request copies of the applicable collective bargaining 
agreements will be provided by the appropriate signatory labor organization consistent 
with this Agreement and at the pre-job conference referenced in Article III, Section 3.1. 
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1.3 Each Union affiliate and separate local representing workers engaged in Construction 

Work on the Project in accordance with this PLA are bound to this agreement by the 
Illinois AFL-CIO Statewide Project Labor Agreement Committee which is the central 
committee established with full authority to negotiate and sign PLAs with the State on 
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the 
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be 
deemed a party to this PLA. No party signatory to this PLA shall, contract or subcontract, 
nor permit any other person, firm, company, or entity to contract or subcontract for the 
performance of Construction Work for the Project to any person, firm, company, or entity 
that does not agree in writing to become bound for the term of this Project by the terms 
of this PLA prior to commencing such work and to the applicable area-wide collective 
bargaining agreement(s) with the Union(s) signatory hereto. 

 

1.4 It is understood that the Prime Contractor(s) and each Subcontractor will be considered 
and accepted by the Unions as separate employers for the purposes of collective 
bargaining, and it is further agreed that the employees working under this PLA shall 
constitute a bargaining unit separate and distinct from all others. The parties hereto also 
agree that this PLA shall be applicable solely with respect to this Project, and shall have 
no bearing on the interpretation of any other collective bargaining agreement or as to 
the recognition of any bargaining unit other than for the specific purposes of this Project. 

 
1.5 In the event of a variance or conflict, whether explicit or implicit, between the terms and 

conditions of this PLA and the provisions of any other applicable national, area, or local 
collective bargaining agreement, the terms and conditions of this PLA shall supersede 
and control. For any work performed under the NTL Articles of Agreement, the National 
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National 
Agreement of the International Union of Elevator Constructors, and for any instrument 
calibration work and loop checking performed under the UA/IBEW Joint National 
Agreement for Instrument and Control Systems Technicians, the preceding sentence 
shall apply only with respect to Articles I, II, V, VI, and VII. 
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1.6 Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to respect 

the provisions of any other collective bargaining agreements that may now or hereafter 
pertain, whether between the Prime Contractor and one or more of the Unions or 
between a Subcontractor and one or more of the Unions. Accordingly, except and to 
the extent of any contrary provision set forth in this PLA, the Prime Contractor and each 
of its Subcontractors agrees to be bound and abide by the terms of the following in order 
of precedence: (a) the applicable collective bargaining agreement between the Prime 
Contractor and one or more of the Unions made signatory hereto; (b) the applicable 
collective bargaining agreement between a Subcontractor and one or more of the 
Unions made signatory hereto; or (c) the current applicable area collective bargaining 
agreement for the relevant Union that is the agreement certified by the Illinois 
Department of Labor for purposes of establishing the Prevailing Wage applicable to the 
Project. The Union will provide copies of the applicable collective bargaining 
agreements pursuant to part (c) of the preceding sentence to the Prime Contractor. 
Assignments by the Contractors or Subcontractors amongst the trades shall be 
consistent with area practices; in the event of unresolved disagreements as to the 
propriety of such assignments, the provisions of Article VI shall apply. 

 
1.7 Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each 

applicable collective bargaining agreement as determined in accordance with 
paragraph 1.6 are incorporated herein by reference, and the terms of this PLA shall be 
deemed incorporated into such other applicable collective bargaining agreements only 
for purposes of their application to the Project. 

 
1.8 To the extent necessary to comply with the requirements of any fringe benefit fund to 

which the Prime Contractor or Subcontractor is required to contribute under the terms 
of an applicable collective bargaining agreement pursuant to the preceding paragraph, 
the Prime Contractor or Subcontractor shall execute all “Participation Agreements” as 
may be reasonably required by the Union to accomplish such purpose; provided, 
however, that such Participation Agreements shall, when applicable to the Prime 
Contractor or Subcontractor solely as a result of this PLA, be amended as reasonably 
necessary to reflect such fact. Upon written notice in the form of a lien of a Contractor’s 
or Subcontractor’s delinquency from any applicable fringe benefit fund, IDOT will 
withhold from the Contractor’s periodic pay request an amount sufficient to extinguish 
any delinquency obligation of the Contractor or Subcontractor arising out of the Project. 

 

1.9 In the event that the applicable collective bargaining agreement between a Prime 
Contractor and the Union or between the Subcontractor and the Union expires prior to 
the completion of this Project, the expired applicable contract’s terms will be maintained 
until a new applicable collective bargaining agreement is ratified. The wages and fringe 
benefits included in any new applicable collective bargaining agreement will apply on 
and after the effective date of the newly negotiated collective bargaining agreement, 
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by 
the relevant bargaining parties. 
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ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 

 

2.1 The term Construction Work as used herein shall include all “construction, demolition, 
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the 
“site of the work” for the purpose of “building” the specific structures and improvements 
that constitute the Project. Terms appearing within quotation marks in the preceding 
sentence shall have the meaning ascribed to them pursuant to 29 CFR Part 5 and Illinois 
labor laws. 

 
2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 

recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project. Unions 
who are signatory to this PLA will have recognition on the Project for their craft. 

 
2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 

exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 
2.4 Except to the extent contrary to an express provision of the relevant collective 

bargaining agreement, equipment or materials used in the Project may be pre-
assembled or pre- fabricated, and there shall be no refusal by the Union to handle, 
transport, install, or connect such equipment or materials. Equipment or materials 
delivered to the job-site will be unloaded and handled promptly without regard to 
potential jurisdictional disputes; any such disputes shall be handled in accordance with 
the provisions of this PLA. 

 
2.5 The parties are mutually committed to promoting a safe working environment for all 

personnel at the job-site. It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and 
regulations. 

 
2.6 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 

the job-site is strictly prohibited. The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs. 

 
2.7 All parties to this PLA agree that they will not discriminate against any employee based 

on race, creed, religion, color, national origin, union activity, age, gender or sexual 
orientation and shall comply with all applicable federal, state, and local laws. 
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2.8 In accordance with the Act and to promote diversity in employment, IDOT will establish, 
in cooperation with the other parties, the apprenticeship hours which are to be performed 
by minorities and females on the Project. IDOT shall consider the total hours to be 
performed by these underrepresented groups, as a percentage of the workforce, and 
create aspirational goals for each Project, based on the level of underutilization for the 
service area of the Project (together “Project Employment Objectives”). IDOT shall 
provide a quarterly report regarding the racial and gender composition of the workforce 
on the Project. 

 
Persons currently lacking qualifications to enter apprenticeship programs will have the 
opportunity to obtain skills through basic training programs as have been established 
by the Department. The parties will endeavor to support such training programs to allow 
participants to obtain the requisite qualifications for the Project Employment Objectives. 

 
The parties agree that all Contractors and Subcontractors working on the Project shall 
be encouraged to utilize the maximum number of apprentices as permitted under the 
terms of the applicable collective bargaining agreements to realize the Project 
Employment Objectives. 

 
The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy 
Project Employment Objectives. A Contractor or Subcontractor may request from a 
Union specific categories of workers necessary to satisfy Project Employment 
Objectives. The application of this section shall be consistent with all local Union 
collective bargaining agreements, and the hiring hall rules and regulations established 
for the hiring of personnel, as well as the apprenticeship standards set forth by each 
individual Union. 

 
2.9 The parties hereto agree that engineering consultants and materials testing employees, 

to the extent subject to the terms of this PLA, shall be fully expected to objectively and 
responsibly perform their duties and obligations owed to the Department without regard 
to the potential union affiliation of such employees or of other employees on the Project. 

 
2.10 This Agreement shall not apply to IDOT employees or employees of any other 

governmental entity. 
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ARTICLE III - ADMINISTRATION OF AGREEMENT 

 

3.1 In order to assure that all parties have a clear understanding of the PLA, and to promote 
harmony, at the request of the Unions a post-award pre-job conference will be held 
among the Prime Contractor, all Subcontractors and Union representatives prior to the 
start of any Construction Work on the Project. No later than the conclusion of such pre-
job conference, the parties shall, among other matters, provide to one another contact 
information for their respective representatives (including name, address, phone 
number, facsimile number, e-mail). Nothing herein shall be construed to limit the right 
of the Department to discuss or explain the purpose and intent of this PLA with 
prospective bidders or other interested parties prior to or following its award of the job. 

 
3.2 Representatives of the Prime Contractor and the Unions shall meet as often as 

reasonably necessary following award until completion of the Project to assure the 
effective implementation of this PLA. 

 
3.3 Any notice contemplated under Article VI and VII of this Agreement to a signatory labor 

organization shall be made in writing to the Local Union with copies to the local union’s 
International Representative. 

 
ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 

 

4.1 The standard work day and work week for Construction Work on the Project shall be 
consistent with the respective collective bargaining agreements. In the event Project 
site or other job conditions dictate a change in the established starting time and/or a 
staggered lunch period for portions of the Project or for specific crafts, the Prime 
Contractor, relevant Subcontractors and business managers of the specific crafts 
involved shall confer and mutually agree to such changes as appropriate. If proposed 
work schedule changes cannot be mutually agreed upon between the parties, the hours 
fixed at the time of the pre-job meeting shall prevail. 

 
4.2 Shift work may be established and directed by the Prime Contractor or relevant 

Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department. If used, shift hours, rates and conditions shall be as provided in 
the applicable collective bargaining agreement. 

 
4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must 

be controlled in accordance with procedures established by the applicable collective 
bargaining agreement. Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement. 
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4.4 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, employment begins and ends at the Project site; employees shall be at their 
place of work at the starting time; and employees shall remain at their place of work 
until quitting time. 

 
4.5 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, there shall be no limit on production by workmen, no restrictions on the full 
use of tools or equipment, and no restrictions on efficient use of manpower or techniques 
of construction other than as may be required by safety regulations. 

 
4.6 The parties recognize that specialized or unusual equipment may be installed on the 

Project. In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising 
the setting up of the equipment, making modifications and final alignment, and 
performing similar activities that may be reasonably necessary prior to and during the 
start-up procedure in order to protect factory warranties. The Prime Contractor or 
Subcontractor shall notify the Union representatives in advance of any work at the job-
site by such vendor personnel in order to promote a harmonious relationship between 
the equipment vendor’s personnel and other Project employees. 

 
4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 

Union representatives shall have access to the Project job-site during scheduled work 
hours. Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter. 

 
 

ARTICLE V – GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A 
PARTICULAR COLLECTIVE BARGAINING AGREEMENT 

 

5.1 In the event a dispute arises under a particular collective bargaining agreement 
specifically not including jurisdictional disputes referenced in Article VI below, said 
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable 
collective bargaining agreement. The resulting determination from this process shall be 
final and binding on all parties bound to its process.  

 
 
5.2 Employers covered under this Agreement shall have the right to discharge or discipline 

any employee who violates the provisions of this Agreement. Such discharge or 
discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration 
procedure of the applicable collective bargaining agreement only as to the fact of such 
violation of this agreement. If such fact is established, the penalty imposed shall not be 
disturbed. Work at the Project site shall continue without disruption or hindrance of any 
kind as a result of a Grievance/Arbitration procedure under this Article. 
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5.3 In the event there is a deadlock in the foregoing procedure, the parties agree that the 

matter shall be submitted to arbitration for the selection and decision of an Arbitrator 
governed under paragraph 6.8. 

 
 

ARTICLE VI –DISPUTES: GENERAL PRINCIPLES 
 

6.1 This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the 
peaceful adjustment of jurisdictional disputes in the building and construction industry 
and to prevent waste and unnecessary avoidable delays and expense, and for the 
further purpose of at all times securing for the employer sufficient skilled workers. 

 
6.2 A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By 

mutual agreement between IDOT and the Unions, the parties can open this section of 
the agreement as needed to make changes to the list of permanent arbitrators. 

 
The arbitrator is not authorized to award back pay or any other damages for a miss 
assignment of work. Nor may any party bring an independent action for back pay or any 
other damages, based upon a decision of an arbitrator. 

 
6.3 The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the 

procedures below to resolve jurisdictional disputes between and among Contractors, 
Subcontractors, and Unions engaged in the building and construction industry. Further, 
the Process will be followed for any grievance or dispute arising out of the interpretation 
or application of this PLA by the parties except for the prohibition on attorneys contained 
in 6.11. All decisions made through the Process are final and binding upon all parties. 

 
 

DISPUTE PROCESS 
 

6.4 Administrative functions under the Process shall be performed through the offices of 
the President and/or Secretary-Treasurer of the Illinois State Federation of Labor, or 
their designated representative, called the Administrator. In no event shall any officer, 
employee, agent, attorney, or other representative of the Illinois Federation of Labor, 
AFL- CIO be subject to any subpoena to appear or testify at any jurisdictional dispute 
hearing. 

 
6.5 There shall be no abandonment of work during any case participating in this Process or 

in violation of the arbitration decision. All parties to this Process release the Illinois State 
Federation of Labor (“Federation”) from any liability arising from its action or inaction 
and covenant not to sue the Federation, nor its officers, employees, agents or attorneys. 
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6.6 In the event of a dispute relating to trade or work jurisdiction, all parties, including the 

employers, Contractors or Subcontractors, agree that a final and binding resolution of 
the 

dispute shall be resolved as follows: 
 

(a) Representatives of the affected trades and the Contractor or Subcontractor shall 
meet on the job site within two (2) business days after receiving written notice in an 
effort to resolve the dispute. (In the event there is a dispute between local unions 
affiliated with the same International Union, the decision of the General President, 
or his/her designee, as the internal jurisdictional authority of that International 
Union, shall constitute a final and binding decision and determination as to the 
jurisdiction of work.) 

 
(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter 

shall be referred to the local area Building & Construction Trades Council, which 
shall meet with the affected trades within two (2) business days subsequent to 
receiving written notice. In the event the parties do not wish to avail themselves of 
the local Building & Construction Trades Council, the parties may elect to invoke 
the services of their respective International Representatives with no extension of 
the time limitations. An agreement reached at this Step shall be final and binding 
upon all parties. 

 
(c) If no settlement agreement is reached during the proceedings contemplated by 

Paragraphs “a” or “b” above, the matter shall be immediately referred to the Illinois 
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said 
referral submission shall be in writing and served upon the Illinois State Federation 
of Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The 
Administrator shall, within three (3) days, provide for the selection of an available 
Arbitrator to hear said dispute within this time period. Upon good cause shown and 
determined by the Administrator, an additional three (3) day extension for said 
hearing shall be granted at the sole discretion of the Administrator. Only upon 
mutual agreement of all parties may the Administrator extend the hearing for a 
period in excess of the time frames contemplated under this Paragraph. Business 
days are defined as Monday through Friday, excluding contract holidays. 

 
6.7 The primary concern of the Process shall be the adjustment of jurisdictional disputes 

arising out of the Project. A sufficient number of Arbitrators shall be selected from list of 
approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8. 
Decisions shall be only for the Project and shall become effective immediately upon 
issuance and complied with by all parties. The authority of the Arbitrator shall be 
restricted and limited specifically to the terms and provisions of Article VI and generally 
to this Agreement as a whole. 
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6.8 Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 6.2 

and geographical location of the jurisdictional dispute and upon his/her availability, and 
ability to conduct a Hearing within two (2) business days of said notice. The Arbitrator 
may issue a “bench” decision immediately following the Hearing or he/she may elect to 
only issue a written decision, said decision must be issued within two (2) business days 
subsequent to the completion of the Hearing. Copies of all notices, pleadings, 
supporting memoranda, decisions, etc. shall be provided to all disputing parties and the 
Illinois State Federation of Labor. 

 
Any written decision shall be in accordance with this Process and shall be final and 
binding upon all parties to the dispute and may be a “short form” decision. Fees and 
costs of the arbitrator shall be divided evenly between the contesting parties except that 
any party wishing a full opinion and decision beyond the short form decision shall bear 
the reasonable fees and costs of such full opinion. The decision of the Arbitrator shall 
be final and binding upon the parties hereto, their members, and affiliates. 

 
In cases of jurisdictional disputes or other disputes between a signatory labor 
organization and another labor organization, both of which is an affiliate or member of 
the same International Union, the matter or dispute shall be settled in the manner set 
forth by their International Constitution and/or as determined by the International 
Union’s General President whose decision shall be final and binding upon all parties. In 
no event shall there be an abandonment of work. 

 
6.9 In rendering a decision, the Arbitrator shall determine: 

 
(a) First, whether a previous agreement of record or applicable agreement, 

including a disclaimer agreement, between National or International Unions to 
the dispute or agreements between local unions involved in the dispute, 
governs; 

 
(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or 

applicable agreement of record or agreement between the crafts to the dispute, 
he shall then consider the established trade practice in the industry and 
prevailing practice in the locality. Where there is a previous decision of record 
governing the case, the Arbitrator shall give equal weight to such decision of 
record, unless the prevailing practice in the locality in the past ten years favors 
one craft. In that case, the Arbitrator shall base his decision on the prevailing 
practice in the locality. Except, that if the Arbitrator finds that a craft has 
improperly obtained the prevailing practice in the locality through raiding, the 
undercutting of wages or by the use of vertical agreements, the Arbitrator shall 
rely on the decision of record and established trade practice in the industry 
rather than the prevailing practice in the locality; and, 
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(c) Only if none of the above criteria is found to exist, the Arbitrator shall then 

consider that because efficiency, cost or continuity and good management are 
essential to the well being of the industry, the interests of the consumer or the 
past practices of the employer shall not be ignored. 

 
(d) The arbitrator is not authorized to award back pay or any other damages for a 

mis-assignment of work. Nor may any party bring an independent action for back 
pay or any other damages, based upon a decision of an arbitrator. 

 
6.10 The Arbitrator shall set forth the basis for his/her decision and shall explain his/her 

findings regarding the applicability of the above criteria. If lower ranked criteria are relied 
upon, the Arbitrator shall explain why the higher-ranked criteria were not deemed 
applicable. The Arbitrator’s decision shall only apply to the Project. Agreements of 
Record, for other PLA projects, are applicable only to those parties signatory to such 
agreements. Decisions of Record are those that were either attested to by the former 
Impartial Jurisdictional Disputes Board or adopted by the National Arbitration Panel. 

 
6.11 All interested parties, as determined by the Arbitrator, shall be entitled to make 

presentations to the Arbitrator. Any interested labor organization affiliated to the PLA 
Committee and party present at the Hearing, whether making a presentation or not, by 
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree 
to be bound by its decision. In addition to the representative of the local labor 
organization, a representative of the labor organization’s International Union may 
appear on behalf of the parties. Each party is responsible for arranging for its witnesses. 
In the event an Arbitrator’s subpoena is required, the party requiring said subpoena 
shall prepare the subpoena for the Arbitrator to execute. Service of the subpoena upon 
any witness shall be the responsibility of the issuing party. 

 
Attorneys shall not be permitted to attend or participate in any portion of a Hearing. 

 
The parties are encouraged to determine, prior to Hearing, documentary evidence 
which may be presented to the Arbitrator on a joint basis. 

 
6.12 The Order of Presentation in all Hearings before an Arbitrator shall be 

 
I. Identification and Stipulation of the Parties 
II. Unions(s) claiming the disputed work presents its case 
III. Union(s) assigned the disputed work presents its case 
IV. Employer assigning the disputed work presents its case 
V. Evidence from other interested parties (i.e., general contractor, project 

manager, owner) 
VI. Rebuttal by union(s) claiming the disputed work 
VII. Additional submissions permitted and requested by 
Arbitrator VIII.Closing arguments by the parties 
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6.13 All parties bound to the provisions of this Process hereby release the Illinois State 

Federation of Labor and IDOT, their respective officers, agents, employees or 
designated representatives, specifically including any Arbitrator participating in said 
Process, from any and all liability or claim, of whatsoever nature, and specifically 
incorporating the protections provided in the Illinois Arbitration Act, as amended from 
time to time. 

 
6.14 The Process, as an arbitration panel, nor its Administrator, shall have any authority to 

undertake any action to enforce its decision(s). Rather, it shall be the responsibility of 
the prevailing party to seek appropriate enforcement of a decision, including findings, 
orders or awards of the Arbitrator or Administrator determining non-compliance with a 
prior award or decision. 

 
6.15 If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional Dispute 

Resolution Process, the primary responsibility for any determination of the arbitrability 
of a dispute and the jurisdiction of the Arbitrator shall be borne by the party requesting 
the Arbitrator to hear the underlying jurisdictional dispute. The affected party or parties 
may proceed before the Arbitrator even in the absence or one or more stipulated parties 
with the issue of jurisdiction as an additional item to be decided by the Arbitrator. The 
Administrator may participate in proceedings seeking a declaration or determination 
that the underlying dispute is subject to the jurisdiction and process of the Illinois 
Jurisdictional Dispute Resolution Process. In any such proceedings, the non-prevailing 
party and/or the party challenging the jurisdiction of the Illinois Jurisdictional Dispute 
Resolution Process shall bear all the costs, expenses and attorneys’ fees incurred by 
the Illinois Jurisdictional Dispute Resolution Process and/or its Administrator in 
establishing its jurisdiction. 

 
 

ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 
employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at 
any other contractor’s or supplier’s facility that is necessary to performance of work at 
the Project site. Hand billing at the Project site during the designated lunch period and 
before commencement or following conclusion of the established standard workday 
shall not, in itself, be deemed an activity that interferes with the routine and timely 
prosecution of work on the Project. 
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7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 

undertake all steps reasonably necessary to promptly end such prohibited activities. 
 

7.2.A No Union complying with its obligations under this Article shall be liable for acts 
of employees for which it has no responsibility or for the unauthorized acts of 
employees it represents. Any employee who participates or encourages any 
activity prohibited by paragraph 7.1 shall be immediately suspended from all 
work on the Project for a period equal to the greater of (a) 60 days; or (b) the 
maximum disciplinary period allowed under the applicable collective bargaining 
agreement for engaging in comparable unauthorized or prohibited activity. 

 
7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees 

for which it has no responsibility. The principal officer or officers of the PLA 
Committee will immediately instruct, order and use the best efforts of his office 
to cause the affiliated union or unions to cease any violations of this Article. The 
PLA Committee in its compliance with this obligation shall not liable for acts of 
its affiliates. The principal officer or officers of any involved affiliate will 
immediately instruct, order or use the best effort of his office to cause the 
employees the union represents to cease any violations of this Article. A union 
complying with this obligation shall not be liable for unauthorized acts of 
employees it represents. The failure of the Contractor to exercise its rights in 
any instance shall not be deemed a waiver of its rights in any other instance. 

 
During the term of this PLA, the Prime Contractor and its Subcontractors shall not 
engage in any lockout at the Project site of employees covered by this Agreement. 

 
7.3 Upon notification of violations of this Article, the principal officer or officers of the local 

area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order and 
use their best efforts to cause the affiliated union or unions to cease any violations of this 
Article. A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates. 

 
7.4 In the event that activities in violation of this Article are not immediately halted through 

the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.5 of this Article. 
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7.5 Upon written notice to the other involved parties by the most expeditious means 

available, any aggrieved party may institute the following special arbitration procedure 
when a breach of this Article is alleged: 

 
7.5.A The party invoking this procedure shall notify the individual designated as the 

Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged 
violation; such notice shall be by the most expeditious means possible. The 
initiating party may also furnish such additional factual information as may be 
reasonably necessary for the Permanent Arbitrator to understand the relevant 
circumstances. Copies of any written materials provided to the arbitrator shall 
also be contemporaneously provided by the most expeditious means possible 
to the party alleged to be in violation and to all other involved parties. 

 
7.5.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing 

within twenty-four (24) hours if it is contended the violation is ongoing, but not 
before twenty-four (24) hours after the written notice to all parties involved as 
required above. 

 
7.5.C The Permanent Arbitrator shall notify the parties by facsimile or any other 

effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing. Said hearing shall be completed in one session. A 
failure of any party or parties to attend said hearing shall not delay the hearing 
of evidence or issuance of an Award by the Permanent Arbitrator. 

 
7.5.D The sole issue at the hearing shall be whether a violation of this Article has, in 

fact, occurred. An Award shall be issued in writing within three (3) hours after the 
close of the hearing, and may be issued without a written opinion. If any party 
desires a written opinion, one shall be issued within fifteen (15) days, but its 
issuance shall not delay compliance with, or enforcement of, the Award. The 
Permanent Arbitrator may order cessation of the violation of this Article, and such 
Award shall be served on all parties by hand or registered mail upon issuance. 

 
7.5.E Such Award may be enforced by any court of competent jurisdiction upon the 

filing of the Award and such other relevant documents as may be required. 
Facsimile or other hardcopy written notice of the filing of such enforcement 
proceedings shall be given to the other relevant parties. In a proceeding to obtain 
a temporary order enforcing the Permanent Arbitrator’s Award as issued under 
this Article, all parties waive the right to a hearing and agree that such 
proceedings may be ex parte. Such agreement does not waive any party’s right 
to participate in a hearing for a final order of enforcement. The Court’s order or 
orders enforcing the Permanent Arbitrator’s Award shall be served on all parties 
by hand or by delivery to their last known address or by registered mail. 
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7.6 Individuals found to have violated the provisions of this Article are subject to immediate 

termination. In addition, IDOT reserves the right to terminate this PLA as to any party 
found to have violated the provisions of this Article. 

 
7.7 Any rights created by statue or law governing arbitration proceedings inconsistent with 

the above procedure or which interfere with compliance therewith are hereby waived by 
parties to whom they accrue. 

 
7.8 The fees and expenses of the Permanent Arbitrator shall be borne by the party or 

parties found in violation, or in the event no violation is found, such fees and expenses 
shall be borne by the moving party. 

 
 

ARTICLE VIII – TERMS OF AGREEMENT 
 

8.1 If any Article or provision of this Agreement shall be declared invalid, inoperative or 
unenforceable by operation of law or by any of the above mentioned tribunals of 
competent jurisdiction, the remainder of this Agreement or the application of such Article 
or provision to persons or circumstances other than those as to which it has been held 
invalid, inoperative or unenforceable shall not be affected thereby. 

 
8.2 This Agreement shall be in full force as of and from the date of the Notice of Award until 

the Project contract is closed. 
 
8.3 This PLA may not be changed or modified except by the subsequent written agreement 

of the parties. All parties represent that they have the full legal authority to enter into 
this PLA. This PLA may be executed by the parties in one or more counterparts. 

 
8.4 Any liability arising out of this PLA shall be several and not joint. IDOT shall not be liable 

to any person or other party for any violation of this PLA by any other party, and no 
Contractor or Union shall be liable for any violation of this PLA by any other Contractor 
or Union. 

 
8.5 The failure or refusal of a party to exercise its rights hereunder in one or more instances 

shall not be deemed a waiver of any such rights in respect of a separate instance of the 
same or similar nature. 

 
 

[The Balance of This Page Intentionally Left Blank] 
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Addendum A 
 

IDOT Slate of Permanent Arbitrators 
 

1. Bruce Feldacker 
 
2. Thomas F. Gibbons 

 
3. Edward J. Harrick 

 
4. Brent  L. Motchan 

 
5. Robert Perkovich 

 
6. Byron Yaffee 

 
7. Glenn A. Zipp 
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Exhibit A - Contractor Letter of Assent 

 
 
(Date) 

 
To All Parties: 

 
In accordance with the terms and conditions of the contract for Construction Work on 

[Contract No. 62K62], this Letter of Assent hereby confirms that the undersigned Prime 
Contractor or Subcontractor agrees to be bound by the terms and conditions of the Project 
Labor Agreement established and entered into by the Illinois Department of Transportation in 
connection with said Project. 

 
It is the understanding and intent of the undersigned party that this Project Labor 

Agreement shall pertain only to the identified Project. In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to applicable 
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and 
limits its participation in such collective bargaining agreement to its work on the Project. 

 
 
 

(Authorized Company Officer) 
 
 

(Company) 
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FHWA-1273 – Revised October 23, 2023 

 

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 

 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 

The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 

Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 

In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 

The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 



2  

1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 

3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 

a. Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 

c. All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 

a. The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 

c. The contractor will encourage its present employees to 
refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 

5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 

c. The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 

d. The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 

b. Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 

d. The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 

b. The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 

9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 

a. The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 

 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 

11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 

a. The records kept by the contractor shall document the 
following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 

As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 

 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed 
to be constructively made or incurred during such weekly period. 
Such laborers and mechanics must be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 
skill, except as provided in paragraph 4. of this section. Laborers 
or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification 
for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage 
determination (including any additional classifications and wage 
rates conformed under paragraph 1.c. of this section) and the 
Davis-Bacon poster (WH–1321) must be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 

http://www.fhwa.dot.gov/eforms/
https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.ecfr.gov/current/title-29/part-1
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 

mailto:DBAconformance@dol.gov
mailto:DBAconformance@dol.gov
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors to 
submit certified payrolls through an electronic system, as long 
as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting agency 
or prime contractor permits other methods of submission in 
situations where the contractor is unable or limited in its ability to 
use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.ecfr.gov/current/title-29/part-3
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request to 
the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 

https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/31/3729
https://www.govinfo.gov/link/uscode/31/3729
https://www.ecfr.gov/current/title-29/part-6
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeyworkers shall not be greater than 
permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in the 
U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 

 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchpersons and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 

https://www.ecfr.gov/current/title-29/part-30
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/18/1001
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 
the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 

 
a. Withholding process. The FHWA or the contracting 

agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
d. Informing any other person about their rights under 

CWHSSA or this part. 

 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 

 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 

(1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
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(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 

b. "Specialty Items" shall be construed to be limited to work 
that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 

2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of 
all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 

5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 

 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 

2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 

 

18 U.S.C. 1020 reads as follows: 
 

"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 

Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 years 
or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 

This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 

The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.327. 

 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 

 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 

* * * * * 

https://www.sam.gov/
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2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 

a. The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 

 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 

(4) Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 

CFR 180.335 and 180.340. 
 

* * * * * 
 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 

e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 

g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 

i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 

https://www.sam.gov/
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 

* * * * * 
 

4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 

* * * * * 

 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 

This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 

When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 

2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 

1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 

as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 

wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 

situated, except: 
 

a. To the extent that qualified persons regularly residing in 
the area are not available. 

 
b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

 

c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 

the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 

estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 

Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 

telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 

is substantially modified, the participant shall promptly notify 
the State Employment Service. 

 

3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 

Service. The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 

perform the classification of work required. 
 

4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 

Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 

requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 

applicants. Such certificate shall be made a part of the 
contractor's permanent project records. Upon receipt of this 

certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 
 

5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 

use of mineral resource materials native to the Appalachian 
region. 

6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 

which is, or reasonably may be, done as on-site work. 

 


