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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m. 
January 17, 2025 prevailing time at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 62X49 
  LAKE County 
  Section (10-VB)BP 2024 
  Various Routes 
  District 1 Construction Funds 
  
 This improvement consists of a Bridge Painting of the existing structure (049-0171) carrying IL 59 over 
Rollins Road, the existing structure (049-0016) carrying Washington Road over US 41, and the existing 
structure (049-0097) carrying Washington Road over the UP RR in the Village of FOX Lake, and the 
Village of FOX Lake, and the City of Park City in Lake County for a total length of 749 feet. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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CLEANING AND PAINTING EXISTING STEEL STRUCTURES 
Effective: October 2, 2001 
Revised:  April 15, 2022 
 
Description.  This work shall consist of the preparation of all designated metal surfaces by the 
method(s) specified on the plans.  This work also includes the painting of those designated 
surfaces.  This work also includes caulking locations designated on the plans and painting with 
with the paint system(s) specified on the plans.  The Contractor shall furnish all materials, 
equipment, labor, and other essentials necessary to accomplish this work and all other work 
described herein and as directed by the Engineer. 
 
Materials.  All materials to be used on an individual structure shall be produced by the same 
manufacturer. 
 
The Bureau of Materials and Physical Research has established a list of all products that have 
met preliminary requirements.  Each batch of material, except for the penetrating sealer, shall 
be tested and assigned a MISTIC approval number before use.  The specified colors shall be 
produced in the coating manufacturer’s facility.  Tinting of the coating after it leaves the 
manufacturer’s facility is not allowed. 
 
The paint materials shall meet the following requirements of the Standard Specification and as 
noted below: 
 

Item  Article 
(a) Waterborne Acrylic 1008.04 
(b) Aluminum Epoxy Mastic 1008.03 
(c) Organic Zinc Rich Primer 1008.05 
(d) Epoxy/ Aliphatic Urethane 1008.05 
(e) Penetrating Sealer (Note 1) 
(f) Moisture Cured Zinc Rich Urethane Primer (Note 2) 
(g) Moisture Cured Aromatic/Aliphatic Urethane (Note 2) 
(h) Moisture Cured Penetrating Sealer (Note 3) 
(i)  Caulk (Polyurethane Joint Sealant)  1050.04 
 
 

Note 1: The Epoxy Penetrating Sealer shall be a cross-linked multi component sealer.  The 
sealer shall have the following properties: 

 
(a) The volume solids shall be 98 percent (plus or minus 2 percent). 
(b) Shall be clear or slightly tinted color. 

 
Note 2: These material requirements shall be according to the Special Provision for the Moisture 

Cured Urethane Paint System. 
 
Note 3: The Moisture Cured Penetrating Sealer manufacturer’s certification will be required. 
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Submittals.  The Contractor shall submit for Engineer review and acceptance, the following 
plans and information for completing the work.  The submittals shall be provided within 30 days 
of execution of the contract unless given written permission by the Engineer to submit them at a 
later date.  Work cannot proceed until the submittals are accepted by the Engineer.  Details for 
each of the plans are presented within the body of this specification. 
 

a) Contractor/Personnel Qualifications.  Evidence of Contractor qualifications and the 
names and qualifications/experience/training of the personnel managing and 
implementing the Quality Control program and conducting the quality control tests, and 
certifications for the CAS (Coating Application Specialists) on SSPC-QP1 and QP2 
projects. 

 
b) Quality Control (QC) Program.  The QC Program shall identify the following; the 

instrumentation that will be used, a schedule of required measurements and 
observations, procedures for correcting unacceptable work, and procedures for 
improving surface preparation and painting quality as a result of quality control findings.  
The program shall incorporate at a minimum, the IDOT Quality Control Daily Report 
form, or a Contractor form (paper or electronic) that provides equivalent information.  

 
c) Inspection Access Plan.  The inspection access plan for use by Contractor QC personnel 

for ongoing inspections and by the Engineer during Quality Assurance (QA) 
observations. 

 
d) Surface Preparation/Painting Plan.  The surface preparation/painting plan shall include 

the methods of surface preparation and type of equipment to be utilized for washing, 
hand/power tool cleaning, removal of rust, mill scale, paint or foreign matter, abrasive 
blast or water jetting, and remediation of chloride.  If detergents, additives, or inhibitors 
are incorporated into the water, the Contractor shall include the names of the materials 
and Safety Data Sheets (SDS).  The Contractor shall identify the solvents proposed for 
solvent cleaning together with SDS. 

 
If cleaning and painting over existing galvanized surfaces are specified, the plan shall 
address surface preparation, painting, and touch up/repair of the galvanized surfaces.  

 
The plan shall also include the methods of coating application and equipment to be 
utilized. 
 
If the Contractor proposes to heat or dehumidify the containment, the methods and 
equipment proposed for use shall be included in the Plan for the Engineer’s 
consideration. 

 
e) Paint Manufacturer Certifications and Letters.  When a sealer is used, the Contractor 

shall provide the manufacturer’s certification of compliance with IDOT testing 
requirements listed under “Materials” above.  A certification regarding the compatibility of 
the sealer with the specified paint system shall also be included. 
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When rust inhibitors are used, the Contractor shall provide a letter from the coating 
manufacturer indicating that the inhibitor is compatible with, and will not adversely affect 
the performance of the coating system. 
 
If the use of a chemical soluble salt remover is proposed by the Contractor, provide a 
letter from the coating manufacturer indicating that the material will not adversely affect 
the performance of the coating system. 
 
The paint manufacturer's most recent application and thinning instructions, SDS and 
product data sheets shall be provided, with specific attention drawn to storage 
temperatures, and the temperatures of the material, surface and ambient air at the time 
of application. 
 
A letter or written instructions from the coating manufacturer shall be provided indicating 
the length of time that each coat must be protected from cold or inclement weather (e.g., 
exposure to rain) during its drying period, the maximum recoat time for each coat, and 
the steps necessary to prepare each coat for overcoating if the maximum recoat time is 
exceeded.  
 

f) Abrasives.  Abrasives to be used for abrasive blast cleaning, including SDS.  For 
expendable abrasives, the Contractor shall provide certification from the abrasive 
supplier that the abrasive meets the requirements of SSPC-AB1.  For steel grit 
abrasives, the certification shall indicate that the abrasive meets the requirements of 
SSPC-AB3. 

 
g) Protective Coverings.  Plan for containing or controlling paint debris (droplets, spills, 

overspray, etc.).  Any tarpaulins or protective coverings proposed for use shall be fire 
retardant.  For submittal requirements involving the containment used to remove lead 
paint, the Contractor shall refer to Special Provision for Containment and Disposal of 
Lead Paint Cleaning Residues. 

 
h) Progress Schedule.  Progress schedule shall be submitted per Article 108.02 and shall 

identify all major work items (e.g., installation of rigging/containment, surface 
preparation, and coating application). 

 
When the Engineer accepts the submittals, the Contractor will receive written notification.  The 
Contractor shall not begin any paint removal work until the Engineer has accepted the 
submittals.  The Contractor shall not construe Engineer acceptance of the submittals to imply 
approval of any particular method or sequence for conducting the work, or for addressing health 
and safety concerns.  Acceptance of the programs does not relieve the Contractor from the 
responsibility to conduct the work according to the requirements of Federal, State, or Local 
regulations and this specification, or to adequately protect the health and safety of all workers 
involved in the project and any members of the public who may be affected by the project.  The 
Contractor remains solely responsible for the adequacy and completeness of the programs and 
work practices, and adherence to them. 
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Contractor Qualifications.  Unless indicated otherwise on the contract plans, for non lead 
abatement projects, the painting Contractor shall possess current SSPC–QP1 certification.  
Unless indicated otherwise on the plans, for lead abatement projects the Contractor shall also 
possess current SSPC-QP2 certification.  The Contractor shall maintain certified status 
throughout the duration of the painting work under the contract.  The Department reserves the 
right to accept Contractors documented to be currently enrolled in the SSPC-QP7, Painting 
Contractor Introductory Program, Category 2, in lieu of the QP certifications noted above.   
 
Quality Control (QC) Inspections.  The Contractor shall perform first line, in process QC 
inspections. The Contractor shall implement the submitted and accepted QC Program to ensure 
that the work accomplished complies with these specifications.  The designated Quality Control 
inspector shall be onsite full time during any operations that affect the quality of the coating 
system (e.g., surface preparation and chloride remediation, coating mixing and application, and 
evaluations between coats and upon project completion).  The Contractor shall use the IDOT 
Quality Control Daily Report form to record the results of quality control tests.  Alternative forms 
(paper or electronic) will be allowed provided they furnish equivalent documentation as the 
IDOT form, and they are accepted as part of the QC Program submittal.  The completed reports 
shall be turned into the Engineer before work resumes the following day.  The Engineer or 
designated representative will sign the report.  The signature is an acknowledgment that the 
report has been received, but should not be construed as an agreement that any of the 
information documented therein is accurate.  
 
 
Contractor QC inspections shall include, but not be limited to the following: 
 

 Suitability of protective coverings and the means employed to control project debris and 
paint spills, overspray, etc. 

 Ambient conditions 
 Surface preparation (solvent cleaning, pressure washing including chalk tests, 

hand/power tool or abrasive blast cleaning, etc.) 
 Chloride remediation 
 Coating application (specified materials, mixing, thinning, and wet/dry film thickness) 
 Recoat times and cleanliness between coats 
 Coating continuity and coverage (freedom from runs, sags, overspray, dryspray, 

pinholes, shadow-through, skips, misses, etc.) 
 
The personnel managing the Contractor’s QC Program shall possess a minimum classification 
of Society of Protective Coatings (SSPC) BCI certified, National Association of Corrosion 
Engineers (NACE) Coating Inspector Level 2 - Certified, and shall provide evidence of 
successful inspection of 3 bridge projects of similar or greater complexity and scope that have 
been completed in the last 2 years.  Copies of the certification and experience shall be provided.  
References for experience shall be provided and shall include the name, address, and 
telephone number of a contact person employed by the bridge owner. 
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The personnel performing the QC tests shall be trained in coatings inspection and the use of the 
testing instruments.  Documentation of training shall be provided.  The QC personnel shall not 
perform hands on surface preparation or painting activities.  Painters shall perform wet film 
thickness measurements, with QC personnel conducting random spot checks of the wet film.  
The Contractor shall not replace the QC personnel assigned to the project without advance 
notice to the Engineer, and acceptance of the replacement(s), by the Engineer. 
 
The Contractor shall supply all necessary equipment with current calibration certifications to 
perform the QC inspections.  Equipment shall include the following at a minimum: 
 

 Sling psychrometer or digital psychrometer for the measurement of dew point and 
relative humidity, together with all necessary weather bureau tables or psychrometric 
charts.  In the event of a conflict between readings with the sling psychrometer and the 
digital psychrometer, the readings with the sling psychrometer shall prevail. 

 Surface temperature thermometer 
 SSPC Visual Standards VIS 1, Guide and Reference Photographs for Steel Surfaces 

Prepared by Dry Abrasive Blast Cleaning; SSPC-VIS 3, Visual Standard for Power and 
Hand-Tool Cleaned Steel; SSPC-VIS 4, Guide and Reference Photographs for Steel 
Prepared by Water Jetting, and/or SSPC-VIS 5, Guide and Reference Photographs for 
Steel Prepared by Wet Abrasive Blast Cleaning, as applicable. 

 Test equipment for determining abrasive cleanliness (oil content and water-soluble 
contaminants) according to SSPC abrasive specifications AB1, AB2, and AB3.  

 Commercially available putty knife of a minimum thickness of 40 mils (1mm) and a width 
between 1 and 3 in. (25 and 75 mm).  Note that the putty knife is only required for 
projects in which the existing coating is being feathered and tested with a dull putty knife. 

 Testex Press-O-Film Replica Tape and Micrometer compliant with Method C of ASTM 
D4417, Standard Test Methods for Field Measurement of Surface Profile of Blast 
Cleaned Steel, or digital profile depth micrometer compliant with ASTM D4417, Method 
B.  In the event of a conflict between measurements with the two instruments on 
abrasive blast cleaned steel, the results with the Testex Tape shall prevail.  Note that for 
measuring the profile of steel power tool cleaned to SSPC-SP15, Commercial Grade 
Power Tool Cleaning, the digital profile depth micrometer shall be used. 

 Bresle Cell Kits or CHLOR*TEST kits for chloride determinations, or equivalent 
 Wet Film Thickness Gage 
 Blotter paper for compressed air cleanliness checks 
 Type 2 Electronic Dry Film Thickness Gage per SSPC - PA2, Procedure for Determining 

Conformance to Dry Coating Thickness Requirements 
 Standards for verifying the accuracy of the dry film thickness gage 
 Light meter for measuring light intensity during paint removal, painting, and inspection 

activities 
 All applicable ASTM and SSPC Standards used for the work (reference list attached) 

 
The accuracy of the instruments shall be verified  by the Contractor's personnel according to the 
equipment manufacturer's recommendations and the Contractor’s QC Program.  All inspection 
equipment shall be made available to the Engineer for QA observations on an as needed basis. 
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Hold Point Notification.  Specific inspection items throughout this specification are designated as 
Hold Points.  Unless other arrangements are made at the project site, the Contractor shall 
provide the Engineer with a minimum 4-hour notification before a Hold Point inspection will be 
reached.  If the 4-hour notification is provided and the Work is ready for inspection at that time, 
the Engineer will conduct the necessary observations.  If the Work is not ready at the appointed 
time, unless other arrangements are made, an additional 4-hour notification is required.  
Permission to proceed beyond a Hold Point without a QA inspection will be granted solely at the 
discretion of the Engineer, and only on a case by case basis. 
 
Quality Assurance (QA) Observations.  The Engineer will conduct QA observations of any or all 
phases of the work.  The presence or activity of Engineer observations in no way relieves the 
Contractor of the responsibility to provide all necessary daily QC inspections of his/her own and 
to comply with all requirements of this Specification. 
 
The Engineer has the right to reject any work that was performed without adequate provision for 
QA observations. 
 
Inspection Access and Lighting.  The Contractor shall facilitate the Engineer’s observations as 
required, including allowing ample time to view the work.  The Contractor shall furnish, erect and 
move scaffolding or other mechanical equipment to permit close observation of all surfaces to 
be cleaned and painted.  This equipment shall be provided during all phases of the work.  
Examples of acceptable access structures include: 
 

 Mechanical lifting equipment, such as, scissor trucks, hydraulic booms, etc. 
 Platforms suspended from the structure comprised of trusses or other stiff supporting 

members and including rails and kick boards. 
 Simple catenary supports are permitted only if independent lifelines for attaching a fall 

arrest system according to Occupational Safety and Health Administration (OSHA) 
regulations are provided. 

 
When the surface to be inspected is more than 6 ft. (1.8 m) above the ground or water surface, 
and fall prevention is not provided (e.g., guardrails are not provided), the Contractor shall 
provide the Engineer with a safety harness and a lifeline according to OSHA regulations.  The 
lifeline and attachment shall not direct the fall into oncoming traffic.  The Contractor shall provide 
a method of attaching the lifeline to the structure independent of the inspection facility or any 
support of the platform.  When the inspection facility (e.g., platform) is more than 2 1/2 ft. (800 
mm) above the ground, the Contractor shall provide an approved means of access onto the 
platform. 
 
The Contractor shall provide artificial lighting in areas both inside and outside the containment 
where natural light is inadequate, as determined by the Engineer, to allow proper cleaning, 
inspection, and painting.  Illumination for inspection shall be at least 30 foot-candles (325 LUX).  
Illumination for cleaning and painting, including the working platforms, access and entryways 
shall be at least 20 foot-candles (215 LUX). General work area illumination outside the 
containment shall be employed at the discretion of the Engineer and shall be at least 5 foot-
candles.  The exterior lighting system shall be designed and operated so as to avoid glare that 
interferes with traffic, workers, and inspection personnel. 
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Surface Preparation and Painting Equipment.  All cleaning and painting equipment shall include 
gages capable of accurately measuring fluid and air pressures and shall have valves capable of 
regulating the flow of air, water or paint as recommended by the equipment manufacturer.  The 
equipment shall be maintained in proper working order. 
 
Diesel or gasoline powered equipment shall be positioned or vented in a manner to prevent 
deposition of combustion contaminants on any part of the structure. 
 
Hand tools, power tools, pressure washing, water jetting, abrasive blast cleaning equipment, 
brushes, rollers, and spray equipment shall be of suitable size and capacity to perform the work 
required by this specification.  All power tools shall be equipped with vacuums and High 
Efficiency Particulate Air (HEPA) filtration.  Appropriate filters, traps and dryers shall be provided 
for the compressed air used for abrasive blast cleaning and conventional spray application.  
Paint pots shall be equipped with air operated continuous mixing devices unless prohibited by 
the coating manufacturer. 
 
Test Sections.  Prior to surface preparation, the Contractor shall prepare a test section(s) on 
each structure to be painted in a location(s) which the Engineer considers to be representative 
of the existing surface condition and steel type for the structure as a whole.  More than one test 
section may be needed to represent the various design configurations of the structure.  The 
purpose of the test section(s) is to demonstrate the use of the tools and degree of cleaning 
required (cleanliness and profile) for each method of surface preparation that will be used on the 
project.  Each test section shall be approximately 10 sq. ft. (0.93 sq m).  The test section(s) shall 
be prepared using the same equipment, materials and procedures as the production operations.  
The Contractor shall prepare the test section(s) to the specified level of cleaning according to 
the appropriate SSPC visual standards, modified as necessary to comply with the requirements 
of this specification.  The written requirements of the specification prevail in the event of a 
conflict with the SSPC visual standards.  Only after the test section(s) have been approved shall 
the Contractor proceed with surface preparation operations.  Additional compensation will not be 
allowed the Contractor for preparation of the test section(s). 
 
For the production cleaning operations, the specifications and written definitions, the test 
section(s), and the SSPC visual standards shall be used in that order for determining 
compliance with the contractual requirements. 
 
Protective Coverings and Damage.  All portions of the structure that could be damaged by the 
surface preparation and painting operations (e.g., utilities), including any sound paint that is 
allowed to remain according to the contract documents, shall be protected by covering or 
shielding.  Tarpaulins drop cloths, or other approved materials shall be employed.  The 
Contractor shall comply with the provisions of the Illinois Environmental Protection Act.  Paint 
drips, spills, and overspray are not permitted to escape into the air or onto any other surfaces or 
surrounding property not intended to be painted.  Containment shall be used to control paint 
drips, spills, and overspray, and shall be dropped and all equipment secured when sustained 
wind speeds of 40 mph (64 kph) or greater occur, unless the containment design necessitates 
action at lower wind speeds.  The contractor shall evaluate project-specific conditions to 
determine the specific type and extent of containment needed to control the paint emissions and 
shall submit a plan for containing or controlling paint debris (droplets, spills, overspray, etc.) to 
the Engineer for acceptance prior to starting the work.  Acceptance by the Engineer shall not 
relieve the Contractor of their ultimate responsibility for controlling paint debris from escaping 
the work zone. 
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When the protective coverings need to be attached to the structure, they shall be attached by 
bolting, clamping, or similar means.  Welding or drilling into the structure is prohibited unless 
approved by the Engineer in writing.  When removing coatings containing lead the containment 
and disposal of the residues shall be as specified in the Special Provision for Containment and 
Disposal of Lead Paint Cleaning Residues contained elsewhere in this Contract.  When 
removing coatings not containing lead the containment and disposal of the residues shall be as 
specified in the Special Provision for Containment and Disposal of Non-Lead Paint Cleaning 
Residues contained elsewhere in this Contract. 
 
 
The Contractor shall be responsible for any damage caused to persons, vehicles, or property, 
except as indemnified by the Response Action Contractor Indemnification Act.  Whenever the 
intended purposes of the controls or protective devices used by the Contractor are not being 
accomplished, work shall be immediately suspended until corrections are made.  Damage to 
vehicles or property shall be repaired by the Contractor at the Contractor’s expense.  Painted 
surfaces damaged by any Contractor's operation shall be repaired, removed and/or repainted, 
as directed by the Engineer, at the Contractor's expense. 
 
Weather Conditions.  Surfaces to be painted after cleaning shall remain free of moisture and 
other contaminants.  The Contractor shall control his/her operations to insure that dust, dirt, or 
moisture do not come in contact with surfaces cleaned or painted that day. 
 

a) The surface temperature shall be at least 5F (3C) above the dew point during final 
surface preparation operations.  The manufacturers’ published literature shall be followed 
for specific temperature, dew point, and humidity restrictions during the application of each 
coat. 

 
b) If the Contractor proposes to control the weather conditions inside containment, proposed 

methods and equipment for heating and/or dehumidification shall be included in the work 
plans for the Engineer’s consideration.  Only indirect fired heating equipment shall be used 
to prevent the introduction of moisture and carbon monoxide into the containment.  The 
heating unit(s) shall be ventilated to the outside of the containment.  Any 
heating/dehumidification proposals accepted by the Engineer shall be implemented at no 
additional cost to the department. 

 
c) Cleaning and painting shall be done between April 15 and October 31 unless authorized 

otherwise by the Engineer in writing. 
 
The Contractor shall monitor temperature, dew point, and relative humidity every 4 hours during 
surface preparation and coating application in the specific areas where the work is being 
performed.  The frequency of monitoring shall increase if weather conditions are changing.  If 
the weather conditions after application and during drying are forecast to be outside the 
acceptable limits established by the coating manufacturer, coating application shall not proceed.  
If the weather conditions are forecast to be borderline relative to the limits established by the 
manufacturer, monitoring shall continue at a minimum of 4-hour intervals throughout the drying 
period.  The Engineer has the right to reject any work that was performed, or drying that took 
place, under unfavorable weather conditions.  Rejected work shall be removed, recleaned, and 
repainted at the Contractor’s expense. 
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Compressed Air Cleanliness.  Prior to using compressed air for abrasive blast cleaning, blowing 
down the surfaces, and painting with conventional spray, the Contractor shall verify that the 
compressed air is free of moisture and oil contamination according to the requirements of ASTM 
D 4285.  The tests shall be conducted at least one time each shift for each compressor system 
in operation.  If air contamination is evident, the Contractor shall change filters, clean traps, add 
moisture separators or filters, or make other adjustments as necessary to achieve clean, dry air.  
The Contractor shall also examine the work performed since the last acceptable test for 
evidence of defects or contamination caused by the compressed air.  Effected work shall be 
repaired at the Contractor’s expense. 
 
Low Pressure Water Cleaning and Solvent Cleaning (HOLD POINT).  The Contractor shall 
notify the Engineer 24 hours in advance of beginning surface preparation operations. 
 

a) Water Cleaning of Lead Containing Coatings Prior to Overcoating.  Prior to initiating any 
mechanical cleaning such as hand/power tool cleaning on surfaces that are painted with 
lead, all surfaces to be prepared and painted, and the tops of pier and abutment caps 
shall be washed.  Washing is not required if the surfaces will be prepared by water 
jetting. 

 
Washing shall involve the use of potable water at a minimum of 1000 psi (7 MPa) and 
less than 5000 psi (34 MPa) according to “Low Pressure Water Cleaning” of SSPC-SP 
WJ-4. There are no restrictions on the presence of flash rusting of bare steel after 
cleaning.  Paint spray equipment shall not be used to perform the water cleaning.  The 
cleaning shall be performed in such a manner as to remove dust, dirt, chalk, insect and 
animal nests, bird droppings, loose coating, loose mill scale, loose rust and other 
corrosion products, and other foreign matter.  Water cleaning shall be supplemented with 
scrubbing as necessary to remove the surface contaminants. .  The water, debris, and 
any loose paint removed by water cleaning shall be collected for proper disposal.  The 
washing shall be completed no more than 2 weeks prior to surface preparation. 

 
If detergents or other additives are added to the water, the detergents/additives shall be 
included in the submittals and not used until accepted by the Engineer.  When 
detergents or additives are used, the surface shall be rinsed with potable water before 
the detergent water dries. 

 
After washing has been accepted by the Engineer, all traces of asphaltic cement, oil, 
grease, diesel fuel deposits, and other soluble contaminants which remain on the steel 
surfaces to be painted shall be removed by solvent cleaning according to SSPC – SP1, 
supplemented with scraping (e.g., to remove large deposits of asphaltic cement) as 
required.  The solvent(s) used for cleaning shall be compatible with the existing coating 
system.  The Contractor shall identify the proposed solvent(s) in the submittals.  If the 
existing coating is softened, wrinkled, or shows other signs of attack from the solvents, 
the Contractor shall immediately discontinue their use.  The name and composition of 
replacement solvents, together with MSDS, shall be submitted for Engineer acceptance 
prior to use. 
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Under no circumstances shall subsequent hand/power tool cleaning or abrasive blast 
cleaning be performed in areas containing surface contaminants or in areas where the 
Engineer has not accepted the washing and solvent cleaning.  Surfaces prepared by 
hand/power tool cleaning or abrasive blast cleaning without approval of the washing and 
solvent cleaning may be rejected by the Engineer.  Rejected surfaces shall be recleaned 
with both solvent and the specified mechanical means at the Contractor’s expense. 

 
After all washing and mechanical cleaning are completed, representative areas of the 
existing coating shall be tested to verify that the surface is free of chalk and other loose 
surface debris or foreign matter.  The testing shall be performed according to ASTM 
D4214.  Cleaning shall continue until a chalk rating of 6 or better is achieved in every 
case. 

 
b) Water Cleaning of Non-Lead Coatings Prior to Overcoating.  Thoroughly clean the 

surfaces according to the steps defined above for “Water Cleaning of Lead Containing 
Coatings Prior to Overcoating.”  The wash water does not need to be collected, but paint 
chips, insect and animal nests, bird droppings and other foreign matter shall be collected 
for proper disposal. If the shop primer is inorganic zinc, the chalk rating does not apply.  
All other provisions are applicable. 

 
c) Water Cleaning/Debris Removal Prior to Total Coating Removal.  When total coating 

removal is specified, water cleaning of the surface prior to coating removal is not 
required by this specification and is at the option of the Contractor.  If the Contractor 
chooses to use water cleaning, the above provisions for water cleaning of lead and non-
lead coatings apply as applicable, including collection and disposal of the waste.   

 
Whether or not the surfaces are pre-cleaned using water, the tops of the pier caps and 
abutments shall be cleaned free of dirt, paint chips, insect and animal nests, bird 
droppings and other foreign matter and the debris collected for proper disposal.  
Cleaning can be accomplished by wet or dry methods. 

 
Prior to mechanical cleaning, oil, grease, and other soluble contaminants on bare steel 
or rusted surfaces shall be removed by solvent cleaning according to SSPC-SP1. 

 
d) Water Cleaning Between Coats.  When foreign matter has accumulated on a newly 

applied coat, washing and scrubbing shall be performed prior to the application of 
subsequent coats.  The water does not need to be collected unless it contacts existing 
lead containing coatings. 
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Laminar and Stratified Rust.  All laminar and stratified rust that has formed on the existing steel 
surfaces shall be removed.  Pack rust formed along the perimeter of mating surfaces of 
connected plates or shapes of structural steel shall be removed to the extent feasible without 
mechanically detaching the mating surface.  When caulking is specified, all rust shall be 
removed to a surface depth as directed by the Engineer to accommodate the approved sealant. 
Any pack rust remaining after cleaning the mating surfaces shall be tight and intact when 
examined using a dull putty knife.  The tools used to remove these corrosion products shall be 
identified in the submittals and accepted by the Engineer.  If the surface preparation or removal 
of rust results in nicks or gouges in the steel, the work shall be suspended, and the damaged 
areas repaired to the satisfaction of the Engineer, at the Contractor’s expense.  The Contractor 
shall also demonstrate that he/she has made the necessary adjustments to prevent a 
reoccurrence of the damage prior to resuming work.  If surface preparation reveals holes or 
section loss, or creates holes in the steel, the Contractor shall notify the Engineer.  Whenever 
possible, the Department will require that the primer be applied to preserve the area, and allow 
work to proceed, with repairs and touch up performed at a later date. 
 
Surface Preparation (HOLD POINT).  One or more of the following methods of surface 
preparation shall be used as specified on the plans.  When a method of surface preparation is 
specified, it applies to the entire surface, including areas that may be concealed by the 
containment connection points.  In each case, as part of the surface preparation process, 
soluble salts shall be remediated as specified under “Soluble Salt Remediation.”  The 
Contractor shall also note that the surface of the steel beneath the existing coating system may 
contain corrosion and/or mill scale.  Removal of said corrosion and/or mill scale, when specified, 
shall be considered included in this work and no extra compensation will be allowed. 
 
When a particular cleaning method is specified for use in distinct zones on the bridge, the 
cleaning shall extend into the existing surrounding paint until a sound border is achieved.  The 
edge of the existing paint is considered to be sound and intact after cleaning if it cannot be lifted 
by probing the edge with a dull putty knife.  The sound paint shall be feathered for a minimum of 
1 1/2 in. (40 mm) to achieve a smooth transition between the prepared steel and the existing 
coatings.  Sanders with vacuum attachments, which have been approved by the Engineer, shall 
be used as necessary to accomplish the feathering. 
 

a) Limited Access Areas:  A best effort with the specified methods of cleaning shall be 
performed in limited access areas such as the backsides of rivets inside built up box 
members.  The equipment being used for the majority of the cleaning may need to be 
supplemented with other commercially available equipment, such as angle nozzles, to 
properly clean the limited access areas.  The acceptability of the best effort cleaning in 
these areas is at the sole discretion of the Engineer. 

 
b) Near-White Metal Blast Cleaning:  This surface preparation shall be accomplished 

according to the requirements of Near-White Metal Blast Cleaning SSPC-SP 10.  Unless 
otherwise specified in the contract, the designated surfaces shall be prepared by dry 
abrasive blast cleaning, wet abrasive blast cleaning, or water jetting with abrasive 
injection.  A Near-White Metal Blast Cleaned surface, when viewed without 
magnification, shall be free of all visible oil, grease, dirt, dust, mill scale, rust, paint, 
oxides, corrosion products, and other foreign matter, except for staining. 
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Random staining shall be limited to no more than 5 percent of each 9 sq. in. (58 sq. cm) 
of surface area and may consist of light shadows, slight streaks, or minor discoloration 
caused by stains of rust, stains of mill scale, or stains of previously applied paint.  With 
the exception of crevices as defined below, surface discoloration is considered to be a 
residue that must be removed, rather than a stain, if it possesses enough mass or 
thickness that it can be removed as a powder or in chips when scraped with a 
pocketknife. 
 
A surface profile shall be created on the steel as defined later under “Surface Profile.” 

 
At the discretion of the Engineer, after a best effort cleaning, slight traces of existing 
coating may be permitted to remain within crevices such as those created between the 
steel and rivets or bolts/washers/nuts, and between plates.  When traces of coating are 
permitted to remain, the coating shall be tightly bonded when examined by probing with 
a dull putty knife.  The traces of coating shall be confined to the bottom portion of the 
crevices only, and shall not extend onto the surrounding steel or plate or onto the outer 
surface of the rivets or bolts.  Pitted steel is excluded from exemption considerations and 
shall be cleaned according to SSPC-SP10. 
 
If hackles or slivers are visible on the steel surface after cleaning, the Contractor shall 
remove them by grinding followed by reblast cleaning.  At the discretion of the Engineer, 
the use of power tools to clean the localized areas after grinding, and to establish a 
surface profile acceptable to the coating manufacturer, can be used in lieu of blast 
cleaning. 

 
If the surfaces are prepared using wet abrasive methods, attention shall be paid to tightly 
configured areas to assure that the preparation is thorough.  After surface preparation is 
completed, the surfaces, surrounding steel, and containment materials/scaffolding shall 
be rinsed to remove abrasive dust and debris.  Potable water shall be used for all 
operations.  An inhibitor shall be added to the supply water and/or rinse water to prevent 
flash rusting.   With the submittals, the Contractor shall provide a sample of the 
proposed inhibitor together with a letter from the coating manufacturer indicating that the 
inhibitor is suitable for use with their products and that the life of the coating system will 
not be reduced due to the use of the inhibitor.  The surfaces shall be allowed to 
completely dry before the application of any coating. 

 
c) Commercial Grade Power Tool Cleaning:  This surface preparation shall be 

accomplished according to the requirements of SSPC-SP15.  The designated surfaces 
shall be completely cleaned with power tools.  A Commercial Grade Power Tool Cleaned 
surface, when viewed without magnification, is free of all visible oil, grease, dirt, rust, 
coating, oxides, mill scale, corrosion products, and other foreign matter, except for 
staining.  In previously pitted areas, slight residues of rust and paint may also be left in 
the bottoms of pits. 
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Random staining shall be limited to no more than 33 percent of each 9 sq. in. (58 sq. cm) 
of surface area.  Allowable staining may consist of light shadows, slight streaks, or minor 
discoloration caused by stains of rust, stains of mill scale, or stains of previously applied 
paint.  Surface discoloration is considered to be a residue that must be removed, rather 
than a stain, if it possesses enough mass or thickness that it can be removed as a 
powder or in chips when scraped with a pocketknife.   
 
A surface profile shall be created on the steel as defined later under “Surface Profile.” 

 
At the Contractor’s option, Near-White Metal Blast Cleaning may be substituted for 
Power Tool Cleaning – Commercial Grade, as long as containment systems appropriate 
for abrasive blast cleaning are utilized and there is no additional cost to the Department. 

 
d) Power Tool Cleaning – Modified SP3:  This surface preparation shall be accomplished 

according to the requirements of SSPC-SP3, Power Tool Cleaning except as modified as 
follows.  The designated surfaces shall be cleaned with power tools.  A power tool 
cleaned surface shall be free of all loose rust, loose mill scale, loose and peeling paint, 
and loose rust that is bleeding through and/or penetrating the coating.  All locations of 
visible corrosion and rust bleed, exposed or lifting mill scale, and lifting or loose paint 
shall be prepared using the power tools, even if the material is tight. 

 
Upon completion of the cleaning, rust, rust bleed, mill scale and surrounding paint are 
permitted to remain if they can not be lifted using a dull putty knife. 
 

e) Power Tool Cleaning of Shop Coated Steel.  When shop-coated steel requires one or 
more coats to be applied in the field, the surface of the shop coating shall be cleaned as 
specified under “Water Cleaning of Non-Lead Coatings Prior to Overcoating.” If the 
damage is to a fully applied shop system, water cleaning is not required unless stipulated 
in the contract.  Damaged areas of shop coating shall be spot cleaned according to 
Power Tool Cleaning - Modified SSPC-SP3.  If the damage extends to the substrate, spot 
cleaning shall be according to SSPC-SP15. The edges of the coating surrounding all spot 
repairs shall be feathered.  
 

f) Galvanized Surfaces:   If galvanized surfaces are specified to be painted, they shall be 
prepared by brush-off blast cleaning in accordance with SSPC-SP 16 or by using 
proprietary solutions that are specifically designed to clean and etch (superficially 
roughen) the galvanized steel for painting.  If cleaning and etching solutions are selected, 
the Contractor shall submit the manufacturer’s technical product literature and SDS for 
Engineer’s review and written acceptance prior to use. 
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Abrasives.  Unless otherwise specified in the contract, when abrasive blast cleaning is specified, 
it shall be performed using either expendable abrasives (other than silica sand) or recyclable 
steel grit abrasives.  Expendable abrasives shall be used one time and disposed of.  Abrasive 
suppliers shall certify that the expendable abrasives meet the requirements of SSPC-AB1 and 
that recyclable steel grit abrasives meet SSPC-AB3. Tests to confirm the cleanliness of new 
abrasives (oil and water-soluble contamination) shall be performed by the Contractor according 
to the requirements and frequencies of SSPC-AB1 and SSPC-AB3, as applicable. On a daily 
basis, the Contractor shall verify that recycled abrasives are free of oil and water-soluble 
contamination by conducting the tests specified in SSPC-AB2. 
 
All surfaces prepared with abrasives not meeting the SSPC-AB1, AB2, or AB3 requirements, as 
applicable, shall be solvent cleaned or low-pressure water cleaned as directed by the Engineer, 
and reblast cleaned at the Contractor’s expense. 
 
Surface Profile (HOLD POINT).  The abrasives used for blast cleaning shall have a gradation 
such that the abrasive will produce a uniform surface profile of 1.5 to 4.5 mils (38 to 114 
microns).  If the profile requirements of the coating manufacturer are more restrictive, advise the 
Engineer and comply with the more restrictive requirements.  For recycled abrasives, an 
appropriate operating mix shall be maintained in order to control the profile within these limits. 
 
The surface profile for SSPC-SP15 power tool cleaned surfaces shall be within the range 
specified by the coating manufacturer, but not less than 2.0 mils (50 microns). 
 
The surface profile produced by abrasive blast cleaning shall be determined by replica tape or 
digital profile depth micrometer according to SSPC-PA 17 at the beginning of the work, and 
each day that surface preparation is performed.  Areas having unacceptable profile 
measurements shall be further tested to determine the limits of the deficient area.  When replica 
tape is used, it shall be attached to the daily report.  In the event of a conflict between 
measurements taken with the replica tape and digital profile depth micrometer, the 
measurements with the replica tape shall prevail.  
 
The surface profile produced by power tools to SSPC-SP15, shall be measured using the digital 
profile depth micrometer only.  Replica tape shall not be used.  
 
When unacceptable profiles are produced, work shall be suspended.  The Contractor shall 
submit a plan for the necessary adjustments to ensure that the correct surface profile is 
achieved on all surfaces.  The Contractor shall not resume work until the new profile is verified 
by the QA observations, and the Engineer confirms, in writing, that the profile is acceptable. 
 
Soluble Salt Remediation (HOLD POINT).  The Contractor shall implement surface preparation 
procedures and processes that will remove chloride from the surfaces to levels below 7 
micrograms per square centimeter.  Surfaces that may be contaminated with chloride include, 
but are not limited to, expansion joints and all areas that are subject to roadway splash or run off 
such as fascia beams and stringers.  Surfaces shall be tested for chlorides at a frequency of five 
tests per bearing line or fascia beam, with tests performed on both the beams and 
diaphragms/cross-frames at expansion joints. 
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Methods of chloride removal may include, but are not limited to, hand washing, steam cleaning, 
or pressure washing with or without the addition of a chemical soluble salt remover as approved 
by the coating manufacturer, and scrubbing before or after initial paint removal.  The Contractor 
may also elect to clean the steel and allow it to rust overnight followed by recleaning, or by 
utilizing blends of fine and coarse abrasives during blast cleaning, wet abrasive/water jetting 
methods of preparation, or combinations of the above.  If steam or water cleaning methods of 
chloride removal are utilized over surfaces where the coating has been completely removed, 
and the water does not contact any lead containing coatings, the water does not have to be 
collected.  The Contractor shall provide the proposed procedures for chloride remediation in the 
Surface Preparation/Painting Plan. 
 
Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field 
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to 
test representative surfaces that were previously rusted (e.g., pitted steel) for the presence of 
remaining chlorides.  Remaining chloride levels shall be no greater than 7µg/sq cm as read 
directly from the surface without any multiplier applied to the results.  The testing must be 
performed, and the results must be acceptable, prior to painting each day. 
 
A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day, 
shall be conducted at project start up.  If results greater than 7 µg/sq cm are detected, the 
surfaces shall be recleaned and retested at the same frequency.  If acceptable results are 
achieved on three consecutive days in which testing is conducted, the test frequency may be 
reduced to 1 test per 1000 sq. ft. (93 sq. m) prepared each day provided the chloride 
remediation process remains unchanged.  If unacceptable results are encountered, or the 
methods of chloride remediation are changed, the Contractor shall resume testing at a 
frequency of 5 tests per 1000 sq. ft. (93 sq. m). 
 
Following successful chloride testing the chloride test areas shall be cleaned.  SSPC-SP15, 
Commercial Grade Power Tool Cleaning can be used to clean the test locations when the 
specified degree of cleaning is SSPC-SP10. 
 
Surface Condition Prior to Painting (HOLD POINT).  Prepared surfaces shall meet the 
requirements of the respective degrees of cleaning immediately prior to painting, and shall be 
painted before rusting appears on the surface.  If rust appears or bare steel remains unpainted 
for more than 12 hours, the affected area shall be prepared again at the expense of the 
Contractor. 
 
All loose paint and surface preparation cleaning residue on bridge steel surfaces, scaffolding 
and platforms, containment materials, and tops of abutments and pier caps shall be removed 
prior to painting.  When lead paint is being disturbed, cleaning shall be accomplished by HEPA 
vacuuming unless it is conducted within a containment that is designed with a ventilation system 
capable of collecting the airborne dust and debris created by sweeping and blowing with 
compressed air. 
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The quality of surface preparation and cleaning of surface dust and debris must be accepted by 
the Engineer prior to painting.  The Engineer has the right to reject any work that was performed 
without adequate provision for QA observations to accept the degree of cleaning.  Rejected 
coating work shall be removed and replaced at the Contractor's expense. 
 
General Paint Requirements.  Paint storage, mixing, and application shall be accomplished 
according to these specifications and as specified in the paint manufacturer's written 
instructions and product data sheets for the paint system used.  In the event of a conflict 
between these specifications and the coating manufacturers’ instructions and data sheets, the 
Contractor shall advise the Engineer and comply with the Engineer’s written resolution.  Until a 
resolution is provided, the most restrictive conditions shall apply. 
 
Unless noted otherwise, if a new concrete deck or repair to an existing deck is required, painting 
shall be done after the deck is placed and the forms have been removed. 
 

a) Paint Storage and Mixing.  All Paint shall be stored according to the manufacturer’s 
published instructions, including handling, temperatures, and warming as required prior 
to mixing.  All coatings shall be supplied in sealed containers bearing the manufacturers 
name, product designation, batch number and mixing/thinning instructions.  Leaking 
containers shall not be used.  
 
The Contractor shall only use batches of material that have an IDOT MISTIC approval 
number.  For multi-component materials, the batch number from one component is 
tested with specific batch numbers from the other component(s).  Only the same batch 
number combinations that were tested and approved shall be mixed together for use. 

 
Mixing shall be according to the manufacturer’s instructions.  Thinning shall be 
performed using thinner provided by the manufacturer, and only to the extent allowed by 
the manufacturer’s written instructions.  In no case shall thinning be permitted that would 
cause the coating to exceed the local Volatile Organic Compound (VOC) emission 
restrictions.  For multiple component paints, only complete kits shall be mixed and used.  
Partial mixing is not allowed. 

 
The ingredients in the containers of paint shall be thoroughly mixed by mechanical 
power mixers according to the manufacturer’s instructions, in the original containers 
before use or mixing with other containers of paint.  The paint shall be mixed in a 
manner that will break up all lumps, completely disperse pigment and result in a uniform 
composition.  Paint shall be carefully examined after mixing for uniformity and to verify 
that no unmixed pigment remains on the bottom of the container.  Excessive skinning or 
partial hardening due to improper or prolonged storage will be cause for rejection of the 
paint, even though it may have been previously inspected and accepted and the 
container may have been unopened. 

 
Multiple component coatings shall be discarded after the expiration of the pot life.  Single 
component paint shall not remain in spray pots, paint buckets, etc. overnight.  It shall be 
stored in a covered container and remixed before use. 
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The Engineer reserves the right to sample field paint (individual components and/or the 
mixed material) and have it analyzed.  If the paint does not meet the product 
requirements due to excessive thinning or because of other field problems, the coating 
shall be removed from that section of the structure and replaced as directed by the 
Engineer. 

 
b) Application Methods.  Unless prohibited by the coating manufacturer’s written 

instructions, paint may be applied by spray methods, rollers, or brushes.  If applied with 
conventional or airless spray methods, paint shall be applied in a uniform layer with 
overlapping at the edges of the spray pattern. 

 
The painters shall monitor the wet film thickness of each coat during application.  The 
wet film thickness shall be calculated based on the solids by volume of the material and 
the amount of thinner added.  When the new coating is applied over an existing system, 
routine QC inspections of the wet film thickness shall be performed in addition to the 
painter’s checks in order to establish that a proper film build is being applied. 

 
When brushes or rollers are used to apply the coating, additional applications may be 
required to achieve the specified thickness per layer. 

 
c) Field Touch Up of Shop-Coated Steel.  After cleaning, rusted and damaged areas of 

shop-primed inorganic zinc shall be touched up using epoxy mastic.  Damaged areas of 
shop-applied intermediate shall be touched-up using the same intermediate specified for 
painting the existing structure.  Following touch up, the remaining coats (intermediate 
and finish, or finish only, depending on the number of coats applied in the shop) shall be 
the same materials specified for painting the existing structure.  When inorganic zinc has 
been used as the shop primer, a mist coat of the intermediate coat shall be applied 
before the application of the full intermediate coat in order to prevent pinholing and 
bubbling. 

 
d) Recoating and Film Continuity (HOLD POINT for each coat).  Paint shall be considered 

dry for recoating according to the time/temperature/humidity criteria provided in the 
manufacturer’s instructions and when an additional coat can be applied without the 
development of film irregularities; such as lifting, wrinkling, or loss of adhesion of the 
under coat. The coating shall be considered to be too cured for recoating based on the 
maximum recoat times stipulated by the coating manufacturer.  If the maximum recoat 
times are exceeded, written instructions from the manufacturer for preparing the surface 
to receive the next coat shall be provided to the Engineer.  Surface preparation and 
application shall not proceed until the recommendations are accepted by the Engineer in 
writing.  If surfaces are contaminated, washing shall be accomplished prior to 
intermediate and final coats.  Wash water does not have to be collected unless the water 
contacts existing lead containing coatings. 

 
Painting shall be done in a neat and workmanlike manner.  Each coat of paint shall be 
applied as a continuous film of uniform thickness free of defects including, but not limited 
to, runs, sags, overspray, dryspray, pinholes, voids, skips, misses, and shadow-through.  
Defects such as runs and sags shall be brushed out immediately during application.   
Dry spray on the surface of previous coats shall be removed prior to the application of 
the next coat.   
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Paint Systems.  The paint system(s) from the list below shall be applied as specified. 
 
The paint manufacturer's relative humidity, dew point, and material, surface, and ambient 
temperature restrictions shall be provided with the submittals and shall be strictly followed.  
Written recommendations from the paint manufacturer for the length of time each coat must be 
protected from cold or inclement weather (e.g., exposure to rain), during the drying period shall 
be included in the submittals.  Upon acceptance by the Engineer, these times shall be used to 
govern the duration that protection must be maintained during drying. 
 
Where stripe coats are indicated, the Contractor shall apply an additional coat to edges, rivets, 
bolts, crevices, welds, and similar surface irregularities.  The stripe coat shall be applied by 
brush or spray, but if applied by spray, it shall be followed immediately by brushing to thoroughly 
work the coating into or on the irregular surfaces, and shall extend onto the surrounding steel a 
minimum of 1 in. (25 mm) in all directions.  The purpose of the stripe coat is to assure complete 
coverage of crevices and to build additional thickness on edges and surface irregularities.  If the 
use of the brush on edges pulls the coating away, brushing of edges can be eliminated, 
provided the additional coverage is achieved by spray.  Measurement of stripe coat thickness is 
not required, but the Contractor shall visually confirm that the stripe coats are providing the 
required coverage. 
 
The stripe coat may be applied as part of the application of the full coat unless prohibited by the 
coating manufacturer.  If applied as part of the application process of the full coat, the stripe coat 
shall be allowed to dry for a minimum of 10 minutes in order to allow Contractor QC personnel 
to verify that the coat was applied.  If a wet-on-wet stripe coat is prohibited by the coating 
manufacturer or brush or roller application of the full coat pulls the underlying stripe coat, the 
stripe coat shall dry according to the manufacturers’ recommended drying times prior to the 
application of the full coat.  In the case of the prime coat, the full coat can also be applied first to 
protect the steel, followed by the stripe coat after the full coat has dried. 
 
The thicknesses of each coat as specified below shall be measured according to SSPC-PA2, 
using Coating Thickness Restriction Level 3 (spot measurements 80% of the minimum and 
120% of the maximum, provided the entire area complies with the specified ranges). 
 

a) System 1 – OZ/E/U – for Bare Steel:  System 1 shall consist of the application of a full coat 
of organic (epoxy) zinc-rich primer, a full intermediate coat of epoxy, and a full finish coat 
of aliphatic urethane.  Stripe coats of the prime and finish coats shall be applied.  The film 
thicknesses of the full coats shall be as follows: 

 
 One full coat of organic zinc-rich primer between 3.5 and 5.0 mils (90 and 125 

microns) dry film thickness.  The prime coat shall be tinted to a color that contrasts with 
the steel surface. 

 
 One full intermediate coat of epoxy between 3.0 and 6.0 mils (75 and 150 microns) dry 

film thickness.  The intermediate coat shall be a contrasting color to both the first coat 
and finish coat. 

 
 One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100 

microns) dry film thickness.  Finish coat color shall be according to contract plans. 
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The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 9.0 and 15.0 mils (225 and 375 microns). 

 
b) System 2 – PS/EM/U – for Overcoating an Existing System:  System 2 shall consist of the 

application of a full coat of epoxy penetrating sealer, a spot intermediate coat of aluminum 
epoxy mastic and a stripe and full finish coat of aliphatic urethane. 

 
A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of the 
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint 
has been removed, feathered and/or damaged prior to, during or after the cleaning and 
surface preparation operations.  After the spot intermediate, a stripe coat and full finish 
coat of aliphatic urethane shall be applied.  The film thicknesses shall be as follows: 

 
 One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50 

microns) dry film thickness. 
 

 One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 
microns) dry film thickness.  The color shall contrast with the finish coat. 

 
 One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100 

microns) dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of the stripe coat, shall be between 
8.5 and 13.0 mils (215 and 325 microns).  The existing coating thickness to remain under 
the overcoat must be verified in order to obtain accurate total dry film thickness 
measurements. 

 
c) System 3 – EM/EM/AC – for Bare Steel:  System 3 shall consist of the application of two 

full coats of aluminum epoxy mastic and a full finish coat of waterborne acrylic.  Stripe 
coats for first coat of epoxy mastic and the finish coat shall be applied.  The film 
thicknesses of the full coats shall be as follows: 

 
 One full coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 

microns) dry film thickness.  The first coat of aluminum epoxy mastic shall be tinted a 
contrasting color with the blast cleaned surface and the second coat. 

 
 One full intermediate coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 

and 175 microns) dry film thickness.  The intermediate coat shall be a contrasting color 
to the first coat and the finish coat. 

 
 A full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 12.0 and 18.0 mils (360 and 450 microns). 
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d) System 4 – PS/EM/AC – for Overcoating an Existing System:  System 4 shall consist of 

the application of a full coat of epoxy penetrating sealer, a spot intermediate coat of 
aluminum epoxy mastic and a stripe and full finish coat of waterborne acrylic. 

 
A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of the 
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint 
has been removed, feathered and/or damaged prior to, during or after the cleaning and 
surface preparation operations.  After the spot intermediate, a stripe coat and full finish 
coat of waterborne acrylic shall be applied.  The film thicknesses shall be as follows: 

 
 One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50 

microns) dry film thickness. 
 

 One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 
microns) dry film thickness.  The color shall contrast with the finish coat. 

 
 One full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100 

microns) dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of the stripe coat, shall be between 
8.0 and 13.0 mils (200 and 325 microns).  The existing coating thickness to remain under 
the overcoat must be verified in order to obtain accurate total dry film thickness 
measurements. 
 

e) System 5 – MCU – for Bare Steel: System 5 shall consist of the application of a full coat of 
moisture cure urethane (MCU) zinc primer, a full coat of MCU intermediate, and a full coat 
of MCU finish.  Stripe coats of the prime and finish coats shall be applied.  The Contractor 
shall comply with the manufacturer’s requirements for drying times between the application 
of the stripe coats and the full coats.  The film thicknesses of the full coats shall be as 
follows: 

 
 One full coat of MCU zinc primer between 3.0 and 5.0 mils (75 and 125 microns) dry 

film thickness.  The prime coat shall be tinted to a color that contrasts with the steel 
surface. 

 
 One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film 

thickness.  The intermediate coat shall be a contrasting color to both the first coat and 
finish coat. 

 
 One full MCU finish coat between 2.0 and 4.0 mils (50 and 100 microns) dry film 

thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 8.0 and 13.0 mils (200 and 325 microns). 
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f) System 6 – MCU – for Overcoating an Existing System:  System 6 shall consist of the 
application of a full coat of moisture cure urethane (MCU) penetrating sealer, a spot coat of 
MCU intermediate, and a stripe and full coat of MCU finish. 

 
A full coat of MCU penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of MCU 
intermediate on all areas where rust is evident and areas where the old paint has been 
removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full coat of MCU finish 
shall be applied.  The Contractor shall comply with the manufacturer’s requirements for 
drying time between the application of the stripe coat and the full finish coat.  The film 
thicknesses shall be as follows: 

 
 One full coat of MCU sealer between 1.0 and 2.0 mils (25 and 50 microns) dry film 

thickness.   
 
 One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film 

thickness.  The color shall contrast with the finish coat. 
 
 One full MCU finish coat 2.0 and 4.0 mils (50 and 100 microns) dry film thickness. 

Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 6.0 and 10.0 mils (150 and 250 microns). The existing coating thickness 
to remain under the overcoat must be verified in order to obtain accurate total dry film 
thickness measurements. 
 

Application of Paint System over Galvanizing:  If galvanized surfaces are present and 
specified to be painted, the Contractor shall apply one of the following as designated on the 
plans: 
 

  A 2-coat system consisting of a full aluminum epoxy mastic coat and a full waterborne 
acrylic finish coat from System 3.  If red rust is visible, rusted areas shall be spot 
primed with aluminum epoxy mastic prior to the application of the full coat of aluminum 
epoxy mastic.  

  A 2-coat system consisting of a full epoxy coat and a full urethane coat from System 
1. If red rust is visible, rusted areas shall be spot primed with organic zinc prior to the 
application of the full coat of epoxy. 

 
Surface Preparation and Painting of Galvanized Fasteners:  The Contractor shall prepare all 
fasteners (i.e., galvanized nuts, bolts, etc.) by power tool cleaning in accordance with SSPC-SP 
2 or SSPC-SP3 to remove loose material.  Following hand/power tool cleaning and prior to 
painting, the surfaces shall be solvent cleaned according to SSPC-SP 1.  Slight stains of 
torqueing compound dye may remain after cleaning provided the dye is not transferred to a 
cloth after vigorous rubbing is acceptable.  If any dye is transferred to a cloth after vigorous 
rubbing, additional cleaning is required.  
 
The fasteners shall be coated with one coat of an aluminum epoxy mastic meeting the 
requirements of Article1008.03 and the same acrylic or urethane topcoat specified above for use 
on galvanized members.  
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Repair of Damage to New Coating System and Areas Concealed by Containment.  The 
Contractor shall repair all damage to the newly installed coating system and areas concealed by 
the containment/protective covering attachment points, at no cost to the Department.  The 
process for completing the repairs shall be included in the submittals.  If the damage extends to 
the substrate and the original preparation involved abrasive blast cleaning, the damaged areas 
shall be prepared to SSPC-SP15 Power Tool Cleaning - Commercial Grade.  If the original 
preparation was other than blast cleaning or the damage does not extend to the substrate, the 
loose, fractured paint shall be cleaned to Power Tool Cleaning – Modified SP3. 
 
The surrounding coating at each repair location shall be feathered for a minimum distance of 1 
1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing 
coating. 
 
If the bare steel is exposed, all coats shall be applied to the prepared area.  For damaged 
galvanizing, the first coat shall be aluminum epoxy mastic. If only the intermediate and finish 
coats are damaged, the intermediate and finish shall be applied.  If only the finish coat is 
damaged, the finish shall be applied. 
 
Special Instructions. 
 

a) At the completion of the work, the Contractor shall stencil the painting date and the paint 
code on the bridge.  The letters shall be capitals, not less than 2 in. (50 mm) and not more 
than 3 in. (75 mm) in height. 

 
The stencil shall contain the following wording "PAINTED BY (insert the name of the 
Contractor)" and shall show the month and year in which the painting was completed, 
followed by the appropriate code for the coating material applied, all stenciled on 
successive lines: 

 
CODE U  (for field applied System 3 or System 4). 
 
CODE Z  (for field applied System 1 or System 2). 
 
CODE AA  (for field applied System 5 or System 6). 
 
This information shall be stenciled on the cover plate of a truss end post near the top of 
the railing, or on the outside face of an outside stringer near both ends of the bridge facing 
traffic, or at some equally visible surface near the end of the bridge, as designated by the 
Engineer. 

 
b) All surfaces painted inadvertently shall be cleaned immediately. 
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c) Caulking complex structures. Pack rust shall be removed prior to the application of the 

approved sealant as per the Laminar and Stratified Rust article of this special provision. 
Chloride shall be remediated as specified elsewhere in this provision.  The caulk shall be 
compatible with the approved paint system, and applied in accordance with the paint 
manufacturers recommendations as described in the Contractors submittal  
 
The following coatings shall be applied prior to the application of the caulk. Stripe coat of 
organic zinc primer, full coat of organic zinc primer, intermediate epoxy stripe coat, full coat 
of epoxy intermediate, full coat of urethane finish. Apply caulk after the urethane has dried 
for top coating. After the caulk has been applied it shall be allowed to dry to coat according 
the manufacturer’s written recommendations and a stripe coat of urethane applied to all 
areas of caulking.  
 
Alternatively, as directed by the Engineer, apply the caulking after the intermediate coat 
has dried for overcoating.  After the caulking has dried according to the manufacturer’s 
written recommendations, apply the urethane finish over the caulking and intermediate 
coat.  

 
1. All vertical, diagonal and horizonal lapping members shall be caulked along the top 

and sides. The bottom shall remain open for drainage. 
2. Locations where pack rust was removed leaving a gap between two steel surfaces 

shall also be caulked. Locations greater than ¼ inch in depth shall be filled with a 
closed cell backer rod in accordance with the caulking manufacturer’s instructions prior 
to the application of the caulk. 

 
 

It is understood and agreed that the cost of all work outlined above, unless otherwise specified, 
has been included in the bid, and no extra compensation will be allowed. 
 
Basis of Payment.  This work shall be paid for at the contract Lump Sum price for CLEANING 
AND PAINTING STEEL BRIDGE, at the designated location, or for CLEANING AND PAINTING 
the structure or portions thereof described.  Payment will not be authorized until all requirements 
for surface preparation and painting have been fulfilled as described in this specification, 
including the preparation and submittal of all QC documentation. Payment will also not be 
authorized for non-conforming work until the discrepancy is resolved in writing. 
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Appendix 1 – Reference List 
 
The Contractor shall maintain the following regulations and references on site for the duration of 
the project: 
 
 Illinois Environmental Protection Act  
 ASTM D 4214, Standard Test Method for Evaluating Degree of Chalking of Exterior Paint 

Films 
 ASTM D 4285, Standard Test Method for Indicating Oil or Water in Compressed Air 
 ASTM D4417, Standard Test Methods for Field Measurement of Surface Profile of Blast 

Cleaned Steel 
 SSPC-AB 1, Mineral and Slag Abrasives 
 SSPC-AB 2, Cleanliness of Recycled Ferrous Metallic Abrasives 
 SSPC-AB 3, Ferrous Metallic Abrasive 
 SSPC-PA 2, Procedure for Determining Conformance to Dry Coating Thickness 

Requirements 
 SSPC-PA 17,  Procedure for Determining Conformance to Steel Profile/Surface 

Roughness/Peak Count Requirements 
 SSPC-QP 1, Standard Procedure for Evaluating Painting Contractors (Field Application to 

Complex Structures) 
 SSPC-QP 2, Standard Procedure for Evaluating the Qualifications of Painting Contractors 

to Remove Hazardous Paint 
 SSPC-SP 1, Solvent Cleaning 
 SSPC-SP 2, Hand Tool Cleaning 
 SSPC-SP 3, Power Tool Cleaning 
 SSPC-SP 10/NACE No. 2, Near White Metal Blast Cleaning 
 SSPC-SP WJ-4, Waterjet Cleaning of Metals – Light Cleaning 
 SSPC-SP 15, Commercial Grade Power Tool Cleaning 
 SSPC-SP 16,  Brush-Off Blast Cleaning of Coated and Uncoated Galvanized Steel, 

Stainless Steels, and Non-Ferrous Metals 
  SSPC-VIS 1, Guide and Reference Photographs for Steel Surfaces Prepared by Dry 

Abrasive Blast Cleaning 
 SSPC-VIS 3, Visual Standard for Power- and Hand-Tool Cleaned Steel 
 SSPC-VIS 4,  Guide and Reference Photographs for Steel Cleaned by Water Jetting 
 SSPC-VIS 5, Guide and Reference Photographs for Steel Prepared by Wet Abrasive Blast 

Cleaning 
 The paint manufacturer's application instructions, MSDS and product data sheets 
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CONTAINMENT AND DISPOSAL OF LEAD PAINT CLEANING RESIDUES 
Effective:  October 2, 2001 
Revised:  April 22, 2016 
 
Description.  This work shall consist of the containment, collection, temporary storage, 
transportation and disposal of waste from lead paint removal projects.  Waste requiring 
containment and control includes, but is not limited to, old paint, spent abrasives, corrosion 
products, mill scale, dirt, dust, grease, oil, salts, and water used for cleaning the surface of 
existing lead coatings prior to overcoating. 
 
General.  The existing coatings contain lead and may also contain other toxic metals.  This 
specification provides the requirements for containment and for the protection of the public, and 
the environment from exposure to harmful levels of toxic metals that may be present in the paint 
being removed or repaired.  The Contractor shall take reasonable and appropriate precautions 
to protect the public from the inhalation or ingestion of dust or debris from the operations, and is 
responsible for the clean-up of all spills of waste at no additional cost to the Department. 
 
The Contractor shall comply with the requirements of this Specification and all applicable 
Federal, State, and Local laws, codes, and regulations, including, but not limited to the 
regulations of the United States Environmental Protection Agency (USEPA), Occupational 
Safety and Health Administration (OSHA), and Illinois Environmental Protection Agency (IEPA).  
The Contractor shall comply with all applicable regulations even if the regulation is not 
specifically referenced herein.  If a Federal, State, or Local regulation is more restrictive than the 
requirements of this Specification, the more restrictive requirements shall prevail.  
 
Submittals.  The Contractor shall submit for Engineer review and acceptance, the following 
drawings and plans for accomplishing the work.  The submittals shall be provided within 30 days 
of execution of the contract unless given written permission by the Engineer to submit them at a 
later date.  Work cannot proceed until the submittals are accepted by the Engineer.  Details for 
each of the plans are presented within the body of this specification.  The Contractor shall also 
maintain on site, copies of the standards and regulations referenced herein (list provided in 
appendix 1). 
 
a) Containment Plans.  The containment plans shall include drawings, equipment 

specifications, and calculations (wind load, air flow and ventilation when negative pressure 
is specified.  The plans shall include copies of the manufacturer’s specifications for the 
containment materials and equipment that will be used to accomplish containment and 
ventilation. 
 
When required by the contract plans, the submittal shall provide calculations that assure the 
structural integrity of the bridge when it supports the containment and the calculations and 
drawings shall be signed and sealed by a Structural Engineer licensed in the state of Illinois. 
 
When working over the railroad or navigable waterways, the Department will notify the 
respective agencies that work is being planned.  Unless otherwise noted in the plans, the 
Contractor is responsible for follow up contact with the agencies, and shall provide evidence 
that the railroad, Coast Guard, Corps of Engineers, and other applicable agencies are 
satisfied with the clearance provided and other safety measures that are proposed. 
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b) Environmental Monitoring Plan.  The Environmental Monitoring Plan shall address the visual 

inspections and clean up of the soil and water that the Contractor will perform, including final 
project inspection and cleanup.  The plan shall address the daily visible emissions 
observations that will be performed and the corrective action that will be implemented in the 
event emissions or releases occur.   When high volume ambient air monitoring is required, 
an Ambient Air Monitoring Plan shall be developed.  The plan shall include: 
 
 Proposed monitor locations and power sources in writing.  A site sketch shall be 

included, indicating sensitive receptors, monitor locations, and distances and directions 
from work area. 

 Equipment specification sheet for monitors to be used, and a written commitment to 
calibrate and maintain the monitors.   

 Include a procedure for operation of monitors per 40 CFR 50, Appendix B, including use 
of field data chain-of-custody form.  Include a sample chain of custody form.   

 Describe qualifications/training of monitor operator.   
 The name, contact information (person’s name and number), and certification of the 

laboratory performing the filter analysis.  Laboratory shall be accredited by one of the 
following: 1) the American Industrial Hygiene Association (AIHA) for lead (metals) 
analysis, 2) Environmental Lead Laboratory Accreditation Program (ELLAP) for metals 
analysis, 3) State or federal accreditation program for ambient air analysis or, 4) the EPA 
National Lead Laboratory Accreditation Program (NLLAP) for lead analysis.  The 
laboratory shall provide evidence of certification, a sample laboratory chain-of-custody 
form, and sample laboratory report that provides the information required by this 
specification.  The laboratory shall also provide a letter committing to do the analysis per 
40 CFR 50, Appendix G.  If the analysis will not be performed per 40 CFR Appendix G, a 
proposed alternate method shall be described, together with the rationale for using it.  
The alternate method can not be used unless specifically accepted by the Engineer in 
writing. 

 
c) Waste Management Plan.  The Waste Management Plan shall address all aspects of 

handling, storage, testing, hauling and disposal of all project waste, including waste water.   
Include the names, addresses, and a contact person for the proposed licensed waste 
haulers and disposal facilities. Submit the name and qualifications of the laboratory 
proposed for Toxicity Characteristic Leaching Procedure (TCLP) analysis.  If the use of 
abrasive additives is proposed, provide the name of the additive, the premixed ratio of 
additive to abrasive being provided by the supplier, and a letter from the supplier of the 
additive indicating IEPA acceptance of the material.  Note that the use of any steel or iron 
based material, such as but not limited to grit, shot, fines, or filings as an abrasive additive is 
prohibited.  The plan shall address weekly inspections of waste storage, maintaining an 
inspection log, and preparing a monthly waste accumulation inventory table. 

 
d) Contingency Plan.  The Contractor shall prepare a contingency plan for emergencies 

including fire, accident, failure of power, failure of dust collection system, failure of supplied 
air system or any other event that may require modification of standard operating 
procedures during lead removal.  The plan shall include specific procedures to ensure safe 
egress and proper medical attention in the event of an emergency. 
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When the Engineer accepts the submittals, the Contractor will receive written notification.  The 
Contractor shall not begin any work until the Engineer has accepted the submittals.  The 
Contractor shall not construe Engineer acceptance of the submittals to imply approval of any 
particular method or sequence for conducting the work, or for addressing health and safety 
concerns.  Acceptance of the plans does not relieve the Contractor from the responsibility to 
conduct the work according to the requirements of Federal, State, or Local regulations, this 
specification, or to adequately protect the health and safety of all workers involved in the project 
and any members of the public who may be affected by the project.  The Contractor remains 
solely responsible for the adequacy and completeness of the programs and work practices, and 
adherence to them. 
 
Quality Control (QC) Inspections.  The Contractor shall perform first line, in process QC 
inspections of all environmental control and waste handling aspects of the project to verify 
compliance with these specification requirements and the accepted drawings and plans.  The 
Contractor shall use the IDOT Environmental Daily Report form to record the results of the 
inspections.  Alternative forms (paper or electronic) will be allowed provided they furnish 
equivalent documentation as the IDOT form, and they are accepted as part of the QC Program 
submittal.  The completed reports shall be turned into the Engineer before work resumes the 
following day.  Contractor QC inspections shall include, but not be limited to the following: 
 
 Proper installation and continued performance of the containment system(s) in accordance 

with the approved drawings. 
 Visual inspections of emissions into the air and verification that the cause(s) for any 

unacceptable emissions is corrected. 
 Set up, calibration, operation, and maintenance of the regulated area and high volume 

ambient air monitoring equipment, including proper shipment of cassettes/filters to the 
laboratory for analysis.  Included is verification that the Engineer receives the results within 
the time frames specified and that appropriate steps are taken to correct work practices or 
containment in the event of unacceptable results. 

 Visual inspections of spills or deposits of contaminated materials into the water or onto the 
ground, pavement, soil, or slope protection.  Included is verification that proper cleanup is 
undertaken and that the cause(s) of unacceptable releases is corrected. 

 Proper implementation of the waste management plan including laboratory analysis and 
providing the results to the Engineer within the time frames specified herein. 

 Proper implementation of the contingency plans for emergencies. 
 

The personnel providing the QC inspections shall poses current SSPC-C3 certification or equal, 
including the annual training necessary to maintain that certification (SSPC-C5 or equal), and 
shall provide evidence of successful completion of 2 bridge lead paint removal projects of 
similar or greater complexity and scope that have been completed in the last 2 years.  
References shall include the name, address, and telephone number of a contact person 
employed by the bridge owner. Proof of initial certification and the current annual training shall 
also be provided. 
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Quality Assurance (QA) Observations.  The Engineer will conduct QA observations of any or all 
of the QC monitoring inspections that are undertaken.  The presence or activity of Engineer 
observations in no way relieves the Contractor of the responsibility to provide all necessary daily 
QC inspections of its own and to comply with all requirements of this Specification. 
 
Containment Requirements.  The Contractor shall install and maintain containment systems 
surrounding the work for the purpose of controlling emissions of dust and debris according to 
the requirements of this specification.  Working platforms and containment materials that are 
used shall be firm and stable and platforms shall be designed to support the workers, 
inspectors, spent surface preparation media (e.g., abrasives), and equipment during all phases 
of surface preparation and painting.  Platforms, cables, and other supporting structures shall be 
designed according to OSHA regulations.  If the containment needs to be attached to the 
structure, the containment shall be attached by bolting, clamping, or similar means.  Welding or 
drilling into the structure is prohibited unless approved by the Engineer in writing. 
 
The containment shall be dropped in the event of sustained winds of 40 mph (64 kph) or greater 
and all materials and equipment secured. 
 
The Contractor shall provide drawings showing the containment system and indicating the 
method(s) of supporting the working platforms and containment materials to each other and to 
the bridge.  When the use of negative pressure and airflow inside containment is specified, the 
Contractor shall provide all ventilation calculations and details on the equipment that will be 
used for achieving the specified airflow and dust collection. 
 
When directed in the contract plans, the Contractor shall submit calculations and drawings, 
signed and sealed by a Structural Engineer licensed in the state of Illinois, that assure the 
structural integrity of the bridge under the live and dead loads imposed, including the design 
wind loading. 
 
When working over railroads, the Contractor shall provide evidence that the proposed clearance 
and the safety provisions that will be in place (e.g., flagman) are acceptable to the railroad.  In 
the case of work over navigable waters, the Contractor shall provide evidence that the proposed 
clearance and provisions for installing or moving the containment out of navigation lanes is 
acceptable to authorities such as the Coast Guard and Army Corps of Engineers.  The 
Contractor shall include plans for assuring that navigation lighting is not obscured, or if it is 
obscured, that temporary lighting is acceptable to the appropriate authorities (e.g., Coast Guard) 
and will be utilized. 
 
Engineer review and acceptance of the drawings and calculations shall not relieve the 
Contractor from the responsibility for the safety of the working platforms and containment, and 
for providing ample ventilation to control worker and environmental exposures.  After the work 
platforms and containment materials are erected additional measures may be needed to ensure 
worker safety according to OSHA regulations.  The Contractor shall institute such measures at 
no additional cost to the Department. 
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Containment for the cleaning operation of this contract is defined as follows: 
 
 The containment system shall maintain the work area free of visible emissions of dust and 

debris according to all provisions of this Specification, with no debris permitted outside of 
the regulated area at any time. All debris within the regulated area and within the 
containment shall be collected at the end of the last shift each day, and properly stored in 
sealed containers. Cleaning shall be accomplished by HEPA vacuuming unless it is 
conducted within a containment that is designed with a ventilation system capable of 
collecting the airborne dust and debris created by sweeping and blowing with compressed 
air.  The ventilation system shall be in operation during the cleaning. 
 

 The containment systems shall comply with the specified SSPC Guide 6 classifications as 
presented in Table 1 for the method of paint removal utilized. 
 

 TSP-lead in the air at monitoring locations selected by the Contractor shall comply with the 
requirements specified herein. 

 
The Contractor shall take appropriate action to avoid personnel injury or damage to the 
structure from the installation and use of the containment system.  If the Engineer determines 
that there is the potential for structural damage caused by the installed containment system, the 
Contractor shall take appropriate action to correct the situation. 
 
In addition to complying with the specific containment requirements in Table 1 for each method 
of removal, the Contractor shall provide and maintain coverage over the ground in the areas to 
be cleaned.  This coverage shall be capable of catching and containing surface preparation 
media, paint chips, and paint dust in the event of an accidental escape from the primary 
containment.  The containment materials shall be cleaned of loose material prior to relocation or 
dismantling.  Acceptable methods of cleaning include blowing down the surfaces with 
compressed air while the ventilation system is in operation, HEPA vacuuming, and/or wet 
wiping.  If paint chips or dust is observed escaping from the containment materials during 
moving, all associated operations shall be halted and the materials and components recleaned. 
 
The containment systems shall also meet the following requirements: 
 
a) Dry Abrasive Blast Cleaning - Full Containment with Negative Pressure (SSPC Class 1A) 

 
The enclosure shall be designed, installed, and maintained to sustain maximum anticipated 
wind forces, including negative pressure.  Flapping edges of containment materials are 
prohibited and the integrity of all containment materials, seams, and seals shall be 
maintained for the duration of the project.  Airflow inside containment shall be designed to 
provide visibility and reduce worker exposures to toxic metals according to OSHA 
regulations and as specified in Table 1 and its accompanying text.  When the location of the 
work on the bridge, or over lane closures permit, the blast enclosure shall extend a minimum 
of 3 ft. (1 m) beyond the limits of surface preparation to allow the workers to blast away 
from, rather than into the seam between the containment and the structure.  The blast 
enclosure shall have an airlock or resealable door entryway to allow entrance and exit from 
the enclosure without allowing the escape of blasting residue.  
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If recyclable metallic abrasives are used, the Contractor shall operate the equipment in a 
manner that minimizes waste generation.  Steps shall also be taken to minimize dust 
generation during the transfer of all abrasive/paint debris (expendable or recyclable 
abrasives) for recycling or disposal.  Acceptable methods include, but are not limited to 
vacuuming, screw or belt conveyance systems, or manual conveyance.  However manual 
conveyance is only permitted if the work is performed inside a containment that is equipped 
with an operating ventilation system capable of controlling the dust that is generated. 

 
Appropriate filtration shall be used on the exhaust air of dust collection and abrasive 
recycling equipment as required to comply with IEPA regulations.  The equipment shall be 
cleaned/maintained, enclosed, or replaced if visible dust and debris are being emitted and/or 
the regulated area or high volume monitor lead levels are not in compliance. 
 
Areas beneath containment connection points that were shielded from abrasive blast 
cleaning shall be prepared by vacuum blast cleaning or vacuum-shrouded power tool 
cleaning after the containment is removed. 

 
b) Vacuum Blast Cleaning within Containment (SSPC-Class 4A) 
 

Vacuum blasting equipment shall be fully automatic and capable of cleaning and recycling 
the abrasive.  The system shall be designed to deliver cleaned, recycled blasting abrasives 
and provide a closed system containment during blasting.  The removed coating, mill scale, 
and corrosion shall be separated from the abrasive, and stored for disposal.  
 
The Contractor shall attach containment materials around and under the work area to catch 
and contain abrasive and waste materials in the event of an accidental escape from the 
vacuum shroud.  This containment is in addition to the ground covers specified earlier. 
 
It is possible that the close proximity of some structural steel members, such as the end 
diaphragms or end cross-frames underneath transverse deck expansion joints, preclude the 
use of the vacuum blasting equipment for the removal of the old paint.  For surfaces that are 
inaccessible for the nozzles of the vacuum blasting equipment, the Contractor shall remove 
the paint by means of full containment inside a complete enclosure as directed by the 
Engineer. 
 

c) Vacuum-Shrouded Power Tool Cleaning within Containment (SSPC-Class 3P) 
 

The Contractor shall utilize power tools equipped with vacuums and High Efficiency 
Particulate Air (HEPA) filters.  The Contractor shall attach containment walls around the 
work area, and install containment materials beneath the work area to catch and contain 
waste materials in the event of an accidental escape from the vacuum shroud.  This 
containment is in addition to the ground covers specified earlier and shall be installed within 
10 ft. (3m) of the areas being cleaned. 
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d)   Power Tool Cleaning without Vacuum, within Containment (SSPC-Class 2P) 
 

When the use of power tools without vacuum attachments is authorized by the Engineer, the 
Contractor shall securely install containment walls and flooring around the work area to 
capture and collect all debris that is generated.  The containment material requirements for 
this Class 2P are similar to Class 3P used for vacuum-shrouded tools, but the supporting 
structure will be more substantial in Class 2P to better secure the containment materials 
from excessive movement that could lead to the loss of waste paint chips and debris.  
Containment beneath the work shall be within 10 ft. (3m) of the areas being cleaned, and is 
in addition to the ground covers specified earlier. 

 
e) Water Washing, Water Jetting or Wet Abrasive Blast Cleaning within Containment 

(SSPC Class 2W-3W) 
 

Water washing of the bridge for the purpose of removing chalk, dirt, grease, oil, bird nests, 
and other surface debris, and water jetting or wet abrasive blast cleaning for the purpose of 
removing paint and surface debris shall be conducted within a containment designed, 
installed, and maintained in order to capture and contain all water and waste materials.  The 
containment shall consist of impermeable floors and lower walls to prevent the water and 
debris from escaping.  Permeable upper walls and ceilings are acceptable provided the 
paint chips, debris, and water, other than mists, are collected.  A fine mist passing through 
the permeable upper walls is acceptable, provided the environmental controls specified 
below are met.  If paint chips, debris, or water, other than mists, escape the containment 
system, impermeable walls and ceilings shall be installed. 
 
When water is used for surface cleaning, the collected water shall be filtered to separate the 
particulate from the water.  Recycling of the water is preferred in order to reduce the volume 
of waste that is generated.  The water after filtration shall be collected and disposed of 
according to the waste handling portions of this specification. 
 
When a slurry is created by injecting water into the abrasive blast stream, the slurry need 
not be filtered to separate water from the particulate. 

 
Environmental Controls and Monitoring. The Contractor shall prepare and submit to the 
Engineer for review and acceptance, an Environmental Monitoring Plan.  The purpose of the 
plan is to address the observations and equipment monitoring undertaken by the Contractor to 
confirm that project dust and debris are not escaping the containment into the surrounding air, 
soil, and water. 
 
a) Soil and Water.  Containment systems shall be maintained to prevent the escape of paint 

chips, abrasives, and other debris into the water, and onto the ground, soil, slope protection, 
and pavements.  Releases or spills of, paint chips, abrasives, dust and debris that have 
become deposited on surrounding property, structures, equipment or vehicles, and bodies of 
water are unacceptable.  If there are inadvertent spills or releases, the Contractor shall 
immediately shut down the emissions-producing operations, clean up the debris, and 
change work practices, modify the containment, or take other appropriate corrective action 
as needed to prevent similar releases from occurring in the future. 
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Water booms, boats with skimmers, or other means as necessary shall be used to capture 
and remove paint chips or project debris that falls or escapes into the water. 
 
At the end of each workday at a minimum, the work area inside and outside of containment, 
including ground tarpaulins, shall be inspected to verify that paint debris is not present.  If 
debris is observed, it shall be removed by hand and HEPA-vacuuming.  If wet methods of 
preparation are used, the damp debris can remain overnight provided it is protected from 
accidental release by securely covering the waste, folding the waste into the ground tarps, 
or by other acceptable methods.  Prior to commencing work the next day, the debris from 
the folded ground tarps shall be removed. 
 
Upon project completion, the ground and water in and around the project site are considered 
to have been properly cleaned if paint chips, paint removal media (e.g., spent abrasives), 
fuel, materials of construction, litter, or other project debris have been removed. 
  
NOTE: All project debris must be removed even if the debris (e.g.,spent abrasive and paint 
chips) was a pre-existing condition. 

 
b) Visible Emissions.  The Contractor shall conduct observations of visible emissions and 

releases on an ongoing daily basis when dust-producing activities are underway, such as 
paint removal, clean up, waste handling, and containment dismantling or relocation.  Note 
that visible emissions observations do not apply to the fine mist that may escape through 
permeable containment materials when wet methods of preparation are used. 

 
Visible emissions in excess of SSPC-TU7, Method A (Timing Method), Level 1 (1% of the 
workday) are unacceptable.  In an 8-hour workday, this equates to emissions of a 
cumulative duration no greater than 5 minutes..  This criterion applies to scattered, random 
emissions of short duration.  Sustained emissions from a given location (e.g., 1 minute or 
longer), regardless of the total length of emissions for the workday, are unacceptable and 
action shall be initiated to halt the emission. 
 
If unacceptable visible emissions or releases are observed, the Contractor shall immediately 
shut down the emission-producing operations, clean up the debris, and change work 
practices, modify the containment, or take other appropriate corrective action as needed to 
prevent similar releases from occurring in the future. 

 
c) Ambient Air Monitoring.  The Contractor shall perform ambient air monitoring according to 

the following:   
 

 Monitor Siting.  The Contractor shall collect and analyze air samples to evaluate levels of 
TSP-lead if there are sensitive receptors within 5 times the height of the structure or 
within 1000 ft. (305 m) of the structure, whichever is greater.  If sensitive receptors are 
not located within these limits, monitoring is not required.  Sensitive receptors are areas 
of public presence or access including, but not limited to, homes, schools, parks, 
playgrounds, shopping areas, livestock areas, and businesses.  The motoring public is 
not considered to be a sensitive receptor for the purpose of ambient air monitoring.  
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The Contractor shall locate the monitors according to Section 7.3 of SSPC-TU-7, in 
areas of public exposure and in areas that will capture the maximum pollutant emissions 
resulting from the work.  The Contractor shall identify the recommended monitoring sites 
in the Ambient Air Monitoring Plan, including a sketch identifying the above.  The 
monitors shall not be sited until the Engineer accepts the proposed locations.  When 
possible, monitors shall be placed at least 30 feet (9 m) away from highway traffic.  
 

 Equipment Provided by Contractor.  The Contractor shall provide up to 4 monitors per 
work site and all necessary calibration and support equipment, power to operate them, 
security (or arrangements to remove and replace the monitors daily), filters, flow chart 
recorders and overnight envelopes for shipping the filters to the laboratory.  The number 
of monitors required will be indicated in the Plan Notes.  Each monitor shall be tagged 
with the calibration date. 

 
 Duration of Monitoring.  Monitoring shall be performed for the duration of dust-producing 

operations (e.g., paint removal, waste handling, containment clean-up and movement, 
etc.) or a minimum of 8 hours each day (when work is performed). 
 
The monitoring schedule shall be as follows: 
 
1. For dry abrasive blast cleaning monitoring shall be conducted full time during all days 

of dust-producing operations (e.g., paint removal, waste handling, containment 
movement, etc.). 

2. For wet abrasive blast cleaning, water jetting, or power tool cleaning, monitoring shall 
be conducted for the first 5 days of dust producing operations.  If the results after 5 
days are acceptable, monitoring may be discontinued.  If the results are 
unacceptable, corrective action shall be initiated to correct the cause of the 
emissions, and monitoring shall continue for an additional 5 days.  If the results are 
still unacceptable, the Engineer may direct that the monitoring continue full time. 
 
When monitoring is discontinued, if visible emissions are observed and/or the 
Contractor’s containment system changes during the course of the project, then air 
monitoring will again be required for a minimum of two consecutive days until 
compliance is shown. 

 
 Background Monitoring. Background samples shall be collected for two days prior to the 

start of work while no dust producing operations are underway to provide a baseline. 
The background monitoring shall include one weekday and one weekend day. The 
background monitoring shall coincide with the anticipated working hours for the paint 
removal operations, but shall last for a minimum of 8 hours each day.   

 
 Monitor Operation and Laboratory Analysis.   

 
The Contractor shall calibrate the monitors according to the manufacturer’s written 
instructions upon mobilization to the site and quarterly.  Each monitor shall be tagged 
with the calibration date, and calibration information shall be provided to the Engineer 
upon request. 
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All ambient air monitoring shall be performed by the Contractor according to the 
accepted Ambient Air Monitoring Plan and according to EPA regulations 40 CFR Part 50 
Appendix B, Reference Method for the Determination of Suspended Particulate Matter in 
the Atmosphere (High-Volume Method), and 40 CFR Part 50 Appendix G, Reference 
Method for the Determination of Lead in Suspended Particulate Matter Collected from 
Ambient Air. 
 
Filters shall be placed in monitors and monitors operated each day prior to start of dust-
producing operations and the filters removed upon completion each day.  The Contractor 
shall advise the Engineer in advance when the filters will be removed and replaced.  The 
monitor operator shall record the following information, at a minimum, on field data and 
laboratory chain-of-custody forms (or equivalent): 
 
1. Monitor location and serial number 
2. Flow rate, supported by flow charts 
3. Start, stop times and duration of monitoring 
4. Work activities and location of work during the monitoring period  
5. Wind direction/speed 

 
For the first 5 days of monitoring, the Contractor shall submit the filters, field data and 
laboratory chain-of-custody forms together with the flow chart recorders (i.e. monitor flow 
rate and the duration of monitoring) on a daily basis in an overnight envelope to the 
laboratory for analysis.  The laboratory must provide the Engineer with written results no 
later than 72 hours after the completion of each day’s monitoring.   At the discretion of 
the Engineer, if the initial 5 days of monitoring on full time monitoring projects is 
acceptable, the filters may be sent to the laboratory every 3 days rather than every day. 
Written results must be provided to the Engineer no later than 5 days after the 
completion of monitoring for the latest of the 3 days. 

 
 Ambient Air Monitoring Results. The laboratory shall provide the report directly to the 

Engineer with a copy to the contractor. The report shall include: 
 

1. Monitor identification and location 
2. Work location and activities performed during monitoring period 
3. Monitor flow rate, duration, and volume of air sampled 
4. Laboratory methods used for filter digestion / analysis 
5. Sample results for the actual duration of monitoring  
6. Sample results expressed in terms of a 24 hour time weighted average.  Assume 

zero for period not monitored.  
7. Comparison of the results with the acceptance criteria indicating whether the 

emissions are compliant. 
8. Field data and chain-of-custody records used to derive results. 

 
Should revised reports or any information regarding the analysis be issued by the 
laboratory directly to the Contractor at any time, the contractor shall immediately provide 
a copy to the Engineer and advise the laboratory that the Engineer is to receive all 
information directly from the laboratory. 
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 Acceptance Criteria.  TSP-lead results at each monitor location shall be less than 1.5 

g/cu m per calendar quarter converted to a daily allowance using the formulas from 
SSPC- TU7 as follows, except that the maximum 24-hour daily allowance shall be no 
greater than 6 g/cu m. 

 
The formula for determining a 24-hour daily value based on the actual number of paint 
disturbance days expected to occur during the 90-day quarter is: 
 

DA = (90  PD) x 1.5 g/cu m, where 
 

DA is the daily allowance, and 
PD is the number of preparation days anticipated in the 90-day period 
If the DA calculation is > 6.0 g/cu m, use 6.0 g/cu m. 

 
Regulated Areas.  Physically demarcated regulated area(s) shall be established around 
exposure producing operations at the OSHA Action Level for the toxic metal(s) present in the 
coating.  The Contractor shall provide all required protective clothing and personal protective 
equipment for personnel entering into a regulated area.  Unprotected street clothing is not 
permitted within the regulated areas. 
 
Hygiene Facilities/Protective Clothing/Blood Tests.  The Contractor shall provide clean lavatory 
and hand washing facilities according to OSHA regulations and confirm that employees wash 
hands, forearms, and face before breaks. The facilities shall be located at the perimeter of the 
regulated area in close proximity to the paint removal operation.  Shower facilities shall be 
provided when workers’ exposures exceed the Permissible Exposure Limit.  Showers shall be 
located at each bridge site, or if allowed by OSHA regulations, at a central location to service 
multiple bridges. The shower and wash facilities shall be cleaned at least daily during use. 
 
All wash and shower water shall be filtered and containerized.  The Contractor is responsible for 
filtration, testing, and disposal of the water. 
 
The Contractor shall make available to all IDOT project personnel a base line and post project 
blood level screening for lead and zinc protoporphyrin (ZPP) (or the most current OSHA 
requirement) levels as determined by the whole blood lead method, utilizing the Vena-Puncture 
technique.  This screening shall be made available every 2 months for the first 6 months, and 
every 6 months thereafter. 

 
The Contractor shall provide IDOT project personnel with all required protective clothing and 
equipment, including disposal or cleaning.  Clothing and equipment includes but is not limited to 
disposable coveralls with hood, booties, disposable surgical gloves, hearing protection, and 
safety glasses.  The protective clothing and equipment shall be provided and maintained on the 
job site for the exclusive, continuous and simultaneous use by the IDOT personnel.  This 
equipment shall be suitable to allow inspection access to any area in which work is being 
performed. 
 
All handwash and shower facilities shall be fully available for use by IDOT project personnel. 
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Site Emergencies. 
 
a) Stop Work.  The Contractor shall stop work at any time the conditions are not within 

specifications and take the appropriate corrective action.  The stoppage will continue until 
conditions have been corrected.  Standby time and cost required for corrective action is at 
the Contractor's expense.  The occurrence of the following events shall be reported in 
writing to IDOT and shall require the Contractor to automatically stop lead paint removal and 
initiate clean up activities. 

 
 Airborne lead levels at any of the high volume ambient air monitoring locations that 

exceed the limits in this specification, or airborne lead in excess of the OSHA Action 
Level at the boundary of the regulated area.  

 Break in containment barriers. 
 Visible emissions in excess of the specification tolerances. 
 Loss of negative air pressure when negative air pressure is specified (e.g., for dry 

abrasive blast cleaning). 
 Serious injury within the containment area. 
 Fire or safety emergency 
 Respiratory system failure 
 Power failure 

 
b) Contingency Plans and Arrangements.  The Engineer will refer to the contingency plan for 

site specific instructions in the case of emergencies. 
 
The Contractor shall prepare a contingency plan for emergencies including fire, accident, 
failure of power, failure of dust collection system, failure of supplied air system or any other 
event that may require modification of standard operating procedures during lead removal.  
The plan shall include specific procedures to ensure safe egress and proper medical 
attention in the event of an emergency.  The Contractor shall post the telephone numbers 
and locations of emergency services including fire, ambulance, doctor, hospital, police, 
power company and telephone company on clean side of personnel decontamination area. 
 
A two-way radio, or equal, as approved by the Engineer, capable of summoning emergency 
assistance shall be available at each bridge during the time the Contractor's personnel are 
at the bridge site under this contract.  The following emergency response equipment 
described in the contingency plan (generic form attached) shall be available during this time 
as well: an appropriate portable fire extinguisher, a 55 gal (208 L) drum, a 5 gal (19 L) pail, a 
long handled shovel, absorbent material (one bag). 
 
A copy of the contingency plan shall be maintained at each bridge during cleaning 
operations and during the time the Contractor's personnel are at the bridge site under this 
contract.  The Contractor shall designate the emergency coordinator(s) required who shall 
be responsible for the activities described. 
 
An example of a contingency plan is included at the end of this Special Provision. 
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Collection, Temporary Storage, Transportation and Disposal of Waste.  The Contractor and the 
Department are considered to be co-generators of the waste. 
 
The Contractor is responsible for all aspects of waste collection, testing and identification, 
handling, storage, transportation, and disposal according to these specifications and all 
applicable Federal, State, and Local regulations. The Contractor shall provide for Engineer 
review and acceptance a Waste Management Plan that addresses all aspects of waste 
handling, storage, and testing, and provides the names, addresses, and a contact person for the 
proposed licensed waste haulers and disposal facilities.  The Department will not perform any 
functions relating to the waste other than provide EPA identification numbers, provide the 
Contractor with the emergency response information, the emergency response telephone 
number required to be provided on the manifest, and to sign the waste manifest.  The Engineer 
will obtain the identification numbers from the state and federal environmental protection 
agencies for the bridge(s) to be painted and furnish those to the Contractor. 
 
All surface preparation/paint residues shall be collected daily and deposited in all-weather 
containers supplied by the Contractor as temporary storage.  The storage area shall be secure 
to prevent unauthorized entry or tampering with the containers.  Acceptable measures include 
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or 
implementing other reasonable means to reduce the possibility of vandalism or exposure of the 
waste to the public or the environment (e.g., securing the lids or covers of waste containers and 
roll-off boxes). Waste shall not be stored outside of the containers.  Waste shall be collected and 
transferred to bulk containers taking extra precautions as necessary to prevent the suspension 
of residues in air or contamination of surrounding surfaces.  Precautions may include the 
transfer of the material within a tarpaulin enclosure.  Transfer into roll-off boxes shall be planned 
to minimize the need for workers to enter the roll-off box. 
 
No residues shall remain on surfaces overnight, either inside or outside of containment.  Waste 
materials shall not be removed through floor drains or by throwing them over the side of the 
bridge.  Flammable materials shall not be stored around or under any bridge structures. 
 
The all-weather containers shall meet the requirements for the transportation of hazardous 
materials and as approved by the Department.  Acceptable containers include covered roll-off 
boxes and 55-gallon drums (17H).  The Contractor shall insure that no breaks and no 
deterioration of these containers occurs and shall maintain a written log of weekly inspections of 
the condition of the containers.  A copy of the log shall be furnished to the Engineer upon 
request.  The containers shall be kept closed and sealed from moisture except during the 
addition of waste.  Each container shall be permanently identified with the date that waste was 
placed into the container, contract number, hazardous waste name and ID number, and other 
information required by the IEPA. 
 
The Contractor shall have each waste stream sampled for each project and tested by TCLP and 
according to EPA and disposal company requirements.  The Engineer shall be notified in 
advance when the samples will be collected.  The samples shall be collected and shipped for 
testing within the first week of the project, with the results due back to the Engineer within 10 
days.  Testing shall be considered included in the pay item for “Containment and Disposal of 
Lead Paint Cleaning Residues.”  Copies of the test results shall be provided to the Engineer 
prior to shipping the waste. 
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Waste water generated from bridge washing, hygiene purposes, and cleaning of equipment 
shall be filtered on site to remove particulate and disposed of at a Publicly Owned Treatment 
Works (POTW) according to State regulations.  The Contractor shall provide the Engineer with a 
letter from the POTW indicating that they will accept the waste water.  If the POTW allows the 
filtered water to be placed into the sanitary sewer system, the Contractor shall provide a letter 
from the POTW indicating that based on the test results of the water, disposal in the sanitary 
sewer is acceptable to them.  Water shall not be disposed of until the above letter(s) are 
provided to, and accepted by, the Engineer. 
 
If approved abrasive additives are used that render the waste non-hazardous as determined by 
TCLP testing, the waste shall be classified as a non-hazardous special waste, transported by a 
licensed waste transporter, and disposed of at an IEPA permitted disposal facility in Illinois. 
 
When paint is removed from the bridge without the use of abrasive additives, the paint, together 
with the surface preparation media (e.g. abrasive) shall be handled as a hazardous waste, 
regardless of the TCLP results.  The waste shall be transported by a licensed hazardous waste 
transporter, treated by an IEPA permitted treatment facility to a non-hazardous special waste 
and disposed of at an IEPA permitted disposal facility in Illinois. 
 
The treatment/disposal facilities shall be approved by the Engineer, and shall hold an IEPA 
permit for waste disposal and waste stream authorization for this cleaning residue.  The IEPA 
permit and waste stream authorization must be obtained prior to beginning cleaning, except that 
if necessary, limited paint removal will be permitted in order to obtain samples of the waste for 
the disposal facilities.  The waste shall be shipped to the facility within 90 days of the first 
accumulation of the waste in the containers.  When permitted by the Engineer, waste from 
multiple bridges in the same contract may be transported by the Contractor to a central waste 
storage location(s) approved by the Engineer in order to consolidate the material for pick up, 
and to minimize the storage of waste containers at multiple remote sites after demobilization.  
Arrangements for the final waste pickup shall be made with the waste hauler by the time blast 
cleaning operations are completed or as required to meet the 90 day limit stated above. 
 
The Contractor shall submit a waste accumulation inventory table to the Engineer no later than 
the 5th day of the month.  The table shall show the number and size of waste containers filled 
each day in the preceding month and the amount of waste shipped that month, including the 
dates of shipments. 
 
The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal 
before transporting the hazardous waste off-site.  The Contractor shall prepare a land ban 
notification for the waste to be furnished to the disposal facility.  The Contractor shall obtain the 
handwritten signature of the initial transporter and date of the acceptance of the manifest.  The 
Contractor shall send one copy of the manifest to the IEPA within two working days of 
transporting the waste off-site.  The Contractor shall furnish the generator copy of the manifest 
and a copy of the land ban notification to the Engineer.  The Contractor shall give the 
transporter the remaining copies of the manifest. 
 
All other project waste shall be removed from the site according to Federal, State and Local 
regulations, with all waste removed from the site prior to final Contractor demobilization. 
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The Contractor shall make arrangements to have other hazardous waste, which he/she 
generates, such as used paint solvent, transported to the Contractor's facility at the end of each 
day that this waste is generated.  These hazardous wastes shall be manifested using the 
Contractor's own generator number to a treatment or disposal facility from the Contractor's 
facility.  The Contractor shall not combine solvents or other wastes with cleaning residue 
wastes.  All waste streams shall be stored in separate containers. 
 
The Contractor is responsible for the payment of any fines and undertaking any clean up 
activities mandated by State or federal environmental agencies for improper waste handling, 
storage, transportation, or disposal. 
 
Contractor personnel shall be trained in the proper handling of hazardous waste, and the 
necessary notification and clean up requirements in the event of a spill.  The Contractor shall 
maintain a copy of the personnel training records at each bridge site. 
 
Basis of Payment.  The soil, water, and air monitoring, containment, collection, temporary 
storage, transportation, testing and disposal of all project waste, and all other work described 
herein will be paid for at the contract lump sum price for CONTAINMENT AND DISPOSAL OF 
LEAD PAINT CLEANING RESIDUES at the designated location.  Payment will not be 
authorized until all requirements have been fulfilled as described in this specification, including 
the preparation and submittal of all QC documentation, submittal of environmental monitoring 
and waste test results, and disposal of all waste. 
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Appendix 1 – Reference List 
 
The Contractor shall maintain the following reference standards and regulations on site for the 
duration of the project: 
 
 Illinois Environmental Protection Agency – Information Statement on the Removal of Lead-

Based Paint from Exterior Surfaces, latest revision 
 
 Illinois Environmental Protection Act 
 
 SSPC Guide 6, Guide for Containing Debris Generated During Paint Removal Operations 

 
 29 CFR 1926.62, Lead in Construction  
 
 40 CFR Part 50, Appendix B, Reference Method for the Determination of Suspended 

Particulate Matter in the Atmosphere (High-Volume Method) 
 
 40 CFR Part 50, Appendix G, Reference Method for the Determination of Lead in 

Suspended Particulate Matter Collected from Ambient Air 
 
 SSPC Guide 16, Guide to Specifying and Selecting Dust Collectors 

 
 SSPC TU-7, Conducting Ambient Air, Soil, and Water Sampling Activities During Surface 

Preparation and Paint Disturbance Activities.  
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Table 1 
Containment Criteria for Removal of Paint Containing Lead and Other Toxic Metals1 

 
Removal 
Method 

 
SSPC 
Class2 

Containment 
Material 
Flexibility 

Containment 
Material 
Permeability3 

Containment 
Support 
Structure 

Containment 
Material 
Joints4 

Hand Tool 
Cleaning 

3P6 Rigid or 
Flexible 

Permeable or 
Impermeable 

Minimal Partially 
Sealed 

Power Tool 
Cleaning w/ 
Vacuum 

3P6 Rigid or 
Flexible 

Permeable or 
Impermeable 

Minimal Partially 
Sealed 

Power Tool 
Cleaning w/o 
Vacuum 

2P Rigid or 
Flexible 

Permeable or 
Impermeable 

Rigid or 
Flexible 

Fully or 
Partially 
Sealed 

Water Jetting 
Wet Ab Blast 
Water Cleaning7 

2W-3W Rigid or 
Flexible 

Permeable and 
Impermeable7 

Rigid, Flexible, 
or Minimal 

Fully and 
Partially 
Sealed 

Abrasive Blast 
Cleaning 

1A Rigid or 
Flexible 

Impermeable Rigid or 
Flexible 

Fully 
Sealed 

Vacuum Blast 
Cleaning 

4A6 Rigid or 
Flexible 

Permeable Minimal Partially 
Sealed 

 
 
 

Table 1 (Continued) 
Containment Criteria for Removal of Paint Containing Lead and Other Toxic Metals1 

 
Removal 
Method 

 
SSPC 
Class2 

 
Containment 
Entryway 

Ventilation 
System 
Required5 

Negative 
Pressure 
Required 

Exhaust 
Filtration 
Required 

Hand Tool 
Cleaning 

3P6 Overlapping or 
Open Seam 

Natural No No 

Power Tool 
Cleaning w/ 
Vacuum 

3P6 Overlapping or 
Open Seam 

Natural No No 

Power Tool 
Cleaning w/o 
Vacuum 

2P Overlapping or 
Open Seam 

Natural No No 

Water Jetting 
Wet Ab Blast 
Water Cleaning7 

2W-3W Overlapping or 
Open Seam 

Natural No No 

Abrasive Blast 
Cleaning 

1A Airlock or 
Resealable 

Mechanical Yes Yes 

Vacuum Blast 
Cleaning 

4A6 Open Seam Natural No No 
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Notes: 
 
1This table provides general design criteria only.  It does not guarantee that specific controls 
over emissions will occur because unique site conditions must be considered in the design.  
Other combinations of materials may provide controls over emissions equivalent to or greater 
than those combinations shown above. 
 
2The SSPC Classification is based on SSPC Guide 6.  Note that for work over water, water 
booms or boats with skimmers must be employed, where feasible, to contain spills or 
releases.  Debris must be removed daily at a minimum. 
 
3Permeability addresses both air and water as appropriate.  In the case of water removal 
methods, the containment materials must be resistant to water.  Ground covers should always  
impermeable, and of sufficient strength to withstand the impact and weight of the debris and 
the equipment used for collection and clean-up.  Ground covers must also extend beyond the 
containment boundary to capture escaping debris. 
  
4 If debris escapes through the seams, then additional sealing of the seams and joints is 
required. 
 
5When “Natural” is listed, ventilation is not required provided the emissions are controlled as 
specified in this Special Provision, and provided worker exposures are properly controlled.  If 
unacceptable emissions or worker exposures to lead or other toxic metals occur, incorporate a 
ventilation system into the containment. 
 
6Ground covers and wall tarpaulins may provide suitable controls over emissions without the 
need to completely enclose the work area. 
 

7This method applies to water cleaning to remove surface contaminants, and water jetting 
(with and without abrasive) and wet abrasive blast cleaning where the goal is to remove paint.  
Although both permeable and impermeable containment materials are included, ground 
covers and the lower portions of the containment must be water impermeable with fully sealed 
joints, and of sufficient strength and integrity to facilitate the collection and holding of the water 
and debris for proper disposal.  If water or debris, other than mist, escape through upper 
sidewalls or ceiling areas constructed of permeable materials, they shall be replaced with 
impermeable materials.  Permeable materials for the purpose of this specification are defined 
as materials with openings measuring 25 mils (1 micron) or less in greatest dimension. 
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A. Containment Components - The basic components that make up containment 
systems are defined below.  The components are combined in Table 1 to 
establish the minimum containment system requirements for the method(s) of 
paint removal specified for the Contract. 

 
1. Rigidity of Containment Materials - Rigid containment materials consist of 

solid panels of plywood, aluminum, rigid metal, plastic, fiberglass, 
composites, or similar materials.  Flexible materials consist of screens, 
tarps, drapes, plastic sheeting, or similar materials.  When directed by the 
Engineer, do not use flexible materials for horizontal surfaces directly over 
traffic lanes or vertical surfaces in close proximity to traffic lanes.  If the 
Engineer allows the use of flexible materials, The Contractor shall take 
special precautions to completely secure the materials to prevent any 
interference with traffic. 

 
2. Permeability of Containment Materials - The containment materials are 

identified as air impenetrable if they are impervious to dust or wind such 
as provided by rigid panels, coated solid tarps, or plastic sheeting.  Air 
penetrable materials are those that are formed or woven to allow air flow.  
Water impermeable materials are those that are capable of containing 
and controlling water when wet methods of preparation are used.  Water 
permeable materials allow the water to pass through.  Chemical resistant 
materials are those resistant to chemical and solvent stripping solutions.  
Use fire retardant materials in all cases.  

 
3. Support Structure - Rigid support structures consist of scaffolding and 

framing to which the containment materials are affixed to minimize 
movement of the containment cocoon.  Flexible support structures are 
comprised of cables, chains, or similar systems to which the containment 
materials are affixed.  Use fire retardant materials in all cases. 

 
4. Containment Joints - Fully sealed joints require that mating surfaces 

between the containment materials and to the structure being prepared 
are completely sealed.  Sealing measures include tape, caulk, Velcro, 
clamps, or other similar material capable of forming a continuous, 
impenetrable or impermeable seal.  When materials are overlapped, a 
minimum overlap of 8 in. (200 mm) is required. 

 
5. Entryway - An airlock entryway involves a minimum of one stage that is 

fully sealed to the containment and which is maintained under negative 
pressure using the ventilation system of the containment.  Resealable 
door entryways involve the use of flexible or rigid doors capable of being 
repeatedly opened and resealed.  Sealing methods include the use of 
zippers, Velcro, clamps, or similar fasteners.  Overlapping door tarpaulin 
entryways consist of two or three overlapping door tarpaulins. 
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6. Mechanical Ventilation - The requirement for mechanical ventilation is to 

ensure that adequate air movement is achieved to reduce worker 
exposure to toxic metals to as low as feasible according to OSHA 
regulations (e.g., 29 CFR 1926.62), and to enhance visibility.  Design the 
system with proper exhaust ports or plenums, adequately sized ductwork, 
adequately sized discharge fans and air cleaning devices (dust collectors) 
and properly sized and distributed make-up air points to achieve a 
uniform air flow inside containment for visibility.  The design target for 
airflow shall be a minimum of 100 ft. (30.5m) per minute cross-draft or 60 
ft. (18.3 m) per minute downdraft.  Increase these minimum airflow 
requirements if necessary to address worker lead exposures.  Natural 
ventilation does not require the use of mechanical equipment for moving 
dust and debris through the work area. 

 
7. Negative Pressure - When specified, achieve a minimum of 0.03 in. (7.5 

mm) water column (W.C.) relative to ambient conditions, or confirm 
through visual assessments for the concave appearance of the 
containment enclosure. 

 
8. Exhaust Ventilation - When mechanical ventilation systems are used, 

provide filtration of the exhaust air, to achieve a filtration efficiency of 99.9 
percent at 0.02 mils (0.5 microns). 
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HAZARDOUS WASTE 
CONTINGENCY PLAN 

FOR 
LEAD BASED PAINT REMOVAL PROJECTS 

 
Bridge No.:    
Location:    
USEPA Generator No.:    
IEPA Generator No.:    
 
 
Note: 
 
1. A copy of this plan must be kept at the bridge while the Contractor's employees are at the 

site. 
 
2. A copy of the plan must be mailed to the police and fire departments and hospital identified 

herein. 
 
Primary Emergency Coordinator 
 
Name:    
Address:    
City:    
Phone: (Work)    
 (Home)    
 
 
Alternate Emergency Coordinator 
 
Name:    
Address:    
City:    
Phone: (Work)    
 (Home)    
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Emergency Response Agencies 

 
POLICE: 
 
1. State Police (if bridge not in city)  Phone:______________________ 
 
 District No.  ________________ 
 
 Address:  ________________________________________________ 
 
2. County Sheriff   Phone:    
 
 County:    
 
 Address:    
 
3. City Police   Phone:   
 
 District No.    
 
 Address:    
 
Arrangements made with police:  (Describe arrangements or refusal by police to make 
arrangements): 
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FIRE: 
 
1. City   Phone:    
 
 Name:    
 
 Address:  
 
2. Fire District   Phone:    
 
 Name:    
 
 Address:    
 
3. Other   Phone:    
 
 Name:    
 
 Address:    
 
Arrangements made with fire departments:  (Describe arrangements or refusal by fire 
departments to make arrangements): 
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HOSPITAL: 
 
 Name:   Phone:    
 
 Address:  
 
Arrangements made with hospital:  (Describe arrangements or refusal by hospital to make 
arrangements): 
  
  
 
Properties of waste and hazard to health: 
 
 
Places where employees working: 
 
 
Location of Bridge: 
 
 
Types of injuries or illness which could result: 
 
 
Appropriate response to release of waste to the soil: 
 
 
Appropriate response to release of waste to surface water: 
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Emergency Equipment at Bridge 
 

Emergency 
Equipment List 

Location of 
Equipment 

Description of 
Equipment 

Capability of 
Equipment 

1.  Two-way radio Truck  Communication 
 

2.  Portable Fire 
Extinguisher 
 

Truck  Extinguishes Fire 

3.  Absorbent 
Material 

Truck  Absorbs Paint or 
Solvent Spills 
 

4.  Hand Shovel Truck  Scooping Material 
 

5.  55 Gallon (208 
L) Drum 

Truck  Storing Spilled 
Material 
 

6.  5 Gallon (19 L) 
Pail 

Truck  Storing Spilled 
Material 
 

 
Emergency Procedure 
 
1. Notify personnel at the bridge of the emergency and implement emergency procedure. 
 
2. Identify the character, source, amount and extent of released materials. 
 
3. Assess possible hazards to health or environment. 
 
4. Contain the released waste or extinguish fire.  Contact the fire department if appropriate. 
 
5. If human health or the environment is threatened, contact appropriate police and fire 

department.  In addition, the Emergency Services and Disaster Agency needs to be 
called using their 24-hour toll free number (800-782-7860) and the National Response 
Center using their 24-hour toll free number (800-824-8802). 

 
6. Notify the Engineer that an emergency has occurred. 
 
7. Store spilled material and soil contaminated by spill, if any, in a drum or pail.  Mark and 

label the drum or pail for disposal. 
 
8. Write a full account of the spill or fire incident including date, time, volume, material, and 

response taken. 
 
9. Replenish stock of absorbent material or other equipment used in response.  
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CONTAINMENT AND DISPOSAL OF NON-LEAD PAINT CLEANING RESIDUES 
Effective: November 25, 2004      Revised: April 22, 2016 
 
Description.  This work shall consist of the containment, collection, temporary storage, 
transportation and disposal of waste from non-lead paint removal projects.  Waste requiring 
containment and control includes, but is not limited to, old paint, spent abrasives, corrosion 
products, mill scale, dirt, dust, grease, oil, and salts. 
 
General.  This specification provides the requirements for the control of paint removal waste 
when the existing coatings do not contain lead.  If the coatings contain lead, use specification 
“Containment and Disposal of Lead Paint Cleaning Residues.”  The Contractor shall take 
reasonable and appropriate precautions to protect the public from the inhalation or ingestion of 
dust and debris from their paint removal and clean up operations and is responsible for the 
clean-up of all spills of waste at no additional cost to the Department. 
 
The Contractor shall comply with the requirements of this Specification and all applicable 
Federal, State, and Local laws, codes, and regulations, including, but not limited to the 
regulations of the United States Environmental Protection Agency (USEPA), Occupational 
Safety and Health Administration (OSHA), and Illinois Environmental Protection Agency (IEPA).  
The Contractor shall comply with all applicable regulations even if the regulation is not 
specifically referenced herein.  If a Federal, State, or Local regulation is more restrictive than the 
requirements of this Specification, the more restrictive requirements shall prevail.  
 
Submittals.  The Contractor shall submit for Engineer review and acceptance, the following 
drawings and plans for accomplishing the work.  The submittals shall be provided within 30 days 
of execution of the contract unless given written permission by the Engineer to submit them at a 
later date.  Work cannot proceed until the submittals are accepted by the Engineer.  Details for 
each of the plans are presented within the body of this specification.   
 
f) Containment Plans.  The containment plans shall include drawings, equipment 

specifications, and calculations (e.g., wind load). The plans shall include copies of the 
manufacturer’s specifications for the containment materials and equipment that will be used 
to accomplish containment and ventilation. 

 
When required by the contract plans, the containment submittal shall provide calculations 
that assure the structural integrity of the bridge when it supports the containment and the 
calculations and drawings shall be signed and sealed by a Structural Engineer licensed in 
the state of Illinois.   

 
When working over the railroad or navigable waterways, the Department will notify the 
respective agencies that work is being planned.  Unless otherwise noted in the plans, the 
Contractor is responsible for follow up contact with the agencies, and shall provide evidence 
that the railroad, Coast Guard, Corps of Engineers, and other applicable agencies are 
satisfied with the clearance provided and other safety measures that are proposed. 
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g) Waste Management Plan.  The Waste Management Plan shall address all aspects of 

handling, storage, testing, hauling and disposal of all project waste, including waste water.  
Include the names, addresses, and a contact person for the proposed licensed waste 
haulers and disposal facilities.  Submit the name and qualifications of the laboratory 
proposed for Toxicity Characteristic Leaching Procedure (TCLP) analysis. 

 
h) Contingency Plan.  The Contractor shall prepare a contingency plan for emergencies 

including fire, accident, failure of power, failure of supplied air system or any other event that 
may require modification of standard operating procedures.  The plan shall include specific 
procedures to ensure safe egress and proper medical attention in the event of an 
emergency. 

 
When the Engineer accepts the submittals, the Contractor will receive written notification.  The 
Contractor shall not begin any work until the Engineer has accepted the submittals.  The 
Contractor shall not construe Engineer acceptance of the submittals to imply approval of any 
particular method or sequence for conducting the work, or for addressing health and safety 
concerns.  Acceptance of the plans does not relieve the Contractor from the responsibility to 
conduct the work according to the requirements of Federal, State, or Local regulations, this 
specification, or to adequately protect the health and safety of all workers involved in the project 
and any members of the public who may be affected by the project.  The Contractor remains 
solely responsible for the adequacy and completeness of the programs and work practices, and 
adherence to them. 
 
Quality Control (QC) Inspections.  The Contractor shall perform first line, in process QC 
inspections of all environmental control and waste handling aspects of the project to verify 
compliance with these specification requirements and the accepted drawings and plans.    
Contractor QC inspections shall include, but not be limited to the following: 
 
 Proper installation and continued performance of the containment system(s) in accordance 

with the approved drawings. 
 Visual inspections of emissions into the air and verification that the cause(s) for any 

unacceptable emissions is corrected. 
 Visual inspections of spills or deposits of contaminated materials into the water or onto the 

ground, pavement, soil, or slope protection.  Included is verification that proper cleanup is 
undertaken and that the cause(s) of unacceptable releases is corrected. 

 Proper implementation of the waste management plan including laboratory analysis and 
providing the results to the Engineer within the time frames specified herein. 

 Proper implementation of the contingency plans for emergencies. 
 
Quality Assurance (QA) Observations.  The Engineer will conduct QA observations of any or all 
of the QC monitoring inspections that are undertaken.  The presence or activity of Engineer 
observations in no way relieves the Contractor of the responsibility to provide all necessary daily 
QC inspections of its own and to comply with all requirements of this Specification. 
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Containment Requirements.  The Contractor shall install and maintain containment systems 
surrounding the work for the purpose of controlling emissions of dust and debris according to 
the requirements of this specification.  Working platforms and containment materials that are 
used shall be firm and stable and platforms shall be designed to support the workers, 
inspectors, spent surface preparation media (e.g., abrasives), and equipment during all phases 
of surface preparation and painting.  Platforms, cables, and other supporting structures shall be 
designed according to OSHA regulations.  If the containment needs to be attached to the 
structure, the containment shall be attached by bolting, clamping, or similar means.  Welding or 
drilling into the structure is prohibited unless approved by the Engineer in writing. 
 
The containment shall be dropped in the event of sustained winds of 40 mph (64 kph) or greater 
and all materials and equipment secured. 
 
The Contractor shall provide drawings showing the containment system and indicating the 
method(s) of supporting the working platforms and containment materials to each other and to 
the bridge.   
 
When directed in the contract plans, the Contractor shall submit calculations and drawings, 
signed and sealed by a Structural Engineer licensed in the state of Illinois, that assure the 
structural integrity of the bridge under the live and dead loads imposed, including the design 
wind loading. 
 
When working over railroads, the Contractor shall provide evidence that the proposed clearance 
and the safety provisions that will be in place (e.g., flagman) are acceptable to the railroad.  In 
the case of work over navigable waters, the Contractor shall provide evidence that the proposed 
clearance and provisions for installing or moving the containment out of navigation lanes is 
acceptable to authorities such as the Coast Guard and Army Corps of Engineers.  The 
Contractor shall include plans for assuring that navigation lighting is not obscured, or if it is 
obscured, that temporary lighting is acceptable to the appropriate authorities (e.g., Coast Guard) 
and will be utilized. 
 
Engineer review and acceptance of the drawings and calculations shall not relieve the 
Contractor from the responsibility for the safety of the working platforms and containment.  After 
the work platforms and containment materials are erected additional measures may be needed 
to ensure worker safety according to OSHA regulations.  The Contractor shall institute such 
measures at no additional cost to the Department. 
 
Containment for the cleaning operation of this contract is defined as follows: 
 
 The containment system shall confine emissions of dust and debris to the property line. 
 
 The containment systems shall comply with the specified SSPC Guide 6 classifications, as 

applicable, as presented in Table 1 for the method of paint removal utilized. 
 
The Contractor shall take appropriate action to avoid personnel injury or damage to the 
structure from the installation and use of the containment system.  If the Engineer determines 
that there is the potential for structural damage caused by the installed containment system, the 
Contractor shall take appropriate action to correct the situation. 
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The containment systems shall also meet the following requirements: 
 
a) Dry Abrasive Blast Cleaning - (SSPC Class 2A) 

 
The enclosure shall be designed, installed, and maintained to sustain maximum anticipated 
wind forces.  Flapping edges of containment materials are prohibited and the integrity of all 
containment materials shall be maintained for the duration of the project.  When the location 
of the work on the bridge, or over lane closures permit, the blast enclosure shall extend a 
minimum of 3 ft (1 m) beyond the limits of surface preparation to allow the workers to blast 
away from, rather than into the seam between the containment and the structure.   

 
b) Vacuum Blast Cleaning  
 

Vacuum blasting equipment shall be fully automatic and capable of cleaning and recycling 
the abrasive.  The system shall be designed to deliver cleaned, recycled blasting abrasives 
and provide a closed system containment during blasting.  The removed coating, mill scale, 
and corrosion shall be separated from the abrasive, and stored for disposal.  No additional 
containment is required but escaping abrasive, paint chips, and debris shall be cleaned from 
the work area at the end of each day. 

 
c)  Power Tool Cleaning (SSPC-Class 3P) 
 

The Contractor shall use containment materials (e.g., tarpaulins) to capture removed paint 
chips, rust, mill scale and other debris.    

 
d)  Vacuum-Shrouded Power Tool Cleaning/Hand Tool Cleaning  
 

The Contractor shall utilize hand tools or power tools equipped with vacuums and High 
Efficiency Particulate Air (HEPA) filters.  No additional containment is required but escaping 
and paint chips and debris shall be cleaned from the work area at the end of each day. 

 
e)  Water Jetting or Wet Abrasive Blast Cleaning for the Removal of Paint  

(SSPC Class 4W) 
 

Water jetting or wet abrasive blast cleaning for the purpose of removing paint and surface 
debris shall be conducted within a containment designed, installed, and maintained in order 
to capture paint chips and debris.  Collection of the water is not required.  Mesh containment 
materials that capture paint chips and debris while allowing the water to pass through shall 
have openings a maximum of 25 mils (625 microns) in greatest dimension. 

 
f)   Water Washing 
 

Water washing of the bridge for the purpose of removing chalk, dirt, grease, oil, bird 
nests, and other surface debris can be performed without additional containment 
provided paint chips and removed debris are removed and collected prior to washing or 
are cleaned from the site after cleaning is completed each day.  At the Contractor’s 
option, SSPC Class 4W permeable containment materials described above under 
“Water Jetting or Wet Abrasive Blast Cleaning for the Removal of Paint” can be used to 
collect the debris while the washing is underway.   
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Environmental Controls 

 
a) Cleanliness of ground and water.  At the end of each workday at a minimum, the work area 

outside of containment, including any ground tarpaulins that are used, shall be inspected to 
verify that paint removal debris (e.g., paint chips, abrasives, rust, etc.) is not present.  If 
debris is observed, it shall be removed by hand, shoveling, sweeping, or vacuuming. 
 
Upon project completion, the ground and water in and around the project site are considered 
to have been properly cleaned if paint chips, paint removal media (e.g., spent abrasives), 
fuel, materials of construction, litter, or other project debris have been removed, even if the 
material being cleaned was a pre-existing condition. 

 
b) Visible Emissions.  Emissions of dust and debris from the project shall not extend beyond 

the property line.  If unacceptable visible emissions or releases beyond the property line are 
observed, the Contractor shall immediately shut down the emission-producing operations, 
clean up the debris, and change work practices, modify the containment, or take other 
appropriate corrective action as needed to prevent similar releases from occurring in the 
future.  

 
Hygiene Facilities/Protective Clothing.  The Contractor shall provide clean lavatory and hand 
washing facilities according to OSHA regulations and make them available to IDOT project 
personnel.  
 
The Contractor shall provide IDOT project personnel with all required protective clothing and 
equipment, including disposal or cleaning.  Clothing and equipment includes but is not limited to 
disposable coveralls with hood, booties, disposable surgical gloves, hearing protection, and 
safety glasses.  The protective clothing and equipment shall be provided and maintained on the 
job site for the exclusive, continuous and simultaneous use by the IDOT personnel.  This 
equipment shall be suitable to allow inspection access to any area in which work is being 
performed. 
 
Site Emergencies. 
 
a) Stop Work.  The Contractor shall stop work at any time the conditions are not within 

specifications and take the appropriate corrective action.  The stoppage will continue until 
conditions have been corrected.  Standby time and cost required for corrective action is at 
the Contractor's expense.  The occurrence of the following events shall be reported in 
writing to IDOT and shall require the Contractor to automatically stop paint removal and 
initiate clean up activities. 

 
 Break in containment barriers. 
 Visible emissions in excess of the specification tolerances. 
 Serious injury within the containment area. 
 Fire or safety emergency 
 Respiratory system failure 
 Power failure 
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b) Contingency Plans and Arrangements.  The Engineer will refer to the contingency plan for 

site specific instructions in the case of emergencies. 
 
The Contractor shall prepare a contingency plan for emergencies including fire, accident, 
failure of power, failure of supplied air system or any other event that may require 
modification of standard operating procedures during paint removal and painting processes.  
The plan shall include specific procedures to ensure safe egress and proper medical 
attention in the event of an emergency.  The Contractor shall post the telephone numbers 
and locations of emergency services including fire, ambulance, doctor, hospital, police, 
power company and telephone company. 
 
A two-way radio, or equal, as approved by the Engineer, capable of summoning emergency 
assistance shall be available at each bridge during the time the Contractor's personnel are 
at the bridge site under this contract.  The following emergency response equipment 
described in the contingency plan (generic form attached) shall be available during this time 
as well: an appropriate portable fire extinguisher, a 55 gal (208 L) drum, a 5 gal (19 L) pail, a 
long handled shovel, absorbent material (one bag). 
 
A copy of the contingency plan shall be maintained at each bridge during cleaning 
operations and during the time the Contractor's personnel are at the bridge site under this 
contract.  The Contractor shall designate the emergency coordinator(s) required who shall 
be responsible for the activities described. 
 
An example of a contingency plan is included at the end of this Special Provision. 
 

Collection, Temporary Storage, Transportation and Disposal of Waste.   
 
All surface preparation/paint residues shall be collected daily and deposited in all-weather 
containers supplied by the Contractor as temporary storage.  The storage area shall be secure 
to prevent unauthorized entry or tampering with the containers.  Acceptable measures include 
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or 
implementing other reasonable means to reduce the possibility of vandalism or exposure of the 
waste to the public or the environment (e.g., chains and locks to secure the covers of roll-off 
boxes).  Waste shall not be stored outside of the containers. 
 
No residues shall remain on uncontained surfaces overnight.  Waste materials shall not be 
removed through floor drains or by throwing them over the side of the bridge.  Flammable 
materials shall not be stored around or under any bridge structures. 
 
The Contractor shall have each waste stream sampled for each project and tested by TCLP and 
according to EPA and disposal company requirements.  The Engineer shall be notified in 
advance when the samples will be collected.  The samples shall be collected and shipped for 
testing within the first week of the project, with the results due back to the Engineer within 10 
days.  Testing shall be considered included in the pay item for “Containment and Disposal of 
Non-Lead Paint Cleaning Residues.”  Copies of the test results shall be provided to the 
Engineer prior to shipping the waste.  If the waste tests hazardous, the Contractor shall comply 
with all provision of “Collection, Temporary Storage, Transportation and Disposal of Waste” 
found in specification “Containment and Disposal of Lead Paint Cleaning Residues,” except 
additional costs will be paid for according to Article 109.04. 
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If the waste is found to be non-hazardous as determined by TCLP testing, the waste shall be 
classified as a non-hazardous special waste, transported by a licensed waste transporter, and 
disposed of at an IEPA permitted disposal facility in Illinois. 
 
The waste shall be shipped to the disposal facility within 90 days of the first accumulation of the 
waste in the containers.  When permitted by the Engineer, waste from multiple bridges in the 
same contract may be transported by the Contractor to a central waste storage location(s) 
approved by the Engineer in order to consolidate the material for pick up, and to minimize the 
storage of waste containers at multiple remote sites after demobilization.  Arrangements for the 
final waste pickup shall be made with the waste hauler by the time blast cleaning operations are 
completed or as required to meet the 90-day limit stated above. 
 
All other project waste shall be removed from the site according to Federal, State and Local 
regulations, with all waste removed from the site prior to final Contractor demobilization. 
 
The Contractor shall make arrangements to have other hazardous waste, which he/she 
generates, such as used paint solvent, transported to the Contractor's facility at the end of each 
day that this waste is generated.  These hazardous wastes shall be manifested using the 
Contractor's own generator number to a treatment or disposal facility from the Contractor's 
facility.  The Contractor shall not combine solvents or other wastes with cleaning residue 
wastes.  All waste streams shall be stored in separate containers. 
 
The Contractor is responsible for the payment of any fines and undertaking any clean up 
activities mandated by State or federal environmental agencies for improper waste handling, 
storage, transportation, or disposal. 
 
Basis of Payment.  The containment, collection, temporary storage, transportation, testing and 
disposal of all project waste, and all other work described herein will be paid for at the contract 
lump sum price for CONTAINMENT AND DISPOSAL OF NON-LEAD PAINT CLEANING 
RESIDUES at the designated location.  Payment will not be authorized until all requirements 
have been fulfilled as described in this specification, including the submittal of waste test results, 
and disposal of all waste. 
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Table 1 

Containment Criteria for Removal of Paint and Other Debris1 
 
Removal 
Method 

 
SSPC 
Class2 

Containment 
Material 
Flexibility 

Containment 
Material 
Permeability3 

Containment 
Support 
Structure 

Containment 
Material 
Joints 

Hand Tool 
Cleaning 

None See Note 4 See Note 4 See Note 4 See Note 4 

Power Tool 
Cleaning w/ 
Vacuum 

None See Note 4 See Note 4 See Note 4 See Note 4 

Power Tool 
Cleaning w/o 
Vacuum5 

3P Rigid or 
Flexible 

Permeable Minimal Partially 
Sealed 

Water Jetting, 
Wet Abrasive 
Blast6 

4W Flexible Permeable Flexible or 
Minimal  

Partially 
Sealed 

Water Cleaning7 None See Note 7 See Note 7 See Note 7 See Note 7 
Open Abrasive 
Blast Cleaning8 

2A Rigid or 
Flexible 

Impermeable  Rigid or 
Flexible  

Fully Sealed 

Vacuum Blast 
Cleaning 

None See Note 4 See Note 4 See Note 4 See Note 4 

 
Table 1 (Continued) 

Containment Criteria for Removal of Paint and Other Debris1 
 
Removal 
Method 

 
SSPC 
Class2 

 
Containment 
Entryway 

Ventilation 
System 
Required 

Negative 
Pressure 
Required 

Exhaust 
Filtration 
Required 

Hand Tool 
Cleaning 

None See Note 4 See Note 4 See Note 4 See Note 4 

Power Tool 
Cleaning w/ 
Vacuum 

None See Note 4 See Note 4 See Note 4 See Note 4 

Power Tool 
Cleaning w/o 
Vacuum5 

3P Open Seam No No No 

Water Jetting, 
Wet Abrasive 
Blast6 

4W Open Seam No No No 

Water Cleaning7 None See Note 7 See Note 7 See Note 7 See Note 7 
Open Abrasive 
Blast Cleaning8 

2A Resealable or 
Overlap 

Yes Yes Yes 

Vacuum Blast 
Cleaning 

None See Note 4 See Note 4 See Note 4 See Note 4 
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Notes: 
 
1This table provides general design criteria only.  It does not guarantee that specific controls 
over emissions will occur because unique site conditions must be considered in the design.  
Other combinations of materials may provide controls over emissions equivalent to or greater 
than those combinations shown above. 
 
2The SSPC Classification is based on SSPC Guide 6. 
 
3Permeability addresses both air and water as appropriate.  In the case of water removal 
methods, the containment materials must be resistant to water.  When ground covers are 
used they shall be of sufficient strength to withstand the impact and weight of the debris and 
the equipment used for collection and clean-up. 
  
4Containment is not required provided paint chips and debris are removed from the ground 
and surfaces in and around the worksite at the end of each day.  Ground tarpaulins can be 
used to simplify the cleanup.  At the Contractor’s option, permeable containment materials 
may be suspended under the work area to capture the debris at the time of removal.  
Permeable materials for the purpose of this specification are defined as materials with 
openings measuring 25 mils or less in greatest dimension. 
  
5This method involves open power tool cleaning.  The containment consists of permeable 
materials suspended beneath the work area to capture debris.  As an option, if the work is 
close to the ground or bridge deck, ground covers can be used to capture the paint chips and 
debris for proper disposal. 
 
6This method involves water jetting (with and without abrasive) and wet abrasive blast 
cleaning where the goal is to remove paint.  Permeable containment materials are used to 
capture removed paint chips, debris, and abrasives (in the case of wet abrasive blast 
cleaning) while allowing the water to pass through.   Permeable materials for the purpose of 
this specification are defined as materials with openings measuring 25 mils (625 microns) or 
less in greatest dimension. 
 
7Chips and debris can be removed from the ground at the end of each shift, or the Contractor 
can install a Class 4W containment in the work area to collect the debris while allowing the 
water to pass through (see note 6) 
 
8This method involves dry abrasive blast cleaning.  Dust and debris shall not be permitted to 
escape from the containment. 
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Containment Components - The basic components that make up containment systems 
are defined below.  The components are combined in Table 1 to establish the minimum 
containment system requirements for the method(s) of paint removal specified for the 
Contract. 

 
1. Rigidity of Containment Materials - Rigid containment materials consist of 

solid panels of plywood, aluminum, rigid metal, plastic, fiberglass, 
composites, or similar materials.  Flexible materials consist of screens, tarps, 
drapes, plastic sheeting, or similar materials.  When directed by the Engineer, 
do not use flexible materials for horizontal surfaces directly over traffic lanes 
or vertical surfaces in close proximity to traffic lanes.  If the Engineer allows 
the use of flexible materials, the Contractor shall take special precautions to 
completely secure the materials to prevent any interference with traffic. 

 
2. Permeability of Containment Materials - The containment materials are 

identified as air impenetrable if they are impervious to dust or wind such as 
provided by rigid panels, coated solid tarps, or plastic sheeting.  Air 
penetrable materials are those that are formed or woven to allow air flow.  
Water impermeable materials are those that are capable of containing and 
controlling water when wet methods of preparation are used.  Water 
permeable materials allow the water to pass through.  Chemical resistant 
materials are those resistant to chemical and solvent stripping solutions.  Use 
fire retardant materials in all cases.  

 
3. Support Structure - Rigid support structures consist of scaffolding and 

framing to which the containment materials are affixed to minimize movement 
of the containment cocoon.  Flexible support structures are comprised of 
cables, chains, or similar systems to which the containment materials are 
affixed.  Use fire retardant materials in all cases. 

 
4. Containment Joints - Fully sealed joints require that mating surfaces between 

the containment materials and to the structure being prepared are completely 
sealed.  Sealing measures include tape, caulk, Velcro, clamps, or other 
similar material capable of forming a continuous, impenetrable or 
impermeable seal.  When materials are overlapped, a minimum overlap of 8 
in. (200 mm) is required. 

 
5. Entryway - An airlock entryway involves a minimum of one stage that is fully 

sealed to the containment and which is maintained under negative pressure 
using the ventilation system of the containment.  Resealable door entryways 
involve the use of flexible or rigid doors capable of being repeatedly opened 
and resealed.  Sealing methods include the use of zippers, Velcro, clamps, or 
similar fasteners.  Overlapping door tarpaulin entryways consist of two or 
three overlapping door tarpaulins. 
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6. Mechanical Ventilation - The requirement for mechanical ventilation is to 

ensure that adequate air movement is achieved to reduce worker exposure to 
toxic metals to as low as feasible according to OSHA regulations (e.g., 29 
CFR 1926.62), and to enhance visibility.  Natural ventilation does not require 
the use of mechanical equipment for moving dust and debris through the 
work area. 

 
7. Negative Pressure - When specified, achieve a minimum of 0.03 in.(7.5 mm) 

water column (W.C.) relative to ambient conditions, or confirm through visual 
assessments for the concave appearance of the containment enclosure. 

 
8. Exhaust Ventilation - When mechanical ventilation systems are specified,, 

provide filtration of the exhaust air, to achieve a filtration efficiency of 99.9 
percent at 0.5 microns. 
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CONTINGENCY PLAN 
FOR 

NON-LEAD BASED PAINT REMOVAL PROJECTS  
 

Bridge No.:    
 
Location:    
 
 
Note: 
 
1. A copy of this plan must be kept at the bridge while the Contractor's employees are at the 

site. 
 
2. A copy of the plan must be mailed to the police and fire departments and hospital identified 

herein. 
 
Primary Emergency Coordinator 
 
Name:    
 
Address:    
 
City:    
 
Phone: (Work)    
 
 (Home)    
 
 
Alternate Emergency Coordinator 
 
Name:    
 
Address:    
 
City:    
 
Phone: (Work)    
 
 (Home)    
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Emergency Response Agencies 

 
POLICE: 
 
1. State Police (if bridge not in city)  Phone:______________________ 
 
 District No.  ________________ 
 
 Address:  ________________________________________________ 
 
2. County Sheriff   Phone:    
 
 County:    
 
 Address:    
 
3. City Police   Phone:   
 
 District No.    
 
 Address:    
 
Arrangements made with police:  (Describe arrangements or refusal by police to make 
arrangements): 
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FIRE: 
 
1. City   Phone:    
 
 Name:    
 
 Address:  
 
2. Fire District   Phone:    
 
 Name:    
 
 Address:    
 
3. Other   Phone:    
 
 Name:    
 
 Address:    
 
Arrangements made with fire departments:  (Describe arrangements or refusal by fire 
departments to make arrangements): 
  
 
  
 
 
 
  



Various Routes 
Section (10-VB) BP 2024 

Lake County 
Contract No. 62X49 

 

 
106 

HOSPITAL: 
 
 Name:   Phone:    
 
 Address:  
 
Arrangements made with hospital:  (Describe arrangements or refusal by hospital to make 
arrangements): 
  
 
  
 
Properties of waste and hazard to health: 
 
 
Places where employees working: 
 
 
Location of Bridge: 
 
 
Types of injuries or illness which could result: 
 
 
Appropriate response to release of waste to the soil: 
 
 
Appropriate response to release of waste to surface water: 
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Emergency Equipment at Bridge 
 

Emergency 
Equipment List 

Location of 
Equipment 

Description of 
Equipment 

Capability of 
Equipment 

1.  Two-way radio Truck  Communication 
 

2.  Portable Fire 
Extinguisher 
 

Truck  Extinguishes Fire 

3.  Absorbent 
Material 

Truck  Absorbs Paint or 
Solvent Spills 
 

4.  Hand Shovel Truck  Scooping Material 
 

5.  208 L (55 Gallon) 
Drum 

Truck  Storing Spilled 
Material 
 

6.  19 L (5 Gallon) 
Pail 

Truck  Storing Spilled 
Material 
 

 
Emergency Procedure 
 
1. Notify personnel at the bridge of the emergency and implement emergency procedure. 
 
2. Identify the character, source, amount and extent of released materials. 
 
3. Assess possible hazards to health or environment. 
 
4. Contain the released waste or extinguish fire.  Contact the fire department if appropriate. 
 
5. If human health or the environment is threatened, contact appropriate police and fire 

department.  In addition, the Emergency Services and Disaster Agency needs to be 
called using their 24-hour toll free number (800-782-7860) and the National Response 
Center using their 24-hour toll free number (800-824-8802). 

 
6. Notify the Engineer that an emergency has occurred. 
 
7. Store spilled material and soil contaminated by spill, if any, in a drum or pail.  Mark and 

label the drum or pail for disposal. 
 
8. Write a full account of the spill or fire incident including date, time, volume, material, and 

response taken. 
 
10. Replenish stock of absorbent material or other equipment used in response.  
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
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(2) Major Delay.  Labor will be the same as for a minor delay. 

 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
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Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
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Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
  



Various Routes 
Section (10-VB) BP 2024 

Lake County 
Contract No. 62X49 

 

 
112 

 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
 
Effective:  June 1, 2010      Revised:  January 1, 2025 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted according to the table below.   
 

Horsepower Range Model Year and Older 

50-99 2003 
100-299 2002 
300-599 2000 
600-749 2001 

750 and up 2005 
 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 
50 percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (https://www.epa.gov/verified-diesel-tech/verified-technologies-list-clean-
diesel),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
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Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  January 2, 2025 
 
1. OVERVIEW AND GENERAL OBLIGATION.  The Department of Transportation, as a 

recipient of federal financial assistance, is required to take all necessary and reasonable 
steps to ensure nondiscrimination in the award and administration of contracts.  
Consequently, the federal regulatory provisions of 49 CFR Part 26 apply to this contract 
concerning the utilization of disadvantaged business enterprises.  For the purposes of this 
Special Provision, a disadvantaged business enterprise (DBE) means a business certified in 
accordance with the requirements of 49 CFR Part 26 and listed in the Illinois Unified 
Certification Program (IL UCP) DBE Directory.  Award of the contract is conditioned on 
meeting the requirements of 49 CFR Part 26, and failure by the Contractor to carry out the 
requirements of Part 26 is a material breach of the contract and may result in the termination 
of the contract or such other remedies as the Department deems appropriate. 

 
2. CONTRACTOR ASSURANCE.  All assurances set forth in FHWA 1273 are hereby 

incorporated by reference and will be physically attached to the final contract and all 
subcontracts. 

 
3. CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  The Department has 

determined the work of this contract has subcontracting opportunities that may be suitable 
for performance by DBE companies and that, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 
0.00% of the work.  This percentage is set as the DBE participation goal for this contract.  
Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet 
this goal of DBE participation in the performance of the work in accordance with the 
requirements of 49 CFR 26.53 and SBE Memorandum No. 24-02.   

 
4. IDENTIFICATION OF CERTIFIED DBE.  Information about certified DBE Contractors can be 

found in the Illinois UCP Directory.  Bidders can obtain additional information and assistance 
with identifying DBE-certified companies at the Department’s website or by contacting the 
Department’s Bureau of Small Business Enterprises at (217) 785-4611. 

 
5. BIDDING PROCEDURES.  Compliance with this Special Provision and SBE Policy 

Memorandum 24-02 is a material bidding requirement. The following shall be included with 
the bid. 

 
(a) DBE Utilization Plan (form SBE 2026) documenting enough DBE participation has been 

obtained to meet the goal, or a good faith effort has been made to meet the goal even 
though the efforts did not succeed in obtaining enough DBE participation to meet the 
goal. 

 
(b) Applicable DBE Participation Statement (form SBE 2023, 2024, and/or 2025) for each 

DBE firm the bidder has committed to perform the work to achieve the contract goal. 
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The required forms and documentation shall be submitted as a single .pdf file using the 
“Integrated Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a bid if it does not meet the bidding procedures set forth 
herein and the bid will be declared non-responsive.  A bidder declared non-responsive for 
failure to meet the bidding procedures will not give rise to an administrative reconsideration.  
In the event the bid is declared non-responsive, the Department may elect to cause the 
forfeiture of the penal sum of the bidder’s proposal guaranty and may deny authorization to 
bid the project if re-advertised for bids.   

 
6. UTILZATION PLAN EVALUATION.  The contract will not be awarded until the Utilization 

Plan is approved.  All information submitted by the bidder must be complete, accurate, and 
adequately document the bidder has committed to DBE participation sufficient to meet the 
goal, or that the bidder has made good faith efforts to do so, in the event the bidder cannot 
meet the goal, in order for the Department to commit to the performance of the contract by 
the bidder.   
 
The Utilization Plan will be approved by the Department if the Utilization Plan documents 
sufficient commercially useful DBE work to meet the contract goal or the Department 
determines, based  upon the documentation submitted, that the bidder has made a good 
faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A and the 
requirements of SBE 2026.   
 
If the Department determines that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan of that 
determination in accordance with SBE Policy Memorandum 24-02.     

 
7. CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work the 

bidder commits to have performed by the specified DBEs and paid for upon satisfactory 
completion.  The Department is only able to count toward the achievement of the overall 
goal and the contract goal the value of payments made for the work actually performed by 
DBE firms.  In addition, a DBE must perform a commercially useful function on the contract 
to be counted.  A commercially useful function is generally performed when the DBE is 
responsible for the work and is carrying out its responsibilities by actually performing, 
managing, and supervising the work involved.  The Department and Contractor are 
governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially useful 
functions as it affects the work.  Specific guidelines for counting goal credit are provided in 
49 CFR Part 26.55.  In evaluating Utilization Plans for award the Department will count goal 
credit as set forth in Part 26 and in accordance with SBE Policy Memorandum 24-02.    
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8. CONTRACT COMPLIANCE.  The Contractor must utilize the specific DBEs listed to 

perform the work and supply the materials for which each DBE is listed in the Contractor’s 
approved Utilization Plan, unless the Contractor obtains the Department’s written consent to 
terminate the DBE or any portion of its work.  The DBE Utilization Plan approved by SBE is 
a condition-of-award, and any deviation to that Utilization Plan, the work set forth therein to 
be performed by DBE firms, or the DBE firms specified to perform that work, must be 
approved, in writing, by the Department in accordance with federal regulatory requirements.  
Deviation from the DBE Utilization Plan condition-of-award without such written approval is a 
violation of the contract and may result in termination of the contract or such other remedy 
the Department deems appropriate. The following administrative procedures and remedies 
govern the compliance by the Contractor with the contractual obligations established by the 
Utilization Plan.  
 
(a) NOTICE OF DBE PERFORMANCE.  The Contractor shall provide the Engineer with at 

least three days advance notice of when all DBE firms are expected to perform the work 
committed under the Contractor’s Utilization Plan.   

 
(b) SUBCONTRACT.  If awarded the contract, the Contractor is required to enter into written 

subcontracts with all DBE firms indicated in the approved Utilization Plan and must 
provide copies of fully executed DBE subcontracts to the Department upon request.  
Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to 
supply labor or materials be performed in accordance with this Special Provision. 
 

(c) PAYMENT TO DBE FIRMS.  The Department is prohibited by federal regulations from 
crediting the participation of a DBE included in the Utilization Plan toward either the 
contract goal or the Department’s overall goal until the amount to be applied toward the 
goal has been paid to the DBE.  The Contractor shall document and report all payments 
for work performed by DBE certified firms in accordance with Article 109.11 of the 
Standard Specifications.  All records of payment for work performed by DBE certified 
firms shall be made available to the Department upon request.   
 

(d) FINAL PAYMENT.  After the performance of the final item of work or trucking, or delivery 
of material by a DBE and final payment to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement (form 
SBE 2115) to the Engineer.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the DBE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct 
from contract payments to the Contractor the amount of the goal not achieved as 
liquidated and ascertained damages.   
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
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ILLINOIS WORKS APPRENTICESHIP INITIATIVE – STATE FUNDED CONTRACTS (BDE) 
 
Effective:  June 2, 2021      Revised:  April 2, 2024 
 
Illinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.).  For contracts having an awarded 
contract value of $500,000 or more, the Contractor shall comply with the Illinois Works 
Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules.  
The goal of the Illinois Apprenticeship Works Initiative is that apprentices will perform either 10% 
of the total labor hours actually worked in each prevailing wage classification or 10% of the 
estimated labor hours in each prevailing wage classification, whichever is less.  Of this goal, at 
least 50% of the labor hours of each prevailing wage classification performed by apprentices 
shall be performed by graduates of the Illinois Works Pre-Apprenticeship Program, the Illinois 
Climate Works Pre-Apprenticeship Program, or the Highway Construction Careers Training 
Program.   
 
The Contractor may seek from the Department of Commerce and Economic Opportunity 
(DCEO) a waiver or reduction of this goal in certain circumstances pursuant to 30 ILCS 559/20-
20(b).  The Contractor shall ensure compliance during the term of the contract and will be 
required to report on and certify its compliance.  An apprentice use plan, apprentice hours, and 
a compliance certification shall be submitted to the Engineer on forms provided by the 
Department and/or DCEO. 
 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2024      Revised:  April 1, 2024 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as 
either uncontaminated soil, hazardous waste, special waste, or non-special waste.   

 
As part of the regulated substances monitoring, the monitoring personnel shall perform and 

document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring 
Daily Record (RSMDR)”.” 

 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
 

“ The Contractor shall coordinate waste disposal approvals with the disposal facility and 
provide the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
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Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency 
(U.S. EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List 
of Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
 
Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  All other soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option.”   
 
Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS 
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER 
ANALYSIS using EPA Methods 6010B and 7471A.  This price shall include transporting the 
sample from the job site to the laboratory.” 
 
Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications 
to read: 
 

“ Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the 
Engineer, will be paid according to Article 109.04.” 
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SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE) 
 
Effective:  April 1, 2024      Revised:  April 2, 2024 
 
Revise Article 701.02(d) of the Standard Specifications to read: 
 

“(d) Pavement Marking Tapes (Note 3)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 701.02 of the Standard Specifications: 
 

“ Note 3.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 703.02(c) of the Standard Specifications to read: 
 

“(c) Pavement Marking Tapes (Note 1)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 703.02 of the Standard Specifications: 
 

“ Note 1.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 1095.06 of the Standard Specifications to read: 
 

“1095.06 Pavement Marking Tapes.  Type I white or yellow marking tape shall consist of 
glass spheres embedded into a binder on a foil backing that is precoated with a pressure 
sensitive adhesive.  The spheres shall be of uniform gradation and distributed evenly over the 
surface of the tape. 

 
Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to 

provide immediate and continuing retroreflection in wet and dry conditions.  The wet 
retroreflective media shall be bonded to a durable polyurethane surface.  The patterned surface 
shall have approximately 40 ± 10 percent of the surface area raised and presenting a near 
vertical face to traffic from any direction.  The channels between the raised areas shall be 
substantially free of exposed reflective elements or particles. 

 
Blackout tape shall consist of a matte black, non-reflective, patterned surface that is 

precoated with a pressure sensitive adhesive.   
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(a) Color.  The white and yellow markings shall meet the following requirements for daylight 

reflectance and color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.  
The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm.  

 

Color Daylight Reflectance %Y 

White 65 min. 
Yellow * 36 - 59 

  
*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and 
the chromaticity limits as follows.  

 
x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(b) Retroreflectivity.  The white and yellow markings shall be retroreflective.  Reflective 

values measured in accordance with the photometric testing procedure of ASTM D 4061 
shall not be less than those listed in the table below.  The coefficient of retroreflected 
luminance, RL, shall be expressed as average millicandelas/footcandle/sq ft 
(millicandelas/lux/sq m), measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 
86 degree entrance angle. 

 
Coefficient of Retroreflected Luminance, RL, Dry 

Type I Type IV 
Observation 

Angle 
White Yellow 

Observation 
Angle 

White Yellow 

0.2° 2700 2400 0.2° 1300 1200 
0.5° 2250 2000 0.5° 1100 1000 

 
Wet retroreflectance shall be measured for Type IV under wet conditions according to 
ASTM E 2177 and meet the following. 

 
Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 

White 300 
Yellow 200 

 
(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum 

skid resistance of 45 BPN when tested according to ASTM E 303. 
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(d) Application.  The pavement marking tape shall have a precoated pressure sensitive 

adhesive and shall require no activation procedures.  Test pieces of the tape shall be 
applied according to the manufacturer's instructions and tested according to ASTM 
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure 
will be substituted for the weighted rubber roller in applying the test pieces to the metal 
test panel.  Material tested as directed above shall show a minimum adhesion value of 
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000.  The adhesive 
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable 
stains or residue after removal.  The material shall be flexible and conformable to the 
texture of the pavement. 

 
(e) Durability.  Type IV and blackout tape shall be capable of performing for the duration of a 

normal construction season and shall then be capable of being removed intact or in 
large sections at pavement temperatures above 40 °F (4 °C) either manually or with a 
roll-up device without the use of sandblasting, solvents, or grinding.  The Contractor 
shall provide a manufacturer’s certification that the material meets the requirements for 
being removed after the following minimum traffic exposure based on transverse test 
decks with rolling traffic. 

 
(1) Time in place - 400 days 
(2) ADT per lane - 9,000 (28 percent trucks) 
(3) Axle hits - 10,000,000 minimum 

 
Samples of the material applied to standard specimen plates will be measured for 
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 
wheel and 1000-gram load, and shall meet the following criteria showing no significant 
change in color after being tested for the number of cycles indicated. 

 

Test Type I Type IV Blackout 

Minimum Initial Thickness,  
mils (mm) 

20 (0.51) 
65 (1.65) 1/ 
20 (0.51) 2/ 

65 (1.65) 1/ 
20 (0.51) 2/ 

Durability (cycles) 5,000 1,500 1,500 
 

1/ Measured at the thickest point of the patterned surface. 
 
2/ Measured at the thinnest point of the patterned surface.  
 
The pavement marking tape, when applied according to the manufacturer's 
recommended procedures, shall be weather resistant and shall show no appreciable 
fading, lifting, or shrinkage during the useful life of the marking.  The tape, as applied, 
shall be of good appearance, free of cracks, and edges shall be true, straight, and 
unbroken. 
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(f) Sampling and Inspection.   
 

(1) Sample.  Prior to approval and use of Type IV pavement marking tape, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the 
manufacturer shall be submitted for each subsequent batch of Type IV tape used.  
The manufacturer shall submit a certification stating that the material meets the 
requirements as set forth herein and is essentially identical to the material sent for 
qualification.  The certification shall state the lot tested, the manufacturer’s name, 
and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the 

Engineer stating the material meets all requirements of this specification.  All material 
samples for acceptance tests shall be taken or witnessed by a representative of the 
Bureau of Materials and shall be submitted to the Engineer of Materials, 126 East 
Ash Street, Springfield, Illinois 62704-4766 at least 30 days in advance of the 
pavement marking operations.” 

 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
SUBMISSION OF BIDDERS LIST INFORMATION (BDE) 
 
Effective:  January 2, 2025 
 
In accordance with 49 CFR 26.11(c) all bidders for federally assisted contracts shall submit 
bidders list information with their bid or initial response to a procurement solicitation.  
Submission of the bidders list information is a material bidding requirement, and failure to 
comply with this requirement may render the bid non-responsive.   
 
The bidders list information shall be provided for each firm from whom the bidder receives any 
bid as a subcontractor.  This requirement is not limited to DBE subcontractor bids but applies to 
all DBE and non-DBE firms from whom the bidder has received a quote or bid to work as a 
subcontractor, whether or not the bidder has relied upon that bid in placing its bid as the prime 
contractor.  The bidders list information shall contain the following. 
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(a) Firm name;  
(b) Firm address including ZIP code; 
(c) Firm's status as a DBE or non-DBE; 
(d) Race and gender information for the firm's majority owner; 
(e) NAICS code applicable to each scope of work the firm sought to perform in its bid; 
(f) Age of the firm; and 
(g) The annual gross receipts of the firm (this may be provided by indicating whether the 

firm’s annual gross receipts are less than $1 million; $1-3 million; $3-6 million; 
$6-10 million; etc.). 

 
The bidders list information shall be submitted with the bid using the link provided within 
the “Integrated Contractor Exchange (iCX)” application of the Department’s “EBids 
System”.   
 
 
SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021      Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work 
week, a payroll record shall still be submitted with the appropriate option (“No Work”, 
“Suspended”, or “Complete”) selected.” 
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STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The 
portal can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security 
numbers shall not be included on weekly submittals.  Instead, the payrolls shall include 
an identification number for each employee (e.g., the last four digits of the employee’s 
social security number).  In addition, starting and ending times of work each day may be 
omitted from the payroll records submitted.  The submittals shall be made using 
LCPtracker Pro software.  The software is web-based and can be accessed at 
https://lcptracker.com/.  When there has been no activity during a work week, a payroll 
record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 

 
 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021      Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012     Revised:  January 2, 2025 
 
The following applies to all Disadvantaged Business Enterprise (DBE) trucks on the project, 
whether they are utilized for DBE goal credit or not. 
 

The Contractor shall notify the Engineer at least three days prior to DBE trucking activity. 
 
The Contractor shall submit a weekly report of DBE trucks hired by the Contractor or 
subcontractors (i.e. not owned by the Contractor or subcontractors) to the Engineer on 
Department form “SBE 723” within ten business days following the reporting period.  The 
reporting period shall be Sunday through Saturday for each week reportable trucking 
activities occur. 
 

Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020      Revised: January 1, 2025 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 
degrees of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness 
standards, the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility 
letter for each Category 1 device and a FHWA eligibility letter for each Category 2 and 
Category 3 device used on the contract.  The self-certification or letter shall provide information 
for the set-up and use of the device as well as a detailed drawing of the device.” 
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Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices 
shall meet crashworthiness standards for their respective categories.  The categories are as 
follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices shall be 
MASH compliant. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices shall be MASH compliant.   

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350, may be used on contracts let before December 31, 2029.  Category 3 devices 
shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as sign supports, speed 

feedback displays, arrow boards, changeable message signs, temporary traffic signals, and 
area lighting supports.  It is preferable for Category 4 devices manufactured after December 31, 
2019 to be MASH-16 compliant; however, there are currently no crash tested devices in this 
category, so it remains exempt from the NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH compliant is available, an 

NCHRP 350 compliant device may be used, even if manufactured after December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic 
shell designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
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(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s 

qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 60 working days. 
 
 
 
 
 



 

 
 
 
 
 
 

REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 
 

The Prevailing rates of wages are included in the Contract proposals which are 

subject to Check Sheet #5 of the Supplemental Specifications and Recurring 

Special Provisions.  The rates have been ascertained and certified by the 

Illinois Department of Labor for the locality in which the work is to be performed 

and for each craft or type of work or mechanic needed to execute the work of 

the Contract.  As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.) 

and Check Sheet #5 of the Contract, not less than the rates of wages 

ascertained by the Illinois Department of Labor and as revised during the 

performance of a Contract shall be paid to all laborers, workers and mechanics 

performing work under the Contract.  Post the scale of wages in a prominent 

and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  Current 

wage rate information shall be obtained by visiting the Illinois Department of 

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814.  It is the responsibility of the contractor to review the rates applicable to 

the work of the contract at regular intervals in order to insure the timely payment 

of current rates.  Provision of this information to the contractor by means of the 

Illinois Department of Labor web site satisfies the notification of revisions by 

the Department to the contractor pursuant to the Act, and the contractor agrees 

that no additional notice is required.  The contractor shall notify each of its 

subcontractors of the revised rates of wages. 

 


