
 
January 9, 2013 
 
SUBJECT:  FAI Route 57 
  Section 2012-048BR 
  Will County 
  Contract No. 60V41 
  Item No. 70, January 18, 2013 Letting 
  Addendum A 
 

 
NOTICE TO PROSPECTIVE BIDDERS: 

 
Attached is an addendum to the plans or proposal.  This addendum involves 
revised and/or added material. 
 

1. Revised the Table of Contents to the Special Provisions. 
2. Revised pages 7, 8, 34-43, 47-49, 80-83 and 167-180 of the Special 

Provisions. 
3. Added page 181 to the Special Provisions. 

 
Prime contractors must utilize the enclosed material when preparing their bid 
and must include any Schedule of Prices changes in their bidding proposal. 
 
Bidders using computer-generated bids are cautioned to reflect any and all 
Schedule of Prices changes, if involved, into their computer programs. 
 
Very truly yours, 
 
John D. Baranzelli, P. E.  
Acting Engineer of Design and Environment 
 

 
By: Ted B. Walschleger, P. E. 
       Engineer of Project Management 

 
 
cc: John fortmann, Region 1, District 1; Dave Lippert, Mike Renner; D.Carl 

Puzey; Estimates 
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STATUS OF UTILITIES TO BE ADJUSTED 
Effective:  January 30, 1987   Revised:  July 1, 1994 
 
Utility companies involved in this project have provided the following estimated dates: 
        
Name of Utility             Type   Approximate              Estimated Durations of   
      Location                     Relocation Times 
 
Buckeye Partners 
 

Underground 
Gas Pipeline 
 

Approx. Sta 
15969+00 

Potential Conflicts with ditch 
excavation. Field verify 
location. No pipeline 
relocation. Possible plan 
adjustment to suit field 
condition.   

Comcast Overhead 
Cables 

Approx. 30 ft. east of 
Harlem Ave. 
centerline 
 

Will relocate aerial after 
ComEd relocates poles – 20 
to 30 working days. 

Comcast Fiber Optic Approx. 20 ft. east of 
Harlem Ave. 
centerline 
 

Field verify location. 
Adjustments may be 
required. 10 to 20 working 
days.  

ComEd Overhead 
Electric 

Approx. 60 ft. south 
of Stuenkel Road 
centerline and 
approx. 30 ft. east of 
Harlem Ave. 
centerline 
 

Location as follows:  
Stuenkel Road - Station 
15946+00 to Station 
16001+13 30 poles -  60 to 
90 working days. 
 
Harlem Avenue – Station 
590+42 to Station 607+24 
9 poles - 18 to 27 working 
days   
 

Nicor Gas Gas Main  
 

 No Conflicts anticipated. 
 

AT&T Fiber Optic 
and 
Telephone 

Stuenkel Road - Sta 
15941+46 to 
16006+30. 
 
 Harlem Ave.  – Sta  
590+00 to 609+25 

AT&T to relocate pedestals, 
buried cable and manholes. 
60 working days. Facilities to 
be field verified and located 
prior to any excavation. 

 
 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The applicable portions of Articles 105.07 and 107.31 of the 
Standard Specifications shall apply. 
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In accordance with 605 ILCS 5/9-113 of the Illinois Compiled Statutes, utility companies have 90 
days to complete the relocate their facilities after receipt of written notice from the Department.  
The 90-day written notice will be sent to the utility companies after the following occurs: 

1.) Proposed right of way is clear for award. 

2.) Final plans have been sent to the utility companies. 

3.) Utility permit is received by the Department and the Department is ready to issue said 
permit.   

4.) If the permit has not been submitted, a 15 day letter is sent to the utility company notifying 
them they have 15 days to provide their permit application.  After allowing 15 days for 
submission of the permit the 90 day notice is sent to the utility company.  Any time within the 90 
day relocation period the utility company may request a waiver for additional time to complete 
their relocation. 
 
 
TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS 
 

701001,701006, 701011, 701201, 701301, 701306, 701311, 701326, 701901. 
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If an anti-stripping additive is required for any other HMA mix, the cost of the additive will be 
paid for according to Article 109.04.  The cost incurred in introducing the additive into the HMA 
will not be paid for separately, but shall be considered as included in the contract unit price of 
the HMA item involved. 
 
No additional compensation will be awarded to the Contractor because of reduced production 
rates associated with the addition of the anti-stripping additive.”  
 
 
RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (D-1) 
Effective:  November 1, 2012 
Revise:  January 1, 2013 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES 
 

1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall be 
according to the following. 

 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material resulting by cold milling or crushing an 

existing hot-mix asphalt (HMA) pavement. RAP will be considered processed FRAP after 
completion of both crushing and screening to size. The Contractor shall supply written 
documentation that the RAP originated from routes or airfields under federal, state, or local 
agency jurisdiction.  

 
(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from the 

processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a clean and 
uniform material with a maximum of 0.5 percent unacceptable material, as defined in Bureau of 
Materials and Physical Research Policy Memorandum “Reclaimed Asphalt Shingle (RAS) 
Sources”, by weight of RAS.  All RAS used shall come from a Bureau of Materials and Physical 
Research approved processing facility where it shall be ground and processed to 100 percent 
passing the 3/8 in. (9.5 mm) sieve and 90 percent passing the #4 (4.75 mm) sieve .  RAS shall 
meet the testing requirements specified herein.  In addition, RAS shall meet the following Type 1 
or Type 2 requirements. 

 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from the 

manufacture of residential asphalt roofing shingles. 
 
(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 

residential, or four unit or less dwellings not subject to the National Emission Standards for 
Hazardous Air Pollutants (NESHAP). 

 
1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles meeting one of 

the following definitions.  No additional RAP shall be added to the pile after the pile has been 
sealed.  Stockpiles shall be sufficiently separated to prevent intermingling at the base.  All 
stockpiles (including unprocessed RAP and Processed FRAP) shall be identified by signs 
indicating the type as listed below (i.e. “Non- Quality, FRAP -#4 or Type 2 RAS”, etc…). 

Revised 1/9/13 
  



FAI 57(I-57) 
Section 2012-048R 

Will County 
Contract 60V41 

 

35 
 

(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, Superpave HMA (High 
and Low ESAL)  or equivalent mixtures.  The coarse aggregate in FRAP shall be crushed 
aggregate and may represent more than one aggregate type and/or quality but shall be at 
least C quality.  All FRAP shall be processed prior to testing sized into fractions with the 
separation occurring on or between the #4 (4.75 mm) and 1/2 in. (12.5 mm) sieves.  
Agglomerations shall be minimized such that 100 percent of the RAP in the coarse fraction 
shall pass the maximum sieve size specified for the mix the RAP will be used in. 

 
(2) Restricted FRAP (B quality) stockpiles shall consist of RAP from Class I, Superpave (High 

ESAL), or HMA (High ESAL). If approved by the Engineer, the aggregate from a maximum 
3.0 inch single combined pass of surface/binder milling will be classified as B quality.  All 
millings from this application will be processed into FRAP as described previously. 

 
(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, Superpave 

HMA (High and Low ESAL) or equivalent mixtures.  The coarse aggregate in this RAP shall 
be crushed aggregate and may represent more than one aggregate type and/or quality but 
shall be at least C quality.  This RAP may have an inconsistent gradation and/or asphalt 
binder content prior to processing.  All conglomerate RAP shall be processed (FRAP) prior to 
testing. Conglomerate RAP stockpiles shall not contain steel slag or other expansive material 
as determined by the Department. 

 
(4) Conglomerate “D” Quality (DQ).  Conglomerate DQ RAP stockpiles shall consist of RAP from 

from HMA shoulders, bituminous stabilized subbases or Superpave (Low ESAL)/HMA (Low 
ESAL) IL-19.0L binder mixture.  The coarse aggregate in this RAP may be crushed or round 
but shall be at least D quality.  This RAP may have an inconsistent gradation and/or asphalt 
binder content.  Conglomerate DQ RAP stockpiles shall not contain steel slag or other 
expansive material as determined by the Department. 

 
(5) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile categories 

listed above shall be classified as “Non-Quality”. 
 
RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt, 
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, plant cleanout etc., 
will be unacceptable unless the contaminants are removed to the satisfaction of the Engineer.  
Sheet asphalt shall be stockpiled separately. 
 

(b) RAS Stockpiles.  The Contractor shall construct individual, sealed RAS stockpiles meeting one of 
the following definitions.  No additional RAS shall be added to the pile after the pile has been 
sealed. Type 1 and Type 2 RAS shall be stockpiled separately and shall be sufficiently separated 
to prevent intermingling at the base.  Each stockpile shall be signed indicating what type of RAS 
is present.  
 However, a RAS source may submit a written request to the Department for approval to blend 
mechanically a specified ratio of type 1 RAS with type 2 RAS. The source will not be permitted to 
change the ratio of the blend without the Department prior written approval. The Engineer’s 
written approval will be required, to mechanically blend RAS with any fine aggregate produced 
under the AGCS, up to an equal weight of RAS, to improve workability. The fine aggregate shall 
be “B Quality” or better from an approved Aggregate Gradation Control System source.  The fine 
aggregate shall be one that is approved for use in the HMA mixture and accounted for in the mix 
design and during HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type and lot number 
shall be maintained by project contract number and kept for a minimum of three years. 
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1031.03 Testing.  RAP/FRAP and RAS testing shall be according to the following. 
 
(a) RAP/FRAP Testing.  When used in HMA, the RAP/FRAP shall be sampled and tested either 

during processing or after stockpiling. 
 

(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall be run at 
the minimum frequency of one sample per 500 tons (450 metric tons) for the first 2000 tons 
(1800 metric tons) and one sample per 2000 tons (1800 metric tons) thereafter.  A minimum 
of five tests shall be required for stockpiles less than 4000 tons (3600 metric tons). 

 
(2) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for approval 

to the District proposing a satisfactory method of sampling and testing the RAP/FRAP pile 
either in-situ or by restockpiling.  The sampling plan shall meet the minimum frequency 
required above and detail the procedure used to obtain representative samples throughout 
the pile for testing. 

 
Before extraction, each field sample whether RAP or FRAP, shall be split to obtain two samples 
of test sample size.  One of the two test samples from the final split shall be labeled and stored 
for Department use.  The Contractor shall extract the other test sample according to Department 
procedure.  The Engineer reserves the right to test any sample (split or Department-taken) to 
verify Contractor test results. 
 

(b) RAS Testing.  RAS shall be sampled and tested either during or after stockpiling.  
 
During stockpiling, washed extraction, and testing for unacceptable materials shall be run at the 
minimum frequency of one sample per 200 tons (180 metric tons) for the first 1000 tons 
(900 metric tons) and one sample per 1000 tons (900 metric tons) thereafter.  A minimum of five 
samples are required for stockpiles less than 1000 tons (900 metric tons).  Once a ≤ 1000 ton 
(900 metric ton), five-sample/test stockpile has been established it shall be sealed.  Additional 
incoming RAS shall be stockpiled in a separate working pile as designated in the Quality Control 
plan and only added to the sealed stockpile when the test results of the working pile are complete 
and are found to meet the tolerances specified herein for the original sealed RAS stockpile. 
 
Before extraction, each field sample shall be split to obtain two samples of test sample size.  One 
of the two test samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall extract the other test sample according to Department procedures.  The 
Engineer reserves the right to test any sample (split or Department-taken) to verify Contractor test 
results. 
 

1031.04 Evaluation of Tests.  Evaluation of tests results shall be according to the following. 
 
(a) Evaluation of RAP/FRAP Test Results.  All of the extraction results shall be compiled and 

averaged for asphalt binder content and gradation and, when applicable (for slag) Gmm.  
Individual extraction test results, when compared to the averages, will be accepted if within the 
tolerances listed below. 
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Parameter RAP or FRAP Conglomerate “D” 
Quality RAP 

1 in. (25 mm)   5 % 
1/2 in. (12.5 mm)  8 %  15 % 
No. 4 (4.75 mm)  6 %  13 % 
No. 8 (2.36 mm)  5 %  
No. 16 (1.18 mm)   15 % 
No. 30 (600 m)  5 %  
No. 200 (75 m)  2.0 %  4.0 % 
Asphalt Binder  0.4 % 1/  0.5 % 
Gmm  0.03 2/  

 
1/ The tolerance for FRAP shall be  0.3 %. 

         2/   For slag and steel slag 
 

 
If more than 20 percent of the individual sieves and/or asphalt binder content tests are out of the 
above tolerances, the RAP/FRAP shall not be used in HMA unless the RAP/FRAP representing 
the failing tests is removed from the stockpile.  All test data and acceptance ranges shall be sent 
to the District for evaluation. 
 
With the approval of the Engineer, the ignition oven may be substituted for extractions according 
to the Illinois Test Procedure, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)”. 
 

(b) Evaluation of RAS Test Results.  All of the test results, with the exception of percent 
unacceptable materials, shall be compiled and averaged for asphalt binder content and gradation.  
Individual test results, when compared to the averages, will be accepted if within the tolerances 
listed below. 
 

Parameter RAS 
No. 8 (2.36 mm) ± 5 % 
No. 16 (1.18 mm) ± 5 % 
No. 30 (600 µm) ± 4 % 
No. 200 (75 µm) ± 2.0 % 

Asphalt Binder Content ± 1.5 % 
 
If more than 20 percent of the individual sieves and/or asphalt binder content tests are out of the 
above tolerances, the RAS shall not be used in Department projects unless the RAS, RAP or 
FRAP representing the failing tests is removed from the stockpile.  All test data and acceptance 
ranges shall be sent to the District for evaluation. 

 
1031.05 Quality Designation of Aggregate in RAP/FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogenous, conglomerate, and conglomerate 

“D” quality stockpiles shall be set by the lowest quality of coarse aggregate in the RAP stockpile 
and are designated as follows. 

 
(1) RAP from Class I, Superpave (High ESAL)/HMA (High ESAL), or (Low ESAL) IL-9.5L surface 

mixtures are designated as containing Class B quality coarse aggregate. 
 
(2) RAP from Superpave (High ESAL)/HMA (Low ESAL) IL-19.0L binder mixture is designated 

as Class D quality coarse aggregate. 
Revised 1/9/13 
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(3) RAP from Class I, Superpave (High ESAL)/HMA (High ESAL) binder mixtures, bituminous 

base course mixtures, and bituminous base course widening mixtures are designated as 
containing Class C quality coarse aggregate. 

 
(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as containing 

Class D quality coarse aggregate. 
 

(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the Contractor 
shall use the assigned quality provided by the Engineer. 

 
If the quality is not known, the quality shall be determined as follows.  Fractionated RAP 
stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a maximum tonnage 
of 5,000 tons (4,500 metric tons).  The Contractor shall obtain a representative sample witnessed 
by the Engineer.  The sample shall be a minimum of 50 lb (25 kg).  The sample shall be extracted 
according to Illinois Modified AASHTO T 164 by a consultant prequalified by the Department for 
the specified testing.  The consultant shall submit the test results along with the recovered 
aggregate to the District Office.  The cost for this testing shall be paid by the Contractor.  The 
District will forward the sample to the BMPR Aggregate Lab for MicroDeval Testing, according to 
Illinois Modified AASHTO T 327.  A maximum loss of 15.0 percent will be applied for all HMA 
applications. The fine aggregate portion of the fractionated RAP shall not be used in any HMA 
mixtures that require a minimum of “B” quality aggregate or better, until the coarse aggregate 
fraction has been determined to be acceptable thru a MicroDeval Testing. 
 

1031.06 Use of RAS, RAP or FRAP in HMA.  The use of RAS, RAP or FRAP shall be a 
Contractor’s option when constructing HMA in all contracts.  

 
(a) RAP/FRAP.  The use of RAP/FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size (after extraction).  The coarse aggregate in all RAP shall be equal to 
or less than the nominal maximum size requirement for the HMA mixture to be produced. 

 
(2) Steel Slag Stockpiles. RAP/FRAP stockpiles containing steel slag or other expansive 

material, as determined by the Department, shall be homogeneous and will be approved for 
use in  HMA (High ESAL and Low ESAL) mixtures regardless of lift or mix type. 

 
(3) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP stockpiles for use in HMA 

surface mixtures (High and Low ESAL) shall have coarse aggregate that is Class B quality or 
better.  RAP/FRAP shall be considered equivalent to limestone for frictional considerations 
unless produced/screened to minus 3/8 inch. 

 
(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA Base 

Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High and Low 
ESAL), HMA base course, and HMA base course widening shall be FRAP  in which the 
coarse aggregate is Class C quality or better. 

 
(5) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders and 

stabilized subbase (HMA) shall be RAP, Restricted FRAP, conglomerate, or conglomerate 
DQ. 

 
(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA applications as 

specified herein. 
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(c) RAP/FRAP and/or RAS Usage Limits.  Type 1 or Type 2 RAS may be used alone or in 
conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0% by weight of the total 
mix. 
 
 
 
 
 
When the Contractor chooses the RAP option, the percentage of the percentage of 
 virgin asphalt binder replaced by the asphalt binder from the RAP shall not exceed the 
 percentages indicated in the table below for a given N Design: 
 

Max Asphalt Binder Replacement RAP Only 
Table 1 

HMA Mixtures 1/, 2/ Maximum % Asphpalt Binder replacement (ABR)  

Ndesign Binder/Leveling Binder Surface Polymer 
Modified  

30L 25 15 10  
50 25 15 10  
70 15  10 10  
90 10 10  10  

105 10 10 10  
4.75 mm N-50    15 

SMA N-80   10 
 
 
1/ For HMA “All Other” (shoulder and stabilized subbase) N-30, the percent asphalt binder 

replacement shall not exceed 50% of the total asphalt binder in the mixture. 
 
 

2/ When the asphalt binder replacement exceeds 15 percent, the high and low virgin asphalt 
binder grades shall each be reduced by one grade (i.e. 25 percent binder replacement would 
require a virgin asphalt binder grade of PG64-22 to be reduced to a PG58-28). When 
constructing full depth HMA and the ABR is less than 15 percent, the required virgin asphalt 
binder grade shall be PG64-28.  

 
      When the Contractor chooses either the RAS or FRAP option, the percent binder 
      replacement shall not exceed the amounts indicated in the tables below for a given 
      N Design. 

 
Max Asphalt Binder Replacement RAS or FRAP 

Table 2 

HMA Mixtures 1/, 2/ Level 1 - Maximum % ABR  

Ndesign Binder/Leveling 
Binder 

Surface Polymer 3/, 4/ 
Modified  

30L 35 30 15  
50 30 25 15  
70 30 20 15  
90 20 15  15  
105 20 15 15  

4.75 mm N-50   25 
SMA N-80   15 
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                       1/ For HMA “All Other” (shoulder and stabilized subbase) N-30, the percent 

asphalt bider replacement shall not exceed 50% of the  total asphalt binder in the 
mixture. 

 
2/ When the asphalt binder replacement exceeds 15 percent for all mixes, except for 
SMA and IL-4.75, the high and low virgin asphalt binder grades shall each be reduced by 
one grade (i.e. 25 percent binder replacement will require a virgin asphalt binder grade of 
PG64-22 to be reduced to a PG58-28). When constructing full depth HMA and the ABR is 
less than 15 percent, the required virgin asphalt binder grade shall be PG64-28.  

 
3/ When the ABR for SMA is 15 percent or less, the required virgin asphalt binder grade 
shall be SBS PG76-22. 

 
4/ When the ABR for IL-4.75 mix is 15 percent or less, the required virgin asphalt binder 
grade shall be SBS PG76-22. When the ABR for the IL-4.75 mix exceeds 15 percent, the 
virgin asphalt binder grade shall be SBS PG70-28. 

 
      When the Contractor chooses the RAS with FRAP combination, the percent asphalt binder 

replacement shall split equally between the RAS and the FRAP, and the total replacement shall 
not exceed the amounts indicated in the tables below for a given        N Design. 

                            
Max Asphalt Binder Replacement RAS and FRAP Combination 

       Table 3 

HMA Mixtures 1/, 2/ Level 2 - Maximum % ABR  

Ndesign Binder/Leveling 
Binder 

Surface Polymer 
Modified 3/, 4/ 

30L 50 40 30 
50 40 35 30 
70 40 30 30 
90 40 30  30 
105 40 30 30 

4.75 mm N-50   40 
SMA N-80   30 

 
             1/ For HMA “All Other” (shoulder and stabilized subbase) N-30, the percent 
    asphalt binder replacement shall not exceed 50% of the total asphalt 
    binder in the mixture. 

 
2/ When the binder replacement exceeds 15 percent for all mixes, except for SMA and 
IL-4.75, the high and low virgin asphalt binder grades shall each be reduced by one 
grade (i.e. 25 percent binder replacement will require a virgin asphalt binder grade of 
PG64-22 to be reduced to a PG58-28).   
3/ When the ABR for SMA is 15 percent or less, the required virgin asphalt binder shall 
be SBS PG76-22. When the ABR for SMA exceeds 15%, the virgin asphalt binder grade 
shall be SBS PG70-28. 

           
           4/ When the ABR for IL-4.75 mix is 15 percent or less, the required virgin asphalt 
           binder grade shall be SBS PG76-22. When the ABR for the IL-4.75 mix exceeds 
           15 percent, the virgin asphalt binder grade shall be SBS PG70-28.
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1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed utilizing 
RAP/FRAP and/or RAS material meeting the above detailed requirements. 
 
 
All HMA mixtures will be required to be tested, prior to submittal for Department verification, according to 
Illinois Modified AASHTO T324 (Hamburg Wheel) and shall meet the following requirements: 
 

Asphalt Binder Grade # Repetitions Max Rut Depth (mm) 

PG76-XX 20,000 12.5 
PG70-XX 20,000 12.5 

PG64-XX 10,000 12.5 
PG58-XX 10,000 12.5 

PG52-XX 10,000 12.5 

PG46-XX 10,000 12.5 

 
Note: For SMA Designs (N-80) the maximum rut depth is 6.0 mm at 20,000 repetitions. 

    For IL 4.75 mm Designs (N-50) the maximum rut depth is 9.0 mm at 15,000 repetitions. 
 
1031.08 HMA Production.  All HMA mixtures shall be sampled within the first 500 tons 

(450 metric tons) on the first day of production or during start up with a split reserved for the Department.  
The mix sample shall be tested according to the Illinois Modified AASHTO T 324 and shall meet the 
requirements specified herein.  Mix production shall not exceed 1500 tons (1350 metric tons) or one day’s 
production, whichever comes first, until the testing is completed and the mixture is found to be in 
conformance.  The requirement to cease mix production may be waived if the plant produced mixture 
demonstrates conformance prior to start of mix production for a contract. 

 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or comparable sizing 
device approved by the Engineer shall be used in the RAS, RAP and FRAP feed system to remove or 
reduce oversized material.  If material passing the sizing device adversely affects the mix production or 
quality of the mix, the sizing device shall be set at a size specified by the Engineer. 

 
If the RAS, RAP and FRAP control tolerances or QC/QA test results require corrective action, the 
Contractor shall cease production of the mixture containing RAs, RAP or FRAP and either switch to the 
virgin aggregate design or submit a new RAS, RAP or FRAP design. 

(a) RAP/FRAP.  The coarse aggregate in all RAP/FRAP used shall be equal to or less than the 
maximum size requirement for the HMA mixture being produced. 
 

(b) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight depletion 
system or by using the RAP weigh belt.  Either feed system shall be interlocked with the 
aggregate feed or weigh system to maintain correct proportions for all rates of production and 
batch sizes.  The portion of RAS shall be controlled accurately to within ± 0.5 percent of the 
amount of RAS utilized.  When using the weight depletion system, flow indicators or sensing 
devices shall be provided and interlocked with the plant controls such that the mixture production 
is halted when RAS flow is interrupted. 
 

(c) RAS, RAP and FRAP.  HMA plants utilizing RAS, RAP and FRAP shall be capable of 
automatically recording and printing the following information. 

 
(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
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c. Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) to the 

nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAS, RAP and FRAP in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 

0.1 unit. 
 
g. Residual asphalt binder in the RAS, RAP and FRAP  material as a percent of the total 

mix to the nearest 0.1 percent. 
 
h. Aggregate RAS, RAP and FRAP moisture compensators in percent as set on the control 

panel.  (Required when accumulated or individual aggregate and RAS, RAP and FRAP 
are printed in wet condition.) 

 
i.    When producing mixtures with FRAP and/or RAS, a positive dust control system 
      shall be utilized. 
 
j.     Accumulated mixture tonnage. 
 
k.    Dust Removed (accumulated to the nearest 0.1 ton)  

(2) Batch Plants. 
 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
f. RAS, RAP and FRAP weight to the nearest pound (kilogram). 
 
g. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
h. Residual asphalt binder in the RAS, RAP and FRAP material as a percent of the total mix 

to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as directed by 
the Engineer and shall be made available upon request.  The printing system will be inspected by 
the Engineer prior to production and verified at the beginning of each construction season 
thereafter. 

 
1031.09  RAP in Aggregate Surface Course and Aggregate Shoulders.  The use of 
 RAP or FRAP  in aggregate surface course and aggregate shoulders shall be as follows. 
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(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, except 
“Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not apply. 
 

(b) Gradation.  One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5mm) sieve.  
The RAP material shall be reasonably well graded from coarse to fine.  RAP material that is gap-
graded, FRAP, or single sized will not be accepted for use as Aggregate Surface Course and 
Aggregate Shoulders.” 
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Dimension Requirement 

Inside Opening Outside dimensions of casting + 1 in. (25 mm) 
Thickness at inside 
edge 

Height of casting   1/4 in. (6 mm) 

Thickness at 
outside edge 

1/4 in. (6 mm) max. 

Width, measured 
from inside opening 
to outside edge 

8 1/2 in. (215 mm) min 

 
Placement shall be according to the manufacturer’s specifications. 
 
Temporary ramps for castings shall remain in place until surfacing operations are 

undertaken within the immediate area of the structure.  Prior to placing the surface course, the 
temporary ramp shall be removed.  Excess material shall be disposed of according to Article 
202.03.” 
 
 
AGGREGATE SUBGRADE IMPROVEMENT (D-1) 
Effective:  February 22, 2012 
Revised:  January 1, 2013 
 
Add the following Section to the Standard Specifications: 

 
“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 

 
303.01 Description.  This work shall consist of constructing an aggregate subgrade 

improvement. 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ................................................................................................. 1004.06 
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2) ...................................................... 1031 
 
 Note 1.  Crushed RAP, from either full depth or single lift removal, may be mechanically 

blended with aggregate gradations CS 01 or CS 02 but shall not exceed 40 percent of 
the total product.  The top size of the Coarse RAP shall be less than 4 in. (100 mm) and 
well graded. 

 
 Note 2.  RAP having 100 percent passing the 1 1/2 in. (37.5 mm) sieve and being well 

graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate 
gradations CS 01 or CS 02 are used in lower lifts. When RAP is blended with any of the 
coarse aggregates, the blending shall be done with mechanically calibrated feeders. 

 
303.03 Equipment.  The vibratory machine shall be according to Article 1101.01, or as 

approved by the Engineer. 
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303.04 Soil Preparation.  The stability of the soil shall be according to the Department’s 

Subgrade Stability Manual for the aggregate thickness specified. 
 

303.05 Placing Aggregate. The maximum nominal lift thickness of aggregate gradations 
CS 01 or CS 02 shall be 24 in. (600 mm). 
 

303.06 Capping Aggregate.  The top surface of the aggregate subgrade shall consist of a 
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10. When Reclaimed Asphalt 
Pavement (RAP) is used, it shall be crushed and screened where 100 percent is passing the 
1 1/2 in. (37.5 mm) sieve and being well graded. RAP that has been fractionated to size will not 
be permitted for use in capping. Capping aggregate will not be required when the aggregate 
subgrade improvement is used as a cubic yard pay item for undercut applications. When RAP is 
blended with any of the coarse aggregates, the blending shall be done with mechanically 
calibrated feeders. 

 
303.07 Compaction.  All aggregate lifts shall be compacted to the satisfaction of the 

Engineer.  If the moisture content of the material is such that compaction cannot be obtained, 
sufficient water shall be added so that satisfactory compaction can be obtained. 

 
303.08 Finishing and Maintenance of Aggregate Subgrade Improvement.  The 

aggregate subgrade improvement shall be finished to the lines, grades, and cross sections 
shown on the plans, or as directed by the Engineer.  The aggregate subgrade improvement 
shall be maintained in a smooth and compacted condition. 

 
303.09 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.10 Basis of Payment.  This work will be paid for at the contract unit price per cubic 

yard (cubic meter) for AGGREGATE SUBGRADE IMPROVEMENT or at the contract unit price 
per square yard (square meter) for AGGREGATE SUBGRADE IMPROVEMENT, of the 
thickness specified. 

 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.06 Coarse Aggregate for Aggregate Subgrade Improvement.  The aggregate shall 
be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete. 
 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free 

of deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total subgrade thickness less than or equal to 
12 in. (300 mm) shall be CS 01. 
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The coarse aggregate gradation for total subgrade thickness more than 12 in. 
(300 mm) shall be CS 01 or CS 02. 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 
Sieve Size and Percent Passing 

Grad No. 
8” 6” 4” 2” #4 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 02  100 80 ± 10 25 ± 15  

 
 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 02  100 80 ± 10 25 ± 15  

 
(2) The 3 in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10.” 

 
 
 
SURFACE ROUGHENING  
 
Steep slopes shall be surface roughened as part of the seed bed preparation.  This work shall 
be in accordance with Section 250 of the Standard Specifications except as modified herein. 
  
After the first paragraph of Article 250.05 add the following paragraph:  
 
All slopes 1:3 (vertical to horizontal) and steeper shall be surface roughened by tracking with 
tracked machinery. The machinery shall be operated up and down the slope to leave horizontal 
depressions in the prepared seed bed.  Back-blading shall not be permitted during the final 
grading operation.  The number of machinery passes shall be limited to minimize soil 
compaction. 
 
After the third paragraph of Article 250.10 add the following paragraph:  
 
Surface roughening will not be paid separately, but is included in the cost of Seeding, of the 
type spe 
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FRICTION SURFACE AGGREGATE  (D1) 
 
Effective:  January 1, 2011 
Revised:    November 1, 2012 
 
Revise Article 1004.01(a)(4) of the Standard Specifications to read: 
 

“ (4) Crushed Stone.  Crushed stone shall be the angular fragments resulting from 
crushing undisturbed, consolidated deposits of rock by mechanical means.  Crushed 
stone shall be divided into the following, when specified. 
 
a. Carbonate Crushed Stone.  Carbonate crushed stone shall be either dolomite or 

limestone.  Dolomite shall contain 11.0 percent or more magnesium oxide (MgO).  
Limestone shall contain less than 11.0 percent magnesium oxide (MgO). 

 
b. Crystalline Crushed Stone.  Crystalline crushed stone shall be either 

metamorphic or igneous stone, including but is not limited to, quartzite, granite, 
rhyolite and diabase.” 

 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 

“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following revisions. 

 
(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
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Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
All Other 

Shoulders Allowed Alone or in Combination: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 1/ 
Crushed Steel Slag1/  

Crushed Concrete 
 

HMA 
High ESAL 
Low ESAL 

C Surface  
IL-12.5,IL-9.5, 
or IL-9.5L 
 
 

Allowed Alone or in Combination: 

Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 1/ 
Crushed Steel Slag1/ 
Crushed Concrete 
 

HMA 
High ESAL 

D Surface  
IL-12.5 or 
IL-9.5 
 
 

Allowed Alone or in Combination: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone) 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 1/ 
Crushed Steel Slag1/ 
Crushed Concrete 
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  Other Combinations Allowed: 

Up to...  With... 

25% Limestone 

 

Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

 

75% Limestone Crushed Slag 
(ACBF)1/ or 
Crushed 
Sandstone 

 

HMA 
High ESAL 

F Surface 
IL-12.5 or 
IL-9.5 
 
 

Allowed Alone or in Combination: 

 
Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF)1/ 
Crushed Steel Slag1/ 
 
No Limestone or no Crushed Gravel alone. 
 

Other Combinations Allowed: 

Up to... With... 

50% Crushed 
Gravel, or Dolomite 

Crushed Sandstone, 
Crushed Slag 
(ACBF)1/, Crushed 
Steel Slag1/, or 
Crystalline Crushed 
Stone 

HMA 
High ESAL 

 
SMA 
Ndesign 80 
Surface 

  
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Steel Slag1/ 

 

 
1/ When either slag is used, the blend percentages listed shall be by volume. 
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GRANULAR MATERIALS (BDE) 
 
Effective:  November 1, 2012 
 
Revise the title of Article 1003.04 of the Standard Specifications to read: 
 

“ 1003.04 Fine Aggregate for Bedding, Trench Backfill, Embankment, Porous Granular 
Backfill, Sand Backfill for Underdrains, and French Drains.” 
 
Revise Article 1003.04(c) of the Standard Specifications to read: 
 

“ (c) Gradation.  The fine aggregate gradations for granular embankment, granular backfill, 
bedding, and trench backfill for pipe culverts and storm sewers shall be FA 1, FA 2, or 
FA 6 through FA 21. 
 
The fine aggregate gradation for porous granular embankment, porous granular backfill, 
french drains, and sand backfill for underdrains shall be FA 1, FA 2, or FA 20, except the 
percent passing the No. 200 (75 µm) sieve shall be 2±2.” 

 
Revise Article 1004.05(c) of the Standard Specifications to read: 
 

“(c) Gradation.  The coarse aggregate gradations shall be as follows. 
 

Application Gradation 
Blotter CA 15 
Granular Embankment, Granular Backfill, 
Bedding, and Trench Backfill for Pipe 
Culverts and Storm Sewers 

CA 6, CA 9, CA 10, CA 12, CA17, CA18, 
and CA 19 

Porous Granular Embankment, Porous 
Granular Backfill, and French Drains 

CA 7, CA 8, CA 11, CA 15, CA 16 and 
CA 18” 
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 
This Project Labor Agreement (“PLA” or “Agreement”) is entered into this             day of             , 
2013, by and between the Illinois Department of Transportation (“IDOT” or “Department”) in its 
proprietary capacity, and each relevant Illinois AFL-CIO Building Trades signatory hereto as 
determined by the Illinois AFL-CIO Statewide Project Labor Agreement Committee on behalf of 
each of its affiliated members (individually and collectively, the “Unions”).  This PLA shall apply 
to Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each 
of its subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Contract No. 
_____ (hereinafter, the “Project”). 
 

ARTICLE 1 - INTENT AND PURPOSES 
 
1.1 This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 

30 ILCS 571).  It is mutually understood and agreed that the terms and conditions of this 
PLA are intended to promote the public interest in obtaining timely and economical 
completion of the Project by encouraging productive and efficient construction 
operations; by establishing a spirit of harmony and cooperation among the parties; and 
by providing for peaceful and prompt settlement of any and all labor grievances or 
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or other 
disruptions to the prosecution of the work.  The parties acknowledge the obligations of 
the Contractors and Subcontractors to comply with the provisions of the Act.  The parties 
will work with the Contractors and Subcontractors within the parameters of other 
statutory and regulatory requirements to implement the Act’s goals and objectives. 

 
1.2 As a condition of the award of the contract for performance of work on the Project, 

IDOT's Prime Contractor and each of its Subcontractors shall execute a “Contractor 
Letter of Assent”, in the form attached hereto as Exhibit A, prior to commencing 
Construction Work on the Project.  The Contractor shall submit a Subcontractor’s 
Contractor Letter of Assent to the Department prior to the Subcontractor’s performance 
of Construction Work on the Project.  Upon request copies of the applicable collective 
bargaining agreements will be provided by the appropriate signatory labor organization 
consistent with this Agreement and at the pre-job conference referenced in Article III, 
Section 3.1. 

 
1.3 Each Union affiliate and separate local representing workers engaged in Construction 

Work on the Project in accordance with this PLA are bound to this agreement by the 
Illinois AFL-CIO Statewide Project Labor Agreement Committee which is the central 
committee established with full authority to negotiate and sign PLAs with the State on 
behalf of all respective crafts.  Upon their signing the Contractor Letter of Assent, the 
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be 
deemed a party to this PLA.  No party signatory to this PLA shall, contract or 
subcontract, nor permit any other person, firm, company, or entity to contract or 
subcontract for the performance of Construction Work for the Project to any person, firm, 
company, or entity that does not agree in writing to become bound for the term of this 
Project by the terms of this PLA prior to commencing such work and to the applicable 
area-wide collective bargaining agreement(s) with the Union(s) signatory hereto. 
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1.4 It is understood that the Prime Contractor(s) and each Subcontractor will be considered 

and accepted by the Unions as separate employers for the purposes of collective 
bargaining, and it is further agreed that the employees working under this PLA shall 
constitute a bargaining unit separate and distinct from all others.  The parties hereto also 
agree that this PLA shall be applicable solely with respect to this Project, and shall have 
no bearing on the interpretation of any other collective bargaining agreement or as to the 
recognition of any bargaining unit other than for the specific purposes of this Project. 

 
1.5 In the event of a variance or conflict, whether explicit or implicit, between the terms and 

conditions of this PLA and the provisions of any other applicable national, area, or local 
collective bargaining agreement, the terms and conditions of this PLA shall supersede 
and control.  For any work performed under the NTL Articles of Agreement, the National 
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National 
Agreement of the International Union of Elevator Constructors, and for any instrument 
calibration work and loop checking performed under the UA/IBEW Joint National 
Agreement for Instrument and Control Systems Technicians, the preceding sentence 
shall apply only with respect to Articles I, II, V, VI, and VII. 

 
1.6 Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to respect 

the provisions of any other collective bargaining agreements that may now or hereafter 
pertain, whether between the Prime Contractor and one or more of the Unions or 
between a Subcontractor and one or more of the Unions.  Accordingly, except and to the 
extent of any contrary provision set forth in this PLA, the Prime Contractor and each of 
its Subcontractors agrees to be bound and abide by the terms of the following in order of 
precedence: (a) the applicable collective bargaining agreement between the Prime 
Contractor and one or more of the Unions made signatory hereto; (b) the applicable 
collective bargaining agreement between a Subcontractor and one or more of the 
Unions made signatory hereto; or (c) the current applicable area collective bargaining 
agreement for the relevant Union that is the agreement certified by the Illinois 
Department of Labor for purposes of establishing the Prevailing Wage applicable to the 
Project.  The Union will provide copies of the applicable collective bargaining 
agreements pursuant to part (c) of the preceding sentence to the Prime Contractor.  
Assignments by the Contractors or Subcontractors amongst the trades shall be 
consistent with area practices; in the event of unresolved disagreements as to the 
propriety of such assignments, the provisions of Article VI shall apply. 

 
1.7 Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each 

applicable collective bargaining agreement as determined in accordance with paragraph 
1.6 are incorporated herein by reference, and the terms of this PLA shall be deemed 
incorporated into such other applicable collective bargaining agreements only for 
purposes of their application to the Project. 
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1.8 To the extent necessary to comply with the requirements of any fringe benefit fund to 

which the Prime Contractor or Subcontractor is required to contribute under the terms of 
an applicable collective bargaining agreement pursuant to the preceding paragraph, the 
Prime Contractor or Subcontractor shall execute all “Participation Agreements” as may 
be reasonably required by the Union to accomplish such purpose; provided, however, 
that such Participation Agreements shall, when applicable to the Prime Contractor or 
Subcontractor solely as a result of this PLA, be amended as reasonably necessary to 
reflect such fact.  Upon written notice in the form of a lien of a Contractor’s or 
Subcontractor’s delinquency from any applicable fringe benefit fund, IDOT will withhold 
from the Contractor’s periodic pay request an amount sufficient to extinguish any 
delinquency obligation of the Contractor or Subcontractor arising out of the Project. 

 
1.9 In the event that the applicable collective bargaining agreement between a Prime 

Contractor and the Union or between the Subcontractor and the Union expires prior to 
the completion of this Project, the expired applicable contract’s terms will be maintained 
until a new applicable collective bargaining agreement is ratified.  The wages and fringe 
benefits included in any new applicable collective bargaining agreement will apply on 
and after the effective date of the newly negotiated collective bargaining agreement, 
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by 
the relevant bargaining parties. 

 
ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 

 
2.1 The term Construction Work as used herein shall include all “construction, demolition, 

rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the 
“site of the work” for the purpose of “building” the specific structures and improvements 
that constitute the Project.  Terms appearing within quotation marks in the preceding 
sentence shall have the meaning ascribed to them pursuant to 29 CFR Part 5 and Illinois 
labor laws. 

 
2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 

recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project.  
Unions who are signatory to this PLA will have recognition on the Project for their craft. 

 
2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 

exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 
2.4 Except to the extent contrary to an express provision of the relevant collective bargaining 

agreement, equipment or materials used in the Project may be pre-assembled or pre-
fabricated, and there shall be no refusal by the Union to handle, transport, install, or 
connect such equipment or materials.  Equipment or materials delivered to the job-site 
will be unloaded and handled promptly without regard to potential jurisdictional disputes; 
any such disputes shall be handled in accordance with the provisions of this PLA. 

 
 

Revised 1/9/13 
  



FAI 57(I-57) 
Section 2012-048R 

Will County 
Contract 60V41 

 

170 
 

 
2.5 The parties are mutually committed to promoting a safe working environment for all 

personnel at the job-site.  It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and 
regulations. 

 
2.6 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 

the job-site is strictly prohibited.  The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs. 

 
2.7 All parties to this PLA agree that they will not discriminate against any employee based 

on race, creed, religion, color, national origin, union activity, age, gender or sexual 
orientation and shall comply with all applicable federal, state, and local laws. 

 
2.8 In accordance with the Act and to promote diversity in employment, IDOT will establish, 

in cooperation with the other parties, the apprenticeship hours which are to be performed 
by minorities and females on the Project.  IDOT shall consider the total hours to be 
performed by these underrepresented groups, as a percentage of the workforce, and 
create aspirational goals for each Project, based on the level of underutilization for the 
service area of the Project (together “Project Employment Objectives”).  IDOT shall 
provide a quarterly report regarding the racial and gender composition of the workforce 
on the Project. 
 
Persons currently lacking qualifications to enter apprenticeship programs will have the 
opportunity to obtain skills through basic training programs as have been established by 
the Department.  The parties will endeavor to support such training programs to allow 
participants to obtain the requisite qualifications for the Project Employment Objectives. 
 
The parties agree that all Contractors and Subcontractors working on the Project shall 
be encouraged to utilize the maximum number of apprentices as permitted under the 
terms of the applicable collective bargaining agreements to realize the Project 
Employment Objectives. 
 
The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy 
Project Employment Objectives.  A Contractor or Subcontractor may request from a 
Union specific categories of workers necessary to satisfy Project Employment 
Objectives.  The application of this section shall be consistent with all local Union 
collective bargaining agreements, and the hiring hall rules and regulations established 
for the hiring of personnel, as well as the apprenticeship standards set forth by each 
individual Union. 

 
2.9 The parties hereto agree that engineering/architectural/surveying consultants’ materials 

testing employees are subject to the terms of this PLA for Construction Work performed 
for a Contractor or Subcontractor on this Project.  These workers shall be fully expected 
to objectively and responsibly perform their duties and obligations owed to the 
Department without regard to the potential union affiliation of such employees or of other 
employees on the Project. 
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2.10 This Agreement shall not apply to IDOT employees or employees of any other 

governmental entity. 
 

ARTICLE III - ADMINISTRATION OF AGREEMENT 
 
3.1 In order to assure that all parties have a clear understanding of the PLA, and to promote 

harmony, at the request of the Unions a post-award pre-job conference will be held 
among the Prime Contractor, all Subcontractors and Union representatives prior to the 
start of any Construction Work on the Project.  No later than the conclusion of such pre-
job conference, the parties shall, among other matters, provide to one another contact 
information for their respective representatives (including name, address, phone 
number, facsimile number, e-mail).  Nothing herein shall be construed to limit the right of 
the Department to discuss or explain the purpose and intent of this PLA with prospective 
bidders or other interested parties prior to or following its award of the job. 

 
3.2 Representatives of the Prime Contractor and the Unions shall meet as often as 

reasonably necessary following award until completion of the Project to assure the 
effective implementation of this PLA. 

 
3.3 Any notice contemplated under Article VI and VII of this Agreement to a signatory labor 

organization shall be made in writing to the Local Union with copies to the local union’s 
International Representative. 

 
ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 

 
4.1 The standard work day and work week for Construction Work on the Project shall be 

consistent with the respective collective bargaining agreements.  In the event Project site 
or other job conditions dictate a change in the established starting time and/or a 
staggered lunch period for portions of the Project or for specific crafts, the Prime 
Contractor, relevant Subcontractors and business managers of the specific crafts 
involved shall confer and mutually agree to such changes as appropriate.  If proposed 
work schedule changes cannot be mutually agreed upon between the parties, the hours 
fixed at the time of the pre-job meeting shall prevail. 

 
4.2 Shift work may be established and directed by the Prime Contractor or relevant 

Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department.  If used, shift hours, rates and conditions shall be as provided in 
the applicable collective bargaining agreement. 

 
4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must 

be controlled in accordance with procedures established by the applicable collective 
bargaining agreement.  Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement. 

 
4.4 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, employment begins and ends at the Project site; employees shall be at their 
place of work at the starting time; and employees shall remain at their place of work until 
quitting time. 
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4.5 Except as may be otherwise expressly provided by the applicable collective bargaining 
agreement, there shall be no limit on production by workmen, no restrictions on the full 
use of tools or equipment, and no restrictions on efficient use of manpower or 
techniques of construction other than as may be required by safety regulations. 

 
4.6 The parties recognize that specialized or unusual equipment may be installed on the 

Project.  In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising the 
setting up of the equipment, making modifications and final alignment, and performing 
similar activities that may be reasonably necessary prior to and during the start-up 
procedure in order to protect factory warranties.  The Prime Contractor or Subcontractor 
shall notify the Union representatives in advance of any work at the job-site by such 
vendor personnel in order to promote a harmonious relationship between the equipment 
vendor’s personnel and other Project employees. 

 
4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 

Union representatives shall have access to the Project job-site during scheduled work 
hours.  Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter. 

 
ARTICLE V – GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A 

PARTICULAR COLLECTIVE BARGAINING AGREEMENT 
 
5.1 In the event a dispute arises under a particular collective bargaining agreement 

specifically not including jurisdictional disputes referenced in Article VI below, said 
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable 
collective bargaining agreement.  The resulting determination from this process shall be 
final and binding on all parties bound to its process. 

 
5.2 Employers covered under this Agreement shall have the right to discharge or discipline 

any employee who violates the provisions of this Agreement.  Such discharge or 
discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration 
procedure of the applicable collective bargaining agreement only as to the fact of such 
violation of this agreement.  If such fact is established, the penalty imposed shall not be 
disturbed.  Work at the Project site shall continue without disruption or hindrance of any 
kind as a result of a Grievance/Arbitration procedure under this Article. 

 
5.3 In the event there is a deadlock in the foregoing procedure, the parties agree that the 

matter shall be submitted to arbitration for the selection and decision of an Arbitrator 
governed under paragraph 6.8. 

 
ARTICLE VI –DISPUTES:  GENERAL PRINCIPLES 

 
6.1 This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the 

peaceful adjustment of jurisdictional disputes in the building and construction industry 
and to prevent waste and unnecessary avoidable delays and expense, and for the 
further purpose of at all times securing for the employer sufficient skilled workers. 
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6.2 A panel of Permanent Arbitrators are attached as addendum (A) to this agreement.  By 

mutual agreement between IDOT and the Unions, the parties can open this section of 
the agreement as needed to make changes to the list of permanent arbitrators. 

 
6.3 The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the procedures 

below to resolve jurisdictional disputes between and among Contractors, 
Subcontractors, and Unions engaged in the building and construction industry.  Further, 
the Process will be followed for any grievance or dispute arising out of the interpretation 
or application of this PLA by the parties except for the prohibition on attorneys contained 
in 6.11.  All decisions made through the Process are final and binding upon all parties. 

 
DISPUTE PROCESS 

 
6.4 Administrative functions under the Process shall be performed through the offices of the 

President and/or Secretary-Treasurer of the Illinois State Federation of Labor, or their 
designated representative, called the Administrator.  In no event shall any officer, 
employee, agent, attorney, or other representative of the Illinois Federation of Labor, 
AFL-CIO be subject to any subpoena to appear or testify at any jurisdictional dispute 
hearing. 

 
6.5 There shall be no abandonment of work during any case participating in this Process or 

in violation of the arbitration decision.  All parties to this Process release the Illinois State 
Federation of Labor (“Federation”) from any liability arising from its action or inaction and 
covenant not to sue the Federation, nor its officers, employees, agents or  attorneys. 

 
6.6 In the event of a dispute relating to trade or work jurisdiction, all parties, including the 

 employers, Contractors or Subcontractors, agree that a final and binding resolution of 
the dispute shall be resolved as follows: 

 
(a) Representatives of the affected trades and the Contractor or Subcontractor shall 

meet on the job site within two (2) business days after receiving written notice in an 
effort to resolve the dispute.  (In the event there is a dispute between local unions 
affiliated with the same International Union, the decision of the General President, or 
his/her designee, as the internal jurisdictional authority of that International Union, 
shall constitute a final and binding decision and determination as to the jurisdiction of 
work.) 

 
(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter shall 

be referred to the local area Building & Construction Trades Council, which shall 
meet with the affected trades within two (2) business days subsequent to receiving 
written notice.  In the event the parties do not wish to avail themselves of the local 
Building & Construction Trades Council, the parties may elect to invoke the services 
of their respective International Representatives with no extension of the time 
limitations.  An agreement reached at this Step shall be final and binding upon all 
parties. 
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(c) If no settlement agreement is reached during the proceedings contemplated by 
Paragraphs “a” or “b” above, the matter shall be immediately referred to the Illinois 
Jurisdictional Dispute Process for final and binding resolution of said dispute.  Said 
referral submission shall be in writing and served upon the Illinois State Federation of 
Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement.  The 
Administrator shall, within three (3) days, provide for the selection of an available 
Arbitrator to hear said dispute within this time period. Upon good cause shown and 
determined by the Administrator, an additional three (3) day extension for said 
hearing shall be granted at the sole discretion of the Administrator.  Only upon 
mutual agreement of all parties may the Administrator extend the hearing for a period 
in excess of the time frames contemplated under this Paragraph.  Business days are 
defined as Monday through Friday, excluding contract holidays. 

 
6.7 The primary concern of the Process shall be the adjustment of jurisdictional disputes 

arising out of the Project.  A sufficient number of Arbitrators shall be selected from list of 
approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8.  
Decisions shall be only for the Project and shall become effective immediately upon 
issuance and complied with by all parties.  The authority of the Arbitrator shall be 
restricted and limited specifically to  the terms and provisions of Article VI and generally 
to this Agreement as a whole. 

 
6.8 The Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 

6.2 and geographical location of the jurisdictional dispute and upon his/her availability, 
and ability to conduct a Hearing within two (2) business days of said notice.  The 
Arbitrator may issue a “bench” decision immediately following the Hearing or he/she may 
elect to only issue a written decision, said decision must be issued within two (2) 
business days subsequent to the completion of the Hearing.  Copies of all notices, 
pleadings, supporting memoranda, decisions, etc. shall be provided to all disputing 
parties and the Illinois State Federation of Labor. 

 
Any written decision shall be in accordance with this Process and shall be final and 
binding upon all parties to the dispute and may be a “short form” decision.  Fees and 
costs of the arbitrator shall be divided evenly between the contesting parties except that 
any party wishing a full opinion and decision beyond the short form decision shall bear 
the reasonable fees and costs of such full opinion.  The decision of the Arbitrator shall 
be final and binding upon the parties hereto, their members, and affiliates. 

 
In cases of jurisdictional disputes or other disputes between a signatory labor 
organization and another labor organization, both of which is an affiliate or member of 
the same International Union, the matter or dispute shall be settled in the manner set 
forth by their International Constitution and/or as determined by the International Union’s 
General President whose decision shall be final and binding upon all parties.  In no 
event shall there be an abandonment of work. 

 
6.9 In rendering a decision, the Arbitrator shall determine: 
 

(a) First, whether a previous agreement of record or applicable agreement, including a 
disclaimer agreement, between National or International Unions to the dispute or 
agreements between local unions involved in the dispute, governs; 
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(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or 

applicable agreement of record or agreement between the crafts to the dispute, he 
shall then consider the established trade practice in the industry and prevailing 
practice in the locality.  Where there is a previous decision of record governing the 
case, the Arbitrator shall give equal weight to such decision of record, unless the 
prevailing practice in the locality in the past ten years favors one craft.  In that case, 
the Arbitrator shall base his decision on the prevailing practice in the locality.  
Except, that if the Arbitrator finds that a craft has improperly obtained the prevailing 
practice in the locality through raiding, the undercutting of wages or by the use of 
vertical agreements, the Arbitrator shall rely on the decision of record and 
established trade practice in the industry rather than the prevailing practice in the 
locality; and, 

 
(c) Only if none of the above criteria is found to exist, the Arbitrator shall then consider 

that because efficiency, cost or continuity and good management are essential to the 
well being of the industry, the interests of the consumer or the past practices of the 
employer shall not be ignored. 

 
6.10  The Arbitrator shall set forth the basis for his/her decision and shall explain his/her 

findings regarding the applicability of the above criteria.  If lower ranked criteria are 
relied upon, the Arbitrator shall explain why the higher-ranked criteria were not deemed 
applicable.  The Arbitrator’s decision shall only apply to the Project.  Agreements of 
Record, for other PLA projects, are applicable only to those parties signatory to such 
agreements. Decisions of Record are those that were either attested to by the former 
Impartial Jurisdictional Disputes Board or adopted by the National Arbitration Panel. 

 
6.11 All interested parties, as determined by the Arbitrator, shall be entitled to make 

presentations to the Arbitrator.  Any interested labor organization affiliated to the PLA 
Committee and party present at the Hearing, whether making a presentation or not, by 
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree 
to be bound by its decision.  In addition to the representative of the local labor 
organization, a representative of the labor organization’s International Union may appear 
on behalf of the parties.  Each party is responsible for arranging for its witnesses.  In the 
event an Arbitrator’s subpoena is required, the party requiring said subpoena shall 
prepare the subpoena for the Arbitrator to execute.  Service of the subpoena upon any 
witness shall be the responsibility of the issuing party. 

 
Attorneys shall not be permitted to attend or participate in any portion of a Hearing. 
 
The parties are encouraged to determine, prior to Hearing, documentary evidence which 
may be presented to the Arbitrator on a joint basis. 

 
 

Revised 1/9/13 
 
  



FAI 57(I-57) 
Section 2012-048R 

Will County 
Contract 60V41 

 

176 
 

6.12 The Order of Presentation in all Hearings before an Arbitrator shall be 
 

I. Identification and Stipulation of the Parties 
II. Unions(s) claiming the disputed work presents its case 
III. Union(s) assigned the disputed work presents its case 
IV. Employer assigning the disputed work presents its case 
V. Evidence from other interested parties (i.e., general contractor, project manager, 

owner) 
VI. Rebuttal by union(s) claiming the disputed work 
VII. Additional submissions permitted and requested by Arbitrator 
VIII.Closing arguments by the parties 

 
6.13 All parties bound to the provisions of this Process hereby release the Illinois State 

Federation of Labor and IDOT, their respective officers, agents, employees or 
designated representatives, specifically including any Arbitrator participating in said 
Process, from any and all liability or claim, of whatsoever nature, and specifically 
incorporating the protections provided in the Illinois Arbitration Act, as amended from 
time to time. 

 
6.14  The Process, as an arbitration panel, nor its Administrator, shall have any authority to 

undertake any action to enforce its decision(s).  Rather, it shall be the responsibility of 
the prevailing party to seek appropriate enforcement of a decision, including findings, 
orders or awards of the Arbitrator or Administrator determining non-compliance with a 
prior award or decision. 

 
6.15 If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional Dispute 

Resolution Process, the primary responsibility for any determination of the arbitrability of 
a dispute and the jurisdiction of the Arbitrator shall be borne by the party requesting the 
Arbitrator to hear the underlying jurisdictional dispute.  The affected party or parties may 
proceed before the Arbitrator even in the absence or one or more stipulated parties with 
the issue of jurisdiction as an additional item to be decided by the Arbitrator.  The 
Administrator may participate in proceedings seeking a declaration or determination that 
the underlying dispute is subject to the jurisdiction and process of the Illinois 
Jurisdictional Dispute Resolution Process.  In any such proceedings, the non-prevailing 
party and/or the party challenging the jurisdiction of the Illinois Jurisdictional Dispute 
Resolution Process shall bear all the costs, expenses and attorneys’ fees incurred by 
the Illinois Jurisdictional Dispute Resolution Process and/or its Administrator in 
establishing its jurisdiction. 

 
ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 

 
7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 

employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at any 
other contractor’s or supplier’s facility that is necessary to performance of work at the 
Project site.  Hand billing at the Project site during the designated lunch period and 
before commencement or following conclusion of the established standard workday shall 
not, in itself, be deemed an activity that interferes with the routine and timely prosecution 
of work on the Project. 
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7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 

undertake all steps reasonably necessary to promptly end such prohibited activities. 
 

7.2.A No Union complying with its obligations under this Article shall be liable for acts 
of employees for which it has no responsibility or for the unauthorized acts of 
employees it represents.  Any employee who participates or encourages any 
activity prohibited by paragraph 7.1 shall be immediately suspended from all 
work on the Project for a period equal to the greater of (a) 60 days; or (b) the 
maximum disciplinary period allowed under the applicable collective bargaining 
agreement for engaging in comparable unauthorized or prohibited activity. 

 
7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees 

for which it has no responsibility.  The principal officer or officers of the PLA 
Committee will immediately instruct, order and use the best efforts of his office to 
cause the affiliated union or unions to cease any violations of this Article.  The 
PLA Committee in its compliance with this obligation shall not liable for acts of its 
affiliates.  The principal officer or officers of any involved affiliate will immediately 
instruct, order or use the best effort of his office to cause the employees the 
union represents to cease any violations of this Article.  A union complying with 
this obligation shall not be liable for unauthorized acts of employees it 
represents.  The failure of the Contractor to exercise its rights in any instance 
shall not be deemed a waiver of its rights in any other instance. 

 
During the term of this PLA, the Prime Contractor and its Subcontractors shall not 
engage in any lockout at the Project site of employees covered by this Agreement. 

 
7.3 Upon notification of violations of this Article, the principal officer or officers of the local 

area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order and 
use their best efforts to cause the affiliated union or unions to cease any violations of this 
Article.  A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates. 

 
7.4 In the event that activities in violation of this Article are not immediately halted through 

the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.5 of this Article. 

 
7.5 Upon written notice to the other involved parties by the most expeditious means 

available, any aggrieved party may institute the following special arbitration procedure 
when a breech of this Article is alleged: 

 
7.5.A The party invoking this procedure shall notify the individual designated as the 

Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged 
violation; such notice shall be by the most expeditious means possible.  The 
initiating party may also furnish such additional factual information as may be 
reasonably necessary for the Permanent Arbitrator to understand the relevant 
circumstances.  Copies of any written materials provided to the arbitrator shall 
also be contemporaneously provided by the most expeditious means possible to 
the party alleged to be in violation and to all other involved parties. 
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7.5.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing 

within twenty-four (24) hours if it is contended the violation is ongoing, but not 
before twenty-four (24) hours after the written notice to all parties involved as 
required above. 

 
7.5.C The Permanent Arbitrator shall notify the parties by facsimile or any other 

effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing.  Said hearing shall be completed in one session.  A 
failure of any party or parties to attend said hearing shall not delay the hearing of 
evidence or issuance of an Award by the Permanent Arbitrator. 

 
7.5.D The sole issue at the hearing shall be whether a violation of this Article has, in 

fact, occurred.  An Award shall be issued in writing within three (3) hours after the 
close of the hearing, and may be issued without a written opinion.  If any party 
desires a written opinion, one shall be issued within fifteen (15) days, but its 
issuance shall not delay compliance with, or enforcement of, the Award.  The 
Permanent Arbitrator may order cessation of the violation of this Article, and such 
Award shall be served on all parties by hand or registered mail upon issuance. 

 
7.5.E Such Award may be enforced by any court of competent jurisdiction upon 

the filing of the Award and such other relevant documents as may be 
required.  Facsimile or other hardcopy written notice of the filing of such 
enforcement proceedings shall be given to the other relevant parties.  In a 
proceeding to obtain a temporary order enforcing the Permanent 
Arbitrator’s Award as issued under this Article, all parties waive the right to 
a hearing and agree that such proceedings may be ex parte.  Such 
agreement does not waive any party’s right to participate in a hearing for a 
final order of enforcement.  The Court’s order or orders enforcing the 
Permanent Arbitrator’s Award shall be served on all parties by hand or by 
delivery to their last known address or by registered mail. 

 
7.6 Individuals found to have violated the provisions of this Article are subject to immediate 

termination.  In addition, IDOT reserves the right to terminate this PLA as to any party 
found to have violated the provisions of this Article. 

 
7.7 Any rights created by statue or law governing arbitration proceedings 

inconsistent with the above procedure or which interfere with compliance 
therewith are hereby waived by parties to whom they accrue. 

 
7.8 The fees and expenses of the Permanent Arbitrator shall be borne by the party or 

parties found in violation, or in the event no violation is found, such fees and 
expenses shall be borne by the moving party. 
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ARTICLE VIII – TERMS OF AGREEMENT 
 
8.1 If any Article or provision of this Agreement shall be declared invalid, inoperative or 

unenforceable by operation of law or by any of the above mentioned tribunals of 
competent jurisdiction, the remainder of this Agreement or the application of such Article 
or provision to persons or circumstances other than those as to which it has been held 
invalid, inoperative or unenforceable shall not be affected thereby. 

 
8.2 This Agreement shall be in full force as of and from the date of the Notice of Award until 

the Project contract is closed. 
 
8.3 This PLA may not be changed or modified except by the subsequent written agreement 

of the parties.  All parties represent that they have the full legal authority to enter into this 
PLA.  This PLA may be executed by the parties in one or more counterparts. 

 
8.4 Any liability arising out of this PLA shall be several and not joint.  IDOT shall not be liable 

to any person or other party for any violation of this PLA by any other party, and no 
Contractor or Union shall be liable for any violation of this PLA by any other Contractor 
or Union. 

 
8.5 The failure or refusal of a party to exercise its rights hereunder in one or more instances 

shall not be deemed a waiver of any such rights in respect of a separate instance of the 
same or similar nature. 

 
 

[The Balance of This Page Intentionally Left Blank] 
 
 
 
 
 
 
 
 
 
 
 

Revised 1/9/13 
 
  



FAI 57(I-57) 
Section 2012-048R 

Will County 
Contract 60V41 

 

180 
 

Execution Page 
 
Illinois Department of Transportation  
 
        
Omer Osman, Director of Highways 
 
         
Matthew Hughes, Director Finance & Administration 
 
         
Michael A. Forti, Chief Counsel 
 
             
Ann L. Schneider, Secretary      (Date) 
 
Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the Unions 
listed below: 
 
 
            
         (Date) 
  
List Unions:  
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**RETURN WITH BID** 
 
EXHIBIT A - CONTRACTOR LETTER OF ASSENT 
 
     
(Date)  
 
To All Parties: 
 

In accordance with the terms and conditions of the contract for Construction Work on 
[Contract No.  ], this Letter of Assent hereby confirms that the undersigned Prime Contractor or 
Subcontractor agrees to be bound by the terms and conditions of the Project Labor Agreement 
established and entered into by the Illinois Department of Transportation in connection with said 
Project. 
 

It is the understanding and intent of the undersigned party that this Project Labor 
Agreement shall pertain only to the identified Project. In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to applicable 
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and 
limits its participation in such collective bargaining agreement to its work on the Project. 

 
 
            
       (Authorized Company Officer)  
 
      
 (Company) 
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