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HDR ENGINEERING, INC.

F.A.U.
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PROPOSED UPRR RE-ALIGNMENT (BY OTHERS)

EXISTING R.O.W

GRAPHIC SCALE
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 1"=50’  13 25 10272+29.10

~ EXISTING METRA MILWAUKEE DIST. WEST TRACKS

~ PROPOSED CPR TRACK #2

~ PROPOSED CPR TRACK #1

335

DURING STAGE 1A CPR TRAINS WILL

OPERATE ON EXISTING TRACK 2

 CANADIAN PACIFIC RAILWAY 

 CONSTRUCTION STAGING PLAN STAGE RR-1A (RAILROAD)

STAGE RR-1A GRADING LIMIT

ADVANCE CONTRACT TEMP.

SOIL RETENTION SYSTEM

(BY OTHERS)

CHAIN LINK FENCE, 4’

(BY OTHERS)

STA. 10285+00

END PROP. CPR TRACK #1 (CPR FA)

STAGE RR-1A GRADING LIMIT

STAGE RR-1A GRADING

STA. 10327+12.44

END PROP. CPR TRACK #1

END TRACK REMOVAL

(CPR FA)

REMOVE EXISTING CPR TRACK #1 (CPR FA)

STA. 10319+00.00

BEGIN PROP. CPR TRACK #1

(CPR FA)

NO ADDITIONAL WORK

DURNING STAGE RR-1A IN

THIS STATION RANGE

10327+12.44

TEMP. SOIL RETENTION SYSTEM

CHAIN LINK FENCE, 4’

~ EXISTING CPR TRACK #2

DURING STAGE RR-1A CPR TRAINS WILL

OPERATE ON EXISTING TRACK 2
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STA. 10284+00

CONSTRUCT EAST 

PORTION OF CULVERT

STA. 10284+50

BEGIN FENCE REMOVAL

STA. 10285+00.00

END FENCE REMOVAL

FENCE REMOVAL

STA. 10316+60

BEGIN TRACK REMOVAL

(CPR FA)
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STA. 10316+60.00

BEGIN FENCE REMOVAL

FENCE REMOVAL

10321+22.82

END FENCE REMOVAL

LEGEND

GRADING AREA

FENCE REMOVAL

NMR
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PROPOSED R.O.W.

EXISTING R.O.W. 

EXISTING R.O.W.

EXISTING R.O.W.

STA 10271+95.48

BEGIN CPR TRACK 1

CONSTRUCTION

(METRA FA)

REMOVE EXISTING CPR TRACK #1

(CPR FA)

STA. 10277+86.66

END METRA TRACK

CONSTRUCTION (METRA FA)

BEGIN CPR TRACK

CONSTRUCTION (CPR FA)

REMOVE EXISTING CPR TRACK #1

(METRA FA)

STA. 10277+86.66

END METRA TRACK

REMOVAL (METRA FA)

BEGIN CPR TRACK

REMOVAL (CPR FA)

STA. 10285+00

END TRACK REMOVAL

(CPR FA)

STA 10274+57.00, 14.79’ LT

REMOVE TURNOUT

BEGIN TRACK REMOVAL

(METRA FA)

CONSTRUCT PROPOSED CPR TRACK #1 (METRA FA)

CONSTRUCT PROPOSED CPR TRACK #1 

(CPR FA)

CONSTRUCT PROPOSED 

CPR TRACK #1 (CPR FA)

TEMPORARY EASEMENT

PROPOSED R.O.W. (UPRR)

TEMPORARY EASEMENT

PROPOSED R.O.W.

PROPOSED R.O.W.

CONSTRUCT SIGNAL (METRA FA)

FINAL LOCATION TO BE DETERMINED

BY METRA SIGNAL DESIGNER

APPROXIMATE LOCATION

OF RELOCATED GREASE

BOX (METRA FA)

METRA FORCE ACCOUNT WORK TO BE COMPLETED DURING STAGE RR1A:

1) REMOVE #15 TURNOUT AT STA 890+98.35 (STA 10274+57.00)

2) CONSTRUCT #15 TURNOUT AT STA 888+36.34 (STA 10271+95.48)

3) REMOVE EXISTING CPR TRACK #1 FROM STA. 10274+57.00 TO STA 10277+86.66

4) CONSTRUCT PROPOSED CPR TRACK #1 FROM STA. 10272+40.23 TO STA 10277+86.66

5) CONSTRUCT CPR TRACK #1 SB SIGNAL (LOCATION T.B.D. BY METRA SIGNAL DESIGNER)

6) SEE REMOVAL PLANS AND PLAN AND PROFILE SHEETS FOR DESIGN INFORMATION




