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SEE SPECIAL PROVISIONS.

USE SUB-BASE GRANULAR MATERIAL AS FILL MATERIAL UNDER PAVEMENT.
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  WIDEN SURFACE.

  FUTURE HMA SHOULDER AND B-6.24 CURB TO TEMPORARILY 

  ACCESS (PER TON) IS ESTIMATED FOR AREAS UNDER

4. ADDITIONAL QUANTITY OF AGGREGATE FOR TEMPORARY

  OPEN AT STOPPAGE OF WORK.

  WITH SUB-BASE GRANULAR MATERIAL.  NO VOIDS LEFT

3. REMOVE EXISTING PAVEMENT AND REPLACE IMMEDIATELY

2. US SUB-BASE GRANULAR MATERIAL
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AS FILL UNDER PROPOSED PAVEMENT.
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CONSTRUCTION NOTES: STA 58+00 TO STA 71+03

  WIDEN SURFACE.

  FUTURE HMA SHOULDER AND B-6.24 CURB TO TEMPORARILY 

  ACCESS (PER TON) IS ESTIMATED FOR AREAS UNDER

4. ADDITIONAL QUANTITY OF AGGREGATE FOR TEMPORARY

  OPEN AT STOPPAGE OF WORK.

  WITH SUB-BASE GRANULAR MATERIAL.  NO VOIDS LEFT

3. REMOVE EXISTING PAVEMENT AND REPLACE IMMEDIATELY

2. US SUB-BASE GRANULAR MATERIAL

1. RECONSTRUCT TR 150 & HILLCREST DR UNDER TRAFFIC.
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STAGE 1 - US ROUTE 34 & DETOUR No. 2

SEE MAINTENANCE OF TRAFFIC PLAN SHEET

STAGE 1 - US ROUTE 34 & DETOUR No. 2

SEE MAINTENANCE OF TRAFFIC PLAN SHEET
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SIGNS ARE LOCATED AT HALF MILE INCREMENTS,

WILL BE APPLIED IN STAGE 3 UNDER TRAFFIC
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1. CONSTRUCT PROPOSED US 34 PAVEMENT TO TOP 
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STAGE 2 - IL 94 /  116 & DETOUR No. 3

MAINTENANCE OF TRAFFIC
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MAINTENANCE OF TRAFFIC STAGE 1

SEQUENCE OF CONSTRUCTION TRAFFIC PLACEMENT

TRAFFIC CONTROL STANDARDS

NOTES:

ENCROACH ON EXISTING US 34

WHERE CONSTRUCTION OPERATIONS 

PROTECTION STANDARD 701326

USE TRAFFIC CONTROL AND 
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DETOUR No. 1

ENCROACH ON EXISTING US 34

WHERE CONSTRUCTION OPERATIONS 

PROTECTION STANDARD 701326

USE TRAFFIC CONTROL AND 

STA 526+00 TO STA 543+00 RT

STAGE 1 - GRADE FOR DRAINAGE

CULVERT EXTENSIONS

CONSTRUCT TEMPORARY

THIS STAGE

CONSTRUCT CULVERT

THIS STAGE

CONSTRUCT CULVERT

CULVERT THIS STAGE

CONSTRUCT PORTION OF

TEMPORARY FE ACCESS

THIS STAGE

CONSTRUCT CULVERT

EXISTING US ROUTE 34

PROPOSED US ROUTE 34
END GRADING & PAVING

STA 153+00 (TR 111) - STAGE 1

TEMPORARY CONNECTION
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701001   701006   701011   701306   701326

THIS STAGE

ABANDON CULVERT

 535+00

 2535+
00

10’

4
’

4
’

2
4
’

FOR DRAINAGE OF DETOUR No. 1

IN US 34 PAVEMENT & SHOULDER

STAGE 1: PROVIDE A 10’ GAP

STA 535+00.00 +/- (WB)

END STAGE 1 PVMT

STA 537+00 WB
   SHOULDER FOR DRAINAGE OF DETOUR No. 1 AT STA 535+00 +/-.

3.) PROVIDE 10’ +/- GAP IN US 34 (WB) PAVEMENT & INNER

    STA 515+00 TO STA 537+00 WITHOUT OUTER 10-FT SHOULDER

2.) CONSTRUCT PROPOSED US 34 (WB) PAVEMENT TO TOP OF BINDER COURSE

1.) CONSTRUCT DETOUR No. 1 FROM STA 2530+03 TO 2552+70

KEY NOTES:

SEE DETAIL

4

050’ 50’ 100’

HORIZONTAL SCALE

FOR PIPE JACKING

TO REMAIN IN PLACE

EXISTING GAURDRAIL

FOR PIPE JACKING

TO REMAIN IN PLACE

EXISTING GAURDRAIL

STA 543+00 EASTBOUND AND STA 547+00 WESTBOUND TO STA 550+00 EB & WB.

PLACE EMBANKMENT AND DRAINAGE STRUCTURES FOR PROPOSED US 34 FROM 6.

GRADE FOR DRAINAGE FUTURE US 34 FROM STA 528+00 RT TO STA 543+00 RT.5.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE TR 111 (1350 E).4.

FROM STA 2530+03 TO STA 2552+80.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE US 34 DETOUR No. 13.

WESTBOUND LANES US 34 FROM STA 527+00 TO STA 537+00|.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE FUTURE 2.

WEST TRANSITION - WESTBOUND LANES US 34 FROM STA 1515+00 TO STA 1527+04. 

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE FUTURE 1.

CLOSE TR 111 FOR RECONSTRUCTION.2.

EXISTING US 34 AND BOGUS HOLLOW ROAD.

MAINTAIN EASTBOUND AND WESTBOUND TRAFFIC ON 1. 

SHUTDOWNS AT DIRECTION OF THE ENGINEER.

CONSTRUCTED WITH MINIMAL TEMPORARY 

FOR CONSTRUCTION ARE TO REMAIN OPEN AND BE 

ALL SIDEROADS / ENTRANCES NOT BEING CLOSED 2.

FINAL SURFACE WILL BE PLACED IN STAGE 3.

WESTBOUND LANE STA 515+00 TO STA 537+00|.  

POLY HOT-MIX ASPHALT BINDER COURSE IN 

CONSTRUCT PROPOSED US 34 PAVEMENT TO TOP OF 1.

DETAIL: DRAINAGE GAP AT STA 535+00 US 34 (WB)

DETOUR No. 1

WB US 34

\ US 34

TOWER

W.E.

199.93

W.E.

206.94
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MAINTENANCE OF TRAFFIC STAGE 1

SEQUENCE OF CONSTRUCTION

TRAFFIC PLACEMENT

TRAFFIC CONTROL STANDARDS

701001   701006   701011   701326

STA XXX+XX.XX TO STA XXX+XX.XX

TYPICAL SECTION

US 
34

EXISTING US ROUTE 34

ENCROACH ON EXISTING US 34

WHERE CONSTRUCTION OPERATIONS

PROTECTION STANDARD 701326

USE TRAFFIC CONTROL AND

T
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4

THIS STAGE

CONSTRUCT CULVERTS

THIS STAGE

CONSTRUCT CULVERTS

TR 
119

T
R
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US 
34

PROPOSED US 34

TEMPORARY CROSSOVER

ENTRANCE THIS STAGE

CONSTRUCT FIELD
PROPOSED RAMP C

PROPOSED RAMP D
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THIS STAGE

CONSTRUCT CUL-DE-SAC

THIS STAGE

CONSTRUCT CULVERT

CONSTRUCT FIELD ENTRANCE TR 102 (1475 E) SOUTH OF FUTURE US 34.4.

CONSTRUCT CUL-DE-SAC TR 102 (1475 E) NORTH OF FUTURE US 34.3.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE TR 94 (1400 E)2.

US 34 FROM STA 550+00 TO STA 591+00|.

PLACE EMBANKMENT AND DRAINAGE STRUCTURES FOR FUTURE 1.

AND NEW FIELD ENTRANCES.

CLOSE TR 102 (1475 E) AT COMPLETION OF CUL-DE-SAC2.

WITH TEMPORARY CROSSING OF PROPOSED US 34.COMPLETION 

(1400E E) FROM AUGUST 15 THRU NOVEMBER 30. RE-OPEN AT

CLOSE TR 94 (1400 E) FOR RELOCATION.  NO CLOSURE OF TR 94 1. 
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MAINTENANCE OF TRAFFIC STAGE 1

SEQUENCE OF CONSTRUCTION

TRAFFIC PLACEMENT

DETOUR No. 3

EXISTING IL 94/116
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TR 119

ENCROACH ON EXISTING IL 94/116

WHERE CONSTRUCTION OPERATIONS

PROTECTION STANDARD 701326

USE TRAFFIC CONTROL AND

ENCROACH ON EXISTING IL 94/116

WHERE CONSTRUCTION OPERATIONS

PROTECTION STANDARD 701326

USE TRAFFIC CONTROL AND

TEMPORARY CE ACCESS

TEMPORARY FE ACCESS

T
R
 
1
2
2

PROPOSED US 34

PROPOSED RAMP D

PROPOSED RAMP C

PROPOSED US 34

PROPOSED RAMP A

PROPOSED RAMP B

THIS STAGE

CONSTRUCT CUL-DE-SAC

THIS STAGE

CONSTRUCT CUL-DE-SAC

BEGIN GRADING & PAVING

STA 107+42 (DET-3) - STAGE 1

END GRADING & PAVING

STA 146+22 (DET-3) - STAGE 1

CULVERT THIS STAGE

CONSTRUCT TEMPORARY

TEMPORARY IDOT ACCESS

TRAFFIC CONTROL STANDARDS

701001   701006   701011   701326

CULVERT THIS STAGE

CONSTRUCT TEMPORARY

TR 122 (1550 E) NORTH & SOUTH OF FUTURE US 34.

BUILD CUL-DE-SAC AND DRAINAGE STRUCTURES FOR 6.

FROM STA 2+00| TO STA 24+32.

PLACE EMBANKMENT AND DRAINAGE STRUCTURES FOR RAMP B5.

FROM STA 0+00 TO STA 19+50|.

PLACE EMBANKMENT AND DRAINAGE STRUCTURES FOR RAMP A4.

US 34 FROM STA 614+00| TO STA 650+00.

PLACE EMBANKMENT AND DRAINAGE STRUCTURES FOR FUTURE 3.

FACILITY AND DENTIST OFFICE STA 112+50 LT & RT.

BUILD TEMPORARY ACCESS DRIVE FOR CUSD No. 235, IDOT MAINTENANCE 2.

DETOUR No. 3 FROM STA 107+42 TO STA 146+22.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE IL 94/116 1.

CULVERT THIS STAGE

CONSTRUCT TEMPORARY

THIS STAGE

CONSTRUCT CULVERT

THIS STAGE

CONSTRUCT CULVERTS 

CULVERT THIS STAGE

CONSTRUCT TEMPORARY

THIS STAGE

CONSTRUCT CULVERTS

CULVERT THIS STAGE

CONSTRUCT INLET &

KEEP CLOSED UNTIL STAGE 3

THRU CUSD No. 235

CONSTRUCT TEMPORARY IDOT ACCESS

CUL-DE-SACS.

CLOSE TR 122 (1550 E) AT COMPLETION OF AGGREGATE BASE COURSE FOR 3.

MAINTAIN TRAFFIC ON EXISTING TR 119 (1425 N).2.

MAINTAIN NORTHBOUND AND SOUTHBOUND TRAFFIC ON EXISTING IL 94/116.1. 
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MAINTENANCE OF TRAFFIC STAGE 1

SEQUENCE OF CONSTRUCTION

TRAFFIC PLACEMENT

THIS STAGE

CONSTRUCT CULVERT

T
R
 
1
3
8

THIS STAGE

CONSTRUCT CULVERT

THIS STAGE

CONSTRUCT CULVERT

PROPOSED US ROUTE 34

STRUCTURES & PAVING

BEGIN GRADING, DRAINAGE

STA 45+30 (TR 138) - STAGE 1

STRUCTURES & PAVING

END GRADING, DRAINAGE

STA 45+30 (TR 138) - STAGE 1

TEMPORARY CROSSOVER

COMPLETION WITH TEMPORARY CROSSOVER OF FUTURE US 34.

ROAD CLOSURE WITH TR 150 (1700 E).  RE-OPEN AT

CLOSE TR 138 (1650 E) FOR RECONSTRUCTION. ALTERNATE 1. 

TRAFFIC CONTROL STANDARDS

701001   701006   701011   701326

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE TR 138 (1650 E).2.

US 34 FROM STA 650+00 TO STA 700+00.

PLACE EMBANKMENT AND DRAINAGE STRUCTURES FOR FUTURE 1.

W.E.

204.90

CUL END
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MAINTENANCE OF TRAFFIC STAGE 1

SEQUENCE OF CONSTRUCTION

TRAFFIC PLACEMENT

THIS STAGE

CONSTRUCT CULVERT TEMPORARY CROSSOVER

THIS STAGE

CONSTRUCT CULVERT

THIS STAGE

CONSTRUCT CULVERT

HILLCREST DR

US 34

S
. 
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D
E
R
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N
 
C
R
E
E
K

T
R
 
1
5
0

LIME MODIFIED SOIL

BEGIN GRADING, PAVING &

STA 40+20 (TR 150) - STAGE 1

BEGIN SUB-BASE GRANULAR MATL.

END LIME MODIFIED SOIL,

STA 58+00| (TR 150) - STAGE 1

THIS STAGE

INSTALL STORM DRAINS

THIS STAGE

CONSTRUCT CULVERT

THIS STAGE

CONSTRUCT CULVERT

TEMPORARY FE ACCESS

EXISTING US ROUTE 34

END STAGE 1

STA 71+03 (TR 150)

RE-OPEN AT COMPLETION WITH TEMPORARY CROSSING OF FUTURE US 34.

CLOSE FIELD ACCESS DRIVE STA 749+00 LT & RT FOR REALIGNMENT.  3.

STA 58+00| TO STA 71+02.  USE SUB-BASE GRANULAR MATERIAL, TYPE A.

RECONSTRUCT TR 150 (1700 E) AND HILLCREST DRIVE UNDER LOCAL TRAFFIC ONLY 2.

COMPLETION WITH TEMPORARY CROSSING OF PROPOSED US 34.

ALTERNATE ROAD CLOSURE WITH TR 138 (1650 E).  RE-OPEN AT 

CLOSE TR 150 (1700 E) FOR REALIGNMENT STA 40+20 TO STA 58+00|.1. 

TRAFFIC CONTROL STANDARDS

701001   701006   701011   701326

NOTES:

TR 150 & HILLCREST DR.

WHERE CONSTRUCTION OPERATIONS ENCROACH ON EXISTING 

3. USE TRAFFIC CONTROL AND PROTECTION STANDARD 701501,

LOCAL TRAFFIC

SHOULDERS AND CURBS TO PROVIDE ADDITIONAL WIDTH FOR 

2. SUB-BASE GRANULAR MATERIAL SHALL EXTEND UNDER PROPOSED

  OF HILLCREST AND TR 150 (STA 58+00 TO STA 71+03). 

  USE SUB-BASE GRANULAR MATERIAL IN RECONSTRUCTION 

1. RECONSTRUCT TR 150 & HILLCREST DR UNDER LOCAL TRAFFIC.

BUILD FIELD ACCESS DRIVE STA 749+00 LT & RT.4.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE TR 150 (1700 E).3.

FOR US 34 EMBANKMENT SETTLEMENT.

US 34 FROM STA 700+00 TO STA 750+00.  ESTIMATED 190 DAYS

PLACE EMBANKMENT AND DRAINAGE STRUCTURES FOR FUTURE2.

US 34 FROM STA 744+00 TO STA 750+00.

INSTALL WICK DRAINS AND DRAINAGE BLANKET FOR FUTURE1.
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MAINTENANCE OF TRAFFIC STAGE 1

SEQUENCE OF CONSTRUCTION

TRAFFIC PLACEMENT

EXISTING US ROUTE 34

DETOUR No. 2

H
E

N
D
E
R
S

O
N
 

C
R

SOUTH

T
R
 
1
7
8

THIS STAGE

CONSTRUCT CULVERT

SN 036-0062 EB

SN 036-0063 WB

TEMPORARY CROSSOVER

THIS STAGE

CONSTRUCT CULVERT

END STAGE 1

STA 53+76 (TR 178)
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CONSTRUCT CULVERT

THIS STAGE

CONSTRUCT CULVERT

ENCROACH ON EXISTING US 34

WHERE CONSTRUCTION OPERATIONS 

PROTECTION STANDARD 701326 

USE TRAFFIC CONTROL AND 

US 34

US 34
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PROPOSED US ROUTE 34

NOTES:

STRUCTURES & PAVING

BEGIN GRADING, DRAINAGE

STA 39+75 (TR 178) - STAGE 1
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STA 789+00 RT TO STA 800+00 RT

GRADE FOR DRAINAGE

TRAFFIC CONTROL STANDARDS

701001   701006   701011   701326

THIS STAGE

FIELD ENTRANCE

CONSTRUCT CULVERT &

CULVERT THIS STAGE

CONSTRUCT TEMPORARY

GRADE FOR DRAINAGE PROPOSED US 34 STA 789+00 TO STA 800+00 RT.6.

INCLUDING FINAL SURFACE.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE TR 178 (1800 E)5.

EMBANKMENT SETTLEMENT.

FROM STA 779+70 TO STA 801+03.  ESTIMATED 190 DAYS FOR US 34

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE DETOUR No. 24.

BUILD SN 036-0062, 0063 OVER SOUTH HENDERSON CREEK.3.

FROM STA 750+00 TO STA 786+00| WB & STA 789+00| EB.

PLACE EMBANKMENT AND DRAINAGE STRUCTURES FOR FUTURE US 2.

US 34 FROM STA 750+00 TO STA 757+35.

INSTALL WICK DRAINS AND DRAINAGE BLANKET FOR FUTURE1.

CLOSE TR 178 (1800 E) FOR RECONSTRUCTION. 2. 

MAINTAIN EASTBOUND AND WESTBOUND TRAFFIC ON EXISTING US 34.1.

LANE, STA 794+00 TO 800+00.

POLY HOT-MIX ASPHALT BINDER COURSE IN WESTBOUND

CONSTRUCT PROPOSED US 34 PAVEMENT TO TOP OF1.
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MAINTENANCE OF TRAFFIC STAGE 1

SEQUENCE OF CONSTRUCTION

TRAFFIC PLACEMENT
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FUTURE US 34 \

EXISTING US ROUTE 34

DETOUR No. 2

TEMPORARY CONNECTION

TO EXISTING US ROUTE 34

EAST TRANSITION - WESTBOUND LANE
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TO CONSTRUCT TEMPORARY RAMP UNDER TRAFFIC

PROTECTION STANDARD 701201

USE TRAFFIC CONTROL AND 

STA 813+50 TO STA 824+70|

ENCROACH ON EXISTING ROUTE 34

WHERE CONSTRUCTION OPERATIONS

PROTECTION STANDARD 701326

USE TRAFFIC CONTROL AND 

GRADE FOR DRAINAGE FUTURE US 34 STA 803+50 RT TO STA 825+00 RT.6.

INCLUDING FINAL SURFACE.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE TR 190 (1850 E)5.

OF EASTBOUND LANE FROM STA 2821+53 TO STA 2874+70|.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AMD PAVE EAST TRANSITION 4.

OF WESTBOUND LANE FROM STA 3809+64 TO STA 3821+58|.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE EAST TRANSITION3.

WESTBOUND LANE US 34 FROM STA 800+00 TO 809+64.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE FUTURE2.

FROM STA 813+50 TO STA 824+70| UNDER TRAFFIC.

PLACE TEMPORARY RAMP FOR DETOUR No. 2 ON EXISTING US 341.

NOTES:

STA 803+50 RT TO STA 825+00 RT

GRADE FOR DRAINAGE - STAGE 1

TRAFFIC CONTROL STANDARDS

701001   701006   701011   701326

LANE, STA 800+00 TO STA 824+70|.

POLY HOT-MIX ASPHALT BINDER COURSE IN WESTBOUND

CONSTRUCT PROPOSED US 34 PAVEMENT TO TOP OF1.

CONSTRUCT CULVERT THIS STAGE

INSTALL TEMPORARY GAURDRAIL

CLOSE TR 190 (1850 E) FOR RECONSTRUCTION. 2. 

MAINTAIN EASTBOUND AND WESTBOUND TRAFFIC ON EXISTING US 34.1.
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MAINTENANCE OF TRAFFIC STAGE 2

SEQUENCE OF CONSTRUCTION

TRAFFIC PLACEMENT

TRAFFIC CONTROL STANDARDS

NOTES:
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DETOUR No. 1 PROPOSED US ROUTE 34

INCLUDING FINAL SURFACE.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE BOGUS HOLLOW ROAD4.

WESTBOUND LANES US 34 FROM STA 537+00| TO STA 550+00.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE PROPOSED3.

EASTBOUND LANES US 34 FROM STA 523+00 TO STA 550+00.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE PROPOSED2.

WEST TRANSITION - EASTBOUND LANES US 34 FROM STA 3515+00 TO STA 3523+00.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE PROPOSED1.
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THIS STAGE

COMPLETE CULVERT

701001   701006   701011   701331   701326

CULVERT THIS STAGE

REMOVE TEMPORARY 

CULVERT THIS STAGE

REMOVE TEMPORARY 

OF CULVERT THIS STAGE

CONSTRUCT INLET & PORTION

AT DIRECTION OF THE ENGINEER.

TO REMAIN OPEN AND BE CONSTRUCTED WITH MINIMAL TEMPORARY SHUTDOWNS 

ALL SIDEROADS / ENTRANCES NOT BEING CLOSED FOR CONSTRUCTION ARE 2.

IN STAGE 2 WHEN NOT UNDER TRAFFIC ON US 34 AND BOGUS HOLLOW RD.

CONSTRUCT ALL PAVEMENT, INCLUDING FINAL SURFACE COURSE, 1.

WITH TEMPORARY CONNECTION TO US 34.

CLOSE BOGUS HOLLOW ROAD FOR RE-CONSTRUCTION.  RE-OPEN AT COMPLETION 3.

RE-OPEN TR 111 (1350 E).2.

FUTURE WEST TRANSITION - WESTBOUND LANES.

SHIFT EASTBOUND AND WESTBOUND US 34 TRAFFIC TO DETOUR No. 1 AND 1. 
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MAINTENANCE OF TRAFFIC STAGE 2

SEQUENCE OF CONSTRUCTION

TRAFFIC PLACEMENT

TRAFFIC CONTROL STANDARDS

NOTES:

DETOUR No. 1

T
R
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4

TR 
119

T
R
 
1
0
2

US 
34

EXISTING US ROUTE 34

PROPOSED US ROUTE 34

X
X
X

X
X
X

X
X
X

US 
34

OF PROPOSED US ROUTE 34

MAINTAIN TEMPORARY CROSSOVER

RAMP D

RAMP C

FROM STA 0+23 TO STA 24+49.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE RAMP D 3.

FROM STA 0+00 TO STA 21+98.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE RAMP C 2.

FROM STA 591+00| TO STA 600+00.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE PROPOSED US 342.

PAVE PROPOSED US 34 FROM STA 550+00 TO STA 591+00|.1.
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TRAFFIC CONTROL STANDARDS

701001   701006   701011   701331   701326

NO CLOSURE ALLOWED FROM AUGUST 15TH THRU NOVEMBER 30TH.

OPEN TR 94 (1400 E).  USE TEMPORARY CROSSOVER OF PROPOSED US 34.1. 

AT DIRECTION OF THE ENGINEER.

TO REMAIN OPEN AND BE CONSTRUCTED WITH MINIMAL TEMPORARY SHUTDOWNS 

ALL SIDEROADS / ENTRANCES NOT BEING CLOSED FOR CONSTRUCTION ARE 2.

IN STAGE 2 WHEN NOT UNDER TRAFFIC ON US 34 AND RAMPS.

CONSTRUCT ALL PAVEMENT, INCLUDING FINAL SURFACE COURSE, 1.
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NOTES:

MAINTENANCE OF TRAFFIC STAGE 2
SEQUENCE OF CONSTRUCTION

TRAFFIC PLACEMENT

PROPOSED US ROUTE 34

EXISTING IL ROUTE 94/116

TR 119

RAMP D

RAMP C

RAMP A

RAMP B

T
R
 
1
2
2

THIS STAGE

CONSTRUCT CULVERT

DETOUR No. 3

END GRADING & PAVING 
STA 146+22

 (DET-3) - STAGE 2

OPERATIONS ENCROACH ON EXISTING IL 94/116.

STANDARD 701326 WHERE CONSTRUCTION

USE TRAFFIC CONTROL AND PROTECTION

THIS STAGE

CONSTRUCT CULVERT
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THIS STAGE

CONSTRUCT CULVERT

FOR DETOUR No. 3

GRADING & PAVING OMMISSION

STA 612+00 TO STA 614+00

X
X

X

OF FUTURE IL 94/116 FOR CE

MAINTAIN TEMPORARY CROSSOVER

THIS STAGE

CONSTRUCT CULVERT

THIS STAGE

CONSTRUCT CULVERT

BEGIN GRADING & PAVINGSTA 107+42
 (DET-3) - STAGE 2

OPERATIONS ENCROACH ON EXISTING IL 94/116.

STANDARD 701326 WHERE CONSTRUCTION

USE TRAFFIC CONTROL AND PROTECTION

GRADING & PAVING
BEGIN SUB GRAN MAT A 12"
STA 10+00 (IL 9

4/116) - 
STAGE 2

GRADING & PAVING
END LIME MODIFIED SOIL
STA 43+15 

(IL 94/11
6) - STAGE 2

OF FUTURE IL 94/116 

TEMPORARY CROSSOVER

FOR RAMP B

GRADING & PAVING OMMISSION

STA 0+23 TO STA 2+00|

FOR DETOUR RAMP A

GRADING & PAVING OMMISSION

STA 19+50 TO STA 21+74

TRAFFIC CONTROL STANDARDS

701001   701006   701011   701331   701326

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE TR 119 (1425 N).9.

FROM STA 0+23 TO STA 24+49.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE RAMP D 8.

FROM STA 0+00 TO STA 21+98.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE RAMP C 7.

PAVE RAMP B FROM STA 2+00| TO STA 24+32.6.

PAVE RAMP A FROM STA 0+00 TO STA 19+50|.5.

PAVE PROPOSED US 34 FROM STA 614+00| TO STA 650+00.4.

FROM STA 600+00 TO 612+00|.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE PROPOSED US 343.

FROM STA 10+00 TO STA 43+15.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE IL 94/116 2.

BUILD SN 036-0065 OVER FUTURE US 34.1.

TEMPORARY ACCESS DRIVE
BEGIN LIME MODIFIED SOIL

END SUB GRAN MAT A 12"

STA 18+00| (IL 94/116)

AT COMPLETION WITH TEMPORARY CROSSOVER OF IL 94/116.

CLOSE TR 119 (1425 N) FOR RECONSTRUCTION. RE-OPEN2.

SHIFT EXISTING IL 94/116 TRAFFIC TO DETOUR No. 3.1. 

STA 12+37 (IL 94/116) AT ALL TIMES.

MAINTAIN ACCESS TO COMMERCIAL PROPERTY4.

TEMPORARY SHUTDOWNS AT DIRECTION OF THE ENGINEER.

ARE TO REMAIN OPEN AND BE CONSTRUCTED WITH MINIMAL 

ALL SIDEROADS / ENTRANCES NOT BEING CLOSED FOR CONSTRUCTION 3.

IL 94 / 116 (STA 10+00 TO STA 18+00|).

USE SUB-BASE GRANULAR MATERIAL IN RECONSTRUCTION OF 2.

WHEN NOT UNDER TRAFFIC.

IN STAGE 2 FOR FUTURE US ROUTE 34, IL 94/116, RAMP C & D 

CONSTRUCT ALL PAVEMENT, INCLUDING FINAL SURFACE COURSE, 1.
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SHEET    OF  17 SHEETS STA.    TO STA. 

4

MAINTENANCE OF TRAFFIC STAGE 2

SEQUENCE OF CONSTRUCTION

TRAFFIC PLACEMENT

TRAFFIC CONTROL STANDARDS

NOTES:

T
R
 
1
3
8

PROPOSED US ROUTE 34

PAVE PROPOSED US 34 FROM STA 650+00 TO STA 700+00.1.

PROPOSED US 34.

OPEN TR 138 (1650 E).  USE TEMPORARY CROSSOVER OF 1. 

701001   701006   701011   701331   701326

OF PROPOSED US ROUTE 34

MAINTAIN TEMPORARY CROSSOVER

AT DIRECTION OF THE ENGINEER.

TO REMAIN OPEN AND BE CONSTRUCTED WITH MINIMAL TEMPORARY SHUTDOWNS 

ALL SIDEROADS / ENTRANCES NOT BEING CLOSED FOR CONSTRUCTION ARE 2.

IN STAGE 2 WHEN NOT UNDER TRAFFIC.

CONSTRUCT ALL PAVEMENT, INCLUDING FINAL SURFACE COURSE, 1.

W.E.

204.90

CUL END
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4

MAINTENANCE OF TRAFFIC STAGE 2
SEQUENCE OF CONSTRUCTION

TRAFFIC PLACEMENT

NOTES:

PROPOSED US ROUTE 34

EXISTING US ROUTE 34

HILLCREST DR

T
R
 
1
5
0

PAVE PROPOSED US 34 FROM STA 700+00 TO STA 750+00.1.

USE TEMPORARY CROSSOVER OF PROPOSED US 34.

OPEN FIELD ACCESS DRIVE STA 749+00 LT & RT.  2.

OF PROPOSED US 34.

OPEN TR 150 (1700 E).  USE TEMPORARY CROSSING 1. 

OF PROPOSED US ROUTE 34

MAINTAIN TEMPORARY CROSSOVER 

OF PROPOSED US ROUTE 34

MAINTAIN TEMPORARY CROSSOVER 

TRAFFIC CONTROL STANDARDS

701001   701006   701011   701331   701326

AT DIRECTION OF THE ENGINEER.

TO REMAIN OPEN AND BE CONSTRUCTED WITH MINIMAL TEMPORARY SHUTDOWNS 

ALL SIDEROADS / ENTRANCES NOT BEING CLOSED FOR CONSTRUCTION ARE 2.

WHEN NOT UNDER TRAFFIC.

CONSTRUCT ALL PAVEMENT, INCLUDING FINAL SURFACE COURSE, IN STAGE 2 1.

8"

18" CHERRY
12"

20" CHERRY

20" DEAD ELM

20" CHERRY

15" THORN

15" CHERRY
12" CHERRY18" CHERRY

18" CHERRY

16" THORN

26" CHERRY

36" HEDGE

36" HEDGE

18"  CHERRY

10"  CHERRY

8"    CHERRY

24" HEDGE

24" HEDGE

FLUME

FLUME

FLUME

FLUME

FLUME

FLUME

FLUME

FLUME

FLUME

FLUME

FLUME

FLUME

FLUME

FLUME

FLUME

W.E.
203.39

 700

 710
 720

 730

 740

 750

 
4
0

 
5
0

 
6
0

 
7
0

0200’ 200’ 400’

HORIZONTAL SCALE



M
A

T
C

H
 

L
I
N

E
 

S
T

A
 
 
7
5
0

+
0
0

M
A

T
C

H
 

L
I
N

E
 

S
T

A
 
 
8
0
0

+
0
0

750+00 800+00NO. 13

236

 

 

 

  

 

 

   

 

   

 

 

 

   

 

 

  

  

GRADING, DRAINAGE STRUCTURES AND PAVEMENT

TEMPORARY CROSSOVER

PAVING OF PREVIOUSLY GRADED SECTION

GRADING AND DRAINAGE STRUCTURES

SECTION COUNTY

ILLINOIS FED. AID PROJECT

313 HENDERSON 976  

TOTAL

SHEETS

SHEET

NO.RTE.

7-2; 6-1

CONTRACT NO. 68409

SCALE: 1" = 200’

DEPARTMENT OF TRANSPORTATION

STATE OF ILLINOIS

FILE NAME

D468409-SHT-STAGING_2-13.dgn

zachlUSER NAME =

PLOT SCALE = 400.0000 ’ / in.

PLOT DATE = 10/16/2012

=

DATE

DESIGNED

CHECKED

DRAWN

-

-

-

-

REVISED -

-

-

-

REVISED

REVISED

REVISED

F.A.P

STAGE 2 - US ROUTE 34

CONSTRUCTION STAGING PLANS
              

              

              

              

PSBA

DBS

10/2012

CSB

SHEET    OF  17 SHEETS STA.    TO STA. 

4

TRAFFIC CONTROL STANDARDS

NOTES:

MAINTENANCE OF TRAFFIC STAGE 2
SEQUENCE OF CONSTRUCTION

TRAFFIC PLACEMENT

PROPOSED US ROUTE 34

EXISTING US ROUTE 34
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PROPOSED SN 036-0063 (WB)

PROPOSED SN 036-0062 (EB)
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STA 786+00| WB TO STA 794+00| WB AND STA 789+00| EB TO STA 800+00 EB.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE PROPOSED US 34 FROM 2.

PAVE FUTURE US 34 FROM STA 750+00 TO STA 786+00| WB AND STA 789+00| EB.1.

RE-OPEN TR 178 (1800 E).2.

DETOUR No. 2.

SHIFT EXISTING EASTBOUND AND WESTBOUND US 34 TRAFFIC TO 1. 

AT DIRECTION OF THE ENGINEER.

TO REMAIN OPEN AND BE CONSTRUCTED WITH MINIMAL TEMPORARY SHUTDOWNS 

ALL SIDEROADS / ENTRANCES NOT BEING CLOSED FOR CONSTRUCTION ARE 2.

WHEN NOT UNDER TRAFFIC.

CONSTRUCT ALL PAVEMENT, INCLUDING FINAL SURFACE COURSE, IN STAGE 2 1.
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4

MAINTENANCE OF TRAFFIC STAGE 2
SEQUENCE OF CONSTRUCTION

TRAFFIC PLACEMENT

NOTES:
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EXISTING US ROUTE 34
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THIS STAGE

CONSTRUCT CULVERT

FUTURE US ROUTE 34 \PROPOSED US ROUTE 34

S
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D
R
 

N
o
. 

1

OF PROPOSED ROUTE US 34

CONSTRUCT TEMPORARY CROSSOVER

TRAFFIC CONTROL STANDARDS

701001   701006   701011   701331   701326

UNTIL RELOCATION OF SERVICE DRIVE IS COMPLETE

MAINTAIN ACCESS FROM EX US ROUTE 34

EAST TRANSITION OF EASTBOUND LANE FROM STA 2805+99 TO STA 2813+50.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE PROPOSED 2.

US 34 FROM STA 800+00 EB TO STA 805+99 EB = STA 2805+99 ET-EBL.

PLACE EMBANKMENT, DRAINAGE STRUCTURES AND PAVE PROPOSED 1.
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AND REMOVE TEMPORARY GAURDRAIL

COMPLETE CULVERT THIS STAGE

TO US 34.

MAINTAIN ACCESS TO SERVICE DR No. 1 WITH A TEMPORARY CONNECTION 3.

USE TEMPORARY CROSSOVER OF PROPOSED US 34.

RE-OPEN TR 190 (1850 E) AND SERVICE DRIVE No. 1  2.

SHIFT EASTBOUND AND WESTBOUND US 34 TRAFFIC TO DETOUR No. 2.1. 

AT DIRECTION OF THE ENGINEER.

TO REMAIN OPEN AND BE CONSTRUCTED WITH MINIMAL TEMPORARY SHUTDOWNS 

ALL SIDEROADS / ENTRANCES NOT BEING CLOSED FOR CONSTRUCTION ARE 2.

WHEN NOT UNDER TRAFFIC.

CONSTRUCT ALL PAVEMENT, INCLUDING FINAL SURFACE COURSE, IN STAGE 2 1.

LEVEE

 800  810  820  830  840

 3810 1800

 
4
0

 50

 2810
 3830
 2830

 3820
 2820

0200’ 200’ 400’

HORIZONTAL SCALE



M
A

T
C

H
 

L
I
N

E
 

S
T

A
 
 
6
0
0

+
0
0

M
A

T
C

H
 

L
I
N

E
 

S
T

A
 
 
6
5
0

+
0
0

600+00 650+00NO. 15

238

 

 

 

  

 

 

   

 

   

 

 

 

   

 

 

  

  

GRADING, DRAINAGE STRUCTURES AND PAVEMENT

TEMPORARY CROSSOVER

PAVING OF PREVIOUSLY GRADED SECTION

REMOVAL OF TEMPORARY PAVEMENT

GRADING AND DRAINAGE STRUCTURES

SECTION COUNTY

ILLINOIS FED. AID PROJECT

313 HENDERSON 976  

TOTAL

SHEETS

SHEET

NO.RTE.

7-2; 6-1

CONTRACT NO. 68409

SCALE: 1" = 200’

DEPARTMENT OF TRANSPORTATION

STATE OF ILLINOIS

FILE NAME

D468409-SHT-STAGING_3-15.dgn

zachlUSER NAME =

PLOT SCALE = 400.0000 ’ / in.

PLOT DATE = 10/16/2012

=

DATE

DESIGNED

CHECKED

DRAWN

-

-

-

-

REVISED -

-

-

-

REVISED

REVISED

REVISED

F.A.P

STAGE 3A & 3B - US ROUTE 34

CONSTRUCTION STAGING PLANS
              

              

              

              

PSBA

DBS

10/2012

CSB

SHEET    OF  17 SHEETS STA.    TO STA. 

4

TRAFFIC CONTROL STANDARDS

BEGIN REMOVAL DETOUR No. 3

STA 107+42| - STAGE 3

PROPOSED IL ROUTE 94/116

PROPOSED US ROUTE 34

T
R
 
1
2
2

DETOUR No. 3

RAMP D

RAMP C RAMP B

RAMP A

COMPLETE IL 94/116 CULVERT THIS STAGE

REMOVE TEMPORARY DETOUR CULVERT
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WITH REMOVAL OF DETOUR No. 3

COMPLETE GRADING & PAVING

STA 612+00 TO STA 614+00

TR 119

END REMOVAL DETOUR No. 3

STA 146+22| - STAGE 3

ACCESS DRIVE & FE

STAGE 3 - CONSTRUCT 

REMOVE TEMPORARY FE

WITH REMOVAL OF DETOUR No. 3

COMPLETE GRADING & PAVING

STA 0+23 TO STA 2+00| RAMP B

WITH REMOVAL OF DETOUR No. 3

COMPLETE GRADING & PAVING

STA 19+50 TO STA 21+74 RAMP A

THIS STAGE

COMPLETE CULVERT

SEQUENCE OF CONSTRUCTION - STAGE 3A

MAINTENANCE OF TRAFFIC STAGE 3A

TRAFFIC PLACEMENT - STAGE 3A

NOTES - STAGE 3A:

PLACE EMBANKMENT AND PAVE RAMP B FROM STA 0+23 TO STA 8+00|.4.

PLACE EMBANKMENT AND PAVE RAMP A FROM STA 12+00| TO STA 21+74.3.

PLACE EMBANKMENT AND PAVE US 34 FROM STA 612+00 TO STA 614+00.2.

REMOVE IL 94/116 DETOUR No. 3, COMPLETE EMBANKMENT ON IL 94/116.1.

THE ENGINEER.

WITH MINIMAL TEMPORARY SHUTDOWNS AT DIRECTION OF 

CONSTRUCTION ARE TO REMAIN OPEN AND BE ONSTRUCTED

ALL SIDEROADS / ENTRANCES NOT BEING CLOSED FOR 2.

701400 & 701406.

PLACE FINISH SURFACE UNDER TRAFFIC USING STANDARD 1.

CONNECTION THRU CUSD No. 325

SHIFT IDOT FACILITY ACCESS TO TEMPORARY3.

US 34 & IL 94/116 INTERCHANGE REMAIN CLOSED2.

IL 94/116.

SHIFT DETOUR No. 3 TRAFFIC TO RECONSTRUCTED 1. 

REMOVE TEMP ACCESS (STAGE 3B)

MAINTAIN TEMPORARY ACCESS (STAGE 3A)

SEQUENCE OF CONSTRUCTION - STAGE 3B

MAINTENANCE OF TRAFFIC STAGE 3B

TRAFFIC PLACEMENT - STAGE 3A

THRU CUSD No. 325

REMOVE TEMPORARY ACCESS TO IDOT FACILITY1.

OPEN US 34 & IL 94/ 116 INTERCHANGE2.

OPEN PROPOSED US ROUTE 34 TO TRAFFIC1. 
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TRAFFIC CONTROL STANDARDS

NOTES:

PROPOSED US ROUTE 34

EXISTING US ROUTE 34

FUTURE US ROUTE 34 \
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PAVE FINAL SURFACE COURSE UNDER TRAFFIC ON US 34 2.

FROM STA 515+00 TO 537+00|.
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   US 34 (WB) FROM STA 515+00 TO STA 537+00.

4.) REMOVE DETOUR No. 1 AND INSTALL OUTER SHOULDER OF

3.) PLACE FINISH SURFACE EB & WB UNDER TRAFFIC.

2.) SHIFT TRAFFIC TO US 34 EB & WB.

1.) INSTALL PAVEMENT IN DRAINAGE GAP STA 535+00.

KEY NOTES:
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EB US 34
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~ DETOUR No. 1

SEE DETAIL

AT DIRECTION OF THE ENGINEER.

TO REMAIN OPEN AND BE CONSTRUCTED WITH MINIMAL TEMPORARY SHUTDOWNS 

ALL SIDEROADS / ENTRANCES NOT BEING CLOSED FOR CONSTRUCTION ARE 2.

PLACE FINISH SURFACE UNDER TRAFFIC USING STANDARD 701400 & 701406.1.
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AT DIRECTION OF THE ENGINEER.

TO REMAIN OPEN AND BE CONSTRUCTED WITH MINIMAL TEMPORARY SHUTDOWNS 

ALL SIDEROADS / ENTRANCES NOT BEING CLOSED FOR CONSTRUCTION ARE 2

PLACE FINISH SURFACE UNDER TRAFFIC USING STANDARD 701400 & 701406.1.
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TRAFFIC SHIFT OF DETOUR No. 2.  
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1.

2.

CONTROL OR REDUCE THE TRANSPORT OF SEDIMENT.

EROSION AT THE SOURCE AND INSTALLATION OF SPECIFIC MEASURES TO

TRANSPORT OFF THE SITE IS REDUCED BY A COMBINATION OF MINIMIZATION OF

IT IS THE RESPONSIBILITY OF THE CONTRACTOR TO ENSURE THAT SEDIMENT 

3.

4.

5.

6.

7.

8.

9.

TEMPORARY SEDIMENT BASINS: SCHEDULE QUANTITY = 3 TIMES PLAN QUANTITY

TEMPORARY DITCH CHECKS: SCHEDULE QUANTITY = 2 TIMES PLAN QUANTITY

CONTROLS AS FOLLOWS:

ARE ADJUSTED FOR ANTICIPATED REPLACEMENT OF TEMPORARY 

DITCH CHECKS AND SEDIMENT BASINS. SCHEDULE QUANTITIES

THE PLANS SHOW THE PLAN QUANTITY OF TEMPORARY

10.

CONTRACTOR AND DEPARTMENT PRIOR TO BEGINNING ANY WORK REQUIRING EROSION CONTROL.

BARRIER WILL BE DETERMINED DURING THE JOBSITE INSPECTION CONDUCTED BY THE 

OF THE SITE FOR SCHEDULE QUANTITY. ACTUAL LOCATIONS OF PERIMETER EROSION

PERIMETER EROSION BARRIER IS SHOWN ON THE PLANS ALONG THE ENTIRE PERIMETER

11.

(MARCH 1 - NOVEMBER 30).

ASSUMES ENTIRE JOB IS SEEDED EVERY 2 WEEKS FOR TWO GROWING SEASONS

SEED THESE AREAS WITHIN 48 HOURS OF SUCH A DIRECTIVE. SCHEDULE QUANTITY

THAT CRITICAL LOCATIONS BE SEEDED IMMEDIATELY AND THE CONTRACTOR SHALL

7 DAYS, REGARDLESS OF WEATHER OR WORK CONDITIONS. THE ENGINEER MAY REQUIRE

PLACE TEMPORARY EROSION CONTROL SEEDING ON ALL ERODIBLE/EARTH AREAS EVERY 

SEE DRAINAGE PLANS FOR RIPRAP INFORMATION.

OF PROPOSED DITCH.

RIPRAP DITCH LINING AS SHOWN ON THE PLANS SHALL BE INSTALLED UPON ESTABLISHMENT

HORIZONTAL DISPLACEMENT (V:H)

ALL SLOPES ARE EXPRESSED AS UNITS OF VERTICAL DISPLACEMENT TO UNITS OF 

GENERAL NOTES - EROSION AND SEDIMENT CONTROL

TO ENSURE ROADSIDE HAZARDS ARE NOT CREATED. 

ALL RUNOFF, EROSION AND SEDIMENT CONTROL MEASURES MUST BE REVIEWED

SHALL BE STABILIZED (USING PERMANENT MEASURES WHEN POSSIBLE).

MANNER. UPON COMPLETION OF GRADING OR CONSTRUCTION, THE AREA 

DISTURBED AREAS ARE TO BE PROTECTED FOR EROSION IN A TIMELY

TIMES WHEN THE PROJECT IS CLOSED DOWN.

THE CONSTRUCTION SEASON AS WELL AS THE WINTER MONTHS AND OTHER

OUTLET STRUCTURES, EARTH BERMS, ETC. SHALL BE MAINTAINED DURING

SEDIMENT TRAPS, SEDIMENT BASINS, DITCHES, SILT FENCES, STONE

"MULCH METHOD 2." 

TEMPORARY MULCH SHALL MEET THE REQUIREMENTS AND BE PAID FOR AS 

QUANTITY ASSUMES COVERAGE OF ENTIRE SITE TWICE.

ENGINEER IN ACCORDANCE WITH THE SPECIFICATIONS. SCHEDULE

AT THE END OF THE GROWING SEASON AND AS DIRECTED BY THE 

TEMPORARY MULCH SHALL BE PLACED ON ALL ERODIBLE EARTH AREAS 

IN ACCORDANCE WITH SECTION 280 OF THE STANDARD SPECIFICATIONS.

SHALL BE CONSTRUCTED, MAINTAINED, REMOVED, AND DISPOSED OF

TEMPORARY EROSION AND SEDIMENT CONTROL SYSTEMS 

13.

14.

15.

12.

1:3. MAXIMUM SLOPE GRADIENT FOR HEAVY DUTY EROSION CONTROL BLANKET IS 1:2.

HEAVY DUTY EROSION CONTROL BLANKETS SHALL BE USED ON SLOPES STEEPER THAN

ANY RESULTING QUANTITY CHANGES SHALL BE APPROVED BY THE ENGINEER.

CONTRACTOR IN ACCORDANCE WITH THE BUREAU OF DESIGN AND ENVIRONMENT MANUAL. 

A CONTRACT DITCH CHECK SPACING WILL NEED TO BE RECALCULATED BY THE 

SIZE DITCH CHECK IS PROPOSED BY THE CONTRACTOR FOR USE ON THE PROJECT,

DITCH CHECK SPACING IS BASED ON 2’ HIGH DITCH CHECKS. IF AN ALTERNATE 
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1’-0" FOR FORESLOPES FLATTER THAN 1:4 TO TOP 

1:4 AND FLATTER

PLAN

WILL IMPROVE IF PUT INTO A SERIES.

THE PERFORMANCE OF THE BASIN

? DITCH

Flow

MIN

2’-0"

SEE SCHEDULE FOR LOCATION AND SIZE SPECIFIED

2:1

2:1

FENCING AROUND PERIMETER

SEDIMENT BASINS REQUIRE CONSTRUCTION SAFETY 

FLOW1:21:
2
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DETAIL-EROSION CONTROL BLANKET

DETAIL-SEDIMENT BASIN

ELEVATION

1.

2.

3.

VARIES

LENGTH

4.

5.

BE CONSIDERED INCIDENTAL TO THE ITEMS LISTED ABOVE.

FLOW OR DRAINAGE. THE COST TO COMPLETE THIS WORK SHALL

LINE RE-ESTABLISHED SO AS NOT TO BLOCK OR IMPEDE STORM

THE SEDIMENT BASIN SHALL BE REMOVED AND THE DITCH

FINAL STABILIZATION, AND WHEN DIRECTED BY THE ENGINEER,

UPON COMPLETION OF CONSTRUCTION, ESTABLISHMENT OF

RESTORED TO ORIGINAL DIMENSIONS.

REMOVED ANYTIME THE BASINS BECOME 50% FILLED AND

DIRECTION OF THE FLOW. ACCUMULATED SILT SHALL BE

THE LONG DIMENSION SHOULD BE PARALLEL WITH THE

COARSE AGGREGATE (CA-3)
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APPROVED BY ENGINEER 

TREE REMOVAL SHALL BE

BY OWNER

REGRADED

TO BE 

LID EL = 675.11, 81.00’ RT

FRAME & CLOSED LID (604001)

MANHOLES, TYPE A, 6’ DIA

STA. 521+00.00, 83.00’ RT (US 34) 

D
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B
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E

POND

GRADE TO DRAIN

4’ FB DITCH, 1:3 S.S.

DSFL = 669.46, 516+33.66, 88.00’ RT

USFL = 669.70, 516+59.66, 88.00’ RT

2 MFES 18"

26’ PIPE CULVERTS, CLASS D, TYPE 2, 18"

DSFL = 664.24, 521+01.79, 81.43’ RT 

USFL = 669.51, 523+00.00, 92.00’ LT

1 PRCFES 36"

116’ PIPE CULVERTS, CLASS A, TYPE 2, 36"

140’ PIPE CULVERTS, CLASS A, 36" (JACKED)

JACKED PIPE INSTALLATION

SEE SPECIAL DETAILS

DSFL = 661.61, 515+00.93, 96.86’ RT 

USFL = 669.08, 516+39.24, 91.00’ LT

1 PRCFES 24"

90’ PIPE CULVERTS, CLASS A, TYPE 2, 24"

138’ PIPE CULVERTS, CLASS A 24" (JACKED)

JACKED PIPE INSTALLATION

SEE SPECIAL DETAIL 

PR ~ US 34 WT-EBL
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INVERTS AT EDGE OF PAVEMENT

FOR UNDERDRAIN PROFILES AND 

SEE PIPE UNDERDRAIN SHEETS 

LOCATION, OFFSET, AND ELEVATION

FOR PIPE UNDERDRAIN OUTLETS

SEE SCHEDULE OF QUANTITIES
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L20’ X W20’

CLASS B4

STONE RIPRAP

L100’ X W20’

CLASS B4

STONE RIPRAP

L25’ X W25’

CLASS B4

STONE RIPRAP

L20’ X W20’

CLASS B4

STONE RIPRAP

B

C

D

EX1 EX2 EX3 EX4

EX1 EX2

DRAINAGE INFORMATION

EXISTING STRUCTURE 

FOR STAGE 1 CONSTRUCTION AND

SEE DETOUR 1 DRAINAGE PLANS 

54

CULVERT INFORMATION

DRAINAGE PLANS FOR

SEE BOGUS HOLLOW ROAD

7

DS OFFSET = 1.23’ LT

DSFL = 669.80, 527+65.00

US OFFSET = 80.86’ LT

USFL = 673.42, 527+65.00

W / TEMPORARY CAPS

CLASS A, TYPE 2, 42"

INSTALL 80’ PIPE CULVERTS

STAGE 1 CONSTRUCTION:

STA. 527+65.00 (US 34)

DS OFFSET = 126.25’ RT

DSFL = 664.00, 527+65.00

US OFFSET = 1.23’ LT

USFL = 669.80, 527+65.00

CLASS A, TYPE 2, 42"

INSTALL 128’ PIPE CULVERTS

DS OFFSET = 80.86’ LT

DSFL = 673.42, 527+65

US OFFSET = 89.00’ LT

USFL = 673.80, 527+65.00

INSTALL 1 PRCFES, 42"

REMOVE TEMP CAPS

STAGE 2 CONSTRUCTION:

 525+00  
1
0

+
0
0

 530+00  535+00

 
1
5
0

+
0
0

(STA. 524+00 TO STA. 528+00)

CONSTRUCTION LIMITS

ALL TREES OUTSIDE 

PRIOR TO REMOVAL. LEAVE

APPROVED BY ENGINEER

TREE REMOVAL SHALL BE 

4

(604101) GRATE EL = 670.50

WITH SPECIAL FRAME & GRATE

MANHOLES, TYPE A, 7’ DIA

STA. 527+65.00 (US 34) 129.0’ RT

STAGE 2 CONSTRUCTION:
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PR ROW & A/C

PR ROW & A/C

CONST 
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IT
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3

3

A B C

D

DITCH INFORMATION

DRAINAGE PLANS FOR

SEE BOGUS HOLLOW RD

55

55

PR TE
PR TE

EX1

EX1

EX2

EX2

EX3

EX4

GRATE EL = 679.26

WITH MEDIAN INLET (604106)

MANHOLES, TYPE A, 5’ DIA

STA. 529+83.59 (US 34) 6.00’ RT

STAGE 2 CONSTRUCTION:

DSFL = 673.89, 529+83.59, 94.00’ RT

USFL = 674.32, 529+83.59, 8.17’ RT

1 PRCFES 30"

80’ PIPE CULVERTS, CLASS A, TYPE 2, 30"

STAGE 2 CONSTRUCTION:

TO DRAIN AS REQUIRED

REGRADE EXISTING DITCH

LT DITCH

DETOUR 1

DSFL = 672.50, 525+00.00, 87.00’ LT

USFL = 672.93, 525+00.00, 1.56’ LT

1 PRCFES 24"

80’ PIPE CULVERTS, CLASS A, TYPE 1, 24"

STAGE 1 CONSTRUCTION:

E
X
 

R
O

W
 

&
 

A
/

C

DRAIN

GRADE TO 

~ EX U.S. RTE. 34

4’ FB DITCH

T1

T1

GROUT & FILL

STAGE 2 CONSTRUCTION:

DSFL = 676.22, 529+83.59, 100.00’ LT

USFL = 676.89, 529+83.59, 1.00’ RT

101’ PIPE CULVERTS, CLASS D, TYPE 2, 18" (TEMPORARY)

STAGE 1 CONSTRUCTION:

TOP EL = 677.10

(STD 202001)

EARTH MEDIAN DITCH CHECK 

STA. 526+00

STAGE 2 CONSTRUCTION:

GRATE EL = 676.51

WITH MEDIAN INLET (604101)

MANHOLES, TYPE A, 4’ DIA

STA. 525+00.00 ~ (US 34) 

STAGE 1 CONSTRUCTION:

DSFL = 674.15, 149+00.00 (TR 111), 42.00’ LT

USFL = 674.65, 149+00.00 (TR 111), 41.00’ RT

2 BOX CUL END SEC C6

DESIGN FILL = 2.4 MIN / 3.0 MAX, PGE = 97 CU YD

71’ PCBC 3’ X 3’, ASTM C 1577

STAGE 1 CONSTRUCTION:

+1.00% LT

+3
.62

% 
LT

-0.80% LT

+0.45% LT

+0.50% RT

+1.38%

FL 680.20

+00.00 RT

FL 679.26

+83.59, 6.00’ RT

+1.47
% LT

FL 674.65

+45.00 LT

FL 684.93

+94.41 ~

-0.33%
+0.62%

+1.59
%

FL 673.80

+65.00 LT

FL 679.34

+00.00, 3.50’ LT

FL 677.75

+00.00, 4.53’ LT

FL 676.84

+00.00, 5.40’ RT

FL 674.15

+43.00 LT 

FL 671.50

+00.00 LT

+0.30% RT
RT DITCH PROFILE

FL 677.13

+00.00, 4.07’ LT

+1.47
% LT

PROPOSED US ROUTE 34 AT PGL

MATCH RT DITCH PROFILE

BOGUS HOLLOW RD

STA. 8+80.00 (BOGUS HOLLOW RD)

LT DITCH PROFILE

+0.87% RT

SEE DETOUR 1 DRAINAGE PLANS

FOR ADDITIONAL STAGE 1 CONSTRUCTION

AND TEMPORARY DRAINAGE INFORMATION(STAGE 2 AND 3 CONSTRUCTION)

PROPOSED MEDIAN DITCH PROFILE

FL 675.12

+00.00 LT

FL 673.31

+00.00 LT

(STAGE 1 CONSTRUCTION)

TEMP LT DITCH PROFILE

LT DITCH PROFILE FL 670.50

+65.00 RT

FL 677.10

+00.00 RT

FL 676.51

+00.00 ~

+1.81
% LT (T

EMP)
+0.30% LT (TEMP)

-1.40% RT

FL 672.81

+00.00 RT

EXISTING \ PROFILE

FL 679.86

+00.00 LT

MATCH EX GROUND

DITCH PROFILE

PROPOSED MEDIAN

RT DITCH PROFILE

FL 673.22

+00.00 RT
FL 675.84

+00.00 RT
+2.0

0% RT

FL 673.51

+83.59 RT
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INVERTS AT EDGE OF PAVEMENT

FOR UNDERDRAIN PROFILES AND

SEE PIPE UNDERDRAIN SHEETS 

LOCATION, OFFSET AND ELEVATION

FOR PIPE UNDERDRAIN OUTLETS

SEE SCHEDULE OF QUANTITIES
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675 675

L20’ X W20’

CLASS B4

STONE RIPRAP

EX1 EX2 EX3

CULVERT INFORMATION

PLANS FOR EXISTING 

SEE DETOUR 1 DRAINAGE 

STAGE 1 CONSTRUCTION:

T1

FOR DRAINAGE INFORMATION

SEE DETOUR 1 DRAINAGE PLANS

REMOVE INLETS, TYPE A (TEMP)

STAGE 3 CONSTRUCTION:

STA. 540+00.00, 75.80’ LT

INV. EL. = 689.34

GRATE EL = 692.10

TYPE 37 GRATE (TEMP)

INSTALL INLETS, TYPE A (TEMP)

STAGE 2 CONSTRUCTION:

STA. 540+00.00, 82.42’ LT

A

L38’ X W10’

CLASS B4

STONE RIPRAP

B

 540+00
 545+00

18" 
CMP
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EX2

EX3

EX ~ 
US 34

EX ROW

PR TE

T1

DSFL = 686.60, 540+00.00, 94.00’ RT

USFL = 689.34, 540+00.00, 75.80’ LT

1 PRCFES 24"

164’ PIPE CULVERTS, CLASS A, TYPE 2, 24"

STAGE 2 CONSTRUCTION:

STA. 540+00.00

STAGE 2 CONSTRUCTION

LT DITCH

FOR DRAINAGE INFORMATION

SEE DETOUR 1 DRAINAGE PLANS

DSFL = 689.34, 540+00.00, 75.80’ LT

USFL = 689.60, 540+00.00, 92.00’ LT

1 PRCFES 24"

INSTALL 9’ PIPE CULVERTS, CLASS A, TYPE 2, 24"

STAGE 3 CONSTRUCTION:

A

B

PROPOSED US ROUTE 34 AT P.G.L.

EXISTING \ PROFILE
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% LT

+1.20% LT

+1.20% LT
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% RT

+1.60
% RT

FL 687.20

+00.00 LT

FL 680.20

+00.00 RT

RT DITCH PROFILE

(STAGE 3 CONSTRUCTION)

LT DITCH PROFILE

INFORMATION

AND TEMPORARY DRAINAGE 

FOR STAGE 1 CONSTRUCTION

SEE DETOUR 1 DRAINAGE PLANS
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+0.66%
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RT DITCH PROFILE
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PROPOSED US ROUTE 34 AT P.G.L.
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