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DIRECTION OF TRAFFIC

CONSTRUCTION AREA - GRADING & PAVING

CONSTRUCTION AREA - PAVING ONLY

ENGINEER.

THIS PROJECT WHICH SHALL BE SUBJECT TO THE APPROVAL OF THE

THE CONTRACTOR IS RESPONSIBLE FOR PLANNING AND EXECUTING

THE STAGE CONSTRUCTION SEQUENCE IS FOR INFORMATION ONLY.

STAGE 1

~ CONSTRUCTION FAP 322 (US 51)

AND PAVING (WITHOUT SURFACE COURSE)

CONSTRUCT DRAINAGE STRUCTURES, GRADING,

NB LANES

DURING CONSTRUCTION

STD B.L.R. 21 (CONDITION II)

TRAFFIC CONTROL & PROTECTION

STD 701001, 701006, & 701011

TRAFFIC CONTROL & PROTECTION

EX US 51
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A

TO CLOSE NB PREGRADE / PAVEMENT 

R11-2 (4830) "ROAD CLOSED"

TYPE III BARRICADES WITH

FE

STA 555+00.00

NB FULL DEPTH PAVEMENT

END STAGE 1 CONSTRUCTION

 570

TRAFFIC CONTROL AND STAGING

STAGE 1

DOUBLE 24" PIPE CULVERT

CONSTRUCT EAST HALF OF

STA 539+00

PIPE CULVERT & MH

CONSTRUCT ENTIRE 24" RCCP

STA 546+10

TEMPORARY ACCESS (FE)

STA 547+10

CLOSED

ROAD

I I I I I I I

@ 50’ CENTERS

STEADY BURNING LIGHT

WITH MONODIRECTIONAL

TYPE II BARRICADE OR DRUM

"ROAD CLOSED"

WITH R11-2 (4830)

TYPE III BARRICADES

NEW PAVEMENT CLOSURE

DETAIL "A"

EX PAVEMENT WITH TRAFFIC

I I I I
25’ MINIMUM

TEMPORARY PAVEMENT STRIPING SHALL BE PAID FOR SEPARATELY.

AND DRUMS WILL REMAIN THE PROPERTY OF THE CONTRACTOR.

ITEMS INCLUDED IN THE CONTRACT.  THE TEMPORARY SIGNS, BARRICADES,

IN THE CONTRACT UNIT BID PRICES OF THE TRAFFIC CONTROL AND PAY

PAID FOR SEPARATELY.  THE COST WILL BE CONSIDERED TO BE INCLUDED

TRAFFIC CONTROL SET UP FOR DETAIL "A" WILL NOT BE MEASURED AND

25’ MINIMUM

FOR TR 243 CONNECTOR

SEE DETAIL ON SHEET 85

CONTROL AND PROTECTION. 

COST OF BARRICADES TO BE INCLUDED IN THE PAY ITEMS FOR TRAFFIC

OR NORTHBOUND LANES TO TRAFFIC EACH SIDE OF ENTRANCES AS NEEDED.

PROVIDE TYPE III BARRICADES AS NEEDED TO CLOSE US 51 SOUTHBOUND

CONSTRUCTION.

PROVIDE ALL WEATHER ACCESS TO ALL PROPERTIES DURING

OF A CLOSED SIDE ROAD SHALL REMAIN OPEN TO THROUGH TRAFFIC.

AT ALL TIMES THE NEXT SIDE ROAD TO THE NORTH AND SOUTH

NOTE:

CONSTRUCT STAGE 1

EAST LEG OF TR 243

DURING CONSTRUCTION OF EAST LEG

STD B.L.R. 21 (CONDITION I)

TRAFFIC CONTROL & PROTECTION

70
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CLOSE ACCORDING TO DETAIL "A" ON THIS SHEET PRIOR TO STAGE 2

TRAFFIC CONTROL & PROTECTION STD 701326 - NORTHBOUND

TRAFFIC CONTROL & PROTECTION STD 701401 - SOUTHBOUND

CROSSOVER "D" (SEE DETAIL SHEETS 88 & 89)

CONSTRUCT GRADING AND PAVING

III I I

EX OR PROPOSED PAVEMENT WITH TRAFFIC

MINIMUM OF 2 EACH SIDE OF CULVERT

@ 100’ CENTERS

WITH MONODIRECTIONAL STEADY BURNING LIGHT

TYPE II BARRICADE OR DRUM

DETAIL "B"

TEMPORARY PAVEMENT STRIPING SHALL BE PAID FOR SEPARATELY.

AND DRUMS WILL REMAIN THE PROPERTY OF THE CONTRACTOR.

ITEMS INCLUDED IN THE CONTRACT.  THE TEMPORARY SIGNS, BARRICADES,

IN THE CONTRACT UNIT BID PRICES OF THE TRAFFIC CONTROL AND PAY

PAID FOR SEPARATELY.  THE COST WILL BE CONSIDERED TO BE INCLUDED

TRAFFIC CONTROL SET UP FOR DETAIL "B" WILL NOT BE MEASURED AND

  

701006 SHALL GOVERN.

DURING CONSTRUCTION ACTIVITIES, HIGHWAY STANDARDS 701201, 701011, OR

STRUCTURE IS COMPLETED FOR THE CURRENT STAGE OF CONSTRUCTION.

THIS DETAIL IS TO BE UTILIZED ONCE THE CONSTRUCTION OF THE DRAINAGE

WITH EXPOSED OPENING

PROPOSED DRAINAGE STRUCTURE

DETAIL "B" ON SHEET 70

PIPE CULVERT & MH WITH TEMP PIPE

CONSTRUCT ENTIRE 24" RCCP

STA 522+61
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REVISIONS

NAME DATE
ILLINOIS DEPARTMENT OF TRANSPORTATION

SCALE:

DATE

DRAWN BY

CHECKED BY

SECTION COUNTY

STA. TO STA.

ILLINOIS FED. AID PROJECTFED. ROAD DIST. NO.  

 322  CHRISTIAN     
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    11-13   

CHRISTIAN COUNTY

SECTION 11-13

FAP 322 (US 51)

437


