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NOTICE TO BIDDERS 

 

 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
February 27, 2026 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 66R92 
   BUREAU County 
   Section 06(2HB-3,2HVB)BP 
   Project NHPP-G13F(855) 
   Route FAI 180 
   District 3 Construction Funds 

 
 Cleaning and painting structural steel, pavement striping, and traffic control at SN's 006-0055, 006-
0057, and 006-0058 on I-180 in Bureau County. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Gia Biagi,  
 Secretary 
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RECURRING SPECIAL PROVISIONS 
 
The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included 
by reference: 
 
CHECK SHEET # PAGE NO. 

1 X Additional State Requirements for Federal-Aid Construction Contracts  .........................................  87 
2 X Subletting of Contracts (Federal-Aid Contracts)  .............................................................................  90 
3 X EEO  ................................................................................................................................................  91 
4  Specific EEO Responsibilities Nonfederal-Aid Contracts  ................................................................  101 
5  Required Provisions - State Contracts  ............................................................................................  106 
6  Asbestos Bearing Pad Removal  .....................................................................................................  112 
7  Asbestos Waterproofing Membrane and Asbestos Hot-Mix Asphalt Surface Removal  ..................  113 
8  Temporary Stream Crossings and In-Stream Work Pads  ...............................................................  114 
9  Construction Layout Stakes  ............................................................................................................  115 

10  Use of Geotextile Fabric for Railroad Crossing  ...............................................................................  118 
11  Subsealing of Concrete Pavements  ................................................................................................  120 
12  Hot-Mix Asphalt Surface Correction  ................................................................................................  124 
13  Pavement and Shoulder Resurfacing  .............................................................................................  126 
14  Patching with Hot-Mix Asphalt Overlay Removal  ............................................................................  127 
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18  Temporary Portable Bridge Traffic Signals  .....................................................................................  134 
19  Nighttime Inspection of Roadway Lighting  ......................................................................................  136 
20  English Substitution of Metric Bolts  .................................................................................................  137 
21  Calcium Chloride Accelerator for Portland Cement Concrete  .........................................................  138 
22  Quality Control of Concrete Mixtures at the Plant  ...........................................................................  139 
23  Quality Control/Quality Assurance of Concrete Mixtures  ................................................................  147 
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26  Temporary Raised Pavement Markers  ...........................................................................................  165 
27  Restoring Bridge Approach Pavements Using High-Density Foam  ................................................  166 
28  Portland Cement Concrete Inlay or Overlay  ...................................................................................  169 
29  Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching ...............................................  173 
30  Longitudinal Joint and Crack Patching  ............................................................................................  176 
31  Concrete Mix Design – Department Provided  .................................................................................  178 
32  Station Numbers in Pavements or Overlays  ...................................................................................  179 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic Control Devices 
for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect on the date of invitation 
for bids, and the Supplemental Specifications and Recurring Special Provisions indicated on the Check Sheet 
included herein which apply to and govern the construction of FAI Route 180 (I-180), Project NHPP-
G13F(855), Section 06(2HB-3, 2HVB)BP, Bureau County, Contract No. 66R92 and in case of conflict with 
any part or parts of said Specifications, the said Special Provisions shall take precedence and shall govern. 
 

 
 

LOCATION OF PROJECT 
 
This project is located at various structures as follows. 
 

Location 1: Structure No. 006-0055 carrying I-180 (SB / EB) over I-180 NB Entrance Ramp.  
Approximately 3.8 miles west of IL Route 26. 
 
Location 2:  Structure No. 006-0057 (EB) carrying Roadway “F” (I-180 EB) over IL Route 29 and the 
IAIS Railroad approximately 2.0 miles southwest of Bureau Junction. 
 
Location 3:  Structure No. 006-0058 (WB) carrying Roadway “E” (I-180 WB) over IL Route 29 and the 
IAIS Railroad approximately 2.0 miles southwest of Bureau Junction. 

 
 
DESCRIPTION OF PROJECT 
 
This work consists of cleaning and painting all steel and structural steel components of the structures. 
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IOWA INTERSTATE RAILROAD REQUIREMENTS 
 

 

IAIS CONTRACTOR ORIENTATION TRAINING 
Includes Elements of Roadway Worker 

Protection Title 49 CFR Part 214, Subpart – C 
Latest Revision: July 1, 2014 

The Iowa Interstate Railroad (IAIS) requires all personnel, who will be in the right of way, to participate 
in the IAIS Contractor Orientation Training Program. The program is designed to help personnel avoid 
putting themselves in a Position of Peril on our property. This is accomplished through basic training 
on how to stay safe and aware around live railroad tracks. 
 
The IAIS training contractor is National Railroad Safety Services (NRSS). Your contact for 
scheduling, cancellations or questions is Les Hanlon (contact information below). 
 
The contractor orientation training session generally runs from 2 to 2 1/2 hours in duration and 
includes a 25-question multiple choice exam. Only participants passing the examination will be 
permitted on the property. A qualification (photo) ID badge will be issued to each participant after the 
exam, indicating training date and expiration date; training is good for a period of twelve months. The 
issued badge must be worn at all times while working within the IAIS property. If any person on the 
property cannot produce a valid (photo) training badge, said person will not be allowed onto the 
property until a valid (photo) badge is produced. 
 
Training Options: 

1. Webinar – So long as all requirements can be met, this training can be conducted via the 
Internet. Requirements are as follows: Two-way video and voice must be established of 
high enough quality (HD Preferred) that will allow the students to interact with the trainer. 
Up to 10 locations can be connected during the time of training. Your designated person 
will print the test, distribute, collect and fax/email back to the instructor for grading. A live 
review will be conducted with the students after the test. 

2. Your facility (or your rented facility) – additional charges include trainer’s travel 
time/mileage/hotel/Per Diem. 

3. NRSS (Chicago) Training Facility, 1801 N. Mill St, Suite R, Naperville, IL 60563 
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Fee Schedule: 

• 1 to 4 individuals = $180.00. 
• Each additional individual = $45.00 
• Maximum Class size in Chicago = 30 
• Training hosted at your facility: $70.00 per hour instructor(s) travel time, $0.56 per mile 

(portal to portal) or current IRS rate, $139.00 per night hotel stay, $55.00 per day meal 
allowance, plus any miscellaneous expenses occurred at actual costs. 

• Interpreter (Spanish) fee = $100 per class 
 
Scheduling: 

• Classes will be scheduled between the hours of 7:30am 4:00pm CST, Monday through 
Friday. After hours and/or Saturday classes can be scheduled for an additional fee. 

• NRSS requests three business days (72 hours) advanced notice for scheduling. 
• Scheduling is first come, first serve basis. 
• If any participants require special accommodations, notify NRSS during scheduling. 
• If participants require training/materials in Spanish and presented bilingual, make this 

request at the time of scheduling. 
• Your contact for scheduling is: 

Les Hanlon 
Office: (301) 378-8337 
Mobile: (513) 716-7677 
Email: lhanlon@nrssinc.net 

 
Additional Instructions: 

• Cancelations must be made (via email) 24 hours in advance (weekday) prior to the 
scheduled training class. 

• NRSS reserves the right to cancel for any reason (usually weather related) with no charge 
of to the client. Class will be rescheduled at the earliest opportunity. 

• Photo badges will be mailed via UPS Ground Service within two business days of 
successful completion of the test. 

• An invoice will be emailed to the client point of contact after class completion. Payment 
will be accepted via credit card over the phone or by mailed check. 

• Returned/bounced check fee $50.00. Replacement training badge fee = $10.00 each. 
• Expedited delivery service (UPS) of badge(s) is available at an additional fee. 
• Each participant must produce a valid photo ID prior to taking the training class. 
• Anyone failing to comply with the rules while in the right of way will be subject to 

removal and surrender the issued training badge. 

Unless otherwise requested, all training will be conducted in English. 
  

mailto:lhanlon@nrssinc.net
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Iowa Interstate Railroad, LTD. 

5900 6th Street Southwest, Cedar Rapids, Iowa 52404 
IAIS EXTERNAL INSURANCE REQUIREMENTS 

Updated: 03-06-2015 
Listed below are typical Insurance requirements when performing work on Iowa Interstate 

Railroad Ltd.’s (IAIS) property. IAIS reserves the right to modify these requirements at any time. 
Insurance certificates shall include the assigned IAIS project number. 

Contractor shall procure insurance as follows: 
1. Statutory Workers Compensation and Employer's Liability Insurance. 
2. General public liability insurance 

a. Utilities: limits of not less than $500,000 for injury or death of a single person, or not 
less than $1,000,000 for any one accident, and not less than $250,000 per accident 
for property damage. 

b. Roadway Construction: limits of not less than $2,000,000 for injury or death of a single 
person, or not less than $4,000,000 for any one accident, and not less than $250,000 
per accident for property damage. 

c. Bridge Construction: limits of not less than $4,000,000 for injury or death of a single 
person, or not less than $8,000,000 for any one accident, and not less than $250,000 
per accident for property damage. 

3. Comprehensive Automobile Liability with limits of not less than $500,000 for injury or death 
of a single person, or not less than $1,000,000 for any one accident, and not less than 
$250,000 for property damage. 

4. Excess liability coverage with limits of not less than $5,000,000 

5. The policy shall name the IAIS as additional insured. It also shall not contain any 
exclusions related to the following: 
a. Doing business on, near, or adjacent to railroad facilities. 
b. Loss or damage resulting from surface, subsurface pollution contamination or 

seepage, or handling, treatment, disposal, or dumping of waste materials or 
substances. 

The above policies shall contain a waiver of the right of subrogation. 

6. Railroad protective liability insurance with per occurrence and aggregate limits as shown 
in table below. The policy shall name Iowa Interstate Railroad, LTD as the insured. 
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Railroad Protective Insurance Requirements  
Per Occurrence Aggregate 

Utility Crossings $4,000,000 $6,000,000 
Highway Construction $4,000,000 $8,000,000 
Overhead Highway Construction $5,000,000 $10,000,000 
Adjacent Commercial Construction $5,000,000 $10,000,000 

Before commencing work, Contractor shall submit to IAIS a certificate of insurance evidencing the 
foregoing coverage and a certified, true, and complete copy of the policy or policies. The policies shall 
provide for no less than 30 calendar days written notice to IAIS of cancellation or of any material 
change to the policies. 
 
Please contact IAIS Engineering services with any questions or concerns. 
 
 
RIGHT OF ENTRY TO IOWA INTERSTATE RAILROAD PROPERTY  
DOT/AAR NO. 863 545 M CONTRACT 66R92 

 
It is the Contractor’s responsibility to become familiar with and to follow all requirements described in 
Section 107 of the Standard Specifications, titled Legal Regulations and Responsibility to the Public. 

The contractor shall comply with the railroad’s requirements to work on the railroad’s right of way. 
Please go to this link IAIS Forms - Iowa Interstate Railroad, LLC (iaisrr.com) to determine the 
railroad’s requirements and any associated cost(s). 
 
The Contractor shall confer with the Railroad Engineer and shall procure and pay all fees for required 
railroad permits and licenses in accordance with Article 107.04 of the Standard Specifications. These 
fees will not be reimbursed by the Department and shall be included in the cost of other applicable 
pay items in the contract. The Iowa Interstate Railroad contact person is Mr. John Caflisch at (319) 
298-5409 or jcaflisch@iaisrr.com. No compensation will be made for changes to the cost of 
application fees between time of bid and time of construction. 
 
The Contractor, before entering upon the right of way of the railroad for the performance of any 
construction work, or work preparatory thereto, shall secure permission from the Railroad for the 
occupancy and use of the railroad’s right of way outside the limits of the railroad grade separation 
structure or grade crossing. The Right of Entry Application and cost can be acquired by contacting Mr. 
John Caflisch. The contractor shall pay all costs for required permits to obtain permission for Right of 
Entry on the railroad right of way. The costs for such permits will not be paid for separately but shall be 
included as part of the contract. 
 
The Contractor shall confer with the Railroad Engineer relative to railroad requirements for 
clearances, operation and general safety regulation in accordance with Article 107.12 of the 
Standards Specifications. For all railroad-highway work as indicated in the contract proposal, the 
Contractor shall obtain Railroad Protective Liability and Property Damage Liability Insurance in 
accordance with Article 107.11 of the Standard Specifications and as specified elsewhere in the 
Specials. The cost for providing insurance, as noted elsewhere, will be paid for at the contract unit 
price per Lump Sum for RAILROAD PROTECTIVE LIABILITY INSURANCE. 
  

mailto:jcaflisch@iaisrr.com
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The contractor will be required to complete the Contractor Orientation Training prior to working on 
railroad right of way. The contractor shall pay all costs for this training. The costs for this training will 
not be paid for separately but shall be included as part of the contract. 

The services of railroad flaggers will be required when the Contractor’s operations will encroach on 
or over the Railroad’s right-of-way or come within 25’ of the tracks. The Contractor shall pay for the 
cost of providing railroad flaggers and be reimbursed for applicable charges in accordance with Articles 
107.12 and 109.05. The railroad flagger contact person is Mr. John Caflisch at (319) 298-5409 or 
jcaflisch@iaisrr.com. A minimum of 72 hours’ notice is requested. 
 
If for any reason the department approves the contractor’s request to not complete the work on 
railroad property as outlined in the plans and the special provisions, the district will authorize and 
assess a deduction equal to the sum of the amount of the right of entry fee as specified in this special 
provision plus the amount the contractor paid for the RRPLI or the contract cost of the pay item for 
RRPLI, whichever is greater, on future payments due to the contractor. 
 
 
RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE) 
(Effective December 1, 1986; Revised January 1, 2022) 

Description. Railroad Protective Liability and Property Damage Liability Insurance shall be carried 
according to Article 107.11 of the Standard Specifications. A separate policy is required for each 
railroad unless otherwise noted. 

NUMBER & SPEED OF NUMBER & SPEED OF NAMED INSURED & 
ADDRESS PASSENGER TRAINS  FREIGHT TRAINS 
 

 

Iowa Interstate Railroad LTD 
5900 Sixth Street, SW Cedar 
Rapids, IA 52404 
 
Class 1 RR (Y or N): N 
DOT/AAR No.: 863 545 M 
RR Division: Illinois 

 
 
 
 
 
 
RR Mile Post: 116.26 RR 
Sub-Division: PO 

2 freight per day 
at 40 MPH 

For Freight/Passenger Information Contact: John Caflisch 
 
 
For Insurance Information Contact: John Caflisch 

Phone:(319) 298-5409 
jcaflisch@iaisrr.com 
 
Phone: (319) 298-5409 
jcaflisch@iaisrr.com 
 
 

mailto:jcaflisch@iaisrr.com
mailto:gdmitchell@iaisrr.com
mailto:gdmitchell@iaisrr.com
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Basis of Payment. Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD 
PROTECTIVE LIABILITY INSURANCE. 
 
 
TRAFFIC CONTROL AND PROTECTION, STANDARDS 701402 (SPECIAL) 
 
Description.  This work shall consist of furnishing, installation, maintenance, relocation and 
removal of work zone traffic control and protection devices. 
 
Construction Requirements.  This work shall be done according to the applicable portions of 
Section 701 of the Standard Specifications and as modified below. 
 

a)  Advanced traffic control signing for lane closures on Freeways or Expressways shall be 
according to the Traffic Control and Protection Standard 701400 as provided in the 
plans. 

 
b)  Traffic control and protection for lane closures on Freeways or Expressways shall be 

according to the Traffic Control and Protection, Standard 701402 (Special) as provided 
in the plans. 

 
Method of Measurement.  Method of measurement shall be as follows. 
 

a)   Traffic Control and Protection Standard 701400 shall be according to Article 701.19(a) of 
the Standard Specifications. 

 
1. All traffic control devices as shown on the Traffic Control and Protection, Standard 

701400 Plan Detail, including signs, drums, speed display trailer, changeable 
message signs, arrow boards, speed limit signs shall be considered as inclusive of 
the standard and shall not be measured for payment per Section 701.19(a) of the 
Standard Specifications. 

 
a. Temporary Rumble Strips shall be measured for payment as provided 

for elsewhere in the plans. 
 

b) Add Traffic Control and Protection, Standard 701402 (Special) to Article 701.19(b) of the 
Standard Specifications. 

 
1. All traffic control devices as shown on the Traffic Control and Protection, Standard 

701402 (Special) Plan Detail, including signs, drums, arrow board(s), speed limit 
signs and temporary pavement marking shall be considered as inclusive of the 
standard and shall be measured for payment per Section 701.19(b) of the 
Standard Specifications. 

 
a. Temporary concrete barrier and temporary impact attenuators will be 

measured for payment as provided for elsewhere in the plans. 
 
Basis of Payment.  Traffic control and protection, standard 701402 (Special) will be paid for at 
the contract unit price per each for TRAFFIC CONTROL AND PROTECTION, STANDARD 
701402 (SPECIAL) which price shall include all labor, materials and all traffic control devices 
shown on the standard detail provided in the plans. 
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TRAFFIC CONTROL AND PROTECTION, STANDARD 701201 (SPECIAL) 
 
Description.  This work shall consist of the furnishing, installation, maintenance, relocation, and 
removal of work zone traffic control and protection. 
 
Construction Requirements.  This work shall be according to applicable portions of Section 
701 of the Standard Specifications and Traffic Control and Protection, Standard 701201. 
 
 
Method of Measurement. This work will be measured for payment as follows: 
 
Revise the first paragraph of Article 701.19(b) to read: 
 

(b) Measured as Each.  Traffic control and protection required under Standard 701201 will 
be measured for payment at each location specified. 

 
Basis of Payment.  This work will be paid for as follows. 
 
Revise the first paragraph of Article 701.20(a) to read: 
 

(c) Traffic control and protection will be paid for at the contract unit price per each for 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701201 (SPECIAL) at the 
location specified. 
 

 
 
CHANGEABLE MESSAGE SIGN 
(Effective December 1, 1999; Revised August 7, 2008) 
 
In addition to any changeable message signs shown in the traffic control standards, the Contractor 
shall furnish two Changeable Message Signs for this project.  The signs shall be operational two 
weeks prior to any lane closure and shall be located as directed by the Engineer.  Any relocation 
of the signs directed by the Engineer during construction will not be paid for separately but shall 
be included in the cost of the Changeable Message Sign. 
 
 
PLASTIC DRUMS 
(Effective August 15, 2005; Revised April 27, 2018) 
 
Plastic drums according to Standard 701901 shall be used in lieu of cones, Type I and Type II 
barricades, and vertical barricades throughout lane closures. 
 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701426 
(Effective May 28, 2025) 
 
Description.  When Standard 701426 is utilized by the contractor, the contractor shall provide a 
changeable message sign and an additional vehicle with a truck mounted attenuator and arrow 
board. The placement and location of the changeable message sign and additional vehicle shall 
be determined by the Resident Engineer/Technician for the project. 
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Basis of Payment. This work will not be paid for separately but will be considered included with 
the various contract items. 
 
 
LINEAR DELINEATION PANELS (TEMPORARY BARRIER WALL) 
(Effective March 30, 2023) 
 
Description.   This work shall consist of placing linear delineation panels on temporary concrete 
barrier wall. 
 
Materials.   Each panel shall not be less than 34 inches in length and 6 inches in width.  The 
panels shall be constructed of cube-corner retroreflective material in standard highway colors 
permanently bonded to an aluminum substrate.  The lateral edges of each panel shall be 
hemmed.  The panel assembly shall have a repeating raised lateral ridge every 2.25 inches.  Each 
ridge shall be 0.34 inches high with a 45° profile and a 0.28-inch radius top.   
  
Daytime color requirements shall be determined from measurement of the retroreflective sheeting 
applied to aluminum test panels.  Daytime color shall be measured instrumentally using a 
spectrophotometer employing annular 45/0 (or equivalent 0/45) illuminating and viewing 
geometry.  Measurements shall be made in accordance with ASTM E1164 for ordinary colors or 
ASTM E2153 for fluorescent colors.  Chromaticity coordinates shall be calculated for CIE 
Illuminant D65 and the CIE 1931 (2o) Standard Colorimetric Observer in accordance with ASTM 
E308 for ordinary colors or ASTM E2152 for fluorescent colors. 
 
  

Chromaticity Limits for 
White 

           
  x y x y x y x y Limit Y (%) 
                  Min Max 

White 0.303 0.287 0.368 0.353 0.340 0.380 0.274 0.316 40 - 

          
 
 

 
 

Chromaticity Limits for 
 Fluorescent Orange 

           

                  
Total 

Luminance 
  x y x y x y x y Factor Y (%) 
                  Min 

Fluor. 0.595 0.351 0.645 0.355 0.583 0.416 0.542 0.403 30 
Orange                     

 
 
Construction Requirements.  Two (2) panels shall be placed on each section of temporary 
concrete barrier wall 24 inches up from the bottom of the wall to the top of the panel.  These 
panels shall be alternating white and fluorescent orange and have a spacing of 28 inches apart 
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and centered horizontally on each section of barrier wall.  These panels shall be used in lieu of 
the Type C reflectors shown on Standard 704001. 
 
Each panel shall be attached to the temporary concrete barrier wall according to the 
manufacturer’s specifications.    
 
Basis of Payment.   The Linear Delineation Panels will not be paid for separately but shall be 
considered included in the cost of the Temporary Concrete Barrier. 
 
 
RESTORATION OF WORK AREA 
 
Description.  This work shall consist of restoring areas disturbed by construction operations 
due to completion of contract requirements.  
 

CONSTRUCTION REQUIREMENTS 
 
General.  Embankment areas that have been disturbed due to the Contractor’s removal or 
reconstruction operations shall be restored to their original condition as follows. 
 
Restoration Methods. 
 

1. All damage to unmowed lawns or fields shall be fertilized, seeded (Class 2A) and 
covered with an approved erosion control blanket according to applicable 
portions of Section 250 and 251 of the Standard Specifications. 

 
2. All damage to mowed lawns shall be replaced with an approved sod and 

fertilized according to applicable portions of Sections 250 and 252 of the 
Standard Specifications. 

 
a) Whenever additional embankment materials are required to re-establish original grades 

and slopes, the Contractor shall furnish and place additional embankment materials 
according to section 205 of the Standard Specifications and as directed by the Engineer. 

 
Basis of Payment.  Restoration of the work area (including all ground preparation efforts, 
fertilizer, seed, sod, erosion control blanket and additional embankment materials when required) 
will not be paid for separately but shall be included in the cost of the associated pay items. 
 
 
CLEANING AND PAINTING EXISTING STEEL STRUCTURES 
Effective: October 2, 2001 
Revised:  April 15, 2022 
 
Description.  This work shall consist of the preparation of all designated metal surfaces by the 
method(s) specified on the plans.  This work also includes the painting of those designated 
surfaces.  This work also includes caulking locations designated on the plans and painting with 
the paint system(s) specified on the plans.  The Contractor shall furnish all materials, equipment, 
labor, and other essentials necessary to accomplish this work and all other work described herein 
and as directed by the Engineer. 
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Materials.  All materials to be used on an individual structure shall be produced by the same 
manufacturer. 
 
The Bureau of Materials and Physical Research has established a list of all products that have 
met preliminary requirements.  Each batch of material, except for the penetrating sealer, shall be 
tested and assigned a MISTIC approval number before use.  The specified colors shall be 
produced in the coating manufacturer’s facility.  Tinting of the coating after it leaves the 
manufacturer’s facility is not allowed. 
 
The paint materials shall meet the following requirements of the Standard Specification and as 
noted below: 
 

                    Item      Article 
(a) Waterborne Acrylic………………………………………………………………………1008.04 
(b) Aluminum Epoxy Mastic………………………………………………….…..…………1008.03 
(c) Organic Zinc Rich Primer……………………………………………………………….1008.05 
(d) Epoxy/ Aliphatic Urethane………………………………………………………………1008.05 
(e) Penetrating Sealer (Note 1) 
(f) Moisture Cured Zinc Rich Urethane Primer (Note 2) 
(g) Moisture Cured Aromatic/Aliphatic Urethane (Note 2) 
(h) Moisture Cured Penetrating Sealer (Note 3) 
(i)  Caulk (Polyurethane Joint Sealant)……………………………………………………1050.04 
 
 

Note 1: The Epoxy Penetrating Sealer shall be a cross-linked multi component sealer.  The sealer 
shall have the following properties: 

 
(a) The volume solids shall be 98 percent (plus or minus 2 percent). 
(b) Shall be clear or slightly tinted color. 

 
Note 2: These material requirements shall be according to the Special Provision for the Moisture 

Cured Urethane Paint System. 
 
Note 3: The Moisture Cured Penetrating Sealer manufacturer’s certification will be required. 
 
 
Submittals.  The Contractor shall submit for Engineer review and acceptance, the following plans 
and information for completing the work.  The submittals shall be provided within 30 days of 
execution of the contract unless given written permission by the Engineer to submit them at a 
later date.  Work cannot proceed until the submittals are accepted by the Engineer.  Details for 
each of the plans are presented within the body of this specification. 
 

a) Contractor/Personnel Qualifications.  Evidence of Contractor qualifications and the names 
and qualifications/experience/training of the personnel managing and implementing the 
Quality Control program and conducting the quality control tests, and certifications for the 
CAS (Coating Application Specialists) on SSPC-QP1 and QP2 projects. 

 
b) Quality Control (QC) Program.  The QC Program shall identify the following; the 

instrumentation that will be used, a schedule of required measurements and observations, 
procedures for correcting unacceptable work, and procedures for improving surface 
preparation and painting quality as a result of quality control findings.  The program shall 
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incorporate at a minimum, the IDOT Quality Control Daily Report form, or a Contractor 
form (paper or electronic) that provides equivalent information.  

 
c) Inspection Access Plan.  The inspection access plan for use by Contractor QC personnel 

for ongoing inspections and by the Engineer during Quality Assurance (QA) observations. 
 

d) Surface Preparation/Painting Plan.  The surface preparation/painting plan shall include 
the methods of surface preparation and type of equipment to be utilized for washing, 
hand/power tool cleaning, removal of rust, mill scale, paint or foreign matter, abrasive blast 
or water jetting, and remediation of chloride.  If detergents, additives, or inhibitors are 
incorporated into the water, the Contractor shall include the names of the materials and 
Safety Data Sheets (SDS).  The Contractor shall identify the solvents proposed for solvent 
cleaning together with SDS. 

 
If cleaning and painting over existing galvanized surfaces are specified, the plan shall 
address surface preparation, painting, and touch up/repair of the galvanized surfaces.  

 
The plan shall also include the methods of coating application and equipment to be 
utilized. 
 
If the Contractor proposes to heat or dehumidify the containment, the methods and 
equipment proposed for use shall be included in the Plan for the Engineer’s consideration. 

 
e) Paint Manufacturer Certifications and Letters.  When a sealer is used, the Contractor shall 

provide the manufacturer’s certification of compliance with IDOT testing requirements 
listed under “Materials” above.  A certification regarding the compatibility of the sealer with 
the specified paint system shall also be included. 

 
When rust inhibitors are used, the Contractor shall provide a letter from the coating 
manufacturer indicating that the inhibitor is compatible with, and will not adversely affect 
the performance of the coating system. 
 
If the use of a chemical soluble salt remover is proposed by the Contractor, provide a letter 
from the coating manufacturer indicating that the material will not adversely affect the 
performance of the coating system. 
 
The paint manufacturer's most recent application and thinning instructions, SDS and 
product data sheets shall be provided, with specific attention drawn to storage 
temperatures, and the temperatures of the material, surface and ambient air at the time of 
application. 
 
A letter or written instructions from the coating manufacturer shall be provided indicating 
the length of time that each coat must be protected from cold or inclement weather (e.g., 
exposure to rain) during its drying period, the maximum recoat time for each coat, and the 
steps necessary to prepare each coat for overcoating if the maximum recoat time is 
exceeded.  
 

f) Abrasives.  Abrasives to be used for abrasive blast cleaning, including SDS.  For 
expendable abrasives, the Contractor shall provide certification from the abrasive supplier 
that the abrasive meets the requirements of SSPC-AB1.  For steel grit abrasives, the 
certification shall indicate that the abrasive meets the requirements of SSPC-AB3. 
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g) Protective Coverings.  Plan for containing or controlling paint debris (droplets, spills, 

overspray, etc.).  Any tarpaulins or protective coverings proposed for use shall be fire 
retardant.  For submittal requirements involving the containment used to remove lead 
paint, the Contractor shall refer to Special Provision for Containment and Disposal of Lead 
Paint Cleaning Residues. 

 
h) Progress Schedule.  Progress schedule shall be submitted per Article 108.02 and shall 

identify all major work items (e.g., installation of rigging/containment, surface preparation, 
and coating application). 

 
When the Engineer accepts the submittals, the Contractor will receive written notification.  
The Contractor shall not begin any paint removal work until the Engineer has accepted 
the submittals.  The Contractor shall not construe Engineer acceptance of the submittals 
to imply approval of any particular method or sequence for conducting the work, or for 
addressing health and safety concerns.  Acceptance of the programs does not relieve the 
Contractor from the responsibility to conduct the work according to the requirements of 
Federal, State, or Local regulations and this specification, or to adequately protect the 
health and safety of all workers involved in the project and any members of the public who 
may be affected by the project.  The Contractor remains solely responsible for the 
adequacy and completeness of the programs and work practices, and adherence to them. 

 
Contractor Qualifications.  Unless indicated otherwise on the contract plans, for non lead 
abatement projects, the painting Contractor shall possess current SSPC–QP1 certification.  
Unless indicated otherwise on the plans, for lead abatement projects the Contractor shall also 
possess current SSPC-QP2 certification.  The Contractor shall maintain certified status 
throughout the duration of the painting work under the contract.  The Department reserves the 
right to accept Contractors documented to be currently enrolled in the SSPC-QP7, Painting 
Contractor Introductory Program, Category 2, in lieu of the QP certifications noted above.   
 
Quality Control (QC) Inspections.  The Contractor shall perform first line, in process QC 
inspections. The Contractor shall implement the submitted and accepted QC Program to ensure 
that the work accomplished complies with these specifications.  The designated Quality Control 
inspector shall be onsite full time during any operations that affect the quality of the coating system 
(e.g., surface preparation and chloride remediation, coating mixing and application, and 
evaluations between coats and upon project completion).  The Contractor shall use the IDOT 
Quality Control Daily Report form to record the results of quality control tests.  Alternative forms 
(paper or electronic) will be allowed provided they furnish equivalent documentation as the IDOT 
form, and they are accepted as part of the QC Program submittal.  The completed reports shall 
be turned into the Engineer before work resumes the following day.  The Engineer or designated 
representative will sign the report.  The signature is an acknowledgment that the report has been 
received but should not be construed as an agreement that any of the information documented 
therein is accurate.  
 
 
Contractor QC inspections shall include, but not be limited to the following: 
 

• Suitability of protective coverings and the means employed to control project debris and 
paint spills, overspray, etc. 

• Ambient conditions 
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• Surface preparation (solvent cleaning, pressure washing including chalk tests, 
hand/power tool or abrasive blast cleaning, etc.) 

• Chloride remediation 
• Coating application (specified materials, mixing, thinning, and wet/dry film thickness) 
• Recoat times and cleanliness between coats 
• Coating continuity and coverage (freedom from runs, sags, overspray, dryspray, pinholes, 

shadow-through, skips, misses, etc.) 
 
The personnel managing the Contractor’s QC Program shall possess a minimum classification of 
Society of Protective Coatings (SSPC) BCI certified, National Association of Corrosion Engineers 
(NACE) Coating Inspector Level 2 - Certified and shall provide evidence of successful inspection 
of 3 bridge projects of similar or greater complexity and scope that have been completed in the 
last 2 years.  Copies of the certification and experience shall be provided.  References for 
experience shall be provided and shall include the name, address, and telephone number of a 
contact person employed by the bridge owner. 
 
The personnel performing the QC tests shall be trained in coatings inspection and the use of the 
testing instruments.  Documentation of training shall be provided.  The QC personnel shall not 
perform hands on surface preparation or painting activities.  Painters shall perform wet film 
thickness measurements, with QC personnel conducting random spot checks of the wet film.  The 
Contractor shall not replace the QC personnel assigned to the project without advance notice to 
the Engineer, and acceptance of the replacement(s), by the Engineer. 
 
The Contractor shall supply all necessary equipment with current calibration certifications to 
perform the QC inspections.  Equipment shall include the following at a minimum: 
 

• Sling psychrometer or digital psychrometer for the measurement of dew point and relative 
humidity, together with all necessary weather bureau tables or psychrometric charts.  In 
the event of a conflict between readings with the sling psychrometer and the digital 
psychrometer, the readings with the sling psychrometer shall prevail. 

• Surface temperature thermometer 
• SSPC Visual Standards VIS 1, Guide and Reference Photographs for Steel Surfaces 

Prepared by Dry Abrasive Blast Cleaning; SSPC-VIS 3, Visual Standard for Power and 
Hand-Tool Cleaned Steel; SSPC-VIS 4, Guide and Reference Photographs for Steel 
Prepared by Water Jetting, and/or SSPC-VIS 5, Guide and Reference Photographs for 
Steel Prepared by Wet Abrasive Blast Cleaning, as applicable. 

• Test equipment for determining abrasive cleanliness (oil content and water-soluble 
contaminants) according to SSPC abrasive specifications AB1, AB2, and AB3.  

• Commercially available putty knife of a minimum thickness of 40 mils (1mm) and a width 
between 1 and 3 in. (25 and 75 mm).  Note that the putty knife is only required for projects 
in which the existing coating is being feathered and tested with a dull putty knife. 

• Testex Press-O-Film Replica Tape and Micrometer compliant with Method C of ASTM 
D4417, Standard Test Methods for Field Measurement of Surface Profile of Blast Cleaned 
Steel, or digital profile depth micrometer compliant with ASTM D4417, Method B.  In the 
event of a conflict between measurements with the two instruments on abrasive blast 
cleaned steel, the results with the Testex Tape shall prevail.  Note that for measuring the 
profile of steel power tool cleaned to SSPC-SP15, Commercial Grade Power Tool 
Cleaning, the digital profile depth micrometer shall be used. 

• Bresle Cell Kits or CHLOR*TEST kits for chloride determinations, or equivalent 
• Wet Film Thickness Gage 
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• Blotter paper for compressed air cleanliness checks 
• Type 2 Electronic Dry Film Thickness Gage per SSPC - PA2, Procedure for Determining 

Conformance to Dry Coating Thickness Requirements 
• Standards for verifying the accuracy of the dry film thickness gage 
• Light meter for measuring light intensity during paint removal, painting, and inspection 

activities 
• All applicable ASTM and SSPC Standards used for the work (reference list attached) 

 
The accuracy of the instruments shall be verified by the Contractor's personnel according to the 
equipment manufacturer's recommendations and the Contractor’s QC Program.  All inspection 
equipment shall be made available to the Engineer for QA observations on an as needed basis. 
 
Hold Point Notification.  Specific inspection items throughout this specification are designated 
as Hold Points.  Unless other arrangements are made at the project site, the Contractor shall 
provide the Engineer with a minimum 4-hour notification before a Hold Point inspection will be 
reached.  If the 4-hour notification is provided and the Work is ready for inspection at that time, 
the Engineer will conduct the necessary observations.  If the Work is not ready at the appointed 
time, unless other arrangements are made, an additional 4-hour notification is required.  
Permission to proceed beyond a Hold Point without a QA inspection will be granted solely at the 
discretion of the Engineer, and only on a case-by-case basis. 
 
Quality Assurance (QA) Observations.  The Engineer will conduct QA observations of any or 
all phases of the work.  The presence or activity of Engineer observations in no way relieves the 
Contractor of the responsibility to provide all necessary daily QC inspections of his/her own and 
to comply with all requirements of this Specification. 
 
The Engineer has the right to reject any work that was performed without adequate provision for 
QA observations. 
 
Inspection Access and Lighting.  The Contractor shall facilitate the Engineer’s observations as 
required, including allowing ample time to view the work.  The Contractor shall furnish, erect and 
move scaffolding or other mechanical equipment to permit close observation of all surfaces to be 
cleaned and painted.  This equipment shall be provided during all phases of the work.  Examples 
of acceptable access structures include: 
 

• Mechanical lifting equipment, such as, scissor trucks, hydraulic booms, etc. 
• Platforms suspended from the structure comprised of trusses or other stiff supporting 

members and including rails and kick boards. 
• Simple catenary supports are permitted only if independent lifelines for attaching a fall 

arrest system according to Occupational Safety and Health Administration (OSHA) 
regulations are provided. 

 
When the surface to be inspected is more than 6 ft. (1.8 m) above the ground or water surface, 
and fall prevention is not provided (e.g., guardrails are not provided), the Contractor shall provide 
the Engineer with a safety harness and a lifeline according to OSHA regulations.  The lifeline and 
attachment shall not direct the fall into oncoming traffic.  The Contractor shall provide a method 
of attaching the lifeline to the structure independent of the inspection facility or any support of the 
platform.  When the inspection facility (e.g., platform) is more than 2 1/2 ft. (800 mm) above the 
ground, the Contractor shall provide an approved means of access onto the platform. 
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The Contractor shall provide artificial lighting in areas both inside and outside the containment 
where natural light is inadequate, as determined by the Engineer, to allow proper cleaning, 
inspection, and painting.  Illumination for inspection shall be at least 30 foot-candles (325 LUX).  
Illumination for cleaning and painting, including the working platforms, access and entryways shall 
be at least 20 foot-candles (215 LUX). General work area illumination outside the containment 
shall be employed at the discretion of the Engineer and shall be at least 5 foot-candles.  The 
exterior lighting system shall be designed and operated so as to avoid glare that interferes with 
traffic, workers, and inspection personnel. 
 
Surface Preparation and Painting Equipment.  All cleaning and painting equipment shall 
include gages capable of accurately measuring fluid and air pressures and shall have valves 
capable of regulating the flow of air, water or paint as recommended by the equipment 
manufacturer.  The equipment shall be maintained in proper working order. 
 
Diesel or gasoline powered equipment shall be positioned or vented in a manner to prevent 
deposition of combustion contaminants on any part of the structure. 
 
Hand tools, power tools, pressure washing, water jetting, abrasive blast cleaning equipment, 
brushes, rollers, and spray equipment shall be of suitable size and capacity to perform the work 
required by this specification.  All power tools shall be equipped with vacuums and High Efficiency 
Particulate Air (HEPA) filtration.  Appropriate filters, traps and dryers shall be provided for the 
compressed air used for abrasive blast cleaning and conventional spray application.  Paint pots 
shall be equipped with air operated continuous mixing devices unless prohibited by the coating 
manufacturer. 
 
Test Sections.  Prior to surface preparation, the Contractor shall prepare a test section(s) on 
each structure to be painted in a location(s) which the Engineer considers to be representative of 
the existing surface condition and steel type for the structure as a whole.  More than one test 
section may be needed to represent the various design configurations of the structure.  The 
purpose of the test section(s) is to demonstrate the use of the tools and degree of cleaning 
required (cleanliness and profile) for each method of surface preparation that will be used on the 
project.  Each test section shall be approximately 10 sq. ft. (0.93 sq m).  The test section(s) shall 
be prepared using the same equipment, materials and procedures as the production operations.  
The Contractor shall prepare the test section(s) to the specified level of cleaning according to the 
appropriate SSPC visual standards, modified as necessary to comply with the requirements of 
this specification.  The written requirements of the specification prevail in the event of a conflict 
with the SSPC visual standards.  Only after the test section(s) have been approved shall the 
Contractor proceed with surface preparation operations.  Additional compensation will not be 
allowed the Contractor for preparation of the test section(s). 
 
For the production cleaning operations, the specifications and written definitions, the test 
section(s), and the SSPC visual standards shall be used in that order for determining compliance 
with the contractual requirements. 
 
Protective Coverings and Damage.  All portions of the structure that could be damaged by the 
surface preparation and painting operations (e.g., utilities), including any sound paint that is 
allowed to remain according to the contract documents, shall be protected by covering or 
shielding.  Tarpaulins drop cloths, or other approved materials shall be employed.  The Contractor 
shall comply with the provisions of the Illinois Environmental Protection Act.  Paint drips, spills, 
and overspray are not permitted to escape into the air or onto any other surfaces or surrounding 
property not intended to be painted.  Containment shall be used to control paint drips, spills, and 
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overspray, and shall be dropped and all equipment secured when sustained wind speeds of 40 
mph (64 kph) or greater occur, unless the containment design necessitates action at lower wind 
speeds.  The contractor shall evaluate project-specific conditions to determine the specific type 
and extent of containment needed to control the paint emissions and shall submit a plan for 
containing or controlling paint debris (droplets, spills, overspray, etc.) to the Engineer for 
acceptance prior to starting the work.  Acceptance by the Engineer shall not relieve the Contractor 
of their ultimate responsibility for controlling paint debris from escaping the work zone. 
 
When the protective coverings need to be attached to the structure, they shall be attached by 
bolting, clamping, or similar means.  Welding or drilling into the structure is prohibited unless 
approved by the Engineer in writing.  When removing coatings containing lead the containment 
and disposal of the residues shall be as specified in the Special Provision for Containment and 
Disposal of Lead Paint Cleaning Residues contained elsewhere in this Contract.  When removing 
coatings not containing lead the containment and disposal of the residues shall be as specified in 
the Special Provision for Containment and Disposal of Non-Lead Paint Cleaning Residues 
contained elsewhere in this Contract. 
 
 
The Contractor shall be responsible for any damage caused to persons, vehicles, or property, 
except as indemnified by the Response Action Contractor Indemnification Act.  Whenever the 
intended purposes of the controls or protective devices used by the Contractor are not being 
accomplished, work shall be immediately suspended until corrections are made.  Damage to 
vehicles or property shall be repaired by the Contractor at the Contractor’s expense.  Painted 
surfaces damaged by any Contractor's operation shall be repaired, removed and/or repainted, as 
directed by the Engineer, at the Contractor's expense. 
 
Weather Conditions.  Surfaces to be painted after cleaning shall remain free of moisture and 
other contaminants.  The Contractor shall control his/her operations to insure that dust, dirt, or 
moisture do not come in contact with surfaces cleaned or painted that day. 
 

a) The surface temperature shall be at least 5°F (3°C) above the dew point during final surface 
preparation operations.  The manufacturers’ published literature shall be followed for 
specific temperature, dew point, and humidity restrictions during the application of each 
coat. 

 
b) If the Contractor proposes to control the weather conditions inside containment, proposed 

methods and equipment for heating and/or dehumidification shall be included in the work 
plans for the Engineer’s consideration.  Only indirect fired heating equipment shall be used 
to prevent the introduction of moisture and carbon monoxide into the containment.  The 
heating unit(s) shall be ventilated to the outside of the containment.  Any 
heating/dehumidification proposals accepted by the Engineer shall be implemented at no 
additional cost to the department. 

 
c) Cleaning and painting shall be done between April 15 and October 31 unless authorized 

otherwise by the Engineer in writing. 
 
The Contractor shall monitor temperature, dew point, and relative humidity every 4 hours during 
surface preparation and coating application in the specific areas where the work is being 
performed.  The frequency of monitoring shall increase if weather conditions are changing.  If the 
weather conditions after application and during drying are forecast to be outside the acceptable 
limits established by the coating manufacturer, coating application shall not proceed.  If the 
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weather conditions are forecast to be borderline relative to the limits established by the 
manufacturer, monitoring shall continue at a minimum of 4-hour intervals throughout the drying 
period.  The Engineer has the right to reject any work that was performed, or drying that took 
place, under unfavorable weather conditions.  Rejected work shall be removed, recleaned, and 
repainted at the Contractor’s expense. 
 
Compressed Air Cleanliness.  Prior to using compressed air for abrasive blast cleaning, blowing 
down the surfaces, and painting with conventional spray, the Contractor shall verify that the 
compressed air is free of moisture and oil contamination according to the requirements of ASTM 
D 4285.  The tests shall be conducted at least one time each shift for each compressor system in 
operation.  If air contamination is evident, the Contractor shall change filters, clean traps, add 
moisture separators or filters, or make other adjustments as necessary to achieve clean, dry air.  
The Contractor shall also examine the work performed since the last acceptable test for evidence 
of defects or contamination caused by the compressed air.  Effected work shall be repaired at the 
Contractor’s expense. 
 
Low Pressure Water Cleaning and Solvent Cleaning (HOLD POINT).  The Contractor shall 
notify the Engineer 24 hours in advance of beginning surface preparation operations. 
 

a) Water Cleaning of Lead Containing Coatings Prior to Overcoating.  Prior to initiating any 
mechanical cleaning such as hand/power tool cleaning on surfaces that are painted with 
lead, all surfaces to be prepared and painted, and the tops of pier and abutment caps shall 
be washed.  Washing is not required if the surfaces will be prepared by water jetting. 

 
Washing shall involve the use of potable water at a minimum of 1000 psi (7 MPa) and less 
than 5000 psi (34 MPa) according to “Low Pressure Water Cleaning” of SSPC-SP WJ-4. 
There are no restrictions on the presence of flash rusting of bare steel after cleaning.  Paint 
spray equipment shall not be used to perform the water cleaning.  The cleaning shall be 
performed in such a manner as to remove dust, dirt, chalk, insect and animal nests, bird 
droppings, loose coating, loose mill scale, loose rust and other corrosion products, and 
other foreign matter.  Water cleaning shall be supplemented with scrubbing as necessary 
to remove the surface contaminants. .  The water, debris, and any loose paint removed 
by water cleaning shall be collected for proper disposal.  The washing shall be completed 
no more than 2 weeks prior to surface preparation. 

 
If detergents or other additives are added to the water, the detergents/additives shall be 
included in the submittals and not used until accepted by the Engineer.  When detergents 
or additives are used, the surface shall be rinsed with potable water before the detergent 
water dries. 

 
After washing has been accepted by the Engineer, all traces of asphaltic cement, oil, 
grease, diesel fuel deposits, and other soluble contaminants which remain on the steel 
surfaces to be painted shall be removed by solvent cleaning according to SSPC – SP1, 
supplemented with scraping (e.g., to remove large deposits of asphaltic cement) as 
required.  The solvent(s) used for cleaning shall be compatible with the existing coating 
system.  The Contractor shall identify the proposed solvent(s) in the submittals.  If the 
existing coating is softened, wrinkled, or shows other signs of attack from the solvents, the 
Contractor shall immediately discontinue their use.  The name and composition of 
replacement solvents, together with MSDS, shall be submitted for Engineer acceptance 
prior to use. 
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Under no circumstances shall subsequent hand/power tool cleaning or abrasive blast 
cleaning be performed in areas containing surface contaminants or in areas where the 
Engineer has not accepted the washing and solvent cleaning.  Surfaces prepared by 
hand/power tool cleaning or abrasive blast cleaning without approval of the washing and 
solvent cleaning may be rejected by the Engineer.  Rejected surfaces shall be recleaned 
with both solvent and the specified mechanical means at the Contractor’s expense. 

 
After all washing and mechanical cleaning are completed, representative areas of the 
existing coating shall be tested to verify that the surface is free of chalk and other loose 
surface debris or foreign matter.  The testing shall be performed according to ASTM 
D4214.  Cleaning shall continue until a chalk rating of 6 or better is achieved in every case. 

 
b) Water Cleaning of Non-Lead Coatings Prior to Overcoating.  Thoroughly clean the 

surfaces according to the steps defined above for “Water Cleaning of Lead Containing 
Coatings Prior to Overcoating.”  The wash water does not need to be collected, but paint 
chips, insect and animal nests, bird droppings and other foreign matter shall be collected 
for proper disposal. If the shop primer is inorganic zinc, the chalk rating does not apply.  
All other provisions are applicable. 

 
c) Water Cleaning/Debris Removal Prior to Total Coating Removal.  When total coating 

removal is specified, water cleaning of the surface prior to coating removal is not required 
by this specification and is at the option of the Contractor.  If the Contractor chooses to 
use water cleaning, the above provisions for water cleaning of lead and non-lead coatings 
apply as applicable, including collection and disposal of the waste.   

 
Whether or not the surfaces are pre-cleaned using water, the tops of the pier caps and 
abutments shall be cleaned free of dirt, paint chips, insect and animal nests, bird droppings 
and other foreign matter and the debris collected for proper disposal.  Cleaning can be 
accomplished by wet or dry methods. 

 
Prior to mechanical cleaning, oil, grease, and other soluble contaminants on bare steel or 
rusted surfaces shall be removed by solvent cleaning according to SSPC-SP1. 

 
d) Water Cleaning Between Coats.  When foreign matter has accumulated on a newly 

applied coat, washing and scrubbing shall be performed prior to the application of 
subsequent coats.  The water does not need to be collected unless it contacts existing 
lead containing coatings. 

 
Laminar and Stratified Rust.  All laminar and stratified rust that has formed on the existing steel 
surfaces shall be removed.  Pack rust formed along the perimeter of mating surfaces of connected 
plates or shapes of structural steel shall be removed to the extent feasible without mechanically 
detaching the mating surface.  When caulking is specified, all rust shall be removed to a surface 
depth as directed by the Engineer to accommodate the approved sealant. Any pack rust 
remaining after cleaning the mating surfaces shall be tight and intact when examined using a dull 
putty knife.  The tools used to remove these corrosion products shall be identified in the submittals 
and accepted by the Engineer.  If the surface preparation or removal of rust results in nicks or 
gouges in the steel, the work shall be suspended, and the damaged areas repaired to the 
satisfaction of the Engineer, at the Contractor’s expense.  The Contractor shall also demonstrate 
that he/she has made the necessary adjustments to prevent a reoccurrence of the damage prior 
to resuming work.  If surface preparation reveals holes or section loss, or creates holes in the 
steel, the Contractor shall notify the Engineer.  Whenever possible, the Department will require 
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that the primer be applied to preserve the area, and allow work to proceed, with repairs and touch 
up performed at a later date. 
 
Surface Preparation (HOLD POINT).  One or more of the following methods of surface 
preparation shall be used as specified on the plans.  When a method of surface preparation is 
specified, it applies to the entire surface, including areas that may be concealed by the 
containment connection points.  In each case, as part of the surface preparation process, soluble 
salts shall be remediated as specified under “Soluble Salt Remediation.”  The Contractor shall 
also note that the surface of the steel beneath the existing coating system may contain corrosion 
and/or mill scale.  Removal of said corrosion and/or mill scale, when specified, shall be considered 
included in this work and no extra compensation will be allowed. 
 
When a particular cleaning method is specified for use in distinct zones on the bridge, the cleaning 
shall extend into the existing surrounding paint until a sound border is achieved.  The edge of the 
existing paint is considered to be sound and intact after cleaning if it cannot be lifted by probing 
the edge with a dull putty knife.  The sound paint shall be feathered for a minimum of 1 1/2 in. (40 
mm) to achieve a smooth transition between the prepared steel and the existing coatings.  
Sanders with vacuum attachments, which have been approved by the Engineer, shall be used as 
necessary to accomplish the feathering. 
 

a) Limited Access Areas:  A best effort with the specified methods of cleaning shall be 
performed in limited access areas such as the backsides of rivets inside built up box 
members.  The equipment being used for the majority of the cleaning may need to be 
supplemented with other commercially available equipment, such as angle nozzles, to 
properly clean the limited access areas.  The acceptability of the best effort cleaning in 
these areas is at the sole discretion of the Engineer. 

 
b) Near-White Metal Blast Cleaning:  This surface preparation shall be accomplished 

according to the requirements of Near-White Metal Blast Cleaning SSPC-SP 10.  Unless 
otherwise specified in the contract, the designated surfaces shall be prepared by dry 
abrasive blast cleaning, wet abrasive blast cleaning, or water jetting with abrasive 
injection.  A Near-White Metal Blast Cleaned surface, when viewed without magnification, 
shall be free of all visible oil, grease, dirt, dust, mill scale, rust, paint, oxides, corrosion 
products, and other foreign matter, except for staining. 

 
Random staining shall be limited to no more than 5 percent of each 9 sq. in. (58 sq. cm) 
of surface area and may consist of light shadows, slight streaks, or minor discoloration 
caused by stains of rust, stains of mill scale, or stains of previously applied paint.  With 
the exception of crevices as defined below, surface discoloration is considered to be a 
residue that must be removed, rather than a stain, if it possesses enough mass or 
thickness that it can be removed as a powder or in chips when scraped with a pocketknife. 
 
A surface profile shall be created on the steel as defined later under “Surface Profile.” 

 
At the discretion of the Engineer, after a best effort cleaning, slight traces of existing 
coating may be permitted to remain within crevices such as those created between the 
steel and rivets or bolts/washers/nuts, and between plates.  When traces of coating are 
permitted to remain, the coating shall be tightly bonded when examined by probing with a 
dull putty knife.  The traces of coating shall be confined to the bottom portion of the 
crevices only and shall not extend onto the surrounding steel or plate or onto the outer 
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surface of the rivets or bolts.  Pitted steel is excluded from exemption considerations and 
shall be cleaned according to SSPC-SP10. 
 
If hackles or slivers are visible on the steel surface after cleaning, the Contractor shall 
remove them by grinding followed by reblast cleaning.  At the discretion of the Engineer, 
the use of power tools to clean the localized areas after grinding, and to establish a surface 
profile acceptable to the coating manufacturer, can be used in lieu of blast cleaning. 

 
If the surfaces are prepared using wet abrasive methods, attention shall be paid to tightly 
configured areas to assure that the preparation is thorough.  After surface preparation is 
completed, the surfaces, surrounding steel, and containment materials/scaffolding shall 
be rinsed to remove abrasive dust and debris.  Potable water shall be used for all 
operations.  An inhibitor shall be added to the supply water and/or rinse water to prevent 
flash rusting.   With the submittals, the Contractor shall provide a sample of the proposed 
inhibitor together with a letter from the coating manufacturer indicating that the inhibitor is 
suitable for use with their products and that the life of the coating system will not be 
reduced due to the use of the inhibitor.  The surfaces shall be allowed to completely dry 
before the application of any coating. 

 
c) Commercial Grade Power Tool Cleaning:  This surface preparation shall be accomplished 

according to the requirements of SSPC-SP15.  The designated surfaces shall be 
completely cleaned with power tools.  A Commercial Grade Power Tool Cleaned surface, 
when viewed without magnification, is free of all visible oil, grease, dirt, rust, coating, 
oxides, mill scale, corrosion products, and other foreign matter, except for staining.  In 
previously pitted areas, slight residues of rust and paint may also be left in the bottoms of 
pits. 

 
Random staining shall be limited to no more than 33 percent of each 9 sq. in. (58 sq. cm) 
of surface area.  Allowable staining may consist of light shadows, slight streaks, or minor 
discoloration caused by stains of rust, stains of mill scale, or stains of previously applied 
paint.  Surface discoloration is considered to be a residue that must be removed, rather 
than a stain, if it possesses enough mass or thickness that it can be removed as a powder 
or in chips when scraped with a pocketknife.   
 
A surface profile shall be created on the steel as defined later under “Surface Profile.” 

 
At the Contractor’s option, Near-White Metal Blast Cleaning may be substituted for Power 
Tool Cleaning – Commercial Grade, as long as containment systems appropriate for 
abrasive blast cleaning are utilized and there is no additional cost to the Department. 

 
d) Power Tool Cleaning – Modified SP3:  This surface preparation shall be accomplished 

according to the requirements of SSPC-SP3, Power Tool Cleaning except as modified as 
follows.  The designated surfaces shall be cleaned with power tools.  A power tool cleaned 
surface shall be free of all loose rust, loose mill scale, loose and peeling paint, and loose 
rust that is bleeding through and/or penetrating the coating.  All locations of visible 
corrosion and rust bleed exposed or lifting mill scale and lifting or loose paint shall be 
prepared using the power tools, even if the material is tight. 

 
Upon completion of the cleaning, rust, rust bleed, mill scale, and surrounding paint are 
permitted to remain if they cannot be lifted using a dull putty knife. 
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e) Power Tool Cleaning of Shop Coated Steel:  When shop-coated steel requires one or more 
coats to be applied in the field, the surface of the shop coating shall be cleaned as specified 
under “Water Cleaning of Non-Lead Coatings Prior to Overcoating.” If the damage is to a 
fully applied shop system, water cleaning is not required unless stipulated in the contract.  
Damaged areas of shop coating shall be spot cleaned according to Power Tool Cleaning - 
Modified SSPC-SP3.  If the damage extends to the substrate, spot cleaning shall be 
according to SSPC-SP15. The edges of the coating surrounding all spot repairs shall be 
feathered.  
 

Galvanized Surfaces.   If galvanized surfaces are specified to be painted, they shall be prepared 
by brush-off blast cleaning in accordance with SSPC-SP 16 or by using proprietary solutions that 
are specifically designed to clean and etch (superficially roughen) the galvanized steel for 
painting.  If cleaning and etching solutions are selected, the Contractor shall submit the 
manufacturer’s technical product literature and SDS for Engineer’s review and written acceptance 
prior to use. 

 
 
Abrasives.  Unless otherwise specified in the contract, when abrasive blast cleaning is specified, 
it shall be performed using either expendable abrasives (other than silica sand) or recyclable steel 
grit abrasives.  Expendable abrasives shall be used one time and disposed of.  Abrasive suppliers 
shall certify that the expendable abrasives meet the requirements of SSPC-AB1 and that 
recyclable steel grit abrasives meet SSPC-AB3. Tests to confirm the cleanliness of new abrasives 
(oil and water-soluble contamination) shall be performed by the Contractor according to the 
requirements and frequencies of SSPC-AB1 and SSPC-AB3, as applicable. On a daily basis, the 
Contractor shall verify that recycled abrasives are free of oil and water-soluble contamination by 
conducting the tests specified in SSPC-AB2. 
 
All surfaces prepared with abrasives not meeting the SSPC-AB1, AB2, or AB3 requirements, as 
applicable, shall be solvent cleaned or low-pressure water cleaned as directed by the Engineer, 
and reblast cleaned at the Contractor’s expense. 
 
Surface Profile (HOLD POINT).  The abrasives used for blast cleaning shall have a gradation 
such that the abrasive will produce a uniform surface profile of 1.5 to 4.5 mils (38 to 114 microns).  
If the profile requirements of the coating manufacturer are more restrictive, advise the Engineer 
and comply with the more restrictive requirements.  For recycled abrasives, an appropriate 
operating mix shall be maintained in order to control the profile within these limits. 
 
The surface profile for SSPC-SP15 power tool cleaned surfaces shall be within the range 
specified by the coating manufacturer, but not less than 2.0 mils (50 microns). 
 
The surface profile produced by abrasive blast cleaning shall be determined by replica tape or 
digital profile depth micrometer according to SSPC-PA 17 at the beginning of the work, and each 
day that surface preparation is performed.  Areas having unacceptable profile measurements 
shall be further tested to determine the limits of the deficient area.  When replica tape is used, it 
shall be attached to the daily report.  In the event of a conflict between measurements taken with 
the replica tape and digital profile depth micrometer, the measurements with the replica tape shall 
prevail.  
 
The surface profile produced by power tools to SSPC-SP15, shall be measured using the digital 
profile depth micrometer only.  Replica tape shall not be used.  
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When unacceptable profiles are produced, work shall be suspended.  The Contractor shall submit 
a plan for the necessary adjustments to ensure that the correct surface profile is achieved on all 
surfaces.  The Contractor shall not resume work until the new profile is verified by the QA 
observations, and the Engineer confirms, in writing, that the profile is acceptable. 
 
Soluble Salt Remediation (HOLD POINT).  The Contractor shall implement surface preparation 
procedures and processes that will remove chloride from the surfaces to levels below 7 
micrograms per square centimeter.  Surfaces that may be contaminated with chloride include, but 
are not limited to, expansion joints and all areas that are subject to roadway splash or run off such 
as fascia beams and stringers.  Surfaces shall be tested for chlorides at a frequency of five tests 
per bearing line or fascia beam, with tests performed on both the beams and diaphragms/cross-
frames at expansion joints. 
 
Methods of chloride removal may include, but are not limited to, hand washing, steam cleaning, 
or pressure washing with or without the addition of a chemical soluble salt remover as approved 
by the coating manufacturer and scrubbing before or after initial paint removal.  The Contractor 
may also elect to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing 
blends of fine and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of 
preparation, or combinations of the above.  If steam or water cleaning methods of chloride removal 
are utilized over surfaces where the coating has been completely removed, and the water does 
not contact any lead containing coatings, the water does not have to be collected.  The Contractor 
shall provide the proposed procedures for chloride remediation in the Surface 
Preparation/Painting Plan. 
 
Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field 
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to test 
representative surfaces that were previously rusted (e.g., pitted steel) for the presence of 
remaining chlorides.  Remaining chloride levels shall be no greater than 7µg/sq cm as read 
directly from the surface without any multiplier applied to the results.  The testing must be 
performed, and the results must be acceptable, prior to painting each day. 
 
A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day, shall 
be conducted at project start up.  If results greater than 7 µg/sq cm are detected, the surfaces 
shall be recleaned and retested at the same frequency.  If acceptable results are achieved on 
three consecutive days in which testing is conducted, the test frequency may be reduced to 1 test 
per 1000 sq. ft. (93 sq. m) prepared each day provided the chloride remediation process remains 
unchanged.  If unacceptable results are encountered, or the methods of chloride remediation are 
changed, the Contractor shall resume testing at a frequency of 5 tests per 1000 sq. ft. (93 sq. m). 
 
Following successful chloride testing the chloride test areas shall be cleaned.  SSPC-SP15, 
Commercial Grade Power Tool Cleaning can be used to clean the test locations when the 
specified degree of cleaning is SSPC-SP10. 
 
Surface Condition Prior to Painting (HOLD POINT).  Prepared surfaces shall meet the 
requirements of the respective degrees of cleaning immediately prior to painting and shall be 
painted before rusting appears on the surface.  If rust appears or bare steel remains unpainted 
for more than 12 hours, the affected area shall be prepared again at the expense of the 
Contractor. 
 
All loose paint and surface preparation cleaning residue on bridge steel surfaces, scaffolding and 
platforms, containment materials, and tops of abutments and pier caps shall be removed prior to 
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painting.  When lead paint is being disturbed, cleaning shall be accomplished by HEPA 
vacuuming unless it is conducted within a containment that is designed with a ventilation system 
capable of collecting the airborne dust and debris created by sweeping and blowing with 
compressed air. 
 
The quality of surface preparation and cleaning of surface dust and debris must be accepted by 
the Engineer prior to painting.  The Engineer has the right to reject any work that was performed 
without adequate provision for QA observations to accept the degree of cleaning.  Rejected 
coating work shall be removed and replaced at the Contractor's expense. 
 
General Paint Requirements.  Paint storage, mixing, and application shall be accomplished 
according to these specifications and as specified in the paint manufacturer's written instructions 
and product data sheets for the paint system used.  In the event of a conflict between these 
specifications and the coating manufacturers’ instructions and data sheets, the Contractor shall 
advise the Engineer and comply with the Engineer’s written resolution.  Until a resolution is 
provided, the most restrictive conditions shall apply. 
 
Unless noted otherwise, if a new concrete deck or repair to an existing deck is required, painting 
shall be done after the deck is placed and the forms have been removed. 
 

a) Paint Storage and Mixing.  All Paint shall be stored according to the manufacturer’s 
published instructions, including handling, temperatures, and warming as required prior to 
mixing.  All coatings shall be supplied in sealed containers bearing the manufacturers 
name, product designation, batch number and mixing/thinning instructions.  Leaking 
containers shall not be used.  
 
The Contractor shall only use batches of material that have an IDOT MISTIC approval 
number.  For multi-component materials, the batch number from one component is tested 
with specific batch numbers from the other component(s).  Only the same batch number 
combinations that were tested and approved shall be mixed together for use. 

 
Mixing shall be according to the manufacturer’s instructions.  Thinning shall be performed 
using thinner provided by the manufacturer, and only to the extent allowed by the 
manufacturer’s written instructions.  In no case shall thinning be permitted that would 
cause the coating to exceed the local Volatile Organic Compound (VOC) emission 
restrictions.  For multiple component paints, only complete kits shall be mixed and used.  
Partial mixing is not allowed. 

 
The ingredients in the containers of paint shall be thoroughly mixed by mechanical power 
mixers according to the manufacturer’s instructions, in the original containers before use 
or mixing with other containers of paint.  The paint shall be mixed in a manner that will 
break up all lumps, completely disperse pigment and result in a uniform composition.  Paint 
shall be carefully examined after mixing for uniformity and to verify that no unmixed 
pigment remains on the bottom of the container.  Excessive skinning or partial hardening 
due to improper or prolonged storage will be cause for rejection of the paint, even though 
it may have been previously inspected and accepted and the container may have been 
unopened. 

 
Multiple component coatings shall be discarded after the expiration of the pot life.  Single 
component paint shall not remain in spray pots, paint buckets, etc. overnight.  It shall be 
stored in a covered container and remixed before use. 
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The Engineer reserves the right to sample field paint (individual components and/or the 
mixed material) and have it analyzed.  If the paint does not meet the product requirements 
due to excessive thinning or because of other field problems, the coating shall be removed 
from that section of the structure and replaced as directed by the Engineer. 

 
b) Application Methods.  Unless prohibited by the coating manufacturer’s written instructions, 

paint may be applied by spray methods, rollers, or brushes.  If applied with conventional 
or airless spray methods, paint shall be applied in a uniform layer with overlapping at the 
edges of the spray pattern. 

 
The painters shall monitor the wet film thickness of each coat during application.  The wet 
film thickness shall be calculated based on the solids by volume of the material and the 
amount of thinner added.  When the new coating is applied over an existing system, 
routine QC inspections of the wet film thickness shall be performed in addition to the 
painter’s checks in order to establish that a proper film build is being applied. 

 
When brushes or rollers are used to apply the coating, additional applications may be 
required to achieve the specified thickness per layer. 

 
c) Field Touch Up of Shop-Coated Steel.  After cleaning, rusted and damaged areas of shop-

primed inorganic zinc shall be touched up using epoxy mastic.  Damaged areas of shop-
applied intermediate shall be touched-up using the same intermediate specified for 
painting the existing structure.  Following touch up, the remaining coats (intermediate and 
finish, or finish only, depending on the number of coats applied in the shop) shall be the 
same materials specified for painting the existing structure.  When inorganic zinc has been 
used as the shop primer, a mist coat of the intermediate coat shall be applied before the 
application of the full intermediate coat in order to prevent pinholing and bubbling. 

 
d) Recoating and Film Continuity (HOLD POINT for each coat).  Paint shall be considered 

dry for recoating according to the time/temperature/humidity criteria provided in the 
manufacturer’s instructions and when an additional coat can be applied without the 
development of film irregularities, such as lifting, wrinkling, or loss of adhesion of the under 
coat. The coating shall be considered to be too cured for recoating based on the maximum 
recoat times stipulated by the coating manufacturer.  If the maximum recoat times are 
exceeded, written instructions from the manufacturer for preparing the surface to receive 
the next coat shall be provided to the Engineer.  Surface preparation and application shall 
not proceed until the recommendations are accepted by the Engineer in writing.  If 
surfaces are contaminated, washing shall be accomplished prior to intermediate and final 
coats.  Wash water does not have to be collected unless the water contacts existing lead 
containing coatings. 

 
Painting shall be done in a neat and workmanlike manner.  Each coat of paint shall be 
applied as a continuous film of uniform thickness free of defects including, but not limited 
to, runs, sags, overspray, dryspray, pinholes, voids, skips, misses, and shadow-through.  
Defects such as runs and sags shall be brushed out immediately during application.   Dry 
spray on the surface of previous coats shall be removed prior to the application of the next 
coat.   

 
Paint Systems.  The paint system(s) from the list below shall be applied as specified. 
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The paint manufacturer's relative humidity, dew point, and material, surface, and ambient 
temperature restrictions shall be provided with the submittals and shall be strictly followed.  
Written recommendations from the paint manufacturer for the length of time each coat must be 
protected from cold or inclement weather (e.g., exposure to rain), during the drying period shall 
be included in the submittals.  Upon acceptance by the Engineer, these times shall be used to 
govern the duration that protection must be maintained during drying. 
 
Where stripe coats are indicated, the Contractor shall apply an additional coat to edges, rivets, 
bolts, crevices, welds, and similar surface irregularities.  The stripe coat shall be applied by brush 
or spray, but if applied by spray, it shall be followed immediately by brushing to thoroughly work 
the coating into or on the irregular surfaces and shall extend onto the surrounding steel a minimum 
of 1 in. (25 mm) in all directions.  The purpose of the stripe coat is to assure complete coverage 
of crevices and to build additional thickness on edges and surface irregularities.  If the use of the 
brush on edges pulls the coating away, brushing of edges can be eliminated, provided the 
additional coverage is achieved by spray.  Measurement of stripe coat thickness is not required, 
but the Contractor shall visually confirm that the stripe coats are providing the required coverage. 
 
The stripe coat may be applied as part of the application of the full coat unless prohibited by the 
coating manufacturer.  If applied as part of the application process of the full coat, the stripe coat 
shall be allowed to dry for a minimum of 10 minutes in order to allow Contractor QC personnel to 
verify that the coat was applied.  If a wet-on-wet stripe coat is prohibited by the coating 
manufacturer or brush or roller application of the full coat pulls the underlying stripe coat, the 
stripe coat shall dry according to the manufacturers’ recommended drying times prior to the 
application of the full coat.  In the case of the prime coat, the full coat can also be applied first to 
protect the steel, followed by the stripe coat after the full coat has dried. 
 
The thicknesses of each coat as specified below shall be measured according to SSPC-PA2, 
using Coating Thickness Restriction Level 3 (spot measurements 80% of the minimum and 120% 
of the maximum, provided the entire area complies with the specified ranges). 
 

a) System 1 – OZ/E/U – for Bare Steel:  System 1 shall consist of the application of a full coat 
of organic (epoxy) zinc-rich primer, a full intermediate coat of epoxy, and a full finish coat of 
aliphatic urethane.  Stripe coats of the prime and finish coats shall be applied.  The film 
thicknesses of the full coats shall be as follows: 

 
• One full coat of organic zinc-rich primer between 3.5 and 5.0 mils (90 and 125 microns) 

dry film thickness.  The prime coat shall be tinted to a color that contrasts with the steel 
surface. 

 
• One full intermediate coat of epoxy between 3.0 and 6.0 mils (75 and 150 microns) dry 

film thickness.  The intermediate coat shall be a contrasting color to both the first coat 
and finish coat. 

 
• One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 9.0 and 15.0 mils (225 and 375 microns). 
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b) System 2 – PS/EM/U – for Overcoating an Existing System:  System 2 shall consist of the 
application of a full coat of epoxy penetrating sealer, a spot intermediate coat of aluminum 
epoxy mastic and a stripe and full finish coat of aliphatic urethane. 

 
A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of the 
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint has 
been removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full finish coat of 
aliphatic urethane shall be applied.  The film thicknesses shall be as follows: 

 
• One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50 microns) 

dry film thickness. 
 

• One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 
microns) dry film thickness.  The color shall contrast with the finish coat. 

 
• One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of the stripe coat, shall be between 8.5 
and 13.0 mils (215 and 325 microns).  The existing coating thickness to remain under the 
overcoat must be verified in order to obtain accurate total dry film thickness measurements. 

 
c) System 3 – EM/EM/AC – for Bare Steel:  System 3 shall consist of the application of two full 

coats of aluminum epoxy mastic and a full finish coat of waterborne acrylic.  Stripe coats for 
first coat of epoxy mastic and the finish coat shall be applied.  The film thicknesses of the 
full coats shall be as follows: 

 
• One full coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 microns) 

dry film thickness.  The first coat of aluminum epoxy mastic shall be tinted a contrasting 
color with the blast cleaned surface and the second coat. 

 
• One full intermediate coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 

175 microns) dry film thickness.  The intermediate coat shall be a contrasting color to 
the first coat and the finish coat. 

 
• A full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 12.0 and 18.0 mils (360 and 450 microns). 

 
d) System 4 – PS/EM/AC – for Overcoating an Existing System:  System 4 shall consist of the 

application of a full coat of epoxy penetrating sealer, a spot intermediate coat of aluminum 
epoxy mastic and a stripe and full finish coat of waterborne acrylic. 

 
A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of the 
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint has 
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been removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full finish coat of 
waterborne acrylic shall be applied.  The film thicknesses shall be as follows: 

 
• One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50 microns) 

dry film thickness. 
 

• One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 
microns) dry film thickness.  The color shall contrast with the finish coat. 

 
• One full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of the stripe coat, shall be between 8.0 
and 13.0 mils (200 and 325 microns).  The existing coating thickness to remain under the 
overcoat must be verified in order to obtain accurate total dry film thickness measurements. 
 

e) System 5 – MCU – for Bare Steel: System 5 shall consist of the application of a full coat of 
moisture cure urethane (MCU) zinc primer, a full coat of MCU intermediate, and a full coat of 
MCU finish.  Stripe coats of the prime and finish coats shall be applied.  The Contractor shall 
comply with the manufacturer’s requirements for drying times between the application of the 
stripe coats and the full coats.  The film thicknesses of the full coats shall be as follows: 

 
• One full coat of MCU zinc primer between 3.0 and 5.0 mils (75 and 125 microns) dry film 

thickness.  The prime coat shall be tinted to a color that contrasts with the steel surface. 
 
• One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film 

thickness.  The intermediate coat shall be a contrasting color to both the first coat and 
finish coat. 

 
• One full MCU finish coat between 2.0 and 4.0 mils (50 and 100 microns) dry film 

thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, shall 
be between 8.0 and 13.0 mils (200 and 325 microns). 

 
f) System 6 – MCU – for Overcoating an Existing System:  System 6 shall consist of the 

application of a full coat of moisture cure urethane (MCU) penetrating sealer, a spot coat of 
MCU intermediate, and a stripe and full coat of MCU finish. 

 
A full coat of MCU penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of MCU 
intermediate on all areas where rust is evident and areas where the old paint has been 
removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full coat of MCU finish 
shall be applied.  The Contractor shall comply with the manufacturer’s requirements for 
drying time between the application of the stripe coat and the full finish coat.  The film 
thicknesses shall be as follows: 
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• One full coat of MCU sealer between 1.0 and 2.0 mils (25 and 50 microns) dry film 
thickness.   

 
• One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film 

thickness.  The color shall contrast with the finish coat. 
 
• One full MCU finish coat 2.0 and 4.0 mils (50 and 100 microns) dry film thickness. Finish 

coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 6.0 and 10.0 mils (150 and 250 microns). The existing coating thickness 
to remain under the overcoat must be verified in order to obtain accurate total dry film 
thickness measurements. 
 

Application of Paint System over Galvanizing:  If galvanized surfaces are present and 
specified to be painted, the Contractor shall apply one of the following as designated on the plans: 
 

•  A 2-coat system consisting of a full aluminum epoxy mastic coat and a full waterborne 
acrylic finish coat from System 3.  If red rust is visible, rusted areas shall be spot primed 
with aluminum epoxy mastic prior to the application of the full coat of aluminum epoxy 
mastic.  

•  A 2-coat system consisting of a full epoxy coat and a full urethane coat from System 1. 
If red rust is visible, rusted areas shall be spot primed with organic zinc prior to the 
application of the full coat of epoxy. 

 
Surface Preparation and Painting of Galvanized Fasteners:  The Contractor shall prepare all 
fasteners (i.e., galvanized nuts, bolts, etc.) by power tool cleaning in accordance with SSPC-SP 
2 or SSPC-SP3 to remove loose material.  Following hand/power tool cleaning and prior to 
painting, the surfaces shall be solvent cleaned according to SSPC-SP 1.  Slight stains of torqueing 
compound dye may remain after cleaning provided the dye is not transferred to a cloth after 
vigorous rubbing is acceptable.  If any dye is transferred to a cloth after vigorous rubbing, 
additional cleaning is required.  
 
The fasteners shall be coated with one coat of an aluminum epoxy mastic meeting the 
requirements of Article1008.03 and the same acrylic or urethane topcoat specified above for use 
on galvanized members.  
 
Repair of Damage to New Coating System and Areas Concealed by Containment.  The 
Contractor shall repair all damage to the newly installed coating system and areas concealed by 
the containment/protective covering attachment points, at no cost to the Department.  The 
process for completing the repairs shall be included in the submittals.  If the damage extends to 
the substrate and the original preparation involved abrasive blast cleaning, the damaged areas 
shall be prepared to SSPC-SP15 Power Tool Cleaning - Commercial Grade.  If the original 
preparation was other than blast cleaning or the damage does not extend to the substrate, the 
loose, fractured paint shall be cleaned to Power Tool Cleaning – Modified SP3. 
 
The surrounding coating at each repair location shall be feathered for a minimum distance of 1 
1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing 
coating. 
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If the bare steel is exposed, all coats shall be applied to the prepared area.  For damaged 
galvanizing, the first coat shall be aluminum epoxy mastic. If only the intermediate and finish coats 
are damaged, the intermediate and finish shall be applied.  If only the finish coat is damaged, the 
finish shall be applied. 
 
Special Instructions. 
 

a) At the completion of the work, the Contractor shall stencil the painting date and the paint 
code on the bridge.  The letters shall be capitals, not less than 2 in. (50 mm) and not more 
than 3 in. (75 mm) in height. 

 
The stencil shall contain the following wording "PAINTED BY (insert the name of the 
Contractor)" and shall show the month and year in which the painting was completed, 
followed by the appropriate code for the coating material applied, all stenciled on successive 
lines: 

 
CODE U (for field applied System 3 or System 4). 
 
CODE Z (for field applied System 1 or System 2). 
 
CODE AA (for field applied System 5 or System 6). 
 
This information shall be stenciled on the cover plate of a truss end post near the top of the 
railing, or on the outside face of an outside stringer near both ends of the bridge facing 
traffic, or at some equally visible surface near the end of the bridge, as designated by the 
Engineer. 

 
b) All surfaces painted inadvertently shall be cleaned immediately. 
 
c) Caulking complex structures. Pack rust shall be removed prior to the application of the 

approved sealant as per the Laminar and Stratified Rust article of this special provision. 
Chloride shall be remediated as specified elsewhere in this provision.  The caulk shall be 
compatible with the approved paint system, and applied in accordance with the paint 
manufacturers recommendations as described in the Contractors submittal  
 
The following coatings shall be applied prior to the application of the caulk. Stripe coat of 
organic zinc primer, full coat of organic zinc primer, intermediate epoxy stripe coat, full coat 
of epoxy intermediate, full coat of urethane finish. Apply caulk after the urethane has dried 
for top coating. After the caulk has been applied it shall be allowed to dry to coat according 
to the manufacturer’s written recommendations and a stripe coat of urethane applied to all 
areas of caulking.  
 
Alternatively, as directed by the Engineer, apply the caulking after the intermediate coat has 
dried for overcoating.  After the caulking has dried according to the manufacturer’s written 
recommendations, apply the urethane finish over the caulking and intermediate coat.  

 
1. All vertical, diagonal and horizonal lapping members shall be caulked along the top 

and sides. The bottom shall remain open for drainage. 
2. Locations where pack rust was removed leaving a gap between two steel surfaces 

shall also be caulked. Locations greater than ¼ inch in depth shall be filled with a 



FAI Route 180 (I-80) 
Project NHPP-G13F(855) 

Section 06(2HB-3,2HVB)BP 
Bureau County 

Contract No. 66R92 
 

 31 

closed cell backer rod in accordance with the caulking manufacturer’s instructions prior 
to the application of the caulk. 

 
 

It is understood and agreed that the cost of all work outlined above, unless otherwise specified, 
has been included in the bid, and no extra compensation will be allowed. 
 
Basis of Payment.  This work shall be paid for at the contract Lump Sum price for CLEANING 
AND PAINTING STEEL BRIDGE, at the designated location, or for CLEANING AND PAINTING 
the structure or portions thereof described.  Payment will not be authorized until all requirements 
for surface preparation and painting have been fulfilled as described in this specification, including 
the preparation and submittal of all QC documentation. Payment will also not be authorized for 
non-conforming work until the discrepancy is resolved in writing. 
 
 
Appendix 1 – Reference List 
 
The Contractor shall maintain the following regulations and references on site for the duration of 
the project: 
 
• Illinois Environmental Protection Act  
• ASTM D 4214, Standard Test Method for Evaluating Degree of Chalking of Exterior Paint 

Films 
• ASTM D 4285, Standard Test Method for Indicating Oil or Water in Compressed Air 
• ASTM D4417, Standard Test Methods for Field Measurement of Surface Profile of Blast 

Cleaned Steel 
• SSPC-AB 1, Mineral and Slag Abrasives 
• SSPC-AB 2, Cleanliness of Recycled Ferrous Metallic Abrasives 
• SSPC-AB 3, Ferrous Metallic Abrasive 
• SSPC-PA 2, Procedure for Determining Conformance to Dry Coating Thickness 

Requirements 
• SSPC-PA 17, Procedure for Determining Conformance to Steel Profile/Surface 

Roughness/Peak Count Requirements 
• SSPC-QP 1, Standard Procedure for Evaluating Painting Contractors (Field Application to 

Complex Structures) 
• SSPC-QP 2, Standard Procedure for Evaluating the Qualifications of Painting Contractors 

to Remove Hazardous Paint 
• SSPC-SP 1, Solvent Cleaning 
• SSPC-SP 2, Hand Tool Cleaning 
• SSPC-SP 3, Power Tool Cleaning 
• SSPC-SP 10/NACE No. 2, Near White Metal Blast Cleaning 
• SSPC-SP WJ-4, Waterjet Cleaning of Metals – Light Cleaning 
• SSPC-SP 15, Commercial Grade Power Tool Cleaning 
• SSPC-SP 16, Brush-Off Blast Cleaning of Coated and Uncoated Galvanized Steel, Stainless 

Steels, and Non-Ferrous Metals 
•  SSPC-VIS 1, Guide and Reference Photographs for Steel Surfaces Prepared by Dry 

Abrasive Blast Cleaning 
• SSPC-VIS 3, Visual Standard for Power- and Hand-Tool Cleaned Steel 
• SSPC-VIS 4, Guide and Reference Photographs for Steel Cleaned by Water Jetting 
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• SSPC-VIS 5, Guide and Reference Photographs for Steel Prepared by Wet Abrasive Blast 
Cleaning 

• The paint manufacturer's application instructions, MSDS and product data sheets 
 
 

CONTAINMENT AND DISPOSAL OF LEAD PAINT CLEANING RESIDUES 
Effective:  October 2, 2001 
Revised:  April 22, 2016 
 
Description.  This work shall consist of the containment, collection, temporary storage, 
transportation and disposal of waste from lead paint removal projects.  Waste requiring 
containment and control includes, but is not limited to, old paint, spent abrasives, corrosion 
products, mill scale, dirt, dust, grease, oil, salts, and water used for cleaning the surface of existing 
lead coatings prior to overcoating. 
 
General.  The existing coatings contain lead and may also contain other toxic metals.  This 
specification provides the requirements for containment and for the protection of the public, and 
the environment from exposure to harmful levels of toxic metals that may be present in the paint 
being removed or repaired.  The Contractor shall take reasonable and appropriate precautions to 
protect the public from the inhalation or ingestion of dust or debris from the operations and is 
responsible for the clean-up of all spills of waste at no additional cost to the Department. 
 
The Contractor shall comply with the requirements of this Specification and all applicable Federal, 
State, and Local laws, codes, and regulations, including, but not limited to the regulations of the 
United States Environmental Protection Agency (USEPA), Occupational Safety and Health 
Administration (OSHA), and Illinois Environmental Protection Agency (IEPA).  The Contractor 
shall comply with all applicable regulations even if the regulation is not specifically referenced 
herein.  If a Federal, State, or Local regulation is more restrictive than the requirements of this 
Specification, the more restrictive requirements shall prevail.  
 
Submittals.  The Contractor shall submit for Engineer review and acceptance, the following 
drawings and plans for accomplishing the work.  The submittals shall be provided within 30 days 
of execution of the contract unless given written permission by the Engineer to submit them at a 
later date.  Work cannot proceed until the submittals are accepted by the Engineer.  Details for 
each of the plans are presented within the body of this specification.  The Contractor shall also 
maintain on site, copies of the standards and regulations referenced herein (list provided in 
appendix 1). 
 
Containment Plans.  The containment plans shall include drawings, equipment specifications, and 

calculations (wind load, air flow and ventilation when negative pressure is specified.  The 
plans shall include copies of the manufacturer’s specifications for the containment materials 
and equipment that will be used to accomplish containment and ventilation. 
 
When required by the contract plans, the submittal shall provide calculations that assure the 
structural integrity of the bridge when it supports the containment and the calculations and 
drawings shall be signed and sealed by a Structural Engineer licensed in the state of Illinois. 
 
When working over the railroad or navigable waterways, the Department will notify the 
respective agencies that work is being planned.  Unless otherwise noted in the plans, the 
Contractor is responsible for follow up contact with the agencies, and shall provide evidence 
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that the railroad, Coast Guard, Corps of Engineers, and other applicable agencies are satisfied 
with the clearance provided and other safety measures that are proposed. 

 
Environmental Monitoring Plan.  The Environmental Monitoring Plan shall address the visual 

inspections and clean up of the soil and water that the Contractor will perform, including final 
project inspection and cleanup.  The plan shall address the daily visible emissions 
observations that will be performed and the corrective action that will be implemented in the 
event emissions or releases occur.   When high volume ambient air monitoring is required, an 
Ambient Air Monitoring Plan shall be developed.  The plan shall include: 
 
• Proposed monitor locations and power sources in writing.  A site sketch shall be included, 

indicating sensitive receptors, monitor locations, and distances and directions from work 
area. 

• Equipment specification sheet for monitors to be used, and a written commitment to 
calibrate and maintain the monitors.   

• Include a procedure for operation of monitors per 40 CFR 50, Appendix B, including use 
of field data chain-of-custody form.  Include a sample chain of custody form.   

• Describe qualifications/training of monitor operator.   
• The name, contact information (person’s name and number), and certification of the 

laboratory performing the filter analysis.  Laboratory shall be accredited by one of the 
following: 1) the American Industrial Hygiene Association (AIHA) for lead (metals) 
analysis, 2) Environmental Lead Laboratory Accreditation Program (ELLAP) for metals 
analysis, 3) State or federal accreditation program for ambient air analysis or, 4) the EPA 
National Lead Laboratory Accreditation Program (NLLAP) for lead analysis.  The 
laboratory shall provide evidence of certification, a sample laboratory chain-of-custody 
form, and sample laboratory report that provides the information required by this 
specification.  The laboratory shall also provide a letter committing to do the analysis per 
40 CFR 50, Appendix G.  If the analysis will not be performed per 40 CFR Appendix G, a 
proposed alternate method shall be described, together with the rationale for using it.  The 
alternate method can not be used unless specifically accepted by the Engineer in writing. 

 
Waste Management Plan.  The Waste Management Plan shall address all aspects of handling, 

storage, testing, hauling and disposal of all project waste, including wastewater.   Include the 
names, addresses, and a contact person for the proposed licensed waste haulers and 
disposal facilities. Submit the name and qualifications of the laboratory proposed for Toxicity 
Characteristic Leaching Procedure (TCLP) analysis.  If the use of abrasive additives is 
proposed, provide the name of the additive, the premixed ratio of additive to abrasive being 
provided by the supplier, and a letter from the supplier of the additive indicating IEPA 
acceptance of the material.  Note that the use of any steel or iron-based material, such as but 
not limited to grit, shot, fines, or filings as an abrasive additive is prohibited.  The plan shall 
address weekly inspections of waste storage, maintaining an inspection log, and preparing a 
monthly waste accumulation inventory table. 

 
Contingency Plan.  The Contractor shall prepare a contingency plan for emergencies including 

fire, accident, failure of power, failure of dust collection system, failure of supplied air system 
or any other event that may require modification of standard operating procedures during lead 
removal.  The plan shall include specific procedures to ensure safe egress and proper medical 
attention in the event of an emergency. 

 
When the Engineer accepts the submittals, the Contractor will receive written notification.  The 
Contractor shall not begin any work until the Engineer has accepted the submittals.  The 
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Contractor shall not construe Engineer acceptance of the submittals to imply approval of any 
particular method or sequence for conducting the work, or for addressing health and safety 
concerns.  Acceptance of the plans does not relieve the Contractor from the responsibility to 
conduct the work according to the requirements of Federal, State, or Local regulations, this 
specification, or to adequately protect the health and safety of all workers involved in the project 
and any members of the public who may be affected by the project.  The Contractor remains 
solely responsible for the adequacy and completeness of the programs and work practices, and 
adherence to them. 
 
Quality Control (QC) Inspections.  The Contractor shall perform first line, in process QC 
inspections of all environmental control and waste handling aspects of the project to verify 
compliance with these specification requirements and the accepted drawings and plans.  The 
Contractor shall use the IDOT Environmental Daily Report form to record the results of the 
inspections.  Alternative forms (paper or electronic) will be allowed provided they furnish 
equivalent documentation as the IDOT form, and they are accepted as part of the QC Program 
submittal.  The completed reports shall be turned into the Engineer before work resumes the 
following day.  Contractor QC inspections shall include, but not be limited to the following: 
 
• Proper installation and continued performance of the containment system(s) in accordance 

with the approved drawings. 
• Visual inspections of emissions into the air and verification that the cause(s) for any 

unacceptable emissions is corrected. 
• Set up, calibration, operation, and maintenance of the regulated area and high-volume 

ambient air monitoring equipment, including proper shipment of cassettes/filters to the 
laboratory for analysis.  Included is verification that the Engineer receives the results within 
the time frames specified and that appropriate steps are taken to correct work practices or 
containment in the event of unacceptable results. 

• Visual inspections of spills or deposits of contaminated materials into the water or onto the 
ground, pavement, soil, or slope protection.  Included is verification that proper cleanup is 
undertaken and that the cause(s) of unacceptable releases is corrected. 

• Proper implementation of the waste management plan including laboratory analysis and 
providing the results to the Engineer within the time frames specified herein. 

• Proper implementation of the contingency plans for emergencies. 
 

The personnel providing the QC inspections shall poses current SSPC-C3 certification or equal, 
including the annual training necessary to maintain that certification (SSPC-C5 or equal), and 
shall provide evidence of successful completion of 2 bridge lead paint removal projects of similar 
or greater complexity and scope that have been completed in the last 2 years.  References shall 
include the name, address, and telephone number of a contact person employed by the bridge 
owner. Proof of initial certification and the current annual training shall also be provided. 
 
Quality Assurance (QA) Observations.  The Engineer will conduct QA observations of any or 
all of the QC monitoring inspections that are undertaken.  The presence or activity of Engineer 
observations in no way relieves the Contractor of the responsibility to provide all necessary daily 
QC inspections of its own and to comply with all requirements of this Specification. 
 
Containment Requirements.  The Contractor shall install and maintain containment systems 
surrounding the work for the purpose of controlling emissions of dust and debris according to the 
requirements of this specification.  Working platforms and containment materials that are used 
shall be firm and stable and platforms shall be designed to support the workers, inspectors, spent 
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surface preparation media (e.g., abrasives), and equipment during all phases of surface 
preparation and painting.  Platforms, cables, and other supporting structures shall be designed 
according to OSHA regulations.  If the containment needs to be attached to the structure, the 
containment shall be attached by bolting, clamping, or similar means.  Welding or drilling into the 
structure is prohibited unless approved by the Engineer in writing. 
 
The containment shall be dropped in the event of sustained winds of 40 mph (64 kph) or greater 
and all materials and equipment secured. 
 
The Contractor shall provide drawings showing the containment system and indicating the 
method(s) of supporting the working platforms and containment materials to each other and to 
the bridge.  When the use of negative pressure and airflow inside containment is specified, the 
Contractor shall provide all ventilation calculations and details on the equipment that will be used 
for achieving the specified airflow and dust collection. 
 
When directed in the contract plans, the Contractor shall submit calculations and drawings, signed 
and sealed by a Structural Engineer licensed in the state of Illinois, that assure the structural 
integrity of the bridge under the live and dead loads imposed, including the design wind loading. 
 
When working over railroads, the Contractor shall provide evidence that the proposed clearance 
and the safety provisions that will be in place (e.g., flagman) are acceptable to the railroad.  In the 
case of work over navigable waters, the Contractor shall provide evidence that the proposed 
clearance and provisions for installing or moving the containment out of navigation lanes is 
acceptable to authorities such as the Coast Guard and Army Corps of Engineers.  The Contractor 
shall include plans for assuring that navigation lighting is not obscured, or if it is obscured, that 
temporary lighting is acceptable to the appropriate authorities (e.g., Coast Guard) and will be 
utilized. 
 
Engineer review and acceptance of the drawings and calculations shall not relieve the Contractor 
from the responsibility for the safety of the working platforms and containment, and for providing 
ample ventilation to control worker and environmental exposures.  After the work platforms and 
containment materials are erected, additional measures may be needed to ensure worker safety 
according to OSHA regulations.  The Contractor shall institute such measures at no additional 
cost to the Department. 
 
Containment for the cleaning operation of this contract is defined as follows: 
 
• The containment system shall maintain the work area free of visible emissions of dust and 

debris according to all provisions of this Specification, with no debris permitted outside of 
the regulated area at any time. All debris within the regulated area and within the 
containment shall be collected at the end of the last shift each day, and properly stored in 
sealed containers. Cleaning shall be accomplished by HEPA vacuuming unless it is 
conducted within a containment that is designed with a ventilation system capable of 
collecting the airborne dust and debris created by sweeping and blowing with compressed 
air.  The ventilation system shall be in operation during the cleaning. 
 

• The containment systems shall comply with the specified SSPC Guide 6 classifications as 
presented in Table 1 for the method of paint removal utilized. 
 

• TSP-lead in the air at monitoring locations selected by the Contractor shall comply with the 
requirements specified herein. 
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The Contractor shall take appropriate action to avoid personnel injury or damage to the structure 
from the installation and use of the containment system.  If the Engineer determines that there is 
the potential for structural damage caused by the installed containment system, the Contractor 
shall take appropriate action to correct the situation. 
 
In addition to complying with the specific containment requirements in Table 1 for each method 
of removal, the Contractor shall provide and maintain coverage over the ground in the areas to 
be cleaned.  This coverage shall be capable of catching and containing surface preparation 
media, paint chips, and paint dust in the event of an accidental escape from the primary 
containment.  The containment materials shall be cleaned of loose material prior to relocation or 
dismantling.  Acceptable methods of cleaning include blowing down the surfaces with compressed 
air while the ventilation system is in operation, HEPA vacuuming, and/or wet wiping.  If paint chips 
or dust is observed escaping from the containment materials during moving, all associated 
operations shall be halted and the materials and components recleaned. 
 
The containment systems shall also meet the following requirements: 
 
a) Dry Abrasive Blast Cleaning - Full Containment with Negative Pressure (SSPC Class 1A) 

 
The enclosure shall be designed, installed, and maintained to sustain maximum anticipated 
wind forces, including negative pressure.  Flapping edges of containment materials are 
prohibited and the integrity of all containment materials, seams, and seals shall be maintained 
for the duration of the project.  Airflow inside containment shall be designed to provide visibility 
and reduce worker exposures to toxic metals according to OSHA regulations and as specified 
in Table 1 and its accompanying text.  When the location of the work on the bridge, or over 
lane closures permit, the blast enclosure shall extend a minimum of 3 ft. (1 m) beyond the 
limits of surface preparation to allow the workers to blast away from, rather than into the seam 
between the containment and the structure.  The blast enclosure shall have an airlock or 
resealable door entryway to allow entrance and exit from the enclosure without allowing the 
escape of blasting residue.  

 
If recyclable metallic abrasives are used, the Contractor shall operate the equipment in a 
manner that minimizes waste generation.  Steps shall also be taken to minimize dust 
generation during the transfer of all abrasive/paint debris (expendable or recyclable abrasives) 
for recycling or disposal.  Acceptable methods include, but are not limited to vacuuming, screw 
or belt conveyance systems, or manual conveyance.  However manual conveyance is only 
permitted if the work is performed inside a containment that is equipped with an operating 
ventilation system capable of controlling the dust that is generated. 

 
Appropriate filtration shall be used on the exhaust air of dust collection and abrasive recycling 
equipment as required to comply with IEPA regulations.  The equipment shall be 
cleaned/maintained, enclosed, or replaced if visible dust and debris are being emitted and/or 
the regulated area or high-volume monitor lead levels are not in compliance. 
 
Areas beneath containment connection points that were shielded from abrasive blast cleaning 
shall be prepared by vacuum blast cleaning or vacuum-shrouded power tool cleaning after 
the containment is removed. 

 
b) Vacuum Blast Cleaning within Containment (SSPC-Class 4A) 
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Vacuum blasting equipment shall be fully automatic and capable of cleaning and recycling the 
abrasive.  The system shall be designed to deliver cleaned, recycled blasting abrasives and 
provide a closed system containment during blasting.  The removed coating, mill scale, and 
corrosion shall be separated from the abrasive, and stored for disposal.  
 
The Contractor shall attach containment materials around and under the work area to catch 
and contain abrasive and waste materials in the event of an accidental escape from the 
vacuum shroud.  This containment is in addition to the ground covers specified earlier. 
 
It is possible that the close proximity of some structural steel members, such as the end 
diaphragms or end cross-frames underneath transverse deck expansion joints, preclude the 
use of the vacuum blasting equipment for the removal of the old paint.  For surfaces that are 
inaccessible for the nozzles of the vacuum blasting equipment, the Contractor shall remove 
the paint by means of full containment inside a complete enclosure as directed by the 
Engineer. 
 

c) Vacuum-Shrouded Power Tool Cleaning within Containment (SSPC-Class 3P) 
 

The Contractor shall utilize power tools equipped with vacuums and High Efficiency 
Particulate Air (HEPA) filters.  The Contractor shall attach containment walls around the work 
area and install containment materials beneath the work area to catch and contain waste 
materials in the event of an accidental escape from the vacuum shroud.  This containment is 
in addition to the ground covers specified earlier and shall be installed within 10 ft. (3m) of the 
areas being cleaned. 

 
d)   Power Tool Cleaning without Vacuum, within Containment (SSPC-Class 2P) 
 

When the use of power tools without vacuum attachments is authorized by the Engineer, the 
Contractor shall securely install containment walls and flooring around the work area to 
capture and collect all debris that is generated.  The containment material requirements for 
this Class 2P are similar to Class 3P used for vacuum-shrouded tools, but the supporting 
structure will be more substantial in Class 2P to better secure the containment materials from 
excessive movement that could lead to the loss of waste paint chips and debris.  Containment 
beneath the work shall be within 10 ft. (3m) of the areas being cleaned and is in addition to 
the ground covers specified earlier. 

 
Water Washing, Water Jetting or Wet Abrasive Blast Cleaning within Containment 

(SSPC Class 2W-3W) 
 

Water washing of the bridge for the purpose of removing chalk, dirt, grease, oil, bird nests, 
and other surface debris, and water jetting or wet abrasive blast cleaning for the purpose of 
removing paint and surface debris shall be conducted within a containment designed, 
installed, and maintained in order to capture and contain all water and waste materials.  The 
containment shall consist of impermeable floors and lower walls to prevent the water and 
debris from escaping.  Permeable upper walls and ceilings are acceptable provided the paint 
chips, debris, and water, other than mists, are collected.  A fine mist passing through the 
permeable upper walls is acceptable, provided the environmental controls specified below are 
met.  If paint chips, debris, or water, other than mists, escape the containment system, 
impermeable walls and ceilings shall be installed. 
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When water is used for surface cleaning, the collected water shall be filtered to separate the 
particulate from the water.  Recycling of the water is preferred in order to reduce the volume 
of waste that is generated.  The water after filtration shall be collected and disposed of 
according to the waste handling portions of this specification. 
 
When a slurry is created by injecting water into the abrasive blast stream, the slurry need not 
be filtered to separate water from the particulate. 

 
Environmental Controls and Monitoring. The Contractor shall prepare and submit to the 
Engineer for review and acceptance, an Environmental Monitoring Plan.  The purpose of the plan 
is to address the observations and equipment monitoring undertaken by the Contractor to confirm 
that project dust and debris are not escaping the containment into the surrounding air, soil, and 
water. 
 
a) Soil and Water.  Containment systems shall be maintained to prevent the escape of paint 

chips, abrasives, and other debris into the water, and onto the ground, soil, slope protection, 
and pavements.  Releases or spills of, paint chips, abrasives, dust and debris that have 
become deposited on surrounding property, structures, equipment or vehicles, and bodies of 
water are unacceptable.  If there are inadvertent spills or releases, the Contractor shall 
immediately shut down the emissions-producing operations, clean up the debris, and change 
work practices, modify the containment, or take other appropriate corrective action as needed 
to prevent similar releases from occurring in the future. 

 
Water booms, boats with skimmers, or other means as necessary shall be used to capture 
and remove paint chips or project debris that falls or escapes into the water. 
 
At the end of each workday at a minimum, the work area inside and outside of containment, 
including ground tarpaulins, shall be inspected to verify that paint debris is not present.  If 
debris is observed, it shall be removed by hand and HEPA-vacuuming.  If wet methods of 
preparation are used, the damp debris can remain overnight provided it is protected from 
accidental release by securely covering the waste, folding the waste into the ground tarps, or 
by other acceptable methods.  Prior to commencing work the next day, the debris from the 
folded ground tarps shall be removed. 
 
Upon project completion, the ground and water in and around the project site are considered 
to have been properly cleaned if paint chips, paint removal media (e.g., spent abrasives), fuel, 
materials of construction, litter, or other project debris have been removed. 
  
NOTE: All project debris must be removed even if the debris (e.g., spent abrasive and paint 
chips) was a pre-existing condition. 

 
b) Visible Emissions.  The Contractor shall conduct observations of visible emissions and 

releases on an ongoing daily basis when dust-producing activities are underway, such as 
paint removal, clean up, waste handling, and containment dismantling or relocation.  Note that 
visible emissions observations do not apply to the fine mist that may escape through 
permeable containment materials when wet methods of preparation are used. 

 
Visible emissions in excess of SSPC-TU7, Method A (Timing Method), Level 1 (1% of the 
workday) are unacceptable.  In an 8-hour workday, this equates to emissions of a cumulative 
duration no greater than 5 minutes.  This criterion applies to scattered, random emissions of 
short duration.  Sustained emissions from a given location (e.g., 1 minute or longer), 
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regardless of the total length of emissions for the workday, are unacceptable and action shall 
be initiated to halt the emission. 
 
If unacceptable visible emissions or releases are observed, the Contractor shall immediately 
shut down the emission-producing operations, clean up the debris, and change work 
practices, modify the containment, or take other appropriate corrective action as needed to 
prevent similar releases from occurring in the future. 

 
c) Ambient Air Monitoring.  The Contractor shall perform ambient air monitoring according to the 

following:   
 

• Monitor Siting.  The Contractor shall collect and analyze air samples to evaluate levels of 
TSP-lead if there are sensitive receptors within 5 times the height of the structure or within 
1000 ft. (305 m) of the structure, whichever is greater.  If sensitive receptors are not 
located within these limits, monitoring is not required.  Sensitive receptors are areas of 
public presence or access including, but not limited to, homes, schools, parks, 
playgrounds, shopping areas, livestock areas, and businesses.  The motoring public is not 
considered to be a sensitive receptor for the purpose of ambient air monitoring.  

 
The Contractor shall locate the monitors according to Section 7.3 of SSPC-TU-7, in areas 
of public exposure and in areas that will capture the maximum pollutant emissions 
resulting from the work.  The Contractor shall identify the recommended monitoring sites 
in the Ambient Air Monitoring Plan, including a sketch identifying the above.  The monitors 
shall not be sited until the Engineer accepts the proposed locations.  When possible, 
monitors shall be placed at least 30 feet (9 m) away from highway traffic.  
 

• Equipment Provided by Contractor.  The Contractor shall provide up to 4 monitors per 
work site and all necessary calibration and support equipment, power to operate them, 
security (or arrangements to remove and replace the monitors daily), filters, flow chart 
recorders and overnight envelopes for shipping the filters to the laboratory.  The number 
of monitors required will be indicated in the Plan Notes.  Each monitor shall be tagged with 
the calibration date. 

 
• Duration of Monitoring.  Monitoring shall be performed for the duration of dust-producing 

operations (e.g., paint removal, waste handling, containment clean-up and movement, 
etc.) or a minimum of 8 hours each day (when work is performed). 
 
The monitoring schedule shall be as follows: 
 
1. For dry abrasive blast cleaning monitoring shall be conducted full time during all days 

of dust-producing operations (e.g., paint removal, waste handling, containment 
movement, etc.). 

2. For wet abrasive blast cleaning, water jetting, or power tool cleaning, monitoring shall 
be conducted for the first 5 days of dust producing operations.  If the results after 5 
days are acceptable, monitoring may be discontinued.  If the results are unacceptable, 
corrective action shall be initiated to correct the cause of the emissions, and monitoring 
shall continue for an additional 5 days.  If the results are still unacceptable, the 
Engineer may direct that the monitoring continue full time. 
 
When monitoring is discontinued, if visible emissions are observed and/or the 
Contractor’s containment system changes during the course of the project, then air 
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monitoring will again be required for a minimum of two consecutive days until 
compliance is shown. 

 
• Background Monitoring. Background samples shall be collected for two days prior to the 

start of work while no dust producing operations are underway to provide a baseline. The 
background monitoring shall include one weekday and one weekend day. The background 
monitoring shall coincide with the anticipated working hours for the paint removal 
operations but shall last for a minimum of 8 hours each day.   

 
• Monitor Operation and Laboratory Analysis.   

 
The Contractor shall calibrate the monitors according to the manufacturer’s written 
instructions upon mobilization to the site and quarterly.  Each monitor shall be tagged with 
the calibration date, and calibration information shall be provided to the Engineer upon 
request. 
 
All ambient air monitoring shall be performed by the Contractor according to the accepted 
Ambient Air Monitoring Plan and according to EPA regulations 40 CFR Part 50 Appendix 
B, Reference Method for the Determination of Suspended Particulate Matter in the 
Atmosphere (High-Volume Method), and 40 CFR Part 50 Appendix G, Reference Method 
for the Determination of Lead in Suspended Particulate Matter Collected from Ambient 
Air. 
 
Filters shall be placed in monitors and monitors operated each day prior to start of dust-
producing operations and the filters removed upon completion each day.  The Contractor 
shall advise the Engineer in advance when the filters will be removed and replaced.  The 
monitor operator shall record the following information, at a minimum, on field data and 
laboratory chain-of-custody forms (or equivalent): 
 
1. Monitor location and serial number 
2. Flow rate, supported by flow charts 
3. Start, stop times and duration of monitoring 
4. Work activities and location of work during the monitoring period  
5. Wind direction/speed 

 
For the first 5 days of monitoring, the Contractor shall submit the filters, field data and 
laboratory chain-of-custody forms together with the flow chart recorders (i.e. monitor flow 
rate and the duration of monitoring) on a daily basis in an overnight envelope to the 
laboratory for analysis.  The laboratory must provide the Engineer with written results no 
later than 72 hours after the completion of each day’s monitoring.   At the discretion of the 
Engineer, if the initial 5 days of monitoring on full time monitoring projects is acceptable, 
the filters may be sent to the laboratory every 3 days rather than every day. Written results 
must be provided to the Engineer no later than 5 days after the completion of monitoring 
for the latest of the 3 days. 

 
• Ambient Air Monitoring Results. The laboratory shall provide the report directly to the 

Engineer with a copy to the contractor. The report shall include: 
 

1. Monitor identification and location 
2. Work location and activities performed during monitoring period 
3. Monitor flow rate, duration, and volume of air sampled 
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4. Laboratory methods used for filter digestion / analysis 
5. Sample results for the actual duration of monitoring  
6. Sample results expressed in terms of a 24 hour time weighted average.  Assume zero 

for period not monitored.  
7. Comparison of the results with the acceptance criteria indicating whether the 

emissions are compliant. 
8. Field data and chain-of-custody records used to derive results. 

 
Should revised reports or any information regarding the analysis be issued by the 
laboratory directly to the Contractor at any time, the contractor shall immediately provide 
a copy to the Engineer and advise the laboratory that the Engineer is to receive all 
information directly from the laboratory. 

 
• Acceptance Criteria.  TSP-lead results at each monitor location shall be less than 1.5 

µg/cu m per calendar quarter converted to a daily allowance using the formulas from 
SSPC- TU7 as follows, except that the maximum 24-hour daily allowance shall be no 
greater than 6 µg/cu m. 

 
The formula for determining a 24-hour daily value based on the actual number of paint 
disturbance days expected to occur during the 90-day quarter is: 
 

DA = (90 ÷ PD) x 1.5 µg/cu m, where 
 

DA is the daily allowance, and 
PD is the number of preparation days anticipated in the 90-day period 
If the DA calculation is > 6.0 µg/cu m, use 6.0 µg/cu m. 

 
Regulated Areas.  Physically demarcated regulated area(s) shall be established around 
exposure producing operations at the OSHA Action Level for the toxic metal(s) present in the 
coating.  The Contractor shall provide all required protective clothing and personal protective 
equipment for personnel entering into a regulated area.  Unprotected street clothing is not 
permitted within the regulated areas. 
 
Hygiene Facilities/Protective Clothing/Blood Tests.  The Contractor shall provide clean 
lavatory and hand washing facilities according to OSHA regulations and confirm that employees 
wash hands, forearms, and face before breaks. The facilities shall be located at the perimeter of 
the regulated area in close proximity to the paint removal operation.  Shower facilities shall be 
provided when workers’ exposures exceed the Permissible Exposure Limit.  Showers shall be 
located at each bridge site, or if allowed by OSHA regulations, at a central location to service 
multiple bridges. The shower and wash facilities shall be cleaned at least daily during use. 
 
All wash and shower water shall be filtered and containerized.  The Contractor is responsible for 
filtration, testing, and disposal of the water. 
 
The Contractor shall make available to all IDOT project personnel a base line and post project 
blood level screening for lead and zinc protoporphyrin (ZPP) (or the most current OSHA 
requirement) levels as determined by the whole blood lead method, utilizing the Vena-Puncture 
technique.  This screening shall be made available every 2 months for the first 6 months, and 
every 6 months thereafter. 
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The Contractor shall provide IDOT project personnel with all required protective clothing and 
equipment, including disposal or cleaning.  Clothing and equipment includes but is not limited to 
disposable coveralls with hood, booties, disposable surgical gloves, hearing protection, and safety 
glasses.  The protective clothing and equipment shall be provided and maintained on the job site 
for the exclusive, continuous and simultaneous use by the IDOT personnel.  This equipment shall 
be suitable to allow inspection access to any area in which work is being performed. 
 
All handwash and shower facilities shall be fully available for use by IDOT project personnel. 

 
Site Emergencies. 
 
a) Stop Work.  The Contractor shall stop work at any time the conditions are not within 

specifications and take the appropriate corrective action.  The stoppage will continue until 
conditions have been corrected.  Standby time and cost required for corrective action is at the 
Contractor's expense.  The occurrence of the following events shall be reported in writing to 
IDOT and shall require the Contractor to automatically stop lead paint removal and initiate 
clean up activities. 

 
• Airborne lead levels at any of the high volume ambient air monitoring locations that 

exceed the limits in this specification, or airborne lead in excess of the OSHA Action 
Level at the boundary of the regulated area.  

• Break in containment barriers. 
• Visible emissions in excess of the specification tolerances. 
• Loss of negative air pressure when negative air pressure is specified (e.g., for dry 

abrasive blast cleaning). 
• Serious injury within the containment area. 
• Fire or safety emergency 
• Respiratory system failure 
• Power failure 

 
b) Contingency Plans and Arrangements.  The Engineer will refer to the contingency plan for site 

specific instructions in the case of emergencies. 
 
The Contractor shall prepare a contingency plan for emergencies including fire, accident, 
failure of power, failure of dust collection system, failure of supplied air system or any other 
event that may require modification of standard operating procedures during lead removal.  
The plan shall include specific procedures to ensure safe egress and proper medical attention 
in the event of an emergency.  The Contractor shall post the telephone numbers and locations 
of emergency services including fire, ambulance, doctor, hospital, police, power company and 
telephone company on clean side of personnel decontamination area. 
 
A two-way radio, or equal, as approved by the Engineer, capable of summoning emergency 
assistance shall be available at each bridge during the time the Contractor's personnel are at 
the bridge site under this contract.  The following emergency response equipment described 
in the contingency plan (generic form attached) shall be available during this time as well: an 
appropriate portable fire extinguisher, a 55 gal (208 L) drum, a 5 gal (19 L) pail, a long handled 
shovel, absorbent material (one bag). 
 
A copy of the contingency plan shall be maintained at each bridge during cleaning operations 
and during the time the Contractor's personnel are at the bridge site under this contract.  The 
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Contractor shall designate the emergency coordinator(s) required who shall be responsible 
for the activities described. 
 
An example of a contingency plan is included at the end of this Special Provision. 
 

Collection, Temporary Storage, Transportation and Disposal of Waste.  The Contractor and 
the Department are considered to be co-generators of the waste. 
 
The Contractor is responsible for all aspects of waste collection, testing and identification, 
handling, storage, transportation, and disposal according to these specifications and all applicable 
Federal, State, and Local regulations. The Contractor shall provide for Engineer review and 
acceptance a Waste Management Plan that addresses all aspects of waste handling, storage, 
and testing, and provides the names, addresses, and a contact person for the proposed licensed 
waste haulers and disposal facilities.  The Department will not perform any functions relating to 
the waste other than provide EPA identification numbers, provide the Contractor with the 
emergency response information, the emergency response telephone number required to be 
provided on the manifest, and to sign the waste manifest.  The Engineer will obtain the 
identification numbers from the state and federal environmental protection agencies for the 
bridge(s) to be painted and furnish those to the Contractor. 
 
All surface preparation/paint residues shall be collected daily and deposited in all-weather 
containers supplied by the Contractor as temporary storage.  The storage area shall be secure to 
prevent unauthorized entry or tampering with the containers.  Acceptable measures include 
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or 
implementing other reasonable means to reduce the possibility of vandalism or exposure of the 
waste to the public or the environment (e.g., securing the lids or covers of waste containers and 
roll-off boxes). Waste shall not be stored outside of the containers.  Waste shall be collected and 
transferred to bulk containers taking extra precautions as necessary to prevent the suspension of 
residues in air or contamination of surrounding surfaces.  Precautions may include the transfer of 
the material within a tarpaulin enclosure.  Transfer into roll-off boxes shall be planned to minimize 
the need for workers to enter the roll-off box. 
 
No residues shall remain on surfaces overnight, either inside or outside of containment.  Waste 
materials shall not be removed through floor drains or by throwing them over the side of the bridge.  
Flammable materials shall not be stored around or under any bridge structures. 
 
The all-weather containers shall meet the requirements for the transportation of hazardous 
materials and as approved by the Department.  Acceptable containers include covered roll-off 
boxes and 55-gallon drums (17H).  The Contractor shall insure that no breaks and no deterioration 
of these containers occurs and shall maintain a written log of weekly inspections of the condition 
of the containers.  A copy of the log shall be furnished to the Engineer upon request.  The 
containers shall be kept closed and sealed from moisture except during the addition of waste.  
Each container shall be permanently identified with the date that waste was placed into the 
container, contract number, hazardous waste name and ID number, and other information 
required by the IEPA. 
 
The Contractor shall have each waste stream sampled for each project and tested by TCLP and 
according to EPA and disposal company requirements.  The Engineer shall be notified in advance 
when the samples will be collected.  The samples shall be collected and shipped for testing within 
the first week of the project, with the results due back to the Engineer within 10 days.  Testing 
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shall be considered included in the pay item for “Containment and Disposal of Lead Paint Cleaning 
Residues.”  Copies of the test results shall be provided to the Engineer prior to shipping the waste. 
 
Wastewater generated from bridge washing, hygiene purposes, and cleaning of equipment shall 
be filtered on site to remove particulate and disposed of at a Publicly Owned Treatment Works 
(POTW) according to State regulations.  The Contractor shall provide the Engineer with a letter 
from the POTW indicating that they will accept the wastewater.  If the POTW allows the filtered 
water to be placed into the sanitary sewer system, the Contractor shall provide a letter from the 
POTW indicating that based on the test results of the water, disposal in the sanitary sewer is 
acceptable to them.  Water shall not be disposed of until the above letter(s) are provided to, and 
accepted by, the Engineer. 
 
If approved abrasive additives are used that render the waste non-hazardous as determined by 
TCLP testing, the waste shall be classified as a non-hazardous special waste, transported by a 
licensed waste transporter, and disposed of at an IEPA permitted disposal facility in Illinois. 
 
When paint is removed from the bridge without the use of abrasive additives, the paint, together 
with the surface preparation media (e.g. abrasive) shall be handled as a hazardous waste, 
regardless of the TCLP results.  The waste shall be transported by a licensed hazardous waste 
transporter, treated by an IEPA permitted treatment facility to a non-hazardous special waste and 
disposed of at an IEPA permitted disposal facility in Illinois. 
 
The treatment/disposal facilities shall be approved by the Engineer and shall hold an IEPA permit 
for waste disposal and waste stream authorization for this cleaning residue.  The IEPA permit and 
waste stream authorization must be obtained prior to beginning cleaning, except that, if 
necessary, limited paint removal will be permitted in order to obtain samples of the waste for the 
disposal facilities.  The waste shall be shipped to the facility within 90 days of the first 
accumulation of the waste in the containers.  When permitted by the Engineer, waste from multiple 
bridges in the same contract may be transported by the Contractor to a central waste storage 
location(s) approved by the Engineer in order to consolidate the material for pick up, and to 
minimize the storage of waste containers at multiple remote sites after demobilization.  
Arrangements for the final waste pickup shall be made with the waste hauler by the time blast 
cleaning operations are completed or as required to meet the 90-day limit stated above. 
 
The Contractor shall submit a waste accumulation inventory table to the Engineer no later than 
the 5th day of the month.  The table shall show the number and size of waste containers filled 
each day in the preceding month and the amount of waste shipped that month, including the dates 
of shipments. 
 
The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal 
before transporting the hazardous waste off-site.  The Contractor shall prepare a land ban 
notification for the waste to be furnished to the disposal facility.  The Contractor shall obtain the 
handwritten signature of the initial transporter and date of the acceptance of the manifest.  The 
Contractor shall send one copy of the manifest to the IEPA within two working days of transporting 
the waste off-site.  The Contractor shall furnish the generator copy of the manifest and a copy of 
the land ban notification to the Engineer.  The Contractor shall give the transporter the remaining 
copies of the manifest. 
 
All other project waste shall be removed from the site according to Federal, State and Local 
regulations, with all waste removed from the site prior to final Contractor demobilization. 
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The Contractor shall make additional arrangements to have other hazardous waste, which he/she 
generates, such as used paint solvent, transported to the Contractor's facility at the end of each 
day that this waste is generated.  These hazardous wastes shall be manifested using the 
Contractor's own generator number to a treatment or disposal facility from the Contractor's facility.  
The Contractor shall not combine solvents or other wastes with cleaning residue wastes.  All 
waste streams shall be stored in separate containers. 
 
The Contractor is responsible for the payment of any fines and undertaking any clean up activities 
mandated by State or federal environmental agencies for improper waste handling, storage, 
transportation, or disposal. 
 
Contractor personnel shall be trained in the proper handling of hazardous waste, and the 
necessary notification and clean up requirements in the event of a spill.  The Contractor shall 
maintain a copy of the personnel training records at each bridge site. 
 
Basis of Payment.  The soil, water, and air monitoring, containment, collection, temporary 
storage, transportation, testing and disposal of all project waste, and all other work described 
herein will be paid for at the contract lump sum price for CONTAINMENT AND DISPOSAL OF 
LEAD PAINT CLEANING RESIDUES at the designated location.  Payment will not be authorized 
until all requirements have been fulfilled as described in this specification, including the 
preparation and submittal of all QC documentation, submittal of environmental monitoring and 
waste test results, and disposal of all waste. 
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Appendix 1 – Reference List 
 
The Contractor shall maintain the following reference standards and regulations on site for the 
duration of the project: 
 
• Illinois Environmental Protection Agency – Information Statement on the Removal of Lead-

Based Paint from Exterior Surfaces, latest revision 
 
• Illinois Environmental Protection Act 
 
• SSPC Guide 6, Guide for Containing Debris Generated During Paint Removal Operations 

 
• 29 CFR 1926.62, Lead in Construction  
 
• 40 CFR Part 50, Appendix B, Reference Method for the Determination of Suspended 

Particulate Matter in the Atmosphere (High-Volume Method) 
 
• 40 CFR Part 50, Appendix G, Reference Method for the Determination of Lead in Suspended 

Particulate Matter Collected from Ambient Air 
 
• SSPC Guide 16, Guide to Specifying and Selecting Dust Collectors 

 
• SSPC TU-7, Conducting Ambient Air, Soil, and Water Sampling Activities During Surface 

Preparation and Paint Disturbance Activities.  
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Table 1 
Containment Criteria for Removal of Paint Containing Lead and Other Toxic Metals1 

 
Removal 
Method 

 
SSPC 
Class2 

Containment 
Material 
Flexibility 

Containment 
Material 
Permeability3 

Containment 
Support 
Structure 

Containment 
Material 
Joints4 

Hand Tool 
Cleaning 

3P6 Rigid or 
Flexible 

Permeable or 
Impermeable 

Minimal Partially 
Sealed 

Power Tool 
Cleaning w/ 
Vacuum 

3P6 Rigid or 
Flexible 

Permeable or 
Impermeable 

Minimal Partially 
Sealed 

Power Tool 
Cleaning w/o 
Vacuum 

2P Rigid or 
Flexible 

Permeable or 
Impermeable 

Rigid or 
Flexible 

Fully or 
Partially 
Sealed 

Water Jetting 
Wet Ab Blast 
Water Cleaning7 

2W-3W Rigid or 
Flexible 

Permeable and 
Impermeable7 

Rigid, Flexible, 
or Minimal 

Fully and 
Partially 
Sealed 

Abrasive Blast 
Cleaning 

1A Rigid or 
Flexible 

Impermeable Rigid or 
Flexible 

Fully 
Sealed 

Vacuum Blast 
Cleaning 

4A6 Rigid or 
Flexible 

Permeable Minimal Partially 
Sealed 

 
 
 

Table 1 (Continued) 
Containment Criteria for Removal of Paint Containing Lead and Other Toxic Metals1 

 
Removal 
Method 

 
SSPC 
Class2 

 
Containment 
Entryway 

Ventilation 
System 
Required5 

Negative 
Pressure 
Required 

Exhaust 
Filtration 
Required 

Hand Tool 
Cleaning 

3P6 Overlapping or 
Open Seam 

Natural No No 

Power Tool 
Cleaning w/ 
Vacuum 

3P6 Overlapping or 
Open Seam 

Natural No No 

Power Tool 
Cleaning w/o 
Vacuum 

2P Overlapping or 
Open Seam 

Natural No No 

Water Jetting 
Wet Ab Blast 
Water Cleaning7 

2W-3W Overlapping or 
Open Seam 

Natural No No 

Abrasive Blast 
Cleaning 

1A Airlock or 
Resealable 

Mechanical Yes Yes 

Vacuum Blast 
Cleaning 

4A6 Open Seam Natural No No 
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Notes. 
 
1This table provides general design criteria only.  It does not guarantee that specific controls 
over emissions will occur because unique site conditions must be considered in the design.  
Other combinations of materials may provide controls over emissions equivalent to or greater 
than those combinations shown above. 
 
2The SSPC Classification is based on SSPC Guide 6.  Note that for work over water, water 
booms or boats with skimmers must be employed, where feasible, to contain spills or releases.  
Debris must be removed daily at a minimum. 
 
3Permeability addresses both air and water as appropriate.  In the case of water removal 
methods, the containment materials must be resistant to water.  Ground covers should always 
be impermeable, and of sufficient strength to withstand the impact and weight of the debris and 
the equipment used for collection and clean-up.  Ground covers must also extend beyond the 
containment boundary to capture escaping debris. 
  
4 If debris escapes through the seams, then additional sealing of the seams and joints is 
required. 
 
5When “Natural” is listed, ventilation is not required provided the emissions are controlled as 
specified in this Special Provision and provided worker exposures are properly controlled.  If 
unacceptable emissions or worker exposures to lead or other toxic metals occur, incorporate a 
ventilation system into the containment. 
 
6Ground covers and wall tarpaulins may provide suitable controls over emissions without the 
need to completely enclose the work area. 
 

7This method applies to water cleaning to remove surface contaminants, and water jetting (with 
and without abrasive) and wet abrasive blast cleaning where the goal is to remove paint.  
Although both permeable and impermeable containment materials are included, ground covers 
and the lower portions of the containment must be water impermeable with fully sealed joints, 
and of sufficient strength and integrity to facilitate the collection and holding of the water and 
debris for proper disposal.  If water or debris, other than mist, escape through upper sidewalls 
or ceiling areas constructed of permeable materials, they shall be replaced with impermeable 
materials.  Permeable materials for the purpose of this specification are defined as materials 
with openings measuring 25 mils (1 micron) or less in greatest dimension. 
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A. Containment Components - The basic components that make up containment 
systems are defined below.  The components are combined in Table 1 to establish 
the minimum containment system requirements for the method(s) of paint removal 
specified for the Contract. 

 
1. Rigidity of Containment Materials - Rigid containment materials consist of 

solid panels of plywood, aluminum, rigid metal, plastic, fiberglass, 
composites, or similar materials.  Flexible materials consist of screens, 
tarps, drapes, plastic sheeting, or similar materials.  When directed by the 
Engineer, do not use flexible materials for horizontal surfaces directly over 
traffic lanes or vertical surfaces in close proximity to traffic lanes.  If the 
Engineer allows the use of flexible materials, The Contractor shall take 
special precautions to completely secure the materials to prevent any 
interference with traffic. 

 
2. Permeability of Containment Materials - The containment materials are 

identified as air impenetrable if they are impervious to dust or wind such as 
provided by rigid panels, coated solid tarps, or plastic sheeting.  Air 
penetrable materials are those that are formed or woven to allow air flow.  
Water impermeable materials are those that are capable of containing and 
controlling water when wet methods of preparation are used.  Water 
permeable materials allow the water to pass through.  Chemical resistant 
materials are those resistant to chemical and solvent stripping solutions.  
Use fire retardant materials in all cases.  

 
3. Support Structure - Rigid support structures consist of scaffolding and 

framing to which the containment materials are affixed to minimize 
movement of the containment cocoon.  Flexible support structures are 
comprised of cables, chains, or similar systems to which the containment 
materials are affixed.  Use fire retardant materials in all cases. 

 
4. Containment Joints - Fully sealed joints require that mating surfaces 

between the containment materials and to the structure being prepared are 
completely sealed.  Sealing measures include tape, caulk, Velcro, clamps, 
or other similar material capable of forming a continuous, impenetrable or 
impermeable seal.  When materials are overlapped, a minimum overlap of 
8 in. (200 mm) is required. 

 
5. Entryway - An airlock entryway involves a minimum of one stage that is 

fully sealed to the containment, and which is maintained under negative 
pressure using the ventilation system of the containment.  Resealable door 
entryways involve the use of flexible or rigid doors capable of being 
repeatedly opened and resealed.  Sealing methods include the use of 
zippers, Velcro, clamps, or similar fasteners.  Overlapping door tarpaulin 
entryways consist of two or three overlapping door tarpaulins. 

 
6. Mechanical Ventilation - The requirement for mechanical ventilation is to 

ensure that adequate air movement is achieved to reduce worker exposure 
to toxic metals to as low as feasible according to OSHA regulations (e.g., 
29 CFR 1926.62), and to enhance visibility.  Design the system with proper 
exhaust ports or plenums, adequately sized ductwork, adequately sized 
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discharge fans and air cleaning devices (dust collectors) and properly sized 
and distributed make-up air points to achieve a uniform air flow inside 
containment for visibility.  The design target for airflow shall be a minimum 
of 100 ft. (30.5m) per minute cross-draft or 60 ft. (18.3 m) per minute 
downdraft.  Increase these minimum airflow requirements if necessary to 
address worker lead exposures.  Natural ventilation does not require the 
use of mechanical equipment for moving dust and debris through the work 
area. 

 
7. Negative Pressure - When specified, achieve a minimum of 0.03 in. (7.5 

mm) water column (W.C.) relative to ambient conditions, or confirm through 
visual assessments for the concave appearance of the containment 
enclosure. 

 
8. Exhaust Ventilation - When mechanical ventilation systems are used, 

provide filtration of the exhaust air, to achieve a filtration efficiency of 99.9 
percent at 0.02 mils (0.5 microns). 
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HAZARDOUS WASTE 
CONTINGENCY PLAN 

FOR 
LEAD BASED PAINT REMOVAL PROJECTS 

 
Bridge No.:    
Location:    
USEPA Generator No.:    
IEPA Generator No.:    
 
 
Note: 
 
1. A copy of this plan must be kept at the bridge while the Contractor's employees are at the 

site. 
 
2. A copy of the plan must be mailed to the police and fire departments and hospital identified 

herein. 
 
Primary Emergency Coordinator 
 
Name:    
Address:    
City:    
Phone: (Work)    
 (Home)    
 
 
Alternate Emergency Coordinator 
 
Name:    
Address:    
City:    
Phone: (Work)    
 (Home)    
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EMERGENCY RESPONSE AGENCIES 

 
POLICE: 
 
1. State Police (if bridge not in city) Phone:______________________ 
 
 District No.  ________________ 
 
 Address:  ________________________________________________ 
 
2. County Sheriff   Phone:    
 
 County:    
 
 Address:    
 
3. City Police   Phone:   
 
 District No.    
 
 Address:    
 
Arrangements made with police: (Describe arrangements or refusal by police to make 
arrangements): 
  
  
 
 
 
FIRE: 
 
1. City   Phone:    
 
 Name:    
 
 Address:  
 
2. Fire District   Phone:    
 
 Name:    
 
 Address:    
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3. Other   Phone:    
 
 Name:    
 
 Address:    
 
Arrangements made with fire departments: (Describe arrangements or refusal by fire departments 
to make arrangements): 
  
  
 
 
 
HOSPITAL: 
 
 Name:   Phone:    
 
 Address:  
 
Arrangements made with hospital: (Describe arrangements or refusal by hospital to make 
arrangements): 
  
  
 
Properties of waste and hazard to health: 
 
 
Places where employees working: 
 
 
Location of Bridge: 
 
 
Types of injuries or illness which could result: 
 
 
Appropriate response to release of waste to the soil: 
 
 
Appropriate response to release of waste to surface water: 
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EMERGENCY EQUIPMENT AT BRIDGE 
 

Emergency 
Equipment List 

Location of 
Equipment 

Description of 
Equipment 

Capability of 
Equipment 

1.  Two-way radio Truck  Communication 
 

2.  Portable Fire 
Extinguisher 
 

Truck  Extinguishes Fire 

3.  Absorbent 
Material 

Truck  Absorbs Paint or 
Solvent Spills 
 

4.  Hand Shovel Truck  Scooping Material 
 

5.  55 Gallon (208 
L) Drum 

Truck  Storing Spilled 
Material 
 

6.  5 Gallon (19 L) 
Pail 

Truck  Storing Spilled 
Material 
 

 
Emergency Procedure 
 
1. Notify personnel at the bridge of the emergency and implement emergency procedure. 
 
2. Identify the character, source, amount and extent of released materials. 
 
3. Assess possible hazards to health or environment. 
 
4. Contain the released waste or extinguish fire.  Contact the fire department if appropriate. 
 
5. If human health or the environment is threatened, contact appropriate police and fire 

department.  In addition, the Emergency Services and Disaster Agency needs to be called 
using their 24-hour toll free number (800-782-7860) and the National Response Center 
using their 24-hour toll free number (800-824-8802). 

 
6. Notify the Engineer that an emergency has occurred. 
 
7. Store spilled material and soil contaminated by spill, if any, in a drum or pail.  Mark and 

label the drum or pail for disposal. 
 
8. Write a full account of the spill or fire incident including date, time, volume, material, and 

response taken. 
 
9. Replenish stock of absorbent material or other equipment used in response.  
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WARRANTY FOR CLEANING AND PAINTING STEEL STRUCTURES 
Effective: March 3, 2000, Revised:  November 24, 2004 
 
Description.  This work consists of providing a warranty for the cleaning and painting of existing 
steel structures as performed under the following pay items; CLEANING AND PAINTING STEEL 
BRIDGE and CONTAINMENT AND DISPOSAL OF LEAD PAINT CLEANING RESIDUES, and/or 
CONTAINMENT AND DISPOSAL OF NON-LEAD PAINT CLEANING RESIDUES at the 
designated location(s). 
 
The Contractor shall unconditionally warrant to the Illinois Department of Transportation (IDOT) 
that all work completed under the above contract pay items, including all materials and 
workmanship furnished by the Contractor and subcontractors, shall comply with the Contract, and 
that the cleaning and painting system applied to the bridge be free of defects, as hereinafter 
defined for a period of two years after the Warranty Period Start Date. 
 
The work associated with the above stated pay items shall be accomplished according to all 
contract documents and the Special Provisions for Cleaning and Painting Existing Steel 
Structures and Containment and Disposal of Lead Paint Cleaning Residues.  Acceptance by the 
Engineer, of any portion of the work during the original contract for cleaning and painting, will not 
relieve the Contractor of the requirements of this warranty. 
 
The Contractor guarantees that after receipt of notice from the Department as provided herein, 
he/she shall perform the warranty work specified in the notice in accordance with the original 
specifications including all necessary incidental work to complete the work and restore the 
complete facility.  The Contractor shall also guarantee to repair all damage to adjoining structures 
caused by failure of the warranted work, including but not limited to removal, engineering, material 
procurement, reinstallation, or replacement all at the Contractor’s cost and expense.  The 
Department’s remedies under this warranty are not exclusive but are in addition to any other 
remedies provided by this contract or law.  The additional obligations undertaken by the 
Contractor to provide this express warranty and to perform in accordance herewith shall be 
secured by a performance and payment bond provided by the Contractor in a form furnished by 
the Department and said bond to remain in full force and effect for the duration of the warranty 
period. 
 
Definitions. 
 

Conflict Resolution Team (CRT).  A three-member team responsible for resolving 
disputes between the Department and the Contractor regarding any claims of non-
compliance of the warranty requirements. 
 
Warranty Bond.  A bond that guarantees the cleaning and painting installed under the 
contract, against defects in materials and/or workmanship, which may develop after the 
Warranty Period Start Date for the specified Warranty Period.  The warranty bond shall be 
in force continuously, from the date of the first Warranty Period Start Date, until release 
from the warranty on the last warranted portion of the work. 

 
Warranted Distress.  The cleaning and painting will be considered distressed if any 
occurrence of visible rust or rust breakthrough, paint blistering, peeling, or scaling are 
discovered during the Warranty Period. 
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Warranty Period.  A two-year duration initiating on the Warranty Period Start Date. 
 
Warranty Period Start Date.  The date the Engineer and Contractor document and 
execute the final inspection will constitute the start date for the warranty period for the 
project. 
 
Under Contracts where the cleaning and painting of more than one structure is to be 
warranted under this item, the Warranty Period Start Date shall be the date the final 
inspection is executed for the last structure to be cleaned and painted. 
 
Warranty Work.  Corrective action taken to bring the Warranted Distress into compliance 
for release of the Warranty Bond.  If corrective action is required for more than 40 percent 
of the structure during the warranty period, the paint system for the entire structure or 
structures shall be removed and replaced as directed by the Department. 
 
Working Days.  Any calendar day between May 1 and November 30 inclusive except 
Saturdays, Sundays, or legal holidays observed by the Contractor’s entire workforce in 
Illinois. 
 

Commencement of Warranty Period.  At the final inspection according to Article 105.13, the 
Engineer and Contractor shall review the cleaning and painting for compliance with the contract, 
including any written documentation from the Contractor required by the contract.  The Engineer 
and the Contractor shall document and execute the final inspection on a form furnished by the 
Department when the cleaning and painting of the structure(s) is determined by the Engineer to 
be in compliance with the Contract.  This date is then the Warranty Period Start Date. 
 
Acceptance by the Engineer of work that used material from deficient lots, or otherwise accepted 
per Article 105.03, will not relieve the Contractor of meeting the warranty requirements for the 
cleaning and painting of the structure(s). 
 
Warranty Bond.  The Contractor shall furnish the Department a performance and payment bond 
with good and sufficient sureties in the full amount equal to 20 percent of the bid as total for all 
the applicable pay items related to the cleaning and painting of the structure(s) in this contract as 
the penal sum.  The surety shall be acceptable to the Department, shall waive notice of any 
changes and extensions of time, and shall submit its bond on the form furnished by the 
Department.  The bond will ensure completion of required Warranty Work, including payments for 
all labor, equipment, materials, and closure periods used to remediate any Warranted Distress. 
 
At the end of the two-year Warranty Period and remedy of any distress occurring within the 
Warranty Period, the Contractor will be released, in writing, from further Warranty Work, provided 
all previous Warranty Work has been completed and approved by the Engineer. 
 
Warranty Requirements.  During the warranty period, the Contractor may monitor the warranted 
work using non-destructive procedures.  All laboratories and equipment used for independent 
testing shall be approved by the Department. 
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The Department will notify the Contractor of the need for Warranty Work.  If the Contractor 
disputes the Department’s request for Warranty Work written notification of the dispute shall be 
provided to the Department within 30 days.  However, any dispute by the Contractor shall be 
based on the appraisals and technical merit of a NACE Certified Inspector.  If the Contractor and 
the Department are not able to resolve the matter between them, either party may seek resolution 
of the dispute by the Conflict Resolution Team (CRT).  The Department will provide final 
notification to the Contractor within 14 days of receipt of the CRT’s final judgment. 
 
The Contractor shall perform Warranty Work promptly as defined in the notification.  The 
notification will provide a requested start date for performance of Warranty Work covered by the 
notice, and a number of working days estimated to complete the Warranty Work.  The Department 
and the Contractor may agree upon a start date and a reasonable period of performance to define 
prompt completion. 
 
If the Contractor fails to promptly complete the warranty work specified in the notice or as specified 
by the CRT, or otherwise breaches its obligations under this provision, the Department may 
declare the Contractor to be in default and may proceed to terminate the rights of the Contractor 
and to cause the completion of the work in the manner approved in Article 108.10 of the Standard 
Specifications.  The Contractor agrees to indemnify and hold harmless the Department on 
account of default, including but not limited to the cost and expense of any future warranty work 
required. 
 
The Contractor shall repair all distressed areas, identified by the Engineer, according to the 
original painting specifications.  A repair procedure shall be submitted in writing to the Engineer 
for review and approval prior to commencing any work.  All paint repair work will be done the 
same season as the inspection, unless the seasonal limitations stated in the painting 
specifications prevents the completion that season.  In this case, the corrective work will be 
completed the following season.  The Engineer shall be allowed full inspection of all operations 
and provided safe access to the areas being repaired. 
 
The Contractor may perform preventative action with the approval of the Department, at no cost 
to the Department.  Prior to proceeding with any work, the Contractor shall obtain a permit from 
the Department.  A Traffic Control Plan shall be submitted and approved by the Department prior 
to any lane closures.  The Department may restrict the time of work according to the traffic needs 
surrounding the structure. 
 
Evaluation of the warranted work will be accomplished on a per bridge basis.  Warranty work by 
the Contractor shall be approved by the Department and meet the same requirements of the 
original warranted work specified herein. 
 
If warranty work or elective preventative action performed by the Contractor necessitates a 
corrective action to the structure, then such corrective action to those areas shall be the 
responsibility of the Contractor. 
 
The Department may perform routine maintenance during the warranty such as Bridge washing, 
applying de-icing chemicals, repairs to safety appurtenances, etc.  Such work shall not relieve the 
Contractor of their responsibilities as specified herein. 
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Rights and Responsibilities of the Department.  
 
The Department: 
 

a. Is responsible for notifying the Contractor, in writing, of any required warranty work. 
b. Reserves the right to approve the date(s) and time(s) requested by the Contractor to 

perform preventative maintenance and warranty work. 
c. Reserves the right to approve all materials and methods used in preventative 

maintenance and warranty work. 
d. Reserves the right to determine if warranty work performed by the Contractor meets 

the contract requirements. 
e. Reserves the right to perform, or have performed, routine maintenance during the 

warranty period.  This routine maintenance will not relieve the Contractor from 
meeting the warranty requirement of this Special Provision. 

f. Shall document the condition of the paint system prior to and after any warranty 
work. 

 
Rights and Responsibilities of the Contractor. 
 
The Contractor: 
 

a. Shall unconditionally warrant to the Department that the cleaning and painting of the 
structural steel shall be free of defects in materials and workmanship as defined by 
the warranty requirements as set forth above, for a period of two years from the 
Warranty Period Start Date for the project. 

b. Shall submit to the Department the warranty and the Warranty Bond, on forms 
furnished by the Department, prior to the Warranty Period Start Date. 

c. Is responsible for performing all warranty work, including, but not limited to, traffic 
control, obtaining railroad liability insurance where applicable at no additional cost to 
the Department. 

d. Shall retain all records for a period of one year beyond the end of the Warranty 
Period or the completion of any warranted repairs, whichever is later. 

e. Is responsible for replacing all temporary repairs, resulting from the painting system 
being in non-compliance with the warranty requirements, with Department approved 
materials and methods. 

f. Shall follow all traffic control and work zone safety requirements of the contract when 
any warranty work is performed. 

g. Shall complete all warranty work in a neat and uniform manner and shall meet the 
requirements specified in the contract. 

h. Is required to supply to the Department original documentation pursuant to Section 
107 of the Standard Specifications that all insurance required by the contract is in 
effect during the period(s) that any warranty work is being performed. 

i. Shall notify the Department and shall submit a written course of action proposing 
appropriate corrective measures for the needed warranty work.  Approval by the 
Department must be obtained prior to the anticipated commencement of any 
warranty work. 

j. Department must be obtained prior to the anticipated commencement of any 
warranty work. 
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Conflict Resolution Team.  The sole responsibility of the Conflict Resolution Team (CRT) is to 
provide a decision on disputed matters between the Department and the Contractor regarding the 
interpretation of non-compliance of the warranty requirements.  It is the intention of the parties 
that the CRT be assembled with the full cooperation of both parties, and that the Contractor and 
Department will devote their full attention to the prompt consideration of the matter by the CRT.  
Neither party shall neglect its obligation of good faith hereunder nor shall unreasonable delay be 
imposed that would hinder the prompt decision of the CRT.  The decision of the CRT shall be final 
and binding on the Contractor and Department. 
 
The CRT will consist of three members: 
 

a. One selected, provided and compensated by the Department. 
b. One selected, provided and compensated by the Contractor. 
c. One third party, mutually selected by the Department and the Contractor.  

Compensation for the third-party member will be equally shared by the Department 
and the Contractor. 

 
The team members will be identified in writing at the preconstruction meeting and will be 
knowledgeable in the terms and conditions of this warranty, as well as the methods used to 
determine paint system distress. Changes to the team membership will be made in writing for the 
warranty period. 
 
Basis of Payment.  This work will be paid for at the contract unit price per lump sum for BRIDGE 
CLEANING AND PAINTING WARRANTY, at the designated location(s).  Payment will be made 
at the commencement of the warranty period, after the Warranty Bond form has been submitted. 
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ILLINOIS 
DEPARTMENT OF TRANSPORTATION 

DIVISION OF HIGHWAYS 
 

WARRANTY 
PAINT QUALITY 

1 OF 2 
 
 
 
 

THIS WARRANTY, made by __________________________________ 
                                                (Contractor) 
 
of ______________________________________________________________ hereinafter 
called “Warrantor”, in favor of the Illinois Department of Transportation, hereinafter called 
“Department”; 
 
WITNESSETH: 
 
RECITALS: 
 
The Department has contracted for the cleaning and painting structural steel on the 
 
___________________________ Bridge(s) on the ___________________ Highway in 
 
_____________________ County, Illinois. 
 
Under the provision of Contract No. _______________________, pertaining in part to painting 
of structural steel, entered into by 
 
__________________________________________________, and the Department, 
  (Contractor) 
 
the ___________________________________________________ is required 
       (Contractor) 
to furnish the Department a written warranty for the paint system warranting against defect as 
stated in said contract for a period(s) of two years from the date(s) of final inspection by the  
 
Engineer, of ________________________________________’s work under said contract. 
                     (Contractor) 
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ILLINOIS 
DEPARTMENT OF TRANSPORTATION 

DIVISION OF HIGHWAYS 
 
 

WARRANTY 
PAINT QUALITY 

2 OF 2 
 
 
 
 

NOW, THEREFORE, in consideration of the foregoing, Warrantor hereby agrees and warrants 
that in every case in which any defect, as described in Contract Number  
 
____________________________________, occurs within said two years period(s), Warrantor 
shall, forthwith upon receipt of written notice of such defect, repair said defective area. 
 
It is expressly understood and agreed that the warranty and obligations herein set forth are 
made and undertaken by warrantor to and for the benefit of the Department. 
 
IN WITNESS WHEREOF, Warrantor have set his/her hands as of this 
 
 
__________________________ day of _______________________, 20____. 
 
 
 _____________________________ 
        (Contractor) 
 
 
ATTEST: By: __________________________ 
 
 
__________________________ Title: _________________________ 
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ILLINOIS 
DEPARTMENT OF TRANSPORTATION 

DIVISION OF HIGHWAYS 
 
 

SUPPLEMENTAL PERFORMANCE BOND 
1 OF 2 

 
 
 
 

KNOW ALL MEN BY THESE PRESENTS, 
 
That we _______________________as principal,  
 
and __________________________________________________as surety, a corporation duly 
organized and existing under and by virtue of the laws of the State of  
 
________________________ and duly authorized to transact the business of surety in the State 
of Illinois, are jointly and severally held and bound unto the Illinois Department of  
 
Transportation in the sum of ____________________________________________ Dollars, for 
the payment of which we jointly and severally bind ourselves, our heirs and executors, 
administrators, successors and assigns firmly by these presents.  
 
Whereas, the principal herein has, on the ___________ day of ________________, 20___, made 
and entered into a certain agreement with the State of Illinois, by and through the Illinois 
Department of Transportation, which agreement is more fully described as  
 
___________________________________________________________________________, 
 
Contract Number ______________, under which agreement the principal agrees to furnish 
certain materials and to perform certain work which he agrees to do in accordance with the terms, 
conditions, and requirements as set out in said agreement, and whereas, in connection with said 
contract, the principal has executed a written warranty, a copy of which warranty is attached 
hereto and by this reference made a part hereof; 
 
 And, whereas the principal has therein undertaken to warrant the work of cleaning and painting 
structural steel against any defects, as therein defined, for a period(s) of at least two years form 
the date(s) of final inspection of the project by the Engineer. 
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ILLINOIS 
DEPARTMENT OF TRANSPORTATION 

DIVISION OF HIGHWAYS 
 
 

SUPPLEMENTAL PERFORMANCE BOND 
2 OF 2 

 
 
 
 
 

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH THAT if the principal herein 
shall faithfully and truly observe and comply with the terms of such warranty and shall well and 
truly perform all matters and things by him/her undertaken to be performed under said warranty 
upon the terms proposed therein and shall do all things required of said principal by the laws of 
this state and shall indemnify and save the harmless the State of Illinois and Illinois Department 
of Transportation against any direct or indirect damages of every kind and description that shall 
be suffered or claimed to be suffered in connection with or arising out of the performance of the 
said warranty by the Contractor or subcontractors, then this obligation is to be void, otherwise to 
remain in full force and effect. 
 
In no event shall the obligations under this bond be terminated without written consent of Illinois 
Department of Transportation. 
 
Signed and sealed this ___________ day of ________________, 20___. 
 
 
SURETY_____________________ PRINCIPAL ___________________________ 
 
 
BY _________________________ BY _________________________________ 
       (Attorney-in-fact)                             (Official Capacity) 
 
Countersigned: 
 
 
____________________________ Attest: ______________________________ 
 (Resident Agent)                                         (Secretary) 
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CEMENT, FINELY DIVIDED MINERALS, ADMIXTURES, CONCRETE, AND MORTAR (BDE) 
Effective:  January 1, 2025      Revised:  January 1, 2026 
 
Revise the first paragraph of Article 285.05 of the Standard Specifications to read: 
 

“ 285.05 Fabric Formed Concrete Revetment Mat.  The grout shall consist of a mixture of 
cement, fine aggregate, and water so proportioned and mixed as to provide a pumpable slurry.  
Fly ash or ground granulated blast furnace (GGBF) slag, and concrete admixtures may be used 
at the option of the Contractor.  The grout shall have an air content of not less than 6.0 percent 
nor more than 9.0 percent of the volume of the grout.  The mix shall obtain a compressive strength 
of 2500 psi (17,000 kPa) at 28 days according to Article 1020.09.” 
 
Revise Article 302.02 of the Standard Specifications to read: 
 

“ 302.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Cement  ................................................................................................................... 1001 
(b) Water  ...................................................................................................................... 1002 
(c) Hydrated Lime .................................................................................................... 1012.01 
(d) By-Product, Hydrated Lime  ................................................................................ 1012.02 
(e) By-Product, Non-Hydrated Lime  ........................................................................ 1012.03 
(f) Lime Slurry  ......................................................................................................... 1012.04 
(g) Fly Ash  .................................................................................................................... 1010 
(h) Soil for Soil Modification (Note 1)  ....................................................................... 1009.01 
(i) Bituminous Materials (Note 2)  ................................................................................. 1032 

 
Note 1.  This soil requirement only applies when modifying with lime (slurry or dry). 
 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-
2, HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 312.07(c) of the Standard Specifications to read: 
 

“ (c) Cement  .................................................................................................................... 1001” 
 
Add Article 312.07(i) of the Standard Specifications to read: 

 
“ (i) Ground Granulated Blast Furnace (GGBF) Slag  ...................................................... 1010” 

 
Revise the first paragraph of Article 312.09 of the Standard Specifications to read: 
 

“ 312.09 Proportioning and Mix Design.  At least 60 days prior to start of placing CAM II, the 
Contractor shall submit samples of materials to be used in the work for proportioning and testing.  
The mixture shall contain a minimum of 200 lb (120 kg) of cement per cubic yard (cubic meter).  
Cement may be replaced with fly ash or ground granulated blast furnace (GGBF) slag according 
to Article 1020.05(c)(1) or 1020.05(c)(2), respectively, however the minimum cement content in 
the mixture shall be 170 lbs/cu yd (101 kg/cu m).  Blends of coarse and fine aggregates will be 



FAI Route 180 (I-80) 
Project NHPP-G13F(855) 

Section 06(2HB-3,2HVB)BP 
Bureau County 

Contract No. 66R92 
 

 65 

permitted, provided the volume of fine aggregate does not exceed the volume of coarse 
aggregate.  The Engineer will determine the proportions of materials for the mixture according to 
the “Portland Cement Concrete Level III Technician Course” manual.  However, the Contractor 
may substitute their own mix design.  Article 1020.05(a) shall apply, and a Level III PCC 
Technician shall develop the mix design.” 
 
Revise Article 352.02 of the Standard Specifications to read: 
 

“ 352.02 Materials.  Materials shall be according to the following. 
 

 Item  Article/Section 
(a) Cement (Note 1)  ....................................................................................................... 1001 
(b) Soil for Soil-Cement Base Course  ....................................................................... 1009.03 
(c) Water ........................................................................................................................ 1002 
(d) Bituminous Materials (Note 2)  .................................................................................. 1032 
 

Note 1.  Bulk cement may be used for the traveling mixing plant method if the equipment 
for handling, weighing, and spreading the cement is approved by the Engineer. 

 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-2, 
HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 404.02 of the Standard Specifications to read: 

 
“ 404.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.08 
(d) Bituminous Material (Tack Coat)  .......................................................................... 1032.06 
(e) Emulsified Asphalts (Note 1) (Note 2)  .................................................................. 1032.06 
(f) Fiber Modified Joint Sealer  .................................................................................. 1050.05 
(g) Additives (Note 3) 

 
Note 1.  When used for slurry seal, the emulsified asphalt shall be CQS-1h according to 
Article 1032.06(b). 
 
Note 2.  When used for micro-surfacing, the emulsified asphalt shall be CQS-1hP 
according to Article 1032.06(e). 
 
Note 3.  Additives may be added to the emulsion mix or any of the component materials 
to provide the control of the quick-traffic properties.  They shall be included as part of the 
mix design and be compatible with the other components of the mix. 

 
Revise the last sentence of the fourth paragraph of Article 404.08 of the Standard Specifications 
to read: 

 
“When approved by the Engineer, the sealant may be dusted with fine sand, cement, or 

mineral filler to prevent tracking.” 
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Revise Note 2 of Article 516.02 of the Standard Specifications to read: 

 
“ Note 2.  The sand-cement grout mix shall be according to Section 1020 and shall be a 1:1 
blend of sand and cement comprised of a Type I, IL, or II cement at 185 lb/cu yd 
(110 kg/cu m).  The maximum water cement ratio shall be sufficient to provide a flowable 
mixture with a typical slump of 10 in. (250 mm).” 

 
Revise Note 2 of Article 543.02 of the Standard Specifications to read: 

 
“ Note 2.  The grout mixture shall be 6.50 hundredweight/cu yd (385 kg/cu m) of cement 
plus fine aggregate and water.  Fly ash or ground granulated blast furnace (GGBF) slag 
may replace a maximum of 5.25 hundredweight/cu yd (310 kg/cu m) of the cement.  The 
water/cement ratio, according to Article 1020.06, shall not exceed 0.60.  An air-entraining 
admixture shall be used to produce an air content, according to Article 1020.08, of not less 
than 6.0 percent nor more than 9.0 percent of the volume of the grout.  The Contractor 
shall have the option to use a water-reducing or high range water-reducing admixture.” 

 
Revise Article 583.01 of the Standard Specifications to read: 
 

“ 583.01 Description.  This work shall consist of placing cement mortar along precast, 
prestressed concrete bridge deck beams as required for fairing out any unevenness between 
adjacent deck beams prior to placing of waterproofing membrane and surfacing.” 

 
Revise Article 583.02(a) of the Standard Specifications to read: 

 
“ (a) Cement  .................................................................................................................... 1001” 
 

Revise the first paragraph of Article 583.03 of the Standard Specifications to read: 
 
“ 583.03 General.  This work shall only be performed when the air temperature is 

45 °F (7 °C) and rising.  The mixture for cement mortar shall consist of three parts sand to one 
part cement by volume.  The amount of water shall be no more than that necessary to produce a 
workable, plastic mortar.” 
 
Revise Article 606.02(h) of the Standard Specifications to read: 
 

“ (h) Fibers (Note 1)  ........................................................................................................ 1014” 
 
Revise Note 1 in Article 606.02(h) of the Standard Specifications to read: 
 

“ Note 1.  Fibers, when required, shall only be used in the concrete mixture for slipform 
applications.” 

 
Revise the third paragraph in Article 606.10 of the Standard Specifications to read: 
 

“ Welded wire fabric shall be 6 x 6 in. (150 x 150 mm) mesh, #4 gauge (5.74 mm), 58 lb 
(26 kg) per 100 sq ft (9 sq m).” 
 
Revise Article 1001.01(d) of the Standard Specifications to read: 
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“ (d) Rapid Hardening Cement.  Rapid hardening cement shall be according to the Bureau of 
Materials Policy Memorandum “Portland or Blended Cement Acceptance Procedure for 
Qualified and Non-Qualified Plants”, and ASTM C 1600, Type URH, Type VRH, or Type 
RH-CAC.  It shall be used according to Article 1020.04 or when approved by the Engineer. 
The Contractor shall submit a report from the manufacturer or an independent lab that 
contains results for testing according to ASTM C 1600 which shows the cement meets the 
requirements of either Type URH, Type VRH, or Type RH-CAC.  Test data shall be less 
than 1 year old from the date of submittal. 

 
Revise Article 1001.01(e) of the Standard Specifications to read: 
 

“ (e) Other Cements.  Other cements shall be according to the Bureau of Materials Policy 
Memorandum “Portland or Blended Cement Acceptance Procedure for Qualified and Non-
Qualified Plants”, and ASTM C 1157 or ASTM C 1600, as applicable.  Other cements shall 
be used according to Article 1020.04 or when approved by the Engineer. For cements 
according to ASTM C 1157, the Contractor shall submit a report from the manufacturer or 
an independent lab that contains results of tests which shows the cement meets the 
requirements Type GU, HE, MS, MH, or LH.  For cements according to ASTM C 1600, the 
Contractor shall submit a report from the manufacturer or an independent lab that contains 
results of tests which shows the cement meets the requirements Type MRH or GRH.  Test 
data shall be less than 1 year old from the date of submittal.” 

 
Revise Article 1002.02 of the Standard Specifications to read: 
 

“ 1002.02 Quality. Water used with cement in concrete or mortar and water used for curing 
concrete shall be clean, clear, and free from sugar. In addition, water shall be tested and 
evaluated for acceptance according to one of the following options. 

 
OPTION 1. 
 
(a) Acceptable limits for acidity and alkalinity when tested according to ITP T 26. 

 
(1) Acidity -- 0.1 Normal NaOH ........................................................................ 2 ml max.* 
(2) Alkalinity -- 0.1 Normal HCI ....................................................................... 10 ml max.* 

*To neutralize 200 ml sample. 
 

(b) Acceptable limits for solids when tested according to the following. 
 
(1) Organic (ITP T 26) .................................................................................... 0.02% max. 
(2) Inorganic (ITP T 26) .................................................................................. 0.30% max. 
(3) Sulfate (SO4) (ASTM D 516-82) ............................................................... 0.05% max. 
(4) Chloride (ASTM D 512) ............................................................................ 0.06% max. 
 

(c) The following tests shall be performed on the water sample and on deionized water. The 
same cement and sand shall be used for both tests. 
 
(1) Unsoundness (ASTM C 151). 
(2) Initial and Final Set Time (ASTM C 266). 
(3) Strength (ASTM C 109). 
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The test results for the water sample shall not deviate from the test results for the 
deionized water, except as allowed by the precision in the test method. 
 

OPTION 2.  Water shall meet the requirements ASTM C 1602 Tables 1 and 2 as outlined in 
Sections 5.1, 5.2, and 5.4.” 
 
Revise Note 2/ in Article 1003.01(b) of the Standard Specifications to read: 

. 
“ 2/ Applies only to sand.  Sand exceeding the colorimetric test standard of 11 (Illinois 

Modified AASHTO T 21) will be checked for mortar making properties according to 
Illinois Modified ASTM C 87 and shall develop a compressive strength at the age of 
14 days when using Type I, IL, or II cement of not less than 95 percent of the 
comparable standard. 

 
Revise the second sentence of Article 1003.02(e)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Revise the first sentence of the second paragraph of Article 1003.02(e)(3) of the Standard 
Specifications to read: 
 

“ The ASTM C 1293 test shall be performed with Type I, IL, or II portland cement having 
a total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.” 

 
Revise the second sentence of Article 1004.02(g)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Add the following Section to the Standard Specifications. 
 

“SECTION 1014.  FIBERS FOR CONCRETE 
 

1014.01 General.  Fibers used in concrete shall be Type II or Type III (polyolefin or carbon) 
according to ASTM C 1116.  The testing required for Type II fibers or Type III polyolefin fibers 
shall be performed by an independent lab a minimum of once every five years, and the test results 
provided to the Department.  Manufacturers of Type III carbon fibers shall provide materials 
certification documentation not more than 6 years old a minimum of once every 5 years to the 
Department.  The Department will maintain a qualified product list.  The method of inclusion of 
fibers into concrete mixtures shall be according to the manufacturer’s specifications. 

 
At the discretion of the Engineer, the concrete mixture shall be evaluated in a field 

demonstration for fiber clumping, ease of placement, and ease of finishing.  The field 
demonstration shall consist of a minimum 2 cu yd (1.5 cu m) trial batch placed in a 12 ft x 12 ft 
(3.6 m x 3.6 m) slab. 

 
1014.02 Concrete Gutter, Curb, Median and Paved Ditch.  Fibers shall be Type III.  Fibers 

shall have a minimum length of 1/2 in. (13 mm) and a maximum length of 0.75 in. (19 mm).  The 
maximum dosage rate in the concrete mixture shall not exceed 1.5 lb/cu yd (0.9 kg/cu m).  The 
minimum dosage rate shall be per the manufacturer’s recommendation. 
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1014.03 Concrete Inlay or Overlay.  Fibers shall be Type III.  Fibers shall have a minimum 

length of 1.0 in. (25 mm), a maximum length of 2 1/2 in. (63 mm), and a maximum aspect ratio 
(length divided by the equivalent diameter of the fiber) of 150.  The maximum dosage rate shall 
not exceed 5.0 lb/cu yd (3.0 kg/cu m).  The minimum dosage rate shall be per the manufacturer’s 
recommendation. 

 
1014.04 Bridge Deck Fly Ash, Ground Granulated Blast Furnace (GGBF) Slag, High 

Reactivity Metakaolin, or Microsilica (Silica Fume) Concrete Overlay.  Fibers shall be 
Type III. The dosage rate shall be a minimum of 3.0 lb/cu yd (1.8 kg/cu m), unless a field 
demonstration according to Article 1014.01 indicates that a lower dosage rate is necessary. 
Based on the results of the field demonstration, the Department has the option to reduce the 
dosage rate of fibers, but the dosage will not be reduced to less than 2.0 lb / cu yd (1.2 kg/cu m).   

 
1014.05 Bridge Deck Latex Concrete Overlay.  Fibers shall be Type II or III.  Fibers shall 

have a minimum length of 0.75 in. (19 mm), a maximum length of 1.75 in. (45 mm), and an aspect 
ratio (length divided by the equivalent diameter of the fiber) of between 70 and 100. The dosage 
rate shall be a minimum of 3.0 lb/cu yd (1.8 kg/cu m), unless a field demonstration according to 
Article 1014.01 indicates that a lower dosage rate is necessary. Based on the results of the field 
demonstration, the Department has the option to reduce the dosage rate of fibers, but the dosage 
will not be reduced to less than 2.0 lb/cu yd (1.2 kg/cu m).” 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 1015. HIGH PERFORMANCE SHOTCRETE 
 

1015.01 Packaged Shotcrete With Aggregate.  The packaged shotcrete with aggregate 
shall be a pre-blended dry combination of materials for the wet-mix shotcrete method according 
to ASTM C 1480, Type FA or CA, Grade FR, Class I. The fibers shall be Type III according to 
Article 1014.01. The cement and finely divided minerals in the mixture shall be a minimum 
6.65 cwt/cu yd (395 kg/cu m), and the portland cement shall not be below 4.70 cwt/cu yd 
(279 kg/cu m). Microsilica is required in the mixture and shall be a minimum of 5 percent by weight 
(mass) of cementitious material, and a maximum of 10 percent. Strength requirements shall be 
according to ASTM C 1480 except that the strength at 28 days shall be at least 4000 
psi (27,500 kPa). Strength testing shall be according to ASTM C 1140. The air content as shot 
shall be 4.0 – 8.0 percent when tested according to AASHTO T 152, and the coarse aggregate 
shall be a maximum size of 1/2 in. (12.5 mm).  

 
The packaged shotcrete shall have a water soluble chloride ion content of less than 0.15% by 

weight of cementitious material when tested according to ASTM C 1218 or AASHTO T 260.   
 
The testing according to ASTM C 1480, ASTM C 1140, AASHTO 152, and ASTM C 1218 or 

AASHTO T 260 shall be performed by an independent lab a minimum of once every 5 years, and 
the test results shall be provided to the Department. The Department will maintain a qualified 
product list. Batching and mixing shall be per the manufacturer’s recommendations. 

 
1015.02 Packaged Shotcrete Without Aggregate.  The packaged shotcrete that does not 

include pre-blended aggregate shall be according to Article 1015.01, except the added aggregate 
shall be according to Articles 1003.02 and 1004.02. The aggregate gradation shall be according 
to the manufacturer. The Department will maintain a qualified product list. Batching and mixing 
shall be per the manufacturer’s recommendations.” 
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Revise Section 1017 of the Standard Specifications to read: 
 

“SECTION 1017.  PACKAGED, DRY, COMBINED MATERIALS FOR MORTAR AND 
CONCRETE 

 
1017.01 Mortar.  The mortar shall be high-strength according to ASTM C 387 and shall have 

a minimum 80.0 percent relative dynamic modulus of elasticity when tested according to AASHTO 
T 161.  For prestressed concrete applications, the mortar shall have a water-soluble chloride ion 
content of less than 0.06 percent by weight of cementitious material when tested according to 
ASTM C 1218 or AASHTO T 260; and for non-prestressed concrete applications, the water 
soluble chloride content shall be less than 0.15 percent by weight of cementitious material.  The 
testing according to ASTM C 387, AASHTO T 161, and either ASTM C 1218 or AASHTO T 260 
shall be performed by an independent lab a minimum of once every five years, and the test results 
shall be provided to the Department.  The Department will maintain a qualified product list.  Mixing 
of the high-strength mortar shall be according to the manufacturer’s specifications. 

 
1017.02 Concrete.  The materials, testing, and preparation of aggregate for the “high slump” 

packaged concrete mixture shall be according to ASTM C 387.  The mixture shall be air entrained, 
the slump shall be 5-10 in. (125-250 mm), and the coarse aggregate shall be a maximum size of 
1/2 in. (12.5 mm).  Strength requirements shall be according to ASTM C 387 except that the 
strength at 28 days shall be at least 4000 psi (27,500 kPa).  The “high slump” packaged concrete 
mixture shall have a water soluble chloride ion content of less than 0.15% by weight of 
cementitious material when tested according to ASTM C 1218 or AASHTO T 260.  The testing 
according to ASTM C 387, and either ASTM C 1218 or AASHTO T 260 shall be performed by an 
independent lab a minimum of once every 5 years, and the test results shall be provided to the 
Department.  The Department will maintain a qualified product list. Mixing shall be per the 
manufacturer’s recommendations.  

 
1017.02 Self-Consolidating Concrete.  The materials, testing, and preparation of aggregate 

for the “self-consolidating concrete” packaged concrete mixture shall be according to ASTM 
C 387.  The mixture shall be air entrained, it should be uniformly graded, and the coarse 
aggregate shall be a maximum size of 1/2 in. (12.5 mm).  Strength requirements shall be 
according to ASTM C 387 except that the strength at 28 days shall be at least 4000 psi 
(27,500 Pa).  Slump flow range shall be 22 in. (550 mm) minimum to 28 in. (700 mm) maximum 
when tested according to AASHTO T 347.  The visual stability index shall be a maximum of 1 
when tested according to AASHTO T 351.  At the option of the manufacturer, either the J-Ring 
value shall be a maximum of 2 in. (50 mm) when tested according to AASHTO T 347 or the L-
Box blocking ratio shall be a minimum of 80 percent when tested according AASHTO T 419.  The 
hardened visual stability index shall be a maximum of 1 when tested according to AASHTO R 81.  

 
The “self -consolidating concrete” packaged concrete mixture shall have a water soluble 

chloride ion content of less than 0.15 percent by weight of cementitious material when tested 
according to ASTM C 1218 or AASHTO T 260.  

 
The testing according to ASTM C 387, AASHTO T 347, AASHTO T 351, AASHTO T 419, 

AASHTO R 81, ASTM C 1218 and AASHTO T 260 shall be performed by an independent lab a 
minimum of once every 5 years, and the test results shall be provided to the Department. The 
Department will maintain a qualified product list. Mixing shall be per the manufacturer’s 
recommendations.” 
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Revise Article 1018.01 of the Standard Specifications to read: 
 

“ 1018.01 Requirements.  The rapid hardening mortar or concrete shall be according to ASTM 
C 928 and shall have successfully completed and remain current with the AASHTO Product Eval 
and Audit Rapid Hardening Concrete Patching Materials (RHCP) testing program. R1, R2, or R3 
concrete shall be air entrained, the slump shall be 5-10 in. (125-250 mm), and the coarse 
aggregate shall be a maximum size of 1/2 in. (12.5 mm).  For prestressed concrete applications, 
the mortar or concrete shall have a water-soluble chloride ion content of less than 0.06 percent 
by weight of cementitious material when tested according to ASTM C 1218 or AASHTO T 260; 
and for non-prestressed concrete applications, the water soluble chloride content shall be less 
than 0.15 percent by weight of cementitious material.  The Department will maintain a qualified 
product list.  Mixing of the mortar or concrete shall be according to the manufacturer’s 
specifications..” 

 
Revise Article 1019.02 of the Standard Specifications to read: 
 

“ 1019.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate for Controlled Low-Strength Material (CLSM) .............................. 1003.06 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Admixtures (Note 1) 
 

Note 1.  The air-entraining admixture may be in powder or liquid form.  The air content 
produced by the admixture shall be 15-25 percent when incorporated into Mix 2 or an 
equivalent mixture as determined by the Department and tested according to AASHTO 
T 121 or AASHTO T 152.  The testing according to AASHTO T 121 or AASHTO T 152 
shall be performed by an independent lab a minimum of once every five years, and the 
test results shall be provided to the Department.  The Department will maintain a qualified 
product list.” 

 
Revise the third paragraph of Article 1019.04 of the Standard Specifications to read: 
 

“ The Engineer will instruct the Contractor to adjust the proportions of the mix design in the field 
as needed to meet the design criteria, provide adequate flowability, maintain proper solid 
suspension, or other criteria established by the Engineer.” 
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Revise Article 1019.05 of the Standard Specifications to read: 
 

“ 1019.05 Department Mix Design.  The Department mix design shall be Mix 1, 2, or 3 and 
shall be proportioned to yield approximately one cubic yard (cubic meter). 

 
Mix 1 

Cement 50 lb (30 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2900 lb (1720 kg) 
Water 50-65 gal (248-322 L) 
Air Content No air is entrained 

 
Mix 2 

Cement 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (173-248 L) 
Air Content 15-25 % 

 
Mix 3 

Cement 40 lb (24 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (179-248 L) 
Air Content 15-25 %” 

 
Revise Article 1020.04, Table 1, Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 100 lb/cu yd of ground granulated 
blast-furnace slag and 50 lb/cu yd of microsilica (silica fume) shall be used.  For 
an air temperature greater than 85 ºF, the Type III portland cement may be 
replaced with Type I, IL, or II portland cement.” 

 
Revise Article 1020.04, Table 1 (Metric), Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 60 kg/cu m of ground granulated blast-
furnace slag and 30 kg/cu m of microsilica (silica fume) shall be used.  For an air 
temperature greater than 30 ºC, the Type III portland cement may be replaced 
with Type I, IL, or II portland cement.” 

 
Revise Note 9 of Table 1 of Article 1020.04 of the Standard Specifications to read: 
 

“ (9) The cement shall be a rapid hardening according to Article 1001.01(d).  Minimum 
or maximum cement factor may be adjusted when approved by the Engineer.” 
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Revise the second paragraph of Article 1020.05(a) of the Standard Specifications to read: 
 

“ For a mix design using a portland-pozzolan cement, portland blast-furnace slag cement, 
portland-limestone cement, or replacing portland cement with finely divided minerals per 
Articles 1020.05(c) and 1020.05(d), the Contractor may submit a mix design with a 
minimum portland cement content less than 400 lbs/cu yd (237 kg/cu m), but not less than 
375 lbs/cu yd (222 kg/cu m), if the mix design is shown to have a minimum relative 
dynamic modulus of elasticity of 80 percent determined according to AASHTO T 161.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.” 

 
Revise the first sentence of the first paragraph of Article 1020.05(b) of the Standard Specifications 
to read: 
 

“ Corrosion inhibitors and concrete admixtures shall be according to the qualified product 
lists.” 

 
Delete the fourth and fifth sentences of the second paragraph of Article 1020.05(b) of the Standard 
Specifications. 
 
Revise Article 1020.05(b)(5) of the Standard Specifications to read: 

 
“ (5)  For Class PP-4 concrete, a high range water-reducing admixture, retarder, and/or 

hydration stabilizer may be used in addition to the air-entraining admixture. The 
Contractor also has the option to use a water-reducing admixture with the high range 
water-reducing admixture. An accelerator shall not be used. A mobile portland cement 
concrete plant shall be used to produce the patching mixture. 

 
For PP-5 concrete, a non-chloride accelerator, high range water-reducing admixture, 
retarder, hydration stabilizer, and/or air-entraining admixture may be used. The 
accelerator, high range water-reducing admixture, retarder, hydration stabilizer, and/or 
air-entraining admixture shall be per the Contractor’s recommendation and dosage. 
The qualified product list of concrete admixtures shall not apply. A mobile portland 
cement concrete plant shall be used to produce the patching mixture.” 

 
Revise second paragraph of Article 1020.05(b)(10) of the Standard Specifications to read: 
 

“ When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m) 
and shall be added to the mix immediately after all compatible admixtures have been 
introduced to the batch.  Other corrosion inhibitors shall be added per the 
manufacturer’s specifications.” 

 
Delete the third paragraph of Article 1020.05(b)(10) of the Standard Specifications. 
 
Revise Article 1020.15(b)(1)c. of the Standard Specifications to read: 
 

“ c. The minimum portland cement content in the mixture shall be 375 lbs/cu yd 
(222 kg/cu m).  When the total of organic processing additions, inorganic 
processing additions, and limestone addition exceed 5.0 percent in the cement, 
the minimum portland cement content in the mixture shall be 400 lbs/cu yd 
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(237 kg/cu m).  For a drilled shaft, foundation, footing, or substructure, the 
minimum portland cement may be reduced to as low as 330 lbs/cu yd 
(196 kg/cu m) if the concrete has adequate freeze/thaw durability.  The Contractor 
shall provide freeze/thaw test results according to AASHTO T 161, and the relative 
dynamic modulus of elasticity of the mix design shall be a minimum of 80 percent.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.  Freeze/thaw testing will not be required 
for concrete that will not be exposed to freezing and thawing conditions as 
determined by the Engineer.” 

 
Revise Article 1021.01 of the Standard Specifications to read: 
 

“ 1021.01 General.  Admixtures shall be furnished in liquid or powder form ready for use.  The 
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such 
containers or tanks as are acceptable to the Engineer.  Delivery shall be accompanied by a ticket 
which clearly identifies the manufacturer, the date of manufacture, and trade name of the material.  
Containers shall be readily identifiable as to manufacturer, the date of manufacture, and trade 
name of the material they contain. 
 

Concrete admixtures shall be on one of the Department’s qualified product lists.  Unless 
otherwise noted, admixtures shall have successfully completed and remain current with the 
AASHTO Product Eval and Audit Concrete Admixture (CADD) testing program.  For admixture 
submittals to the Department; the product brand name, manufacturer name, admixture type or 
types, an electronic link to the product’s technical data sheet, and the NTPEP testing number 
which contains an electronic link to all test data shall be provided.  In addition, a letter shall be 
submitted certifying that no changes have been made in the formulation of the material since the 
most current round of tests conducted by AASHTO Product Eval and Audit.  After 28 days of 
testing by AASHTO Product Eval and Audit, air-entraining admixtures may be provisionally 
approved and used on Departmental projects.  For all other admixtures, unless otherwise noted, 
the time period after which provisionally approved status may be earned is 6 months. 

 
The manufacturer shall include the following in the submittal to the AASHTO Product Eval and 

Audit CADD testing program:  the manufacturing range for specific gravity, the midpoint and 
manufacturing range for residue by oven drying, and manufacturing range of pH.  The submittal 
shall also include an infrared spectrophotometer trace no more than five years old.   

 
For air-entraining admixtures according to Article 1021.02, the specific gravity allowable 

manufacturing range established by the manufacturer shall be according to AASHTO M 194.  For 
residue by oven drying and pH, the allowable manufacturing range and test methods shall be 
according to AASHTO M 194. 

 
For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, 1021.07, and 

1021.08, the pH allowable manufacturing range established by the manufacturer shall be 
according to ASTM E 70.  For specific gravity and residue by oven drying, the allowable 
manufacturing range and test methods shall be according to AASHTO M 194. 

 
All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent 

chloride by weight (mass) as determined by an appropriate test method.  To verify the test result, 
the Department will use Illinois Modified AASHTO T 260, Procedure A, Method 1. 
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Prior to final approval of an admixture, the Engineer reserves the right to request a sample for 
testing.  The test and reference concrete mixtures tested by the Engineer will contain a cement 
content of 5.65 cwt/cu yd (335 kg/cu m).  For freeze-thaw testing, the Department will perform the 
test according to Illinois Modified AASHTO T 161.  The flexural strength test will be performed 
according to AASHTO T 177.  If the Engineer decides to test the admixture, the manufacturer 
shall submit AASHTO T 197 water content and set time test results on the standard cement used 
by the Department.  The manufacturer may select their lab or an independent lab to perform this 
testing.  The laboratory is not required to be accredited by AASHTO. 

 
Random field samples may be taken by the Department to verify an admixture meets 

specification.  A split sample will be provided to the manufacturer if requested.  Admixtures that 
do not meet specification requirements or an allowable manufacturing range established by the 
manufacturer shall be replaced with new material.” 
 
Revise Article 1021.03 of the Standard Specifications to read: 
 

“ 1021.03 Retarding and Water-Reducing Admixtures.  The admixture shall be according to 
the following. 
 

(a) Retarding admixtures shall be according to AASHTO M 194, Type B (retarding) or Type 
D (water-reducing and retarding). 

 
(b) Water-reducing admixtures shall be according to AASHTO M 194, Type A. 

 
(c) High range water-reducing admixtures shall be according to AASHTO M 194, Type F (high 

range water-reducing) or Type G (high range water-reducing and retarding).” 
 
Revise Article 1021.05 of the Standard Specifications to read: 
 

“ 1021.05 Self-Consolidating Admixtures.  Self-consolidating admixture systems shall 
consist of either a high range water-reducing admixture only or a high range water-reducing 
admixture combined with a separate viscosity modifying admixture.  The one or two component 
admixture system shall be capable of producing a concrete that can flow around reinforcement 
and consolidate under its own weight without additional effort and without segregation. 
 

High range water-reducing admixtures shall be according to AASHTO M 194, Type F. 
 
Viscosity modifying admixtures shall be according to AASHTO M 194, Type S (specific 

performance).” 
 

Revise Article 1021.06 of the Standard Specifications to read: 
 

“ 1021.06 Rheology-Controlling Admixture.  Rheology-controlling admixtures shall be 
capable of producing a concrete mixture with a lower yield stress that will consolidate easier for 
slipform applications used by the Contractor.  Rheology-controlling admixtures shall be according 
to AASHTO M 194, Type S (specific performance).” 

 
Revise Article 1021.07 of the Standard Specifications to read: 

 
“ 1021.07 Corrosion Inhibitor.  The corrosion inhibitor shall be according to one of the 

following. 



FAI Route 180 (I-80) 
Project NHPP-G13F(855) 

Section 06(2HB-3,2HVB)BP 
Bureau County 

Contract No. 66R92 
 

 76 

 
(a) Calcium Nitrite.  Corrosion inhibitors shall contain a minimum 30 percent calcium nitrite by 

weight (mass) of solution and shall comply with either the requirements of AASHTO 
M 194, Type C (accelerating) or the requirements of ASTM C 1582.  The corrosion 
inhibiting performance requirements of ASTM C 1582 shall not apply. 

 
(b) Other Materials.  The corrosion inhibitor shall be according to ASTM C 1582. 

 
For submittals requiring testing according to ASTM M 194, Type C (accelerating), the 

admixture shall meet the requirements of the AASHTO Product Eval and Audit CADD testing 
program according to Article 1021.01. 
 

For submittals requiring testing according to ASTM C 1582, a report prepared by an 
independent laboratory accredited by AASHTO re:source for portland cement concrete shall be 
provided.  The report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.  However, ASTM G 109 test 
information specified in ASTM C 1582 is not required to be from an independent accredited lab.  
All other information in ASTM C 1582 shall be from an independent accredited lab.  Test data and 
other information required to be submitted to AASHTO Product Eval and Audit according to 
Article 1021.01, shall instead be submitted directly to the Department.” 
 
Add Article 1021.08 of the Standard Specifications as follows: 
 

“ 1021.08 Other Specific Performance Admixtures.  Other specific performance admixtures 
shall, at a minimum, be according to AASHTO M 194, Type S (specific performance).  The 
Department also reserves the right to require other testing, as determined by the Engineer, to 
show evidence of specific performance characteristics. 
 

Initial testing according to AASHTO M 194 may be conducted under the AASHTO Product 
Eval and Audit CADD testing program according to Article 1021.01, or by an independent 
laboratory accredited by AASHTO re:source for Portland Cement Concrete.  In either case, test 
data and other information required to be submitted to AASHTO Product Eval and Audit according 
to Article 1021.01, shall also be submitted directly to the Department.  The independent 
accredited lab report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.” 
 
Add Article 1021.09 of the Standard Specifications as follows: 
 

“ 1021.09 Latex Admixtures.  The latex admixture shall be a uniform, homogeneous, non-
toxic, film-forming, polymeric emulsion in water to which all stabilizers have been added at the 
point of manufacture.  The latex admixture shall not contain any chlorides and shall contain 
46-49 percent solids.  
 

In lieu of meeting the requirements of Article 1021.01, the Contractor shall submit a 
manufacturer's certification that the latex emulsion meets the requirements of FHWA Research 
Report RD-78-35, Chapter VI.  The certificate shall include the date of manufacture of the latex 
admixture, batch or lot number, quantity represented, manufacturer's name, and the location of 
the manufacturing plant.  The latex emulsion shall be sampled and tested in accordance with RD-
78-35, Chapter VII, Certification Program.  
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The latex admixture shall be packaged and stored in containers and storage facilities which 
will protect the material from freezing and from temperatures above 85°F (30°C).  Additionally, 
the material shall not be stored in direct sunlight and shall be shaded when stored outside of 
buildings during moderate temperatures.” 
 
Revise Article 1024.01 of the Standard Specifications to read: 
 

“ 1024.01 Requirements for Grout.  The grout shall be proportioned by dry volume, 
thoroughly mixed, and shall have a minimum temperature of 50 °F (10 °C).  Water shall not exceed 
the minimum needed for placement and finishing. 

 
Materials for the grout shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.02 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Concrete Admixtures  ............................................................................................... 1021” 
 

Revise Note 1 of Article 1024.02 of the Standard Specifications to read: 
 

“ Note 1.  Nonshrink grout shall be according to ASTM C 1107. 
 
For prestressed concrete applications, the nonshrink grout shall have a water soluble chloride 
ion content of less than 0.06 percent by weight of cementitious material when tested according 
to ASTM C 1218 or AASHTO T 260; and for non-prestressed concrete applications, the water 
soluble chloride ion content shall be less than 0.15 percent by weight of cementitious material.  
The testing according to ASTM 1107, and either ASTM C 1218 or AASHTO T 260 shall be 
performed by an independent lab a minimum of once every five years, and the test results 
shall be provided to the Department.   The Department will maintain a qualified product list.  
Mixing of the nonshrink grout shall be according to the manufacturer’s specifications.” 

 
Revise Article 1029.02 of the Standard Specifications to read: 
 

“ 1029.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement ...................................................................................................................... 1001 
(b) Fly Ash ...................................................................................................................... 1010 
(c) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(d) Water......................................................................................................................... 1002 
(e) Fine Aggregate .......................................................................................................... 1003 
(f) Concrete Admixtures ................................................................................................. 1021 
(g) Foaming Agent (Note 1) 

 
Note 1.  The manufacturer shall submit infrared spectrophotometer trace and test results 
indicating the foaming agent meets the requirements of ASTM C 869 in order to be on the 
Department’s qualified product list.  Submitted data/results shall not be more than five 
years old.” 
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Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 

 
Revise Article 1103.04 of the Standard Specifications to read: 
 

“ 1103.04 Mobile Portland Cement Concrete Plants.  The mobile concrete plant 
shall be according to AASHTO M 241 and the Bureau of Materials Policy Memorandum “Approval 
of Volumetric Mobile Mixers for Concrete”.  The mixer shall be capable of carrying sufficient 
unmixed materials to produce not less than 6 cu yd (4.6 cu m) of concrete.” 
 
Revise the first two sections of Check Sheet #11 “Subsealing of Concrete Pavements” of the 
Recurring Special Provisions to read: 

 
“ Description.  This work shall consist of filling voids beneath rigid and composite pavements 

with cement grout. 
 
Materials.  Materials shall be according to the following Articles/Sections of the Standard 

Specifications: 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fly Ash  ..................................................................................................................... 1010 
(d) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(e) Admixtures  ............................................................................................................... 1021 
(f) Packaged Rapid Hardening Mortar or Concrete  ...................................................... 1018” 

 
Revise the Materials section of Check Sheet #28 “Portland Cement Concrete Inlay or Overlay” of 
the Recurring Special Provisions to read: 
 
“Materials.  Materials shall be according to the following Articles/Sections of the Standard 
Specifications. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1) .......................................................................... 1020 
(b) Fibers for Concrete .................................................................................................... 1014 
(c) Protective Coat ..................................................................................................... 1023.01 

 
Note 1.  Class PV concrete shall be used, except the cement factor for central mixed 
concrete shall be 6.05 cwt/cu yd (360 kg/cu m).  A cement factor reduction according to 
Article 1020.05(b)(8) of the Standard Specifications will be permitted.  CA 5 shall not be 
used and CA 7 may only be used for overlays that are a minimum of 4.5 in. (113 mm) 
thick.  The Class PV concrete shall have a minimum flexural strength of 550 psi (3800 kPa) 
or a minimum compressive strength of 3000 psi (20,700 kPa) at 14 days.” 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
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(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 

reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 
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(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONCRETE BARRIER (BDE) 
 
Effective:  January 1, 2025 
 
Revise the second paragraph of Article 637.12 of the Standard Specifications to read: 
 

“ When a double face concrete barrier with a variable cross-section is required, and the 
variation exceeds 1/2 in. (13 mm), the barrier will be paid for at the contract unit price per foot 
(meter) for CONCRETE BARRIER, VARIABLE CROSS-SECTION, of the height specified.” 
 
 
PAVEMENT MARKING (BDE) 
Effective:  April 1, 2025      Revised:  November 1, 2025 
 
Revise the fourth sentence of the fourth paragraph of Article 780.05 of the Standard Specifications 
to read: 
 

“ Grooves for letters and symbols shall be cut in a rectangular shape or in the shape of the 
proposed marking so the entire marking will fit within the limits of the grooved area.” 
 
Revise the last sentence of the third paragraph of Article 780.08 of the Standard Specifications to 
read: 
 

“ The Contractor shall install the preformed plastic pavement markings according to the 
manufacturer’s recommendations.” 
 
Revise the second sentence of the first paragraph of Article 780.13 of the Standard Specifications 
to read: 
 

“ In addition, thermoplastic, preformed plastic, epoxy, preformed thermoplastic, polyurea, and 
modified urethane pavement markings will be inspected following a winter performance period 
that extends from November 15 to April 1 of the next year.” 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2024      Revised:  April 1, 2024 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as either 
uncontaminated soil, hazardous waste, special waste, or non-special waste.   

 
As part of the regulated substances monitoring, the monitoring personnel shall perform and 

document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily 
Record (RSMDR)”.” 

 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
 

“ The Contractor shall coordinate waste disposal approvals with the disposal facility and provide 
the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
 
Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency (U.S. 
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of 
Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
 
Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  All other soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option.”   
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Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS 
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER 
ANALYSIS using EPA Methods 6010B and 7471A.  This price shall include transporting the 
sample from the job site to the laboratory.” 
 
Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications 
to read: 
 

“ Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the 
Engineer, will be paid according to Article 109.04.” 
 
 
 
SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE) 
 
Effective:  April 1, 2024      Revised:  April 2, 2024 
 
Revise Article 701.02(d) of the Standard Specifications to read: 
 

“(d) Pavement Marking Tapes (Note 3)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 701.02 of the Standard Specifications: 
 

“ Note 3.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 703.02(c) of the Standard Specifications to read: 
 

“(c) Pavement Marking Tapes (Note 1)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 703.02 of the Standard Specifications: 
 

“ Note 1.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 1095.06 of the Standard Specifications to read: 
 

“1095.06 Pavement Marking Tapes.  Type I white or yellow marking tape shall consist of 
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive 
adhesive.  The spheres shall be of uniform gradation and distributed evenly over the surface of 
the tape. 
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Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to 
provide immediate and continuing retroreflection in wet and dry conditions.  The wet retroreflective 
media shall be bonded to a durable polyurethane surface.  The patterned surface shall have 
approximately 40 ± 10 percent of the surface area raised and presenting a near vertical face to 
traffic from any direction.  The channels between the raised areas shall be substantially free of 
exposed reflective elements or particles. 

 
Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated 

with a pressure sensitive adhesive.   
 
(a) Color.  The white and yellow markings shall meet the following requirements for daylight 

reflectance and color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.  
The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm.  

 
Color Daylight Reflectance %Y 

White 65 min. 
Yellow * 36 - 59 

  
*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and 
the chromaticity limits as follows.  

 
x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(b) Retroreflectivity.  The white and yellow markings shall be retroreflective.  Reflective values 

measured in accordance with the photometric testing procedure of ASTM D 4061 shall not 
be less than those listed in the table below.  The coefficient of retroreflected luminance, 
RL, shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m), 
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle. 

 
Coefficient of Retroreflected Luminance, RL, Dry 

Type I Type IV 
Observation 

Angle White Yellow Observation 
Angle White Yellow 

0.2° 2700 2400 0.2° 1300 1200 
0.5° 2250 2000 0.5° 1100 1000 

 
Wet retroreflectance shall be measured for Type IV under wet conditions according to 
ASTM E 2177 and meet the following. 

 
Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 

White 300 
Yellow 200 
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(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum 

skid resistance of 45 BPN when tested according to ASTM E 303. 
 

(d) Application.  The pavement marking tape shall have a precoated pressure sensitive 
adhesive and shall require no activation procedures.  Test pieces of the tape shall be 
applied according to the manufacturer's instructions and tested according to ASTM 
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure 
will be substituted for the weighted rubber roller in applying the test pieces to the metal 
test panel.  Material tested as directed above shall show a minimum adhesion value of 
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000.  The adhesive 
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable 
stains or residue after removal.  The material shall be flexible and conformable to the 
texture of the pavement. 

 
(e) Durability.  Type IV and blackout tape shall be capable of performing for the duration of a 

normal construction season and shall then be capable of being removed intact or in large 
sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up 
device without the use of sandblasting, solvents, or grinding.  The Contractor shall provide 
a manufacturer’s certification that the material meets the requirements for being removed 
after the following minimum traffic exposure based on transverse test decks with rolling 
traffic. 

 
(1) Time in place - 400 days 
(2) ADT per lane - 9,000 (28 percent trucks) 
(3) Axle hits - 10,000,000 minimum 

 
Samples of the material applied to standard specimen plates will be measured for 
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel 
and 1000-gram load, and shall meet the following criteria showing no significant change 
in color after being tested for the number of cycles indicated. 

 
Test Type I Type IV Blackout 

Minimum Initial Thickness,  
mils (mm) 20 (0.51) 65 (1.65) 1/ 

20 (0.51) 2/ 
65 (1.65) 1/ 
20 (0.51) 2/ 

Durability (cycles) 5,000 1,500 1,500 
 

1/ Measured at the thickest point of the patterned surface. 
 
2/ Measured at the thinnest point of the patterned surface.  
 
The pavement marking tape, when applied according to the manufacturer's recommended 
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or 
shrinkage during the useful life of the marking.  The tape, as applied, shall be of good 
appearance, free of cracks, and edges shall be true, straight, and unbroken. 
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(f) Sampling and Inspection.   
 

(1) Sample.  Prior to approval and use of Type IV pavement marking tape, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the manufacturer 
shall be submitted for each subsequent batch of Type IV tape used.  The manufacturer 
shall submit a certification stating that the material meets the requirements as set forth 
herein and is essentially identical to the material sent for qualification.  The certification 
shall state the lot tested, the manufacturer’s name, and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the Engineer 

stating the material meets all requirements of this specification.  All material samples 
for acceptance tests shall be taken or witnessed by a representative of the Bureau of 
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street, 
Springfield, Illinois 62704-4766 at least 30 days in advance of the pavement marking 
operations.” 

 
 
SIGN PANELS AND APPURTENANCES (BDE) 
Effective:  January 1, 2025      Revised:  January 1, 2026 
 
Add Article 720.02(c) of the Standard Specifications to read: 
 

“ (c) Aluminum Epoxy Mastic  ..................................................................................... 1008.03” 
 
Revise the second and third paragraphs of Article 720.02 of the Standard Specifications to read: 
 

“ The sign mounting support channel shall be manufactured from steel or aluminum and shall 
be according to Standard 720001. 

 
Steel support channels shall be according to ASTM A 1011 (A 1011M), ASTM A 635 (A 635M), 

ASTM A 568 (A 568M), or ASTM A 684 (A 684M), and shall be galvanized.  Galvanizing shall be 
according to ASTM A 653 (A 653M) when galvanized before fabrication, and AASHTO M 111 
(M 111M) when galvanized after fabrication.  Field or post fabricated drilled holes shall be spot 
painted with one coat of aluminum epoxy mastic paint prior to installation.” 
 
Revise the fifth paragraph of Article 720.02 of the Standard Specifications to read: 
 

“ The stainless steel banding for mounting signs or sign support channels to light or signal 
standards shall be according to ASTM A 240 (A 240M) Type 302 stainless steel.” 
 
Revise the first sentence of the tenth paragraph of Article 720.03 of the Standard Specifications 
to read: 
 

“ The backs of all sign panels shall be marked in a manner designed to last as long as the sign 
face material, in letters and numerals at least 3/8 in. (9.5 mm) but no more than 3/4 in. (19 mm) 
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in height with the month and year of manufacture, the name of the sign manufacturer, the name 
of the sign sheeting manufacturer, the method of manufacture (“screened”, “EC film”, “direct 
applied”, or “digital print”), and the initials IDOT.” 
 
Revise the first sentence of the fourth paragraph of Article 1091.03(a)(10) of the Standard 
Specifications to read: 
 

“ Transparent colors screened, or transparent acrylic electronic cutting films, or digital 
printing on white sheeting, shall meet the minimum initial coefficient of retroreflection 
values of the 0.2 degree observation angle, -4.0 degree entrance angle values as 
listed in the previous tables for the color being applied.” 

 
Add the following after the fourth paragraph of Article 1091.03(a)(10) of the Standard 
Specifications: 
 

“ Digitally printed signs shall be produced using digital print technologies and ink 
systems, products and processes that comply with the sheeting manufacturer’s 
recommendation.  The digitally printed signs shall be fabricated with a full sign 
protective overlay film designed to provide a smooth surface needed for 
retroreflectivity, and to protect the sign from fading and UV degradation.  The 
overlaminate shall comply with the sheeting manufacturer’s recommendations to 
ensure proper adhesion and transparency.” 

 
Add the following after the third paragraph of Article 1106.01 of the Standard Specifications: 
 

“ Digitally printed signs may omit protective overlay film.” 
 
 
SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
Effective:  January 2, 2023      Revised:  January 1, 2026 
 
Revise the third through ninth paragraphs of Article 106.01 of the Standard Specifications to read: 
 

“ Articles, materials, and supplies shall be classified into only one of the following categories.  
 
(a) Iron and Steel.  All iron and steel products, which are to be incorporated into the work, 

shall be domestically manufactured or produced and fabricated, unless an exception is 
expressly permitted under Federal and/or State law and written permission is given by the 
Department.  The Contractor shall obtain from the iron or steel producer and/or fabricator, 
in addition to the mill analysis, a certification that all iron or steel materials meet these 
domestic source requirements. 

 
The applications of all coatings, epoxy, galvanizing, painting, etc. to iron and steel 
products shall be domestically applied. 

 
(b) Manufactured Products.  Manufactured products shall include articles, materials or 

supplies that have been processed into a specific form or shape; or have been combined 
with other articles, materials, or supplies to create a product with different properties than 
the individual articles, materials, or supplies.  Manufactured products incorporated into the 
work shall have the final assembly for the manufacturing process occur domestically.   
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A manufactured product may include components that are construction materials, iron or 
steel products, or exempt materials.   

 
Precast concrete products and intelligent transportation systems (ITS) or other electronic 
hardware systems shall comply with the requirements of Article 106.01(a) in addition to 
the requirements of manufactured products.  

 
(c) Construction Materials.  All manufacturing processes for construction materials shall occur 

within the United States.  Construction materials shall include an article, material, or supply 
consisting of only one of the following. 
 
(1) Non-ferrous metals; 
 
(2) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(3) Glass (including optic glass); 
 
(4) Fiber optic cable (including drop cable); 
 
(5) Optical fiber; 
 
(6) Lumber; 
 
(7) Drywall; 
 
(8) Engineered wood. 
 
Minor additions of articles, materials, supplies, or binding agents to a construction material 
do not change the categorization of the construction material. 

 
(d) Exempt Materials.  Materials exempt from domestic production requirements are cement 

or cementitious materials, aggregates, aggregate binding agents or additives, or items not 
permanently incorporated into the work.  Exempt materials may be combined with other 
materials into a final form to produce a manufactured product.” 

 
 
SPEED DISPLAY TRAILER (BDE) 
 
Effective:  April 2, 2014     Revised:  January 1, 2022 
 
Revise the last paragraph of Article 701.11 of the Standard Specifications to read: 
 

“ When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow 
boards, and portable changeable message boards shall be treated as nonoperating equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m) Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
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Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k) When speed display trailers are shown on the Standard, this work will not be paid for 
separately but shall be considered as included in the cost of the Standard. 

 
For all other speed display trailers, this work will be paid for at the contract unit price per 
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.” 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through trailer.  
The height of the display and radar shall be such that it will function and be visible when 
located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. (125 and 200 mm) in height.  The digital speed display shall show two 
digits (00 to 99) in mph.  The color of the changeable message legend shall be a yellow 
legend on a black background.  The minimum height of the numerals shall be 18 in. 
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
 
The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the work zone posted speed limit is exceeded.  The speed 
indicator shall have a maximum speed cutoff.  On roadway facilities with a normal posted 
speed limit greater than or equal to 45 mph, the detected speeds of vehicles traveling 
more than 25 mph over the work zone speed limit shall not be displayed.  On facilities with 
normal posted speed limit of less than 45 mph, the detected speeds of vehicles traveling 
more than 15 mph over the work zone speeds limit shall not be displayed.  On any 
roadway facility if detected speeds are less than 25 mph, they shall not be displayed.  The 
display shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the power 
supply capable of providing 24 hours of uninterrupted service.” 

 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 
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(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 
utilization plan. 

 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
SUBMISSION OF BIDDERS LIST INFORMATION (BDE) 
Effective:  January 2, 2025      Revised:  March 2, 2025 
 
In accordance with 49 CFR 26.11(c) all DBE and non-DBEs who bid as prime contractors and 
subcontractors shall provide bidders list information, including all DBE and non-DBE firms from 
whom the bidder has received a quote or bid to work as a subcontractor, whether or not the bidder 
has relied upon that bid in placing its bid as the prime contractor.   

 
The bidders list information shall be submitted with the bid using the link provided within the 
“Integrated Contractor Exchange (iCX)” application of the Department’s “EBids System”.   
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SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021      Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
  

https://lcptracker.com/
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://lcptracker.com/
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SURVEYING SERVICES (BDE) 
Effective:  April 1, 2025 
 
Delete the fourth paragraph of Article 667.04 of the Standard Specifications. 
 
Delete Section 668 of the Standard Specifications. 
 
 
TEMPORARY CONCRETE BARRIER (BDE) 
Effective:  January 1, 2026 
 
Add the following to Article 704.02 of the Standard Specifications: 
 

“ (f) Type C Reflector  ............................................................................................ 1097.02(c)” 
 
 
TEMPORARY RUMBLE STRIPS (BDE) 
Effective:  April 1, 2025 
 
Revise Article 701.15(k) of the Standard Specifications to read: 
 

“ (k) Temporary Rumble Strips.  Temporary rumble strips provide an audible and tactile 
warning to alert motorists of an approaching work zone or change in driving pattern or 
highway condition.  The number and spacing of temporary rumble strips installed per set 
shall be as shown in Standard 701901.  Temporary rumble strips shall be applied to the 
pavement according to the manufacturer’s recommendations. 

 
Breakage or significant permanent deformation of the strip shall constitute failure.  
Compaction or slipping of material that reduces the effectiveness of the audible or 
vibration warnings shall constitute failure. 
 
Upon completion of the project, or as directed by the Engineer, temporary rumble strips 
shall be entirely removed using a method that does not permanently damage the 
pavement surface.” 

 
Revise Article 701.19(e) of the Standard Specifications to read: 
 

“ (e) Temporary rumble strips will be measured as each, where each is defined as a set of six 
temporary rumble strips across a single lane of pavement, and each set of temporary 
rumble strips will be measured for payment once per location.” 

 
Revise Article 1106.03 of the Standard Specifications to read: 
 

“ 1106.03 Temporary Rumble Strips.  Temporary rumble strips shall be black or white.  
Temporary rumble strips shall be constructed of a flexible, pliant, impact-resistant material 
capable of supporting a load of 6000 lb (2700 kg).  Temporary rumble strips shall be 1/4 in. (6 mm) 
to 1 in. (25 mm) thick and 4 in. (100 mm) to 6 in. (150 mm) wide.  Temporary rumble strips shall 
be weather resistant and, through normal traffic wear, show no appreciable fading, lifting, tearing, 
rollback, or other signs of poor adhesion.” 
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VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021      Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
Effective:  March 2, 2020      Revised:  January 1, 2026 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise Article 701.03(p) of the Standard Specifications to read: 
 

“ (p) Detectable Pedestrian Channelizing Barricades ............................................ 1106.02(m)” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness 
standards, the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility 
letter for each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 
device used on the contract.  The self-certification or letter shall provide information for the set-
up and use of the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices 
shall meet crashworthiness standards for their respective categories.  The categories are as 
follows. 
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Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices shall be 
MASH compliant. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices shall be MASH compliant.   

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350, may be used on contracts let before December 31, 2029.  Category 3 devices 
shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as sign supports, speed 

feedback displays, arrow boards, changeable message signs, temporary traffic signals, and area 
lighting supports.  It is preferable for Category 4 devices manufactured after December 31, 2019 
to be MASH-16 compliant; however, there are currently no crash tested devices in this category, 
so it remains exempt from the NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH compliant is available, an NCHRP 350 

compliant device may be used, even if manufactured after December 31, 2019.” 
 
Revise the first paragraph of Section 1106.02(a) of the Standard Specifications to read: 
 

“ (a) Lights.  Lights shall meet the requirements of Chapter 13 of the “Equipment and Materials 
Standards of the Institute of Transportation Engineers,” 1998, Institute of Transportation 
Engineers, and shall be visible on a clear night from a distance of 3000 ft (900 m).  Lights 
are classified as follows.” 

 
Revise Articles 1106.02(g), 1106.02(k), 1106.02(l), and 1106.02(m) of the Standard 
Specifications to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
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(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis. 
 

(m) Detectable Pedestrian Channelizing Barricades.  The top panel or handrail shall be 
continuous and there should be at least a 2 in. (50 mm) gap between the hand trailing 
edge and its support.  When visible to vehicular traffic, the top rail shall have alternating 
white and orange retroreflective stripes sloping at 45 degrees.  The bottom panel shall be 
continuous and have alternating white and orange retroreflective stripes sloping at 
45 degrees.  Barricade stripes shall be 6 in. (150 mm) in width.  The predominant color for 
other barricade components shall be white, orange, or silver.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 75 working days. 
 



1  

FHWA-1273 – Revised October 23, 2023 

 

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 

III. Non-segregated Facilities 

IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 

VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 

IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 

XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 

Road Contracts (included in Appalachian contracts only) 

 

I. GENERAL 

 

1. Form FHWA-1273 must be physically incorporated in each 

construction contract funded under title 23, United States 

Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 

contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 

subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 

633.102(e). 

 

The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 

order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 

subcontractor, lower-tier subcontractor or service provider. 23 

CFR 633.102(e). 
 

Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 

(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 

services) in accordance with 23 CFR 633.102. The design-

builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 

 

Contracting agencies may reference Form FHWA-1273 in 

solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 

(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 

and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 

 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 

and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 

contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 

 

3. A breach of any of the stipulations contained in these 

Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 

payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 

contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 

the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 

highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 

The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 

23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 

230, Subpart A, Appendix A; EO 11246) 
 

The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 

construction contracts and to all related construction 

subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 

architectural service contracts. 

 

In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 

60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 

Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 

21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

 
The contractor and all subcontractors must comply with: the 

requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 

Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 

 
Note: The U.S. Department of Labor has exclusive authority to 

determine compliance with Executive Order 11246 and the 

policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 

FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 

Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 

2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

 

The following provision is adopted from 23 CFR Part 230, 

Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 

requirements. 
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1. Equal Employment Opportunity: Equal Employment 

Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 

under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 

imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 

project activities under this contract. The provisions of the 

Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 

incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 

minimum specific requirement activities of EEO: 

 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 

good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 

of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 

without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 

action shall include: employment, upgrading, demotion, or 

transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 

selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 

 
2. EEO Officer: The contractor will designate and make 

known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 

administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 

so. 

 

3. Dissemination of Policy: All members of the contractor's 

staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 

substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 

and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 

agreement will be met, the following actions will be taken as a 

minimum: 

 

a. Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 

not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 

reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 

b. All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 

all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 

c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 

women. 

d. Notices and posters setting forth the contractor's EEO 

policy will be placed in areas readily accessible to employees, 

applicants for employment and potential employees. 
 

e. The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 

employees by means of meetings, employee handbooks, or 
other appropriate means. 

 

4. Recruitment: When advertising for employees, the 

contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 

advertisements will be placed in publications having a large 

circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 

a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 

sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 

potential minority group employees and establish with such 
identified sources procedures whereby minority and women 

applicants may be referred to the contractor for employment 

consideration. 
 

b. In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 

contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 

compliance with EEO contract provisions. Where 

implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 

contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 

c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 

applicants will be discussed with employees. 

 

5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 

personnel actions of every type, including hiring, upgrading, 

promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 

orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 

personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 

c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 

promptly take corrective action. If the review indicates that the 

discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 

d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 

such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 

such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 

complainant of all of their avenues of appeal. 

 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 

applicants for employment or current employees. Such efforts 

should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 

b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 

apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 

special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 

special provision. The contracting agency may reserve 

training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 

d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 

women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 

unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 

increase opportunities for minorities and women. 23 CFR 
230.409. Actions by the contractor, either directly or through a 

contractor's association acting as agent, will include the 
procedures set forth below: 

 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 

toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 

so that they may qualify for higher paying employment. 

 

b. The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 

union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 

gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 

the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 

the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 

d. In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 

in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 

vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 

making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 

exclusive referrals under the terms of a collective bargaining 

agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 

practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 

special provisions, such contractor shall immediately notify the 
contracting agency. 

 
8. Reasonable Accommodation for Applicants / 

Employees with Disabilities: The contractor must be familiar 

with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 

thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 

would cause an undue hardship. 

 

9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 

discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 

the selection and retention of subcontractors, including 

procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 

ensure nondiscrimination in the administration of this contract. 

 

a. The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 

contract. 
 

b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 

 

10. Assurances Required: 

 
a. The requirements of 49 CFR Part 26 and the State 

DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 

b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 

out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 

contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 

contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 

(2) Assessing sanctions; 
(3) Liquidated damages; and/or 

(4) Disqualifying the contractor from future bidding as non- 
responsible. 

c. The Title VI and nondiscrimination provisions of U.S. 
DOT Order 1050.2A at Appendixes A and E are incorporated 

by reference. 49 CFR Part 21. 

 

11. Records and Reports: The contractor shall keep such 

records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 

three years following the date of the final payment to the 
contractor for all contract work and shall be available at 

reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 

a. The records kept by the contractor shall document the 

following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 

classification on the project; 

 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 

opportunities for minorities and women; and 
 

(3) The progress and efforts being made in locating, hiring, 
training, qualifying, and upgrading minorities and women. 

 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 

the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 

classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 

represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 

training is being required by special provision, the contractor 

will be required to collect and report training data. The 
employment data should reflect the work force on board during 

all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction 

contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 

 

As prescribed by 41 CFR 60-1.8, the contractor must ensure 

that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 

sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 

by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 

that its employees are not assigned to perform their services at 

any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 

work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 

dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 

employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 

privacy between sexes. 

 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 

projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 

accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 

functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 

rural minor collectors, which are exempt. 23 U.S.C. 101. 

Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 

will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 

funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 

Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 

regulations in 29 CFR 5.5 “Contract provisions and related 

matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 

project under a development statute), will be paid 
unconditionally and not less often than once a week, and 

without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 

regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 

wages and bona fide fringe benefits (or cash equivalents 

thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 

Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 

be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 

CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 

contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 

considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 

contributions made or costs incurred for more than a weekly 

period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed 

to be constructively made or incurred during such weekly period. 
Such laborers and mechanics must be paid the appropriate 

wage rate and fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 

skill, except as provided in paragraph 4. of this section. Laborers 
or mechanics performing work in more than one classification 

may be compensated at the rate specified for each classification 

for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in 

each classification in which work is performed. The wage 
determination (including any additional classifications and wage 

rates conformed under paragraph 1.c. of this section) and the 
Davis-Bacon poster (WH–1321) must be posted at all times by 

the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 

the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 

wage determination may contain, pursuant to § 1.3(f), wage 

and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 

submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 

which a prevailing wage rate has been determined; 

http://www.fhwa.dot.gov/eforms/
https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.ecfr.gov/current/title-29/part-1
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 

wage determination. 

 
(2) The Administrator will establish wage rates for such 

classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 

no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 

not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 

the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 

only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 

determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 

contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 

listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 

classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 

taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 

authorized representative, will approve, modify, or disapprove 

every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 

contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 

the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 

for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 

questions, including the views of all interested parties and the 

recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 

representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 

contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 

must furnish a written copy of such determination to each 

affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 

appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 

classification under this contract from the first day on which work 
is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 

for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 

either pay the benefit as stated in the wage determination or 

may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 

amount of any costs reasonably anticipated in providing bona 

fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 

the contractor, in accordance with the criteria set forth in 
§ 5.28, that the applicable standards of the Davis-Bacon Act 

have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 

meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 

or cause to be withheld from the contractor so much of the 

accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 

subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 

section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 

assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 

necessary funds may be withheld from the contractor under 

this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 

subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 

other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 

for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 

any apprentice or helper working on the site of the work all or 

part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 

in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 

take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 

funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 

mailto:DBAconformance@dol.gov
mailto:DBAconformance@dol.gov
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 

maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 

mechanics working at the site of the work (or otherwise 

working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 

the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 

worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 

costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 

3141(2)(B) of the Davis-Bacon Act); daily and weekly number 

of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 

section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 

benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 

maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 

financially responsible, and that the plan or program has been 

communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 

cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 

programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 

weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 

of all certified payrolls by all subcontractors. A contracting 

agency or prime contractor may permit or require contractors to 
submit certified payrolls through an electronic system, as long 

as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 

agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 

prime contract has been completed; and the contracting agency 
or prime contractor permits other methods of submission in 

situations where the contractor is unable or limited in its ability to 

use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 

section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 

must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 

number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 

certified payroll information may be submitted using Optional 

Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 

Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 

violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 

known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 

submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 

Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 

the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 

of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 

and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 

rebate, either directly or indirectly, and that no deductions 

have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 

forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 

performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 

side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 

paragraph 3.b.(3) of this section. 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.ecfr.gov/current/title-29/part-3
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 

must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 

civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 

course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 

subcontract and related documents including, without 

limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 

these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 

work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 

paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 

FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 

any of the applicable statutes referenced by § 5.1, available for 

inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 

FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 

the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 

refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 

contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 

such workers, take such action as may be necessary to cause 

the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 

upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 

grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 

records or make those records available to WHD within the 
time WHD requests that the records be produced will be 

precluded from introducing as evidence in an administrative 

proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 

take into consideration a reasonable request from the 
contractor or person for an extension of the time for 

submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 

things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request to 

the contracting agency, the State DOT, the FHWA, the 

contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or other compliance 

action. 

 
4. Apprentices and equal employment opportunity (29 CFR 

5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 

registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 

Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 

not individually registered in the program, but who has been 

certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 

apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 

days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 

Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 

permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 

program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 

benefits, apprentices must be paid the full amount of fringe 

benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 

practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 

determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 

the entire work force under the registered program or the ratio 

applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 

apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 

be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 

In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 

not less than the applicable wage rate on the wage 

determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 

the locality in which its program is registered, the ratios and 

wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 

construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 

the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 

https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/31/3729
https://www.govinfo.gov/link/uscode/31/3729
https://www.ecfr.gov/current/title-29/part-6
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 

training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-

aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 

230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 

established by the particular programs. The ratio of apprentices 
and trainees to journeyworkers shall not be greater than 

permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 

contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 

provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 

wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 

instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 

lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 

subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 

contractor and any subcontractor(s) responsible will be liable 

for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 

of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 

of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 

Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 

provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 

CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 

clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 

set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 

(or any of its subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 

who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any person or 

firm ineligible for award of a Government contract by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in the 
U.S. Code, Title 18 Crimes and Criminal Procedure, 18 

U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 

or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 

coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 

Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 

 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS 

ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 

$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 

inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 

mechanics include watchpersons and guards. 

 
1. Overtime requirements. No contractor or subcontractor 

contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 

require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 

work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 

than one and one-half times the basic rate of pay for all hours 

worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 

in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 

unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 

the United States (in the case of work done under contract for 

the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 

shall be computed with respect to each individual laborer or 

https://www.ecfr.gov/current/title-29/part-30
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/18/1001
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 

the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 

permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 

clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 

be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 

 
a. Withholding process. The FHWA or the contracting 

agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 

Labor, withhold or cause to be withheld from the contractor so 

much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 

contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 

required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 

contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 

by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 

this contract, any other Federal contract with the same prime 

contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 

and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 

same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 

paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 

through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 

subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 

with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 

and any subcontractor(s) responsible will be liable for any 

unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 

tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 

or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 

coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 

implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 

CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
d. Informing any other person about their rights under 

CWHSSA or this part. 

 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 

 
This provision is applicable to all Federal-aid construction 

contracts on the National Highway System pursuant to 23 CFR 
635.116. 

 

1. The contractor shall perform with its own organization 

contract work amounting to not less than 30 percent (or a 

greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 

designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 

specialty items performed may be deducted from the total 
original contract price before computing the amount of work 

required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 

leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 

Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 

contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 

employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 

included in this term if the prime contractor meets all of the 

following conditions: (based on longstanding interpretation) 

 

(1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 

employees; 
(2) the prime contractor remains responsible for the quality 

of the work of the leased employees; 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
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(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 

submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 

b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 

organizations qualified and expected to bid or propose on the 

contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 

2. Pursuant to 23 CFR 635.116(a), the contract amount upon 

which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 

products which are to be purchased or produced by the 
contractor under the contract provisions. 

 

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 

by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of 

all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 

(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 

performance of the contract. 

 

4. No portion of the contract shall be sublet, assigned or 

otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 

consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 

contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 

evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 

standing interpretation of 23 CFR 635.116). 

 

5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 

contracting agencies may establish their own self-performance 

requirements. 23 CFR 635.116(d). 

 

VII. SAFETY: ACCIDENT PREVENTION 

 
This provision is applicable to all Federal-aid construction 

contracts and to all related subcontracts. 

 
1. In the performance of this contract the contractor shall 

comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 

The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 

determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 

employees on the job and the safety of the public and to 

protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 

2. It is a condition of this contract, and shall be made a 

condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 

subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 

which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 

Secretary of Labor, in accordance with Section 107 of the 

Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 

 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 

that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 

performance to inspect or investigate the matter of compliance 

with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 

Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 

contracts and to all related subcontracts. 

 
In order to assure high quality and durable construction in 

conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 

engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 

the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 

misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 

regarding the seriousness of these and similar acts, Form 

FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 

readily available to all persons concerned with the project: 

 

18 U.S.C. 1020 reads as follows: 

 

"Whoever, being an officer, agent, or employee of the United 

States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 

false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 

used, or the quantity or quality of the work performed or to be 

performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 

construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement, false 

representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 

be performed, or materials furnished or to be furnished, in 

connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 

 

Whoever knowingly makes any false statement or false 

representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 

Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 

 
Shall be fined under this title or imprisoned not more than 5 years 

or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 

 

This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 

48 CFR 2.101; 2 CFR 200.327. 
 

By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 

Federal-aid construction contractor, subcontractor, supplier, or 

vendor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 

7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 

the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 

Appendix II. 

 

The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 

agrees to take such action as the contracting agency may direct 

as a means of enforcing such requirements. 2 CFR 200.327. 

 

X. CERTIFICATION REGARDING DEBARMENT, 

SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 

contracts, design-build contracts, subcontracts, lower-tier 

subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 

approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 

1200.220. 

 

1. Instructions for Certification – First Tier Participants: 

 
a. By signing and submitting this proposal, the prospective 

first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 

submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 

considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 

failure of the prospective first tier participant to furnish a 

certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 

determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 

available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 

180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 

participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 

circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 

and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 

“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 

funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 

transaction under a First Tier Covered Transaction (such as 

subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 

subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 

has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 

subcontractors and suppliers). 
 

f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 

covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 

participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 

CFR 180.330. 
 

g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 

and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 

into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 

covered transactions exceeding the $25,000 threshold. 2 CFR 
180.220 and 180.300. 

 
h. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 

voluntarily excluded from the covered transaction, unless it 

knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 

ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 

CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 

participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 

180.300, 180.320, and 180.325. 

 

i. Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 

render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 

is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 

j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 

knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 

excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 

department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 

* * * * * 

https://www.sam.gov/
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2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 

Participants: 

 

a. The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 

 

(1) Are not presently debarred, suspended, proposed for 

debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 

department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 

connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 

a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 

bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 

(3) Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 

local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 

180.800; and 

 

(4) Have not within a three-year period preceding this 
application/proposal had one or more public transactions 

(Federal, State or local) terminated for cause or default. 2 

CFR 180.335(d). 
 

(5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 

preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 

(6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 

administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 

agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 

requirements). 
 

b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 

participant should attach an explanation to this proposal. 2 

CFR 180.335 and 180.340. 

 

* * * * * 
 

3. Instructions for Certification - Lower Tier Participants: 
 

(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 

cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 

180.220 and 1200.220. 

 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 

lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 

Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 

including suspension and/or debarment. 

 
c. The prospective lower tier participant shall provide 

immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 

learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 

and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 

You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 

regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 

Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 

covered transaction under a First Tier Covered Transaction 

(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 

recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 

participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 

subcontractors and suppliers). 

 

e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 

transaction be entered into, it shall not knowingly enter into 

any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 

excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 

transaction originated. 2 CFR 1200.220 and 1200.332. 
 

f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 

"Certification Regarding Debarment, Suspension, Ineligibility 

and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 

in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 

g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 

voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 

responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 

transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 

participant may, but is not required to, check the System for 

Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 

180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 

knowledge and information of participant is not required to 

exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 

i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 

person who is suspended, debarred, ineligible, or voluntarily 

https://www.sam.gov/
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 

department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 

debarment. 2 CFR 180.325. 

 

* * * * * 
 

4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 

Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 

participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 

(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 

appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 

not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 

(USDOT Order 4200.6 implementing appropriations act 

requirements) 
 

b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 

prospective participant should attach an explanation to this 
proposal. 

 

* * * * * 

 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 

This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 

$100,000. 49 CFR Part 20, App. A. 

 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 

knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 

any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 

Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 

Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 

modification of any Federal contract, grant, loan, or 

cooperative agreement. 
 

b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 

attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 

Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 

submit Standard Form-LLL, "Disclosure Form to Report 

Lobbying," in accordance with its instructions. 
 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 

entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 

shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 

 
3. The prospective participant also agrees by submitting its 

bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 

subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 

 
This provision is applicable to all Federal-aid construction 

contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 

covered transaction. 46 CFR Part 381. 

 

This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 

381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 

 

When oceanic shipments (or shipments across the Great Lakes) 

are necessary for materials or equipment acquired for a specific 

Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 

 
1. To utilize privately owned United States-flag commercial 

vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 

and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 

extent such vessels are available at fair and reasonable rates 

for United States-flag commercial vessels. 46 CFR 381.7. 

 

2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 

working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 

to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 

Cargo and Commercial Sealift (MAR-620), Maritime 

Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 

onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 

be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 

SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 

This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 

 

1. During the performance of this contract, the contractor 

undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 

regularly reside in the labor area as designated by the DOL 

wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 

situated, except: 
 

a. To the extent that qualified persons regularly residing in 
the area are not available. 

 
b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to 

assure an efficient execution of the contract work. 

 

c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 

bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 

exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 

subparagraph (4) below. 
 

2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 

the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 

estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 

Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 

telephone. If during the course of the contract work, the 

information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 

the State Employment Service. 

 

3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 

Service. The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 

perform the classification of work required. 
 

4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 

Employment Service is unable to refer any qualified job 

applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 

certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 

contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 

normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 

 

5. The provisions of 23 CFR 633.207(e) allow the 

contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 

region. 
6. The contractor shall include the provisions of Sections 1 

through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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