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1.

2,

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
February 27, 2026 at which time the bids will be publicly opened from the iCX SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 68J57

PEORIA County

Section (8,103)RS-5;[(103B)I]IBRR
Project STP-AH85(975)

Route FAP 661

District 4 Construction Funds

7.53 miles of resurfacing on IL 90/IL 91 from IL 91(N) in Princeville to IL 91(S), north of Dunlap; and on
IL 90 from the IL Rte 90/IL Rte 91 Junction (E) to IL Rte 40; and on SN 072-0035 carrying IL 90 over
Kickapoo Creek Tributary.

3.

4,

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
Illinois Department of Transportation

Gia Biagi,
Secretary
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INDEX
FOR
SUPPLEMENTAL SPECIFICATIONS
AND RECURRING SPECIAL PROVISIONS

Adopted January 1, 2026

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS, frequently used RECURRING SPECIAL
PROVISIONS, and LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS.

ERRATA  Standard Specifications for Road and Bridge Construction
(Adopted 1-1-22) (Revised 1-1-26)

SUPPLEMENTAL SPECIFICATIONS

Std. Spec. Sec.
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632 Guardrail and Cable Road Guard REMOVAl ..............coeviviiiiiiiiiiieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeee s 54
644 High Tension Cable Median Barrier ...........ccueiiiiiiiiiiiiiiiee et e e e 55
B65  WOVEN WIFE FENCE ...ovvenieeeeeece ettt ettt e e e e e e et e e e e e e e e aaaeeaeeaeeeees 56
701  Work Zone Traffic Control and ProteCtion ............ccoooiiiiiiiiiii e 57
781 Raised Reflective Pavement Markers ..........ooooovuuiiiiiiiiiiiieee e 59
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801 Electrical REQUIFEMENTS ......oiiiiiiiiiiii et 62
821  ROAAWAY LUMINGIIES ......uviiiiiiiiiiciiieee ettt e e e e e e e s et b e e e e e e e ee s reeeaeeeeennnnaes 65
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1030 HOt-MIX ASPRAIL ... e et sne e e s 73
1040 Drain Pipe, Tile, and Wall Drain ........cooooiiiiiie et e et e e e e e ee e e e e e nnneeee 74
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included
by reference:

CHECK SHEET # PAGE NO.
1 X Additional State Requirements for Federal-Aid Construction Contracts ............cccccovcieeiiiiinenns 87
2 X  Subletting of Contracts (Federal-Aid CONtractS) ..........ccccooiiiriiiiiiiieee e 90
R N =1 =l PR 91
4 Specific EEO Responsibilities Nonfederal-Aid Contracts ..........cccccevieeiiiiiiiiiiie e 101
5 Required Provisions - State CONtracts .........ccceiiiiiiiiiiiiei e 106
6 Asbestos Bearing Pad REMOVAI ..........ooccuiiiiiiiiiiie et 112
7 Asbestos Waterproofing Membrane and Asbestos Hot-Mix Asphalt Surface Removal ............. 113
8 Temporary Stream Crossings and In-Stream Work Pads .........cccoccvveiiiiiiiiiicici e 114
9 Construction Layout STAKES .........ooiiiiiiiiiiiie e e 115

10 Use of Geotextile Fabric for Railroad CroSSing ...........cceiiiiiiiiiiiiciiiieeciee e 118
11 Subsealing of Concrete Pavements .........c..oooiiiiiiiiiice e 120
12 Hot-Mix Asphalt Surface COrreCtioN ............uuviiiiiiiiiie e e 124
13 Pavement and Shoulder RESUMACING ..........eeiiiiiiiiiiiiiiie e 126
14 Patching with Hot-Mix Asphalt Overlay Removal .............cccccooiiiiiiiiiicieee e 127
15 POIYMEE CONCIELE ...ttt e e e e e e e e e e s et e e e e e e e e taeaeeeaeessesnnaeeeeas 129
16 [T Y=Y O ERTS 131
17 BICYCIE RACKS ...ttt e e et st et e e 132
18 X  Temporary Portable Bridge Traffic SIgNalS .........ccooiiiiiiiiiiie e 134
19 Nighttime Inspection of Roadway Lighting .........cocoeiiiiiiiiii e 136
20 English Substitution of Metric BOILS .........cc.uviiiiiiiice e 137
21 Calcium Chloride Accelerator for Portland Cement Concrete ...........oocceveviiieeiiiiiecieee e 138
22 X Quality Control of Concrete Mixtures at the Plant ............cccoiiiiiiiiii e 139
23 X Quality Control/Quality Assurance of Concrete MIXtUres ..........coocviiiiiieeiiiiieeiiee e 147
24 LS ET =Y Y=o PR RRPSN 163
25 [T Y=Y SRR 164
26 Temporary Raised Pavement Markers ...t 165
27 Restoring Bridge Approach Pavements Using High-Density Foam ...........cccccoooiiiiiiiiiiinnns 166
28 Portland Cement Concrete Inlay or OVErlay ..........cc..eoiiiiiiiiiiiie e 169
29 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching .............cccccoviiiiiiiiinnine. 173
30 Longitudinal Joint and Crack PatChing ............c.cooiiiiiiiiiii e 176
31 Concrete Mix Design — Department Provided ............cccvviiiiiiiiiiiiiiieec e 178

32 X  Station Numbers in Pavements or OVETlays .........cccoeeiiiiiiiiiiiie et e e 179
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted January 1, 2022 (revised January 1, 2026), the latest edition of the
"Manual on Uniform Traffic Control Devices for Streets and Highways," and the "Manual of Test
Procedures for Materials" in effect on the date of invitation for bids, and the Supplemental
Specifications and Recurring Special Provisions indicated on the Check Sheet included herein
which apply to and govern the construction of FAP Route 661, (IL 90/IL 91) Project STP-
AH85(975), Section (8,103)RS-5;[(103B)IIBRR, Peoria County, Contract No. 68J57 and in case
of conflict with any part or parts of said Specifications, the said Special Provisions shall take
precedence and shall govern.

LOCATION OF PROJECT

This project is located on lllinois Route 90/1llinois Route 91 from lllinois Route 91(N) in Princeville
to lllinois Route 91(S), north of Dunlap and on lllinois Route 90 from the lllinois Route 90/lllinois
Route 91 Junction(E) to lllinois Route 40, and on Structure No. 072-0035 carrying lllinois Route
90 over Kickapoo Creek Tributary.

DESCRIPTION OF PROJECT

This project consists of resurfacing on lllinois Route 90/Illinois Route 91 in Princeville north of
Dunlap and on lllinois Route 90 from the lllinois Route 90/lllinois Route 91 Junction, bridge deck
overlay on Structure No. 072-0035, and all related collateral work necessary to complete the
project.
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CONSTRUCTION STATION LAYOUT
Effective: July 30, 2010

This work shall consist of all labor, materials, and equipment necessary to temporarily stake,
maintain, and remove the roadway stationing for all mainline and ramp pavements to be overlaid
within the project limits.

Prior to any cold milling or other operations that will destroy the existing stationing stamped in the
existing pavement, the Contractor shall have the stationing temporarily marked beyond the edge
of shoulder or as directed by the Engineer. Unless otherwise allowed, the stationing shall be
legibly written on wooden lathe marked with a ribbon and driven into the ground at 200’
(100 meter) intervals. On 2, 3, and 5 lane pavements, the stationing shall be marked on the right
edge of pavement in the direction of increasing stationing. On ramp pavements, the stationing
shall be marked along the baseline. On multi-lane divided roadways, the stationing shall be
marked along the outside edge of shoulder in both directions. The stationing to be used shall be
as shown on the plans. The beginning and ending station and location shall be confirmed with
the Engineer prior to staking. Once the surface course has been stamped, the lathe shall be
removed and disposed of in accordance with the Standard Specifications.

This work will be paid for at the contract unit price per Lump Sum for CONSTRUCTION STATION
LAYOUT and no other compensation will be allowed.

REMOVAL OF ABANDONED UNDERGROUND UTILITIES

Effective January 15, 1996 Revised November 21, 1996

This work shall be completed in accordance with Article 105.07 of the Standard Specifications
and the items outlined herein:

The cost of removal of abandoned or to be abandoned underground utilities shown on the plans
are the responsibility of the owner. The Contractor shall make arrangements with the utility owner
for removal and payment. The utility owner is listed in the plans under Status of Utilities.

Prior to removal of the abandoned facility, the owner shall be notified so that representatives can
be present during the removal operation.

If an unknown abandoned utility is encountered, the Contractor will be paid for any removal
required by the Engineer as extra work in accordance with Article 109.04 of the Standard
Specifications.
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UTILITIES — LOCATIONS/INFORMATION ON PLANS
Effective: November 8, 2013

The locations of existing water mains, gas mains, sewers, electric power lines, telephone lines,
and other utilities as shown on the plans are based on field investigation and locations provided
by the utility companies, but they are not guaranteed. Unless elevations are shown, all utility
locations shown on the cross sections are based on the approximate depth supplied by the utility
company. It shall be the Contractor’s responsibility to ascertain their exact location from the utility
companies and by field inspection.

REQUIREMENTS WHEN WORKING WITH THE RAILROAD
Effective: April 1, 2016 Revised: April 1, 2022

Special attention is brought to Section 100 of the "Standard Specifications for Road and Bridge
Construction” regarding working with the Railroad and the authority of the Railroad Engineer as
defined. The Contractor shall make themselves aware of all the rules and regulations the railroad
may have regarding, but not limited to, working restrictions, safety training, safety procedures and
flagger scheduling and call-off requirements. The Contractor shall also submit, to the Railroad,
copies, for review and approval, any work plans that may directly impact the Railroad facilities.
This submittal shall happen concurrently when submitting to the Department.

Responsibility for flagger costs shall be in accordance with Article 107.12 of the Standard
Specifications. The cost to comply with any other requirements the Railroad may have in order
to perform work on this project shall be considered included in the cost of the contract items and
no additional compensation will be allowed.

LOCATION OF UNDERGROUND STATE MAINTAINED FACILITIES
Effective: August 3, 2007  Revised: July 31, 2009

The Contractor shall be responsible for locating existing and proposed IDOT electrical facilities
(traffic signal, overhead lighting, Intelligent Transportation System, etc.) prior to performing any
work at his/her own expense if required. The Contractor shall also be liable for any damage to
IDOT facilities resulting from inaccurate locating.

The Contractor may obtain, on request, plans for existing electrical facilities from the Department.

The Contractor shall also be responsible for locating and providing protection for IDOT facilities
during all phases of construction. If at any time the facilities are damaged, the Contractor shall
immediately notify the Department and make all necessary arrangements for repair to the
satisfaction of the Engineer. This work will not be paid for separately, but shall be included in the
contract bid price.
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MOWING
Effective; December 11, 2001 Revised: August 2, 2013

This work shall consist of mowing the roadway foreslopes to the ditchline or for a width of 15'
(4.572 meters) from both edges of pavement or paved shoulder, whichever is less. Atintersecting
roadways, the mowing shall extend to the proposed right of way for a distance of 150" (45 m) on
either side of the intersection. The height of the mowing shall not be more than 6" (150 mm).
Equipment used shall be capable of completely severing all growth at the cutting height and
distributing it evenly over the mowed area. The Contractor will not be required to mow
continuously wet ditches and drainage ways, slopes greater than 1:3 (V:H), or areas which may
be designated by the Engineer as not mowable. Mowing shall be done within the project limits
during the construction of the project as directed by the Engineer and prior to the final inspection
of the project. Any subsequent mowing required to disperse mowed material shall be considered
as included in the cost of the mowing. Debris encountered during mowing, which interferes with
the mowing operation or is visible from the roadway shall be removed and disposed of according
to Article 202.03.

Method of Measurement: Mowing will be measured for payment in Acres of surface area mowed.

Basis of Payment: This work will be paid for at the contract unit price per Acre for MOWING.

HOT-MIX ASPHALT SURFACE COURSE SURFACE TESTS
Effective: November 1, 2003 Revised January 1, 2007

The Contractor shall provide a person to operate the straight edge in accordance with
Article 406.11 of the Standard Specifications and communicate with IDOT Personnel to minimize
the surface course bumps. If surface course bumps cannot be removed at this time, IDOT
personnel will record the locations and provide deductions as stated in Article 406.11.

TEMPORARY SIDEWALKS
Effective March 1, 1991 Revised February 1, 1996

Temporary sidewalks may be required at various locations as determined by the Engineer to
provide access to and from businesses and to provide continuity for pedestrian traffic. The
temporary sidewalks shall be constructed using material of the type and thickness as specified
by the Engineer. The work, including the subsequent removal of the temporary sidewalk, will be
paid for in accordance with Article 109.04 of the Standard Specifications.
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HOT-MIX ASPHALT SURFACE REMOVAL, 1", 2" AND 3%,"

Effective: March 1, 1993
Revised: January 1, 2022

Description: This work shall consist of removing a portion of the existing hot-mix asphalt concrete
surface course in accordance with the applicable portions of Section 440 and 1101 of the
Standard Specifications, this special provision, details in the plans and as directed by the
Engineer. The cold milled salvaged aggregate resulting from this operation shall become the
property of the Contractor.

Equipment: The machine used for milling and planing shall be a self-propelled grinding machine
having a minimum 12' (3.6 m) wide drum at least 28" (710 mm) in diameter. When a milling width
in excess of 12" is required and the Contractor’s milling machine is less than the required width
shown in the plans, the remaining area shall be milled with a machine capable of meeting the
requirements of this special provision. Milling attachments used with skid steer tractors will not
be allowed for longitudinal areas to mill additional widths.

When the teeth become worn so that they do not produce a uniform surface texture, they shall all
be changed at the same time (as a unit). Occasionally, individual teeth may be changed if they
lock up or break, but this method shall not be used to avoid changing the set of teeth as a unit.
Occasional gouges, due to deteriorated pavement condition, or separation of lifts will not be cause
to replace all teeth. The Engineer will be the sole judge of the cause of the pavement gouging
and the corrective work required. Corrective work due to negligence or poor workmanship shall
be at the Contractor’s expense.

The moldboard is critical in obtaining the desired surface texture. It shall be straight, true, and
free of excessive nicks or wear, and it shall be replaced as necessary to uniformly produce the
required surface texture. Gouging of the pavement by more than 1/4 inch (6 mm) shall be
sufficient cause to require replacement of all teeth.

Add the following after the third sentence of Article 406.05 (c)(1):

"Vacuum sweeping shall be accomplished with a regenerative air sweeper."

Construction Requirements

General: Weather conditions, when milling work is performed, must be such that short term or
temporary pavement markings can be placed the day the surface is milled in accordance with
Section 703 "Work Zone Pavement Markings".

An automatic grade control device shall be used when milling mainline pavement and shall be
capable of controlling the elevation of the drum relative to either a preset grade control stringline
or a grade reference device traveling on the adjacent pavement surface. The automatic grade
control device may be utilized only on one side of the machine with a automatic slope control
device controlling the opposite side. The traveling grade reference device shall not be less than
30 feet (9 m) in length. When milling cross roads, turn lanes, intersections, crossovers, or other
miscellaneous areas, the Engineer may permit the matching shoe. The Contractor, at his option,
may also substitute an approved 6' wide (1.8 m) machine for areas other than mainline pavement.
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The Contractor shall mill 1", 2" and 3%" at the centerline and project the proposed cross slope to
the edge of pavement. In the event the milling at the outer edge of the lane would exceed 1", 2"
and 3%"; then the Contractor shall reduce the cut at the centerline to provide the maximum cut of
1", 2" and 3%" at the edge of pavement. If deemed necessary, the Contractor may reduce the
cross slope from normal 1.5% to 1%.

Surface tests will be performed in accordance with Article 406.11 of the Standard Specifications.
The longitudinal profile will be taken 3 ft. (0.9 m) from and parallel to each edge of pavement and
3 ft. (0.9 m) from and parallel to the centerline on each side. If a shadow area is found at the 3 ft.
(0.9 m) points the pavement smoothness tester will be moved sufficient distance either side to
measure the Contractor’s milling efforts. Any surface variations exceeding the tolerance in Article
406.11 shall be corrected by reprofiling at no additional expense to the Department. In addition,
the Contractor shall be responsible for refilling with approved hot-mix asphalt mixtures any area
that lowered the pavement profile as a result of faulty milling operations if directed by the
Engineer. The Contractor shall be responsible for providing the pavement smoothness tester
described elsewhere to retest the pavement profile obtained.

If the milling depth is intended to expose the original concrete pavement, then additional hand or
machine work may be necessary to remove any remaining veneer of bituminous pavement which
may be left in place behind the milling machine. Such work will be at the direction of the Engineer
and at no extra cost to the Department.

The Contractor shall provide a 10-foot (3 m) straightedge equipped with a carpenter’s level or a
7-foot (2.1 m) electronic straightedge to check the cross slope of the roadway at regular intervals
as directed by the Engineer.

Surface Texture: Each tooth on the cutting drum shall produce a series of discontinuous
longitudinal striations. There shall be 16 to 20 striations (tooth marks) for each tooth for each
6 feet (1.8 m) in the longitudinal direction, and each striation shall be 1.7 inches 0.2 inch
(43 £5 mm) in length after the area is planed by the moldboard. Thus, the planed length between
each pair of striations shall be 2.3 inches 0.2 inch (58 £5 mm). There shall be 80 to 96 rows of
discontinuous longitudinal striations for each 5 feet (1.5 m) in the transverse dimension. The
areas between the striations in both the longitudinal and transverse directions shall be flat topped
and coplaner. The moldboard shall be used to cut this plane; and any time the operation fails to
produce this flat plane interspersed with a uniform pattern of discontinuous longitudinal striations,
the operation shall be stopped and the cause determined and corrected before recommencing.
Other similar patterns of uniform discontinuous longitudinal striations interspersed on a flat plane
may be approved by the Engineer. The drawing titled "Hot-Mix Asphalt Surface Removal"
showing the desired surface texture is included in the plans.

The start-up milling speed shall be limited to a maximum of 50-foot (15 m) per minute. The
Contractor shall limit his operations to this speed to demonstrate his ability to obtain the striations
and ride ability as _described above. If the Contractor is able to demonstrate that he can
consistently obtain the desired striations and ride ability at a greater speed he will be permitted to
run at the increased speed.

Cleanup: After cold milling a traffic lane and before opening the lane to traffic, the pavement shall
be swept by a regenerative air sweeper to prevent compaction of the cuttings onto the
pavement. All loose material shall be removed from the roadway. Before the prime coat is placed,
the pavement shall be cleaned of all foreign material to the satisfaction of the Engineer.
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This cleanup work shall be considered included in the contract unit price per Square Meter
(Square Yard) for HOT-MIX ASPHALT SURFACE REMOVAL of the depth specified, and no
additional compensation will be allowed.

Method of Measurement:

(a) Contract Quantities. The requirements for the use of Contract Quantities shall be Article
202.07(a) of the Standard Specifications.

(b) Measured Quantities. Cold milling and planing will be measured and the area computed
in Square Yards (Square Meters) of surface.

Areas not milled (shadowed areas) due to rutting in the existing pavement surface will be included
in the area measured for payment.

Basis of Payment: The cold milling and planing will be paid for at the contract unit price per
Square Yard (Square Meter) for HOT-MIX ASPHALT SURFACE REMOVAL of the depth
specified. Payment as specified will include variations in depth of cuts due to rutting,
superelevations, and pavement crown and no additional compensation will be allowed.

HOT-MIX ASPHALT JOINT TRIMMING
Effective: August 5, 2022

When specified in the plans, unconfined hot mix asphalt (HMA) edges will be placed and trimmed
per the following guidelines:

1. Place the HMA tack coat and HMA pavement/shoulder 6" wider than the designated
lane line (centerline or edge of pavement).

2. When the joint is trimmed as an independent operation, mill the excess 6" of the
unconfined HMA to the lane line. The milling equipment must be capable of producing
a straight line. The depth of the milling must be controlled so as not to gouge the
underlying lift. ~ The intent is to create a vertical face at the lane line and provide a
lateral confinement for the adjacent mat. Skid-steer mounted mills will not be allowed.
Milling and cleaning must be done prior to tacking of the adjacent HMA paving. Milling
the same day as HMA placement will not be allowed. If the Engineer determines
excessive raveling of the milled face is occurring, the contractor shall make adjustments
to the operation such as slowing the mill speed, replacing mill teeth, or adjustment of
mill box side plates.

3. When the joint is trimmed as part of the adjacent mat milling, milling the same day as
HMA placement will not be allowed. If the Engineer determines excessive raveling of
the milled face is occurring, the contractor shall make adjustments to the operation such
as slowing the mill speed, replacing mill teeth, or adjustment of mill box side plates.
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4. Clean and prepare the surface of the adjacent mat as per Article 406.05 of the Standard
Specification prior to the placement of the HMA. The HMA Tack Coat shall be sprayed
the full width of the lane/shoulder and also lapped onto the adjacent mat a distance not
to exceed 4". In addition, the vertical face of the adjacent mat shall be thoroughly tacked
by means of a dedicated spray nozzle, mounted at a 45 degree angle, aimed toward
the face.

5. Placement of this HMA mat shall require the use of a joint-matching device in lieu of a
longitudinal averaging ski. The compacted height of this mat shall be exactly flush, or
not more than 1/32" higher, to the adjacent mat to ensure the joint has sufficient material
for adequate compaction.  During placement, the side plate of the screed shall not
exceed 1/2" overlap onto the adjacent mat.

When milled independently, the 6" extra width at the lane line will be paid for at the contract unit
price per Square Yard for HOT-MIX ASPHALT SURFACE REMOVAL — SPECIAL. When
milled with the adjacent mat, the 6" extra width at the lane line will be paid for at the contract
unit price for HOT-MIX ASPHALT SURFACE REMOVAL of the depth specified. The extra
HMA tack coat will be paid for at the contract unit price per Pound for the tack coat specified in
the plans. The extra trimmed HMA will be paid for at the contract unit price per Ton or Square
Yard, as specified in the plans. All other extra work will not be paid for separately but shall be
included in the unit bid price of the various pay items and no other compensation will be allowed.

GUARDRAIL AGGREGATE EROSION CONTROL

Effective: February 1, 1993 Revised: January 1, 2007

This work shall consist of furnishing, placing, and shaping crushed aggregate placed around and
behind guardrail posts in accordance with plan details.

Method of Measurement: The aggregate for constructing the Guardrail Aggregate Erosion
Control will be measured in Tons (Metric Tons).

The Geotextile Fabric will not be measured for payment.

Basis of Payment: Guardrail Aggregate Erosion Control will be paid for at the contract unit price
per Ton (Metric Ton) for GUARDRAIL AGGREGATE EROSION CONTROL measured as
specified herein. The Geotextile Fabric will not be measured for payment, but shall be included
in the cost per Ton (Metric Ton) for GUARDRAIL AGGREGATE EROSION CONTROL.

TRAFFIC BARRIER TERMINALS
Effective: February 1, 1996 Revised: November 5, 2004
Widening of existing shoulders/slopes for the construction of Traffic Barrier Terminals shall be

completed as directed by the Engineer and paid for as specified in Article 109.04 of the Standard
Specifications.
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TRAFFIC CONTROL PLAN
Effective: December 4, 2025

Traffic control shall be in accordance with the applicable sections of the "Standard Specifications
for Road and Bridge Construction," the applicable guidelines contained in the "lllinois Manual on
Uniform Traffic Control Devices for Streets and Highways," these Special Provisions, and any
special details and Highway Standards contained herein and in the plans.

Special attention is called to Section 701 and Articles 107.09 and 107.14 of the "Standard
Specifications for Road and Bridge Construction" and the following Highway Standards relating
to traffic control:

7010012 701006 701011 701201 701301

701306 701311 701321 701336 701801 701901

CHANGEABLE MESSAGE SIGN

Portable Changeable Message boards shall be placed according to the District 4 Traffic Control
Supervisor and contract plans. Four (4) boards shall be placed at the lllinois Routes 90 and 91
job limits, seven (7) days in advance of any construction work beginning, warning motorists of the
upcoming construction work. This is in effort to provide motorists the opportunity to take
alternative routes and reduce the expected back-ups due to the lane closures. The cost of setting,
moving, and maintaining the message boards shall be included in the cost per Calendar Day for
CHANGEABLE MESSAGE SIGN.

FLAGGERS
Effective: August 1, 2018

For operations when workers are on the pavement, one flagger shall be present for each separate
operation that is greater than 500' from the initial flagger. The intent is a flagger is never more
than 500' from a work activity with workers on the pavement regardless if there is encroachment
of the work activity to the open lane. No additional compensation shall be allowed for flaggers
and shall be included in the cost of Highway Standard 701401.
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WIDTH RESTRICTION SIGNING
Effective: November 1, 2007 Revised: January 1, 2019

Description. This work shall consist of providing, placing, maintaining, and removing width
restriction signing as shown on the plans and special provisions. Width restriction signing shall
be required when the roadway width will be less than 17'-6" as measured from face to face of
temporary concrete barrier and a concrete parapet, guardrail or other fixed, immovable barrier.
Width restriction signing may be required when the roadway width will be less than 17'-6" as
measured from movable traffic control devices and a fixed object (concrete parapet, guardrail or
other immovable roadside barrier). The contractor shall provide signing if the traffic control
devices cannot be shifted (in areas of a fixed object and patching/paving/centerline work etc.) to
accommodate a traveled way opening of 17'-6". The Contractor shall furnish all materials,
equipment, labor, and other essentials necessary to accomplish this work and all other work
described herein and as directed by the Engineer.

Materials. All sign post materials shall be in accordance with Articles/Sections: 1093.01(a),
10007.05. Galvanizing will not be required. The nominal size of wood posts shall be 4 in. x 4
in. (100 m x 100 m).

Equipment. All equipment shall be in accordance with Article/Section 1106.01.

Notification. The Contractor shall notify the Traffic Control Supervisor, in writing, when the
Contractor receives an award letter for the contract. The letter shall state the anticipated start date
of lane width restrictions. The twenty-one (21) day notice will start from the Award date. No width
restrictions will be allowed until twenty-one (21) days after receiving notice from the Contractor.
The Contractor may elect to provide the anticipated start date of lane width restrictions at the
Preconstruction meeting so long as there is a minimum of twenty-one (21) days advanced notice.

Traffic Control Supervisor Don Hoffman (309) 671-4488
Failure to provide required advanced notice may delay project at the expense of the Contractor.

General. The Contractor shall provide the route and directional (North, South, East and West)
signage. The route and directional signage shall be placed, maintained, and removed by the
Contractor. The route sign shall visually be the same as the existing route signs as posted by
IDOT. The directional signage shall be black lettering on a white background. Interstate signs
shall have the cardinal direction signs with white on a blue background. The route and directional
signage shall be placed below Sign W12-1103.

Locations, distances and quantity of signs and shall be as shown on the plan sheets or in the
Traffic Control Plan. All final field locations will be marked by the Bureau of Operations, Traffic
Control Supervisor.

It shall be the Contractor’s responsibility to make arrangements for the J.U.L.I.E. locates.

Basis of Payment: This work will not be paid for separately but will be included in the cost of
Traffic Control and Protection pay items. This work shall consist of providing, placing,
maintaining, and removing width restriction signing as shown on the plans and special provisions
and no additional compensation will be allowed.
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LINEAR DELINEATOR PANELS, 4 INCH
Effective: October 1, 2022

Description. This work shall consist of furnishing and installing linear delineators on steel plate beam
guardrail at locations shown on plan details.

CONSTRUCTION REQUIREMENTS

General. Linear delineator panels shall be attached to steel plate beam guardrail as shown on plan
details and as directed by the Engineer. These panels shall be either white or yellow, matching the
color of the adjacent pavement marking edge line. They should be spaced at a minimum of 80-foot
centers horizontally, with a minimum of two linear delineator per guardrail run. Linear delineators shall
not be place on guardrail terminal sections. Linear delineator spacing through horizontal curves where
the normal speed limit is reduced, the spacing of the linear delineators shall be reduced to 40-foot
centers. Existing steel plate beam guardrail that contain existing linear delineator panels shall have
any damaged or missing panels removed and replaced as directed by the Engineer.
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When securing the linear delineator panels to steel plate beam guardrail, the Contractor may use a
linear delineation system panel and bracket mounting method approved by the Engineer.

Linear delineation system panel and bracket including installation methods shall be according to the
manufacture’s recommendations.

The Contractor shall be responsible for testing the durability and strength of the method used to ensure
permanent adhesion of the linear delineator panel to the bridge rail. Drilling into metal bridge rail or
other metal surfaces to secure the linear delineator panels will not be permitted.

When removing and replacing missing or damaged linear delineator panels, the existing linear
delineator panels and any adhesive or bracket when used to secure the existing linear delineator
panels shall be removed to the satisfaction of the Engineer. All cost and labor associated with the
removal and cleanup of the existing linear delineator panels shall not be paid for separately but shall
be included in the cost of this work.

Each panel shall not be less than 34 inches in length and 4.00 inches in width. The panels shall be
constructed of cube-corner retroreflective material in standard highway colors permanently bonded to
an aluminum substrate. The lateral edges of each panel shall be hemmed. The panel assembly shall
have a repeating raised lateral ridge every 2.25 inches. Each ridge shall be 0.34 inches high with a
45° profile and a 0.28-inch radius top.

Daytime color requirements shall be determined from measurement of the retroreflective sheeting
applied to aluminum test panels. Daytime color shall be measured instrumentally using a
spectrophotometer employing annular 45/0 (or equivalent 0/45) illuminating and viewing geometry.
Measurements shall be made in accordance with ASTM E1164 for ordinary colors or ASTM E2153 for
fluorescent colors. Chromaticity coordinates shall be calculated for CIE llluminant D65 and the CIE
1931 (20) Standard Colorimetric Observer in accordance with ASTM E308 for ordinary colors or ASTM
E2152 for fluorescent colors.

Chromaticity Limits for White

X y X y X y X y Limit Y (%)
Min Max
White 0.303 0.287 0.368 0.353 0.340 0.380 0.274 0.316 40 | -
Chromaticity Limits for Fluorescent Yellow
Total Luminance
X Y X Y X y X y Factor YT (%)
Min
Fluor. 0.521 0.424 0.557 0.442 0.479 | 0.520 | 0.454 0.491 40
Yellow

Inspection of Linear Delineator Panels

The linear delineator panels installed under this contract will be inspected following installation, in
addition, they will be inspected following a winter performance period that extends 180 days from
December 30th.
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Within 15 calendar days after the end of the winter performance period, a final performance inspection
will be made. If this inspection discloses any work which is not visibly intact and serviceable, the
Contractor shall, within 30 calendar days, completely repair or replace such work to the satisfaction of
the Engineer.

Measured in its entirety, the work shall be 97 percent intact.

Upon completion of the final performance inspection, or after satisfactory completion of any necessary
corrections, the Engineer shall notify the Contractor in writing of the date of such final performance
inspection and release him/her from further performance responsibility.

This delay in performance inspection and performance acceptance of the linear delineator panels shall
not delay acceptance of the entire project and final payment due if the contractor requires and receives
from the subcontractor a third party “performance” bond naming the Department as obligee in the full
amount of all linear delineator panels listed in the contract, multiplied by the contract unit price. The
bond shall be executed prior to acceptance and final payment of the non-linear delineator panel items
and shall be in full force and effect until final performance inspection and performance acceptance of
the linear delineator panels. Execution of the third-party bond shall be the option of the Contractor.

Basis of Payment: This work, including all materials, equipment, and labor necessary to complete the
work as described will be paid for at the contract unit price per Each for LINEAR DELINEATOR
PANELS, 4 INCH.

PCC QMP ELECTRONIC REPORT SUBMITTALS
Effective: January 13, 2022

The Contractor’'s QC personnel shall be responsible for electronically submitting the following
reports to the Department: PRO and IND data for BMPR MI654 "Air, Slump, & Quantity"; PRO
data for BMPR MI655 "PCC Strength"; and PRO data for BMPR MI504 "Field/Lab Gradation".
The format for the electronic submittals will be the "QMP" reporting program which will be provided
by the Department. Microsoft Office 2007 or newer is required for this program which must be
provided by the Contractor.

PCC AUTOMATIC BATCHING EQUIPMENT
Effective: April 23, 2010 Revised: August 1, 2023

Portland cement concrete provided shall be produced from batch plants that conform to the
requirements of Article 1103.03 (a) and (b) of the Standard Specifications for Road and Bridge
Construction. Semi-automatic batching will not be allowed.

Plants shall have computerized batching interfaced with a printer. IDOT Producer Number, IDOT
Concrete Material Code, batch weights, aggregate mixtures, water added, amount of each
admixture or additive, and percent variance from design shall be printed for each batch. The
ticket shall state the actual water-cement ratio as batched, and the amount of water that can be
added to the batch without exceeding the maximum water-cement ratio. Truck delivery tickets
will still be required as per Article 1020.11 (a)(7) of the Standard Specifications.
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CONCRETE MEDIAN (SPECIAL)

Description. This work shall consist of furnishing all labor, equipment, and materials for the
removal and replacement of concrete median islands at locations shown in the plans and as
directed by the Engineer.

General. The work of removal and disposal of the solid median shall be performed in accordance
with applicable portions of Section 440 of the Standard Specifications. Any pavement removal
and pavement patching necessary for the construction of new concrete median islands shall be
included in the cost of Concrete Median (Special).

The removal limits shall be 2' from proposed face of curb, with limits to be approved by Engineer
prior to saw cutting. The proposed median island will be replaced in accordance with applicable
portions of Section 606 of the Standard Specifications and Highway Standard 606301, Island
Detail Sheet, and as directed by the Engineer.

There is one concrete median island to be removed and replaced at each at the following
intersections:

e Right turn lane from Westbound IL Route 90 onto Northbound IL 90/IL 91
e Right turn lane from Westbound N. Rice Road onto Westbound IL 90/IL 91

Method of Measurement. Concrete median removal and replacement will be measured in
Square Foot for the actual area of existing concrete median surface removed.

Basis of payment. This work will be paid for at the contract unit price per Square Foot for
CONCRETE MEDIAN (SPECIAL).

CONCRETE CURB AND GUTTER, TYPE B-6.24 (VARIABLE WIDTH GUTTER FLAG)

Description. This work shall consist of constructing combination concrete curb and gutter with a
gutter of variable width. This work shall be completed in accordance with Section 606 of the
Standard Specifications.

The work shall include any necessary excavation and backfilling required to properly adjust the
water valve frame or box to the correct grade. Surplus or waste material shall be disposed of
according to Article 202.03 of the Standard Specifications.

Method of Measurement. This work will be measured for payment in Feet in the flow line of the
gutter which measurement will include drainage castings incorporated in the curb.

Basis of Payment. This work will be paid for at the contract unit price per Foot for CONCRETE
CURB AND GUTTER, TYPE B-6.24 (VARIABLE WIDTH GUTTER FLAG) which price shall
include all materials, equipment, and labor necessary to complete the work specified.
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GAS VALVE TO BE ADJUSTED

Description. This work shall consist of adjusting existing gas service valves at locations noted in
the plans, or as directed by the Engineer.

This work shall be done in accordance with Section 565 of the Standard Specifications for Road
and Bridge Construction, latest edition unless modified within these documents.

This work shall be coordinated with the utility owner and representatives in accordance with the
applicable portions of Section 107 of the Standard Specifications. The Contractor shall coordinate
with the utility owner to ensure the work is done in compliance with the specific utility requirements.

Basis of Payment. This work will be paid for at the contract unit price per Each for GAS VALVE
TO BE ADJUSTED which price shall include all materials, equipment, and labor necessary to
complete the work specified.

REMOVE, STORE AND RE-ERECT SIGN PANEL ASSEMBLY (SPECIAL)

Description. This work consists of removing, storing, and re-erecting sign panel assemblies at
the locations shown on the plans and as directed by the Engineer. This work will be done in
accordance with the applicable requirements of Section 724 of the Standard Specifications except
that the signs will be safely stored until they can be reinstalled with new hardware on new
telescoping steel sign supports.

The location of storage will be left up to the Contractor and the Contractor is responsible for
storage and maintaining the quality of the existing signs in accordance with the provisions of
Article 107.25 of the Standard Specifications. Revise the third paragraph of that Article to read:

"The Contractor will maintain, furnish and replace at his own expense, any traffic sign which has
been damaged or lost by the Contractor or third party."

The Contractor is responsible for installing any needed temporary signs to replace those in
storage as well as removing any temporary signs when the existing signs are re-erected.

Method of Measurement. This work will be measured for payment as Each, where each is defined
as one complete installation of the sign panel and sign support.

Basis of Payment. This work will be paid for at the contract unit price per Each for REMOVE,
STORE AND RE-ERECT SIGN PANEL ASSEMBLIES (SPECIAL) which price shall include all
materials, equipment, and labor necessary to complete the work specified.

WATER VALVES TO BE ADJUSTED

Description. This work shall consist of adjusting existing water valve frames or boxes to the final
grade at locations noted in the plans, or as directed by the Engineer.

This work shall be done in accordance with the applicable portions of Sections 561 and 603 of the
Standard Specifications and as directed by the Engineer.
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The work shall include any necessary excavation and backfilling required to properly adjust the
water valve frame or box to the correct grade. Surplus or waste material shall be disposed of
according to Article 202.03.

Basis of Payment. This work will be paid for at the contract unit price per Each for WATER
VALVES TO BE ADJUSTED which price shall include all materials, equipment, and labor
necessary to complete the work specified.

RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE)

Effective: December 1, 1986
Revised: January 1, 2022

Description. Railroad Protective Liability and Property Damage Liability Insurance shall be carried
according to Article 107.11 of the Standard Specifications. A separate policy is required for each
railroad unless otherwise noted.

NUMBER & SPEED OF NUMBER & SPEED OF

NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS
Union Pacific Railroad Company 0 4/Day
1400 Douglas Street 20-40 MPH

Omaha, Nebraska 68179-1870

Class 1RR (Y orN): Y

DOT/AAR No.: 175643E RR Mile Post: 61.73
RR Division: Chicago RR Sub-Division: Peoria Sub
For Freight/Passenger Information Contact: Chris T. Keckeisen Phone: (402) 544-5131

Email: ctkeckei@up.com

For Insurance Information Contact: Donna McLaughlin Phone: (816) 556-4226
Email: donna.mclaughlin@marsh.com

Basis of Payment. Providing Railroad Protective Liability and Property Damage Liability
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE
LIABILITY INSURANCE.
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SOLAR POWERED FLASHING BEACON ASSEMBLY (COMPLETE)

Description. This work will consist of furnishing and installing a solar-powered flashing beacon
assembly as specified herein, as shown in the plans, and as directed by the Engineer. The
Contractor shall furnish and install the following items: solar panel, control cabinet and electrical
components, wood sign post, signs, signal head, backplate, telescoping steel sign support,
brackets, all necessary hardware and other items needed to install the solar-powered flashing
beacon assembly.

The beacon shall consist of a 12" red or yellow LED indication and shall be flashed at a rate of
not less than 50 nor more than 60 times per minute. The illuminated period of each flash shall
not be less than one-half and not more than two-thirds of the total cycle.

The LED module shall be in accordance with Section 1078.01(c)(1) of the Standard Specifications
for Road and Bridge Construction. The signal housing shall be polycarbonate with a visor and
shall be yellow. The beacon assembly shall include a self-contained light engine containing all
electronics, batteries, and solar panels to allow the beacon to operate continuously without
external electric power.

The assembly shall consist of a 15W photovoltaic solar panel and a 12-volt, 14 amp-hour battery
system with a battery life of at least 5 years. Solar panel and controller housing shall be NEMA
3R rated.

The solar panel mounting hardware shall be compatible with 2.0-2.5" square pole installation.
Method of Measurement. Each unit will be measured for payment as an individual unit in place.

All flashing beacons, signs, solar panels, etc. installed on a single sign post shall be considered
a single unit.

Basis of Payment. This work will be paid for at the contract unit price per Each for SOLAR-
POWERED FLASHING BEACON ASSEMBLY (COMPLETE) which price shall include all
materials, equipment, and labor necessary to complete the work specified.

REMOVE EXISTING FLASHING BEACON INSTALLATION COMPLETE

Description. This work shall consist of the removal of the existing flashing beacon installations at
the intersections of IL90/91 & IL 90 and IL 90 & IL 40 according to Section 895 of the Standard
Specifications except as modified herein. The following items shall be removed: posts, post
mounted red and amber signal heads along with sign panels, conduit attached to posts,
structures, junction boxes, handholes, gulf boxes, flasher controller and enclosure along with
existing electrical service. All conduit and wiring attached to the posts shall be removed 18" below
the ground line. The remaining electric cable and conduit buried shall be abandoned in place.
Items removed shall become the property of Contractor. Auxiliary electrical work required to
complete the electrical service removal shall be included and will not be measured separately for
payment.

Method of Measurement. This work will be measured for payment per Each complete flashing
beacon assembly removed.
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Basis of Payment. This work will be paid for at the contract unit price per Each for REMOVE
EXISTING FLASHING BEACON INSTALLATION COMPLETE which price shall include all
materials, equipment, and labor necessary to complete the work specified.

AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE)
Effective: January 1, 2008 Revised: April 1, 2023

Description. This work shall consist of furnishing and operating automated flagger assistance
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways
where two-way traffic is maintained over one lane of pavement in segments where no sideroads
or entrances require deployment of additional flaggers. Use of these devices shall be at the option
of the Contractor.

Equipment. AFADs shall be the STOP/SLOW or Red/Yellow Lens type mounted on a trailer or
moveable cart meeting the requirements of the MUTCD and NCHRP 350 or MASH 2016,
Category 4.

General. AFADs shall be placed at each end of the traffic control, where a flagger is shown on
the plans. The AFAD shall be setup within five degrees of vertical.

Flagger symbol signs as shown on the plans shall be replaced with “BE PREPARED TO STOP”
signs when the AFAD is in operation.

Personal communication devices shall not be used to operate the AFAD.

Flagging Requirements. Flaggers and flagging requirements shall be according to Article 701.13
of the Standard Specifications and the following.

Each AFAD shall be operated by a flagger trained to operate the specific AFAD to be deployed.
A minimum of two flaggers shall be on site at all times during operation. Each flagger shall be
positioned outside the lane of traffic and near each AFAD’s location.

Flagging equipment required for traditional flagging shall be available near each AFAD location
in the event of AFAD equipment malfunction/failure.

For nighttime flagging, the AFAD and flagger shall be illuminated according to Article 701.13 of
the Standard Specifications.

When not in use, AFADs will be considered non-operating equipment and shall be stored
according to Article 701.11 of the Standard Specifications.

Basis of Payment. This work will not be paid for separately but shall be considered as included
in the cost of the various traffic control items included in the contract.
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE)
Effective: November 2, 2006 Revised: August 1, 2017

Description. Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The bidder shall indicate with their bid
whether or not this special provision will be part of the contract.

The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures,
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface
treatments that are part of the original proposed construction, or added as extra work and paid
for by agreed unit prices. The adjustments shall not apply to bituminous prime coats, tack coats,
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force
account.

Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.
CA = (BPIr - BPI.) x (%ACy /100) x Q

Where: CA
BPIp

Cost Adjustment, $.

Bituminous Price Index, as published by the Department for the month the work
is performed, $/ton ($/metric ton).

Bituminous Price Index, as published by the Department for the month prior to
the letting for work paid for at the contract price; or for the month the agreed
unit price letter is submitted by the Contractor for extra work paid for by agreed
unit price, $/ton ($/metric ton).

Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % ACv will be determined from the adjusted job mix formula. For
bituminous materials applied, a performance graded or cutback asphalt will be
considered to be 100% ACv and undiluted emulsified asphalt will be considered
to be 65% ACy.

Q = Authorized construction Quantity, tons (metric tons) (see below).

BPIL

%ACv

For HMA mixtures measured in square yards: Q, tons = A x D x (Gmp X 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons = Ax D X (Gmb X 1)/ 1000. When computing
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and
surface courses to account for their different Gmp and % ACv.

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG / 2000
For bituminous materials measured in liters: Q, metric tons =V x 1.0 kg/L x SG/ 1000

Where: A Area of the HMA mixture, sq yd (sq m).

D = Depth of the HMA mixture, in. (mm).

Gmb = Average bulk specific gravity of the mixture, from the approved mix design.
\Y = Volume of the bituminous material, gal (L).

SG = Specific Gravity of bituminous material as shown on the bill of lading.

Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI. and BPIp in excess of five percent, as
calculated by:
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Percent Difference = {(BPIL — BPIp) + BPI_} x 100
Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract

requirements for the work placed during the month are satisfied. The adjustments shall not apply
during contract time subject to liquidated damages for completion of the entire contract.

BRIDGE DECK CONCRETE OVERLAYS
Effective: January 1, 2026
Add the following Section 531 to the Standard Specifications:
“SECTION 531. BRIDGE DECK CONCRETE OVERLAYS

531.01 Description. This work shall consist of constructing a concrete overlay on an existing
concrete bridge deck or approach slab.

531.02 Materials. Materials shall be according to the following.

T o TS SERPURRPPR Article/Section
(@) Coarse Aggregate (NOLE 1) ..oviiiiiiiiiiiiiiiiiiieeeeeeeee et eeeeeennnnnnnes 1004.02
(b) Packaged, Dry, Rapid Hardening Mortar or Concrete ...........ccccoeeeiiiiiiiiiiiiceeeeee, 1018
(c) Portland Cement Concrete (Note 2) (NOte 3) ....oovvvviiiiiiiiiiiiiiiiiiieeieeeeeeeee 1020
(d) Fibers for Concrete (NOE 4) .......oooiiiiiiiiiiiiiiiiiiiee e 1014

Note 1. Coarse aggregate shall be crushed stone or crushed gravel.

Note 2. Concrete shall be Class BS with the following exceptions.

Overlay Type Gradation

Fly Ash

Ground Granulated Blast Furnace (GGBF) Slag
High Reactivity Metakaolin (HRM)

Microsilica

Latex CA 13, CA 14, or CA 16

CA 11, CA13,CA 14, 0or CA 16

Slump shall be 2-7 in. (50-175 mm). For latex overlays, the maximum slump may be
increased if no visible segregation is observed.

For latex overlays, air content shall be a maximum of 7.0 percent and maximum
water/cement ratio shall be 0.40.

For Class F fly ash overlays, fly ash shall replace cement at the maximum rate permitted
according to Article 1020.05(c)(1)b. The replacement ratio shall be 1:1.

For Class C fly ash overlays, fly ash shall replace cement at a rate ranging from a minimum

of 25 percent to the maximum rate permitted according to Article 1020.05(c)(1)c. The
replacement ratio shall be 1:1.
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For GGBF slag overlays, GGBF slag shall replace cement at a rate ranging from a
minimum of 25 percent to the maximum rate permitted according to Article 1020.05(c)(2)b.
The replacement ratio shall be 1:1.

For microsilica and HRM overlays, the cementitious factor (excluding microsilica or HRM)
shall be 565 Ib/cu yd (390 kg/cu m). The minimum amount of microsilica or HRM added
to the mix shall be 33 Ib/cu yd (20 kg/cu m) and the maximum shall be 37 Ib/cu yd
(22 kg/cu m).

For latex overlays, the cementitious factor shall be a minimum of 658 Ibs/cu yd
(335 kg/cu m), the dosage of the latex admixture shall be 24.5 gal/cu yd (121.3 L/cu m),
the coarse aggregate shall be 42-50 percent by weight (mass) of total aggregate, no air
entraining admixture shall be used, and water used shall be a maximum of 157 Ib/cu yd
(93.1 kg/cu m) (including free moisture on the fine and coarse aggregates).

Note 3. For HRM and microsilica overlays, the Contractor shall submit a specific batching
sequence for verification by the Engineer. The submittal shall include whether a truck or
stationary mixer will be used. For HRM overlays, the submittal shall include whether bulk
or bagged HRM will be used. For microsilica overlays, the submittal shall include whether
the microsilica to be used is a water based slurry, bulk densified, or bagged densified.

Note 4. Synthetic fibers, when required, shall be according to Article 1014.01, and 1014.04
or 1014.05, as applicable.

531.03 Equipment. Equipment shall be according to the following.

=T o TP Article/Section
(a) Concrete EQUIPMENT (NOLE 1) ..uueiiiiiiee e 1020.03
(b) Finishing EQUIPMENT ... et 503.03
(c) FOgging EQUIPMENT ..o 1103.17(k)
(d) Mechanical Scarifying Equipment (NOte 2) .......cooiviiiiiiiiiiiiiiiiiieiee 1101.16
(e) Hydro-Scarification Equipment (Note 3)
(f) Hand-Held Blast Cleaning Equipment (Note 4)
(
(

g) Mechanical Blast Cleaning Equipment (Note 5)
h) Pull-Off Test Equipment (Note 6)

Note 1. For latex concrete overlays, a mobile portland cement concrete plant shall be
used according to Articles 1020.12 and 1103.04.

Note 2. Mechanical scarifying equipment shall be capable of uniformly scarifying or
removing the old concrete surface and new patches to the depth required. The minimum
width of the equipment shall be 3 ft (1 m).

Note 3. Hydro-scarification equipment shall consist of filtering and pumping units
operating with a computerized, self-propelled robotic machine capable of removing sound
concrete in a single pass to the specified depth and operating at a 16,000 psi (110 MPa)
minimum water pressure with a 55 gal/min (208 L/min) minimum water flow rate.

Note 4. Hand-held blast cleaning shall be performed by high-pressure waterblasting or
abrasive blasting. High-pressure waterblasting equipment shall have a minimum water
pressure of 7000 psi (48 MPa) and have oil traps.
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Note 5. Mechanical blast cleaning shall be performed by high-pressure waterblasting or
shotblasting capable of removing weak concrete at the surface, including the
microfractured concrete surface layer remaining as a result of mechanical scarification,
and shall have oil traps.

Mechanical high-pressure waterblasting equipment shall be mounted on a wheeled
carriage, include multiple nozzles mounted on a rotating assembly, and shall be operated
with a 7000 psi (48 MPa) minimum water pressure. The distance between the nozzles
and the deck surface shall be kept constant and the wheels shall maintain contact with
the deck surface during operation.

Note 6. Equipment used to perform pull-off testing shall be on the Department’s qualified
product list “Pull-Off Test Equipment for Bridge Deck Overlays”.

CONSTRUCTION REQUIREMENTS

531.04 General. The Contractor shall control the runoff water generated by the various
construction activities in such a manner as to minimize, to the maximum extent practicable, the
discharge of untreated effluent into adjacent waters, and shall properly dispose of the solids
generated according to Article 202.03. The Contractor shall submit a water management plan to
the Engineer specifying the control measures to be used. The control measures shall be in place
prior to the start of runoff water generating activities. Runoff water shall not be allowed to
constitute a hazard to adjacent or underlying roadways, waterways, drainage areas or railroads
nor be allowed to erode existing slopes.

531.05 Preparation. Sidewalks, curbs, drains, reinforcement, existing transverse and
longitudinal joints, and other appurtenances which are to remain in place shall be protected from
damage during scarification and cleaning operations.

(a) Scarification. The scarification shall consist of removing the concrete using mechanical
and hydro-scarifying equipment to the depth specified on the plans. The depth specified
shall be measured from the existing concrete surface to the grout line between aggregates
remaining after scarification. Power-driven hand tools shall be used for removal around
areas to remain in place and areas not accessible to the scarifying equipment. Power-
driven hand tools include jackhammers lighter than the nominal 451b (20 kg) class.
Jackhammers or chipping hammers shall be operated at an angle less than 45 degrees
measured from the surface of the slab.

Mechanical scarification equipment shall be used to remove the initial 1/4 in. (25 mm)
minimum depth of concrete, creating a uniform roughened concrete surface. If the
Contractor’s use of mechanical scarifying equipment results in exposing, shagging, or
dislodging the top mat of reinforcing steel, the mechanical scarifying depth shall be
reduced as necessary immediately. If the exposing, snagging, or dislodging the top mat
of reinforcing steel cannot be avoided, the mechanical scarifying shall be stopped
immediately and the remaining removal shall be accomplished using the hydro-
scarification equipment. All damage to the existing reinforcement resulting from the
Contractor’s operation shall be repaired or replaced at no additional cost to the
Department. Replacement shall include the removal of any additional concrete required
to position or splice the new reinforcing steel. Undercutting of exposed reinforcement bars
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shall only be as required to replace or repair damaged reinforcement. Repairs to existing
reinforcement shall be according to Section 530.

(b) Sounding. Just prior to performing hydro-scarification, the deck shall be sounded, with
unsound areas marked on the deck by the Engineer. A trial section, in an area of sound
concrete, on the existing deck surface will be designated by the Engineer to calibrate the
equipment settings to remove sound concrete to the required depth, in a single pass, and
provide a highly roughened bondable surface. The trial section shall consist of
approximately 30 sq ft (3 sqm). After calibration in an area of sound concrete, the
equipment shall be moved to a second trial section, as designated by the Engineer, in an
area containing unsound concrete to verify the calibrated settings are sufficient to remove
the unsound concrete. If the calibrated settings are insufficient to remove the unsound
concrete, the equipment may be moved back to an area of sound concrete and the
calibration settings verified.

After the equipment settings are established, they shall be supplied to the Engineer and
include the following.

(1) Water pressure

(2) Water flow rate

(3) Nozzle type and size

(4) Nozzle travel speed

(5) Machine staging control (step/advance rate)

Hydro-scarification may begin after the calibration settings have been approved by the
Engineer. At least the last 1/2 in. (13 mm) of removal shall be accomplished with hydro-
scarification equipment.

The removal depth will be verified by the Engineer. If sound concrete is being removed
below the desired depth, the equipment shall be recalibrated.

(c) Cleaning. After hydro-scarification, the concrete shall be vacuum cleaned before the
water and debris are allowed to dry and re-solidify to the deck. The vacuum shall be
equipped with fugitive dust control devices capable of removing wet debris and water in
the same pass. The vacuum shall also be capable of washing the deck with pressurized
water prior to the vacuum operation to dislodge all debris and slurry from the deck surface.
The use of alternative cleaning and debris removal methods to minimize driving heavy
vacuum equipment over the exposed reinforcement may be used subject to the approval
of the Engineer.

531.06 Patching. After scarification and cleaning, the Engineer will sound the scarified
concrete and survey the existing reinforcement condition. All remaining unsound concrete and
unacceptably corroded reinforcement bars will be marked for additional removal and/or repairs
and shall be completed according to Section 530 except as noted below.

In areas where unsound concrete extends below the specified removal depth and hydro-

scarification completely removes unsound concrete, a full-depth repair shall be required when the
bottom mat of reinforcement is exposed.
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Full-depth patches shall be struck off to the scarified surface and then roughened with a
suitable stiff bristled broom or wire brush to provide a rough texture. Hand finishing of the patch
surface shall be kept to a minimum to prevent overworking of the surface.

Any removal required or made below the specified depth for scarification, which does not
result in full-depth repair, shall be filled with the overlay material at the time of the overlay
placement.

Undercutting of exposed reinforcement bars shall only be as required to replace or repair
damaged or corroded reinforcement, or to perform a full depth repair.

531.07 Final Surface Preparation. Final surface preparation shall include the cleaning of
all dust, debris, concrete fines, and other foreign substances from the surface including vertical
faces of curbs, previously placed adjacent overlays, barrier walls up to a height of 1 in. (25 mm)
above the overlay, depressions, and beneath reinforcement bars using hand-held blast cleaning
methods.

If spoils from the scarification operation are allowed to dry and re-solidify on the surface, the
surface shall be cleaned with mechanical blast cleaning equipment. Areas determined by the
Engineer to be inaccessible to scarifying equipment shall be blast cleaned with hand-held
equipment.

The Engineer may require surface pull-off testing of areas inaccessible to scarifying
equipment. The Contractor shall provide the testing equipment in accordance with lllinois Test
Procedure 304 “Pull-Off Test (Surface Method)”. Prior to the start of testing, the Contractor shall
submit to the Engineer a technical data sheet and material safety data sheet for the epoxy used
to perform the testing. For solvents used to clean the equipment, a material safety data sheet
shall be submitted. The Engineer will determine each test location, and each individual test shall
have a minimum strength of 175 psi (1,207 kPa). In the case of a failing test, the Contractor shall
adjust the blast cleaning method and re-clean the area. Testing will be repeated until satisfactory
results are attained.

Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, and other foreign
substances which may reduce bond with the concrete. Loose, scaling rust shall be removed by
rubbing with burlap, wire brushing, blast cleaning, or another method approved by the Engineer.
Loose reinforcement bars, as determined by the Engineer, shall be retied.

Dust, concrete fines, debris, and water resulting from the surface preparation shall be confined
and immediately removed. If concrete placement does not follow immediately after the final
cleaning, the area shall be protected with anchored white polyethylene sheeting.

531.08 Equipment Preparation. Before placing the overlay, the finishing machine shall be
operated over the full length of bridge segment to be overlaid to check support rails for deflection
and confirm the minimum overlay thickness. If adjustments are needed, another check shall be
performed.
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531.09 Placing. Concrete placement shall be according to Article 503.07, 503.16, and the
following.

The surface shall be cleaned to the satisfaction of the Engineer and shall be thoroughly wetted
and maintained in a dampened condition with water for at least 12 hours before placement of the
overlay. Excess water shall be removed by compressed air or by vacuuming prior to the beginning
of overlay placement. Water shall not be applied to the surface within one hour before or at any
time during placement of the overlay.

Internal vibration shall be performed along edges, adjacent to bulkheads, and where the
overlay thickness exceeds 3 in. (75 mm). Internal vibration along the longitudinal edges of a pour
shall be performed with a minimum of two hand-held vibrators, one on each edge of the pour.
Hand finishing shall be performed along the edges of the pour from sidewalks, curbs, or work
bridges.

A construction dam or bulkhead shall be installed in case of a delay of 30 minutes or more in
the concrete placement operation.

Construction joints shall be formed. When required by the Engineer, the previously placed
overlay shall be sawed full-depth to a straight and vertical edge before fresh concrete is placed.
The Engineer will determine the extent of the removal. When longitudinal joints are not shown on
the plans, the locations shall be subject to approval by the Engineer and shall not be located in
the wheel paths.

The Contractor shall stencil the date of construction (month and year) and the appropriate
letters into the overlay before it takes its final set, as follows.

(a) MS, for MicroSilica

(b) MSFA, when fly ash is used in the silica fume mix design, for MicroSilica Fly Ash

(c) MSF, for MicroSilica with Fibers

(d) MSFAF, when fly ash is used in the silica fume mix design, for MicroSilica Fly Ash with
Fibers

(e) LX, for LateX

(f) LXF, for LateX with Fibers

(g) HRM, for High-Reactivity Metakaolin

(h) HRMFA, when fly ash is used in the HRM mix design, for High-Reactivity Metakaolin Fly
Ash

(i) HRMF, for High-Reactivity Metakaolin with Fibers

(j) HRMFAF, when fly ash is used in the HRM mix design, for High-Reactivity Metakaolin Fly
Ash with Fibers

(k) FA, for Fly Ash

() FAF, for Fly Ash with Fibers

(m)GGBF, for Ground Granulated Blast Furnace slag

(n) GGBFF, for Ground Granulated Blast Furnace slag with Fibers

The stencil shall be in a noticeable location, as determined by the Engineer, for each stage of
construction outside of the grooving where possible and within 3 ft (1 m) of an abutment joint.
The characters shall be 3 to 4 in. (75 to 100 mm) in height, 1/4 in. (5 mm) in depth and face the
centerline of the roadway.
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531.10 Weather and Other Limitations. Temperature control for concrete placement shall
be according to Article 1020.14(b). The concrete protection from low air temperatures during the
curing period shall be according to Article 1020.13(d). Concrete shall not be placed when rain is
expected during the working period. If night placement is required, illumination and placement
procedures will be subject to approval by the Engineer.

Concrete delivery vehicles driven on the structure shall be limited to a maximum load of
6 cu yd (4.6 cu m).

Truck mixers, concrete pumps, or other heavy equipment will not be permitted on any portion
where the top reinforcing mat has been exposed. Conveyors, buggy ramps, and pump piping
shall be installed in a way that will not displace undercut reinforcement bars. Air compressors
may be operated on the deck only if located directly over a pier and supported off undercut
reinforcement bars. Compressors will not be allowed to travel over undercut reinforcement bars.

Concrete removal may proceed during final cleaning and concrete placement on adjacent
portions, provided the removal does not interfere with the cleaning or placement operations.

Water or contaminants from the hydro-scarification shall not be permitted in areas where the
new overlay has been placed until the overlay has cured a minimum of 24 hours.

No concrete shall be removed within 6 ft (1.8 m) of a newly-placed overlay until the concrete
has obtained a minimum compressive strength of 3000 psi (20,700 kPa) or flexural strength of
600 psi (4,150 kPa).

531.11 Curing. For silica fume, HRM, GGBF, and fly ash concrete overlays, the surface
shall be continuously wet cured for at least seven days according to Articles 1020.13(a)(5) or

(a)(6).

For latex modified concrete overlays, the surface shall be continuously wet cured for at least
48 hours according to Articles 1020.13(a)(3), (a)(5), or (a)(6). After the wet cure is completed, all
layers of covering materials shall be removed to allow for a dry cure for at least 48 hours. If the
ambient temperature falls below 45°F (10°C) during either the wet or dry curing periods, the time
below 45°F (10°C) will not be included in the 96 hour curing period. If there is sufficient rain to
wet the surface of the overlay for more than one hour of the dry cure period, the wet time will not
be included in the 48 hour dry cure period.

When the mats or blankets have been pre-dampened, excess water shall not be allowed to
drip onto the overlay during placement.

531.12 Testing. The Engineer reserves the right to conduct pull-off tests on the overlay to
determine if any areas are not bonded to the underlying concrete. The overlay will be tested
according to the lllinois Test Procedure 305 “Pull-Off Test (Overlay Method)”, and the Contractor
shall provide the test equipment. Prior to the start of testing, the Contractor shall submit to the
Engineer a technical data sheet and material safety data sheet for the epoxy used to perform the
testing. For solvents used to clean the equipment, a material safety data sheet shall be submitted.
Each individual test shall have a minimum strength of 150 psi (1,034 kPa). If the test results are
unacceptable, the overlay shall be removed and replaced at the locations determined by the
Engineer. When removing portions of an overlay, the saw cut shall be a minimum depth of 1 in.
(25 mm).
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If the overlay is to remain in place, all core holes due to testing shall be filled with a rapid set
mortar or concrete. Only enough water to permit placement and consolidation by rodding shall
be used, and the material shall be struck-off flush with the adjacent material.

For a rapid set mortar mixture, one part packaged rapid set cement shall be combined with
two parts fine aggregate, by volume; or a packaged rapid set mortar shall be used. For a rapid
set concrete mixture, a packaged rapid set mortar shall be combined with coarse aggregate
according to the manufacturer’s instructions; or a packaged rapid set concrete shall be used.
Mixing of a rapid set mortar or concrete shall be according to the manufacturer’s instructions.

531.13 Opening to Traffic. No traffic or construction equipment will be permitted on the
overlay until after the cure period and the concrete has obtained a minimum compressive strength
of 4000 psi (27,500 kPa) or flexural strength of 675 psi (4,650 kPa).

531.14 Method of Measurement. Scarification will be measured for payment in square
yards (square meters). No additional payment will be made for multiple passes of the equipment.

The concrete overlay will be measured for payment in square yards (square meters).

Additional concrete placed with the overlay, required to fill all depressions below the specified
thickness will be measured for payment in cubic yards (cubic meters). The volume will be
determined by subtracting the theoretical volume of the overlay from the ticketed volume of
overlay delivered minus the volume estimated by the Engineer left in the last truck at the end of
the overlay placement. The theoretical cubic yard (cubic meter) quantity for the overlay will be
determined by multiplying the plan surface area of the overlay times the specified thickness of the
overlay.

Partial depth removal in concurrence with hydro-scarification will not be measured for
payment.

531.15 Basis of Payment. Scarification will be paid for at the contract unit price per square
yard (square meter) for BRIDGE DECK SCARIFICATION, of the depth specified.

Silica fume concrete overlay will be paid for at the contract unit price per square yard (square
meter) for BRIDGE DECK MICROSILICA CONCRETE OVERLAY, of the thickness specified.
Latex modified concrete overlay will be paid for at the contract unit price per square yard (square
meter) for BRIDGE DECK LATEX CONCRETE OVERLAY, of the thickness specified. HRM
concrete overlay will be paid for at the contract unit price per square yard (square meter) for
BRIDGE DECK HRM CONCRETE OVERLAY, of the thickness specified. GGBF or fly ash
concrete overlay will be paid for at the contract unit price per square yard (square meter) for
BRIDGE DECK GGBF OR FLY ASH CONCRETE OVERLAY, of the thickness specified.

The additional volume of overlay required to fill all depressions below the specified thickness
and/or for grade adjustments will be paid for at the Contractor’'s actual material cost for the
concrete per cubic yard (cubic meter) times an adjustment factor. For volumes 15 percent or less
over the theoretical volume of the overlay, the adjustment factor will be 1.15. For volumes greater
than 15 percent, the adjustment factor will be 1.25 for that volume over 15 percent of the
theoretical volume of the overlay.

Concrete protected according to Article 1020.13(d) will be paid according to Article 503.22.
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Areas requiring additional partial depth or full depth removal of unsound concrete after hydro-
scarification, as determined by the Engineer, will be paid according to Article 109.04.

Reinforcement bars repaired in-kind, as approved by the Engineer, will be paid according to
Article 109.04.

When the Engineer conducts pull-off tests on the existing surface or overlay and they are
acceptable, Contractor expenses incurred due to testing and filling core holes will be paid
according to Article 109.04. Unacceptable pull-off tests will be at no additional cost to the
Department.”

CEMENT, FINELY DIVIDED MINERALS, ADMIXTURES, CONCRETE, AND MORTAR (BDE)
Effective: January 1, 2025 Revised: January 1, 2026

Revise the first paragraph of Article 285.05 of the Standard Specifications to read:

“285.05 Fabric Formed Concrete Revetment Mat. The grout shall consist of a mixture of
cement, fine aggregate, and water so proportioned and mixed as to provide a pumpable slurry.
Fly ash or ground granulated blast furnace (GGBF) slag, and concrete admixtures may be used
at the option of the Contractor. The grout shall have an air content of not less than 6.0 percent
nor more than 9.0 percent of the volume of the grout. The mix shall obtain a compressive strength
of 2500 psi (17,000 kPa) at 28 days according to Article 1020.09.”

Revise Article 302.02 of the Standard Specifications to read:

“302.02 Materials. Materials shall be according to the following.

Item Article/Section
(B)  CBMENL .. s 1001
(o) I A= | (= PR PRTPPP 1002
() Hydrated LIME .....ccoeiieeeie e 1012.01
(d) By-Product, Hydrated LIMe ... 1012.02
(e) By-Product, Non-Hydrated Lime ... 1012.03
T 1 L= 110 YR PTTRR 1012.04
(G)  FIY AN e 1010
(h)  Soil for Soil Modification (NOTE 1) ........uuii e 1009.01
(i) Bituminous MaterialS (NOtE 2) .........uuuuiii s 1032

Note 1. This soil requirement only applies when modifying with lime (slurry or dry).
Note 2. The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-
2, HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt
MC-70 or MC-250.”

Revise Article 312.07(c) of the Standard Specifications to read:

B (o3 0= 2 1 =T o | PR 1001~

28



FAP Route 661 (IL 90/IL 91)
Project STP-AH85(975)

Section (8,103)RS-5;[(103B)I]BRR
Peoria County

Contract No. 68J57

Add Article 312.07(i) of the Standard Specifications to read:
“(i) Ground Granulated Blast Furnace (GGBF) Slag ........ccovvceiiiiiiiiiiiicieeeee e, 1010”
Revise the first paragraph of Article 312.09 of the Standard Specifications to read:

“312.09 Proportioning and Mix Design. At least 60 days prior to start of placing CAM I, the
Contractor shall submit samples of materials to be used in the work for proportioning and testing.
The mixture shall contain a minimum of 200 Ib (120 kg) of cement per cubic yard (cubic meter).
Cement may be replaced with fly ash or ground granulated blast furnace (GGBF) slag according
to Article 1020.05(c)(1) or 1020.05(c)(2), respectively, however the minimum cement content in
the mixture shall be 170 Ibs/cu yd (101 kg/cu m). Blends of coarse and fine aggregates will be
permitted, provided the volume of fine aggregate does not exceed the volume of coarse
aggregate. The Engineer will determine the proportions of materials for the mixture according to
the “Portland Cement Concrete Level Il Technician Course” manual. However, the Contractor
may substitute their own mix design. Article 1020.05(a) shall apply, and a Level Ill PCC
Technician shall develop the mix design.”

Revise Article 352.02 of the Standard Specifications to read:

“352.02 Materials. Materials shall be according to the following.

Item Article/Section
(2) CemMENE (NOTE 1) e et e e e e e e e e e e araaaans 1001
(b) Soil for Soil-Cement Base COUISE ..........uuueiiiiiiiiiiiiccce e 1009.03
(03 A= =T PPN 1002
(d) Bituminous Materials (NOLE 2) .......ccooiiiiiiiiii e 1032

Note 1. Bulk cement may be used for the traveling mixing plant method if the equipment
for handling, weighing, and spreading the cement is approved by the Engineer.

Note 2. The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-2,
HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt
MC-70 or MC-250.”

Revise Article 404.02 of the Standard Specifications to read:

“404.02 Materials. Materials shall be according to the following.

Item Article/Section
(6 ) T O=1 0 01= o | S PP 1001
(o) TR AT 1 =T PP 1002
(C) FINE AQQregate .......cooiiiiiiiiiiiee et 1003.08
(d) Bituminous Material (Tack Coat) ..........oooviuiiiiiiiiic e 1032.06
(e) Emulsified Asphalts (Note 1) (NOtE 2) ....oovveeiiiiieiicce e 1032.06
(f) Fiber Modified JoiNt S@aler ...........ceuiiiiiiiiiii e 1050.05
(9) Additives (Note 3)

Note 1. When used for slurry seal, the emulsified asphalt shall be CQS-1h according to
Article 1032.06(b).
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Note 2. When used for micro-surfacing, the emulsified asphalt shall be CQS-1hP
according to Article 1032.06(e).

Note 3. Additives may be added to the emulsion mix or any of the component materials
to provide the control of the quick-traffic properties. They shall be included as part of the
mix design and be compatible with the other components of the mix.

Revise the last sentence of the fourth paragraph of Article 404.08 of the Standard Specifications
to read:

“When approved by the Engineer, the sealant may be dusted with fine sand, cement, or
mineral filler to prevent tracking.”

Revise Note 2 of Article 516.02 of the Standard Specifications to read:

“Note 2. The sand-cement grout mix shall be according to Section 1020 and shall be a 1:1
blend of sand and cement comprised of a Type |, IL, or Il cement at 185 Ib/cu yd
(110 kg/cu m). The maximum water cement ratio shall be sufficient to provide a flowable
mixture with a typical slump of 10 in. (250 mm).”

Revise Note 2 of Article 543.02 of the Standard Specifications to read:

“Note 2. The grout mixture shall be 6.50 hundredweight/cu yd (385 kg/cu m) of cement
plus fine aggregate and water. Fly ash or ground granulated blast furnace (GGBF) slag
may replace a maximum of 5.25 hundredweight/cu yd (310 kg/cu m) of the cement. The
water/cement ratio, according to Article 1020.06, shall not exceed 0.60. An air-entraining
admixture shall be used to produce an air content, according to Article 1020.08, of not less
than 6.0 percent nor more than 9.0 percent of the volume of the grout. The Contractor
shall have the option to use a water-reducing or high range water-reducing admixture.”

Revise Article 583.01 of the Standard Specifications to read:
“583.01 Description. This work shall consist of placing cement mortar along precast,
prestressed concrete bridge deck beams as required for fairing out any unevenness between

adjacent deck beams prior to placing of waterproofing membrane and surfacing.”

Revise Article 583.02(a) of the Standard Specifications to read:

Revise the first paragraph of Article 583.03 of the Standard Specifications to read:

“ 583.03 General. This work shall only be performed when the air temperature is
45 °F (7 °C) and rising. The mixture for cement mortar shall consist of three parts sand to one
part cement by volume. The amount of water shall be no more than that necessary to produce a
workable, plastic mortar.”
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Revise Article 606.02(h) of the Standard Specifications to read:
“(N) FIDEIS (NOE 1) .ot e e e e et e e e e e e e e s e e e e e eeeeeannnnes 1014”
Revise Note 1 in Article 606.02(h) of the Standard Specifications to read:

“Note 1. Fibers, when required, shall only be used in the concrete mixture for slipform
applications.”

Revise the third paragraph in Article 606.10 of the Standard Specifications to read:

“Welded wire fabric shall be 6 x 6 in. (150 x 150 mm) mesh, #4 gauge (5.74 mm), 58 Ib
(26 kg) per 100 sq ft (9 sq m).”

Revise Article 1001.01(d) of the Standard Specifications to read:

“(d) Rapid Hardening Cement. Rapid hardening cement shall be according to the Bureau of
Materials Policy Memorandum “Portland or Blended Cement Acceptance Procedure for
Qualified and Non-Qualified Plants”, and ASTM C 1600, Type URH, Type VRH, or Type
RH-CAC. It shall be used according to Article 1020.04 or when approved by the Engineer.
The Contractor shall submit a report from the manufacturer or an independent lab that
contains results for testing according to ASTM C 1600 which shows the cement meets the
requirements of either Type URH, Type VRH, or Type RH-CAC. Test data shall be less
than 1 year old from the date of submittal.

Revise Article 1001.01(e) of the Standard Specifications to read:

“(e) Other Cements. Other cements shall be according to the Bureau of Materials Policy
Memorandum “Portland or Blended Cement Acceptance Procedure for Qualified and Non-
Qualified Plants”, and ASTM C 1157 or ASTM C 1600, as applicable. Other cements shall
be used according to Article 1020.04 or when approved by the Engineer. For cements
according to ASTM C 1157, the Contractor shall submit a report from the manufacturer or
an independent lab that contains results of tests which shows the cement meets the
requirements Type GU, HE, MS, MH, or LH. For cements according to ASTM C 1600, the
Contractor shall submit a report from the manufacturer or an independent lab that contains
results of tests which shows the cement meets the requirements Type MRH or GRH. Test
data shall be less than 1 year old from the date of submittal.”

Revise Article 1002.02 of the Standard Specifications to read:
“1002.02 Quality. Water used with cement in concrete or mortar and water used for curing

concrete shall be clean, clear, and free from sugar. In addition, water shall be tested and
evaluated for acceptance according to one of the following options.
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OPTION 1.

(a) Acceptable limits for acidity and alkalinity when tested according to ITP T 26.
(1) Acidity -=- 0.1 Normal NaOH ...........oooiiiiii e 2 ml max.*
(2) Alkalinity -- 0.1 Normal HCl.......oooo e 10 ml max.*

*To neutralize 200 ml sample.

(b) Acceptable limits for solids when tested according to the following.

(1) Organic (ITP T 26) ......uueeeiieeieeeeeeeiie e a e e e e e 0.02% max.
(2) INOrganiC (ITP T 26)...cccoe i 0.30% max.
(3) Sulfate (SO4) (ASTM D 516-82) .....uuueeeeieeeeaiiiiiiiiiieee e e 0.05% max.
(4) Chloride (ASTM D 512) ...eeeiiieieiee e 0.06% max.

(c) The following tests shall be performed on the water sample and on deionized water. The
same cement and sand shall be used for both tests.

(1) Unsoundness (ASTM C 151).
(2) Initial and Final Set Time (ASTM C 266).
(3) Strength (ASTM C 109).

The test results for the water sample shall not deviate from the test results for the
deionized water, except as allowed by the precision in the test method.

OPTION 2. Water shall meet the requirements ASTM C 1602 Tables 1 and 2 as outlined in

Sections 5.1, 5.2, and 5.4.”

Revise Note 2/ in Article 1003.01(b) of the Standard Specifications to read:

“2/ Applies only to sand. Sand exceeding the colorimetric test standard of 11 (lllinois
Modified AASHTO T 21) will be checked for mortar making properties according to
lllinois Modified ASTM C 87 and shall develop a compressive strength at the age of
14 days when using Type |, IL, or Il cement of not less than 95 percent of the
comparable standard.

Revise the second sentence of Article 1003.02(e)(1) of the Standard Specifications to read:

“The test will be performed with Type I, IL, or Il portland cement having a total
equivalent alkali content (Na.O + 0.658K,0) of 0.90 percent or greater.”

Revise the first sentence of the second paragraph of Article 1003.02(e)(3) of the Standard
Specifications to read:

“The ASTM C 1293 test shall be performed with Type I, IL, or Il portland cement having
a total equivalent alkali content (Na;O + 0.658K-0) of 0.80 percent or greater.”
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Revise the second sentence of Article 1004.02(g)(1) of the Standard Specifications to read:

“The test will be performed with Type I, IL, or Il portland cement having a total
equivalent alkali content (Na,O + 0.658K,0) of 0.90 percent or greater.”

Add the following Section to the Standard Specifications.

“SECTION 1014. FIBERS FOR CONCRETE

1014.01 General. Fibers used in concrete shall be Type Il or Type lll (polyolefin or carbon)
according to ASTM C 1116. The testing required for Type Il fibers or Type Il polyolefin fibers
shall be performed by an independent lab a minimum of once every five years, and the test results
provided to the Department. Manufacturers of Type Il carbon fibers shall provide materials
certification documentation not more than 6 years old a minimum of once every 5 years to the
Department. The Department will maintain a qualified product list. The method of inclusion of
fibers into concrete mixtures shall be according to the manufacturer’s specifications.

At the discretion of the Engineer, the concrete mixture shall be evaluated in a field
demonstration for fiber clumping, ease of placement, and ease of finishing. The field
demonstration shall consist of a minimum 2 cu yd (1.5 cu m) trial batch placed in a 12 ft x 12 ft
(3.6 m x 3.6 m) slab.

1014.02 Concrete Gutter, Curb, Median and Paved Ditch. Fibers shall be Type lll. Fibers
shall have a minimum length of 1/2 in. (13 mm) and a maximum length of 0.75 in. (19 mm). The
maximum dosage rate in the concrete mixture shall not exceed 1.5 Ib/cu yd (0.9 kg/cu m). The
minimum dosage rate shall be per the manufacturer’'s recommendation.

1014.03 Concrete Inlay or Overlay. Fibers shall be Type lll. Fibers shall have a minimum
length of 1.0 in. (25 mm), a maximum length of 2 1/2 in. (63 mm), and a maximum aspect ratio
(length divided by the equivalent diameter of the fiber) of 150. The maximum dosage rate shall
not exceed 5.0 Ib/cu yd (3.0 kg/cu m). The minimum dosage rate shall be per the manufacturer’s
recommendation.

1014.04 Bridge Deck Fly Ash, Ground Granulated Blast Furnace (GGBF) Slag, High
Reactivity Metakaolin, or Microsilica (Silica Fume) Concrete Overlay. Fibers shall be
Type lll. The dosage rate shall be a minimum of 3.0 Ib/cu yd (1.8 kg/cu m), unless a field
demonstration according to Article 1014.01 indicates that a lower dosage rate is necessary.
Based on the results of the field demonstration, the Department has the option to reduce the
dosage rate of fibers, but the dosage will not be reduced to less than 2.0 Ib / cu yd (1.2 kg/cu m).

1014.05 Bridge Deck Latex Concrete Overlay. Fibers shall be Type Il or lll. Fibers shall
have a minimum length of 0.75 in. (19 mm), a maximum length of 1.75 in. (45 mm), and an aspect
ratio (length divided by the equivalent diameter of the fiber) of between 70 and 100. The dosage
rate shall be a minimum of 3.0 Ib/cu yd (1.8 kg/cu m), unless a field demonstration according to
Article 1014.01 indicates that a lower dosage rate is necessary. Based on the results of the field
demonstration, the Department has the option to reduce the dosage rate of fibers, but the dosage
will not be reduced to less than 2.0 Ib/cu yd (1.2 kg/cu m).”
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Add the following Section to the Standard Specifications:

“SECTION 1015. HIGH PERFORMANCE SHOTCRETE

1015.01 Packaged Shotcrete With Aggregate. The packaged shotcrete with aggregate
shall be a pre-blended dry combination of materials for the wet-mix shotcrete method according
to ASTM C 1480, Type FA or CA, Grade FR, Class |. The fibers shall be Type lll according to
Article 1014.01. The cement and finely divided minerals in the mixture shall be a minimum
6.65 cwt/cu yd (395 kg/cu m), and the portland cement shall not be below 4.70 cwt/cu yd
(279 kg/cu m). Microsilica is required in the mixture and shall be a minimum of 5 percent by weight
(mass) of cementitious material, and a maximum of 10 percent. Strength requirements shall be
according to ASTM C 1480 except that the strength at 28 days shall be at least 4000
psi (27,500 kPa). Strength testing shall be according to ASTM C 1140. The air content as shot
shall be 4.0 — 8.0 percent when tested according to AASHTO T 152, and the coarse aggregate
shall be a maximum size of 1/2 in. (12.5 mm).

The packaged shotcrete shall have a water soluble chloride ion content of less than 0.15% by
weight of cementitious material when tested according to ASTM C 1218 or AASHTO T 260.

The testing according to ASTM C 1480, ASTM C 1140, AASHTO 152, and ASTM C 1218 or
AASHTO T 260 shall be performed by an independent lab a minimum of once every 5 years, and
the test results shall be provided to the Department. The Department will maintain a qualified
product list. Batching and mixing shall be per the manufacturer’s recommendations.

1015.02 Packaged Shotcrete Without Aggregate. The packaged shotcrete that does not
include pre-blended aggregate shall be according to Article 1015.01, except the added aggregate
shall be according to Articles 1003.02 and 1004.02. The aggregate gradation shall be according
to the manufacturer. The Department will maintain a qualified product list. Batching and mixing
shall be per the manufacturer’'s recommendations.”

Revise Section 1017 of the Standard Specifications to read:

“SECTION 1017. PACKAGED, DRY, COMBINED MATERIALS FOR MORTAR AND
CONCRETE

1017.01 Mortar. The mortar shall be high-strength according to ASTM C 387 and shall have
a minimum 80.0 percent relative dynamic modulus of elasticity when tested according to AASHTO
T 161. For prestressed concrete applications, the mortar shall have a water-soluble chloride ion
content of less than 0.06 percent by weight of cementitious material when tested according to
ASTM C 1218 or AASHTO T 260; and for non-prestressed concrete applications, the water
soluble chloride content shall be less than 0.15 percent by weight of cementitious material. The
testing according to ASTM C 387, AASHTO T 161, and either ASTM C 1218 or AASHTO T 260
shall be performed by an independent lab a minimum of once every five years, and the test results
shall be provided to the Department. The Department will maintain a qualified product list. Mixing
of the high-strength mortar shall be according to the manufacturer’s specifications.
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1017.02 Concrete. The materials, testing, and preparation of aggregate for the “high slump”
packaged concrete mixture shall be according to ASTM C 387. The mixture shall be air entrained,
the slump shall be 5-10 in. (125-250 mm), and the coarse aggregate shall be a maximum size of
1/2in. (12.5 mm). Strength requirements shall be according to ASTM C 387 except that the
strength at 28 days shall be at least 4000 psi (27,500 kPa). The “high slump” packaged concrete
mixture shall have a water soluble chloride ion content of less than 0.15% by weight of
cementitious material when tested according to ASTM C 1218 or AASHTO T 260. The testing
according to ASTM C 387, and either ASTM C 1218 or AASHTO T 260 shall be performed by an
independent lab a minimum of once every 5 years, and the test results shall be provided to the
Department. The Department will maintain a qualified product list. Mixing shall be per the
manufacturer’'s recommendations.

1017.02 Self-Consolidating Concrete. The materials, testing, and preparation of aggregate
for the “self-consolidating concrete” packaged concrete mixture shall be according to ASTM
C 387. The mixture shall be air entrained, it should be uniformly graded, and the coarse
aggregate shall be a maximum size of 1/2in. (12.5 mm). Strength requirements shall be
according to ASTM C 387 except that the strength at 28 days shall be at least 4000 psi
(27,500 Pa). Slump flow range shall be 22 in. (550 mm) minimum to 28 in. (700 mm) maximum
when tested according to AASHTO T 347. The visual stability index shall be a maximum of 1
when tested according to AASHTO T 351. At the option of the manufacturer, either the J-Ring
value shall be a maximum of 2 in. (50 mm) when tested according to AASHTO T 347 or the L-
Box blocking ratio shall be a minimum of 80 percent when tested according AASHTO T 419. The
hardened visual stability index shall be a maximum of 1 when tested according to AASHTO R 81.

The “self -consolidating concrete” packaged concrete mixture shall have a water soluble
chloride ion content of less than 0.15 percent by weight of cementitious material when tested
according to ASTM C 1218 or AASHTO T 260.

The testing according to ASTM C 387, AASHTO T 347, AASHTO T 351, AASHTO T 419,
AASHTO R 81, ASTM C 1218 and AASHTO T 260 shall be performed by an independent lab a
minimum of once every 5 years, and the test results shall be provided to the Department. The
Department will maintain a qualified product list. Mixing shall be per the manufacturer’s
recommendations.”

Revise Article 1018.01 of the Standard Specifications to read:

“1018.01 Requirements. The rapid hardening mortar or concrete shall be according to ASTM
C 928 and shall have successfully completed and remain current with the AASHTO Product Eval
and Audit Rapid Hardening Concrete Patching Materials (RHCP) testing program. R1, R2, or R3
concrete shall be air entrained, the slump shall be 5-10in. (125-250 mm), and the coarse
aggregate shall be a maximum size of 1/2 in. (12.5 mm). For prestressed concrete applications,
the mortar or concrete shall have a water-soluble chloride ion content of less than 0.06 percent
by weight of cementitious material when tested according to ASTM C 1218 or AASHTO T 260;
and for non-prestressed concrete applications, the water soluble chloride content shall be less
than 0.15 percent by weight of cementitious material. The Department will maintain a qualified
product list. Mixing of the mortar or concrete shall be according to the manufacturer's
specifications..”

Revise Article 1019.02 of the Standard Specifications to read:
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“1019.02 Materials. Materials shall be according to the following.

Item Article/Section
(6= ) T O=1 0.0 = o | S PR 1001
() A= L= SRS 1002
(c) Fine Aggregate for Controlled Low-Strength Material (CLSM).........c...coevviiiinnnnnnn. 1003.06
() FIY ASN ettt ——aa—————a———a——————————————————— 1010
(e) Ground Granulated Blast Furnace (GGBF) Slag..........c.ccccouiiiiiiiiiiiiiiiiiiiieeeeee e 1010
(

Note 1. The air-entraining admixture may be in powder or liquid form. The air content
produced by the admixture shall be 15-25 percent when incorporated into Mix 2 or an
equivalent mixture as determined by the Department and tested according to AASHTO
T 121 or AASHTO T 152. The testing according to AASHTO T 121 or AASHTO T 152
shall be performed by an independent lab a minimum of once every five years, and the
test results shall be provided to the Department. The Department will maintain a qualified
product list.”

Revise the third paragraph of Article 1019.04 of the Standard Specifications to read:

“The Engineer will instruct the Contractor to adjust the proportions of the mix design in the field
as needed to meet the design criteria, provide adequate flowability, maintain proper solid
suspension, or other criteria established by the Engineer.”

Revise Article 1019.05 of the Standard Specifications to read:

“1019.05 Department Mix Design. The Department mix design shall be Mix 1, 2, or 3 and
shall be proportioned to yield approximately one cubic yard (cubic meter).

Mix 1
Cement 50 Ib (30 kg)
Fly Ash — Class C or F, and/or GGBF Slag 125 1b (74 kg)
Fine Aggregate — Saturated Surface Dry 2900 Ib (1720 kg)
Water 50-65 gal (248-322 L)
Air Content No air is entrained
Mix 2
Cement 125 1b (74 kg)
Fine Aggregate — Saturated Surface Dry 2500 Ib (1483 kg)
Water 35-50 gal (173-248 L)
Air Content 15-25 %
Mix 3
Cement 40 1b (24 kg)
Fly Ash — Class C or F, and/or GGBF Slag 125 1b (74 kg)
Fine Aggregate — Saturated Surface Dry 2500 Ib (1483 kg)
Water 35-50 gal (179-248 L)
Air Content 15-25 %"
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Revise Article 1020.04, Table 1, Note (8) of the Standard Specifications to read:

“(8) In addition to the Type Ill portland cement, 100 Ib/cu yd of ground granulated
blast-furnace slag and 50 Ib/cu yd of microsilica (silica fume) shall be used. For
an air temperature greater than 85 °F, the Type Ill portland cement may be
replaced with Type I, IL, or Il portland cement.”

Revise Article 1020.04, Table 1 (Metric), Note (8) of the Standard Specifications to read:

“(8) In addition to the Type Ill portland cement, 60 kg/cu m of ground granulated blast-
furnace slag and 30 kg/cu m of microsilica (silica fume) shall be used. For an air
temperature greater than 30 °C, the Type Ill portland cement may be replaced
with Type I, IL, or Il portland cement.”

Revise Note 9 of Table 1 of Article 1020.04 of the Standard Specifications to read:

“(9) The cement shall be a rapid hardening according to Article 1001.01(d). Minimum
or maximum cement factor may be adjusted when approved by the Engineer.”

Revise the second paragraph of Article 1020.05(a) of the Standard Specifications to read:

“For a mix design using a portland-pozzolan cement, portland blast-furnace slag cement,

portland-limestone cement, or replacing portland cement with finely divided minerals per
Articles 1020.05(c) and 1020.05(d), the Contractor may submit a mix design with a
minimum portland cement content less than 400 Ibs/cu yd (237 kg/cu m), but not less than
375 Ibs/cu yd (222 kg/cu m), if the mix design is shown to have a minimum relative
dynamic modulus of elasticity of 80 percent determined according to AASHTO T 161.
Testing shall be performed by an independent laboratory accredited by AASHTO
re:source for Portland Cement Concrete.”

Revise the first sentence of the first paragraph of Article 1020.05(b) of the Standard Specifications
to read:

“Corrosion inhibitors and concrete admixtures shall be according to the qualified product
lists.”

Delete the fourth and fifth sentences of the second paragraph of Article 1020.05(b) of the Standard
Specifications.

Revise Article 1020.05(b)(5) of the Standard Specifications to read:

“(5) For Class PP-4 concrete, a high range water-reducing admixture, retarder, and/or
hydration stabilizer may be used in addition to the air-entraining admixture. The
Contractor also has the option to use a water-reducing admixture with the high range
water-reducing admixture. An accelerator shall not be used. A mobile portland cement
concrete plant shall be used to produce the patching mixture.

For PP-5 concrete, a non-chloride accelerator, high range water-reducing admixture,
retarder, hydration stabilizer, and/or air-entraining admixture may be used. The
accelerator, high range water-reducing admixture, retarder, hydration stabilizer, and/or
air-entraining admixture shall be per the Contractor's recommendation and dosage.

37



FAP Route 661 (IL 90/IL 91)
Project STP-AH85(975)

Section (8,103)RS-5;[(103B)I]BRR
Peoria County

Contract No. 68J57

The qualified product list of concrete admixtures shall not apply. A mobile portland
cement concrete plant shall be used to produce the patching mixture.”

Revise second paragraph of Article 1020.05(b)(10) of the Standard Specifications to read:

“When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m)
and shall be added to the mix immediately after all compatible admixtures have been
introduced to the batch. Other corrosion inhibitors shall be added per the
manufacturer’s specifications.”

Delete the third paragraph of Article 1020.05(b)(10) of the Standard Specifications.
Revise Article 1020.15(b)(1)c. of the Standard Specifications to read:

“c. The minimum portland cement content in the mixture shall be 375 Ibs/cu yd
(222 kg/cu m).  When the total of organic processing additions, inorganic
processing additions, and limestone addition exceed 5.0 percent in the cement,
the minimum portland cement content in the mixture shall be 400 Ibs/cu yd
(237 kg/cu m). For a drilled shaft, foundation, footing, or substructure, the
minimum portland cement may be reduced to as low as 330 Ibs/cuyd
(196 kg/cu m) if the concrete has adequate freeze/thaw durability. The Contractor
shall provide freeze/thaw test results according to AASHTO T 161, and the relative
dynamic modulus of elasticity of the mix design shall be a minimum of 80 percent.
Testing shall be performed by an independent laboratory accredited by AASHTO
re:source for Portland Cement Concrete. Freeze/thaw testing will not be required
for concrete that will not be exposed to freezing and thawing conditions as
determined by the Engineer.”

Revise Article 1021.01 of the Standard Specifications to read:

“1021.01 General. Admixtures shall be furnished in liquid or powder form ready for use. The
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such
containers or tanks as are acceptable to the Engineer. Delivery shall be accompanied by a ticket
which clearly identifies the manufacturer, the date of manufacture, and trade name of the material.
Containers shall be readily identifiable as to manufacturer, the date of manufacture, and trade
name of the material they contain.

Concrete admixtures shall be on one of the Department’s qualified product lists. Unless
otherwise noted, admixtures shall have successfully completed and remain current with the
AASHTO Product Eval and Audit Concrete Admixture (CADD) testing program. For admixture
submittals to the Department; the product brand name, manufacturer name, admixture type or
types, an electronic link to the product’s technical data sheet, and the NTPEP testing number
which contains an electronic link to all test data shall be provided. In addition, a letter shall be
submitted certifying that no changes have been made in the formulation of the material since the
most current round of tests conducted by AASHTO Product Eval and Audit. After 28 days of
testing by AASHTO Product Eval and Audit, air-entraining admixtures may be provisionally
approved and used on Departmental projects. For all other admixtures, unless otherwise noted,
the time period after which provisionally approved status may be earned is 6 months.

The manufacturer shall include the following in the submittal to the AASHTO Product Eval and
Audit CADD testing program: the manufacturing range for specific gravity, the midpoint and

38



FAP Route 661 (IL 90/IL 91)
Project STP-AH85(975)

Section (8,103)RS-5;[(103B)I]BRR
Peoria County

Contract No. 68J57

manufacturing range for residue by oven drying, and manufacturing range of pH. The submittal
shall also include an infrared spectrophotometer trace no more than five years old.

For air-entraining admixtures according to Article 1021.02, the specific gravity allowable
manufacturing range established by the manufacturer shall be according to AASHTO M 194. For
residue by oven drying and pH, the allowable manufacturing range and test methods shall be
according to AASHTO M 194.

For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, 1021.07, and
1021.08, the pH allowable manufacturing range established by the manufacturer shall be
according to ASTM E 70. For specific gravity and residue by oven drying, the allowable
manufacturing range and test methods shall be according to AASHTO M 194.

All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent
chloride by weight (mass) as determined by an appropriate test method. To verify the test result,
the Department will use lllinois Modified AASHTO T 260, Procedure A, Method 1.

Prior to final approval of an admixture, the Engineer reserves the right to request a sample for
testing. The test and reference concrete mixtures tested by the Engineer will contain a cement
content of 5.65 cwt/cu yd (335 kg/cu m). For freeze-thaw testing, the Department will perform the
test according to lllinois Modified AASHTO T 161. The flexural strength test will be performed
according to AASHTO T 177. If the Engineer decides to test the admixture, the manufacturer
shall submit AASHTO T 197 water content and set time test results on the standard cement used
by the Department. The manufacturer may select their lab or an independent lab to perform this
testing. The laboratory is not required to be accredited by AASHTO.

Random field samples may be taken by the Department to verify an admixture meets
specification. A split sample will be provided to the manufacturer if requested. Admixtures that
do not meet specification requirements or an allowable manufacturing range established by the
manufacturer shall be replaced with new material.”

Revise Article 1021.03 of the Standard Specifications to read:

“1021.03 Retarding and Water-Reducing Admixtures. The admixture shall be according to
the following.

(a) Retarding admixtures shall be according to AASHTO M 194, Type B (retarding) or Type
D (water-reducing and retarding).

(b) Water-reducing admixtures shall be according to AASHTO M 194, Type A.

(c) High range water-reducing admixtures shall be according to AASHTO M 194, Type F (high
range water-reducing) or Type G (high range water-reducing and retarding).”

Revise Article 1021.05 of the Standard Specifications to read:

“1021.05 Self-Consolidating Admixtures. Self-consolidating admixture systems shall
consist of either a high range water-reducing admixture only or a high range water-reducing
admixture combined with a separate viscosity modifying admixture. The one or two component
admixture system shall be capable of producing a concrete that can flow around reinforcement
and consolidate under its own weight without additional effort and without segregation.
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High range water-reducing admixtures shall be according to AASHTO M 194, Type F.

Viscosity modifying admixtures shall be according to AASHTO M 194, Type S (specific
performance).”

Revise Article 1021.06 of the Standard Specifications to read:

“1021.06 Rheology-Controlling Admixture. Rheology-controlling admixtures shall be
capable of producing a concrete mixture with a lower yield stress that will consolidate easier for
slipform applications used by the Contractor. Rheology-controlling admixtures shall be according
to AASHTO M 194, Type S (specific performance).”

Revise Article 1021.07 of the Standard Specifications to read:

“1021.07 Corrosion Inhibitor. The corrosion inhibitor shall be according to one of the
following.

(a) Calcium Nitrite. Corrosion inhibitors shall contain a minimum 30 percent calcium nitrite by
weight (mass) of solution and shall comply with either the requirements of AASHTO
M 194, Type C (accelerating) or the requirements of ASTM C 1582. The corrosion
inhibiting performance requirements of ASTM C 1582 shall not apply.

(b) Other Materials. The corrosion inhibitor shall be according to ASTM C 1582.

For submittals requiring testing according to ASTM M 194, Type C (accelerating), the
admixture shall meet the requirements of the AASHTO Product Eval and Audit CADD testing
program according to Article 1021.01.

For submittals requiring testing according to ASTM C 1582, a report prepared by an
independent laboratory accredited by AASHTO re:source for portland cement concrete shall be
provided. The report shall show the results of physical tests conducted no more than five years
prior to the time of submittal, according to applicable specifications. However, ASTM G 109 test
information specified in ASTM C 1582 is not required to be from an independent accredited lab.
All other information in ASTM C 1582 shall be from an independent accredited lab. Test data and
other information required to be submitted to AASHTO Product Eval and Audit according to
Article 1021.01, shall instead be submitted directly to the Department.”

Add Article 1021.08 of the Standard Specifications as follows:

“1021.08 Other Specific Performance Admixtures. Other specific performance admixtures
shall, at a minimum, be according to AASHTO M 194, Type S (specific performance). The
Department also reserves the right to require other testing, as determined by the Engineer, to
show evidence of specific performance characteristics.

Initial testing according to AASHTO M 194 may be conducted under the AASHTO Product
Eval and Audit CADD testing program according to Article 1021.01, or by an independent
laboratory accredited by AASHTO re:source for Portland Cement Concrete. In either case, test
data and other information required to be submitted to AASHTO Product Eval and Audit according
to Article 1021.01, shall also be submitted directly to the Department. The independent
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accredited lab report shall show the results of physical tests conducted no more than five years
prior to the time of submittal, according to applicable specifications.”

Add Article 1021.09 of the Standard Specifications as follows:

“1021.09 Latex Admixtures. The latex admixture shall be a uniform, homogeneous, non-
toxic, film-forming, polymeric emulsion in water to which all stabilizers have been added at the
point of manufacture. The latex admixture shall not contain any chlorides and shall contain
46-49 percent solids.

In lieu of meeting the requirements of Article 1021.01, the Contractor shall submit a
manufacturer's certification that the latex emulsion meets the requirements of FHWA Research
Report RD-78-35, Chapter VI. The certificate shall include the date of manufacture of the latex
admixture, batch or lot number, quantity represented, manufacturer's name, and the location of
the manufacturing plant. The latex emulsion shall be sampled and tested in accordance with RD-
78-35, Chapter VI, Certification Program.

The latex admixture shall be packaged and stored in containers and storage facilities which
will protect the material from freezing and from temperatures above 85°F (30°C). Additionally,
the material shall not be stored in direct sunlight and shall be shaded when stored outside of
buildings during moderate temperatures.”

Revise Article 1024.01 of the Standard Specifications to read:
“1024.01 Requirements for Grout. The grout shall be proportioned by dry volume,
thoroughly mixed, and shall have a minimum temperature of 50 °F (10 °C). Water shall not exceed

the minimum needed for placement and finishing.

Materials for the grout shall be according to the following.

Item Article/Section
(G2 ) IO=] 1.0 =T o | S UPPPTPR 1001
(o) I TE= L= PR 1002
(C) FINE AQQregate .........ooiiiiiiiiiiiiiiiiiiiee ettt 1003.02
(o ) T Y X o 1010
(e) Ground Granulated Blast Furnace (GGBF) Slag.........cccooooiiiiiiiiiiiiiiei e, 1010
(f) Concrete ADMIXIUMES ......oooiiiiiiiiiiiiiiieee ettt eenaennnnnnnne 10217

Revise Note 1 of Article 1024.02 of the Standard Specifications to read:
“Note 1. Nonshrink grout shall be according to ASTM C 1107.

For prestressed concrete applications, the nonshrink grout shall have a water soluble chloride
ion content of less than 0.06 percent by weight of cementitious material when tested according
to ASTM C 1218 or AASHTO T 260; and for non-prestressed concrete applications, the water
soluble chloride ion content shall be less than 0.15 percent by weight of cementitious material.
The testing according to ASTM 1107, and either ASTM C 1218 or AASHTO T 260 shall be
performed by an independent lab a minimum of once every five years, and the test results
shall be provided to the Department. The Department will maintain a qualified product list.
Mixing of the nonshrink grout shall be according to the manufacturer’s specifications.”
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Revise Article 1029.02 of the Standard Specifications to read:

“ 1029.02 Materials. Materials shall be according to the following.
Item Article/Section
(6 ) T O=1 0 01= o | S PP 1001
(D) FIY ASI e e 1010
(c) Ground Granulated Blast Furnace (GGBF) Slag ..o 1010
[0 ) A= L (= PP PR 1002
(€) FINE AQQregate . ......coooiiiiiiiiieeeeieeeeeeeeee ettt ennnnnnnes 1003
() IO a1l (=1 (e [ TP (U T R 1021
(g) Foaming Agent (Note 1)

Note 1. The manufacturer shall submit infrared spectrophotometer trace and test results
indicating the foaming agent meets the requirements of ASTM C 869 in order to be on the
Department’s qualified product list. Submitted data/results shall not be more than five
years old.”

Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read:

“The dispenser system shall provide a visual indication that the liquid admixture is
actually entering the batch, such as via a transparent or translucent section of tubing
or by independent check with an integrated secondary metering device. If approved
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion
inhibitors, and viscosity modifying admixtures.”

Revise Article 1103.04 of the Standard Specifications to read:

“ 1103.04 Mobile Portland Cement Concrete Plants. The mobile concrete plant
shall be according to AASHTO M 241 and the Bureau of Materials Policy Memorandum “Approval
of Volumetric Mobile Mixers for Concrete”. The mixer shall be capable of carrying sufficient
unmixed materials to produce not less than 6 cu yd (4.6 cu m) of concrete.”

Revise the first two sections of Check Sheet #11 “Subsealing of Concrete Pavements” of the
Recurring Special Provisions to read:

“Description. This work shall consist of filling voids beneath rigid and composite pavements
with cement grout.

Materials. Materials shall be according to the following Articles/Sections of the Standard
Specifications:

Item Article/Section
€= I O2= 44T o | TP EPT T PPRP 1001
(o) A= L (= PP PT T PPRP 1002
(C) FIY ASI ettt 1010
(d) Ground Granulated Blast Furnace (GGBF) Slag.........cccooiiiviiiiiiiiiiiee e, 1010
() AAIMIXIUMES ...ttt e e e e e e et e e e e e e e e e eeeaaaeeas 1021
(f) Packaged Rapid Hardening Mortar or CONCrete ...........cccooeciiiiiiiiiieiiiiiiiiieeeeeennn 1018”
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Revise the Materials section of Check Sheet #28 “Portland Cement Concrete Inlay or Overlay” of
the Recurring Special Provisions to read:

“‘Materials. Materials shall be according to the following Articles/Sections of the Standard
Specifications.

ltem Article/Section
(@) Portland Cement Concrete (NOE 1) .......eeiiiiiiiiiiiiieee e 1020
(o) Lo LT £ (o g @70 ] [o7 =Y - 1014
(C) ProtecCtive Coat.......uuuiiiiiiciee e 1023.01

Note 1. Class PV concrete shall be used, except the cement factor for central mixed
concrete shall be 6.05 cwt/cu yd (360 kg/cu m). A cement factor reduction according to
Article 1020.05(b)(8) of the Standard Specifications will be permitted. CA 5 shall not be
used and CA 7 may only be used for overlays that are a minimum of 4.5 in. (113 mm)
thick. The Class PV concrete shall have a minimum flexural strength of 550 psi (3800 kPa)
or a minimum compressive strength of 3000 psi (20,700 kPa) at 14 days.”

COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017 Revised: April 1, 2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when

the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”
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Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.
(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the

Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.
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(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated

labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two

Working Days Article 108.04(b)(4) consecutive weeks.

. . The Contractor has been granted a minimum two
Completion Art!cle 108.08(b)(1) or week extension of contract time, according to
Date Article 108.08(b)(7) Article 108.08

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.
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(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - |One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 Two Project . Superintendents,
One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”

CONCRETE BARRIER (BDE)
Effective: January 1, 2025
Revise the second paragraph of Article 637.12 of the Standard Specifications to read:
“When a double face concrete barrier with a variable cross-section is required, and the
variation exceeds 1/2 in. (13 mm), the barrier will be paid for at the contract unit price per foot

(meter) for CONCRETE BARRIER, VARIABLE CROSS-SECTION, of the height specified.”
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DECK SLAB REPAIR
Effective: January 1, 2026
Add the following Section 530 to the Standard Specifications:
“SECTION 530. DECK SLAB REPAIR
530.01 Description. This work shall consist of the removal of existing hot-mix asphalt (HMA)
surface and loose and deteriorated concrete from a bridge deck, and the replacement with new

concrete to the existing top of deck.

Work will be classified as follows.

Removal Type Description
HMA Surface Removal Removal o_f the HMA surface from the
concrete bridge deck.
Removal and replacement of the concrete
Deck Slab Repair (Partial) deck, at least 3/4 in. (20 mm) but not more
than 1/2 of the concrete deck thickness.
Removal and replacement of the concrete
Deck Slab Repair (Full Depth, Type ) deck to full depth, for an area 1ftx1ft
(300 mm x 300 mm) to 5 sq ft (0.5 sq m).
Removal and replacement of the concrete
Deck Slab Repair (Full Depth, Type II) deck to full depth, for an area greater than
5 sq ft (0.5 sq m).

530.02 Materials. Materials shall be according to the following.

T o o TSP Article/Section
(@) Portland Cement Concrete (NOE 1) ......oeeiiiiiiiiiiiee e 1020
(b) ReiNfOrcemMENt BArS .........coooiiiiiiii e 508

Note 1. Class PP-1, PP-2, PP-3, PP-4, PP-5, or BS concrete shall be used unless
otherwise noted on the plans.

530.03 Equipment. Equipment shall be according to the following.

oM. Article/Section
(€= ) I @7 ] g e =) (=3 =L 01 o] =T o | PSSR 1020.03
(b) Finishing EQUIDMENT .....ooiiiiiiiiiiiiiieeeieeeeeee e eeenennnnnnnnnnes 503.03
(c) Hydrodemolition EQUIPMENT .........ooiiiiiiiiiiiiiiiiiieee e 1101.11

(e) Hydro-Scarification Equipment (Note 1)

Note 1. Hydro-scarification equipment shall consist of filtering and pumping units
operating with a computerized, self-propelled robotic machine capable of removing
unsound concrete in a single pass to the specified depth and operating at a 16,000 psi
(110 MPa) minimum water pressure with a 55 gal/min (208 L/min) minimum water flow
rate.
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CONSTRUCTION REQUIREMENTS

530.04 General. Sidewalks, curbs, drains, reinforcement, existing transverse and
longitudinal joints, and other appurtenances which are to remain in place shall be protected from
damage during removal and cleaning operations.

The Contractor shall control the runoff water generated by the various construction activities
in such a manner as to minimize, to the maximum extent practicable, the discharge of untreated
effluent into adjacent waters, and shall properly dispose of the solids generated according to
Article 202.03. The Contractor shall submit a water management plan to the Engineer specifying
the control measures to be used. The control measures shall be in place prior to the start of runoff
water generating activities. Runoff water shall not be allowed to constitute a hazard to adjacent
or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode existing
slopes.

530.05 HMA Surface Removal. The existing HMA surface and waterproofing membrane
shall be removed and disposed of according to Articles 440.04 and 440.06, except milling
equipment will not be allowed if the deck is to receive a waterproofing membrane system.
Removal of the HMA surface by the use of radiant or direct heat will not be permitted. If the HMA
surface or waterproofing membrane contains asbestos fibers, removal shall be according to the
Recurring Special Provision “Asbestos Waterproofing Membrane or Asbestos Hot-Mix Asphalt
Surface Removal”.

530.06 Concrete Removal. Concrete shall be removed, as determined by the Engineer, in
areas of loose, disintegrated, and unsound concrete. Areas designated for partial depth repair in
which unsound concrete is found to extend below half the concrete deck thickness shall be
removed to full depth.

A concrete saw shall be used to provide vertical edges 3/4 in. (20 mm) deep around the
perimeter of the area to be patched. Where reinforcement bars lack sufficient concrete cover, the
depth shall be reduced as directed by the Engineer. A saw cut will not be required if the deck is
to get an overlay, or along the face of the curb, parapet or joint, or when sharp vertical edges are
provided by hydrodemolition.

(a) Partial-Depth. The loose and unsound concrete shall be removed using power-driven
hand tools or hydrodemolition equipment. Power-driven hand tools include jackhammers
less than or equal to the nominal 45 Ib (20 kg) class. Chipping hammers heavier than the
nominal 15 Ib (7 kg) class shall not be used for removing concrete from below reinforcing
bars, or for removal within 1 ft (300 mm) of existing beams, girders, or other structural
members that are to remain in service. Jackhammers and chipping hammers shall not be
operated at an angle less than 45 degrees measured from the surface of the deck.

(b) Full Depth. Full depth removal shall be performed according to Article 501.05 except that
hydraulic impact equipment may be permitted in areas of full depth removal more than 1 ft
(300 mm) away from the edges of existing beams, girders or other supporting structural
members or more than 1 ft (300 mm) from the boundaries of full depth repairs.

Forms for full depth repair may be supported by hangers with adjustable bolts or by
blocking from the beams below. When approved by the Engineer, forms for Type |
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patches may be supported by No. 9 (3.8 mm) wires or other devices attached to the
reinforcement bars.

Exposed reinforcement bars and newly exposed concrete shall be blast cleaned. If the
Engineer determines the bond between existing concrete and reinforcement bars within the patch
area has been destroyed, the concrete adjacent to the bar shall be removed to a depth that will
permit new concrete to bond to the entire periphery of the exposed bar. A minimum of 1 in.
(25 mm) clearance will be required. If the Engineer enlarges a designated removal area due to
deterioration beyond the limits previously designated, a new saw cut shall be made around the
extended area before additional removal is begun. The removal area shall not be enlarged solely
to correct debonded reinforcement or deficient lap lengths.

530.07 Reinforcement Treatment. Care shall be exercised during concrete removal to
protect the reinforcement bars and structural steel from damage. Damage to the reinforcement
bars or structural steel to remain in place shall be repaired or replaced. Existing reinforcement
bars shall remain in place and loose bars shall be tied. Reinforcing bars which have been
removed with the patch or lost at least 25 percent of their original cross-sectional area due to
corrosion shall be supplemented by new in-kind reinforcement bars. New bars shall be lapped a
minimum of 32 bar diameters to existing bars. A mechanical splicer capable of developing in
tension at least 125 percent of the yield strength of the existing bar shall be used when it is not
feasible to provide the minimum bar lap. No welding of bars will be permitted.

530.08 Cleaning. After concrete removal and reinforcement repairs, the repair areas shall
be cleaned of dust and debris. Once the initial cleaning is completed, the repair areas shall be
blast cleaned to a roughened appearance free from concrete fines and foreign matter.

Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other foreign
substances which may reduce bond with the concrete. Loose, scaling rust shall be removed by
rubbing with burlap, wire brushing, blast cleaning, or another method approved by the Engineer.

Dust, concrete fines, debris, and water resulting from the blast cleaning shall be confined and
immediately removed. If concrete placement does not follow immediately after the final cleaning,
the area shall be protected with anchored polyethylene sheeting.

530.09 Placing. Concrete placement shall be according to Articles 503.07, 503.16,
1020.14(b), and the following.

The patch area shall be cleaned to the satisfaction of the Engineer and shall be thoroughly
wetted and maintained in a dampened condition with water for at least 12 hours before placement
of the concrete. Excess water shall be removed by compressed air or by vacuuming prior to the
beginning of concrete placement. Water shall not be applied to the surface within one hour before
or at any time during placement of the concrete.

When an overlay system is not specified, the patches shall be finished according to
Article 503.16(a), followed by a light brooming.

530.10 Curing and Protection. Concrete patches shall be cured according to
Articles 1020.13(a)(3) or (a)(5). The curing period shall be three days for Class PP-1, PP-2, PP-3,
PP-4, and PP-5 concrete, and seven days for Class BS concrete. When the air temperature is
below 55° F (13° C), the Contractor shall cover the patch according to Article 1020.13(d)(1) with
minimum R12 insulation.
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A 72 hour minimum drying period shall be required before placing waterproofing or HMA
surfacing.

530.11 Opening to Traffic. No traffic will be permitted on a patch until after the cure period
and the concrete has obtained a minimum compressive strength of 4000 psi (27.6 MPa) or
flexural strength of 675 psi (4.65 MPa). Construction equipment will be permitted on a patch
during the cure period if the concrete has obtained the minimum required strength when the
specimens are cured with the patch.

530.12 Method of Measurement. HMA surface removal and deck slab repair will be
measured for payment in place and the area computed in square yards (square meters).

530.13 Basis of Payment. HMA surface removal will be paid for at the contract unit price
per square yard (square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK).

Areas removed and replaced up to and including a depth of half the concrete deck thickness
will be paid for at the contract unit price per square yard (square meter) for DECK SLAB REPAIR
(PARTIAL). Areas removed and replaced to a depth greater than half the concrete deck thickness
will be paid for at the contract unit price per square yard (square meter) for DECK SLAB REPAIR
(FULL DEPTH, of the type specified).

Concrete protected according to Article 1020.13(d) will be paid according to Article 503.22.

Reinforcement bars repaired in-kind, as approved by the Engineer, will be paid according to
Article 109.04.”

FUEL COST ADJUSTMENT (BDE)
Effective: April 1, 2009 Revised: August 1, 2017

Description. Fuel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any category of work will make that category of
work exempt from fuel cost adjustment.

General. The fuel cost adjustment shall apply to contract pay items as grouped by category. The
adjustment shall only apply to those categories of work checked “Yes”, and only when the
cumulative plan quantities for a category exceed the required threshold. Adjustments to work
items in a category, either up or down, and extra work paid for by agreed unit price will be subject
to fuel cost adjustment only when the category representing the added work was subject to the
fuel cost adjustment. Extra work paid for at a lump sum price or by force account will not be
subject to fuel cost adjustment. Category descriptions and thresholds for application and the fuel
usage factors which are applicable to each are as follows:
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(a) Categories of Work.

(1) Category A: Earthwork. Contract pay items performed under Sections 202, 204, and

206 including any modified standard or nonstandard items where the character of the
work to be performed is considered earthwork. The cumulative total of all applicable
item plan quantities shall exceed 25,000 cu yd (20,000 cu m). Included in the fuel
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking.

(2) Category B: Subbases and Aggregate Base Courses. Contract pay items constructed

under Sections 311, 312 and 351 including any modified standard or nonstandard
items where the character of the work to be performed is considered construction of a
subbase or aggregate, stabilized or modified base course. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included in
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.

(3) Category C: Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders. Contract pay

items constructed under Sections 355, 406, 407 and 482 including any modified
standard or nonstandard items where the character of the work to be performed is
considered HMA bases, pavements and shoulders. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included in
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.

(4) Category D: Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.

Contract pay items constructed under Sections 353, 420, 421 and 483 including any
modified standard or nonstandard items where the character of the work to be
performed is considered PCC base, pavement or shoulder. The cumulative total of all
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m). Included in the
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking.

(5) Category E: Structures. Structure items having a cumulative bid price that exceeds

$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and
540 including any modified standard or nonstandard items where the character of the
work to be performed is considered structure work when similar to that performed
under these sections and not included in categories A through D.

(b) Fuel Usage Factors.

English Units

Category Factor Units

A - Earthwork 0.34 gal / cu yd
B — Subbase and Aggregate Base courses 0.62 gal / ton

C — HMA Bases, Pavements and Shoulders 1.05 gal / ton

D — PCC Bases, Pavements and Shoulders 2.53 gal / cu yd
E — Structures 8.00 gal / $1000
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Category

A - Earthwork

B — Subbase and Aggregate Base courses
C — HMA Bases, Pavements and Shoulders
D — PCC Bases, Pavements and Shoulders
E — Structures

(c) Quantity Conversion Factors.
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Factor Units

1.68 liters / cum

2.58 liters / metric ton

4.37 liters / metric ton
12.52 liters / cum

30.28 liters / $1000

Category Conversion Factor
B sq yd to ton 0.057 ton/ sq yd / in depth
sq m to metric ton 0.00243 metric ton / sqg m / mm depth
C sq yd to ton 0.056 ton / sq yd / in depth
sq m to metric ton 0.00239 m ton / sq m / mm depth
D sq yd to cu yd 0.028 cu yd / sq yd / in depth
sqmtocum 0.001 cum/ sg m/ mm depth

Method of Adjustment. Fuel cost adjustments will be computed as follows.

CA = (FPI - FPIL) x FUF x Q

Where: CA = Cost Adjustment, $

FPlr = Fuel Price Index, as published by the Department for the month the work is
performed, $/gal ($/liter)

FPI. = Fuel Price Index, as published by the Department for the month prior to the
letting for work paid for at the contract price; or for the month the agreed unit
price letter is submitted by the Contractor for extra work paid for by agreed unit
price, $/gal ($/liter)

FUF = Fuel Usage Factor in the pay item(s) being adjusted

Q =

Authorized construction Quantity, tons (metric tons) or cu yd (cu m)

The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform

the work.

Basis of Payment. Fuel cost adjustments may be positive or negative but will only be made when
there is a difference between the FPI. and FPIp in excess of five percent, as calculated by:

Percent Difference = {(FPI. — FPIp) = FPI.} x 100

Fuel cost adjustments will be calculated for each calendar month in which applicable work is
performed; and will be paid or deducted when all other contract requirements for the items of work
are satisfied. The adjustments shall not apply during contract time subject to liquidated damages

for completion of the entire contract.
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GUARDRAIL (BDE)
Effective: November 1, 2025

Revise Article 701.17(f) of the Standard Specifications to read:

“(f) Guardrail. Where guardrail is temporarily removed or where the guardrail installation is
incomplete, Type Il barricades or drums shall be placed at 50 ft (15 m) centers during
completion of the work.

Guardrail installation shall be completed within three calendar days of removal or shielded
with a temporary longitudinal traffic barrier approved by the Engineer.

On staged construction projects all guardrail and end terminal installations shall be
complete prior to switching traffic.”

HOT-MIX ASPHALT (BDE)
Effective: January 1, 2024 Revised: January 1, 2026

Add the following to the end of Article 406.06(c) of the Standard Specifications:

“The amount of HMA binder course placed shall be limited to that which can be
surfaced during the same construction season.”

Revise the fifteenth through eighteenth paragraphs of Article 406.14 of the Standard
Specifications to read:

“The mixture used in constructing acceptable HMA test strips will be paid for at the contract
unit price. Unacceptable HMA test strips shall be removed and replaced at no additional
cost to the Department.”

Revise the first and second paragraphs of Articles 1030.06(c)(2) of the Standard Specifications
to read:

“(2) Personnel. The Contractor shall provide a QC Manager who shall have overall
responsibility and authority for quality control. This individual shall maintain active
certification as a Hot-Mix Asphalt Level Il technician.

In addition to the QC Manager, the Contractor shall provide sufficient personnel to
perform the required visual inspections, sampling, testing, and documentation in a
timely manner. Mix designs shall be developed by personnel with an active
certification as a Hot-Mix Asphalt Level lll technician. Technicians performing mix
design testing and plant sampling/testing shall maintain active certification as a Hot-
Mix Asphalt Level | technician. The Contractor may provide a technician trainee who
has successfully completed the Department’s “Hot-Mix Asphalt Trainee Course” to
assist in the activities completed by a Hot-Mix Asphalt Level | technician for a period
of one year after the course completion date. The Contractor may also provide a
Gradation Technician who has successfully completed the Department's "Gradation
Technician Course" to run gradation tests only under the supervision of a Hot-Mix
Asphalt Level Il Technician. The Contractor shall provide a Hot-Mix Asphalt Density
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Tester who has successfully completed the Department's "Nuclear Density Testing”
course to run all nuclear density tests on the job site.”

Add Article 1030.06(d)(3) to the Standard Specifications as follows:

“(3) The Contractor shall take possession of any Department HMA mixture samples or
density specimens upon notification by the Engineer. The Contractor shall collect the
HMA mixture samples or density specimens from the location designated by the
Engineer and may add these materials to RAP stockpiles according to Section 1031.”

Revise the second paragraph of Articles 1030.07(a)(11) and 1030.08(a)(9) of the Standard

Specifications to read:

“When establishing the target density, the HMA maximum theoretical specific gravity
(Gmm) will be based on the running average of four available Department test results
for that project. If less than four Gmn test results are available, an average of all
available Department test results for that project will be used. The initial Gnm will be
the last available Department test result from a QMP project. If there is no available
Department test result from a QMP project, the Department mix design verification test
result will be used as the initial Gnm.”

Revise the Quality Control Limits table in Article 1030.09(c) to read:

‘CONTROL LIMITS

IL-19.0, IL-9.
IL?SS.;SFG? > SMA-12.5, IL-4.75
Parameter IL-19.0L, IL-9.5L SMA-9.5
Individual Moving Individual Moving | Individual | Moving
Test Avg. of 4 Test Avg. of 4 Test Avg. of 4
% Passing:
1/2in. (12.5 mm) +6 % +4 % 16 % +4 %
3/8 in. (9.5mm) 4% +3%
#4 (4.75 mm) 5% 4% 5% +4 %
# 8 (2.36 mm) +5% +3% +4 % +2%
# 16 (1.18 mm) +4 % +2% +4 % +3%
# 30 (600 um) 4% +25% 4% +25%
Total Dust Content
#200(75””]) +1.5% +1.0% +1.5% +1.0%
fopnalt - BINdeT| 4039 | £02% | +02% | £01% | £03% | £02%
Air Voids % +1.2% +1.0% +1.2% +1.0% +12% | £1.0%
Field VMA ¥ -0.7 % -0.5 % -0.7 % -0.5 % -0.7 % -0.5%

1/ Based on washed ignition oven or solvent extraction gradation.

2/ The air voids target value shall be 3.2 to 4.8 percent.

3/ Allowable limit below minimum design VMA requirement.”
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Revise Article 1030.09(g)(2) of the Standard Specifications to read:

“(2) The Contractor shall complete split verification sample tests listed in the Limits of
Precision table in Article 1030.09(h)(1).”

In the Supplemental Specifications, replace the revision for the end of the third paragraph of
Article 1030.09(h)(2) with the following:

“When establishing the target density, the HMA maximum theoretical specific gravity
(Gmm) will be the Department mix design verification test result.”

Replace the last sentence of the fourth paragraph of Article 1030.10 of the Standard
Specifications with the following:

“The mixture test results shall meet the requirements of Article 1030.05(d), except tensile
strength and TSR testing will only be conducted on the first use of a mix design for the year and
Hamburg wheel tests will only be conducted on High ESAL mixtures. To be considered
acceptable to remain in place, the Department’s mixture test results shall meet the acceptable
limits stated in Article 1030.09(i)(1). In addition, no visible pavement distress such as, but not
limited to, segregation, excessive coarse aggregate fracturing outside of growth curves, excessive
dust balls, or flushing shall be present as determined by the Engineer.”

Revise the tenth paragraph of Article 1030.10 of the Standard Specifications to read:
“Production is not required to stop after a test strip has been constructed.”

Replace the eleventh paragraph of Article 1030.10 of the Standard Specifications with the
following:

“If an initial Hamburg wheel or I-FIT test fails to meet the requirements of Article 1030.05(d),
the Department will verify the results by testing the retained gyratory cylinders. Upon notification
by the Engineer of a Hamburg wheel or I-FIT test failure on the retained gyratory cylinders, the
Contractor shall substitute an approved mix design, submit a new mix design for mix verification
testing according to Article 1030.05(d), or pave 250 tons with or without an adjustment and
resample for Department Hamburg wheel and I-FIT testing as directed by the Engineer. Paving
may continue as long as all other mixture criteria is being met. If Hamburg wheel or I-FIT tests
on the resampled HMA fail, production of the affected mixture shall cease and the Contractor shall
substitute an approved mix design or submit a new mix design for mix verification testing
according to Article 1030.05(d).”

PAVEMENT MARKING (BDE)
Effective: April 1, 2025 Revised: November 1, 2025

Revise the fourth sentence of the fourth paragraph of Article 780.05 of the Standard Specifications
to read:

“Grooves for letters and symbols shall be cut in a rectangular shape or in the shape of the
proposed marking so the entire marking will fit within the limits of the grooved area.”
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Revise the last sentence of the third paragraph of Article 780.08 of the Standard Specifications to
read:

“The Contractor shall install the preformed plastic pavement markings according to the
manufacturer’'s recommendations.”

Revise the second sentence of the first paragraph of Article 780.13 of the Standard Specifications
to read:

“In addition, thermoplastic, preformed plastic, epoxy, preformed thermoplastic, polyurea, and
modified urethane pavement markings will be inspected following a winter performance period
that extends from November 15 to April 1 of the next year.”

PAVEMENT PATCHING (BDE)
Effective: August 1, 2025

Revise the first sentence of the last paragraph of Article 442.06(a)(2) of the Standard
Specifications to read:

“Type IV patches shall be reinforced with welded wire reinforcement according to the
details shown on the plans.”

Revise Article 442.06(a)(3) of the Standard Specifications to read:

“(3) Class C Patching. Patches adjacent to a new lane of pavement, new portland cement
concrete shoulder, or new curb and gutter of more than 20 ft (6 m) in length shall be
tied with No. 6 (No. 19) tie bars, 24 in. (600 mm) long, embedded 8 in. (200 mm) at
36 in. (900 mm) centers according to Article 420.05(b).

When the patched pavement is not to be resurfaced, transverse contraction joints shall
be formed on 15 ft (4.5 m) to 20 ft (6 m) centers by sawing in all patches that are more
than 20 ft (6 m) in length. They shall be placed in line with joints or cracks in the
existing slab whenever possible.”

Revise the eighth paragraph of Article 442.11 of the Standard Specifications to read:

“Pavement tie bars for patches will be paid for at the contract unit price per each for TIE BARS,
of the diameter specified.”
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PERFORMANCE GRADED ASPHALT BINDER (BDE)
Effective: January 1, 2023
Revise Article 1032.05 of the Standard Specifications to read:

“1032.05 Performance Graded Asphalt Binder. These materials will be accepted according
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder
Qualification Procedure.” The Department will maintain a qualified producer list. These materials
shall be free from water and shall not foam when heated to any temperature below the actual
flash point. Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA)
modification shall not be used.

When requested, producers shall provide the Engineer with viscosity/temperature
relationships for the performance graded asphalt binders delivered and incorporated in the work.

(a) Performance Graded (PG) Asphalt Binder. The asphalt binder shall meet the
requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded
Asphalt Binder” for the grade shown on the plans and the following.

Test Parameter

Small Strain Parameter (AASHTO PP 113) BBR, ATc,
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs)

-5 °C min.

(b) Modified Performance Graded (PG) Asphalt Binder. The asphalt binder shall meet the
requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded
Asphalt Binder” for the grade shown on the plans.

Asphalt binder modification shall be performed at the source, as defined in the Bureau of
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification
Procedure.”

Modified asphalt binder shall be safe to handle at asphalt binder production and storage
temperatures or HMA construction temperatures. Safety Data Sheets (SDS) shall be
provided for all asphalt modifiers.

(1) Polymer Modification (SB/SBS or SBR). Elastomers shall be added to the base
asphalt binder to achieve the specified performance grade and shall be either a
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber. The polymer modified asphalt binder shall be smooth,
homogeneous, and be according to the requirements shown in Table 1 or 2 for the
grade shown on the plans.
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Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS)
Modified Asphalt Binders

Test

Asphalt Grade

SB/SBS PG 64-28
SB/SBS PG 70-22

Asphalt Grade
SB/SBS PG 64-34
SB/SBS PG 70-28
SB/SBS PG 76-22
SB/SBS PG 76-28

Separation of Polymer
ITP, "Separation of Polymer from Asphalt
Binder"
Difference in °F (°C) of the softening
point between top and bottom portions

4 (2) max.

4 (2) max.

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure
77 °F (25 °C), 100 mm elongation, %

A,

60 min.

70 min.

Table 2 - Requirements for Styrene-Butadiene Rubber (SBR)
Modified Asphalt Binders

Asphalt Grade Asphalt Grade
SBR PG 64-28 |SB/SBS PG 64-34
Test SBR PG 70-22 |SB/SBS PG 70-28
SBR PG 76-22
SBR PG 76-28
Separation of Polymer
ITP, "Separation of Polymer from Asphalt
Binder"
Difference in °F (°C) of the softening point
between top and bottom portions 4 (2) max. 4 (2) max.

Toughness
ASTM D 5801, 77 °F (25 °C),
20 in./min. (600 mm/min.), in.-lbs (N-m)

110 (12.5) min.

110 (12.5) min.

Tenacity
ASTM D 5801, 77 °F (25 °C),
20 in./min. (600 mm/min.), in.-lbs (N-m)

75 (8.5) min.

75 (8.5) min.

TESTS ON RESIDUE FROM ROLLING THI

N FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure A,
77 °F (25 °C), 100 mm elongation, %

40 min.

50 min.

(2) Ground Tire Rubber (GTR) Modification. GTR modification is the addition of recycled

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.
GTR shall be produced from processing automobile and/or truck tires by the ambient
grinding method or micronizing through a cryogenic process. GTR shall not exceed
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture
that would cause foaming of the asphalt, or other foreign materials. A mineral powder
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a
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maximum of four percent by weight of GTR to reduce sticking and caking of the GTR
particles. When tested in accordance with lllinois Modified AASHTO T 27 “Standard
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall
conform to the following gradation requirements.

Sieve Size Percent Passing
No. 16 (1.18 mm) 100
No. 30 (600 pum) 95+5
No. 50 (300 um) > 20

GTR modified asphalt binder shall be tested for rotational viscosity according to
AASHTO T 316 using spindle S27. GTR modified asphalt binder shall be tested for
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using
a gap of 2 mm.

The GTR modified asphalt binder shall meet the requirements of Table 3.

Table 3 - Requirements for Ground Tire Rubber (GTR)
Modified Asphalt Binders

Asphalt Grade Asphalt Grade
GTR PG 64-28 GTR PG 76-22
GTR PG 70-22 GTR PG 76-28
GTR PG 70-28

Test

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure A,
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min.

(3) Softener Modification (SM). Softener modification is the addition of organic
compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified
performance grade. Softeners shall be dissolved, dispersed, or reacted in the asphalt
binder to enhance its performance and shall remain compatible with the asphalt binder
with no separation. Softeners shall not be added to modified PG asphalt binder as
defined in Articles 1032.05(b)(1) or 1032.05(b)(2).

An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR)
shall be collected for both the softening compound as well as the softener modified
asphalt binder at the dose intended for qualification. The ATR-FTIR spectra shall be
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.
The ATR-FTIR shall be collected in accordance with lllinois Test Procedure 601. The
electronic files spectral files (in one of the following extensions or equivalent: *.SPA,
*.SPG, *.IRD, *.IFG, *.CSV, *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM,
*.RAS) shall be submitted to the Central Bureau of Materials.
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Softener modified asphalt binders shall meet the requirements in Table 4.

Table 4 - Requirements for Softener Modified Asphalt Binders

Asphalt Grade
SM PG 46-28 SM PG 46-34
Test SM PG 52-28 SM PG 52-34
SM PG 58-22 SM PG 58-28
SM PG 64-22

Small Strain Parameter (AASHTO PP 113)
BBR, ATc, 40 hrs PAV (40 hrs continuous -5°C min.
or 2 PAV at 20 hrs)

Large Strain Parameter (lllinois Modified
AASHTO T391) DSR/LAS Fatigue
Property, A|G*|peak 1, 40 hrs PAV (40 hrs
continuous or 2 PAV at 20 hrs)

=54 %

The following grades may be specified as tack coats.

Asphalt Grade Use
PG 58-22, PG 58-28, PG 64-22 Tack Coat”

Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read:

“(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin ABR shall not exceed the amounts listed in the following table.

HMA Mixtures - RAP/RAS Maximum ABR % "?
. . Polymer Modified
Ndesign Binder Surface Binder or Surface
30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10

1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not
exceed 50 percent of the mixture.

2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).

3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall
be equivalent to the percentages specified for SBS/SBR polymer modified mixes.
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(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the following table.

HMA Mixtures - FRAP/RAS Maximum ABR % "%

Ndesign Binder Surface B'?r?(ljgpg: gﬂfr?;f;dy
30 55 45 15
50 45 40 15
70 45 35 15
90 45 35 15
SMA - - - - 25
IL-4.75 - - - - 35

1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28).

3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the
percentages specified for SBS/SBR polymer modified mixes.”

Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications.

“A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall
be provided. This tank shall be capable of providing continuous mechanical mixing
throughout and/or recirculation of the asphalt binder to provide a uniform mixture. The
tank shall be heated and capable of maintaining the temperature of the asphalt binder at
300 °F to 350 °F (149 °C to 177 °C). The asphalt binder metering systems of dryer drum
plants shall be calibrated with the actual GTR modified asphalt binder material with an
accuracy of £0.40 percent.”

RAISED REFLECTIVE PAVEMENT MARKERS (BDE)
Effective: November 1, 2025

Revise the eighth sentence of the second paragraph of Article 781.03(a) of the Standard
Specifications to read:

“A rapid setting epoxy selected from the Department’s qualified product list for raised

reflective pavement markers shall be poured into the cut to within 3/8 in. (9 mm) of the
pavement surface.”
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Revise the first sentence of Article 1096.01 of the Standard Specifications to read:

“1096.01 Raised Reflective Pavement Markers. Raised reflective pavement markers shall
meet the following requirements and be on the Department’s qualified product list.”

REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE)
Effective: January 1, 2024 Revised: April 1, 2024
Revise the first paragraph of Article 669.04 of the Standard Specifications to read:

“669.04 Regulated Substances Monitoring. Regulated substances monitoring includes
environmental observation and field screening during regulated substances management
activities. The excavated soil and groundwater within the work areas shall be managed as either
uncontaminated soil, hazardous waste, special waste, or non-special waste.

As part of the regulated substances monitoring, the monitoring personnel shall perform and
document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily
Record (RSMDR)”.”

Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard
Specifications to read:

“The Contractor shall coordinate waste disposal approvals with the disposal facility and provide
the specific analytical testing requirements of that facility. The Contractor shall make all
arrangements for collection, transportation, and analysis of landfill acceptance testing.”

Revise the last paragraph of Article 669.05 of the Standard Specifications to read:

“The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively. The Department
will review and approve or reject the facility proposed by the Contractor based upon information
provided in BDE 2730. The Contractor shall verify whether the selected facility is compliant with
those applicable standards as mandated by their permit and whether the facility is presently, has
previously been, or has never been, on the United States Environmental Protection Agency (U.S.
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of
Violating Facilities. The use of a Contractor selected facility shall in no manner delay the
construction schedule or alter the Contractor's responsibilities as set forth.”

Revise the first paragraph of Article 669.07 of the Standard Specifications to read:

“669.07 Temporary Staging. Soil classified according to Articles 669.05(a)(2), (b)(1), or (c)
may be temporarily staged at the Contractor’s option. All other soil classified according to
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of
without temporary staging to the greatest extent practicable. If circumstances beyond the
Contractor’s control require temporary staging of these latter materials, the Contractor shall
request approval from the Engineer in writing.
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Topsoil for re-use as final cover which has been field screened and found not to exhibit PID
readings over daily background readings as documented on the BDE 2732, visual staining or
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be
temporarily staged at the Contractor’s option.”

Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard
Specifications.

“The sampling and testing of effluent water derived from dewatering discharges for priority
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER
ANALYSIS using EPA Methods 6010B and 7471A. This price shall include transporting the
sample from the job site to the laboratory.”

Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications
to read:

“Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3),
(a)(4), (a)(5), (a)(B), or (b)(2) to be managed and disposed of, if required and approved by the
Engineer, will be paid according to Article 109.04.”

SEEDING (BDE)
Effective: November 1, 2022

Revise Article 250.07 of the Standard Specifications to read:

“250.07 Seeding Mixtures. The classes of seeding mixtures and combinations of mixtures
will be designated in the plans.

When an area is to be seeded with two or more seeding classes, those mixtures shall be
applied separately on the designated area within a seven day period. Seeding shall occur prior
to placement of mulch cover. A Class 7 mixture can be applied at any time prior to applying any
seeding class or added to them and applied at the same time.
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TABLE 1 - SEEDING MIXTURES

Class - Type Seeds Ib/acre (kg/hectare)
1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110)
Perennial Ryegrass 60 (70)
Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50)
1A Salt Tolerant Kentucky Bluegrass 60 (70)
Lawn Mixture 1/ Perennial Ryegrass 20 (20)
Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20)
Festuca brevipilla (Hard Fescue) 20 (20)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70)
1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170)
Lawn Mixture 1/ Perennial Ryegrass 20 (20)
Red Top 10 (10)
Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20)
2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110)
Perennial Ryegrass 50 (55)
Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50)
Red Top 10 (10)
2A  Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70)
Roadside Mixture 1/ Perennial Ryegrass 20 (20)
Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20)
Festuca brevipila (Hard Fescue) 30 (20)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70)
3 Northern lllinois Elymus canadensis 5 (5)
Slope Mixture 1/ (Canada Wild Rye) 5/
Perennial Ryegrass 20 (20)
Alsike Clover 4/ 5 (5)
Desmanthus illinoensis 2 (2)
(Minois Bundleflower) 4/ 5/
Schizachyrium scoparium 12 (12)
(Little Bluestem) 5/
Bouteloua curtipendula 10 (10)
(Side-Oats Grama) 5/
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35)
Oats, Spring 50 (55)
Slender Wheat Grass 5/ 15 (15)
Buffalo Grass 5/ 7/ 5(5)
3A  Southern lllinois Perennial Ryegrass 20 (20)
Slope Mixture 1/ Elymus canadensis 20 (20)
(Canada Wild Rye) 5/
Panicum virgatum (Switchgrass) 5/ 10 (10)
Schizachyrium scoparium 12 (12)
(Little Blue Stem) 5/
Bouteloua curtipendula 10 (10)
(Side-Oats Grama) 5/
Dalea candida 5 (5)
(White Prairie Clover) 4/ 5/
Rudbeckia hirta (Black-Eyed Susan) 5/ 5(5)
Oats, Spring 50 (55)

64



FAP Route 661 (IL 90/IL 91)
Project STP-AH85(975)

Section (8,103)RS-5;[(103B)I]BRR
Peoria County

Contract No. 68J57

Class — Type Seeds Ib/acre (kg/hectare)
4 Native Grass 2/ 6/ Andropogon gerardi 4 (4)
(Big Blue Stem) 5/
Schizachyrium scoparium 5(5)
(Little Blue Stem) 5/
Bouteloua curtipendula 5(5)
(Side-Oats Grama) 5/
Elymus canadensis 1(1)
(Canada Wild Rye) 5/
Panicum virgatum (Switch Grass) 5/ 1(1)
Sorghastrum nutans (Indian Grass) 5/ 2 (2)
Annual Ryegrass 25 (25)
Oats, Spring 25 (25)
Perennial Ryegrass 15 (15)
4A  Low Profile Schizachyrium scoparium 5 (5)
Native Grass 2/ 6/ (Little Blue Stem) 5/
Bouteloua curtipendula 5 (5)
(Side-Oats Grama) 5/
Elymus canadensis 1(1)
(Canada Wild Rye) 5/
Sporobolus heterolepis 0.5 (0.5)
(Prairie Dropseed) 5/
Annual Ryegrass 25 (25)
QOats, Spring 25 (25)
Perennial Ryegrass 15 (15)
4B  Wetland Grass and Annual Ryegrass 25 (25)
Sedge Mixture 2/ 6/ QOats, Spring 25 (25)
Wetland Grasses (species below) 5/ 6 (6)
Species: % By Weight
Calamagrostis canadensis (Blue Joint Grass) 12
Carex lacustris (Lake-Bank Sedge) 6
Carex slipata (Awl-Fruited Sedge) 6
Carex stricta (Tussock Sedge) 6
Carex vulpinoidea (Fox Sedge) 6
Eleocharis acicularis (Needle Spike Rush) 3
Eleocharis obtusa (Blunt Spike Rush) 3
Glyceria striata (Fowl Manna Grass) 14
Juncus effusus (Common Rush) 6
Juncus tenuis (Slender Rush) 6
Juncus torreyi (Torrey's Rush) 6
Leersia oryzoides (Rice Cut Grass) 10
Scirpus acutus (Hard-Stemmed Bulrush) 3
Scirpus atrovirens (Dark Green Rush) 3
Bolboschoenus fluviatilis (River Bulrush) 3
Schoenoplectus tabernaemontani (Softstem Bulrush) 3
Spatrtina pectinata (Cord Grass) 4
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Class — Type Seeds Ib/acre (kg/hectare)
5 Forb with Annuals Mixture (Below) 1(1)
Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below) 10 (10)

Annuals Mixture - Mixture not exceeding 25 % by weight of
any one species, of the following:

Coreopsis lanceolata (Sand Coreopsis)
Leucanthemum maximum (Shasta Daisy)
Gaillardia pulchella (Blanket Flower)
Ratibida columnifera (Prairie Coneflower)
Rudbeckia hirta (Black-Eyed Susan)

Forb Mixture - Mixture not exceeding 5 % by weight PLS of
any one species, of the following:

Amorpha canescens (Lead Plant) 4/
Anemone cylindrica (Thimble Weed)
Asclepias tuberosa (Butterfly Weed)

Aster azureus (Sky Blue Aster)
Symphyotrichum leave (Smooth Aster)
Aster novae-angliae (New England Aster)
Baptisia leucantha (White Wild Indigo) 4/
Coreopsis palmata (Prairie Coreopsis)
Echinacea pallida (Pale Purple Coneflower)
Eryngium yuccifolium (Rattlesnake Master)
Helianthus mollis (Downy Sunflower)
Heliopsis helianthoides (Ox-Eye)

Liatris aspera (Rough Blazing Star)

Liatris pycnostachya (Prairie Blazing Star)
Monarda fistulosa (Prairie Bergamot)
Parthenium integrifolium (Wild Quinine)
Dalea candida (White Prairie Clover) 4/
Dalea purpurea (Purple Prairie Clover) 4/
Physostegia virginiana (False Dragonhead)
Potentilla arguta (Prairie Cinquefoil)
Ratibida pinnata (Yellow Coneflower)
Rudbeckia subtomentosa (Fragrant Coneflower)
Silphium laciniatum (Compass Plant)
Silphium terebinthinaceum (Prairie Dock)
Oligoneuron rigidum (Rigid Goldenrod)
Tradescantia ohiensis (Spiderwort)
Veronicastrum virginicum (Culver's Root)
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lass — Type Seeds Ib/acre (kg/hectare)
5A  Large Flower Native Forb Mixture (see below) 5 (5)
Forb Mixture 2/ 5/ 6/
Species: % By Weight
Aster novae-angliae (New England Aster) 5
Echinacea pallida (Pale Purple Coneflower) 10
Helianthus mollis (Downy Sunflower) 10
Heliopsis helianthoides (Ox-Eye) 10
Liatris pycnostachya (Prairie Blazing Star) 10
Ratibida pinnata (Yellow Coneflower) 5
Rudbeckia hirta (Black-Eyed Susan) 10
Silphium laciniatum (Compass Plant) 10
Silphium terebinthinaceum (Prairie Dock) 20
Oligoneuron rigidum (Rigid Goldenrod) 10
5B  Wetland Forb 2/ 5/ 6/ Forb Mixture (see below) 2 (2)
Species: % By Weight
Acorus calamus (Sweet Flag) 3
Angelica atropurpurea (Angelica) 6
Asclepias incarnata (Swamp Milkweed) 2
Aster puniceus (Purple Stemmed Aster) 10
Bidens cernua (Beggarticks) 7
Eutrochium maculatum (Spotted Joe Pye Weed) 7
Eupatorium perfoliatum (Boneset) 7
Helenium autumnale (Autumn Sneeze Weed) 2
Iris virginica shrevei (Blue Flag Iris) 2
Lobelia cardinalis (Cardinal Flower) 5
Lobelia siphilitica (Great Blue Lobelia) 5
Lythrum alatum (Winged Loosestrife) 2
Physostegia virginiana (False Dragonhead) 5
Persicaria pensylvanica (Pennsylvania Smartweed) 10
Persicaria |lapathifolia (Curlytop Knotweed) 10
Pychanthemum virginianum (Mountain Mint) 5
Rudbeckia laciniata (Cut-leaf Coneflower) 5
Oligoneuron riddellii (Riddell Goldenrod) 2
Sparganium eurycarpum (Giant Burreed) 5
6 Conservation Schizachyrium scoparium 5(5)
Mixture 2/ 6/ (Little Blue Stem) 5/
Elymus canadensis 2 (2)
(Canada Wild Rye) 5/
Buffalo Grass 5/ 7/ 5(5)
Vernal Alfalfa 4/ 15 (15)
Qats, Spring 48 (55)
6A  Salt Tolerant Schizachyrium scoparium 5(5)
Conservation (Little Blue Stem) 5/
Mixture 2/ 6/ Elymus canadensis 2 (2)
(Canada Wild Rye) 5/
Buffalo Grass 5/ 7/ 5 (5)
Vernal Alfalfa 4/ 15 (15)
QOats, Spring 48 (55)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20)
7 Temporary Turf Perennial Ryegrass 50 (55)
Cover Mixture Qats, Spring 64 (70)
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Notes:

1/ Seeding shall be performed when the ambient temperature has been between 45 °F
(7 °C) and 80 °F (27 °C) for a minimum of seven (7) consecutive days and is forecasted
to be the same for the next five (5) days according to the National Weather Service.

2/ Seeding shall be performed in late fall through spring beginning when the ambient
temperature has been below 45 °F (7 °C) for a minimum of seven (7) consecutive days
and ending when the ambient temperature exceeds 80 °F (27 °C) according to the
National Weather Service.

3/ Specific variety as shown in the plans or approved by the Engineer.

4/ Inoculation required.

5/ Pure Live Seed (PLS) shall be used.

6/ Fertilizer shall not be used.

7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such.

Seeding will be inspected after a period of establishment. The period of establishment shall
be six (6) months minimum, but not to exceed nine (9) months. After the period of establishment,
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined
by the Engineer, at no additional cost to the Department.”

SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE)
Effective: April 1, 2024 Revised: April 2, 2024
Revise Article 701.02(d) of the Standard Specifications to read:

“(d) Pavement Marking Tapes (Note 3) ....cooeeeiiiiiiiiiee 1095.06”
Add the following Note to the end of Article 701.02 of the Standard Specifications:

“Note 3. White or yellow pavement marking tape that is to remain in place longer than
14 days shall be Type IV tape.”

Revise Article 703.02(c) of the Standard Specifications to read:
“(c) Pavement Marking Tapes (NOte 1) ..oooooiriiiiiii 1095.06”
Add the following Note to the end of Article 703.02 of the Standard Specifications:

“Note 1. White or yellow pavement marking tape that is to remain in place longer than
14 days shall be Type IV tape.”

Revise Article 1095.06 of the Standard Specifications to read:
“1095.06 Pavement Marking Tapes. Type | white or yellow marking tape shall consist of
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive

adhesive. The spheres shall be of uniform gradation and distributed evenly over the surface of
the tape.
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Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to
provide immediate and continuing retroreflection in wet and dry conditions. The wet retroreflective
media shall be bonded to a durable polyurethane surface. The patterned surface shall have
approximately 40 + 10 percent of the surface area raised and presenting a near vertical face to
traffic from any direction. The channels between the raised areas shall be substantially free of
exposed reflective elements or particles.

Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated
with a pressure sensitive adhesive.

(a) Color. The white and yellow markings shall meet the following requirements for daylight
reflectance and color, when tested, using a color spectrophotometer with 45 degrees
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.
The color instrument shall measure the visible spectrum from 380 to 720 nm with a
wavelength measurement interval and spectral bandpass of 10 nm.

Color Daylight Reflectance %Y
White 65 min.
Yellow * 36 - 59

*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and
the chromaticity limits as follows.

0.530
0.456

0.475
0.438

0.485
0.425

X 0.490
y 0.470

(b) Retroreflectivity. The white and yellow markings shall be retroreflective. Reflective values
measured in accordance with the photometric testing procedure of ASTM D 4061 shall not
be less than those listed in the table below. The coefficient of retroreflected luminance,
R, shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m),
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle.

Coefficient of Retroreflected Luminance, Ry, Dry
Type | Type IV
Observation | \ypte Yellow | Observation | yypie Yellow
Angle Angle
0.2° 2700 2400 0.2° 1300 1200
0.5° 2250 2000 0.5° 1100 1000

Wet retroreflectance shall be measured for Type IV under wet conditions according to

ASTM E 2177 and meet the following.

Wet Retroreflectance, Initial Re

Color RL 1.05/88.76
White 300
Yellow 200
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(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum
skid resistance of 45 BPN when tested according to ASTM E 303.

(d) Application. The pavement marking tape shall have a precoated pressure sensitive
adhesive and shall require no activation procedures. Test pieces of the tape shall be
applied according to the manufacturer's instructions and tested according to ASTM
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure
will be substituted for the weighted rubber roller in applying the test pieces to the metal
test panel. Material tested as directed above shall show a minimum adhesion value of
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000. The adhesive
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable
stains or residue after removal. The material shall be flexible and conformable to the
texture of the pavement.

(e) Durability. Type IV and blackout tape shall be capable of performing for the duration of a
normal construction season and shall then be capable of being removed intact or in large
sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up
device without the use of sandblasting, solvents, or grinding. The Contractor shall provide
a manufacturer’s certification that the material meets the requirements for being removed
after the following minimum traffic exposure based on transverse test decks with rolling
traffic.

(1) Time in place - 400 days
(2) ADT per lane - 9,000 (28 percent trucks)
(3) Axle hits - 10,000,000 minimum

Samples of the material applied to standard specimen plates will be measured for
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel
and 1000-gram load, and shall meet the following criteria showing no significant change
in color after being tested for the number of cycles indicated.

Test Type | Type IV Blackout
Minimum Initial Thickness, 20 (0.51) 65 (1.65) 65 (1.65)
mils (mm) ' 20 (0.51)? 20 (0.51) 7
Durability (cycles) 5,000 1,500 1,500

1/ Measured at the thickest point of the patterned surface.
2/ Measured at the thinnest point of the patterned surface.
The pavement marking tape, when applied according to the manufacturer's recommended
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or

shrinkage during the useful life of the marking. The tape, as applied, shall be of good
appearance, free of cracks, and edges shall be true, straight, and unbroken.
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(f) Sampling and Inspection.

(1) Sample. Prior to approval and use of Type IV pavement marking tape, the
manufacturer shall submit a notarized certification from an independent laboratory,
together with the results of all tests, stating that the material meets the requirements
as set forth herein. The independent laboratory test report shall state the lot tested,
the manufacturer’'s name, and the date of manufacture.

After initial approval by the Department, samples and certification by the manufacturer
shall be submitted for each subsequent batch of Type IV tape used. The manufacturer
shall submit a certification stating that the material meets the requirements as set forth
herein and is essentially identical to the material sent for qualification. The certification
shall state the lot tested, the manufacturer's name, and the date of manufacture.

(2) Inspection. The Contractor shall provide a manufacturer’s certification to the Engineer
stating the material meets all requirements of this specification. All material samples
for acceptance tests shall be taken or witnessed by a representative of the Bureau of
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street,
Springfield, lllinois 62704-4766 at least 30 days in advance of the pavement marking
operations.”

SIGN PANELS AND APPURTENANCES (BDE)
Effective: January 1, 2025 Revised: January 1, 2026
Add Article 720.02(c) of the Standard Specifications to read:

“(€) Aluminum EpPOXy MaStiC ........oooiiiiiiiiii e 1008.03”
Revise the second and third paragraphs of Article 720.02 of the Standard Specifications to read:

“The sign mounting support channel shall be manufactured from steel or aluminum and shall
be according to Standard 720001.

Steel support channels shall be accordingto ASTM A 1011 (A 1011M), ASTM A 635 (A 635M),
ASTM A 568 (A 568M), or ASTM A 684 (A 684M), and shall be galvanized. Galvanizing shall be
according to ASTM A 653 (A 653M) when galvanized before fabrication, and AASHTO M 111
(M 111M) when galvanized after fabrication. Field or post fabricated drilled holes shall be spot
painted with one coat of aluminum epoxy mastic paint prior to installation.”

Revise the fifth paragraph of Article 720.02 of the Standard Specifications to read:

“The stainless steel banding for mounting signs or sign support channels to light or signal
standards shall be according to ASTM A 240 (A 240M) Type 302 stainless steel.”
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Revise the first sentence of the tenth paragraph of Article 720.03 of the Standard Specifications
to read:

“The backs of all sign panels shall be marked in a manner designed to last as long as the sign
face material, in letters and numerals at least 3/8 in. (9.5 mm) but no more than 3/4 in. (19 mm)
in height with the month and year of manufacture, the name of the sign manufacturer, the name

of the sign sheeting manufacturer, the method of manufacture (“screened”, “EC film”, “direct
applied”, or “digital print”), and the initials IDOT.”

Revise the first sentence of the fourth paragraph of Article 1091.03(a)(10) of the Standard
Specifications to read:

“Transparent colors screened, or transparent acrylic electronic cutting films, or digital
printing on white sheeting, shall meet the minimum initial coefficient of retroreflection
values of the 0.2 degree observation angle, -4.0 degree entrance angle values as
listed in the previous tables for the color being applied.”

Add the following after the fourth paragraph of Article 1091.03(a)(10) of the Standard
Specifications:

“Digitally printed signs shall be produced using digital print technologies and ink
systems, products and processes that comply with the sheeting manufacturer's
recommendation. The digitally printed signs shall be fabricated with a full sign
protective overlay film designed to provide a smooth surface needed for
retroreflectivity, and to protect the sign from fading and UV degradation. The
overlaminate shall comply with the sheeting manufacturer's recommendations to
ensure proper adhesion and transparency.”

Add the following after the third paragraph of Article 1106.01 of the Standard Specifications:
“Digitally printed signs may omit protective overlay film.”
SINUSOIDAL RUMBLE STRIPS (BDE)
Effective: January 1, 2026
Revise Section 642 of the Standard Specifications to read:
“SECTION 642. RUMBLE STRIPS

642.01 Description. This work shall consist of constructing rumble strips into new or existing
pavement.

642.02 Equipment. The equipment shall be a self-propelled milling machine with a rotary-
type cutting head(s). The cutting head(s) shall be suspended from the machine such that it can
align itself with the slope of the pavement and any irregularities in the pavement surface. The
teeth of the cutting head(s) shall be arranged to provide a smooth cut, with no more than a 1/8 in.
(3 mm) difference between peaks and valleys.

72



FAP Route 661 (IL 90/IL 91)
Project STP-AH85(975)

Section (8,103)RS-5;[(103B)I]BRR
Peoria County

Contract No. 68J57

Prior to commencement of the work, the Contractor shall demonstrate the ability of the
equipment to achieve the desired results without damaging the pavement.

CONSTRUCTION REQUIREMENTS
642.03 General. The rumble strips shall be cut to the dimensions shown on the plans.

Rumble strips shall be omitted within the limits of structures, entrances, side roads, entrance
ramps, and exit ramps. In portland cement concrete, rumble strips shall not be placed within 6 in.
(150 mm) of transverse joints.

Cuttings resulting from this operation shall be disposed of according to Article 202.03 and the
pavement swept clean.

642.04 Method of Measurement. This work will be measured for payment in place in feet
(meters) along the edge of pavement for shoulder applications and along the centerline of
pavement for centerline applications. Measurement will include both the cut and uncut sections
of the rumble strips with exceptions for bridge decks, approach slabs, turn lanes, entrances, and
other sections where rumble strips have been omitted.

642.05 Basis of Payment. This work will be paid for at the contract unit price per foot (meter)
for SHOULDER RUMBLE STRIPS, 8 INCH; SHOULDER RUMBLE STRIPS, 16 INCH; or
SINUSOIDAL RUMBLE STRIPS, 14 INCH.”

SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE)
Effective: January 2, 2023 Revised: January 1, 2026

Revise the third through ninth paragraphs of Article 106.01 of the Standard Specifications to read:
“Articles, materials, and supplies shall be classified into only one of the following categories.

(a) Iron and Steel. All iron and steel products, which are to be incorporated into the work,
shall be domestically manufactured or produced and fabricated, unless an exception is
expressly permitted under Federal and/or State law and written permission is given by the
Department. The Contractor shall obtain from the iron or steel producer and/or fabricator,
in addition to the mill analysis, a certification that all iron or steel materials meet these
domestic source requirements.

The applications of all coatings, epoxy, galvanizing, painting, etc. to iron and steel
products shall be domestically applied.

(b) Manufactured Products. Manufactured products shall include articles, materials or
supplies that have been processed into a specific form or shape; or have been combined
with other articles, materials, or supplies to create a product with different properties than
the individual articles, materials, or supplies. Manufactured products incorporated into the
work shall have the final assembly for the manufacturing process occur domestically.

A manufactured product may include components that are construction materials, iron or
steel products, or exempt materials.

73



FAP Route 661 (IL 90/IL 91)

Project STP-AH85(975)

Section (8,103)RS-5;[(103B)I]BRR

Peoria County

Contract No. 68J57

Precast concrete products and intelligent transportation systems (ITS) or other electronic

hardware systems shall comply with the requirements of Article 106.01(a) in addition to
the requirements of manufactured products.

(c) Construction Materials. All manufacturing processes for construction materials shall occur
within the United States. Construction materials shall include an article, material, or supply
consisting of only one of the following.

(1) Non-ferrous metals;

(2) Plastic and polymer-based products (including polyvinylchloride, composite building
materials, and polymers used in fiber optic cables);

(3) Glass (including optic glass);

(4) Fiber optic cable (including drop cable);
(5) Optical fiber;

(6) Lumber;

(7) Drywall;

(8) Engineered wood.

Minor additions of articles, materials, supplies, or binding agents to a construction material
do not change the categorization of the construction material.

(d) Exempt Materials. Materials exempt from domestic production requirements are cement
or cementitious materials, aggregates, aggregate binding agents or additives, or items not

permanently incorporated into the work. Exempt materials may be combined with other
materials into a final form to produce a manufactured product.”

SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018
Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”
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Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:

“This mobilization payment shall be made at least seven days prior to the subcontractor starting
work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’'s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%

SUBMISSION OF BIDDERS LIST INFORMATION (BDE)
Effective: January 2, 2025

Revised: March 2, 2025

In accordance with 49 CFR 26.11(c) all DBE and non-DBEs who bid as prime contractors and
subcontractors shall provide bidders list information, including all DBE and non-DBE firms from
whom the bidder has received a quote or bid to work as a subcontractor, whether or not the bidder

has relied upon that bid in placing its bid as the prime contractor.

The bidders list information shall be submitted with the bid using the link provided within the
“Integrated Contractor Exchange (iCX)” application of the Department’s “EBids System”.
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SUBMISSION OF PAYROLL RECORDS (BDE)

Effective: April 1, 2021 Revised: November 2, 2023

FEDERAL AID CONTRACTS. Revise the following section of Check Sheet #1 of the Recurring
Special Provisions to read:

“‘STATEMENTS AND PAYROLLS

The payroll records shall include the worker's name, social security number, last known
address, telephone number, email address, classification(s) of work actually performed, hourly
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total,
deductions made, and actual wages paid.

The Contractor and each subcontractor shall submit certified payroll records to the
Department each week from the start to the completion of their respective work, except that full
social security numbers, last known addresses, telephone numbers, and email addresses shall
not be included on weekly submittals. Instead, the payrolls need only include an identification
number for each employee (e.g., the last four digits of the employee’s social security number).
The submittals shall be made using LCPtracker Pro software. The software is web-based and
can be accessed at https://Icptracker.com/. When there has been no activity during a work week,
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or
“Complete”) selected.”

STATE CONTRACTS. Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special
Provisions to read:

“3. Submission of Payroll Records. The Contractor and each subcontractor shall, no later
than the 15" day of each calendar month, file a certified payroll for the immediately
preceding month to the lllinois Department of Labor (IDOL) through the lllinois Prevailing
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130). The portal
can be found on the |IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/ CONMED/Pages/Prevailing-Wage-Portal.aspx. Payrolls shall be submitted in the
format prescribed by the IDOL.

In addition to filing certified payroll(s) with the IDOL, the Contractor and each
subcontractor shall certify and submit payroll records to the Department each week from
the start to the completion of their respective work, except that full social security numbers
shall not be included on weekly submittals. Instead, the payrolls shall include an
identification number for each employee (e.g., the last four digits of the employee’s social
security number). In addition, starting and ending times of work each day may be omitted
from the payroll records submitted. The submittals shall be made using LCPtracker Pro
software. The software is web-based and can be accessed at https://Icptracker.com/.
When there has been no activity during a work week, a payroll record shall still be
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.”
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SURFACE TESTING OF PAVEMENTS - IRI (BDE)
Effective: January 1, 2021 Revised: January 1, 2023

Description. This work shall consist of testing the ride quality of the finished surface of pavement
sections with new concrete pavement, PCC overlays, full-depth HMA, and HMA overlays with at
least 2.25 in. (57 mm) total thickness of new HMA combined with either HMA binder or HMA
surface removal, according to lllinois Test Procedure 701, “Ride Quality Testing Using the
International Roughness Index (IRI)”. Work shall be according to Sections 406, 407, or 420 of
the Standard Specifications, except as modified herein.

Hot-Mix Asphalt (HMA) Overlays

Add the following to Article 406.03 of the Standard Specifications:
“(n) Pavement Surface Grinding EQUIPMENt...........cooiiiiiiiiiiii e 1101.04”
Revise Article 406.11 of the Standard Specifications to read:

“406.11 Surface Tests. Prior to HMA overlay pavement improvements, the Engineer will
measure the smoothness of the existing high-speed mainline pavement. The Contractor shall
measure the smoothness of the finished high-speed mainline, low-speed mainline, and
miscellaneous pavements after the pavement improvement is complete but within the same
construction season. Testing shall be performed in the presence of the Engineer and according
to lllinois Test Procedure 701. The pavement will be identified as high-speed mainline, low-speed
mainline, or miscellaneous as follows.

(a) Test Sections.

(1) High-Speed Mainline Pavement. High-speed mainline pavement consists of
pavements, ramps, and loops with a posted speed limit greater than 45 mph. These
sections shall be tested with an inertial profiling system (IPS).

(2) Low-Speed Mainline Pavement. Low-speed mainline pavement consists of
pavements, ramps, and loops with a posted speed limit of 45 mph or less. These
sections shall be tested using a 16 ft (5 m) straightedge or with an IPS analyzed using
the rolling 16 ft (5 m) straightedge simulation in ProVAL.

(3) Miscellaneous Pavement. Miscellaneous pavement are segments that either cannot
readily be tested by an IPS or conditions beyond the control of the Contractor preclude
the achievement of smoothness levels typically achievable with mainline pavement
construction. This may include the following examples or as determined by the
Engineer.
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Pavement on horizontal curves with a centerline radius of curvature of less than or
equal to 1,000 ft (300 m) and the pavement within the superelevation transition of
such curves;

Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in
combination with an algebraic change in tangent grade greater than or equal to
3 percent as may occur on urban ramps or other constricted-space facilities;

The first and last 50 ft (15 m) of a pavement section where the Contractor is not
responsible for the adjoining surface;

Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius
return;

Variable width pavements;

Side street returns, to the end of radius return;

Crossovers;

Pavement connector for bridge approach slab;

Bridge approach slab;

Pavement that must be constructed in segments of 600 ft (180 m) or less;

Pavement within 25 ft (7.6 m) of manholes, utility structures, at-grade railroad
crossings, or other appurtenances;

Turn lanes; and

. Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric

testing that fall within the wheel path.

Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge.

(4) International Roughness Index (IRI). An index computed from a longitudinal profile
measurement using a quarter-car simulation at a simulation speed of 50 mph
(80 km/h).

(5) Mean Roughness Index (MRI). The average of the IRI values for the right and left
wheel tracks.

a.

b.

MRIlo. The MRI of the existing pavement prior to construction.
MRI;. The MRI value that warrants an incentive payment.
MRIr. The MRI value that warrants full payment.

MRIp. The MRI value that warrants a financial disincentive.
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(6) Areas of Localized Roughness (ALR). Isolated areas of roughness, which can cause
significant increase in the calculated MRI for a given sublot.

(7) Sublot. A continuous strip of pavement 0.1 mile (160 m) long and one lane wide. A
partial sublot greater than or equal to 264 ft (80 m) will be subject to the same
evaluation as a whole sublot. Partial sublots less than 264 ft (80 m) shall be included
with the previous sublot for evaluation purposes.

(b) Corrective Work. Corrective work shall be completed according to the following.

(1) High-Speed Mainline Pavement. For high-speed mainline pavement, any 25 ft (7.6 m)
interval with an ALR in excess of 200 in./mile (3,200 mm/km) will be identified by the
Engineer and shall be corrected by the Contractor. Any sublot having a MRI greater
than MRIp, including ALR, shall be corrected to reduce the MRI to the MRIg, or
replaced at the Contractor’s option.

(2) Low-Speed Mainline Pavement. Surface variations in low-speed mainline pavement
which exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall
be corrected by the Contractor.

(3) Miscellaneous Pavements. Surface variations in miscellaneous pavement which
exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall be
corrected by the Contractor.

Corrective work shall be completed with pavement surface grinding equipment or by
removing and replacing the pavement. Corrective work shall be applied to the full lane
width. When completed, the corrected area shall have uniform texture and appearance,
with the beginning and ending of the corrected area perpendicular to the centerline of the
paved surface.

Upon completion of the corrective work, the surface of the sublot(s) shall be retested. The
Contractor shall furnish the data and reports to the Engineer within 2 working days after
corrections are made. If the MRI and/or ALR still do not meet the requirements, additional
corrective work shall be performed.

Corrective work shall be at no additional cost to the Department.

(c) Smoothness Assessments. Assessments will be paid to or deducted from the Contractor
for each sublot of high-speed mainline pavement per the Smoothness Assessment
Schedule. Assessments will be based on the MRI of each sublot prior to performing any
corrective work unless the Contractor has chosen to remove and replace the pavement.
For pavement that is replaced, assessments will be based on the MRI determined after
replacement.
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The upper MRI thresholds for high-speed mainline pavement are dependent on the MRI
of the existing pavement before construction (MRIy) and shall be determined as follows.

MRI Thresholds (High-Speed, HMA Overlay)
Upper MRI Thresholds " MRIo < 125.0 in./mile MRl > 125.0 in./mile ¥

(1,975 mm/km) (> 1,975 mm/km)
Incentive (MRI;) 45.0 in./mile (710 mm/km) 0.2 x MRIo + 20
Full Pay (MRIE) 75.0 in./mile (1,190 mm/km) 0.2 x MRIp + 50
Disincentive (MRIp) 100.0 in./mile (1,975 mm/km) 0.2 x MRIo + 75

1/ MRlo, MRI;, MRIg, and MRIp shall be in in./mile for calculation.

Smoothness assessments for high-speed mainline pavement shall be determined as

follows.
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay)
Mainline Pavement MRI Range Assessment Per Sublot
MRI < MR}, + (MRI; = MRI) x $20.00 ?
MRI; < MRI < MRIg + $0.00
MRIr < MRI < MRIp — (MRl = MRIf) x $8.00
MRI > MRIp —$200.00

1/ MRI, MRI,, MRIg, and MRIp shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $300.00.
Smoothness assessments will not be paid or deducted until all other contract requirements

for the pavement are satisfied. Pavement that is corrected or replaced for reasons other
than smoothness, shall be retested as stated herein.”

Hot-Mix Asphalt (HMA) Pavement (Full-Depth)

Revise the first paragraph of Article 407.03 of the Standard Specifications to read:
“407.03 Equipment. Equipment shall be according to Article 406.03.”
Revise Article 407.09 of the Standard Specifications to read:

“407.09 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows:

The testing of the existing pavement prior to improvements shall not apply and the

smoothness assessment for high-speed mainline pavement shall be determined according to the
following table.
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SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA)
Mainline Pavement MR, in./mile (mm/km) Assessment Per Sublot
<45.0 (710) + (45 — MRI) x $45.00 %
> 45.0 (710) to 75.0 (1,190) + $0.00
>75.0 (1,190) to 100.0 (1,580) — (MRI —75) x $20.00
> 100.0 (1,580) — $500.00

1/ MRI shall be in in./mile for calculation.

2/ The maximum incentive amount shall not exceed $800.00.”

Portland Cement Concrete Pavement

Delete Article 420.03(i) of the Standard Specifications.
Revise Article 420.10 of the Standard Specifications to read:

“420.10 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows.

The testing of the existing pavement prior to improvements shall not apply. The Contractor
shall measure the smoothness of the finished surface of the pavement after the pavement has
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi
(20,700 kPa).

Membrane curing damaged during testing shall be repaired as directed by the Engineer at no
additional cost to the Department.

(a) Corrective Work. No further texturing for skid resistance will be required for areas
corrected by grinding. Protective coat shall be reapplied to areas ground according to
Article 420.18 at no additional cost to the Department.

Jointed portland cement concrete pavement corrected by removal and replacement, shall
be corrected in full panel sizes.

(b) Smoothness Assessments. Smoothness assessment for high-speed mainline pavement
shall be determined as follows.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC)
Mainline Pavement MRI, in./mile (mm/km) ¥ Assessment Per Sublot
< 45.0 (710) + (45 — MRI) x $60.00 ?
> 45.0 (710) to 75.0 (1,190) +$0.00
> 75.0 (1,190) to 100.0 (1,580) — (MRI - 75) x $37.50
> 100.0 (1,580) — $750.00
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1/ MRI shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $1200.00.
3/ If pavement is constructed with traffic in the lane next to it, then an additional

10 in./mile will be added to the upper thresholds.”

Removal of Existing Pavement and Appurtenances

Revise the first paragraph of Article 440.04 of the Standard Specifications to read:

“440.04 HMA Surface Removal for Subsequent Resurfacing. The existing HMA surface
shall be removed to the depth specified on the plans with a self-propelled milling machine. The
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness
requirements of the finished pavement. The temperature at which the work is performed, the
nature and condition of the equipment, and the manner of performing the work shall be such that
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the
satisfaction of the Engineer. When tested with a 16 ft (5 m) straightedge, the milled surface shall
have no surface variations in excess of 3/16 in. (56 mm).”

General Equipment
Revise Article 1101.04 of the Standard Specifications to read:

“1101.04 Pavement Surface Grinding Equipment. The pavement surface grinding device
shall have a minimum effective head width of 3 ft (0.9 m).

(a) Diamond Saw Blade Machine. The machine shall be self-propelled with multiple diamond
saw blades.

(b) Profile Milling Machine. The profile milling machine shall be a drum device with carbide

or diamond teeth with spacing of 0.315 in. (8 mm) or less and maintain proper forward
speed for surface texture according to the manufacturer’s specifications.”

SURVEYING SERVICES (BDE)
Effective: April 1, 2025

Delete the fourth paragraph of Article 667.04 of the Standard Specifications.

Delete Section 668 of the Standard Specifications.
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TEMPORARY CONCRETE BARRIER (BDE)
Effective: January 1, 2026

Add the following to Article 704.02 of the Standard Specifications:

“(f) Type C REFIECIOr ... 1097.02(c)”

TEMPORARY RUMBLE STRIPS (BDE)
Effective: April 1, 2025

Revise Article 701.15(k) of the Standard Specifications to read:

“(k) Temporary Rumble Strips. Temporary rumble strips provide an audible and tactile
warning to alert motorists of an approaching work zone or change in driving pattern or
highway condition. The number and spacing of temporary rumble strips installed per set
shall be as shown in Standard 701901. Temporary rumble strips shall be applied to the
pavement according to the manufacturer’s recommendations.

Breakage or significant permanent deformation of the strip shall constitute failure.
Compaction or slipping of material that reduces the effectiveness of the audible or
vibration warnings shall constitute failure.

Upon completion of the project, or as directed by the Engineer, temporary rumble strips
shall be entirely removed using a method that does not permanently damage the
pavement surface.”

Revise Article 701.19(e) of the Standard Specifications to read:

“(e) Temporary rumble strips will be measured as each, where each is defined as a set of six
temporary rumble strips across a single lane of pavement, and each set of temporary
rumble strips will be measured for payment once per location.”

Revise Article 1106.03 of the Standard Specifications to read:

“1106.03 Temporary Rumble Strips. Temporary rumble strips shall be black or white.
Temporary rumble strips shall be constructed of a flexible, pliant, impact-resistant material
capable of supporting a load of 6000 Ib (2700 kg). Temporary rumble strips shall be 1/4 in. (6 mm)
to 1in. (25 mm) thick and 4 in. (100 mm) to 6 in. (150 mm) wide. Temporary rumble strips shall
be weather resistant and, through normal traffic wear, show no appreciable fading, lifting, tearing,
rollback, or other signs of poor adhesion.”
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TRAINING SPECIAL PROVISIONS (BDE)
Effective: October 15, 1975 Revised: September 2, 2021

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a).

As part of the Contractor’s equal employment opportunity affirmative action program, training shall
be provided as follows:

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type
of trade or job classification involved. The number of trainees to be trained under this contract
will be 10. In the event the Contractor subcontracts a portion of the contract work, it shall
determine how many, if any, of the trainees are to be trained by the subcontractor, provided
however, that the Contractor shall retain the primary responsibility for meeting the training
requirements imposed by this special provision. The Contractor shall also ensure that this
Training Special Provision is made applicable to such subcontract. Where feasible, 25 percent
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or
training.

The number of trainees shall be distributed among the work classifications on the basis of the
Contractor’s needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to
the lllinois Department of Transportation for approval the number of trainees to be trained in each
selected classification and training program to be used. Furthermore, the Contractor shall specify
the starting time for training in each of the classifications. The Contractor will be credited for each
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an
approved program and will be reimbursed for such trainees as provided hereinafter.

Training and upgrading of minorities and women toward journeyman status is a primary objective
of this Training Special Provision. Accordingly, the Contractor shall make every effort to enroll
minority trainees and women (e.g. by conducting systematic and direct recruitment through public
and private sources likely to yield minority and women trainees) to the extent such persons are
available within a reasonable area of recruitment. The Contractor will be responsible for
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether
the Contractor is in compliance with this Training Special Provision. This training commitment is
not intended, and shall not be used, to discriminate against any applicant for training, whether a
member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he or she has
successfully completed a training course leading to journeyman status or in which he or she has
been employed as a journeyman. The Contractor should satisfy this requirement by including
appropriate questions in the employee application or by other suitable means. Regardless of the
method used, the Contractor’s records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the
training program selected by the Contractor and approved by the lllinois Department of
Transportation and the Federal Highway Administration. The lllinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the Contractor
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and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved by not necessarily sponsored
by the U.S. Department of Labor Employment Training Administration shall also be considered
acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts. Approval or acceptance of a training
program shall be obtained from the State prior to commencing work on the classification covered
by the program. It is the intention of these provisions that training is to be provided in the
construction crafts rather than clerk-typists or secretarial-type positions. Training is permissible
in lower level management positions such as office engineers, estimators, timekeepers, etc.,
where the training is oriented toward construction applications. Training in the laborer
classification may be permitted provided that significant and meaningful training is provided and
approved by the lllinois Department of Transportation and the Federal Highway Administration.
Some offsite training is permissible as long as the training is an integral part of an approved
training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training
given an employee on this contract in accordance with an approved training program. As
approved by the Engineer, reimbursement will be made for training of persons in excess of the
number specified herein. This reimbursement will be made even though the Contractor receives
additional training program funds from other sources, provided such other source does not
specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for
offsite training indicated above may only be made to the Contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during
the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training,
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special
Provision. It is normally expected that a trainee will begin his training on the project as soon as
feasible after start of work utilizing the skill involved and remain on the project as long as training
opportunities exist in his work classification or until he has completed his training program.

It is not required that all trainees be on board for the entire length of the contract. A Contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified. The number trained shall be determined
on the basis of the total number enrolled on the contract for a significant period.

Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in
an approved existing program are enrolled as trainees on this project. In that case, the
appropriate rates approved by the Departments of Labor or Transportation in connection with the
existing program shall apply to all trainees being trained for the same classification who are
covered by this Training Special Provision.

The Contractor shall furnish the trainee a copy of the program he will follow in providing the
training. The Contractor shall provide each trainee with a certification showing the type and length
of training satisfactorily complete.
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The Contractor shall provide for the maintenance of records and furnish periodic reports
documenting its performance under this Training Special Provision.

For contracts with an awarded contract value of $500,000 or more, the Contractor is required to
comply with the lllinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all
applicable administrative rules to the extent permitted by Section 20-20(g). For federally funded
projects, the number of trainees to be trained under this contract, as stated in the Training Special
Provisions, will be the established goal for the lllinois Works Apprenticeship Initiative 30 ILCS
559/20-20(g). The Contractor shall make a good faith effort to meet this goal. For federally funded
projects, the lllinois Works Apprenticeship Initiative will be implemented using the FHWA
approved OJT procedures. The Contractor must comply with the recordkeeping and reporting
obligations of the lllinois Works Apprenticeship Initiative for the life of the project, including the
certification as to whether the trainee/apprentice labor hour goals were met.

Method of Measurement. The unit of measurement is in hours.

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES. The estimated total number of hours, unit price, and total price have been included
in the schedule of prices.

IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION
Effective: August 1, 2012 Revised: February 2, 2017

In addition to the Contractor’'s equal employment opportunity (EEO) affirmative action efforts
undertaken as required by this Contract, the Contractor is encouraged to participate in the
incentive program described below to provide additional on-the-job training to certified graduates
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.

IDOT funds, and various lllinois community colleges operate, pre-apprenticeship training
programs throughout the State to provide training and skill-improvement opportunities to promote
the increased employment of minority groups, disadvantaged persons and women in all aspects
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program
Graduate (TPG) special provision (Special Provision) is to place these certified program
graduates on the project site for this Contract in order to provide the graduates with meaningful
on-the-job training. Pursuant to this Special Provision, the Contractor must make every
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are
available within a practicable distance of the project site.

Specifically, participation of the Contractor or its subcontractor in the Program entitles the
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even
though the Contractor or subcontractor may also receive additional training program funds from
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from
another entity through another program, such as IDOT through the TPG program. With regard to
any IDOT funded construction training program other than TPG, however, additional
reimbursement for other IDOT programs will not be made beyond the TPG Program described in
this Special Provision when the TPG Program is utilized.
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No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must
begin training on the project as soon as the start of work that utilizes the relevant trade skill and
the TPG trainee must remain on the project site through completion of the Contract, so long as
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s
employment end in advance of the completion of the Contract, the Contractor must promptly notify
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has
ended. The Contractor must supply a written report for the reason the TPG trainee involvement
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for
which the incentive payment provided under this Special Provision will be, or has been claimed
for the separated TPG trainee.

Finally, the Contractor must maintain all records it creates as a result of participation in the
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that
document its contractual performance under and compliance with this Special Provision. Finally,
through participation in the Program and reimbursement of wages, the Contractor is not relieved
of, and IDOT has not waived, the requirements of any federal or state labor or employment law
applicable to TPG workers, including compliance with the lllinois Prevailing Wage Act.

Method of Measurement: The unit of measurement is in hours.

Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The
estimated total number of hours, unit price, and total price must be included in the schedule of
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG
trainees for which the incentive is available for this contract is 10.

The Department has contracted with several educational institutions to provide screening, tutoring
and pre-training to individuals interested in working as a TPG trainee in various areas of common
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT
OBWD), Room 319, lllinois Department of Transportation, 2300 S. Dirksen Parkway, Springdfield,
lllinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that
provides the names and contact information of the TPG trainee(s) to be trained in each selected
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date
for training in each of the applicable work classifications.

To receive payment, the Contractor must provide training opportunities aimed at developing a full
journeyworker in the type of trade or job classification involved. During the course of performance
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the
contracted work, it must determine how many, if any, of the TPGs will be trained by the
subcontractor. Though a subcontractor may conduct training, the Contractor retains the
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must
also include this Special Provision in any subcontract where payment for contracted work
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performed by a TPG trainee will be passed on to a subcontractor.

Training through the Program is intended to move TPGs toward journeyman status, which is the
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to
enroll TPG trainees by recruitment through the Program participant educational institutions to the
extent eligible TPGs are available within a reasonable geographic area of the project. The
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of
$15.00 per hour.

Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal
off-site training is permissible as long as the offsite training is an integral part of the work of the
contract, and does not compromise or conflict with the required on-site training that is central to
the purpose of the Program. No individual may be employed as a TPG trainee in any work
classification in which he/she has previously successfully completed a training program leading
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher.
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE)

Effective: November 1, 2021 Revised: November 1, 2022

Add the following paragraph after the first paragraph of Article 701.08 of the Standard
Specifications:

“The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating,
or flashing, amber or amber-and-white, warning lights which are visible from all directions. In
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or
equipment is engaged in construction operations.”

WOOD SIGN SUPPORT (BDE)
Effective: November 1, 2023
Add the following to Article 730.02 of the Standard Specifications:

“(c) Preservative Treatment ..o e 1007.12”
Revise the first paragraph of Article 730.03 of the Standard Specifications to read:

“ 730.03 General. Wood sign supports shall be treated. When the 4 x 6 in. (100 x
150 mm) posts are used, they shall be modified to satisfy the breakaway requirements by drilling

1 1/2 in. (38 mm) diameter holes centered at 4 and 18 in. (100 and 450 mm) above the groundline
and perpendicular to the centerline of the roadway.”
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE)
Effective: March 2, 2020 Revised: January 1, 2026

Add the following to Article 701.03 of the Standard Specifications:

“(q) Temporary Sign SUPPOITS ......uuuuuuueiiiiii e e e e e e e e e e e e e e e e e aaaaaeeas 1106.02”
Revise Article 701.03(p) of the Standard Specifications to read:

“(p) Detectable Pedestrian Channelizing Barricades.............ccccooeeiiiiiiii, 1106.02(m)”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shall be supported within 20 degrees
of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”

Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

“ 701.15 Traffic Control Devices. For devices that must meet crashworthiness
standards, the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility
letter for each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3
device used on the contract. The self-certification or letter shall provide information for the set-
up and use of the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“ 1106.02 Devices. Work zone traffic control devices and combinations of devices
shall meet crashworthiness standards for their respective categories. The categories are as
follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices shall be
MASH compliant.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices shall be MASH compliant.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
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with NCHRP 350, may be used on contracts let before December 31, 2029. Category 3 devices
shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as sign supports, speed
feedback displays, arrow boards, changeable message signs, temporary traffic signals, and area
lighting supports. It is preferable for Category 4 devices manufactured after December 31, 2019
to be MASH-16 compliant; however, there are currently no crash tested devices in this category,
so it remains exempt from the NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH compliant is available, an NCHRP 350
compliant device may be used, even if manufactured after December 31, 2019.”

Revise the first paragraph of Section 1106.02(a) of the Standard Specifications to read:

“(a) Lights. Lights shall meet the requirements of Chapter 13 of the “Equipment and Materials
Standards of the Institute of Transportation Engineers,” 1998, Institute of Transportation
Engineers, and shall be visible on a clear night from a distance of 3000 ft (900 m). Lights
are classified as follows.”

Revise Articles 1106.02(g), 1106.02(k), 1106.02(), and 1106.02(m) of the Standard
Specifications to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at
Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal to
45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell
designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

(I) Movable Traffic Barrier. The movable traffic barrier shall be on the Department’s qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.

(m)Detectable Pedestrian Channelizing Barricades. The top panel or handrail shall be
continuous and there should be at least a 2 in. (50 mm) gap between the hand trailing
edge and its support. When visible to vehicular traffic, the top rail shall have alternating
white and orange retroreflective stripes sloping at 45 degrees. The bottom panel shall be
continuous and have alternating white and orange retroreflective stripes sloping at
45 degrees. Barricade stripes shall be 6 in. (150 mm) in width. The predominant color for
other barricade components shall be white, orange, or silver.”
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WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 80 working days.
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PROJECT LABOR AGREEMENT
Effective: May 18, 2007 Revised: April 1, 2025

Description. The lllinois Project Labor Agreements Act, 30 ILCS 571, states that the State of
lllinois has a compelling interest in awarding public works contracts so as to ensure the highest
standards of quality and efficiency at the lowest responsible cost. A project labor agreement
(PLA) is a form of pre-hire collective bargaining agreement covering all terms and conditions of
employment on a specific project that is intended to support this compelling interest. It has been
determined by the Department that a PLA is appropriate for the project that is the subject of this
contract. The PLA document, provided below, only applies to the construction site for this
contract. It is the policy of the Department on this contract, and all construction projects, to allow
all contractors and subcontractors to compete for contracts and subcontracts without regard to
whether they are otherwise parties to collective bargaining agreements.

The Department reserves the right to rescind the PLA requirement from this project in the event
FHWA disapproves of the inclusion of the PLA terms for this project. The contractor, by bidding,
agrees that any recission of the PLA requirement shall not constitute grounds for the withdrawal
of its bid and further agrees to remove the PLA requirement from this contract upon notice from
the Department should such be necessary at a later date.

Execution of Letter of Assent. A copy of the PLA applicable to this project is included as part
of this special provision. As a condition of the award of the contract, the successful bidder and
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to
the PLA as Exhibit A. The successful bidder shall submit a Subcontractor’s Contractor Letter of
Assent to the Department prior to the subcontractor’s performance of work on the project. Upon
request, copies of the applicable collective bargaining agreements will be provided by the
appropriate signatory labor organization at the pre-job conference.

Quarterly Reporting. Section 37 of the lllinois Project Labor Agreements Act requires the
Department to submit quarterly reports regarding the number of minorities and females employed
under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly workforce
participation report for all minority and female employees working under the PLA of this contract.
The data shall be reported on Construction Form BC 820, Project Labor Agreement (PLA)
Workforce Participation Quarterly Reporting Form available on the Department’s website
https://idot.illinois.gov/content/dam/soi/en/web/idot/documents/idot-forms/bc/bc-820.pdf.

The report shall be submitted no later than the 15th of the month following the end of each quarter
(i.e., April 15 for the January — March reporting period). The form shall be emailed to
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.

Any costs associated with complying with this provision shall be considered as included in the
contract unit prices bid for the various items of work involved and no additional compensation will
be allowed.
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lllinois Department of Transportation
PROJECT LABOR AGREEMENT

This Project Labor Agreement (“PLA” or “Agreement”) is entered into this day of

, 2026, by and between the lllinois Department of Transportation (“IDOT” or “Department”) in
its proprietary capacity, and each relevant lllinois AFL-CIO Building Trades signatory hereto as
determined by the lllinois AFL-CIO Statewide Project Labor Agreement Committee on behalf
of each of its affiliated members (individually and collectively, the “Unions”). This PLA shall apply
to Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each
of its subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Contract No.
(hereinafter, the “Project”).

1.1

1.2

ARTICLE | - INTENT AND PURPOSES

This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 30
ILCS 571). It is mutually understood and agreed that the terms and conditions of this
PLA are intended to promote the public interest in obtaining timely and economical
completion of the Project by encouraging productive and efficient construction
operations; by establishing a spirit of harmony and cooperation among the parties; and
by providing for peaceful and prompt settlement of any and all labor grievances or
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or other
disruptions to the prosecution of the work. The parties acknowledge the obligations of
the Contractors and Subcontractors to comply with the provisions of the Act. The parties
will work with the Contractors and Subcontractors within the parameters of other
statutory and regulatory requirements to implement the Act’s goals and objectives.

As a condition of the award of the contract for performance of work on the Project, IDOT's
Prime Contractor and each of its Subcontractors shall execute a “Contractor Letter of
Assent”, in the form attached hereto as Exhibit A, prior to commencing Construction
Work on the Project. The Contractor shall submit a Subcontractor’s Contractor Letter of
Assent to the Department prior to the Subcontractor’'s performance of Construction
Work on the Project. Upon request copies of the applicable collective bargaining
agreements will be provided by the appropriate signatory labor organization consistent
with this Agreement and at the pre-job conference referenced in Article I, Section 3.1.
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Each Union affiliate and separate local representing workers engaged in Construction
Work on the Project in accordance with this PLA are bound to this agreement by the
lllinois AFL-CIO Statewide Project Labor Agreement Committee which is the central
committee established with full authority to negotiate and sign PLAs with the State on
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be
deemed a party to this PLA. No party signatory to this PLA shall, contract or subcontract,
nor permit any other person, firm, company, or entity to contract or subcontract for the
performance of Construction Work for the Project to any person, firm, company, or entity
that does not agree in writing to become bound for the term of this Project by the terms
of this PLA prior to commencing such work and to the applicable area-wide collective
bargaining agreement(s) with the Union(s) signatory hereto.

It is understood that the Prime Contractor(s) and each Subcontractor will be considered
and accepted by the Unions as separate employers for the purposes of collective
bargaining, and it is further agreed that the employees working under this PLA shall
constitute a bargaining unit separate and distinct from all others. The parties hereto also
agree that this PLA shall be applicable solely with respect to this Project, and shall have
no bearing on the interpretation of any other collective bargaining agreement or as to
the recognition of any bargaining unit other than for the specific purposes of this Project.

In the event of a variance or conflict, whether explicit or implicit, between the terms and
conditions of this PLA and the provisions of any other applicable national, area, or local
collective bargaining agreement, the terms and conditions of this PLA shall supersede
and control. For any work performed under the NTL Articles of Agreement, the National
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National
Agreement of the International Union of Elevator Constructors, and for any instrument
calibration work and loop checking performed under the UA/IBEW Joint National
Agreement for Instrument and Control Systems Technicians, the preceding sentence
shall apply only with respect to Articles I, II, V, VI, and VII.
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Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to respect
the provisions of any other collective bargaining agreements that may now or hereafter
pertain, whether between the Prime Contractor and one or more of the Unions or
between a Subcontractor and one or more of the Unions. Accordingly, except and to
the extent of any contrary provision set forth in this PLA, the Prime Contractor and each
of its Subcontractors agrees to be bound and abide by the terms of the following in order
of precedence: (a) the applicable collective bargaining agreement between the Prime
Contractor and one or more of the Unions made signatory hereto; (b) the applicable
collective bargaining agreement between a Subcontractor and one or more of the
Unions made signatory hereto; or (c) the current applicable area collective bargaining
agreement for the relevant Union that is the agreement certified by the lllinois
Department of Labor for purposes of establishing the Prevailing Wage applicable to the
Project. The Union will provide copies of the applicable collective bargaining
agreements pursuant to part (c) of the preceding sentence to the Prime Contractor.
Assignments by the Contractors or Subcontractors amongst the trades shall be
consistent with area practices; in the event of unresolved disagreements as to the
propriety of such assignments, the provisions of Article VI shall apply.

Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each
applicable collective bargaining agreement as determined in accordance with
paragraph 1.6 are incorporated herein by reference, and the terms of this PLA shall be
deemed incorporated into such other applicable collective bargaining agreements only
for purposes of their application to the Project.

To the extent necessary to comply with the requirements of any fringe benefit fund to
which the Prime Contractor or Subcontractor is required to contribute under the terms
of an applicable collective bargaining agreement pursuant to the preceding paragraph,
the Prime Contractor or Subcontractor shall execute all “Participation Agreements” as
may be reasonably required by the Union to accomplish such purpose; provided,
however, that such Participation Agreements shall, when applicable to the Prime
Contractor or Subcontractor solely as a result of this PLA, be amended as reasonably
necessary to reflect such fact. Upon written notice in the form of a lien of a Contractor’s
or Subcontractor's delinquency from any applicable fringe benefit fund, IDOT will
withhold from the Contractor’s periodic pay request an amount sufficient to extinguish
any delinquency obligation of the Contractor or Subcontractor arising out of the Project.

In the event that the applicable collective bargaining agreement between a Prime
Contractor and the Union or between the Subcontractor and the Union expires prior to
the completion of this Project, the expired applicable contract’s terms will be maintained
until a new applicable collective bargaining agreement is ratified. The wages and fringe
benefits included in any new applicable collective bargaining agreement will apply on
and after the effective date of the newly negotiated collective bargaining agreement,
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by
the relevant bargaining parties.
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ARTICLE Il — APPLICABILITY, RECOGNITION, AND COMMITMENTS

The term Construction Work as used herein shall include all “construction, demolition,
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the
“site of the work” for the purpose of “building” the specific structures and improvements
that constitute the Project. Terms appearing within quotation marks in the preceding
sentence shall have the meaning ascribed to them pursuant to 29 CFR Part 5 and lllinois
labor laws.

By executing the Letters of Assent, Prime Contractor and each of its Subcontractors
recognizes the Unions signatory to this PLA as the sole and exclusive bargaining
representatives for their craft employees employed on the jobsite for this Project. Unions
who are signatory to this PLA will have recognition on the Project for their craft.

The Prime Contractor and each of its Subcontractors retains and shall be permitted to
exercise full and exclusive authority and responsibility for the management of its
operations, except as expressly limited by the terms of this PLA or by the terms and
conditions of the applicable collective bargaining agreement.

Except to the extent contrary to an express provision of the relevant collective
bargaining agreement, equipment or materials used in the Project may be pre-
assembled or pre- fabricated, and there shall be no refusal by the Union to handle,
transport, install, or connect such equipment or materials. Equipment or materials
delivered to the job-site will be unloaded and handled promptly without regard to
potential jurisdictional disputes; any such disputes shall be handled in accordance with
the provisions of this PLA.

The parties are mutually committed to promoting a safe working environment for all
personnel at the job-site. It shall be the responsibility of each employer to which this
PLA applies to provide and maintain safe working conditions for its employees, and to
comply with all applicable federal, state, and local health and safety laws and
regulations.

The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at
the job-site is strictly prohibited. The parties shall take every practical measure
consistent with the terms of applicable collective bargaining agreements to ensure that
the job-site is free of alcohol and drugs.

All parties to this PLA agree that they will not discriminate against any employee based

on race, creed, religion, color, national origin, union activity, age, gender or sexual
orientation and shall comply with all applicable federal, state, and local laws.
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In accordance with the Act and to promote diversity in employment, IDOT will establish,
in cooperation with the other parties, the apprenticeship hours which are to be performed
by minorities and females on the Project. IDOT shall consider the total hours to be
performed by these underrepresented groups, as a percentage of the workforce, and
create aspirational goals for each Project, based on the level of underutilization for the
service area of the Project (together “Project Employment Objectives”). IDOT shall
provide a quarterly report regarding the racial and gender composition of the workforce
on the Project.

Persons currently lacking qualifications to enter apprenticeship programs will have the
opportunity to obtain skills through basic training programs as have been established
by the Department. The parties will endeavor to support such training programs to allow
participants to obtain the requisite qualifications for the Project Employment Objectives.

The parties agree that all Contractors and Subcontractors working on the Project shall
be encouraged to utilize the maximum number of apprentices as permitted under the
terms of the applicable collective bargaining agreements to realize the Project
Employment Objectives.

The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy
Project Employment Objectives. A Contractor or Subcontractor may request from a
Union specific categories of workers necessary to satisfy Project Employment
Objectives. The application of this section shall be consistent with all local Union
collective bargaining agreements, and the hiring hall rules and regulations established
for the hiring of personnel, as well as the apprenticeship standards set forth by each
individual Union.

The parties hereto agree that engineering consultants and materials testing employees,
to the extent subject to the terms of this PLA, shall be fully expected to objectively and
responsibly perform their duties and obligations owed to the Department without regard
to the potential union affiliation of such employees or of other employees on the Project.

This Agreement shall not apply to IDOT employees or employees of any other
governmental entity.
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ARTICLE Ill - ADMINISTRATION OF AGREEMENT

In order to assure that all parties have a clear understanding of the PLA, and to promote
harmony, at the request of the Unions a post-award pre-job conference will be held
among the Prime Contractor, all Subcontractors and Union representatives prior to the
start of any Construction Work on the Project. No later than the conclusion of such pre-
job conference, the parties shall, among other matters, provide to one another contact
information for their respective representatives (including name, address, phone
number, facsimile number, e-mail). Nothing herein shall be construed to limit the right
of the Department to discuss or explain the purpose and intent of this PLA with
prospective bidders or other interested parties prior to or following its award of the job.

Representatives of the Prime Contractor and the Unions shall meet as often as
reasonably necessary following award until completion of the Project to assure the
effective implementation of this PLA.

Any notice contemplated under Article VI and VII of this Agreement to a signatory labor
organization shall be made in writing to the Local Union with copies to the local union’s
International Representative.

ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS

The standard work day and work week for Construction Work on the Project shall be
consistent with the respective collective bargaining agreements. In the event Project
site or other job conditions dictate a change in the established starting time and/or a
staggered lunch period for portions of the Project or for specific crafts, the Prime
Contractor, relevant Subcontractors and business managers of the specific crafts
involved shall confer and mutually agree to such changes as appropriate. If proposed
work schedule changes cannot be mutually agreed upon between the parties, the hours
fixed at the time of the pre-job meeting shall prevail.

Shift work may be established and directed by the Prime Contractor or relevant
Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract
with the Department. If used, shift hours, rates and conditions shall be as provided in
the applicable collective bargaining agreement.

The parties agree that chronic and/or unexcused absenteeism is undesirable and must
be controlled in accordance with procedures established by the applicable collective
bargaining agreement. Any employee disciplined for absenteeism in accordance with
such procedures shall be suspended from all work on the Project for not less than the
maximum period permitted under the applicable collective bargaining agreement.
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Except as may be otherwise expressly provided by the applicable collective bargaining
agreement, employment begins and ends at the Project site; employees shall be at their
place of work at the starting time; and employees shall remain at their place of work
until quitting time.

Except as may be otherwise expressly provided by the applicable collective bargaining
agreement, there shall be no limit on production by workmen, no restrictions on the full
use of tools or equipment, and no restrictions on efficient use of manpower ortechniques
of construction other than as may be required by safety regulations.

The parties recognize that specialized or unusual equipment may be installed on the
Project. In such cases, the Union recognizes the right of the Prime Contractor or
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising
the setting up of the equipment, making modifications and final alignment, and
performing similar activities that may be reasonably necessary prior to and during the
start-up procedure in order to protect factory warranties. The Prime Contractor or
Subcontractor shall notify the Union representatives in advance of any work at the job-
site by such vendor personnel in order to promote a harmonious relationship between
the equipment vendor’s personnel and other Project employees.

For the purpose of promoting full and effective implementation of this PLA, authorized
Union representatives shall have access to the Project job-site during scheduled work
hours. Such access shall be conditioned upon adherence to all reasonable visitor and
security rules of general applicability that may be established for the Project site at the
pre-job conference or from time to time thereafter.

ARTICLE V — GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A

PARTICULAR COLLECTIVE BARGAINING AGREEMENT

In the event a dispute arises under a particular collective bargaining agreement
specifically not including jurisdictional disputes referenced in Article VI below, said
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable
collective bargaining agreement. The resulting determination from this process shall be
final and binding on all parties bound to its process.

Employers covered under this Agreement shall have the right to discharge or discipline
any employee who violates the provisions of this Agreement. Such discharge or
discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration
procedure of the applicable collective bargaining agreement only as to the fact of such
violation of this agreement. If such fact is established, the penalty imposed shall not be
disturbed. Work at the Project site shall continue without disruption or hindrance of any
kind as a result of a Grievance/Arbitration procedure under this Article.
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In the event there is a deadlock in the foregoing procedure, the parties agree that the
matter shall be submitted to arbitration for the selection and decision of an Arbitrator
governed under paragraph 6.8.

ARTICLE VI -DISPUTES: GENERAL PRINCIPLES

This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the
peaceful adjustment of jurisdictional disputes in the building and construction industry
and to prevent waste and unnecessary avoidable delays and expense, and for the
further purpose of at all times securing for the employer sufficient skilled workers.

A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By
mutual agreement between IDOT and the Unions, the parties can open this section of
the agreement as needed to make changes to the list of permanent arbitrators.

The arbitrator is not authorized to award back pay or any other damages for a miss
assignment of work. Nor may any party bring an independent action for back pay or any
other damages, based upon a decision of an arbitrator.

The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the
procedures below to resolve jurisdictional disputes between and among Contractors,
Subcontractors, and Unions engaged in the building and construction industry. Further,
the Process will be followed for any grievance or dispute arising out of the interpretation
or application of this PLA by the parties except for the prohibition on attorneys contained
in 6.11. All decisions made through the Process are final and binding upon all parties.

DISPUTE PROCESS

Administrative functions under the Process shall be performed through the offices of
the President and/or Secretary-Treasurer of the lllinois State Federation of Labor, or
their designated representative, called the Administrator. In no event shall any officer,
employee, agent, attorney, or other representative of the lllinois Federation of Labor,
AFL- CIO be subject to any subpoena to appear or testify at any jurisdictional dispute
hearing.

There shall be no abandonment of work during any case participating in this Process or
in violation of the arbitration decision. All parties to this Process release the lllinois State
Federation of Labor (“Federation”) from any liability arising from its action or inaction
and covenant not to sue the Federation, nor its officers, employees, agents or attorneys.
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In the event of a dispute relating to trade or work jurisdiction, all parties, including the
employers, Contractors or Subcontractors, agree that a final and binding resolution of
the

dispute shall be resolved as follows:

(a) Representatives of the affected trades and the Contractor or Subcontractor shall
meet on the job site within two (2) business days after receiving written notice in an
effort to resolve the dispute. (In the event there is a dispute between local unions
affiliated with the same International Union, the decision of the General President,
or his/her designee, as the internal jurisdictional authority of that International
Union, shall constitute a final and binding decision and determination as to the
jurisdiction of work.)

(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter
shall be referred to the local area Building & Construction Trades Council, which
shall meet with the affected trades within two (2) business days subsequent to
receiving written notice. In the event the parties do not wish to avail themselves of
the local Building & Construction Trades Council, the parties may elect to invoke
the services of their respective International Representatives with no extension of
the time limitations. An agreement reached at this Step shall be final and binding
upon all parties.

(c) If no settlement agreement is reached during the proceedings contemplated by
Paragraphs “a” or “b” above, the matter shall be immediately referred to the lllinois
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said
referral submission shall be in writing and served upon the lllinois State Federation
of Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The
Administrator shall, within three (3) days, provide for the selection of an available
Arbitrator to hear said dispute within this time period. Upon good cause shown and
determined by the Administrator, an additional three (3) day extension for said
hearing shall be granted at the sole discretion of the Administrator. Only upon
mutual agreement of all parties may the Administrator extend the hearing for a
period in excess of the time frames contemplated under this Paragraph. Business
days are defined as Monday through Friday, excluding contract holidays.

The primary concern of the Process shall be the adjustment of jurisdictional disputes
arising out of the Project. A sufficient number of Arbitrators shall be selected from list of
approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8.
Decisions shall be only for the Project and shall become effective immediately upon
issuance and complied with by all parties. The authority of the Arbitrator shall be
restricted and limited specifically to the terms and provisions of Article VI and generally
to this Agreement as a whole.
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Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 6.2
and geographical location of the jurisdictional dispute and upon his/her availability, and
ability to conduct a Hearing within two (2) business days of said notice. The Arbitrator
may issue a “bench” decision immediately following the Hearing or he/she may elect to
only issue a written decision, said decision must be issued within two (2) business days
subsequent to the completion of the Hearing. Copies of all notices, pleadings,
supporting memoranda, decisions, etc. shall be provided to all disputing parties and the
lllinois State Federation of Labor.

Any written decision shall be in accordance with this Process and shall be final and
binding upon all parties to the dispute and may be a “short form” decision. Fees and
costs of the arbitrator shall be divided evenly between the contesting parties except that
any party wishing a full opinion and decision beyond the short form decision shall bear
the reasonable fees and costs of such full opinion. The decision of the Arbitrator shall
be final and binding upon the parties hereto, their members, and affiliates.

In cases of jurisdictional disputes or other disputes between a signatory labor
organization and another labor organization, both of which is an affiliate or member of
the same International Union, the matter or dispute shall be settled in the manner set
forth by their International Constitution and/or as determined by the International
Union’s General President whose decision shall be final and binding upon all parties. In
no event shall there be an abandonment of work.

In rendering a decision, the Arbitrator shall determine:

(a) First, whether a previous agreement of record or applicable agreement,
including a disclaimer agreement, between National or International Unions to
the dispute or agreements between local unions involved in the dispute,
governs;

(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or
applicable agreement of record or agreement between the crafts to the dispute,
he shall then consider the established trade practice in the industry and
prevailing practice in the locality. Where there is a previous decision of record
governingthe case, the Arbitrator shall give equal weight to such decision of
record, unless the prevailing practice in the locality in the past ten years favors
one craft. In that case, the Arbitrator shall base his decision on the prevailing
practice in the locality. Except, that if the Arbitrator finds that a craft has
improperly obtained the prevailing practice in the locality through raiding, the
undercutting of wages or by the use of vertical agreements, the Arbitrator shall
rely on the decision of record and established trade practice in the industry
rather than the prevailing practice in the locality; and,
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(c) Only if none of the above criteria is found to exist, the Arbitrator shall then
consider that because efficiency, cost or continuity and good management are
essential to the well being of the industry, the interests of the consumer or the
past practices of the employer shall not be ignored.

(d) The arbitrator is not authorized to award back pay or any other damages for a
mis-assignment of work. Nor may any party bring an independent action for back
pay or any other damages, based upon a decision of an arbitrator.

The Arbitrator shall set forth the basis for his/her decision and shall explain his/her
findings regarding the applicability of the above criteria. If lower ranked criteria are relied
upon, the Arbitrator shall explain why the higher-ranked criteria were not deemed
applicable. The Arbitrator’s decision shall only apply to the Project. Agreements of
Record, for other PLA projects, are applicable only to those parties signatory to such
agreements. Decisions of Record are those that were either attested to by the former
Impartial Jurisdictional Disputes Board or adopted by the National Arbitration Panel.

All interested parties, as determined by the Arbitrator, shall be entitled to make
presentations to the Arbitrator. Any interested labor organization affiliated to the PLA
Committee and party present at the Hearing, whether making a presentation or not, by
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree
to be bound by its decision. In addition to the representative of the local labor
organization, a representative of the labor organization’s International Union may
appear on behalf of the parties. Each party is responsible for arranging for its witnesses.
In the event an Arbitrator’s subpoena is required, the party requiring said subpoena
shall prepare the subpoena for the Arbitrator to execute. Service of the subpoena upon
any witness shall be the responsibility of the issuing party.

Attorneys shall not be permitted to attend or participate in any portion of a Hearing.

The parties are encouraged to determine, prior to Hearing, documentary evidence
which may be presented to the Arbitrator on a joint basis.

The Order of Presentation in all Hearings before an Arbitrator shall be

I. Identification and Stipulation of the Parties

II. Unions(s) claiming the disputed work presents its case

lll. Union(s) assigned the disputed work presents its case

IV. Employer assigning the disputed work presents its case

V. Evidence from other interested parties (i.e., general contractor, project
manager, owner)

VI. Rebuttal by union(s) claiming the disputed work

VIl. Additional submissions permitted and requested by

Arbitrator VIII.Closing arguments by the parties
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All parties bound to the provisions of this Process hereby release the lllinois State
Federation of Labor and IDOT, their respective officers, agents, employees or
designated representatives, specifically including any Arbitrator participating in said
Process, from any and all liability or claim, of whatsoever nature, and specifically
incorporating the protections provided in the lllinois Arbitration Act, as amended from
time totime.

The Process, as an arbitration panel, nor its Administrator, shall have any authority to
undertake any action to enforce its decision(s). Rather, it shall be the responsibility of
the prevailing party to seek appropriate enforcement of a decision, including findings,
orders or awards of the Arbitrator or Administrator determining non-compliance with a
prior award or decision.

If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional Dispute
Resolution Process, the primary responsibility for any determination of the arbitrability
of a dispute and the jurisdiction of the Arbitrator shall be borne by the party requesting
the Arbitrator to hear the underlying jurisdictional dispute. The affected party or parties
may proceed before the Arbitrator even in the absence or one or more stipulated parties
with the issue of jurisdiction as an additional item to be decided by the Arbitrator. The
Administrator may participate in proceedings seeking a declaration or determination
that the underlying dispute is subject to the jurisdiction and process of the lllinois
Jurisdictional Dispute Resolution Process. In any such proceedings, the non-prevailing
party and/or the party challenging the jurisdiction of the lllinois Jurisdictional Dispute
Resolution Process shall bear all the costs, expenses and attorneys’ fees incurred by
the lllinois Jurisdictional Dispute Resolution Process and/or its Administrator in
establishing its jurisdiction.

ARTICLE VIl - WORK STOPPAGES AND LOCKOUTS

During the term of this PLA, no Union or any of its members, officers, stewards,
employees, agents or representatives shall instigate, support, sanction, maintain, or
participate in any strike, picketing, walkout, work stoppage, slow down or other activity
that interferes with the routine and timely prosecution of work at the Project site or at
any other contractor’s or supplier’s facility that is necessary to performance of work at
the Project site. Hand billing at the Project site during the designated lunch period and
before commencement or following conclusion of the established standard workday
shall not, in itself, be deemed an activity that interferes with the routine and timely
prosecution of work on the Project.
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Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall
undertake all steps reasonably necessary to promptly end such prohibited activities.

7.2.A  No Union complying with its obligations under this Article shall be liable for acts
of employees for which it has no responsibility or for the unauthorized acts of
employees it represents. Any employee who participates or encourages any
activity prohibited by paragraph 7.1 shall be immediately suspended from all
work on the Project for a period equal to the greater of (a) 60 days; or (b) the
maximum disciplinary period allowed under the applicable collective bargaining
agreement for engaging in comparable unauthorized or prohibited activity.

7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees
for which it has no responsibility. The principal officer or officers of the PLA
Committee will immediately instruct, order and use the best efforts of his office
to cause the affiliated union or unions to cease any violations of this Article. The
PLA Committee in its compliance with this obligation shall not liable for acts of
its affiliates. The principal officer or officers of any involved affiliate will
immediately instruct, order or use the best effort of his office to cause the
employees the union represents to cease any violations of this Article. A union
complying with this obligation shall not be liable for unauthorized acts of
employees it represents. The failure of the Contractor to exercise its rights in
any instance shall not be deemed a waiver of its rights in any other instance.

During the term of this PLA, the Prime Contractor and its Subcontractors shall not
engage in any lockout at the Project site of employees covered by this Agreement.

Upon notification of violations of this Article, the principal officer or officers of the local
area Building and Construction Trades Council, and the lllinois AFL-CIO Statewide
Project Labor Agreement Committee as appropriate, willimmediately instruct, order and
use their best efforts to cause the affiliated union or unions to cease any violations of this
Article. A Trades Council and the Committee otherwise in compliance with the
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates.

In the event that activities in violation of this Article are not immediately halted through

the efforts of the parties, any aggrieved party may invoke the special arbitration
provisions set forth in paragraph 7.5 of this Article.
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Upon written notice to the other involved parties by the most expeditious means
available, any aggrieved party may institute the following special arbitration procedure
when a breach of this Article is alleged:

7.5.A

7.5.B

75.C

7.5.D

7.5.E

The party invoking this procedure shall notify the individual designated as the
Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged
violation; such notice shall be by the most expeditious means possible. The
initiating party may also furnish such additional factual information as may be
reasonably necessary for the Permanent Arbitrator to understand the relevant
circumstances. Copies of any written materials provided to the arbitrator shall
also be contemporaneously provided by the most expeditious means possible
to the party alleged to be in violation and to all other involved parties.

Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing
within twenty-four (24) hours if it is contended the violation is ongoing, but not
before twenty-four (24) hours after the written notice to all parties involved as
required above.

The Permanent Arbitrator shall notify the parties by facsimile or any other
effective written means, of the place and time chosen by the Permanent
Arbitrator for this hearing. Said hearing shall be completed in one session. A
failure of any party or parties to attend said hearing shall not delay the hearing
of evidence or issuance of an Award by the Permanent Arbitrator.

The sole issue at the hearing shall be whether a violation of this Article has, in
fact, occurred. An Award shall be issued in writing within three (3) hours after the
close of the hearing, and may be issued without a written opinion. If any party
desires a written opinion, one shall be issued within fifteen (15) days, but its
issuance shall not delay compliance with, or enforcement of, the Award. The
Permanent Arbitrator may order cessation of the violation of this Article, and such
Award shall be served on all parties by hand or registered mail upon issuance.

Such Award may be enforced by any court of competent jurisdiction upon the
filing of the Award and such other relevant documents as may be required.
Facsimile or other hardcopy written notice of the filing of such enforcement
proceedings shall be given to the other relevant parties. In a proceeding to obtain
a temporary order enforcing the Permanent Arbitrator's Award as issued under
this Article, all parties waive the right to a hearing and agree that such
proceedings may be ex parte. Such agreement does not waive any party’s right
to participate in a hearing for a final order of enforcement. The Court’s order or
orders enforcing the Permanent Arbitrator's Award shall be served on all parties
by hand or by delivery to their last known address or by registered mail.
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Individuals found to have violated the provisions of this Article are subject to immediate
termination. In addition, IDOT reserves the right to terminate this PLA as to any party
found to have violated the provisions of this Article.

Any rights created by statue or law governing arbitration proceedings inconsistent with
the above procedure or which interfere with compliance therewith are hereby waived by
parties to whom they accrue.

The fees and expenses of the Permanent Arbitrator shall be borne by the party or

parties found in violation, or in the event no violation is found, such fees and expenses
shall be borne by the moving party.

ARTICLE VIl - TERMS OF AGREEMENT

If any Article or provision of this Agreement shall be declared invalid, inoperative or
unenforceable by operation of law or by any of the above mentioned tribunals of
competent jurisdiction, the remainder of this Agreement or the application of such Article
or provision to persons or circumstances other than those as to which it has been held
invalid, inoperative or unenforceable shall not be affected thereby.

This Agreement shall be in full force as of and from the date of the Notice of Award until
the Project contract is closed.

This PLA may not be changed or modified except by the subsequent written agreement
of the parties. All parties represent that they have the full legal authority to enter into
this PLA. This PLA may be executed by the parties in one or more counterparts.

Any liability arising out of this PLA shall be several and not joint. IDOT shall not be liable
to any person or other party for any violation of this PLA by any other party, and no
Contractor or Union shall be liable for any violation of this PLA by any other Contractor
or Union.

The failure or refusal of a party to exercise its rights hereunder in one or more instances
shall not be deemed a waiver of any such rights in respect of a separate instance of the
same or similar nature.

[The Balance of This Page Intentionally Left Blank]
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Exhibit A - Contractor Letter of Assent

(Date)
To All Parties:

In accordance with the terms and conditions of the contract for Construction Work on
[Contract No. ], this Letter of Assent hereby confirms that the undersigned Prime Contractor or
Subcontractor agrees to be bound by the terms and conditions of the Project Labor Agreement
established and entered into by the lllinois Department of Transportation in connection with
said Project.

It is the understanding and intent of the undersigned party that this Project Labor
Agreement shall pertain only to the identified Project. In the event it is necessary for the
undersigned party to become signatory to a collective bargaining agreement to which it is not
otherwise a party in order that it may lawfully make certain required contributions to applicable
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and
limits its participation in such collective bargaining agreement to its work on the Project.

(Authorized Company Officer)

(Company)
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FHWA-1273 — Revised October 23, 2023

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

I General

Il Nondiscrimination

Ill.  Non-segregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIll. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion

Xl.  Certification Regarding Use of Contract Funds for
Lobbying

Xll.  Use of United States-Flag Vessels:

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services). 23 CFR
633.102(e).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider. 23
CFR 633.102(e).

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier subcontracts
(excluding subcontracts for design services, purchase orders,
rental agreements and other agreements for supplies or
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in
solicitation-for-bids or request-for-proposals documents,
however, the Form FHWA-1273 must be physically incorporated
(not referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract). 23 CFR 633.102(b).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract. 23 CFR
633.102(d).

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. 23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

Il. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230,
Subpart A, Appendix A are applicable to all Federal-aid
construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR
Part 230 are not applicable to material supply, engineering, or
architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR Part
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504

of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, the
Standard Federal Equal Employment Opportunity Construction
Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR Part 60, and
29 CFR Parts 1625-1627. The contracting agency and the
FHWA have the authority and the responsibility to ensure
compliance with 23 U.S.C. 140, Section 504 of the
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR Part 230,
Subpart A, Appendix A, with appropriate revisions to conform to
the U.S. Department of Labor (US DOL) and FHWA
requirements.



1. Equal Employment Opportunity: Equal Employment

Opportunity (EEO) requirements not to discriminate and to

take affirmative action to assure equal opportunity as set forth

under laws, executive orders, rules, regulations (see 28 CFR

Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR
Part 60 and 49 CFR Part 27) and orders of the Secretary of
Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO
and specific affirmative action standards for the contractor's
project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are
incorporated by reference in this contract. In the execution of this
contract, the contractor agrees to comply with the following
minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract. 23 CFR 230.409 (g)(4) & (5).

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, sexual orientation,
gender identity, color, national origin, age or disability. Such
action shall include: employment, upgrading, demotion, or
transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
SO.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action or are
substantially involved in such action, will be made fully
cognizant of and will implement the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer or other knowledgeable company official.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

¢. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age or disability.
The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to ensure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

¢. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action



within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon

completion of each investigation, the contractor will inform every

complainant of all of their avenues of appeal.
6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs (i.e.,
apprenticeship and on-the-job training programs for the
geographical area of contract performance). In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon

unions as a source of employees, the contractor will use good

faith efforts to obtain the cooperation of such unions to

increase opportunities for minorities and women. 23 CFR
230.409. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the
procedures set forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, sexual orientation,
gender identity, national origin, age, or disability.

¢. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability;
making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide

sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining
agreement) does not relieve the contractor from the
requirements of this paragraph. Inthe event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established
thereunder. Employers must provide reasonable
accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability in
the selection and retention of subcontractors, including
procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to
ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors,
suppliers, and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurances Required:

a. The requirements of 49 CFR Part 26 and the State
DOT's FHWA-approved Disadvantaged Business Enterprise
(DBE) program are incorporated by reference.

b. The contractor, subrecipient or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The contractor shall carry
out applicable requirements of 49 CFR part 26 in the award
and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems
appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-
responsible.

c. The Title VI and nondiscrimination provisions of U.S.
DOT Order 1050.2A at Appendixes A and E are incorporated
by reference. 49 CFR Part 21.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:



(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women.

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of more
than $10,000. 41 CFR 60-1.5.

As prescribed by 41 CFR 60-1.8, the contractor must ensure
that facilities provided for employees are provided in such a
manner that segregation on the basis of race, color, religion,
sex, sexual orientation, gender identity, or national origin cannot
result. The contractor may neither require such segregated use
by written or oral policies nor tolerate such use by employee
custom. The contractor's obligation extends further to ensure
that its employees are not assigned to perform their services at
any location under the contractor's control where the facilities
are segregated. The term "facilities" includes waiting rooms,
work areas, restaurants and other eating areas, time clocks,
restrooms, washrooms, locker rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing provided for
employees. The contractor shall provide separate or single-user
restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size), in
accordance with 29 CFR 5.5. The requirements apply to all
projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. 23 U.S.C. 113.
This excludes roadways functionally classified as local roads or
rural minor collectors, which are exempt. 23 U.S.C. 101.
Where applicable law requires that projects be treated as a
project on a Federal-aid highway, the provisions of this subpart
will apply regardless of the location of the project. Examples
include: Surface Transportation Block Grant Program projects
funded under 23 U.S.C. 133 [excluding recreational trails
projects], the Nationally Significant Freight and Highway

Projects funded under 23 U.S.C. 117, and National Highway
Freight Program projects funded under 23 U.S.C. 167.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related
matters” with minor revisions to conform to the FHWA- 1273
format and FHWA program requirements.

1. Minimum wages (29 CFR 5.5)

a. Wage rates and fringe benefits. All laborers and
mechanics employed or working upon the site of the work (or
otherwise working in construction or development of the
project under a development statute), will be paid
unconditionally and not less often than once a week, and
without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by
regulations issued by the Secretary of Labor under the
Copeland Act (29 CFER part 3)), the full amount of basic hourly
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics. As provided in paragraphs (d) and (e) of 29
CFR 5.5, the appropriate wage determinations are effective by
operation of law even if they have not been attached to the
contract. Contributions made or costs reasonably anticipated
for bona fide fringe benefits under the Davis-Bacon Act (40

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject
to the provisions of paragraph 1.e. of this section; also, regular
contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or
programs which cover the particular weekly period, are deemed
to be constructively made or incurred during such weekly period.
Such laborers and mechanics must be paid the appropriate
wage rate and fringe benefits on the wage determination for the
classification(s) of work actually performed, without regard to
skill, except as provided in paragraph 4. of this section. Laborers
or mechanics performing work in more than one classification
may be compensated at the rate specified for each classification
for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in
each classification in which work is performed. The wage
determination (including any additional classifications and wage
rates conformed under paragraph 1.c. of this section) and the
Davis-Bacon poster (WH-1321) must be posted at all times by
the contractor and its subcontractors at the site of the work in a
prominent and accessible place where it can be easily seen by
the workers.

b. Frequently recurring classifications. (1) In addition to wage
and fringe benefit rates that have been determined to be
prevailing under the procedures set forth in 29 CFR part 1, a
wage determination may contain, pursuant to § 1.3(f), wage
and fringe benefit rates for classifications of laborers and
mechanics for which conformance requests are regularly
submitted pursuant to paragraph 1.c. of this section, provided
that:

(i) The work performed by the classification is not
performed by a classification in the wage determination for
which a prevailing wage rate has been determined;
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(i) The classification is used in the area by the
construction industry; and

(iii) The wage rate for the classification bears a reasonable
relationship to the prevailing wage rates contained in the
wage determination.

(2) The Administrator will establish wage rates for such
classifications in accordance with paragraph 1.c.(1)(iii) of this
section. Work performed in such a classification must be paid at
no less than the wage and fringe benefit rate listed on the wage
determination for such classification.

¢. Conformance. (1) The contracting officer must require that
any class of laborers or mechanics, including helpers, which is
not listed in the wage determination and which is to be
employed under the contract be classified in conformance with
the wage determination. Conformance of an additional
classification and wage rate and fringe benefits is appropriate
only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is used in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates
contained in the wage determination.

(2) The conformance process may not be used to split,
subdivide, or otherwise avoid application of classifications
listed in the wage determination.

(3) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount designated
for fringe benefits where appropriate), a report of the action
taken will be sent by the contracting officer by email to
DBAconformance@dol.gov. The Administrator, or an
authorized representative, will approve, modify, or disapprove
every additional classification action within 30 days of receipt
and so advise the contracting officer or will notify the
contracting officer within the 30—day period that additional time
is necessary.

(4) In the event the contractor, the laborers or mechanics to
be employed in the classification or their representatives, and
the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated
for fringe benefits, where appropriate), the contracting officer
will, by email to DBAconformance@dol.gov, refer the
questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Administrator
for determination. The Administrator, or an authorized
representative, will issue a determination within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30—day period that additional time
is necessary.

(5) The contracting officer must promptly notify the
contractor of the action taken by the Wage and Hour Division

under paragraphs 1.c.(3) and (4) of this section. The contractor
must furnish a written copy of such determination to each
affected worker or it must be posted as a part of the wage
determination. The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of
this section must be paid to all workers performing work in the
classification under this contract from the first day on which work
is performed in the classification.

d. Fringe benefits not expressed as an hourly rate.
Whenever the minimum wage rate prescribed in the contract
for a class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor may
either pay the benefit as stated in the wage determination or
may pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

e. Unfunded plans. If the contractor does not make
payments to a trustee or other third person, the contractor may
consider as part of the wages of any laborer or mechanic the
amount of any costs reasonably anticipated in providing bona
fide fringe benefits under a plan or program, Provided, That
the Secretary of Labor has found, upon the written request of
the contractor, in accordance with the criteria set forth in

§5.28, that the applicable standards of the Davis-Bacon Act
have been met. The Secretary of Labor may require the
contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

f. Interest. In the event of a failure to pay all or part of the
wages required by the contract, the contractor will be required
to pay interest on any underpayment of wages.

2. Withholding (29 CFR 5.5)

a. Withholding requirements. The contracting agency may,
upon its own action, or must, upon written request of an
authorized representative of the Department of Labor, withhold
or cause to be withheld from the contractor so much of the
accrued payments or advances as may be considered
necessary to satisfy the liabilities of the prime contractor or any
subcontractor for the full amount of wages and monetary relief,
including interest, required by the clauses set forth in this
section for violations of this contract, or to satisfy any such
liabilities required by any other Federal contract, or federally
assisted contract subject to Davis-Bacon labor standards, that
is held by the same prime contractor (as defined in § 5.2). The
necessary funds may be withheld from the contractor under
this contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract that is
subject to Davis-Bacon labor standards requirements and is
held by the same prime contractor, regardless of whether the
other contract was awarded or assisted by the same agency,
and such funds may be used to satisfy the contractor liability
for which the funds were withheld. In the event of a
contractor's failure to pay any laborer or mechanic, including
any apprentice or helper working on the site of the work all or
part of the wages required by the contract, or upon the
contractor's failure to submit the required records as discussed
in paragraph 3.d. of this section, the contracting agency may
on its own initiative and after written notice to the contractor,
take such action as may be necessary to cause the
suspension of any further payment, advance, or guarantee of
funds until such violations have ceased.

b. Priority to withheld funds. The Department has priority to
funds withheld or to be withheld in accordance with paragraph
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2.a. of this section or Section V, paragraph 3.a., or both, over
claims to those funds by:

(1) A contractor's surety(ies), including without limitation
performance bond sureties and payment bond sureties;

(2) A contracting agency for its reprocurement costs;

(3) A trustee(s) (either a court-appointed trustee or a U.S.
trustee, or both) in bankruptcy of a contractor, or a contractor's
bankruptcy estate;

(4) A contractor's assignee(s);

(5) A contractor's successor(s); or

(6) A claim asserted under the Prompt Payment Act, 31
U.S.C. 3901-3907.

3. Records and certified payrolls (29 CFR 5.5)

a. Basic record requirements (1) Length of record retention.
All regular payrolls and other basic records must be
maintained by the contractor and any subcontractor during the
course of the work and preserved for all laborers and
mechanics working at the site of the work (or otherwise
working in construction or development of the project under a
development statute) for a period of at least 3 years after all
the work on the prime contract is completed.

(2) Information required. Such records must contain the
name; Social Security number; last known address, telephone
number, and email address of each such worker; each
worker's correct classification(s) of work actually performed;
hourly rates of wages paid (including rates of contributions or
costs anticipated for bona fide fringe benefits or cash
equivalents thereof of the types described in 40 U.S.C.
3141(2)(B) of the Davis-Bacon Act); daily and weekly number
of hours actually worked in total and on each covered contract;
deductions made; and actual wages paid.

(3) Additional records relating to fringe benefits. Whenever
the Secretary of Labor has found under paragraph 1.e. of this
section that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing
benefits under a plan or program described in 40 U.S.C.
3141(2)(B) of the Davis-Bacon Act, the contractor must
maintain records which show that the commitment to provide
such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected,
and records which show the costs anticipated or the actual
cost incurred in providing such benefits.

(4) Additional records relating to apprenticeship. Contractors
with apprentices working under approved programs must
maintain written evidence of the registration of apprenticeship
programs, the registration of the apprentices, and the ratios
and wage rates prescribed in the applicable programs.

b. Certified payroll requirements (1) Frequency and method
of submission. The contractor or subcontractor must submit
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting

agency. The prime contractor is responsible for the submission
of all certified payrolls by all subcontractors. A contracting
agency or prime contractor may permit or require contractors to
submit certified payrolls through an electronic system, as long
as the electronic system requires a legally valid electronic
signature; the system allows the contractor, the contracting
agency, and the Department of Labor to access the certified
payrolls upon request for at least 3 years after the work on the
prime contract has been completed; and the contracting agency
or prime contractor permits other methods of submission in
situations where the contractor is unable or limited in its ability to
use or access the electronic system.

(2) Information required. The certified payrolls submitted
must set out accurately and completely all of the information
required to be maintained under paragraph 3.a.(2) of this
section, except that full Social Security numbers and last
known addresses, telephone numbers, and email addresses
must not be included on weekly transmittals. Instead, the
certified payrolls need only include an individually identifying
number for each worker ( e.g., the last four digits of the
worker's Social Security number). The required weekly
certified payroll information may be submitted using Optional
Form WH-347 or in any other format desired. Optional Form
WH-347 is available for this purpose from the Wage and Hour
Division website at https:/www.dol. gov/sites/dolqov/files/WHD/
leqacy/files/wh347/.pdf or its successor website. It is not a
violation of this section for a prime contractor to require a
subcontractor to provide full Social Security numbers and last
known addresses, telephone numbers, and email addresses to
the prime contractor for its own records, without weekly
submission by the subcontractor to the contracting agency.

(3) Statement of Compliance. Each certified payroll
submitted must be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor, or the
contractor's or subcontractor's agent who pays or supervises
the payment of the persons working on the contract, and must
certify the following:

(i) That the certified payroll for the payroll period contains
the information required to be provided under paragraph 3.b.
of this section, the appropriate information and basic records
are being maintained under paragraph 3.a. of this section,
and such information and records are correct and complete;

(i) That each laborer or mechanic (including each helper
and apprentice) working on the contract during the payroll
period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions
have been made either directly or indirectly from the full
wages earned, other than permissible deductions as set
forth in 29 CFR part 3; and

(iii) That each laborer or mechanic has been paid not less
than the applicable wage rates and fringe benefits or cash
equivalents for the classification(s) of work actually
performed, as specified in the applicable wage determination
incorporated into the contract.

(4) Use of Optional Form WH-347. The weekly submission
of a properly executed certification set forth on the reverse
side of Optional Form WH-347 will satisfy the requirement for
submission of the “Statement of Compliance” required by
paragraph 3.b.(3) of this section.
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(5) Signature. The signature by the contractor,
subcontractor, or the contractor's or subcontractor's agent
must be an original handwritten signature or a legally valid
electronic signature.

(6) Falsification. The falsification of any of the above
certifications may subject the contractor or subcontractor to
civil or criminal prosecution under 18 U.S.C. 1001 and 31
U.S.C. 3729.

(7) Length of certified payroll retention. The contractor or
subcontractor must preserve all certified payrolls during the
course of the work and for a period of 3 years after all the work
on the prime contract is completed.

c. Contracts, subcontracts, and related documents. The
contractor or subcontractor must maintain this contract or
subcontract and related documents including, without
limitation, bids, proposals, amendments, modifications, and
extensions. The contractor or subcontractor must preserve
these contracts, subcontracts, and related documents during
the course of the work and for a period of 3 years after all the
work on the prime contract is completed.

d. Required disclosures and access (1) Required record
disclosures and access to workers. The contractor or
subcontractor must make the records required under
paragraphs 3.a. through 3.c. of this section, and any other
documents that the contracting agency, the State DOT, the
FHWA, or the Department of Labor deems necessary to
determine compliance with the labor standards provisions of
any of the applicable statutes referenced by § 5.1, available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and must permit such
representatives to interview workers during working hours on
the job.

(2) Sanctions for non-compliance with records and worker
access requirements. If the contractor or subcontractor fails to
submit the required records or to make them available, or
refuses to permit worker interviews during working hours on
the job, the Federal agency may, after written notice to the
contractor, sponsor, applicant, owner, or other entity, as the
case may be, that maintains such records or that employs
such workers, take such action as may be necessary to cause
the suspension of any further payment, advance, or guarantee
of funds. Furthermore, failure to submit the required records
upon request or to make such records available, or to permit
worker interviews during working hours on the job, may be
grounds for debarment action pursuant to § 5.12. In addition,
any contractor or other person that fails to submit the required
records or make those records available to WHD within the
time WHD requests that the records be produced will be
precluded from introducing as evidence in an administrative
proceeding under 29 CFR part 6 any of the required records
that were not provided or made available to WHD. WHD will
take into consideration a reasonable request from the
contractor or person for an extension of the time for
submission of records. WHD will determine the
reasonableness of the request and may consider, among other
things, the location of the records and the volume of
production.

(3) Required information disclosures. Contractors and
subcontractors must maintain the full Social Security number
and last known address, telephone number, and email address

of each covered worker, and must provide them upon request to
the contracting agency, the State DOT, the FHWA, the
contractor, or the Wage and Hour Division of the Department of
Labor for purposes of an investigation or other compliance
action.

4. Apprentices and equal employment opportunity (29 CFR
5.5)

a. Apprentices (1) Rate of pay. Apprentices will be permitted
to work at less than the predetermined rate for the work they
perform when they are employed pursuant to and individually
registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship (OA), or with a State
Apprenticeship Agency recognized by the OA. A person who is
not individually registered in the program, but who has been
certified by the OA or a State Apprenticeship Agency (where
appropriate) to be eligible for probationary employment as an
apprentice, will be permitted to work at less than the
predetermined rate for the work they perform in the first 90
days of probationary employment as an apprentice in such a
program. In the event the OA or a State Apprenticeship
Agency recognized by the OA withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to use apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

(2) Fringe benefits. Apprentices must be paid fringe benefits
in accordance with the provisions of the apprenticeship
program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe
benefits listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringe benefits must be paid in accordance with that
determination.

(3) Apprenticeship ratio. The allowable ratio of apprentices to
journeyworkers on the job site in any craft classification must
not be greater than the ratio permitted to the contractor as to
the entire work force under the registered program or the ratio
applicable to the locality of the project pursuant to paragraph
4.a.(4) of this section. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated in paragraph 4.a.(1) of this section, must
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any apprentice performing work on the job site in
excess of the ratio permitted under this section must be paid
not less than the applicable wage rate on the wage
determination for the work actually performed.

(4) Reciprocity of ratios and wage rates. Where a contractor
is performing construction on a project in a locality other than
the locality in which its program is registered, the ratios and
wage rates (expressed in percentages of the journeyworker's
hourly rate) applicable within the locality in which the
construction is being performed must be observed. If there is
no applicable ratio or wage rate for the locality of the project,
the ratio and wage rate specified in the contractor's registered
program must be observed.

b. Equal employment opportunity. The use of apprentices
and journeyworkers under this part must be in conformity with
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the equal employment opportunity requirements of Executive
Order 11246, as amended, and 29 CFR part 30.

c. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill
training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the
requirements of paragraph 4 of this Section IV. 23 CFR
230.111(e)(2). The straight time hourly wage rates for
apprentices and trainees under such programs will be
established by the particular programs. The ratio of apprentices
and trainees to journeyworkers shall not be greater than
permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract as
provided in 29 CFR 5.5.

6. Subcontracts. The contractor or subcontractor must insert
FHWA-1273 in any subcontracts, along with the applicable
wage determination(s) and such other clauses or contract
modifications as the contracting agency may by appropriate
instructions require, and a clause requiring the subcontractors
to include these clauses and wage determination(s) in any
lower tier subcontracts. The prime contractor is responsible for
the compliance by any subcontractor or lower tier
subcontractor with all the contract clauses in this section. In
the event of any violations of these clauses, the prime
contractor and any subcontractor(s) responsible will be liable
for any unpaid wages and monetary relief, including interest
from the date of the underpayment or loss, due to any workers
of lower-tier subcontractors, and may be subject to debarment,
as appropriate. 29 CFR 5.5.

7. Contract termination: debarment. A breach of the

b. No part of this contract shall be subcontracted to any person or

firm ineligible for award of a Government contract by virtue of 40

U.S.C. 3144(b) or § 5.12(a).

c. The penalty for making false statements is prescribed in the
U.S. Code, Title 18 Crimes and Criminal Procedure, 18

11. Anti-retaliation. It is unlawful for any person to discharge,
demote, intimidate, threaten, restrain, coerce, blacklist, harass,
or in any other manner discriminate against, or to cause any
person to discharge, demote, intimidate, threaten, restrain,
coerce, blacklist, harass, or in any other manner discriminate
against, any worker or job applicant for:

a. Notifying any contractor of any conduct which the worker
reasonably believes constitutes a violation of the DBA, Related
Acts, this part, or 29 CFR part 1 or 3;

b. Filing any complaint, initiating or causing to be initiated
any proceeding, or otherwise asserting or seeking to assert on
behalf of themselves or others any right or protection under the
DBA, Related Acts, this part, or 29 CFR part 1 or 3;

c. Cooperating in any investigation or other compliance
action, or testifying in any proceeding under the DBA, Related
Acts, this part, or 29 CFR part 1 or 3; or

d. Informing any other person about their rights under the
DBA, Related Acts, this part, or 29 CFR part 1 or 3.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS
ACT

Pursuant to 29 CFR 5.5(b), the following clauses apply to any
Federal-aid construction contract in an amount in excess of

contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract as
provided in 29 CFR 5.5.

9. Disputes concerning labor standards. As provided in 29
CFR 5.5, disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the Department of Labor
set forth in 29 CFR parts 5, 6, and 7. Disputes within the
meaning of this clause include disputes between the contractor
(or any of its subcontractors) and the contracting agency, the
U.S. Department of Labor, or the employees or their
representatives.

10. Certification of eligibility. a. By entering into this contract,
the contractor certifies that neither it nor any person or firm
who has an interest in the contractor's firm is a person or firm
ineligible to be awarded Government contracts by virtue of 40

U.S.C. 3144(b) or § 5.12(a).

$100,000 and subject to the overtime provisions of the Contract
Work Hours and Safety Standards Act. These clauses shall be

inserted in addition to the clauses required by 29 CFR 5.5(a) or

29 CFR 4.6. As used in this paragraph, the terms laborers and

mechanics include watchpersons and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek. 29 CFR
5.5.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph 1. of this section the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages and interest from the date of the underpayment.
In addition, such contractor and subcontractor shall be liable to
the United States (in the case of work done under contract for
the District of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated damages
shall be computed with respect to each individual laborer or
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mechanic, including watchpersons and guards, employed in
violation of the clause set forth in paragraph 1. of this section, in
the sum currently provided in 29 CFR 5.5(b)(2)* for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph 1. of this section.

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may
be adjusted annually by the Department of Labor, pursuant to
the Federal Civil Penalties Inflation Adjustment Act of 1990.

3. Withholding for unpaid wages and liquidated damages

a. Withholding process. The FHWA or the contracting
agency may, upon its own action, or must, upon written
request of an authorized representative of the Department of
Labor, withhold or cause to be withheld from the contractor so
much of the accrued payments or advances as may be
considered necessary to satisfy the liabilities of the prime
contractor or any subcontractor for any unpaid wages;
monetary relief, including interest; and liquidated damages
required by the clauses set forth in this section on this
contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract subject to
the Contract Work Hours and Safety Standards Act that is held
by the same prime contractor (as defined in § 5.2). The
necessary funds may be withheld from the contractor under
this contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract that is
subject to the Contract Work Hours and Safety Standards Act
and is held by the same prime contractor, regardless of
whether the other contract was awarded or assisted by the
same agency, and such funds may be used to satisfy the
contractor liability for which the funds were withheld.

b. Priority to withheld funds. The Department has priority to
funds withheld or to be withheld in accordance with Section IV
paragraph 2.a. or paragraph 3.a. of this section, or both, over
claims to those funds by:

(1) A contractor's surety(ies), including without limitation
performance bond sureties and payment bond sureties;

(2) A contracting agency for its reprocurement costs;

(3) A trustee(s) (either a court-appointed trustee or a U.S.
trustee, or both) in bankruptcy of a contractor, or a contractor's
bankruptcy estate;

(4) A contractor's assignee(s);
(5) A contractor's successor(s); or

(6) A claim asserted under the Prompt Payment Act, 31
U.S.C. 3901-3907.

4. Subcontracts. The contractor or subcontractor must insert
in any subcontracts the clauses set forth in paragraphs 1.
through 5. of this section and a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor is responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs 1. through 5. In the

event of any violations of these clauses, the prime contractor
and any subcontractor(s) responsible will be liable for any
unpaid wages and monetary relief, including interest from the
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and
may be subject to debarment, as appropriate.

5. Anti-retaliation. It is unlawful for any person to discharge,
demote, intimidate, threaten, restrain, coerce, blacklist, harass,
or in any other manner discriminate against, or to cause any
person to discharge, demote, intimidate, threaten, restrain,
coerce, blacklist, harass, or in any other manner discriminate
against, any worker or job applicant for:

a. Notifying any contractor of any conduct which the worker
reasonably believes constitutes a violation of the Contract
Work Hours and Safety Standards Act (CWHSSA) or its
implementing regulations in this part;

b. Filing any complaint, initiating or causing to be initiated
any proceeding, or otherwise asserting or seeking to assert on
behalf of themselves or others any right or protection under
CWHSSA or this part;

c. Cooperating in any investigation or other compliance
action, or testifying in any proceeding under CWHSSA or this
part; or

d. Informing any other person about their rights under
CWHSSA or this part.

V1. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System pursuant to 23 CFR
635.116.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” in
paragraph 1 of Section VI refers to workers employed or
leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime
contractor, or any other assignees. The term may include
payments for the costs of hiring leased employees from an
employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions: (based on longstanding interpretation)

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;
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(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and
(4) the prime contractor remains ultimately responsible for
the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Iltems" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract. 23 CFR 635.102.

2. Pursuant to 23 CFR 635.116(a), the contract amount upon
which the requirements set forth in paragraph (1) of Section VI
is computed includes the cost of material and manufactured
products which are to be purchased or produced by the
contractor under the contract provisions.

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish
(a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work in
accordance with the contract requirements, and is in charge of
all construction operations (regardless of who performs the
work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the
performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116).

5. The 30-percent self-performance requirement of paragraph
(1) is not applicable to design-build contracts; however,
contracting agencies may establish their own self-performance
requirements. 23 CFR 635.116(d).

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR Part 635).
The contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract. 23 CFR 635.108.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and

health standards (29 CFR Part 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704). 29 CFR 1926.10.

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by
engineers, contractors, suppliers, and workers on Federal- aid
highway projects, it is essential that all persons concerned with
the project perform their functions as carefully, thoroughly, and
honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form
FHWA-1022 shall be posted on each Federal-aid highway
project (23 CFR Part 635) in one or more places where it is
readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be
performed, or the cost thereof in connection with the submission
of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 11, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5 years
or both."



IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2
CFR 200.88; EO 11738)

This provision is applicable to all Federal-aid construction
contracts in excess of $150,000 and to all related subcontracts.
48 CFR 2.101; 2 CFR 200.327.

By submission of this bid/proposal or the execution of this
contract or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, subcontractor, supplier, or
vendor agrees to comply with all applicable standards, orders or
regulations issued pursuant to the Clean Air Act (42 U.S.C.
7401-7671q) and the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251-1387). Violations must be reported to
the Federal Highway Administration and the Regional Office of
the Environmental Protection Agency. 2 CFR Part 200,
Appendix II.

The contractor agrees to include or cause to be included the
requirements of this Section in every subcontract, and further
agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements. 2 CFR 200.327.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and
1200.220.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction. 2 CFR 180.320.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default. 2 CFR
180.325.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances. 2 CFR 180.345 and 180.350.

e. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant,” "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart |, 180.900-180.1020, and 1200.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal
funds and a participant (such as the prime or general contract).
“Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant
who has entered into a covered transaction with a recipient or
subrecipient of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction. 2
CFR 180.330.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold. 2 CFR

180.220 and 180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. 2 CFR 180.300;
180.320, and 180.325. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. 2
CFR 180.335. To verify the eligibility of its principals, as well
as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/). 2 CFR
180.300, 180.320, and 180.325.

i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default. 2 CFR 180.325.
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2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.335;.

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property, 2 CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification, 2 CFR 180.700 and
180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State orlocal) terminated for cause or default. 2
CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability
that has been assessed, for which all judicial and
administrative remedies have been exhausted, or have lapsed,
and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax

liability (USDOT Order 4200.6 implementing appropriations act

requirements).

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant should attach an explanation to this proposal. 2

CFR 180.335 and 180.340.
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3. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders, and other lower

tier transactions requiring prior FHWA approval or estimated to
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR
180.220 and 1200.220.

a. By signing and submitting this proposal, the prospective
lower tier participant is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which

this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances. 2 CFR 180.365.

d. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart I, 180.900 — 180.1020, and 1200.
You may contact the person to which this proposal is
submitted for assistance in obtaining a copy of those
regulations. “First Tier Covered Transactions” refers to any
covered transaction between a recipient or subrecipient of
Federal funds and a participant (such as the prime or general
contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction
(such as subcontracts). “First Tier Participant” refers to the
participant who has entered into a covered transaction with a
recipient or subrecipient of Federal funds (such as the prime or
general contractor). “Lower Tier Participant” refers any
participant who has entered into a covered transaction with a
First Tier Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated. 2 CFR 1200.220 and 1200.332.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold. 2 CFR 180.220 and 1200.220.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/), which is
compiled by the General Services Administration. 2 CFR
180.300, 180.320, 180.330, and 180.335.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
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excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency with which this transaction originated may
pursue available remedies, including suspension and/or
debarment. 2 CFR 180.325.
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4. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

a. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals:

(1) is presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.355;

(2) is a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(3) is a corporation with any unpaid Federal tax liability that
has been assessed, for which all judicial and administrative
remedies have been exhausted, or have lapsed, and that is
not being paid in a timely manner pursuant to an agreement
with the authority responsible for collecting the tax liability.
(USDOT Order 4200.6 implementing appropriations act
requirements)

b. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant should attach an explanation to this
proposal.
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XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000. 49 CFR Part 20, App. A.

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or

cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31

U.S.C. 1352. Any person who fails to file the required certification
shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

XIll. USE OF UNITED STATES-FLAG VESSELS:

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, or any other
covered transaction. 46 CFR Part 381.

This requirement applies to material or equipment that is
acquired for a specific Federal-aid highway project. 46 CFR
381.7. ltis not applicable to goods or materials that come into
inventories independent of an FHWA funded-contract.

When oceanic shipments (or shipments across the Great Lakes)
are necessary for materials or equipment acquired for a specific
Federal-aid construction project, the bidder, proposer,
contractor, subcontractor, or vendor agrees:

1. To utilize privately owned United States-flag commercial
vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the
extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels. 46 CFR 381.7.

2. To furnish within 20 days following the date of loading for
shipments originating within the United States or within 30
working days following the date of loading for shipments
originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (b)(1) of this section
to both the Contracting Officer (through the prime contractor in
the case of subcontractor bills-of-lading) and to the Office of
Cargo and Commercial Sealift (MAR-620), Maritime
Administration, Washington, DC 20590. (MARAD requires
copies of the ocean carrier's (master) bills of lading, certified
onboard, dated, with rates and charges. These bills of lading
may contain business sensitive information and therefore may
be submitted directly to MARAD by the Ocean Transportation
Intermediary on behalf of the contractor). 46 CFR 381.7.



ATTACHMENT A - EMPLOYMENT AND MATERIALS

PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY

SYSTEM OR APPALACHIAN LOCAL ACCESS

ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)
This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.
6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.
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