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LEGEND

CONSTRUCTION ZONE THIS STAGE

DIRECTION OF TRAVEL

BARRICADE, TYPE III

TEMPORARY PAVEMENT (SEE TYPICAL SECTION FOR WIDENING)

ARROW BOARD

DIRECTION INDICATOR BARRICADE

VERTICAL PANEL

DRUM WITH STEADY BI-DIRECTIONAL BURNING LIGHT
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ILLINOIS ROUTE 2
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STA. 965+23.82

PROJECT BEGINS

ATTENUATORS, APPROVED BY IDOT AT NO ADDITIONAL COST TO IDOT.

IS NOT CORRECTED IN THE TIME-FRAME, SAID AREA SHALL BE PROTECTED WITH BARRIER WALL AND IMPACT

NOTE: NO DROP-OFF GREATER THAN 12" SHALL BE WITHIN 3’ OF TRAFFIC FOR GREATER THAN 48 HOURS.  IF THE DROP-OFF

2.  REMOVE TEMPORARY CROSSOVER FROM STA. 994+00 TO STA. 1007+99.77.

1.  PLACE SURFACE COURSE ON IL ROUTE 2 USING STANDARD 701421 & 701306.

STAGE 4 CONSTRUCTION

      DISTRICT STD 40.1

4.  CONSTRUCT NW FRONTAGE ROAD FROM STA. 2999+25.00 TO STA. 3006+55.00 USING

3.  REMOVE REMAINING PORTIONS OF EXISTING IL ROUTE 2.

2.  CONSTRUCT EAST ISLANDS AT INTERSECTION OF ROSCOE ROAD USING STD 701707.

1.  CONSTRUCT REMAINING PORTION OF IL ROUTE 2 USING STANDARD 701422& TC @ TRANSITIONS.

STAGE 3 CONSTRUCTION

2.  MAINTAIN TRAFFIC ON ROSCOE ROAD. 

   PAVEMENT CONSTRUCTED IN STAGE 1.

1.  MAINTAIN IL ROUTE 2 TRAFFIC USING NEWLY CONSTRUCTED IL ROUTE 2 PAVEMENT AND TEMPORARY

STAGE 3 TRAFFIC


